

PSN Roadmap for NCG

Nov 2012		Pre 2011/12	2011/12				2012/13				2013/14			
Initiative	Potential Partners		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Buckinghamshire CC	7 LAs Fire					1. PSN procurement started (OJEU)		2. PSN service procured	3. PSN implementation plan 4. Customer compliance submitted	5. Compliance complete	6. Live			
Cambridgeshire Partnership	8 - 11 LAs Fire	1. PSN procurement started (OJEU)		2. PSN service procured		3. PSN implementation plan			4. customer compliance submitted	5. Compliance complete 6. Live				
Devon Partnership	9 - 11 LAs Health Fire	1. PSN procurement started (OJEU)					2. PSN service obtained 3. PSN implementation plan		4. Compliance submitted	5. Compliance complete				
Dorset PSN	7 -13 LAs Health Fire Police	1. PSN procurement started (OJEU)	2. PSN service procured	3. PSN implementation plan				4. Compliance submitted	5. Compliance complete	6. Live				
Lincolnshire	8 LAs	1. PSN procurement started (OJEU)					2. PSN service obtained	3. PSN implementation plan			4. Compliance submitted 5. Compliance complete	6. Live		
East Sussex CC	2 - 10 LAs Fire Universities Police			1. PSN procurement started (OJEU)					2. PSN service procured 3. PSN implementation plan		4. Compliance Submitted	5. Compliance complete 6. Live		
Essex CC	1 LA						1. PSN Procurement Started (OJEU)		2. PSN Service Procured	3. PSN Implementation Plan 4. Compliance Submitted 5. Compliance Complete	6. Live			
Hampshire PSN	15 LAs Fire	1. PSN procurement started (OJEU) 2. PSN service procured	3. PSN implementation plan 4. Compliance submitted	5. Compliance complete	6. Live						Milestone definitions 1. PSN procurement started - this could be through use of existing regional or national frameworks, OJEU or CCN to an existing contract. 2. PSN service procured/obtained - the point at which a network service is procured or obtained through CCN that is either PSN accredited or aligned. A PSN service is considered PSN aligned when either the contract or service is on a defined convergence path to compliance or the customer has sufficient contractual/commercial leverage to compel the supplier/service provider to become PSN compliant at a future point. 3. PSN implementation plan - the point at which an organisation has a firm timetable for achieving PSN compliance. 4. Compliance submitted - the point at which an organisation formally submits a PSN compliance request. 5. Compliance complete - the point at which a PSN compliance certificate is obtained from the PSN Authority. 6. Live - the point at which an authority consumes a formally PSN compliant service as a formally PSN compliant customer. PSN initiatives highlighted in GREEN have procured PSN network services that have been accredited or are formally progressing PSN accreditation.			
Kent PSN	16 - 17 LAs Health Fire Police	1. PSN procurement started (OJEU) 2. PSN service procured	3. PSN implementation plan 4. Compliance submitted	5. Compliance complete	6. Live									
London PSN	33-36 LAs Fire , Health	1. PSN procurement started (OJEU) 2. PSN service procured		3. PSN implementation plan			4. Compliance submitted	5. Compliance complete	6. Live					
Shropshire CC	1 LA Health Fire				1. PSN procurement started (CCN) 3. PSN implementation plan	2. PSN service procured			4. Compliance submitted	5. Compliance complete 6. Live				
South Yorkshire Digital Region	4 - 13 LAs Health Fire			1. PSN procurement started (CCN)		2. PSN obtained procured 3. PSN implementation plan		4. Compliance submitted Sheffield	5. Compliance Complete	6. Live				
Staffordshire CC	13 - 14 LAs Health Fire	1. PSN procurement started (OJEU) 2. PSN service procured			3. PSN implementation plan				4. Compliance submitted	5. Compliance complete 6. Live				
Suffolk CC	8 LAs Fire & Rescue Police			1. PSN procurement started (CCN)		2. PSN service procured 3. PSN implementation plan 4. Compliance submitted		5. Compliance complete		6. Live				
Wales PSN	25 - 30 LAs Health Fire Police	1. PSN procurement started (OJEU) 2. PSN service procured		3. PSN implementation plan	4. Compliance submitted			5. Compliance complete	6. Live					
Yorks & Humber Partnership	16 - 22 LAs Police Authorities						1. PSN procurement started (National Frameworks)	2. PSN service procured	3. PSN implementation plan 4. Compliance submitted 5. Compliance complete	6. Live				
Herefordshire CC	2 - LA & Health		1. PSN procurement started (CCN)	2. PSN service obtained		3. PSN implementation plan					4. Compliance submitted	5. Compliance complete	6. Live	
Hertfordshire CC	1 - 11 LAs				1. PSN procurement started (OJEU)		2. PSN service procured 3. PSN implementation plan		4. Compliance submitted	5. Compliance complete	6. Live			
West Midlands	15 LAs Fire Police								1. PSN procurement started 4. Compliance submitted	5. Compliance complete		2. PSN service procured 3. PSN implementation plan	6. Live	
Cheshire PSN	1 - 6 LAs Police, Fire								1. PSN procurement started (PSNC) 3. PSN implementation plan 4. Compliance submitted	2. PSN service procured	5. Compliance complete 6. Live			

PSN Roadmap for NCG

Nov 2012		Pre 2011/12	2011/12				2012/13				2013/14			
Initiative	Potential Partners		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Milton Keynes	1 LA								1. PSN Procurement started	2. PSN Service Procured 3. PSN Implementation Plan	4. Compliance Submitted	5. Compliance complete	6. Live	
Surrey & Berkshire Partnership	7 - 14 LAs Health Fire Police			1. PSN procurement started (OJEU)				2. PSN service procured 3. PSN implementation plan	4. Compliance submitted 5. Compliance complete	6. Live				
Norfolk CC	2 - 4 LAs Fire					1. PSN procurement started (CCN) 2. PSN service obtained 3. PSN implementation plan 4. Compliance submitted		5. Compliance complete		6. Live				
Durham CC	2 - 6 LAs									1. PSN Procurement started (CCN)	2. PSN service obtained 3. PSN implementation plan 4. Compliance submitted		5. Compliance complete 6. Live	
Anonymous 25	1 LA	1. PSN procurement started (OJEU)				2. PSN service obtained			3. PSN Implementation Plan	4. Compliance Submitted	5. Compliance Complete	6. Live		
Anonymous 26	1 - 8 LAs	1. PSN procurement started (OJEU)				2. PSN service obtained				3. PSN Implementation Plan			4. Compliance Submitted	5. Compliance Complete
Anonymous 27	1 - 3 LAs Health					1. PSN Procurement started			2. PSN service procured 3. PSN implementation plan	4. Compliance submitted	5. Compliance complete 6. Live			
Anonymous 28	11 - 14 LAs Police, Fire										1. PSN procurement started	2. PSN service procured	3. PSN implementation plan 4. Compliance submitted	5. Compliance Complete 6. Live
Anonymous 29	3 - 18 LAs Police, Fire, Health									1. PSN service procured 4. Compliance Submitted	2. PSN Service Procured 3. PSN implementation plan 5. Compliance Complete	6. Live		
Anonymous 30	1 - 3 LAs Police, Fire					1. PSN Procurement started				2. PSN service procured 4. Compliance Submitted	5. Compliance Complete 3. PSN implementation plan	6. Live		
Anonymous 31	3 LAs								1. PSN Procurement started		2. PSN Service Procured 4. Compliance Submitted	3. PSN Implementation Plan 5. Compliance Complete		6. Live
Anonymous 32	1 LA									1. PSN Procurement started 2. PSN Service Procured 4. Compliance Submitted	3. PSN Implementation Plan 5. Compliance Complete		6. Live	
Anonymous 33	4 LAs									4. Compliance Submitted	5. Compliance Complete	1. PSN Procurement started 2. PSN Service Procured	3. PSN Implementation Plan	6. Live
Anonymous 34	1 LA								1. PSN Procurement started 2. PSN Service Procured	3. PSN Implementation Plan	4. Compliance Submitted	5. Compliance complete	6. Live	
Anonymous 35	1 LA								1. PSN Procurement started	2. PSN Service Procured	3. PSN Implementation Plan 4. Compliance Submitted	5. Compliance complete 6. Live		
Anonymous 36	3 LAs									4. Compliance Submitted	5. Compliance Complete	1. PSN procurement started	2. PSN service procured	3. PSN implementation plan