



Cabinet Office



Department
of Energy &
Climate Change

David Blackall
Acting Chief Executive
Major Projects Authority
1 Horse Guards Road
London SW1A 2HQ

T: +44 (0)20 7271 6907
E: ceo-mpa@cabinetoffice.gov.uk

John Clarke
Chief Executive
Nuclear Decommissioning
Authority
Herdus House
Westlakes Science & Technology
Park
Moor Row
West Cumbria CA24 3HU
T: +44 (0)1925 802 011
E: john.clarke@nda.gov.uk

Stephen Lovegrove
Permanent Under-Secretary
of State

**Department of Energy &
Climate Change**
3 Whitehall Place
London
SW1A 2AW
T: +44 (0)300 068 5963
E: perm.sec@decc.gsi.gov.uk

www.gov.uk/decc

To: Adrian Simper Senior Responsible
Owner (SRO) for the Magnox & RSRL
PBO Competition

Date: 20 March 2015

From: Stephen Lovegrove, Permanent Secretary, John
Clarke, Chief Executive, Nuclear Decommissioning
Authority and David Blackall, Acting Chief Executive
MPA

Appointment as Senior Responsible Owner (SRO) for the Magnox & RSRL PBO Competition

This letter formalises your appointment as Senior Responsible Owner (SRO) of the Magnox & RSRL PBO Competition. These responsibilities form part of your role as the NDA's Sellafield Programme Director, for which you are accountable to John Clarke who is accountable to Stephen Lovegrove. The responsible Minister for your programme is the Secretary of State of Energy and Climate Change. The work of the programme is overseen by the NDA Board. Your role as SRO will be reflected in the objectives you agree with John Clarke. You will carry out this role alongside your other responsibilities and must ensure that you allocate sufficient time to enable the effective delivery of the role and responsibilities, as set out in Annex A. This will be periodically reviewed to ensure that an appropriate balance is maintained across your portfolio of activities. You are also accountable for ensuring that the programme is governed in line with NDA's Framework Document and internal governance framework. The principles set out in the revised Osmotherly Guidance, published in October 2014 will also apply from the date of this letter.

The revised Osmotherly Guidance establishes that SROs for major projects will be directly accountable to Parliament for the implementation of the project. Once the project is in its implementation phase, you will be expected to account for and

explain the decisions and actions you have taken to deliver the programme, for which you have personal responsibility, against the business case, within the context of the NDA's corporate objectives and as a member of the NDA's executive team and Board. It will remain for the responsible Minister to account for the relevant policy decisions and development, including accounting for decisions that materially affect the programme's business case, though the guidance makes clear that as SRO you are expected to be able to explain such decisions.

A description of generic SRO roles and responsibilities is attached at Annex A and you are expected to follow the principles it sets out. You will also want to familiarise yourself with the guidance "Giving Evidence to Select Committees – Guidance for Civil Servants" and with the Major Projects Authority (MPA) guidance on management of major projects: (<https://www.gov.uk/government/policy-teams/major-projects-authority>).

Your accountability to Parliament sits alongside your responsibilities as set out by the Committee on Standards in Public Life, your role in supporting the Accounting Officer, and your membership of the NDA's executive team and Board.

Tenure of position

You are expected to remain in post as SRO of this project until completion of consolidation but your tenure in this post will be regularly reviewed with John Clarke, taking into account the benefits of continuity, the capability needed to lead this programme through its development, planning, delivery and evaluation phases; the length of these phases, your ongoing professional development and the NDA's ability to deploy its executive team appropriately. You should ensure that you have agreed with John Clarke appropriate succession planning for key personnel in the programme.

Objectives and Performance Criteria

The objective of the procurement was to secure a reduction in costs measured against the extant baselines of Magnox and RSRL. The performance obligations associated with delivery of this objective are embodied within a Client Specification which forms the basis of the Site Licence Company Agreement (SLCA) and Parent Body Agreement (PBA). Following the application of competitive tension via the competition process, it is intended that a target cost incentivised pricing arrangement will be put in place for delivery of the performance obligations of the contract at a lower target cost as compared against the extant baselines for Magnox and RSRL. A maximum contract period of 14 years is contemplated with an initial term of some 7 years. Current anticipated funding requirements for the initial period of the contract is circa £4 Billion but this will be adjusted to approximately £2.4 Billion (the Target Cost bid for phase 1) with the addition of some reconciliation items following Due Diligence and consolidation of the contractors delivery plan. Following award of contract, there will be provision for mid-term break points at the sole discretion of NDA at low cost on two years notice. Discussions with HMG concluded that the competition should be conducted against the current Magnox baseline and the optimised RSRL baseline with the expectation of securing at least a 5% reduction as a result of competition. The final savings opportunities offered by the winning bid are of the order of 35%.

Proposed changes to the project scope which impact on this intent or benefits realisation must be authorised by the Department and may be subject to further levels of approval. Your objectives and performance criteria with respect to this programme are reflected in your performance agreement form, agreed with John Clarke.

Extent and limit of accountability

Finance and Controls

The overall budget for the Magnox & RSRL PBO Competition is set out in John Clarke's letter of Delegated Authority; this is issued annually by the Department's finance team and may be updated from time to time. This letter is the means by which the NDA is held to account for the budgets and other resources for which it is responsible.

The allocation of NDA's resources is subject to review each year during business planning and as SRO you are expected to engage actively in the business planning process. The Department explicitly recognises that you will need to balance your responsibilities in respect of the programme with your responsibilities relating to the wider work of the NDA as part of NDA's executive team. Decisions on resource allocation will reflect the need to strike a balance across the entirety of NDA's portfolio of programmes.

HMT spending controls will apply on the basis set out within DECC's delegated authority letter. Where the Magnox & RSRL PBO Competition exceeds the delegated authority set by HMT, the Treasury Approval Point process will apply and the details of each approval process must be agreed with your HMT spending team. You should consult Shareholder Executive colleagues on how to go about this.

You should also note that where expenditure is considered novel, contentious, repercussive or likely to result in costs to other parts of the public sector, HMT approval will be required, regardless of whether the programme expenditure exceeds the delegated authority set by HMT. If in doubt about whether approval is required you should, in the first instance, consult Shareholder Executive colleagues before raising with the relevant HMT spending team.

You should operate at all times within the rules set out in [Managing Public Money](#). In addition, you must be mindful of, and act in accordance with, the specific Treasury delegated limits and Cabinet Office controls relevant to the Magnox & RSRL PBO Competition. Information on these controls can be found here: [Cabinet Office controls](#).

Delegated departmental/project authority

You are authorised to approve expenditure in line with the NDA's Schedule of Delegated Authority.

You should use your project's governance framework, in conjunction with the NDA's governance framework, as the means by which any necessary authorisation is sought for any changes to your programme's scope, milestones or scheduling. This

may include recommending the need to either pause or terminate the programme where necessary in a timely manner.

Where issues arise which you are unable to resolve within delegated responsibilities, you are responsible for escalating these issues to John Clarke, the Accounting Officer and to the DECC Executive Committee as appropriate in a timely manner.

Project Status

The Project Status at the date of your appointment will be reflected in the most recent quarterly return on the programme to the Major Projects Authority. This is the agreed position as you assume formal ownership of the programme. Programme progress is reviewed regularly by the Department's Executive Committee or its supporting committees. You should take active steps to ensure you escalate in a timely manner any significant issues that will materially affect the delivery of the programme for which you are responsible as set out in the business case.

Major Projects Leadership Academy (MPLA)

As SRO of a GMPP project, you will be required to enrol on the MPLA. You will be contacted shortly by a member of the MPA Leadership and Capabilities team to discuss this.


As an MPLA graduate you will be expected to become accredited Major Project reviewers and to lead or participate in such reviews for other Government departments, the wider public sector or other areas of DECC as appropriate. You will be required to participate in such reviews from time to time to maintain your accreditation.

We would like to take this opportunity to wish you success in your role as SRO.

Yours sincerely,



Stephen Lovegrove
Permanent Secretary,
DECC



John Clarke
Chief Executive,
NDA



David Blackall
Acting Chief Executive,
Major Projects Authority

I confirm that I accept the details of my role, including my personal accountability for implementation of the project, as detailed in the letter above.

Name of SRO: Adrian Simper

Signature of SRO: Email confirmation received

Date: 10 March 2015

The Role of the Senior Responsible Owner (SRO)

You are personally accountable for ensuring the ongoing delivery of the Magnox & RSRL PBO Competition. You are responsible for securing the resources necessary for the success of the project within those available to NDA and for ensuring that the related implementation and transition activities realise the agreed objectives and benefits. In doing so you should balance the need to support the Accounting Officer to help NDA reach an affordable settlement which reflects the department's priorities and to deliver value for money across DECC.

You will be personally accountable to Parliamentary Select Committees and be expected to explain the decisions and actions you have taken. This could include where a Minister has intervened to change the project during the implementation phase in a way which has implications for the cost and/or timeline of implementation. You will be able to disclose your advice about any such changes.

You must ensure the effectiveness of the governance, assurance and project management arrangements and maintain them throughout the life of the programme. You should adopt best practice and be prepared to justify any deviation from it, in line with guidance published by the Cabinet Office.

An SRO will:

- Be a visible, engaged and active project leader, not a figurehead;
- Deliver the agreed outcomes and benefits;
- Create an open, honest and positive culture committed to delivering at pace;
- Challenge senior officers and Ministers when appropriate and escalate quickly;
- Provide appropriate support, steer and strategic focus to the Project Director and ensure that they have a clear and current letter of appointment; and
- Have sufficient time, experience and the right skills to carry the full responsibilities of the role.

Specific SRO accountabilities:

Ensure that the project is set up for success

- Ensure that the project is set-up to make an unambiguous and demonstrable link to strategic policy;
- Translate this policy intent into clear deliverables which are established and agreed with senior stakeholders;
- Carry out a robust and commercially viable options appraisal, which balances risk with opportunity, as part of initial project feasibility;
- Establish a firm business case for the project during the initiation/definition phase and ensure that any planned change continues to be aligned with the strategic need;

- Identify and secure the necessary investment for the business case (this includes both budget and operational resource);
- Design and implement robust, appropriate and transparent project governance;
- Build strong and effective relationships with key stakeholders, justifying their trust and retaining their confidence, and obtain their commitment to benefits realisation.

Ensure that the project meets its objectives and delivers the projected benefits

- Gain agreement to the project objectives and benefits amongst stakeholders, including Ministers where appropriate;
- Understand the broader government perspective and its impact on the project;
- Ensure the strategic fit of the project objectives and benefits;
- Agree a clear and simple approach to performance management and monitor delivery of the objectives and benefits, taking appropriate action where necessary to ensure their successful delivery.

Develop the project organisation structure and plan

- Ensure that there is a coherent organisation structure and appropriately detailed project plan;
- Build the right team, securing necessary resources and skills and providing clear lines of accountability;
- Provide appropriate support, steer and strategic focus to the Project Director.

Monitor and take control of progress

- Monitor and control the progress of the project at a strategic level, being honest and frank about project progress, risks and issues; Ensure that any changes to agreed project benefits are flagged appropriately within project governance and that the business case is updated accordingly (throughout project life-cycle);
- Ensure that the integrity of the project is maintained and speak truth to power – including to Parliamentary Select Committees;
- Communicate effectively with senior stakeholders regarding project progress and provide clear, appropriate and delivery-focused decisions and advice to the Project Director.

Ensure problem resolution and referral processes are appropriate and effective

- Identify, understand and drive the successful mitigation of project risks;
- Escalate serious issues quickly and with confidence to senior management and/or Ministers;
- Develop strong and effective engagement between the project team and its stakeholders and sponsors;

- Ensure that communication processes are effective and that the project's objectives and deliverables continue to be consistent with the organisation's strategic direction.

Ensure that the project or programme is subject to review at appropriate stages

- Recognise the value of robust project review and ensure it occurs at key points in the project lifecycle, particularly at the initiation stage;
- Make certain that any recommendations or concerns from reviews are met or addressed in a timely manner;
- In the event of a "red" or "amber-red" review or a red or amber-red quarterly GMPP review rating, ensure that the Finance and Business Committee has been made aware of the situation.

Manage formal project closure

- Formally close the project or programme and ensure that the lessons learned are documented within the final evaluation report and disseminated to key stakeholders;
- Ensure that the post implementation review takes place and that the output is communicated to the appropriate stakeholders;
- Ensure a plan for both long term benefits realisation and on-going sustainability is agreed with key stakeholders as part of the process of moving the project to "business as usual" .