

HM Revenue and Customs Structural Reform Plan Monthly Implementation Update	January 2011
--	-------------------------------

(1) Actions due to be completed in January 2011

None

(2) Actions due to be started by end January 2011

Section	Action	Status
1.4(ii)	Implement a 'Start-up-Hub' for new businesses (end Aug 2011)	Work started
1.1(ii)	Develop a Change and Delivery Plan covering all HMRC transformation activity (end Feb 2011)	Work ongoing
1.2(i)	Develop detailed business implementation plans for each element of the £900m investment package, working with other departments as relevant (end Apr 2011)	Work ongoing
1.3(i)	Develop business implementation plans and a performance management regime to assure delivery on five key elements: Prevent, Detect, Correct, Punish and Deter (end Apr 2011)	Work ongoing
1.4(iii)	Roll out a digital default 'Registration Wizard' for business taxes, leading to fully automated processing for VAT (end Oct 2011)	Work ongoing
1.4(iv)	Roll out a 'Tax Dashboard' for businesses by 2012 (end Apr 2012)	Work ongoing
1.5(ii)	Consult on detailed proposals to introduce Real-Time Information (RTI) (end Feb 2011)	Work ongoing
1.5(iv)	Put in place IT infrastructure for Real-Time Information (RTI) (end Apr 2012)	Work ongoing
1.6(i)	Support reviews of tax reliefs and simplification of the tax system for small businesses (end Apr 2011)	Work ongoing

(3) Explanation of missed deadlines

In January 2011, HMRC did not miss any deadlines.