



# Forward Plan


---

# Planning Forum Document Route Map – May 2016

Title	Engagement	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	3 <sup>rd</sup> Draft	4 <sup>th</sup> Draft	Final
<b><u>Environmental Minimum Requirements</u></b>						
<b>General principles</b>	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
<b>Environmental Memorandum</b>	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
<b>Planning Memorandum</b>	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
<b>Heritage Memorandum</b>	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Royal Assent
<b>CoCP</b>	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	July 2015	End of HoC	Royal Assent
<b>U&amp;As register</b>	TBC	During parliamentary process				Royal Assent
<b><u>Other</u></b>						
<b>Planning Regime (Principles)</b>	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
<b>Statutory Guidance</b>	Planning Forum	April 2013	October 2015		May 2016	Post Royal Assent
<b>Construction arrangements class approval</b>	Planning Forum	July 2014	July 2015		End of HoC	Post Royal Assent
<b>Pre-submission funding</b>	Planning Forum	Agreement in principle -April 2014	Discussion on funding and mechanisms - Planning Forum			End of HoL Select Committee
<b>Fee Regulation</b>	TBC	TBC				Post Royal Assent*

\*This does not preclude earlier discussion on additional funding, eg during the Bill process

 Action with LPAs

 Action with HS2/DfT

# Forward Programme – May 2016

2016/17	HS2 Phase One Planning Forum
<p style="text-align: center;"><b>May</b></p>	<p style="text-align: center;"><b>18<sup>th</sup>/19<sup>th</sup></b></p> <ul style="list-style-type: none"> <li>• Planning Forum Notes</li> <li>• Construction programme – plans and specs per local authority</li> <li>• Community Engagement Strategy</li> <li>• Design approaches – Bridges</li> <li>• Statutory Guidance</li> <li>• Draft class approval</li> <li>• Draft Service Level Agreement</li> <li>• Fee Regs and Appeal Regs</li> </ul>
<p style="text-align: center;"><b>July</b></p>	<p style="text-align: center;"><b>20<sup>th</sup>/21<sup>st</sup></b></p> <ul style="list-style-type: none"> <li>• Construction programme</li> <li>• Planning Forum Notes</li> <li>• Design approaches – Landscape</li> <li>• Fee Regs and Appeal Regs</li> </ul>
<p style="text-align: center;"><b>September</b></p>	<p style="text-align: center;"><b>TBC</b></p> <ul style="list-style-type: none"> <li>• Construction programme</li> <li>• Planning Forum Notes</li> <li>• Draft Statutory Guidance – local authority feedback</li> <li>•</li> </ul>

# Forward Programme – May 2016

2016	Subgroup: Environmental Health	Subgroup: Highways	Subgroup: Heritage	Subgroup: Flood Risk and Drainage
Mar 16	17 <sup>th</sup>	16 <sup>th</sup> Euston <ul style="list-style-type: none"> <li>• Introduction to mass haul</li> <li>• Schedule 17 – lorry route approvals</li> <li>• Technical Standards Bridges</li> <li>• Consents and approvals</li> <li>• Highways maintenance agreement</li> </ul>	17 <sup>th</sup> <ul style="list-style-type: none"> <li>• Schedule 16 – briefing</li> <li>• HERD's update</li> <li>• Select committee update</li> <li>• Enabling works contract ITT</li> </ul>	18 <sup>th</sup> <ul style="list-style-type: none"> <li>• Consents</li> </ul>
Apr 16				
May	12 <sup>th</sup> <ul style="list-style-type: none"> <li>• The principles of the HS2 Ltd EMS</li> <li>• Crossrail Lessons Learnt</li> <li>• Information Paper E23</li> </ul>	4 <sup>th</sup> Warwick <ul style="list-style-type: none"> <li>• LTMP's for enabling works - update</li> <li>• Methodology for condition surveys</li> <li>• Bridge strengthening - update</li> <li>• Signals works agreements - update</li> <li>• Technical Standards Bridges – feedback</li> <li>• Departures</li> </ul>		
June		15 <sup>th</sup> TBC <ul style="list-style-type: none"> <li>• Specification for Highway Works</li> <li>• Technical approval of highways structures</li> <li>• Highways standard detail drawings</li> <li>• Consents proformas (temp and permanent)</li> <li>• Winter maintenance</li> <li>• Local TLG areas - proposals</li> </ul>	16 <sup>th</sup> Snowhill	
July		27 <sup>th</sup> TBC <ul style="list-style-type: none"> <li>• Mass haul strategy</li> <li>• Road safety audits</li> <li>• Governance and undertakings and assurances</li> <li>• Landscape design approach</li> <li>• Highway condition survey methodology</li> <li>• Local TLG areas - proposals</li> </ul>		

# Planning Forum Notes – May 2015

Note	1 <sup>st</sup> Draft	LPA feedback	2 <sup>nd</sup> Draft	LPA feedback	Final
Model conditions	January 2016	March 2016			
Content of Sch.17 submission	March 2016	May 2016			
Drawings for Plans & Specs approvals	March 2016	May 2016			
Approval of construction arrangements	July 2016				
Written statements	July 2016				
Bringing into Use	July 2016				
Consultation on Sch. 17 requests for approval	July 2016				