


Forward Plan

Planning Forum Document Route Map – Dec 2015

Title	Engagement	1 st Draft	2 nd Draft	3 rd Draft	4 th Draft	Final
<u>Environmental Minimum Requirements</u>						
General principles	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Environmental Memorandum	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Planning Memorandum	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
Heritage Memorandum	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Royal Assent
CoCP	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	July 2015	End of HoC	Royal Assent
U&As register	TBC	During parliamentary process				Royal Assent
<u>Other</u>						
Planning Regime (Principles)	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
Statutory Guidance	Planning Forum	April 2013	October 2015		End of HoC	Post Royal Assent
Construction arrangements class approval	Planning Forum	July 2014	July 2015		End of HoC	Post Royal Assent
Pre-submission funding	Planning Forum	Agreement in principle -April 2014	Discussion on funding and mechanisms - Planning Forum			End of HoL Select Committee
Fee Regulation	TBC	TBC				Post Royal Assent*

*This does not preclude earlier discussion on additional funding, eg during the Bill process

 Action with LPAs

 Action with HS2/DfT

Forward Programme – Dec 2015

2015/16	HS2 Phase One Planning Forum
	9th / 10th
Dec	<ul style="list-style-type: none"> • LPA feedback on Schedule 16 Statutory Guidance 2nd Draft • HS2 Ltd/DfT approach to community engagement in design development • Lead local authority feedback on petition negotiations
	27th / 28th TBC
January	<ul style="list-style-type: none"> • Code of Construction Practice • Planning Forum Note – Standard Conditions • Design approaches – stations
	TBC
March	<ul style="list-style-type: none"> • Construction programme • Planning Forum Note – Content of Sch. 16 submission • Design approaches – Headhouses and ventshafts
	TBC
May	<ul style="list-style-type: none"> • Planning Forum Notes • Design approaches – Bridges • Fee Regs and Appeal Regs
	TBC
July	<ul style="list-style-type: none"> • Construction programme • Planning Forum Notes • Design approaches – Depots

Forward Programme – Nov 2015

2015	Subgroup: Environmental Health	Subgroup: Highways	Subgroup: Heritage	Subgroup: Flood Risk and Drainage
Oct		14th Euston <ul style="list-style-type: none"> Route Wide Transport Management Plan feedback Consents and approvals 		7th <ul style="list-style-type: none"> Technical Standards Water Consenting Strategy Terms of Reference
Nov		18th Warwick <ul style="list-style-type: none"> Condition surveys Green Bridges Paved Verges on Bridges Highways maintenance 		
Dec		16th Euston TBC <ul style="list-style-type: none"> Local Traffic Management Plans Technical Standards feedback Pt1 Enabling works Enabling works TMP feedback 	10th <ul style="list-style-type: none"> HERDS Update External speaker Project updates 	TBC <ul style="list-style-type: none"> Consents workshop
Jan 16	22 nd			
Feb 16		TBC <ul style="list-style-type: none"> Technical standards feedback Pt2 Schedule 16 – lorry route approvals Consents and approvals 		