



Forward Plan

Planning Forum Notes - January 2017

Note	1 st Draft	LPA feedback	2 nd Draft	LPA feedback	Final
Model conditions	January 2016	March 2016	14 th Sept	30 th Nov	7 th Dec
Content of Sch.17 submission	March 2016	May 2016	14 th Sept	30 th Nov	7 th Dec
Drawings for Plans & Specs approvals	March 2016	May 2016	14 th Sept	30 th Nov	7 th Dec
Written statements and design and access statements	July 2016	2 nd Sept	14 th Sept	30 th Nov	7 th Dec
Consultation on Sch. 17 requests for approval	July 2016	2 nd Sept	14 th Sept	30 th Nov	7 th Dec
Lorry route approvals	July 2016	2 nd Sept	14 th Sept	30 th Nov	25 th Jan
Bringing into Use	14 th Sept	14 th Oct	26 th Oct	30 th Nov	7 th Dec
Submission of Sch. 17 requests	25 th Jan	1 st March	22 nd March	-	-
Decision notices	22 nd March				

Forward Programme – January 2017

2016/17	HS2 Phase One Planning Forum	
January	<ul style="list-style-type: none"> • Look ahead - 2017 • Suite of Sch. 17 material • PFNs update • Context report - Content • Common design elements 	25 th /26 th
March	<ul style="list-style-type: none"> • Planning Forum ToR • Draft appeals guidance • PFNs update • Common design elements • CEF/BLEF • Enabling works 	22 nd /23 rd
May		17 th /18 th
July		12 th /13 th

Forward Programme – January 2017

2016	Subgroup: Environmental Health	Subgroup: Highways	Subgroup: Heritage	Subgroup: Flood Risk and Drainage
Dec		<p>14th</p> <ul style="list-style-type: none"> Road safety audits and highways related departures Permanent highways approval processes Winter maintenance PFN – Lorry routes 	<p>13th</p> <ul style="list-style-type: none"> Review of 2016 Historic Environment Research and Delivery Strategy 	<p>15th/16th</p> <ul style="list-style-type: none"> Consents programme Consents process
Jan	<p>19th</p> <ul style="list-style-type: none"> Agreement of monthly monitoring data report template Data sharing strategy feedback S. 61 guidance document 			
Feb		<p>8th</p>		
Mar	TBC		<p>16th</p>	TBC
Apr				
May	TBC			
June				