

Project Name	Construction Start	Construction End	Construction End
	Actual	Planned	Actual
High Barn to Whinfell Ho 13/14	29/10/2010	30/09/2012	04/11/2012
A30 Five Mile Hill Geotech	13/02/2012	28/02/2013	08/02/2013
M3 Lighting CAT 2 Defect	01/04/2012	31/03/2013	31/03/2013
A40 Walham RS	01/05/2012	31/07/2012	01/05/2012
SW669 M5 SB J2 EXIT SLIP ROAD	03/05/2012	04/05/2012	03/05/2012
M5 NB J23-22 MP 186/8-186/7 RS	12/05/2012	31/07/2012	12/05/2012
A36 College RAB SB app RS	21/05/2012	31/07/2012	21/05/2012
A20-EB Cauldham Overbridge	21/05/2012	14/05/2012	21/05/2012
M48 Jct 0-1 W/B 193/4-193/9 RS	25/05/2012	30/09/2012	25/05/2012
A66 Thorpe Fm&Greta Brid<#100k	26/05/2012	28/05/2012	28/05/2012
A303 W/B Earl's RS	06/06/2012	31/07/2012	06/06/2012
M5 J12-11a N/B MP 89/0-88/2 RS	15/06/2012	30/09/2012	15/06/2012
A34 SB 1 ~ TMHill/KingsWorthy	25/06/2012	10/07/2012	10/07/2012
A34 A33 Kingsworthy Pvmt	02/07/2012	02/07/2012	03/07/2012
M3 J4a-4 Pavement	04/07/2012	05/07/2012	05/07/2012
A31 - St Leonards WB b	20/07/2012	21/07/2012	21/07/2012
A31 - St Leonards EB b	20/07/2012	21/07/2012	21/07/2012
M4J14 to Membury (WStM) S4EB b	23/07/2012	13/08/2012	13/08/2012
A3M EW6886 ~ Embankment Repair	30/07/2012	10/08/2012	10/08/2012
M4 J14-15 WB, Wanborough b	03/08/2012	28/08/2012	28/08/2012
A34 SB E Ilsley to Chilton b	13/08/2012	18/08/2012	18/08/2012
A30 Highgate Hill-S'court WB	13/08/2012	17/08/2012	13/08/2012
A34 NB Gore Hill to Chilton b	17/08/2012	18/09/2012	18/09/2012
A3 NB Burnt Common NB off Thin	30/08/2012	27/07/2012	31/08/2012
A40 PENCRAIG TO GOODRICH WB	07/09/2012	14/09/2012	07/09/2012
M4 Woodlands St Mary Ph3 Verge	18/09/2012	14/08/2012	17/10/2012
M3 NB J4 Slip on L1&2 Thin	19/09/2012	02/10/2012	20/09/2012
A34 Botley-Peartree Hill SB3 b	03/10/2012	10/12/2012	10/12/2012
A64 Bil-Tad Aagrah- Sign	09/10/2012	10/10/2012	10/10/2012
M4 J10-11 (West of J10) EB 2 b	17/10/2012	16/12/2012	16/12/2012
A49 PETERSTOW RESURFACING	22/10/2012	29/10/2012	29/10/2012
A14 EB Kettering resurfacing	24/10/2012	12/10/2012	24/10/2012
SW606 M6 NB MP 210-0+40 RESURF	29/10/2012	02/11/2012	29/10/2012
A34 Botley-Peartree Hill NB2 b	01/11/2012	08/11/2012	08/11/2012

A31 EB L1 MP7 Thin Surfacing	05/11/2012	01/10/2012	06/11/2012
A46 Newark - Widmerpool Sec 5	15/11/2012	31/12/2012	15/11/2012
A46 Newark - Widmerpool Sec 6	15/11/2012	31/12/2012	15/11/2012
A46 Newark - Widmerpool Sect 7	15/11/2012	31/12/2012	15/11/2012
M1 SB J20 Entry Slip RD	15/11/2012	04/09/2012	15/11/2012
M6 MP 489 - 490 Joint Sealing	20/11/2012	29/11/2012	29/11/2012
A27 P1 M27Hsea - Eroad EB	21/11/2012	15/03/2013	27/11/2012
M3 NB L1 J5 Offslip Thin Surfa	27/11/2012	01/11/2012	05/12/2012
M4 EB Lane 1 65-64.8 Thin Sur	03/12/2012	05/11/2012	05/12/2012
A5 SB Weddington Ln Resurf	05/12/2012	03/12/2012	05/12/2012
M42 J10-J9 Cable Fault	14/12/2012	14/12/2012	14/12/2012
M5 Cable Fault	14/12/2012	14/12/2012	14/12/2012
M3 SB L2 MP103 Thin Surfacing	14/12/2012	01/11/2012	15/12/2012
M27 NB J4 L Link 17.3 to 16.5	07/01/2013	09/01/2013	09/01/2013
A23 Randolph?s Copse ? Pycombe	07/01/2013	11/02/2013	11/02/2013
M27J4-3 WB MP12 Tree work	14/01/2013	01/03/2013	01/03/2013
A49 DOBBIES ISL - BAYSTON HILL	21/01/2013	15/02/2013	22/02/2013
M3 NB MP46 Hook Depot Fence	28/01/2013	27/02/2013	15/02/2013
M3 SB L1 MP64 Thin Surfacing	30/01/2013	04/12/2012	31/01/2013
M4 J16-17 WB MP 142/8 RS	31/01/2013	31/01/2013	31/01/2013
A1 SB Ranby SCRIM	04/02/2013	01/05/2013	01/05/2013
A404M J9a SB-Slip Roads	05/02/2013	07/02/2013	07/02/2013
A3M NB Lane 1 MP2 Thin Surfaci	08/02/2013	01/11/2012	12/02/2013
PWR00082 M6 J10-11 Lighting	10/02/2013	31/03/2014	31/03/2014
M62 to M6 Link Road ASC	11/02/2013	25/10/2013	25/10/2013
A34 EW14998 ~Embankment Repair	11/02/2013	22/02/2013	22/02/2013
A34 NB L1 Hinksey Thin Surface	15/02/2013	15/01/2013	15/02/2013
M3 NB MP118 Boundary Fencing	18/02/2013	31/03/2013	15/03/2013
Area 4 M23 Pease Pottage	22/02/2013	22/02/2013	22/02/2013
Area 4 M2 Jct 4 CB	22/02/2013	22/02/2013	22/02/2013
Area 4 Jct 4 Coastbound 44.1	22/02/2013	15/11/2013	15/11/2013
M27 Filter Drain Ref 12/M27/01	22/02/2013	26/03/2013	15/04/2013
M3 NB L1 J10 offslip Thin	22/02/2013	08/12/2012	22/02/2013
M4 EB J10 slip 8 Thin Surfacin	25/02/2013	01/02/2013	27/02/2013
M3 SB L1 MP117 thin Surfacing	28/02/2013	08/03/2013	02/03/2013
A1M J9 SB Entry Slip	28/02/2013	24/04/2013	24/04/2013

M4 EB J10-A329m Thin Surfacing	02/03/2013	08/03/2013	02/03/2013
A46 Swinderby RBT	04/03/2013	31/03/2013	04/03/2013
M62 J24 WB Ent SCRIM 3963	04/03/2013	21/03/2013	21/03/2013
A49 ASHTON RESURFACING	04/03/2013	15/03/2013	26/03/2013
A36 Wilton RAB Resurfacing	05/03/2013	05/09/2013	07/03/2013
A404/A404M/A308M - Scheme 1a	06/03/2013	06/03/2013	06/03/2013
M4 J17 EB Onslip+Offslip RS	06/03/2013	08/03/2013	11/03/2013
A303 WB Onslip from A338 RS	07/03/2013	08/03/2013	07/03/2013
A46 Cold Ashton Resurfacing	07/03/2013	08/03/2013	07/03/2013
A3SCR012 NB LongmoorIC Presurf	07/03/2013	07/03/2013	08/03/2013
M4 J15 WB Onslip RS	08/03/2013	20/03/2013	12/03/2013
M6 Woodhead to Rob Lane ASC	11/03/2013	12/05/2013	12/05/2013
A36 Steeple Langford R/S	12/03/2013	09/04/2013	19/04/2013
M60 ACW J5 Exit Chevrons ASC	13/03/2013	14/03/2013	14/03/2013
M6 NB J20-21 301.2 ASC	14/03/2013	03/04/2013	03/04/2013
M56 J10 Access ASC	14/03/2013	17/04/2013	17/04/2013
M60 CW J2 Acc	15/03/2013	10/04/2013	10/04/2013
M27 J1 to J2 Pavement	16/03/2013	18/03/2013	17/03/2013
A1 NB Little Ponton	17/03/2013	31/03/2013	17/03/2013
A303 EB L1&2 MP106 Thin Surfa	18/03/2013	28/03/2013	20/03/2013
M60 CW J18 Exit	18/03/2013	05/04/2013	05/04/2013
A5103 SB 1.9+30 ASC	18/03/2013	20/03/2013	20/03/2013
M62 EB J21-22 68.5 69.32 ASC	18/03/2013	22/05/2013	22/05/2013
A21/A225 to A26 Vauxhall	19/03/2013	27/03/2013	19/03/2013
A41 Northbound	19/03/2013	09/04/2013	09/04/2013
A34 NB WestonOnGreen Thin Surf	19/03/2013	07/02/2013	20/03/2013
M62 Newfield S/W	20/03/2013	26/03/2013	26/03/2013
A666/M61 J3 SB ASC	20/03/2013	25/03/2013	25/03/2013
M60 KR to AH ASC	20/03/2013	21/03/2013	21/03/2013
M60 J24 RBT & CW Exit	25/03/2013	27/03/2013	27/03/2013
A5036 Snd Fence Renew P1	25/03/2013	22/05/2013	22/05/2013
M60 B J1 exit Conc Fence ASC	25/03/2013	08/05/2013	08/05/2013
M65 J8-9 27.77-29.0 ASC	25/03/2013	29/04/2013	29/04/2013
M65 J10 Eastbound Exit ASC	25/03/2013	03/05/2013	03/05/2013
M602B EB & WB J1-2 2.2-4.2 ASC	25/03/2013	30/05/2013	30/05/2013
M61 NB 10.11,10.67&10.68 ASC	25/03/2013	27/03/2013	27/03/2013

M65 from 29/4 WB ASC	25/03/2013	17/05/2013	17/05/2013
M6 Jct 24 Lighting ASC	25/03/2013	08/05/2014	08/05/2014
M6 Jct 25 Lighting ASC	25/03/2013	31/07/2013	31/07/2013
M60 FP MA C 1&2 Recable ASC	25/03/2013	09/05/2013	09/05/2013
M60B J3 Exit ASC	25/03/2013	19/04/2013	19/04/2013
Area 4 M20 Jct 11 CB	25/03/2013	15/11/2013	15/11/2013
M60 B J19 Acc	26/03/2013	27/03/2013	27/03/2013
A590 Dalton Bypass	01/04/2013	31/03/2014	31/03/2014
A627M J1-2 Sign Renewal ASC	02/04/2013	22/04/2013	22/04/2013
M6 SB J26 Exit	03/04/2013	10/04/2013	10/04/2013
M58-M6 J26 EB RBT ASC	03/04/2013	10/04/2013	10/04/2013
A556 Mere Hall Farm Drain	06/04/2013	21/04/2013	21/04/2013
M27 J4 Chilton VRS	17/04/2013	03/05/2013	30/04/2013
M4 EB Jct 10 Slip Rd 7 SCRIM	22/04/2013	30/06/2013	25/05/2013
A3 NB Liphook Off Slip SCRIM	22/04/2013	09/05/2013	17/05/2013
A3 NB SheetLink Off Slip SCRIM	23/04/2013	09/05/2013	24/04/2013
A3 SB Sheet Link OffSlip SCRIM	24/04/2013	09/05/2013	25/04/2013
M4 WB Jct 12 - 13 MC/way SCRIM	24/04/2013	09/05/2013	26/04/2013
A3 NB Weston Off Slip SCRIM	25/04/2013	09/05/2013	29/04/2013
M4 J13-14EB-Drainage Asset Mgt	29/04/2013	21/06/2013	21/06/2013
A34NBWhitchur-Litchfield SCRIM	29/04/2013	19/06/2013	01/05/2013
A3 SB Slip Off Burpham Lane 2	29/04/2013	09/05/2013	29/04/2013
A3 SB Slip Off Burpham L1 & 2	29/04/2013	09/05/2013	30/04/2013
M60 J19-21 Plug Joints	29/04/2013	22/05/2013	22/05/2013
A34 Firgo Farm to BullX Pvmt	30/04/2013	30/06/2013	01/05/2013
A34 NB L2 MP15 Thin Surfacing	30/04/2013	30/06/2013	01/05/2013
A31EBB3073 - A349 MainCW SCRIM	30/04/2013	30/04/2013	30/04/2013
A31EBB3074 - B3073MainCW SCRIM	01/05/2013	30/04/2013	01/05/2013
A31WBPicketPost-M27Jct 1 SCR-2	02/05/2013	30/04/2013	04/05/2013
M55/A585 Feeder Pillar Upgrade	03/05/2013	31/03/2014	11/12/2013
A34 SB L1&2 MP18 Thin Surfacing	07/05/2013	30/09/2013	11/05/2013
A34 SB ON SLIP Beacon Hill L1	07/05/2013	30/09/2013	11/05/2013
A34 SB 25.60 to 25.00 L1 & 2	07/05/2013	19/06/2013	11/05/2013
M4 J14 to 15 VRS	07/05/2013	22/05/2013	22/05/2013
Area 4 A2 Harbledown Slip	10/05/2013	10/05/2013	10/05/2013
M4 WB Jct 8/9 - 10MainCW SCR-2	10/05/2013	02/05/2013	08/06/2013

M602 EB J2 Exit ASC	15/05/2013	22/05/2013	22/05/2013
M4 EB On Slip J13	16/05/2013	30/06/2013	18/05/2013
M4 EB On Slip J13 Lane 2	16/05/2013	30/06/2013	18/05/2013
M57 NB J2-3 8.0- 9.1 ASC	16/05/2013	22/05/2013	22/05/2013
M4 EB Jct 13 -12 Main CW SCRIM	20/05/2013	09/05/2013	23/05/2013
M4 EB Jct 15 - 14 MainCW SCRIM	23/05/2013	31/05/2013	24/05/2013
M27 EB Jct 1 Off Slip Rd SCRIM	28/05/2013	30/05/2013	29/05/2013
M27 WB J5 Slip On	29/05/2013	30/09/2013	01/06/2013
M4 WB Jct14 - 15 Main CW SCRIM	29/05/2013	31/05/2013	31/05/2013
M27 WB Jct 5 On Slip Rd SCRIM	29/05/2013	30/05/2013	01/06/2013
A34 NBBullingtonOff Slip SCRIM	30/05/2013	19/06/2013	01/06/2013
M4 EB Jct 10 Slip Road 4 SCRIM	03/06/2013	30/06/2013	05/06/2013
M27 EB Jct 2 - 3 Main CW SCRIM	03/06/2013	30/05/2013	05/06/2013
M3 Pavement J3-4 Lightwater	04/06/2013	30/06/2013	16/06/2013
M3 NB J3-J2 L1 MP44 Thin Surfa	04/06/2013	30/06/2013	16/06/2013
M3 NB j3 - j4 L2 MP49Thin Surf	04/06/2013	30/06/2013	16/06/2013
M3 NB Off Slip J3	04/06/2013	30/06/2013	16/06/2013
M3 Junction 3-2 NB - Scheme 1	04/06/2013	30/06/2013	16/06/2013
M3 Junction 3-2 NB - Scheme 2	04/06/2013	30/06/2013	16/06/2013
M3 Junction 3-2 SB - Scheme 1	04/06/2013	30/06/2013	16/06/2013
M3 Junction 3-2 SB - Scheme 2	04/06/2013	30/06/2013	16/06/2013
Area 4 A27 Yapton to Binton	05/06/2013	15/11/2013	15/11/2013
Area 4 A26 Newhaven	05/06/2013	15/11/2013	15/11/2013
Area 4 A27 Emsworth	05/06/2013	05/06/2013	05/06/2013
A31 EB Westmoors OffSlip SCRIM	05/06/2013	31/05/2013	06/06/2013
A3 SB Sheet Lnk IC OnSlp SCRIM	06/06/2013	09/05/2013	12/07/2013
M27 EB J2 Slip Off	07/06/2013	30/05/2013	13/06/2013
M65 WB MP23.750 - 22.9 HS	10/06/2013	12/06/2013	12/06/2013
NO3 M4 J6-7 EB Cippenham C b	10/06/2013	15/06/2013	15/06/2013
A31 WBVerwood - Ringwood SCRIM	10/06/2013	30/04/2013	11/06/2013
M27 WB Off Slip J11	12/06/2013	30/05/2013	28/06/2013
M27 WB Off Slip J11 Lane 2	12/06/2013	30/05/2013	28/06/2013
M27 WB On Slip J11	14/06/2013	30/08/2013	20/06/2013
A303 Bransbury Pavement	14/06/2013	30/06/2013	15/06/2013
M27 WB Jct11 Off Slip Rd SCRIM	14/06/2013	30/05/2013	20/06/2013
M1 Jct14 SB Exit Slip Resurf	14/06/2013	15/06/2013	15/06/2013

M65 WB MP22.2 - 21.060 HS	17/06/2013	19/06/2013	19/06/2013
M65 EB MP 21.22-21.7 HS	17/06/2013	19/06/2013	19/06/2013
A34 SB Bulling-n-SE mini RA L1	18/06/2013	30/06/2013	21/06/2013
M4 WB J7 Slip Off	18/06/2013	10/07/2013	10/07/2013
A34 SBBullingtonICOnSlip SCRIM	18/06/2013	19/06/2013	20/06/2013
A34 SB BullingtonSlip Rd SCRIM	18/06/2013	19/06/2013	20/06/2013
M65 EB MP 32.05 to 32.71	19/06/2013	20/06/2013	20/06/2013
M3 SB Jct 11 - 12 MainCW SCRIM	19/06/2013	14/06/2013	22/06/2013
M65 WB J9 Acc	20/06/2013	26/06/2013	26/06/2013
M3 SB L2 MP57 Thin Surfacing	20/06/2013	30/06/2013	20/07/2013
M3 NB L1 Jct 5 Slip on	24/06/2013	31/05/2013	07/07/2013
A303 WB Kitelands Thin Surface	25/06/2013	30/06/2013	26/06/2013
A50 Lockington Xrds Lining	26/06/2013	26/06/2013	26/06/2013
A303 WB A34 Bull X Thin Surfac	27/06/2013	30/06/2013	27/06/2013
A303 Barton Stacey-Bullington	28/06/2013	30/06/2013	28/06/2013
A3M NB J4 Purbrook Thin Surfac	01/07/2013	30/07/2013	03/07/2013
A3M NB Lane 1 MP2 ThinSurfacib	01/07/2013	01/07/2013	01/07/2013
A34 Northbound 1: TMH Kworthyb	01/07/2013	05/07/2013	05/07/2013
A303 EB MP93 L1 Thin Surfacing	01/07/2013	30/06/2013	01/07/2013
A34 South of Bullington X Pvmt	01/07/2013	30/06/2013	11/07/2013
M62 J6 Road Markings and Signs	03/07/2013	16/07/2013	16/07/2013
A3 NB Comp off slip last 75 L1	03/07/2013	30/06/2013	05/07/2013
A34 NB L1 MP6 Thin Surfacing	04/07/2013	31/10/2013	04/07/2013
A34 NB slip on 3 Maids L1 & 2	04/07/2013	31/10/2013	04/07/2013
M65 MP 27.380 - 24.350 HS	04/07/2013	05/07/2013	05/07/2013
A303 WB Off Barton Stacey Thin	04/07/2013	30/06/2013	05/07/2013
A3 SB Onslow Guildford L1 Thin	06/07/2013	31/08/2013	07/07/2013
A34 SB Off slip 3 Maids Hill	10/07/2013	31/10/2013	12/07/2013
M6 J18 NB Access Slip	10/07/2013	16/07/2013	16/07/2013
A31 StLeon to AshleyH EB b	10/07/2013	15/07/2013	15/07/2013
A31 St Leonards - Ashley WB	11/07/2013	31/07/2013	12/07/2013
M6 SB J20-19 294.8-293.7	11/07/2013	18/07/2013	18/07/2013
A31 Trickettsx to StLnardsWB b	11/07/2013	18/07/2013	18/07/2013
A31 EB Boundary Oaks Drive 1&2	11/07/2013	31/07/2013	17/09/2013
M6 NB J19 Exit	12/07/2013	15/07/2013	15/07/2013
A5036 EB to Bridge Rd Rbt	12/07/2013	17/07/2013	17/07/2013

A5036 Princess Way RAB	12/07/2013	17/07/2013	17/07/2013
A34 S Hinksey to Botley NB b	12/07/2013	19/07/2013	19/07/2013
A3 NB Off Slip Liphook	12/07/2013	30/06/2013	13/07/2013
A3 NB Stoke L3 MP25 Thin Surfa	15/07/2013	31/07/2013	19/07/2013
M4EBJct12-11 ServOn Slip SCRIM	15/07/2013	30/06/2013	16/07/2013
M4EBJct12-11 ServOffSlip SCRIM	15/07/2013	30/06/2013	23/07/2013
A34: Harwell	16/07/2013	31/08/2013	17/07/2013
A34 SB Chilton Pvmt b	18/07/2013	31/08/2013	22/08/2013
A31 Bere Regis Inlay b	18/07/2013	09/08/2013	09/08/2013
M56 EB MP 47/0-44/0	19/07/2013	31/10/2013	31/10/2013
A3 SB L1 36.7-36.1	20/07/2013	30/06/2013	21/07/2013
M3 NB Off Slip J4	22/07/2013	31/08/2013	25/07/2013
M3 NB Off Slip J4 Lane 2	22/07/2013	31/08/2013	25/07/2013
A31 Sturminster Marshall cap b	22/07/2013	25/07/2013	25/07/2013
M4 WB Off Slip J8/9	22/07/2013	30/06/2013	23/07/2013
A34 Road Marking Slips-Ph 1	22/07/2013	31/08/2013	02/12/2013
A3M SB J5 Bedhmt n slpoff L1&2	23/07/2013	31/08/2013	30/07/2013
A3M SB Bedhmt n Slpof Thin L1&2	23/07/2013	30/07/2013	30/07/2013
M3 SB Off Slip J4	25/07/2013	31/08/2013	08/08/2013
M3 SB Off Slip J4 Lane 2	25/07/2013	31/08/2013	08/08/2013
A34Pment Steventon, A4130	26/07/2013	31/08/2013	27/07/2013
A3M SB On Slip J4 Purbrook	29/07/2013	31/08/2013	31/07/2013
M4 J7-6 Cippenham-Datchet WB:1	29/07/2013	01/12/2013	28/11/2013
M4 J7-6 Cippenham-Datchet WB:2	29/07/2013	01/12/2013	28/11/2013
Area 4 M20 Hall & Station Rd	29/07/2013	29/07/2013	29/07/2013
M4 EB Lane 2 72.3 to 71.2	30/07/2013	17/08/2013	03/08/2013
M4 EB Lane 2 71.75 to 71.2	30/07/2013	17/08/2013	03/08/2013
M4 J8/9 to 10 VRS	05/08/2013	20/09/2013	10/09/2013
A27/M27 Lighting Cable Renewal	05/08/2013	31/03/2014	31/03/2014
M4 EB Inlay 12M4064b b	05/08/2013	17/08/2013	30/08/2013
M4 EB L2 79.1-78.7 12M4024	05/08/2013	17/08/2013	31/08/2013
M4 Lighting Cable Renewal	05/08/2013	30/09/2013	31/03/2014
M3 SB Offslip Winchester MSA	06/08/2013	31/08/2013	07/08/2013
M3 Pavement J8-9 Concrete Cway	06/08/2013	31/08/2013	13/08/2013
M55 Jct 1 WB Mp 24.0 VSF	06/08/2013	21/06/2013	23/08/2013
M271 So'ton North of M27 Pvmt	08/08/2013	31/08/2013	09/08/2013

M3 NB J7 Slipoff last L12	09/08/2013	31/08/2013	13/08/2013
M3 NB J4 L2 MP52 Thin Surfacin	12/08/2013	31/08/2013	13/08/2013
A404m SB Off Slip J9a Cox Grn	12/08/2013	31/08/2013	15/08/2013
M4 EB L2 MP74 Thin Surfacing	12/08/2013	17/08/2013	15/08/2013
M4 EB Off Slip J12	12/08/2013	17/08/2013	15/08/2013
M4 EB Off Slip J12 Lane 2	12/08/2013	17/08/2013	15/08/2013
M62 J19 Roundabout	12/08/2013	02/09/2013	02/09/2013
A31EBA349 -CanfordBottom SCRIM	12/08/2013	31/05/2013	17/08/2013
A31EBA34 -Canford Bottom SCRIM	12/08/2013	31/05/2013	17/08/2013
A31 EB B3073LakeG - A349 SCRIM	12/08/2013	30/04/2013	17/08/2013
M3 J3 to 4 Frimley Pavement	14/08/2013	31/08/2013	15/08/2013
M4 J10-11 (West of J10) EB 3 b	15/08/2013	31/08/2013	30/08/2013
M3 NB On Slip J 4a	15/08/2013	31/08/2013	02/09/2013
M3 NB On Slip J4a Lane 2	16/08/2013	31/08/2013	17/09/2013
M4 EB J12 Slip On	16/08/2013	17/08/2013	29/11/2013
A3 SB L 2 36.7-36.1	17/08/2013	30/06/2013	18/08/2013
A3M SB J2 Slip on L1 2	19/08/2013	31/08/2013	21/08/2013
M271 SB Off Slip J1 Ldshill L2	19/08/2013	31/08/2013	29/08/2013
M271 SB Off Slip J1 L2	19/08/2013	31/08/2013	30/08/2013
M4 J10-11 (West of J10) WB 1	20/08/2013	31/08/2013	23/01/2014
M4 WB Lane 2 67.3 to 67.5	21/08/2013	31/08/2013	22/08/2013
M271 NB Off Slip J1	21/08/2013	31/08/2013	28/08/2013
A46 SB Wanlip EntrySlip Lining	21/08/2013	21/08/2013	21/08/2013
M27 J1 to J2 Pavement b	21/08/2013	22/08/2013	22/08/2013
M275 Tipner Bridge Sub Station	21/08/2013	16/09/2013	31/03/2014
M3 Mapledurwell Phase 3: Sch.1	27/08/2013	16/10/2013	03/09/2013
M271 Southamp'n South of M27 b	27/08/2013	28/08/2013	28/08/2013
M4 WB Lane 2 70.5 to 70.8	27/08/2013	17/08/2013	05/12/2013
M4 J10-11 (West of J10) EB 4 b	30/08/2013	31/08/2013	30/08/2013
M65 WB MP 14/9 - 14/7	30/08/2013	02/09/2013	02/09/2013
M27 Road Marking Slips-Ph 1	02/09/2013	30/09/2013	11/12/2013
M27 Road Marking Slips-Ph 5	02/09/2013	30/09/2013	11/12/2013
M27 Road Marking Main Line-Ph4	02/09/2013	30/09/2013	11/12/2013
A31 B3078 Lake Gates ~ Merley	02/09/2013	07/09/2013	07/09/2013
M53 NB J11 35.6+15	03/09/2013	04/09/2013	04/09/2013
M53 NB MP 35.11 to 35.05	03/09/2013	04/09/2013	04/09/2013

A303 Forton Drainage	03/09/2013	11/10/2013	18/10/2013
A303 Bullington Drainage	03/09/2013	11/10/2013	18/10/2013
M4 EB Lane 1 65-64.8 ThinSur b	03/09/2013	31/08/2013	25/10/2013
M4 J11 A33 Reading Pavement b	03/09/2013	31/08/2013	25/10/2013
A31 SturmMshall to CorfeMull b	04/09/2013	07/09/2013	06/09/2013
M58 WB MP 19/6 to 19/0	04/09/2013	12/09/2013	12/09/2013
M56 EB thr J12 43.36-42.6	05/09/2013	30/09/2013	30/09/2013
M4 J.7 Link Roads	05/09/2013	31/08/2013	06/09/2013
A303 EB Picket 20 Slip On	06/09/2013	30/09/2013	20/09/2013
M4 J10-11 (West of J10) WB 2 b	06/09/2013	23/01/2014	23/01/2014
A31 Road Marking Slips-Ph 5	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking Slips-Ph 4	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking Slips-Ph 3	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking Slips-Ph 2	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking MainLine-Ph 6	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking MainLine-Ph 5	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking MainLine-Ph 4	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking Slips-Ph 1	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking MainLine-Ph 7	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking MainLine-Ph 1	09/09/2013	30/06/2013	07/11/2013
A31 Road Marking Slips-Ph 6	09/09/2013	30/06/2013	07/11/2013
M58 WB MP 13/6 to 12/9	12/09/2013	25/01/2015	25/01/2015
End of entry from A51	13/09/2013	17/09/2013	17/09/2013
A34 NB 88.10-88.20 L1	16/09/2013	30/09/2013	17/09/2013
M4 J8/9 to J10 EB Pavement b	16/09/2013	19/09/2013	19/09/2013
A628 EB Geotech 2949	16/09/2013	06/10/2013	06/10/2013
A303 Road Marking Slips-Ph4	16/09/2013	30/09/2013	22/11/2013
A303 Road Marking MainLine-Ph1	16/09/2013	30/09/2013	22/11/2013
A303 Road Marking MainLine-Ph3	16/09/2013	30/09/2013	22/11/2013
A303 SburyRd to WinchRd Pvmt	17/09/2013	30/09/2013	18/09/2013
A303 EB L1&2 MP106 ThinSurfab	17/09/2013	30/09/2013	19/09/2013
M4 J8/9 - J10 WB Pavement b	17/09/2013	18/09/2013	18/09/2013
M27 J/tion 2 B WB offslip L2/1	17/09/2013	30/08/2013	20/09/2013
M4 EB 52.90-52.40 L3 2	18/09/2013	31/10/2013	21/09/2013
A34 Botley-Peartree Hill NB3 b	18/09/2013	30/09/2013	19/09/2013
M27 J2 EB On slip Lane 1 & 2	18/09/2013	30/08/2013	26/09/2013

A34 Botley to PtreeHill NB 1 b	19/09/2013	30/09/2013	20/09/2013
M27 J2 B WB onslip Inlay/Crack	20/09/2013	30/08/2013	10/10/2013
M27 Junction 4 Chilworth	21/09/2013	30/09/2013	29/09/2013
A303 Pvmt Weyhil Rd-S'sburyRdb	21/09/2013	21/09/2013	21/09/2013
M3 SB L2&3 MP79 Thin Surfacing	21/09/2013	31/08/2013	24/09/2013
M4 J14 EB on slip	23/09/2013	31/10/2013	27/09/2013
M4 EB On Slip J14 lane 2	23/09/2013	31/10/2013	27/09/2013
M4 J.8/9 - J10 Binfield Pvmt b	23/09/2013	25/09/2013	25/09/2013
A34 NB On Slip from M4 J14	24/09/2013	30/09/2013	25/09/2013
M3 NB Off Slip J6	24/09/2013	31/08/2013	25/09/2013
M4 EB Off Slip J10 Slip 7	25/09/2013	31/10/2013	27/09/2013
M4 WB J14 Slip Off	25/09/2013	09/10/2013	09/10/2013
M3 SB Off Slip J6	25/09/2013	31/08/2013	01/10/2013
A303 EB Thruyton onsl Thin Sur	26/09/2013	30/09/2013	27/09/2013
A34 NB Off slip Chieveley SA	26/09/2013	30/09/2013	27/09/2013
M3 SB J6 SB Link Thin Surface	26/09/2013	31/08/2013	01/10/2013
M3 J6 Rbt and Link Roads	26/09/2013	26/03/2014	26/03/2014
M27 NB J4 L L1 17.3 to 16.9	27/09/2013	30/09/2013	01/10/2013
M27 NB J4 L Link 17.3 to 16.5b	27/09/2013	30/09/2013	01/10/2013
M3 NB On Slip J6	27/09/2013	31/08/2013	28/09/2013
M4 WB On Slip J12	27/09/2013	17/08/2013	25/10/2013
A3 SB Liphook Services Slip On	27/09/2013	30/06/2013	28/09/2013
A5 Lodge Farm-London Rd patch	27/09/2013	27/09/2013	27/09/2013
A14 J36-J35 WB USR	28/09/2013	29/09/2013	29/09/2013
M27w Pond Landscape Management	30/09/2013	18/11/2013	18/11/2013
M3_M27_A3 Pond Landscape Mgt	30/09/2013	30/06/2014	18/12/2013
M6 NB J23 Exit Slip	30/09/2013	03/10/2013	03/10/2013
M27e Pond Landscape Management	30/09/2013	14/02/2014	07/03/2014
A34 SB Chieveley Off Slip	30/09/2013	19/06/2013	08/10/2013
M6 NB 341.3-341.4	01/10/2013	03/10/2013	03/10/2013
M27 EB J Link J12	02/10/2013	31/10/2013	12/12/2013
M27 EB J Link J12 44/7-45/1 L1	02/10/2013	31/10/2013	12/12/2013
M27 J10-11 Fareham Pavement	03/10/2013	31/10/2013	04/10/2013
M66 J4 13/7+40 - 13/2+80	03/10/2013	11/10/2013	11/10/2013
M65 WB MP21/1+50-21/0+50	04/10/2013	04/10/2013	04/10/2013
M65 WB MP 3/4+50 - 3/0	04/10/2013	04/10/2013	04/10/2013

M4 J12-13 Frilsham Pavement b	08/10/2013	11/10/2013	11/10/2013
M56 Sharston Link PAV	08/10/2013	17/12/2013	17/12/2013
M27 WB On Slip J3	09/10/2013	30/09/2013	10/10/2013
M27 EB J3 slipoff last 100m L1	09/10/2013	30/09/2013	15/11/2013
M61 SB J6 Exit Slip Road	10/10/2013	07/11/2013	07/11/2013
A34: Chieveley to Beedon NB2 b	12/10/2013	30/09/2013	13/10/2013
M6 J5-8 MM RESURFACING WORKNDD	14/10/2013	31/03/2014	30/04/2014
M4 WB 86.2-87.1 Fencing Env	14/10/2013	30/09/2013	01/11/2013
M3 NBJ 10-11 NB L1 MP108 Thin	14/10/2013	31/08/2013	15/10/2013
M3 SB Off Slip J13 L1	15/10/2013	31/08/2013	21/10/2013
A34 Newbury A-K Ponds	17/10/2013	30/06/2014	27/02/2014
M57 SB J3-2 8.7-8.4	17/10/2013	15/01/2015	15/01/2015
M3 SB Spur Off J14 over K Ink	17/10/2013	31/08/2013	19/10/2013
OD3 A3 GRVL HLL CHRLTN DWN C	21/10/2013	15/11/2013	15/11/2013
M3 SB J9 onslip Thin Surfacing	21/10/2013	31/08/2013	22/10/2013
A303 EB Off to S'bridge Thin S	22/10/2013	30/06/2013	20/11/2013
A31 WB 2.9-3.0 L1 12A31018	23/10/2013	30/09/2013	23/10/2013
M3 SB L2 MP103 Thin Surfacingb	23/10/2013	31/08/2013	24/10/2013
A303 WB Thruxton Off Slip	24/10/2013	30/09/2013	26/10/2013
M3 NB J9 offslip Thin Surface	24/10/2013	31/08/2013	25/10/2013
M67 WB J1 Access Slip	25/10/2013	28/10/2013	28/10/2013
A3 B+L SSSI/SPA Env	28/10/2013	30/09/2013	30/10/2013
A31 EB Off Slip Ringwood L2	28/10/2013	31/10/2013	02/12/2013
M3 SB link-A303 J8 MP86 Thin	28/10/2013	31/08/2013	28/10/2013
A303 Pavement Popham	28/10/2013	30/06/2013	19/12/2013
M27 J Lnk M3 NB 115/2-117/4 L1	29/10/2013	31/10/2013	29/11/2013
M27 J to M3 NB115/9-116/6 L1	29/10/2013	31/10/2013	29/11/2013
M27 J lto M3 NB 116/6-117/4 L1	29/10/2013	31/10/2013	29/11/2013
M4 EB L2 83.5-83.1 12M4025	29/10/2013	31/10/2013	10/01/2014
M4 J7 to 8/9 VRS	04/11/2013	09/05/2014	29/04/2014
M6 SB MP 267.4	04/11/2013	04/11/2013	04/11/2013
M6 NB J18-19 LwrPeover-Cranage	04/11/2013	12/04/2014	12/04/2014
M27 WB 16.5-16.4 Fencing Env	04/11/2013	30/10/2013	15/11/2013
M4 WB Mp 119.2 - 119.5	04/11/2013	30/09/2013	15/11/2013
A1 Biggswade Ditch (13/14) MDS	04/11/2013	19/11/2013	19/11/2013
M6 NB J24 Access Slip	06/11/2013	13/11/2013	13/11/2013

M4 Junction 15	08/11/2013	31/07/2013	12/11/2013
A5036 WB Link from Switch	09/11/2013	09/11/2013	09/11/2013
A38 Wheelpit Rock Slope	11/11/2013	22/11/2013	15/11/2013
M4 EB 40.4 Fencing Env	11/11/2013	30/08/2013	22/11/2013
M61 NB MP 35.0 to 35.650	12/11/2013	12/11/2013	12/11/2013
A27 WB Langstone on slip	13/11/2013	14/11/2013	14/11/2013
M53 SB J4-5 20.36	14/11/2013	15/11/2013	15/11/2013
M53 NB MP 13/1-13/0	14/11/2013	15/11/2013	15/11/2013
A3 SB Wes Burin link slipon L1	15/11/2013	18/11/2013	18/11/2013
A303Pvmt East Bullington Cross	15/11/2013	30/06/2013	15/11/2013
ASC M4 J14-Membury S3WB 14-15	18/11/2013	20/01/2014	17/01/2014
M4J14 to Membury (WStM) S3WB b	18/11/2013	17/01/2014	17/01/2014
M3 NB 45.2-44.9 Fencing Env	18/11/2013	31/08/2013	23/11/2013
M62 Gorse Cov-Eaves Bro	21/11/2013	22/11/2013	22/11/2013
M61 SB MP 30/9 - 30/0	25/11/2013	22/01/2014	22/01/2014
M27 WB 29.3-29.7 Fencing Env	25/11/2013	31/08/2013	06/12/2013
A3 WF SSSI/SAC/SPA Env	26/11/2013	30/10/2013	28/11/2013
A34 A33 Kingsworthy Pvmt b	28/11/2013	28/11/2013	28/11/2013
A34 SB Kingsworthy link A33 L1	29/11/2013	31/10/2013	29/11/2013
M4 WB 42.6-43.4 Fencing Env	02/12/2013	31/05/2014	10/01/2014
A3(M) - Signs Scheme A	02/12/2013	31/01/2014	06/12/2013
M61-M65 J9 Walton Summit	04/12/2013	10/12/2013	10/12/2013
M53 NB MP 17/5 to 16/8	05/12/2013	13/12/2013	13/12/2013
M60 J20 Acc ACW ASC	05/12/2013	12/12/2013	12/12/2013
A303 Thruxton Pavement	05/12/2013	30/09/2013	05/12/2013
A43 NB RAF Croughton sign	06/12/2013	06/12/2013	06/12/2013
M271 - Signs Scheme A	09/12/2013	31/03/2014	14/12/2013
M62 West Gully Renewals	09/12/2013	27/01/2014	27/01/2014
Area 4 A27 Polegate S J A22 DM	09/12/2013	30/04/2015	05/05/2015
M27 EB H Link J12 44/3-44/5	09/12/2013	31/10/2013	09/12/2013
M3 SB 47.6-48.0 Fencing Env	09/12/2013	31/10/2013	11/12/2013
A3(M) NB 3.0 - 3.5 Fencing Env	09/12/2013	31/10/2013	07/02/2014
A27 EB Hilsea Slip On	10/12/2013	18/09/2013	13/12/2013
M27 J4-3 WB 11/6-12/2 Rownhams	11/12/2013	31/05/2014	24/12/2013
A27 P1 M27Hsea - Eroad EB b	12/12/2013	02/04/2014	02/04/2014
A34 Beedon to Chilton	16/12/2013	30/06/2014	31/01/2014

M6 Char MSA-J30 RM	16/12/2013	15/01/2014	15/01/2014
A449 Coven RSA3 Issues	18/12/2013	24/04/2014	24/04/2014
M65 Gully Renewals	19/12/2013	10/01/2014	10/01/2014
M3 NB 48.1-46.7 Fencing Env	06/01/2014	31/05/2014	14/03/2014
A34 Pond Landscape Management	06/01/2014	30/04/2014	20/03/2014
Area 4 A27 Clapham -Broadwater	06/01/2014	13/02/2015	16/02/2015
M271-M27 NB J3 Fencing Env	06/01/2014	31/10/2013	24/01/2014
M3 J2 to J3 VRS	07/01/2014	30/04/2014	22/01/2014
M65 EB & WB J6 Access Slips	09/01/2014	18/02/2014	18/02/2014
A45 WB Wooten Resurfacing	13/01/2014	19/02/2015	19/02/2015
M56 J6-9 EB&WB RM	13/01/2014	30/01/2014	30/01/2014
A31 Lantern replacement	13/01/2014	24/01/2014	24/01/2014
M6 J22-26 NB&SB RM	15/01/2014	30/01/2014	30/01/2014
Area 4 M23 J9 Gatwick DM	20/01/2014	02/07/2014	02/07/2014
A3 Surrey H&S RMMS Tree Works	22/01/2014	14/03/2014	14/03/2014
A27 Langstone EB Off Slip L2	22/01/2014	31/10/2013	23/01/2014
A27 Langstone EB Off Slip	23/01/2014	31/10/2013	23/01/2014
A404 NB-Drainage Asset Mgt	27/01/2014	30/06/2014	11/04/2014
M4 EB 86.7-82.5 Fencing Env	27/01/2014	30/04/2014	30/04/2014
M3 SB 63/4+50-63/8+15	27/01/2014	30/08/2013	07/02/2014
M6 NB 321.4+70-322.1+40	28/01/2014	19/02/2014	19/02/2014
A27 WB Langstone on slip 2	29/01/2014	31/10/2013	30/01/2014
M27 WB L12 35.1-32.8 Crack	29/01/2014	30/08/2013	30/01/2014
A34 RMMS Tree Works	30/01/2014	06/06/2014	06/06/2014
A27 WB Langstone on slip b	30/01/2014	31/10/2013	30/01/2014
A120 Galleys Corner Lightning	02/02/2014	13/03/2014	13/03/2014
M27 WB 10.2-8.1 Fencing Env	03/02/2014	31/05/2014	04/03/2014
A27 P1 M27Hsea - Eroad WB b	05/02/2014	02/04/2014	02/04/2014
A34-Drayton Balancing Pond	05/02/2014	30/04/2014	15/06/2014
A627M MP 2/0+95 - 0/9	11/02/2014	18/02/2014	18/02/2014
M58 EB J1 Access Fencing	13/02/2014	07/03/2014	07/03/2014
M56 J9 EBX TO M6 SCRIM	14/02/2014	14/02/2014	14/02/2014
M6 NB J28 341.64-341.75	16/02/2014	14/03/2014	14/03/2014
M65 J7-10 EB&WB RM	17/02/2014	27/02/2014	27/02/2014
M60 ACW A580 Link SCRIM	17/02/2014	27/03/2014	27/03/2014
M66 SB J1-2 7/3 to 7/4	18/02/2014	18/02/2014	18/02/2014

M27 EB J8 Slip On	18/02/2014	31/10/2013	28/02/2014
Area 4 M20 Jct 10 CB Slip	20/02/2014	01/04/2014	01/04/2014
M27 EB L1 MP33 Thin Surfacing	20/02/2014	30/08/2013	20/02/2014
A49 RSA3 Issues	21/02/2014	24/02/2014	24/02/2014
A34 SB HC C Rd ? Tothill Env	24/02/2014	30/06/2014	28/03/2014
Area 4 M20 Jct 5-6 EB DM	24/02/2014	13/03/2014	14/03/2014
A590 Newlands Garage	24/02/2014	07/03/2014	07/03/2014
M6 SB J32 - A10 Joint Sealing	24/02/2014	15/03/2014	15/03/2014
M3 J13-12 NB MP115/1 - 113/1	26/02/2014	31/05/2014	16/05/2014
A11 J9a-A14 CR VRS-ZONES 3-6	26/02/2014	28/03/2014	28/03/2014
A303 Newcott 237/2-238/6 Drain	28/02/2014	06/03/2014	11/03/2014
M1J39-CaldCR VRS ReB 3430	01/03/2014	10/03/2014	10/03/2014
M27 EB 30.3-32.3 Fencing Env	03/03/2014	30/09/2013	25/03/2014
M58 Orrell WB Link Rd	04/03/2014	05/03/2014	05/03/2014
Area 4 A27 Patcham IC N+S DM	05/03/2014	14/08/2015	14/08/2015
M66 Signs	06/03/2014	13/03/2014	13/03/2014
Area 4 A27 Polegate StLight DM	10/03/2014	16/04/2015	16/04/2015
M4 ChievelyDrn 91/0-94/0 DoMin	10/03/2014	30/05/2014	15/08/2014
A45 Ryton RSA3 Issues	12/03/2014	31/03/2014	31/03/2014
A43 Brackley Wood'Ind Ren	13/03/2014	19/03/2014	19/03/2014
M6 J41 Northbound Resurfacing	19/03/2014	31/03/2014	06/04/2014
A556 /A56 Bowden	20/03/2014	21/03/2014	21/03/2014
Area 4 A27 Housedean Footway	21/03/2014	25/04/2014	25/04/2014
Area 4 A259 Belle Hill -DM	24/03/2014	13/02/2015	10/02/2015
Area 4 A259 Del La Warr Rd DM	24/03/2014	13/02/2015	10/02/2015
M60 CW J11-12 18.8-19.8	24/03/2014	28/03/2014	28/03/2014
A1 Bar- Red SB RM&S 4383	29/03/2014	29/03/2014	29/03/2014
PWR00252 A50 WB	31/03/2014	31/03/2014	31/03/2014
M18 SB J5 En Pave 4279	02/04/2014	01/07/2014	02/04/2014
A1 NB Carlton MP 111/4 -112/1	08/04/2014	08/04/2014	08/04/2014
M65 J5-7 Sign Renewal ASC	11/04/2014	11/04/2014	11/04/2014
A3 Clanfield SB b	24/04/2014	31/05/2014	31/05/2014
A34 NB slip off J9 97.8-98.3	28/04/2014	16/10/2015	16/10/2015
A49 Dinmore RSA3 Issues	29/04/2014	30/04/2014	30/04/2014
A11FivewaysThetfordDrainMaint	01/05/2014	31/10/2014	31/10/2014
PWR1318 A38 Airewas SB	08/05/2014	12/05/2014	08/05/2014

M4 EB J14 Offslip Thin Surfaci	08/05/2014	09/05/2014	09/05/2014
A590 Meath to Catcragg D2M EB	12/05/2014	06/06/2014	06/06/2014
M4 WB J10 Link 1 13M4SCR004	13/05/2014	30/09/2015	25/09/2015
M4 WB J10 Link 8 13M4SCR005	13/05/2014	30/09/2015	25/09/2015
ASC M4 J15 WB	13/05/2014	10/04/2015	10/04/2015
M27 EB Road Markings	20/05/2014	30/03/2015	30/03/2015
A41/A550 Welsh Rd	21/05/2014	21/05/2014	21/05/2014
M62 J6 Tarbock Westside	27/05/2014	25/04/2014	28/05/2014
A1T SB Ham-Blk Pave 711	30/05/2014	18/05/2014	30/05/2014
M62 J18-21 Maintce Resurfacing	31/05/2014	30/08/2014	30/08/2014
M1 J24 (East Side) Renewal	01/06/2014	17/07/2015	17/07/2015
A27 Road Markings	02/06/2014	30/03/2015	30/03/2015
A27 Road Markings Slip Roads	03/06/2014	01/02/2015	19/02/2015
M56 EB thr J9 27.65-27.68	23/06/2014	23/06/2014	23/06/2014
M27 WB Road Markings	23/06/2014	30/03/2015	30/03/2015
A1 Nth Lining Renewal 14/15	23/06/2014	05/02/2015	05/02/2015
M60 ACW J18-M66 NB	24/06/2014	30/06/2014	30/06/2014
A34 Road Markings	26/06/2014	30/03/2015	30/03/2015
ASC M4 J11 A33 Reading WB	27/06/2014	18/12/2014	18/12/2014
M5 J10-11NB MP80/9-80/8Geotech	03/07/2014	31/03/2015	25/02/2015
M4 EW303 Emb Repair Do Min	05/07/2014	15/08/2014	15/08/2014
A627M SB thr J1 0.73-0.26	07/07/2014	08/07/2014	08/07/2014
A34 Road Markings Slip Roads	10/07/2014	30/03/2015	30/03/2015
ASC A303 EB Layby 92.50	19/07/2014	19/07/2014	19/07/2014
A14 VRS Brampton Hut I/C ASF	21/07/2014	22/08/2014	22/08/2014
PWR00158 M5 J4-3 NB Verge	22/07/2014	29/07/2015	29/07/2015
A1 SB Twyford Exit Slp Rd	26/07/2014	26/07/2014	26/07/2014
A14-A1307 WB Patching ASF1	28/07/2014	30/11/2014	30/11/2014
A56 M66-A679 RBT RM	28/07/2014	15/12/2015	15/12/2015
M1 J10a Pavement Works	01/08/2014	30/06/2015	30/06/2015
M56 WB J8-9 25.48 Culvert ASC	01/08/2014	24/03/2016	24/03/2016
A303 Road Markings	04/08/2014	30/03/2015	18/02/2015
M67 J1-3 2.0-5.4 ASC	04/08/2014	12/01/2015	12/01/2015
A627(M) Lighting Renewal	13/08/2014	05/10/2015	05/10/2015
M6 SB J20 Exit Slip (A50)	14/08/2014	05/09/2014	05/09/2014
A3 Burpham NB 19/0-23/0: Sch.2	15/08/2014	30/06/2015	28/05/2015

ASC A303 Picket 20 EB Slip Off	18/08/2014	20/08/2014	18/09/2014
M60 FP CF Recable def	19/08/2014	26/06/2015	26/06/2015
M62 J20 - Br Lane (13/14)	20/08/2014	19/03/2015	19/03/2015
A56 Huncoats Roundabout	26/08/2014	15/12/2015	15/12/2015
A303 Road Markings Slip Roads	28/08/2014	30/03/2015	30/03/2015
A36 SB South of Stapleford Geo	01/09/2014	30/09/2014	01/10/2014
A303 Bransbury 2015/16	05/09/2014	20/12/2015	08/12/2015
Area4A2 Boughton H'down B/P	08/09/2014	01/12/2014	28/11/2014
M60 FP AH Recabling jts	08/09/2014	26/09/2014	26/09/2014
A590 Meathop-Brettargh Holt RM	09/09/2014	30/09/2014	30/09/2014
A303 Wincanton to Snag Farm RS	10/09/2014	27/03/2015	12/03/2015
M6 J35-38 Asphalt Kerb Renewal	14/09/2014	21/12/2014	24/04/2015
A52 Bessel Ln MP 97/0 Drain	16/09/2014	31/03/2015	31/03/2015
A590 Br'gh Holt-Jct 36 EB RM	16/09/2014	30/09/2014	30/09/2014
M67 J1-3 Lighting Renewal	18/09/2014	31/03/2016	31/03/2016
M53 J4-7 NB&SB RM	18/09/2014	30/10/2015	30/10/2015
A12 MP P0 M1 J39-42 RoR 15/16	18/09/2014	16/03/2016	25/03/2016
M1 J39-42 Drainage Repairs	20/09/2014	30/03/2015	17/07/2015
A303WBSlipsmp102/213A303SCR001	22/09/2014	30/04/2015	07/04/2015
A14 - Jct 16 to Jct 19 VRS ASF	22/09/2014	19/12/2014	19/12/2014
M60 FP AS Recable	22/09/2014	28/08/2015	28/08/2015
M27 Road Markings Slip Roads	22/09/2014	30/03/2015	30/03/2015
A38 Dobwalls Resurfacing	22/09/2014	21/05/2015	22/06/2015
M61 SB MP 31/4+50	23/09/2014	09/02/2015	09/02/2015
M4 WB 99.89-99.94 1 2 & 3	24/09/2014	27/03/2015	25/02/2015
M6 SB J30-29 (MP343/3-346/1)	25/09/2014	24/03/2015	24/03/2015
A26 Beddingham Road Marking	25/09/2014	10/10/2014	10/10/2014
M3 SB J4a On Slip 13M3SCR001	26/09/2014	30/09/2014	26/09/2014
A1 Mature Tree Wks 14/15	26/09/2014	13/02/2015	13/02/2015
M3 SB mp118/8-119 13M3SCR006	29/09/2014	30/09/2014	29/09/2014
M53 SB J3-4 16/1-18/8	29/09/2014	12/02/2015	12/02/2015
Area 4 A27 LancingRbt 14-15	29/09/2014	03/08/2015	05/08/2015
M3 NB MP64 Thin Surfacing	30/09/2014	29/09/2014	30/09/2014
Area 4 A27 Southwick Control	01/10/2014	31/03/2015	31/03/2015
M1 J39-J42 LBS3 Resurfacing	01/10/2014	30/01/2015	31/03/2015
ASC M3 SB J4a L2 MP54 Thin S	02/10/2014	03/10/2014	02/10/2014

M67 EB J3 Exit Slip	03/10/2014	05/03/2015	05/03/2015
A66 Stainburn Bypass	05/10/2014	31/10/2014	24/04/2015
M4 J10 Winnersh	06/10/2014	18/02/2015	22/12/2014
Area4 A27FontwelRbt/FordRd14-5	06/10/2014	30/03/2015	09/03/2015
A5 Kilsby-Watford Gap Drainage	06/10/2014	18/02/2015	18/02/2015
M60 FP AD Recabling ASC	06/10/2014	26/08/2015	26/08/2015
M65 EB & WB MP 8/5+40 Dep	09/10/2014	14/11/2014	14/11/2014
Area 4 A27 Worthing Phase 2	13/10/2014	19/12/2014	10/12/2014
A14 - Jct 21 to Jct 23 VRS ASF	13/10/2014	23/01/2015	23/01/2015
Area 4 A259 Brookland-Brenzset	13/10/2014	24/11/2014	24/11/2014
A303 - Signs Scheme A	13/10/2014	26/11/2014	26/11/2014
M4 WB 36.7-37.0 Fencing Env	13/10/2014	14/11/2014	14/11/2014
A14-J23 to J24-Crack sealing	14/10/2014	23/07/2015	23/07/2015
M57 SB J7-6 19.0-16.5	14/10/2014	26/05/2015	26/05/2015
M6 NB J16-17 269.5-269.8	14/10/2014	19/08/2015	19/08/2015
M6 SB MP 290.5 - 287.0	14/10/2014	08/06/2015	08/06/2015
Area 4 A27 Kingstone Lewes	20/10/2014	31/01/2015	03/12/2014
Area 4 A27 Southover	20/10/2014	31/03/2015	16/03/2015
M20 Smeeth	20/10/2014	15/12/2014	02/12/2014
A38 Largin Wood Drainage Rnwl	20/10/2014	23/03/2015	14/03/2015
A31 Sturt Lane to Red Post Drn	20/10/2014	07/08/2015	07/08/2015
M4 J14-13 EB Welford 2015/16	20/10/2014	20/02/2015	20/02/2015
ASC Rmarkings Opray W&S 1415	20/10/2014	02/02/2015	02/02/2015
ASC Rmarkings Opray W&S 2	20/10/2014	02/02/2015	02/02/2015
A49/B4361 jn-N Onibury Surface	20/10/2014	24/01/2015	04/02/2015
M4 WSM ph 3 MP 104/9 to 102/7	20/10/2014	27/02/2015	27/03/2015
A303 Wincanton Dual Phase 2 RS	22/10/2014	27/03/2015	12/03/2015
M11 Jct14 to Jct13 SB Resurf	24/10/2014	27/10/2014	27/10/2014
M6 NB J16-17 Open Joints	24/10/2014	19/08/2015	19/08/2015
A47 Hockering Fence Remedials	27/10/2014	12/11/2014	12/11/2014
M60 Bridgewater-Wardley.	27/10/2014	27/10/2014	27/10/2014
A1 StanningtonValeResurf 14/15	27/10/2014	30/03/2015	30/03/2015
A1 J21 to Brampton SB Resurf	30/10/2014	12/02/2015	12/02/2015
A50 Meir Slip Kwik Sav Signals	03/11/2014	16/02/2015	05/12/2014
A34 - Signs Sch F MP 79/8-89/7	03/11/2014	31/03/2015	05/03/2015
A1 Cannon Place Tree Ren	03/11/2014	01/12/2014	01/12/2014

ASC Rmarkings Ospray Link 1415	03/11/2014	27/03/2015	27/03/2015
ASC Rmarkings Ospray Linkline2	03/11/2014	27/03/2015	27/03/2015
M4 J.13-14 WB, Easton 2015/16	04/11/2014	31/03/2015	27/02/2015
M58 J5 EB Onslip	04/11/2014	08/04/2015	08/04/2015
A580 WB to M61 NB slip	04/11/2014	07/05/2015	07/05/2015
A1 Alcon-B Hut SB C/way Patch	05/11/2014	12/02/2015	12/02/2015
M65 J3-4 EB&WB RM	07/11/2014	17/07/2015	17/07/2015
M27 EB 29.4-29.8 Fencing Env	10/11/2014	27/02/2015	26/11/2014
A38 Bodmin Pkwy-White Lodge	10/11/2014	31/03/2015	11/03/2015
Area4 A21 W'lington-Sedlescomb	10/11/2014	10/04/2015	08/04/2015
Area 4 A2 Stonewood WB-Roads	10/11/2014	05/12/2014	05/12/2014
ASC M3 FD NBV MP 95/6 to 90/6	10/11/2014	25/11/2014	25/11/2014
ASC M3 FD NBV MP 89/8 - 84/3	10/11/2014	27/02/2015	27/02/2015
ASC M3 FD NBV 58/2 to SBV 72/6	10/11/2014	27/02/2015	27/02/2015
ASC M3 FD SBV MP 75/8 - 77/3+5	10/11/2014	05/12/2014	05/12/2014
Area 4 M20 LB Little Preston	10/11/2014	30/01/2015	21/02/2015
ASC M3 FD NBV MP 112/8 - 102/3	10/11/2014	19/12/2014	19/01/2015
ASC M3 FD NBV MP 99/8 to 96/9	10/11/2014	15/12/2014	19/01/2015
A1 DnsRd-Hfields Resurf 14/15	12/11/2014	18/02/2015	18/02/2015
ASC M3 NB 80.25 to 79.6	14/11/2014	31/03/2015	20/03/2015
A449 Coven Energy Lighting	14/11/2014	27/03/2015	27/03/2015
ASC M3 FD SBV MP 80/0 - 83/3	14/11/2014	21/11/2014	27/02/2015
Area 4 A23_2012Sites30_31	17/11/2014	30/01/2015	27/11/2014
Area 4 A23 NB Hickstead 14/15	17/11/2014	30/01/2015	27/11/2014
A14-J34-J32-Drainage Repairs	17/11/2014	12/06/2015	24/04/2015
Area 4 A21 Flimwell Drainage	17/11/2014	19/12/2014	08/12/2014
M18 J1-2 N&S Filter Dr 4465	17/11/2014	28/02/2015	26/02/2015
A421 EB Layby at 14/6 Patching	17/11/2014	06/02/2015	06/02/2015
A421 BSBP Ebnd. Resurf	17/11/2014	06/02/2015	06/02/2015
A52 Whatton Drainage	17/11/2014	18/03/2015	18/03/2015
M6 NB J29-30 (MP346/1-343/3)	17/11/2014	26/03/2015	26/03/2015
A50 Meir Slip WB Signals	17/11/2014	31/03/2015	07/04/2015
A590 Newby B'ge to B'barrow WB	17/11/2014	31/12/2014	26/02/2015
A14 - Jct29 to Jct26 WB Resurf	19/11/2014	26/06/2015	26/06/2015
ASC 3 A3 SBOonSlip DownsRd	19/11/2014	03/10/2014	19/11/2014
M4 J17-18 WB MP163/0-167/0 RS	20/11/2014	05/06/2015	09/06/2015

M3 NB Off Slip J9	20/11/2014	01/07/2015	08/07/2015
M4 J19-18 EB MP171/9-169/4 RS	20/11/2014	10/04/2015	29/04/2015
A30 Lanhydrock Down Drainage	21/11/2014	30/05/2015	13/05/2015
A30 Ingunger Farm Drain Ren	21/11/2014	30/05/2015	13/05/2015
A30 Innis Down Drainage Ren	21/11/2014	30/05/2015	13/05/2015
A64 Staxt-Seamer SCRIM (4318)	21/11/2014	23/03/2015	23/03/2015
A14 Jct 34 to Jct 35 DRAINAGE	24/11/2014	12/06/2015	24/04/2015
ASC M4 Jct 7 - 8/9 Lighting	24/11/2014	11/01/2016	30/11/2015
A421 WB Layby at 15/1 Patching	24/11/2014	12/02/2015	12/02/2015
A12 J11-12 NB Resurf	24/11/2014	15/05/2015	15/05/2015
A12 J33-31 NB Resurf	24/11/2014	15/05/2015	15/05/2015
M6 SB MP 293.0 - 291.96	24/11/2014	03/03/2015	03/03/2015
M61 LMoss/A666 Pavement & VRS	24/11/2014	16/06/2015	16/06/2015
ASC M3 FD NBV MP 80/2 to 73/8	24/11/2014	25/02/2015	25/02/2015
ASC M3 FD NBV MP 68/5 to 58/3	24/11/2014	27/02/2015	27/02/2015
ASC M3 FD SBV MP 85/8 to 88/0	24/11/2014	26/11/2014	26/11/2014
ASC M3 FD SBV MP 88/0 to 92/0	24/11/2014	28/11/2014	28/11/2014
ASC M3 FD SBV MP110/9-111/9	24/11/2014	12/12/2014	12/12/2014
A23 Bolney-Pyecombe Road Mark	24/11/2014	01/04/2015	01/04/2015
A1(M) ADS Renewal 14/15	24/11/2014	02/02/2015	02/02/2015
Area 12 B Fence SW Renewal	24/11/2014	31/03/2015	31/03/2015
M5 J14-15 SB Itchington (Geo)	24/11/2014	11/12/2015	15/12/2015
A50 Meir Slip Kings Signals	24/11/2014	31/03/2015	07/04/2015
A66 Briery Ic to Greta Bridge	24/11/2014	30/11/2014	06/02/2015
A595 Parton to Pelican Garage	24/11/2014	21/12/2014	24/04/2015
M5 J14-15 Tytherington Geo	24/11/2014	30/06/2017	
M50 FilterDrain&Verge Clearnce	25/11/2014	31/03/2015	31/03/2015
M4 EB 62.4-61.4 Fencing Env	25/11/2014	23/12/2014	23/12/2014
M6 J7-J10a (Part) NB&SB Resurf	26/11/2014	31/03/2015	27/03/2015
M5 J8 to J6 NB Resurfacing	26/11/2014	20/02/2015	20/02/2015
M53 NB 28/8+50 to 26/3	26/11/2014	17/12/2014	17/12/2014
ASC M3 FD NBV MP74/5-73/6	26/11/2014	01/12/2014	01/12/2014
Area 12 - Blue Brd Signs 2353	26/11/2014	29/05/2015	29/05/2015
Area 12 blue border signs 4697	26/11/2014	29/05/2015	29/05/2015
A66 Troutbeck-Rhedg Signs	26/11/2014	31/10/2014	20/03/2015
Highfield Rbt LED 14/15	27/11/2014	20/02/2015	20/02/2015

A3 SB OnSlipmp35/55 13A3SCR002	28/11/2014	28/02/2015	28/11/2014
M54 J3-5 WB Resurfacing	28/11/2014	24/07/2015	10/08/2015
ASC M3NB J9-8Win-Abb.WorthySSS	29/11/2014	01/04/2015	01/04/2015
M6 J10-10A Lighting	01/12/2014	31/03/2015	31/03/2015
M1 SB MP243/9 VRS 3236	01/12/2014	13/03/2015	14/12/2014
Area 4 M23 Crabhill Sth	01/12/2014	13/02/2015	11/02/2015
Area 4 A259 Bexhill Drainage,	01/12/2014	13/03/2015	12/03/2015
A52 Radcliffe on Trent	01/12/2014	23/04/2015	23/04/2015
A45 EB Doddington Wilby Way	01/12/2014	18/12/2015	18/12/2015
M60 FP AN Recable	01/12/2014	31/03/2016	31/03/2016
A404 SB-Drainage Asset Mgt	01/12/2014	19/12/2014	19/12/2014
Area 4 A27 Southwick Vent Fan	01/12/2014	31/03/2015	31/03/2015
ASC M3 NB J13-12 SSS	01/12/2014	28/07/2015	30/07/2015
A34 Chilton Drn mp58/0 to 64/5	01/12/2014	31/07/2015	05/08/2015
A34 Chiltndrn 58/0-64/5 Do Min	01/12/2014	31/07/2015	05/08/2015
A3(M) J2 to 4 VRS	02/12/2014	20/02/2015	22/12/2014
A590 Park Road Ellis Drain	02/12/2014	31/03/2015	21/02/2015
ASC M3NB J12-11PolesLn- J11SSS	03/12/2014	17/04/2015	17/04/2015
A595 Hillcrest to Inkerman Jct	03/12/2014	30/11/2014	23/04/2015
A3 NB Lane 1 & 2 mp 41 to 40	08/12/2014	09/03/2015	17/12/2014
M4 WSM ph 4 MP 102/7 to 100/4	08/12/2014	30/04/2015	31/03/2015
ASC A3 SB 36.875 to 37.050	08/12/2014	24/12/2014	08/12/2014
A421 EB Layby at 19/8 Patching	08/12/2014	06/02/2015	06/02/2015
A421 A600 EB Exit Slip Patch	08/12/2014	23/01/2015	23/01/2015
A1M J5-6NB Res MP37/5-41/6 PPP	08/12/2014	30/10/2015	30/10/2015
M56 EB 27.4 - 27.3	08/12/2014	13/01/2015	13/01/2015
M56 J7 EB On Slip ASC	08/12/2014	12/04/2015	12/04/2015
A3 NB Lane 1 & 2, 42 to 41	08/12/2014	19/03/2015	19/03/2015
ASC A3 NB L1&2 42-41 14-15	08/12/2014	19/03/2015	19/03/2015
ASC M3 FD SBV MP 92/3 to 98/9	08/12/2014	27/02/2015	27/02/2015
ASC M3 FD SBV MP 99/1 to 102/8	08/12/2014	27/02/2015	27/02/2015
ASC M3 FD SBV MP 104/3- 117/6	08/12/2014	10/03/2015	10/03/2015
ASC M3 FD NBV MP109/6-111/7	08/12/2014	12/02/2015	12/02/2015
ASC M3 FD SBJ MP102/9-102/7	08/12/2014	16/01/2015	16/01/2015
ASC 3 A3 SB Eashing IC SCRIM	08/12/2014	11/10/2014	08/12/2014
A595 Blackbeck to Nursery Rd	08/12/2014	21/12/2014	23/04/2015

M45 WB OBs MP 1/5,2/4,2/6 VRS	10/12/2014	28/02/2015	28/02/2015
ASC M3 SB J10-11 SSS	10/12/2014	13/05/2015	13/05/2015
A3 NB On Slip Thursley	11/12/2014	09/03/2015	19/03/2015
M6 Hunger Hill - Dawbers LN RM	13/12/2014	15/03/2015	15/03/2015
ASC A303 WB ThrxtnCircOffslip	15/12/2014	30/06/2015	12/06/2015
M6 SB J11a GtSaredon Ditch RoR	15/12/2014	27/02/2015	25/02/2015
A421 WB Layby at 20/0 Patching	15/12/2014	27/03/2015	27/03/2015
A1 Biggleswade BP Ditch	15/12/2014	13/03/2015	13/03/2015
A5 Old Stratford Island Resu	15/12/2014	23/02/2015	23/02/2015
A46 Twyford-Salford Signs	15/12/2014	28/02/2015	28/02/2015
M53 J3-11 Gully Renewals	15/12/2014	20/02/2015	20/02/2015
ASC M27 FD EBV MP 18/0 to 35/9	15/12/2014	28/02/2015	28/02/2015
ASC M27 FD WBV MP 26/4 to 23/0	15/12/2014	03/03/2015	03/03/2015
ASC M27 FD WBV MP 22/9 to 20/8	15/12/2014	27/02/2015	27/02/2015
ASC M27 FD EBV MP25/8-26/6	15/12/2014	16/01/2015	16/01/2015
A14 Woolpit	17/12/2014	17/12/2014	17/12/2014
A52 Bramcote to Bardills	17/12/2014	22/02/2015	22/02/2015
M6 Jnt 9 Cable Lighting	18/12/2014	28/02/2015	28/02/2015
M5 J25-26 SB MP 212/3-212/4 RS	19/12/2014	11/03/2015	26/03/2015
A5 Motorhouse-DeltaWay FP Ren	05/01/2015	17/03/2015	06/02/2015
Area 4 A27_2012Site016	05/01/2015	27/02/2015	02/02/2015
A259 Brooklands	05/01/2015	31/03/2015	11/03/2015
Area 4 A27_2012 Site 17_18	05/01/2015	27/02/2015	24/02/2015
Area 4 A27_2012 Site 15	05/01/2015	27/02/2015	24/02/2015
ASC A404NB A404MJ9b-Applehouse	05/01/2015	27/03/2015	26/03/2015
M6 SB MP 243-4 Ditch Drain	05/01/2015	02/02/2015	02/02/2015
A50 Sutherland WB Signals	05/01/2015	28/02/2015	28/02/2015
A449 Brewood - M54 Footways	05/01/2015	25/02/2015	25/02/2015
A38 Alfreton Woodland Ren	05/01/2015	18/03/2015	18/03/2015
M62 J6 Tarbock Island	05/01/2015	30/10/2015	30/10/2015
A595 Mirehouse Jct RoR	05/01/2015	31/03/2015	31/03/2015
Area 4 A2 Guston/Jubilee Light	05/01/2015	08/06/2015	08/06/2015
ASC A34 FD NBCR 83/0 to 86/8	05/01/2015	20/02/2015	20/02/2015
ASC A34 FD NBV MP 92/5 to 97/5	05/01/2015	28/02/2015	28/02/2015
ASC A34 FD SBV MP 95/6 to 76/5	05/01/2015	31/03/2015	31/03/2015
M4 Junction 12 VRS	05/01/2015	13/02/2015	27/02/2015

A590 Witherslack-Gilpin Drain	05/01/2015	31/03/2015	05/06/2015
A590 Meathop East Dual Drain	05/01/2015	15/02/2015	05/06/2015
A590 Witherslack WB Dual Drain	05/01/2015	15/02/2015	05/06/2015
ASC M4WB J12-13 87.5-90.8 SSS	06/01/2015	07/10/2015	14/09/2015
A5 Mon'd Ln-Felton Resurfacing	06/01/2015	15/02/2015	06/02/2015
A1/B6403 Colsterworth	06/01/2015	13/02/2015	13/02/2015
M58 EB J5 Access Slip	06/01/2015	06/03/2015	06/03/2015
M65 J4-7 EB&WB RM	06/01/2015	20/03/2015	20/03/2015
Area4 A27 Arundel Rd Hammerpot	06/01/2015	30/03/2015	31/03/2015
A30 5 Mile Hill to Alphington	06/01/2015	19/01/2015	22/01/2015
M5 J26-27 SB MP221/8-228/2 RS	06/01/2015	06/03/2015	27/04/2015
M4 EB 56.9-56.0 Fencing Env	07/01/2015	12/02/2015	09/02/2015
Area4 A27 Blakehurst Ln Poling	07/01/2015	30/03/2015	31/03/2015
Area 4 A27 Southwick Power	07/01/2015	30/03/2015	31/03/2015
M4 EB 112.6-112.2 Fencing Env	08/01/2015	20/02/2015	28/01/2015
ASC A34 FD NBCR 45/6 to 68/1	10/01/2015	31/03/2015	31/03/2015
A49 Ross Road / Holme Signals	12/01/2015	02/02/2015	14/01/2015
Area4 A27 Fontwell St Lighting	12/01/2015	27/05/2016	23/05/2016
Area 4 A27 Arundel Rd Jct	12/01/2015	27/02/2015	24/02/2015
Area 4 A21 Sevenoaks Bypass,	12/01/2015	02/04/2015	31/03/2015
M5 J6-5 NB Verge Drainage	12/01/2015	14/02/2015	13/02/2015
Area 4 M20 J10 Equipment Renew	12/01/2015	27/03/2015	26/03/2015
A52 Bramcote Rbt Landscaping	12/01/2015	20/03/2015	20/03/2015
M58 J3 16/5 WB	12/01/2015	30/01/2015	30/01/2015
A5036 Service Road Improvmnts	12/01/2015	31/03/2015	31/03/2015
ASC M4 FD EBV 106/0 - 90/4	12/01/2015	31/03/2015	31/03/2015
A30 Corn Filter Drain 2014-15	12/01/2015	31/03/2015	31/03/2015
A64 Grim-Hop Vg VRS 4084	12/01/2015	20/02/2015	20/02/2015
A616 Speed Camera renewal	12/01/2015	28/04/2015	28/04/2015
A1M Blind to Carv Conc 14/15	12/01/2015	05/06/2015	05/06/2015
M4 J17-J18 VRS 157/5-162/2	12/01/2015	10/07/2015	24/07/2015
M6Tebay Bridge-Services NB G4G	12/01/2015	14/03/2015	17/04/2015
M6 NB and SB 445/8 - 446/9	12/01/2015	30/11/2014	01/02/2015
M181 MP9/6 NS VRS 4251	12/01/2015	02/02/2015	17/04/2015
M181 MP12/3 NS VRS 1442	12/01/2015	21/01/2015	17/04/2015
M181 MP12/0 NS VRS 4248	12/01/2015	21/01/2015	17/04/2015

M181 MP10/9 NS VRS 4250	12/01/2015	21/01/2015	17/04/2015
M181 MP11/7 NS VRS 4249	12/01/2015	21/01/2015	17/04/2015
ASC M27 WB J2-Copythorne	13/01/2015	30/06/2015	08/06/2015
A52 WB Easthorpe 136/6 - 138/7	13/01/2015	24/04/2015	24/04/2015
A11 Fiveways-Thtfrd Detrunking	14/01/2015	14/11/2014	10/03/2015
A30 Ebsworthy-Meldon Patching	15/01/2015	26/01/2015	16/01/2015
A14 Jct13-Jct15 Filter Drain	15/01/2015	18/12/2014	10/02/2015
M50 J1 MP2-6 Embank Geotech	17/01/2015	31/03/2015	16/03/2015
M6 SB MP 240-0 Ditch Drain	17/01/2015	20/02/2015	20/02/2015
A12 B'tery Gr Rb/Station Sq SB	19/01/2015	04/08/2015	04/08/2015
A12 St Peters/Battery gr rb SB	19/01/2015	04/08/2015	04/08/2015
A12 J11-12 SB Resurf 2YD	19/01/2015	23/09/2015	23/09/2015
A45 WB Great Doddington VRS	19/01/2015	07/02/2015	07/02/2015
A449 SB Coven to M54 J2 FW	19/01/2015	11/02/2015	11/02/2015
A5 NB Withly 116/8-116/9 SCR	19/01/2015	22/01/2016	22/01/2016
M60 FP AM Recabling	19/01/2015	20/10/2015	20/10/2015
M58 Orrell EB Link Rd	19/01/2015	24/01/2015	24/01/2015
M67 J0-1 Holland St East Fence	19/01/2015	16/02/2015	16/02/2015
Area 4 A2 Brewers Lane Roads	19/01/2015	27/02/2015	27/02/2015
ASC M4 FD EBV 77/6 - 44/7	19/01/2015	31/03/2015	31/03/2015
A23 Pyecombe-A27 Road Markings	19/01/2015	01/04/2015	01/04/2015
M1 J30-31 Drainage Works	19/01/2015	30/06/2015	30/06/2015
ASC A3NB Hants Steep-Flexcombe	19/01/2015	01/06/2015	03/06/2015
A38 Dev Filter Drain 14-15	19/01/2015	19/02/2015	24/02/2015
Area 4 M23 Mp 38.8 to Mp 43.2	19/01/2015	30/04/2015	01/06/2015
A14 J50-J52 EB Resurf 2YD	19/01/2015	25/10/2018	
A38 NB MP 454/9 Coxbench Lgt	20/01/2015	27/02/2015	27/02/2015
A66 Fitz - Lamplugh Rbts	20/01/2015	30/11/2014	23/04/2015
ASC M3NB J12-11 J12-PolesLnSSS	21/01/2015	18/05/2015	03/02/2015
M3 SB MP98 L1 Thin Surfacing	21/01/2015	27/01/2015	21/01/2015
ASC M3SB J8-9 Itchen-MartynSSS	21/01/2015	07/02/2015	02/02/2015
ASC M27 WB NewbridgeRoad-J1	21/01/2015	06/02/2015	06/02/2015
A27 Worthing-A23 Road Markings	22/01/2015	01/04/2015	01/04/2015
A30 Woodleigh/Fingle Patching	22/01/2015	21/01/2015	24/01/2015
A66 Cokermonth B Park Drainag	26/01/2015	31/03/2015	17/02/2015
A3 Outfalls Phase 6	26/01/2015	27/05/2015	08/05/2015

Area 4 A2/M2 Junction 1.	26/01/2015	31/03/2015	23/03/2015
A2/M2 Junction 1	26/01/2015	31/03/2015	23/03/2015
M4 J16-15 EB MP129.8-124.1 RS	26/01/2015	22/04/2015	14/04/2015
Area 4 A27 Falmer Station.	26/01/2015	04/03/2015	03/03/2015
A47 - Kings Lynn	26/01/2015	25/02/2015	25/02/2015
ASC M4 FD WBV 46/1 - 48/8	26/01/2015	30/03/2015	30/03/2015
ASC M4 FD WBV MP 52/3 to 55/8	26/01/2015	13/02/2015	13/02/2015
ASC M4 FD WBV MP 73/2 to 84/8	26/01/2015	20/02/2015	20/02/2015
A27 Falmer to Patcham SSS	26/01/2015	09/02/2015	09/02/2015
A30 Dunheved to M5 EB Verge	26/01/2015	31/03/2015	31/03/2015
M4 J16-17 WB MP 138.8 Geo	26/01/2015	16/03/2015	16/03/2015
A64 E Heslerton EB&WB Patching	26/01/2015	05/03/2015	05/03/2015
A64 W-Est Hesl Ptch 3354	26/01/2015	05/03/2015	05/03/2015
A64 Wheslerton Patch 3470	26/01/2015	05/03/2015	05/03/2015
A1 Conundrum-Border 14/15	26/01/2015	20/02/2015	20/02/2015
ASC A3SB Hants Flexcombe-Steep	26/01/2015	27/07/2015	28/07/2015
M3 Hawley Woodland Fencing	26/01/2015	13/03/2015	16/03/2015
A3 Outfalls Phase 4	26/01/2015	01/06/2015	08/06/2015
A12 Galleywood Concrete Depres	26/01/2015	05/01/2015	06/02/2015
M5 J28-J29 237/5-243/0 CR VRS	26/01/2015	31/03/2015	12/05/2015
A12 J33 to J31 SB Resurf 2YD	27/01/2015	05/10/2015	05/10/2015
M6 SB J17-16 Open Joints	27/01/2015	01/09/2015	01/09/2015
ASC M4 FD EBV 123/1 - 112/9	27/01/2015	30/03/2015	30/03/2015
ASC M3SB J8-9Martyn-EastnLnSSS	27/01/2015	24/01/2015	13/03/2015
A36 Monkton Combe Geo 6/5-6/7	28/01/2015	29/05/2015	27/05/2015
M20 Junction 3-5 Road Markings	28/01/2015	01/04/2015	01/04/2015
M20 J6-5 M/C Road Markings	28/01/2015	01/04/2015	01/04/2015
M20 Junction 6-7 Road Markings	28/01/2015	01/04/2015	01/04/2015
M20 Junction 7-8 Road Markings	28/01/2015	01/04/2015	01/04/2015
M20 J9-11a Road Markings	28/01/2015	08/04/2015	08/04/2015
M20 J11a-13 Road Markings	28/01/2015	08/04/2015	08/04/2015
A64 High Hutton Sign 3782	29/01/2015	06/02/2015	06/02/2015
ASC M4 FD WBV MP 87/7 to 93/3	30/01/2015	30/03/2015	30/03/2015
A303 Countess-Solstice Park RS	30/01/2015	17/07/2015	17/07/2015
ASC9 Priority Road Markings	01/02/2015	31/03/2015	31/03/2015
M62 J31 EB Filter Dr 4280	01/02/2015	31/03/2015	17/04/2015

A30 Ebsworthy-Sourton EB	02/02/2015	18/03/2015	18/03/2015
Area 4 Swick Tunnel Doors	02/02/2015	17/04/2015	17/04/2015
A46 Heath End DCP VRS upgrade	02/02/2015	31/03/2015	03/02/2015
A30 Stowford to Ebsworthy E/B	02/02/2015	15/04/2015	01/03/2015
Area 4 A259 King Offa-Bexhill	02/02/2015	13/02/2015	04/02/2015
M69 SB J1 to M6 Resurfacing	02/02/2015	11/02/2015	04/02/2015
ASC8A14J31GrangeFarmGeotechMDS	02/02/2015	13/02/2015	13/02/2015
M6 SB MP 237-0 Ditch Drain	02/02/2015	02/04/2015	02/04/2015
A38 Findern Doles Ln Culvert	02/02/2015	16/07/2015	16/07/2015
A43 SB Pad Brk Rb 19/6 - 19/5	02/02/2015	15/03/2015	15/03/2015
Chester to B'Ham Slip M56	02/02/2015	11/02/2015	11/02/2015
A31 New Forest b/fence Rep	02/02/2015	02/04/2015	02/04/2015
ASC M4 FD EBV 89/9 - 83/9	02/02/2015	27/02/2015	27/02/2015
ASC M4 FD WBV MP 101/8 - 114/0	02/02/2015	27/02/2015	27/02/2015
A27 Arundel-Worthing Road Mark	02/02/2015	01/04/2015	01/04/2015
A27 Beddingham-Pevensay R-Mark	02/02/2015	01/04/2015	01/04/2015
M5 J28-29 SB VRS MP246/3-246/7	02/02/2015	31/03/2015	31/03/2015
A303 Solstice Park-Childerton	02/02/2015	17/07/2015	17/07/2015
A1M J37 CR VRS 1364	02/02/2015	08/02/2015	08/02/2015
A64 Grimston Lantern 2882	02/02/2015	27/03/2015	27/03/2015
M18 J3-4 N&S Filter Dr 4466	02/02/2015	05/03/2015	05/03/2015
A1 Numberland Blue Signs 14/15	02/02/2015	07/09/2015	07/09/2015
M5 J13-14 SB MP107/0-112/5 RS	02/02/2015	08/06/2015	09/06/2015
Cornwall Sign Phase 1	02/02/2015	06/02/2015	07/02/2015
ASC M3 SB J12-13 SSS	02/02/2015	26/02/2015	13/04/2015
M6 J39-J40 Sign Replacement	02/02/2015	20/08/2015	20/08/2015
ASC A3NB GravelHill-Weston	03/02/2015	02/03/2015	12/02/2015
A3 NB OnSlip mp13/4 13A3SCR008	04/02/2015	31/03/2015	10/03/2015
ASC M3 SB MP79.0-81.6 approx	04/02/2015	02/03/2015	22/04/2015
A446-A452 SB Stonebridge RoR	05/02/2015	28/02/2015	11/02/2015
ASC M4 FD WBV MP 114/5 - 115/6	05/02/2015	27/02/2015	27/02/2015
A1 Seaton Burn SB Emerg 14/15	05/02/2015	05/02/2015	05/02/2015
M6 J4a SB DCP VRS upgrade	06/02/2015	31/03/2015	09/02/2015
M3 - Signs Scheme B	06/02/2015	03/03/2015	10/02/2015
A590 Greenodd Bends - New Pool	06/02/2015	08/01/2015	15/02/2015
A5 Prince of Wales Footway	08/02/2015	17/03/2015	17/03/2015

ASC A27: A3M-Brockhampton WB	09/02/2015	30/10/2015	07/07/2015
A3 Outfalls Phase 5	09/02/2015	26/06/2015	08/06/2015
A5 Shotatton-Wolfshead Resurf	09/02/2015	22/02/2015	10/02/2015
Area4 A27 Lewes East Drainage	09/02/2015	26/06/2015	22/06/2015
A14 Ipswich Res Drain VRS ASF	09/02/2015	24/04/2015	24/04/2015
A14 VRS BHutICJ16-19J21-23 ASF	09/02/2015	30/07/2015	30/07/2015
M45 EB M/P 8/5	09/02/2015	06/05/2015	06/05/2015
A5 Walkmill Lane-Delta Way FW	09/02/2015	31/03/2015	31/03/2015
M6 SB MP 238-0 Ditch Drain	09/02/2015	25/02/2015	25/02/2015
A14 WB 27/5 Bus Stop&Footway	09/02/2015	19/02/2015	19/02/2015
M58 Gully Renewals	09/02/2015	13/02/2015	13/02/2015
M53 NB J5-4 MP 22.8-21.6	09/02/2015	13/02/2015	13/02/2015
M60B J14 to A580 Fencing	09/02/2015	17/02/2015	17/02/2015
M60 J25 SPECS upgrade	09/02/2015	15/03/2015	15/03/2015
A34 - Signs Sch B MP 4/9-16/4	09/02/2015	31/07/2015	31/07/2015
M4 EB 34.8 - 34.4 Fencing	09/02/2015	27/02/2015	27/02/2015
ASC A34 FD NBV MP 8/4 to 19/2	09/02/2015	13/02/2015	13/02/2015
ASC M27 EB J1-NewbridgeRoad	09/02/2015	03/08/2015	03/08/2015
M1 J36-37 SB Filter Dr 4469	09/02/2015	20/02/2015	20/02/2015
A1M J65-J56 NB&SB Lining 14/15	09/02/2015	27/05/2015	27/05/2015
M5 J9-10 SB MP70/8-75/3 RS	09/02/2015	12/06/2015	16/06/2015
A3 Soakaways Phase 3	09/02/2015	01/06/2015	08/06/2015
Area 2 White Lining 14/15	09/02/2015	08/06/2015	19/06/2015
M6 J37-38 N/B Lining Renewal	09/02/2015	12/04/2015	22/06/2015
A1 NWBP Green Fence LED 14/15	10/02/2015	17/02/2015	17/02/2015
M6 J44-45 N/B Lining Renewal	10/02/2015	12/04/2015	14/05/2015
H/S Upgrades M6 256/0 to 2021	11/02/2015	22/03/2015	18/03/2015
A421 - WB BSBP Scalping	11/02/2015	25/02/2015	25/02/2015
A45 EB 168/7 Higham Ferr Fway	11/02/2015	15/02/2015	15/02/2015
A1 Brunswick LED 14/15	11/02/2015	17/02/2015	17/02/2015
M27/M3 Lantern replacement	12/02/2015	30/09/2015	18/09/2015
ASC A31 WB Dep from Ameysf Rbt	12/02/2015	30/04/2015	21/04/2015
ASC A31 WB O/Slip Picket Post	13/02/2015	30/04/2015	21/04/2015
A421 A600 WB Entry Slip Patch	13/02/2015	13/02/2015	13/02/2015
A45 SB Brackmill Ent Slip SCR	13/02/2015	15/02/2015	15/02/2015
M56 EB thr J6 14.89-14.42	13/02/2015	05/03/2015	05/03/2015

ASC M3NB J9-8Abot-ShronerWdSSS	13/02/2015	20/04/2015	10/07/2015
M1 J31-30 SB NS VRS 3152	14/02/2015	28/03/2015	20/02/2015
A31 Drainage MP0/5 to Mp12/2	14/02/2015	11/04/2015	12/04/2015
A27-2013Site21	15/02/2015	22/04/2016	14/06/2016
ASC A3SB B2039 Ockm-A247Burnt	16/02/2015	06/06/2015	01/05/2015
A31 WB WestMoorsIC 13A31SCR003	16/02/2015	28/02/2015	17/02/2015
A590 Elliscales to Lindal in F	16/02/2015	28/02/2015	24/02/2015
Area 4 M23 Gatwick Spur EB	16/02/2015	27/03/2015	26/03/2015
A421 - A6 WB Exit Slip Resurf	16/02/2015	16/02/2015	16/02/2015
A45 EB Ecton MP 186/5 Drain	16/02/2015	11/11/2015	11/11/2015
A45 SB Queen EI Ety Slp SCRIM	16/02/2015	19/02/2015	19/02/2015
A46 NB Willoughby Slips SCRIM	16/02/2015	18/02/2015	18/02/2015
M56 WB thr J6 14.2-14.73	16/02/2015	01/06/2015	01/06/2015
M6 MP333/4-343/9 Filter Drain	16/02/2015	25/02/2015	25/02/2015
ASC A34 FD NBV MP 5/7 to 7/7	16/02/2015	24/02/2015	24/02/2015
M2 Jct2-4 Road Markings	16/02/2015	01/04/2015	01/04/2015
M1 J38-37 SB VRS 1386	16/02/2015	23/02/2015	23/02/2015
M18 J5-4 SB NS VRS 1510	16/02/2015	05/03/2015	05/03/2015
A64 Stock Ele Sign 3875	16/02/2015	20/02/2015	20/02/2015
A696 Lining&Stud Inserts 14/15	16/02/2015	21/02/2015	21/02/2015
A19 lining&stud inserts 14/15	16/02/2015	27/03/2015	27/03/2015
M6 J36-J37 Sign Replacement	16/02/2015	20/08/2015	20/08/2015
A5 - H10 NB Entry Slip Resurf	17/02/2015	27/02/2015	27/02/2015
A5 - H10 NB Exit Slip Resurf	17/02/2015	27/02/2015	27/02/2015
M6 NB Rndthwaite Flooding 2+3	17/02/2015	31/03/2015	10/04/2015
A404 Cox Green N&SB Pavement	17/02/2015	17/07/2015	18/11/2015
A34 NB East Ilsley Slip On	18/02/2015	20/02/2015	18/02/2015
A46 NB Coss Exit Slip+Mainline	18/02/2015	21/02/2015	21/02/2015
M6 SB J19-Knut Fencing	18/02/2015	26/02/2015	26/02/2015
M57 SB J7-6 Fencing	18/02/2015	18/02/2015	18/02/2015
M62 Tarbock Unlit Signs	18/02/2015	30/03/2015	30/03/2015
A12 Ingatestone Bends	19/02/2015	25/02/2015	25/02/2015
A449 NB SchoolLn-StationRd FW	19/02/2015	31/03/2015	31/03/2015
A45 SB Whiston Ent Slp SCRIM	19/02/2015	29/06/2015	29/06/2015
M62 Tarbock Sign Relocation	19/02/2015	20/02/2015	20/02/2015
ASC A34 FD NBV MP 74/8 to 81/5	19/02/2015	23/02/2015	23/02/2015

M6 J39-40 N/B Lining Renewal	19/02/2015	31/03/2015	31/03/2015
A12 Marks Tey Service Rd MDS	20/02/2015	07/03/2015	07/03/2015
M1 NB CwayToddServicesPatch	20/02/2015	20/02/2015	20/02/2015
M5 J9 to J6 SB Resurfacing	20/02/2015	12/04/2015	12/04/2015
M67 J3 MP4/5 Depression	20/02/2015	21/02/2015	21/02/2015
M60 CW J23-24	20/02/2015	07/05/2015	07/05/2015
A40/M5J11-Elm MP160.9-163.3 RS	20/02/2015	06/03/2015	06/03/2015
A1 Red-Dar Pavement 14/15	21/02/2015	06/09/2015	06/09/2015
A421 BSBP Wbnd Resurf	23/02/2015	03/06/2015	03/06/2015
A5 Preston-Emstry WB/EB Resurf	23/02/2015	05/05/2015	06/03/2015
A34 SB Footways Ph1 96/1-94/8	23/02/2015	30/04/2015	13/04/2015
A34 SB Footways Ph2 94/7-93/4	23/02/2015	30/04/2015	13/04/2015
ASC A34 SB 19.49-19.20	23/02/2015	05/03/2015	26/02/2015
M23 Horley to J9	23/02/2015	30/04/2016	23/04/2016
Area 4 M23 Horley SB	23/02/2015	30/04/2016	28/04/2016
Area 4 M23 Horley NB	23/02/2015	30/04/2016	28/04/2016
A46 SB Coss Ent Slip+Mainline	23/02/2015	25/02/2015	25/02/2015
A43 NB MP 19/7-25/2 Crougton	23/02/2015	26/04/2015	26/04/2015
A43 Shacks Barn Farm Soft Est	23/02/2015	27/03/2015	27/03/2015
A31 Red Post Drn DoMin 14/15	23/02/2015	09/03/2015	09/03/2015
A31 Stag Gate Drn DoMin 14/15	23/02/2015	03/03/2015	03/03/2015
M2 Jct 5-6 Road Markings	23/02/2015	01/04/2015	01/04/2015
M1 SB J37 Exit Wall 4223	23/02/2015	06/03/2015	06/03/2015
A66 DECT LED 14/15	23/02/2015	02/03/2015	02/03/2015
ASC A303 FD WBCR 116/4 -117/3	23/02/2015	30/03/2015	31/03/2015
M65 J8 Slip Roads	23/02/2015	28/09/2015	31/03/2016
A27 Fishbourne-Arundel R-Mark	24/02/2015	01/04/2015	01/04/2015
A45 SB West Fav Ent Slp SCRIM	25/02/2015	28/02/2015	28/02/2015
M6 SB Thrimby-Hackthorpe	25/02/2015	21/04/2015	21/04/2015
A47Sutton-J16Resurf 2YD	26/02/2015	04/03/2015	04/03/2015
A12TescoRabt-GorlestonResur2YD	26/02/2015	04/03/2015	04/03/2015
M60 MP54/7-46/9 Filter Drain	26/02/2015	05/03/2015	05/03/2015
ASC A303 FD EBCR 101/1 - 95/4	26/02/2015	11/03/2015	11/03/2015
ASC A303 FD WBCR 90/4 to 91/4	26/02/2015	31/03/2015	31/03/2015
ASC8A5FrchAveTrafSigLED MDS	28/02/2015	07/04/2015	07/04/2015
M45 WB OB 6/2 VRS	28/02/2015	07/04/2015	07/04/2015

M45 WB OB 6/7 7/0 7/9 VRS	28/02/2015	24/07/2015	24/07/2015
Meir Tunnel Q4 2014	01/03/2015	14/04/2015	31/03/2015
ASC A3NB Hants Flexcom-HamBarn	02/03/2015	17/03/2015	17/03/2015
M4 EB 42.7-42.6 Fencing Env	02/03/2015	30/03/2015	12/03/2015
A38 Cornwall Priority Scrim	02/03/2015	30/04/2015	15/04/2015
Area 4 M2 Farthing Corner,	02/03/2015	31/03/2015	25/03/2015
M6 J4-5 Lighting	02/03/2015	15/07/2015	10/07/2015
A5 Weeford Cable Replacement	02/03/2015	02/08/2015	31/07/2015
A36 Claverton-Dundas Geotech	02/03/2015	17/07/2015	15/07/2015
A38 NB & SB Findern Lighting	02/03/2015	04/06/2015	04/06/2015
A46 SB Toll BarFm MP50/3 Drain	02/03/2015	27/03/2015	27/03/2015
A45 SB Barnes Med Ent Slip SCR	02/03/2015	05/03/2015	05/03/2015
A38 Denby Dale Soft Estate	02/03/2015	30/03/2015	30/03/2015
M60 Robn Hd & Irwll Vally	02/03/2015	08/04/2015	08/04/2015
A5036 Snd Fence Renew P3	02/03/2015	24/04/2015	24/04/2015
A3 Liss/Hambarn Flooding	02/03/2015	28/08/2015	28/08/2015
A34 - Signs Sch D MP 35/9-53/8	02/03/2015	30/04/2015	30/04/2015
ASC A404(M) FD NBV 45/5 - 47/5	02/03/2015	31/03/2015	31/03/2015
ASC A3(M) FD NBV MP 2/5 - 3/6	02/03/2015	27/03/2015	27/03/2015
ASC A303 FD EBV MP119/9-121/2	02/03/2015	09/03/2015	09/03/2015
A27 A23-Beddingham Road Markin	02/03/2015	01/04/2015	01/04/2015
A27 Falmer Station Road Mark	02/03/2015	01/04/2015	01/04/2015
M18 J4-5 NB NS VRS 1495	02/03/2015	19/03/2015	19/03/2015
A66 Bhouse Slip Resurf 14/15	02/03/2015	18/03/2015	18/03/2015
A66 Little Burdon LED 14/15	02/03/2015	04/03/2015	04/03/2015
ASC M27 EB Copythorne-J2	02/03/2015	30/06/2015	05/08/2015
M6 Jct 43 Boundary Fence G4G	02/03/2015	14/04/2015	14/04/2015
ASC A404 FD SBCR&V MP51/6-48/6	02/03/2015	30/04/2017	
A34 - Signs Sch E MP 54/2-76/9	03/03/2015	19/03/2015	19/03/2015
ASC3 A31BereRegisCL1&CR1 SCRIM	03/03/2015	20/04/2015	16/04/2015
A38 Pinxton Rbt M1 J28 Resur	04/03/2015	09/04/2015	09/04/2015
A259 Winchelsea Layby Opp	04/03/2015	31/03/2015	31/03/2015
ASC A3NB A247-B2039 14A3SCR007	05/03/2015	08/04/2015	08/04/2015
A66 Newton Grange LED 14/15	05/03/2015	06/03/2015	06/03/2015
A66 West Layton Emerg 14/15	05/03/2015	06/03/2015	06/03/2015
A14 J40-J42 E&WB Resurf 2YD	05/03/2015	27/10/2017	

ASC A303 FD WBV 110/9 to 111/6	06/03/2015	31/03/2015	31/03/2015
Area4 A27 Arundel-C'bush Drain	09/03/2015	01/04/2015	01/04/2015
ASC M3 NB J11-10 SSS	09/03/2015	15/08/2015	24/03/2015
M4 Peaks Down Drn mp116/5-120	09/03/2015	30/11/2015	23/11/2015
A14 Sign Renewals MDS	09/03/2015	03/07/2015	03/07/2015
A52 EB 550m Eof Saxdale Res	09/03/2015	17/03/2015	17/03/2015
A45 EB 184/9 - 183/6 El Bart	09/03/2015	13/03/2015	13/03/2015
A52 Saxondale - Bingham Res	09/03/2015	23/04/2015	23/04/2015
ASC A303 FD EBV 121/1 - 112/1	09/03/2015	30/03/2015	30/03/2015
ASC A303 FD EBCR MP112/2-110/9	09/03/2015	30/03/2015	30/03/2015
ASC A303 FD EBV MP115/5-114/7	09/03/2015	27/03/2015	27/03/2015
A1M J38 NB Exit VRS 3234	09/03/2015	28/03/2015	28/03/2015
A64 Picker-BramPatch 3469	09/03/2015	27/03/2015	27/03/2015
A63 Castle St. Pavement 4549	09/03/2015	31/03/2015	31/03/2015
A66 Mad Dog Layby LED 14/15	09/03/2015	10/03/2015	10/03/2015
M1 J30-31 Resurfacing	09/03/2015	30/03/2016	30/03/2016
Area 12 RM&S Renewal NH 14/15	09/03/2015	31/03/2016	31/03/2016
ASC Area 12 RM&S RenewNH 14/15	09/03/2015	31/03/2016	31/03/2016
ASC M4 J10 Main Carriageway WB	09/03/2015	16/06/2015	17/06/2015
Area 4 A259 Winchelsea,	09/03/2015	30/03/2015	14/04/2015
Area 4 A259 Guestling Green,	09/03/2015	30/03/2015	14/04/2015
Area4 A259 Guestling-l'klesham	09/03/2015	30/03/2015	14/04/2015
A14 Orwell Bridge Dist Signs	11/03/2015	09/04/2015	09/04/2015
A66 Bishopton LED 14/15	11/03/2015	12/03/2015	12/03/2015
ASC M3NB J11-10Shaw-TwyL2+3SSS	12/03/2015	30/08/2015	17/03/2015
ASC M3NB J10-9BarEd-EastnLnSSS	12/03/2015	05/08/2015	01/07/2015
A5 Middle Row, Dunstable-TS	12/03/2015	19/06/2015	19/06/2015
A66 Elton LED Upgrade 14/15	12/03/2015	13/03/2015	13/03/2015
ASC8 A5HoughtonRdLEDHeadConMDS	13/03/2015	10/04/2015	10/04/2015
A30 Bodmin Verge & Centres	15/03/2015	30/05/2015	10/04/2015
A5148 Pavement Group 6	16/03/2015	28/05/2015	17/04/2015
M5 J19-20 SB 146.5-149.4 RS	16/03/2015	18/06/2015	14/05/2015
A38 Trerulefoor Roundabout	16/03/2015	31/03/2015	18/03/2015
A5 Near A505, Dunstable-TS	16/03/2015	07/04/2015	07/04/2015
A1M-Jnc 6 SB Exit Slip-TS	16/03/2015	07/04/2015	07/04/2015
A5 SB Fenny Drayton Drain	16/03/2015	30/04/2015	30/04/2015

A52 Aslockton Gr 128/7 Drain	16/03/2015	05/06/2015	05/06/2015
A5 DIRFT Complex F'way Res	16/03/2015	10/07/2015	10/07/2015
A19 Killingworth Entry 14/15	16/03/2015	17/03/2015	17/03/2015
A1 FenwickSteadPatching 14/15	16/03/2015	23/03/2015	23/03/2015
A66 Preston Farm LED 14/15	16/03/2015	17/03/2015	17/03/2015
A63 WB Ferriby Drainage	16/03/2015	15/04/2015	15/04/2015
M27/M275 Lantern replacement	16/03/2015	05/04/2016	07/04/2016
A5 Regent St, Dunstable-TS	17/03/2015	07/04/2015	07/04/2015
A45 NB Wooton Ent Slip SCR	17/03/2015	20/03/2015	20/03/2015
A66 Acklam Rd LED 14/15	17/03/2015	18/03/2015	18/03/2015
A1 Seaton Burn Emergency 14/15	17/03/2015	17/03/2015	17/03/2015
ASC8 Toddington Service Rd MDS	18/03/2015	30/04/2015	30/04/2015
M27 Chilworth 2 Balancing Pond	18/03/2015	10/04/2015	24/04/2015
A12S Brentwood Bypass.	18/03/2015	16/01/2015	24/03/2015
A66 Thornaby LED Upgrade 14/15	19/03/2015	20/03/2015	20/03/2015
A45 NB Brack 192/4 -191/95 SCR	20/03/2015	23/04/2015	23/04/2015
A41 Signs	20/03/2015	20/03/2015	20/03/2015
ASC M3SB J9-10 TwyfordDown SSS	23/03/2015	02/07/2015	02/07/2015
ASC M3 NB J14-13 SSS	23/03/2015	17/07/2015	17/07/2015
Area 4 A27 Old Shoreham Road	23/03/2015	31/07/2015	29/07/2015
A5 Churchbridge Light Column	23/03/2015	15/04/2015	15/04/2015
A57 Hattersley RA Pave 4221	23/03/2015	17/04/2015	17/04/2015
A66 Yarm Rd LED Slips 14/15	23/03/2015	24/03/2015	24/03/2015
M5 J20-19 NB MP155.5-152.4 RS	23/03/2015	12/02/2016	17/02/2016
A49 Ross Rd Column Removal	23/03/2015	11/04/2015	12/05/2015
A20 CB Chalk Cutting Fence	24/03/2015	31/03/2015	27/03/2015
M20 Jct 13 onslip fence	24/03/2015	31/03/2015	27/03/2015
A1 Dunston Subway 14/15	24/03/2015	31/03/2015	31/03/2015
M5 J8 SB Entry Slip Resurface	24/03/2015	31/03/2015	01/04/2015
A30 Sourton-Ebsworthy W/B	25/03/2015	30/06/2015	10/04/2015
A5 Hanney Hay Cable Lighting	25/03/2015	20/05/2015	19/05/2015
A45 NB Brack Entry Slip SCRIM	25/03/2015	23/04/2015	23/04/2015
A162 Ferry NB Ent SI 3381	25/03/2015	27/03/2015	27/03/2015
A66 Eaglescliffe Int LED 14/15	25/03/2015	26/03/2015	26/03/2015
M6 North of Low Hurst	25/03/2015	31/10/2014	27/03/2015
A66 Surtees Bridge LED 14/15	26/03/2015	06/07/2015	06/07/2015

ASC M3SB J11-12PolesLn-J12 SSS	27/03/2015	24/08/2015	21/05/2015
ASC M3SB J11-Poles Lane SSS	27/03/2015	19/08/2015	19/05/2015
A64 Barton Jct WB 3784	27/03/2015	29/03/2015	29/03/2015
North Brunton Recabling 14/15	30/03/2015	31/03/2015	31/03/2015
A66 Feeder Upgrade 14/15	30/03/2015	10/04/2015	10/04/2015
A66 Morton Palms LED 14/15	30/03/2015	31/03/2015	31/03/2015
A34 Worlds End Balancing Pond	31/03/2015	14/05/2015	29/04/2015
A12 Fryerning	31/03/2015	16/04/2015	16/04/2015
M27 EB J11 On Slip 13M27SCR002	31/03/2015	01/04/2015	17/04/2015
A3 EW55471 ~ Embankment Repair	31/03/2015	24/07/2015	24/07/2015
M54 J4 Slips WB/EB Resurfacing	01/04/2015	30/05/2015	25/05/2015
DX EUDTnl Fire Supr'ion D&B C	01/04/2015	20/12/2016	20/12/2016
ASC A27/M27/M275 Lightg Remdls	01/04/2015	31/03/2016	31/03/2016
ASC M4 Lighting Remedials	01/04/2015	31/03/2016	31/03/2016
ASC A3/A3M Lighting Remedials	01/04/2015	31/03/2016	31/03/2016
ASC M3 Lighting Remedials	01/04/2015	31/03/2016	31/03/2016
ASC A31/A34 Lighting Remedials	01/04/2015	31/03/2016	31/03/2016
ASC A308/404 Lightng Remedials	01/04/2015	31/03/2016	31/03/2016
ASC M27 EB J2-J3	01/04/2015	18/09/2015	21/09/2015
A12 MP P8 RoR M18 / M1 15/16	04/04/2015	31/03/2016	31/03/2016
A66 Stainmore Layby Flooding	06/04/2015	14/03/2016	10/03/2016
ASC A3SBSteeplInterchange-Peter	07/04/2015	01/07/2015	17/04/2015
ASC M4 WB 80/0 - 85/3 14SCR005	07/04/2015	29/01/2016	18/12/2015
M4 WB EW326 Retaining Wall	07/04/2015	30/04/2015	16/04/2015
M5 SB J20-21 MP159/2-159/6 RS	07/04/2015	17/04/2015	09/04/2015
A43 Baynards Green Island Res	07/04/2015	10/05/2015	10/05/2015
A52 Saxondale Rdbt Resu	07/04/2015	22/04/2015	22/04/2015
M42 M5 J4a-J2 NB Resurfacing	07/04/2015	11/06/2015	11/06/2015
RoR Emergency Holding 15/16	07/04/2015	30/03/2016	30/03/2016
M62 J11-12 MP 37.0 - 40.0	07/04/2015	15/12/2015	15/12/2015
M66 J3-4 VRS	07/04/2015	01/05/2015	01/05/2015
ASC A3 SB Petersfield-Weston	07/04/2015	17/04/2015	17/04/2015
A66 Blackwell LED 14/15	07/04/2015	10/04/2015	10/04/2015
M42 J2-M5 J4a SB Resurfacing	07/04/2015	11/06/2015	16/06/2015
ASC A31 LkeGate-Merly 14SCR07	09/04/2015	28/04/2015	14/04/2015
M5 SB J20-21 MP164/2-165/0 RS	09/04/2015	24/04/2015	11/04/2015

A45 NB West Fav Ent Slp SCR	10/04/2015	12/04/2015	12/04/2015
M50 WB Verge MP 23/6 VRS Renew	13/04/2015	04/06/2015	22/04/2015
M27 J9 EW30785 Emb Repair	13/04/2015	30/04/2015	15/04/2015
M1 NB 161/7-162/2 Ratby Fence	13/04/2015	27/04/2015	27/04/2015
M50 WB MP 26/5 VRS Renewal	13/04/2015	23/04/2015	23/04/2015
Area 4 A27 Poling-Hammerpot.	13/04/2015	31/07/2015	12/08/2015
M66 Bank Lane Foot bridge	14/04/2015	27/04/2015	27/04/2015
ASC M3 NB J13 Off SI 14M3SCR04	14/04/2015	23/04/2015	23/04/2015
A1 North Lining 14/15 Phase 2	14/04/2015	30/09/2015	30/09/2015
A696 Resurfacing WB 14/15	14/04/2015	12/05/2015	12/05/2015
M5 J11-10 NB MP 83.1-78.8 RS	16/04/2015	11/06/2015	27/06/2015
M6 Borrowbeck-Tebay Br G4G	17/04/2015	22/06/2015	24/07/2015
A36 Bathampton MP 0.0-1.6 RS	18/04/2015	01/05/2015	06/05/2015
A38 Landrake Headwall Rnwl	20/04/2015	30/09/2015	22/05/2015
A38 Lower Dean EB 76/8 - 79/4	20/04/2015	30/06/2015	22/04/2015
M6 SB Thrimby G4G	20/04/2015	18/05/2015	23/04/2015
A595 Bigrigg Boundary Fence	20/04/2015	11/05/2015	29/04/2015
M4 WB EW117 Cutting Repair	20/04/2015	30/04/2015	23/04/2015
M6 J13 NB VOSA Platform	20/04/2015	21/04/2015	21/04/2015
M58 J3-M6 EB&WB RM	20/04/2015	12/06/2015	12/06/2015
ASC A3 NB Milford	20/04/2015	18/09/2015	18/09/2015
M20 jct 4-5 Resufacing Opp	20/04/2015	15/05/2015	15/05/2015
A180 GCts Verge VRS 4089	20/04/2015	02/05/2015	02/05/2015
A19 Killingworth SB 14/15	20/04/2015	24/08/2015	24/08/2015
A1M Bradbury NB Emerg 15/16	20/04/2015	21/04/2015	21/04/2015
ASC A3 NB Thursley SSS	21/04/2015	25/08/2015	25/08/2015
A38 Lower Dean EB 81/2 - 83/0	21/04/2015	30/06/2015	23/04/2015
A46 SB Widmerpool MP32/3 Drain	21/04/2015	30/05/2015	30/05/2015
M1 SB 163/8 -163/2 Groby Fence	21/04/2015	14/05/2015	14/05/2015
M50 WB MP 30/3 VRS Renewal	22/04/2015	14/08/2015	30/04/2015
M6 VOSA Plaform Doxey(N) Kerb	22/04/2015	26/04/2015	24/04/2015
M11 Junction 7 NB Entry Slip	22/04/2015	24/04/2015	24/04/2015
A38 Bellamarsh W/B	23/04/2015	30/06/2015	23/04/2015
A14 J55 Ipswich ParkRideSign	23/04/2015	24/04/2015	24/04/2015
A45 NB Barnes Med Ent Slp SCR	23/04/2015	26/04/2015	26/04/2015
A38 Marleyhead WB Onslip	24/04/2015	30/05/2015	29/05/2015

A1 Catterick Emergency 15/16	25/04/2015	26/04/2015	26/04/2015
M6 Calthwaite NB Dr'ge Renewal	25/04/2015	10/08/2015	11/09/2015
ASC A303 WB Popham	27/04/2015	13/05/2015	13/05/2015
M6 Jct 31 - A10 Road Markings	27/04/2015	20/07/2015	01/05/2015
A38 Voss Farm 58/3- 61/2	27/04/2015	30/06/2015	09/05/2015
A500 Whieldon-Shelton Ironwork	27/04/2015	08/06/2015	03/05/2015
A40 Huntley MP180.0-180.55 RS	27/04/2015	14/08/2015	31/07/2015
M18 J5 SB VRS MP279-8	27/04/2015	29/04/2015	29/04/2015
M18 J5-4 SB VRS MP278-7	27/04/2015	02/05/2015	02/05/2015
A38 Ugborough-Erme Ditch	27/04/2015	18/05/2015	19/05/2015
M602 Lighting Renewal	27/04/2015	22/06/2016	13/07/2016
ASC M3 SB J9 On Slip	28/04/2015	04/08/2015	19/06/2015
M54 J4 to 3 Conc Slab Renewal	28/04/2015	07/08/2015	06/08/2015
M5 SB J28-29 MP251/3-251/8 RS	28/04/2015	17/04/2015	29/04/2015
A38 Voss Farm 62/2 - 63/6	29/04/2015	30/06/2015	01/05/2015
A38 Barton Turns NB Resurf	29/04/2015	12/06/2015	21/05/2015
ASC A3 NB EashingNney14A3SCR15	30/04/2015	23/09/2015	01/05/2015
A595 Bigrigg to Moor Row Drain	30/04/2015	08/06/2015	29/05/2015
ASC A3 NB 34.4 - 32.3 14SCR012	01/05/2015	05/08/2015	08/05/2015
M6 NB & SB 445/8 - 446/9 G4G	01/05/2015	27/07/2015	29/05/2015
A46 - Pavement Group 5	01/05/2015	30/09/2015	21/08/2015
M6 Tewitfield Bridge Fence	01/05/2015	11/05/2015	03/05/2015
Meir Tunnel Retro Q1 2015-16	04/05/2015	25/06/2015	25/06/2015
M6/M55 Lighting Remote Monitor	04/05/2015	10/08/2015	10/08/2015
A585 Lighting Remote Monitor	04/05/2015	10/08/2015	10/08/2015
A590 Lighting Remote Monitor	04/05/2015	10/08/2015	10/08/2015
M3 Culverts Phase 3	05/05/2015	12/05/2015	12/05/2015
A38 Forder Valley WB Onslip&CR	05/05/2015	12/06/2015	19/05/2015
A43 WB M1 J15a 56/6 Filter	05/05/2015	30/05/2015	30/05/2015
A64 Copman EB Exit 3737	05/05/2015	07/05/2015	07/05/2015
M4 Chieveley Drn mp91/0 - 94/0	05/05/2015	01/12/2015	04/12/2015
M5 Hurst Green Pk Ditch Works	07/05/2015	12/06/2015	12/06/2015
M6 NB Jct 44?45 503.2 Depres'n	07/05/2015	31/12/2014	21/05/2015
A595 Hillcrest Inkerman G4G	11/05/2015	15/06/2015	18/05/2015
M6 J45-44 S/B Lining Renewal	11/05/2015	29/06/2015	23/06/2015
A14 MP SURFACING	11/05/2015	19/07/2015	19/07/2015

M56 MP52/8-55/6 Filter Drain	11/05/2015	21/05/2015	21/05/2015
M60 Blackley Golf Club Fencing	11/05/2015	05/06/2015	05/06/2015
ASC A3 SB 39.8 to 39.9	11/05/2015	17/09/2015	17/09/2015
M62 J34-35 WB Filter Dr 4467	11/05/2015	16/05/2015	16/05/2015
M18 SB J2 Exit Pave 4123	11/05/2015	19/05/2015	19/05/2015
M18 J2 R/about Pavement	11/05/2015	19/05/2015	19/05/2015
M18 J5 South SB Pavement	11/05/2015	22/05/2015	22/05/2015
ASC M4 EB J8/9 MP 47.7-45.0	11/05/2015	11/09/2015	24/09/2015
A45 WB Knuston-Irchester Drain	12/05/2015	16/05/2015	16/05/2015
A45 SB Irch 174/4 - 174/5 SCR	12/05/2015	14/05/2015	14/05/2015
ASC 2015-16 Road Marking A27	12/05/2015	13/05/2015	15/05/2015
M3 Soakaways Phase 5	13/05/2015	19/02/2016	19/02/2016
ASC A303 MP 89/8-89/4 14SCR007	14/05/2015	31/07/2015	05/06/2015
M1 SB J21 160/6 - 160/1 Fence	14/05/2015	03/07/2015	03/07/2015
A64 Filter EB CR n Vrg 4540	17/05/2015	22/05/2015	22/05/2015
ASC 2015-16 Road Marking M4	18/05/2015	31/03/2016	15/10/2015
M271SBmp11/7-10/9K13M271SCR001	18/05/2015	30/06/2015	20/05/2015
ASC 2015-16 Road Marking A31	18/05/2015	30/09/2015	03/09/2015
A31 Traffic Signs 14-15 DS	18/05/2015	02/09/2015	28/08/2015
A43 WB Tiffield 50/0 Filter	18/05/2015	31/05/2015	31/05/2015
A5103 Signs	18/05/2015	18/05/2015	18/05/2015
M18 J4-3 SB VRS MP272-6	18/05/2015	21/05/2015	21/05/2015
A40 Welsh Border EB&WB Group 7	19/05/2015	21/07/2015	23/06/2015
M3 Culverts Phase 1	19/05/2015	09/10/2015	12/10/2015
ASC A3 SB- Sheet Link 14SCR06	20/05/2015	17/09/2015	12/06/2015
M6 J40-39 S/B Lining Renewal	20/05/2015	03/08/2015	11/06/2015
M62 EB 74/9-75/2 Filter Drain	21/05/2015	27/05/2015	27/05/2015
A1M SB J35 Exit Slip Pavement	22/05/2015	01/06/2015	01/06/2015
M54 J7-Preston WB&EB Resurf	26/05/2015	16/09/2015	11/08/2015
A64 Bramham VAS Sign	27/05/2015	29/05/2015	29/05/2015
M18 J5-4 SB Pav 4122	28/05/2015	11/06/2015	11/06/2015
M18 J5 NB VRS MP282-2	28/05/2015	05/06/2015	05/06/2015
M1 NB J37 Exit Pave	28/05/2015	08/06/2015	08/06/2015
A5 Weeford-M42 J10 Resurfacing	29/05/2015	19/10/2015	25/09/2015
M62 J11 EB Access	29/05/2015	05/06/2015	05/06/2015
M50 MP 14/6 WB Verge VRS	31/05/2015	17/06/2015	13/06/2015

M50 MP 14/2 WB Verge VRS	31/05/2015	17/06/2015	13/06/2015
M50 MP 16/6 WB Verge VRS	31/05/2015	13/06/2015	13/06/2015
M3 FP2 Lighting Re-Cable	01/06/2015	18/12/2015	03/12/2015
ASC A3M SB J2-3 SSS	01/06/2015	10/07/2015	10/07/2015
A1M HA Salt Barn LED 14/15	01/06/2015	30/06/2015	30/06/2015
A30 Kennards House	01/06/2015	22/06/2015	25/06/2015
M4 Wootton Bassett Drainage	01/06/2015	11/11/2015	23/11/2015
A595 Calderbridge to B'beck Fl	01/06/2015	27/07/2015	06/10/2015
A38 Carminnow-Turfdown EB&WB	02/06/2015	30/07/2015	19/06/2015
M1 J23 - 23a Emergency Res	02/06/2015	06/07/2015	06/07/2015
M60 Portwood-Kings Reach.	02/06/2015	08/03/2016	08/03/2016
M3 Outfalls Phase 5	02/06/2015	01/02/2016	19/02/2016
A66 East and West Lining 14/15	02/06/2015	11/03/2016	31/03/2016
A5 - M54 J7-A49 J EB Drainage	03/06/2015	11/06/2015	08/06/2015
A45 SB Whiston Ex Slip SCRIM	03/06/2015	29/06/2015	29/06/2015
M18 J5 NB VRS MP282-5	05/06/2015	16/06/2015	16/06/2015
A1M Carville J63-J65 SB 14/15	06/06/2015	24/06/2015	24/06/2015
A1M Carville Shincliffe 14/15	06/06/2015	29/06/2015	28/06/2015
A66 East of Burns jct Geo G4G	08/06/2015	29/06/2015	19/06/2015
A5 - M54 J7-A49 J CR Drainage	08/06/2015	25/07/2015	22/07/2015
ASC A31 WB 2.7 to 3.3	08/06/2015	17/07/2015	16/07/2015
A14 EB J9 Entry Slip Resurfa	08/06/2015	10/06/2015	10/06/2015
A627M Slattocks Drainage	08/06/2015	06/07/2015	06/07/2015
ASC A31WB PicketPst-PoulnerSSS	08/06/2015	16/07/2015	16/07/2015
M181 Mid-Frod RM&S 3869	08/06/2015	11/06/2015	11/06/2015
M18 J4 SB VRS MP276-5	08/06/2015	26/06/2015	26/06/2015
M18 J4-3 SB VRS MP274-4	08/06/2015	19/06/2015	19/06/2015
M18 J4 NB VRS MP275-8	08/06/2015	21/06/2015	21/06/2015
ASC A31WB Poulner-Ringwood SSS	08/06/2015	13/07/2015	16/07/2015
A14Alcon-Spittals NB Resur 2YD	10/06/2015	06/07/2015	06/07/2015
A38 Looe-Moorswater	10/06/2015	30/06/2015	30/06/2015
M5 J12-13 SB MP100.0-103.0 RS	10/06/2015	22/08/2015	27/08/2015
M5 J12-13 SB MP 99/6-100/0 RS	10/06/2015	10/06/2015	20/06/2015
A66 Barras jn-Blue Grass G4G	11/06/2015	06/07/2015	03/07/2015
ASC A31 WB Underpas14A31SCR003	12/06/2015	09/07/2015	10/07/2015
ASC A27: A3M-Brockhampton EB	15/06/2015	16/08/2015	02/08/2015

A5 Church St/West St-TS	15/06/2015	19/06/2015	19/06/2015
A43 EB Tiffield 50/9 Filter	15/06/2015	30/06/2015	30/06/2015
A21 Flimwell layby resurfacing	15/06/2015	17/06/2015	17/06/2015
M18 J4-5 NB VRS MP276-5	15/06/2015	28/06/2015	28/06/2015
M18 J4-5 NB VRS MP278-7	15/06/2015	04/07/2015	04/07/2015
M18 J5 NB VRS MP282-7	15/06/2015	25/06/2015	25/06/2015
ASC A3M NB J3-2 SSS	16/06/2015	28/09/2015	22/07/2015
M61 SB J6 Bowl	17/06/2015	20/06/2015	20/06/2015
A66 Hardhills Jt-Augill Jct WB	18/06/2015	13/07/2015	26/06/2015
Gretna Hard Shoulder Works	18/06/2015	30/07/2015	16/07/2015
A27 Housedean layby resurfac	18/06/2015	19/06/2015	19/06/2015
M42 J3A-J2SB MP18/5-9/2 Resurf	18/06/2015	21/09/2015	25/09/2015
A303 Ilchstr Mead WB Onslip RS	19/06/2015	17/07/2015	18/07/2015
M4 Culverts Phase 5	22/06/2015	30/03/2016	25/09/2015
A64 Grims EB Exit 3776	22/06/2015	30/06/2015	30/06/2015
M18 J4-3 SB VRS MP272-4	22/06/2015	11/07/2015	11/07/2015
M18 J4-3 SB VRS MP271-9	22/06/2015	11/07/2015	11/07/2015
A30 Crowlas Ped Crossing	22/06/2015	30/06/2015	07/07/2015
M23 area 5 bound and mp 34/8	22/06/2015	15/04/2016	28/04/2016
A43 EB Towcester 47/7 Filter	23/06/2015	30/06/2015	30/06/2015
A2 Barham Fencing	24/06/2015	15/01/2016	07/08/2015
M20 LB MP 96.4-97 Fencing	24/06/2015	15/01/2016	07/08/2015
A2 Shorne Wood Fencing	24/06/2015	15/01/2016	17/08/2015
M20 CB MP 94.1-94.4 Fencing	24/06/2015	15/01/2016	14/09/2015
M20 CB MP 99.4-100.8 Fencing	24/06/2015	15/01/2016	15/10/2015
M20 LB MP 62.6-62.7 Fencing	24/06/2015	15/01/2016	23/10/2015
M20 LB MP 57 Yew Tree PH Fence	24/06/2015	31/03/2016	05/02/2016
M2 LB Onslip J6 Fencing	24/06/2015	15/01/2016	24/11/2015
M2 LB MP 75.1-75.5 Fencing	24/06/2015	15/01/2016	24/11/2015
ASC A3NB GriggsGreen-Bramshott	24/06/2015	30/08/2015	11/07/2015
M20 J4-5 Fencing	24/06/2015	31/03/2016	11/02/2016
M2 J3-4 Fencing	24/06/2015	31/03/2016	18/02/2016
M2 CB J2-3 Fencing	24/06/2015	31/03/2016	03/03/2016
A2 Harbledown Fencing	24/06/2015	31/03/2016	04/03/2016
M20 CB MP 82.2-83.2 Fencing	24/06/2015	26/02/2016	03/02/2016
M20 CB J4-5 Noise Fencing	24/06/2015	31/03/2016	18/03/2016

M20 CB MP 50.9 Fencing	24/06/2015	15/01/2016	12/01/2016
M20 CB MP 51.5 Fencing	24/06/2015	15/01/2016	12/01/2016
M2 LB MP 76.8 Fencing	24/06/2015	15/01/2016	12/01/2016
M2 CB MP 76.6 Fencing	24/06/2015	15/01/2016	12/01/2016
M20 CB MP 53.9-54.3 Fencing	24/06/2015	15/01/2016	13/01/2016
M6 Nrth Southwaite Resurf G4G	25/06/2015	13/07/2015	26/06/2015
M69 NB 118/4 B Fence	25/06/2015	04/09/2015	04/09/2015
M6 J26-Char MSA RM	25/06/2015	14/07/2015	14/07/2015
M621 C&AC FULL RM&S 3856	27/06/2015	01/09/2015	01/09/2015
ASC A3 (Hants) Liphook SSS	29/06/2015	26/08/2015	09/07/2015
M6-A66 Junction 40 Resurfacing	29/06/2015	20/07/2015	10/07/2015
A52 RSPCA Jct 118/1 Drain	29/06/2015	14/08/2015	14/08/2015
A52 EB Gamston Pig Fm Ditch	29/06/2015	04/09/2015	04/09/2015
A64 Grim - RB RM 4647	29/06/2015	03/07/2015	03/07/2015
A66 Bowes Inter LED 14/15	29/06/2015	30/06/2015	30/06/2015
A1M Inter South LED 14/15	29/06/2015	03/07/2015	03/07/2015
M18 J4-5 NB VRS MP281-3	29/06/2015	14/07/2015	14/07/2015
A30 Crowlas-Two Bridges Lining	29/06/2015	19/09/2015	24/09/2015
A1M Inter North LED 14/15	30/06/2015	03/07/2015	03/07/2015
A46 Farndon Rbt SCRIM	01/07/2015	09/08/2015	09/08/2015
M57 J1-3 Slips RM	01/07/2015	09/07/2015	09/07/2015
M1 NB J20 137/0 CFilter	02/07/2015	15/07/2015	15/07/2015
A5 - M54 J7-A49 J WB Drainage	03/07/2015	23/07/2015	20/07/2015
M6 Forton Services NB Geotech	06/07/2015	19/10/2015	16/07/2015
A500 ETRURIA Column Replace	06/07/2015	30/09/2015	21/09/2015
A590 Lindal-Red Syke Footway	06/07/2015	27/07/2015	22/07/2015
A55 Vicars Cross Drainage	06/07/2015	09/07/2015	09/07/2015
A2 Site 01- 02- 07	06/07/2015	04/09/2015	04/09/2015
A1M D2B Sign Gantries LED14/15	06/07/2015	10/09/2015	10/09/2015
A1 BerwickByPass Pillar 14/15	06/07/2015	23/10/2015	23/10/2015
A66 WB Scotch-Hartforth 14/15	06/07/2015	10/11/2015	10/11/2015
M18 J4-5 NB VRS MP280-0	06/07/2015	09/07/2015	09/07/2015
A64 Hop-Grimston SB Pavement	06/07/2015	22/07/2015	22/07/2015
A14-Alcon-J23 SB-Resurf	07/07/2015	31/07/2015	31/07/2015
M54 J7 WB RESURFACING	07/07/2015	18/08/2015	20/08/2015
M6 J18 to MP280/0 (L3)	08/07/2015	28/09/2015	28/09/2015

A47HockeringJt E&WB Resurf 2YD	09/07/2015	09/07/2015	09/07/2015
ASC A3SB B2070 Buritn-ChaltnDn	09/07/2015	03/08/2015	07/08/2015
M6 J34 to Burton Services	13/07/2015	10/08/2015	24/07/2015
A27 E Southwick Tun-Hangleton	13/07/2015	31/07/2015	25/07/2015
A43 EB Bar' Mow 25/6 CFilter	13/07/2015	15/07/2015	15/07/2015
ASC A31 WB Ringwood SSS	13/07/2015	16/07/2015	16/07/2015
M18 J3-4 NB VRS MP270-9	13/07/2015	04/08/2015	04/08/2015
M18 J3-4 NB VRS MP271-7	13/07/2015	04/08/2015	04/08/2015
M18 J4-5 NB VRS MP279-4	13/07/2015	17/07/2015	17/07/2015
A66 Bass Lake Drainag	14/07/2015	07/09/2015	18/11/2015
M42 EB J3 On-Slip resurfacing	15/07/2015	30/08/2015	21/07/2015
M61 J5 Entry Slip	15/07/2015	21/07/2015	21/07/2015
A628 Crowden Renew Traf. Signs	15/07/2015	30/07/2015	30/07/2015
A43 EB Oxford Rd 28/9 VFilter	16/07/2015	21/08/2015	21/08/2015
M1 NB C/way at Mp 92/2	17/07/2015	19/07/2015	19/07/2015
A180 Stall EB NS VRS 1458	19/07/2015	07/08/2015	07/08/2015
A38 TWF to Carkeel Lining	20/07/2015	30/09/2015	31/07/2015
A66 Whinfell Park Flooding	20/07/2015	31/08/2015	21/07/2015
A5 Dobbies-Montford Bdge Resur	20/07/2015	14/11/2015	19/10/2015
ASC A31 EB Ringwood SSS	20/07/2015	24/07/2015	21/07/2015
ASC 0545-M4 EB MP 81.1-78.5	20/07/2015	17/08/2015	14/08/2015
A1M J61 Bradbury Dips 14/15	20/07/2015	14/08/2015	14/08/2015
A1 Scremerston Pillar 14/15	20/07/2015	23/10/2015	23/10/2015
A1 Dishforth Inter Resur 14/15	20/07/2015	28/08/2015	28/08/2015
M18 J3-4 NB VRS MP272-9	20/07/2015	04/08/2015	04/08/2015
M18 J4 SB SCRIM PAV	20/07/2015	04/08/2015	04/08/2015
A3 Traffic Signs 14-15 DS	20/07/2015	11/12/2015	16/12/2015
A458 Drainage Group 14	20/07/2015	09/08/2015	25/08/2015
A595 Blackbeck-Nursery Rd G4G	20/07/2015	24/08/2015	30/11/2015
ASC A3 SB Ham Barn-Flexcombe	21/07/2015	31/03/2016	03/12/2015
A43 EB North'ton Rd 31/8Filter	21/07/2015	27/07/2015	27/07/2015
M67 WB J3-4 MP8.4-7.9 Fencing	21/07/2015	22/07/2015	22/07/2015
ASC A3SB Hants HamBarn-Flexcom	21/07/2015	03/08/2015	03/08/2015
ASC A31EB BuckBottm-BratleySSS	22/07/2015	29/07/2015	28/07/2015
M62 J26 EB Entry ID4574	25/07/2015	16/08/2015	16/08/2015
A38 Tamar to M5 J31 Centres	27/07/2015	31/12/2015	07/11/2015

A590 Lindal In Furness EB FW D	27/07/2015	31/01/2016	05/01/2016
A12 Kelvedon Phase 1 NB	27/07/2015	28/07/2015	28/07/2015
M2_2013Site04_05	27/07/2015	04/09/2015	07/09/2015
A27_2013Site60_61	27/07/2015	07/08/2015	21/08/2015
M6 MP 413.3 - 415.4 NB SF G4G	27/07/2015	31/08/2015	20/11/2015
A43 EB Welsh Ln 35/2 VFilter	28/07/2015	30/07/2015	30/07/2015
Meir Tunnel Retro Q2 2015-16	29/07/2015	23/09/2015	23/09/2015
ASC A303 MP91 Off 14SCR006&8	29/07/2015	02/09/2015	02/09/2015
M1 NB J24-25 Resurfacing	30/07/2015	16/10/2015	16/10/2015
ASC M27 J3 EB On Slip 14SCR001	30/07/2015	07/08/2015	10/08/2015
A43 EB Syersham 37/5 VFilter	31/07/2015	04/08/2015	04/08/2015
A56 Ewood Railway	31/07/2015	04/09/2015	04/09/2015
A66 East & West <250k 14/15	01/08/2015	31/03/2016	31/03/2016
ASC A404 Bisham Roundabout	03/08/2015	04/01/2016	02/09/2015
M5 J18 Y Loop VRS	03/08/2015	28/09/2015	08/09/2015
A500 Lighting Group 18	03/08/2015	15/11/2015	30/10/2015
A38 Barton-Hilliards Cross Res	03/08/2015	04/09/2015	19/08/2015
A12 J11-J12 NB SB Slip Resurf	03/08/2015	11/08/2015	11/08/2015
M60 J4 CW VRS	03/08/2015	12/09/2015	12/09/2015
A66 Bowes to Cumbria 13/14	03/08/2015	17/09/2015	17/09/2015
A1 Shotton Interchange 14/15	03/08/2015	16/10/2015	16/10/2015
A1 Seven Mile-Stann 14/15	03/08/2015	12/12/2015	12/12/2015
A616 Manch Rd-Midhope PAV	03/08/2015	02/09/2015	02/09/2015
M1 SB J36 Exit Pave	03/08/2015	14/08/2015	14/08/2015
ASC A3SB GriggsGreen-Longmoor	03/08/2015	13/09/2015	18/09/2015
ASC A31EB PiketPst-BukrdBtmSSS	04/08/2015	21/09/2015	07/09/2015
M48 J1-0 EB MP 193/2-190/0 RS	04/08/2015	21/08/2015	26/08/2015
A43 EB Silverston 40/7 Filter	05/08/2015	18/08/2015	18/08/2015
M18 J4-5 NB Pav 4121	05/08/2015	17/09/2015	17/09/2015
M1 NB J38 Exit Pave	05/08/2015	12/08/2015	12/08/2015
M45 EB MP 5/6 Geotech	06/08/2015	01/12/2015	01/12/2015
ASC 0559-A3 SB Godalming	07/08/2015	01/10/2015	29/09/2015
A616 Wortley Jnc Pav	07/08/2015	13/08/2015	13/08/2015
ASC A303EB A343Weyhl-A343Sbury	10/08/2015	23/09/2015	18/08/2015
A45 WB J10 Aggate Way OB VRS	10/08/2015	25/09/2015	25/09/2015
A14 WB J5-2 MP 28-21 Vfilter	10/08/2015	08/10/2015	08/10/2015

M5 Lansdown Rd B/Fencing	10/08/2015	18/08/2015	18/08/2015
M4 Dark Lane EB Verge - DM	10/08/2015	10/08/2015	10/08/2015
M606 SB Verge VRS MP3/9 4097	10/08/2015	15/08/2015	15/08/2015
A64 Cop Abryan WB Patch 4717	10/08/2015	27/08/2015	27/08/2015
A30 Sourton - FGlen Lining	10/08/2015	30/09/2015	07/10/2015
ASC 0736-A3 NB Slip-Road	12/08/2015	18/09/2015	14/08/2015
ASC 0711-A3 Griggs Green link	13/08/2015	22/09/2015	14/08/2015
ASC A3NBOfSI GriggsG 14A3SCR02	13/08/2015	15/09/2015	14/08/2015
A1M <250K schemes 14/15	13/08/2015	31/03/2016	31/03/2016
M6 MP 487/090 NB Slip G4G	13/08/2015	14/09/2015	15/09/2015
ASC 0709-A3 SB Slip Road	14/08/2015	21/09/2015	17/08/2015
A38 Manadon to Kennford Lining	14/08/2015	30/09/2015	09/09/2015
M57 SB thr J2 7.9-7.5	14/08/2015	21/09/2015	21/09/2015
M62 J26 WB Approach Pav 4546	16/08/2015	23/08/2015	23/08/2015
ASC A3M SB J3-5	17/08/2015	31/03/2016	16/10/2015
M55 Jct 3 to 4 Westbound Ph 1	17/08/2015	14/09/2015	21/08/2015
A2 East (Guston)	17/08/2015	18/09/2015	11/09/2015
A120 East Wix Bypass	17/08/2015	26/08/2015	26/08/2015
A43 EB Wood Burcote 45/0Filter	17/08/2015	19/08/2015	19/08/2015
A52 MP 105/1 Dunkirk Subw	17/08/2015	19/08/2015	19/08/2015
M62 J10-11	17/08/2015	15/12/2015	15/12/2015
M6 Leyland to Bamber Bridge	17/08/2015	25/09/2015	25/09/2015
A21 Johns Cross - Hastings	17/08/2015	25/08/2015	25/08/2015
A64 Head Bar culvert 4387	17/08/2015	11/09/2015	11/09/2015
A64 Pick-Bram Filter Drain	17/08/2015	08/10/2015	08/10/2015
ASC A303EB A343Sbury-A3057Winc	18/08/2015	04/09/2015	21/08/2015
M18 J4-3 SB VRS MP271-4	18/08/2015	27/08/2015	27/08/2015
M18 J4-3 SB VRS MP271-2	18/08/2015	11/09/2015	11/09/2015
M18 J4-3 SB VRS MP270-4	18/08/2015	11/09/2015	11/09/2015
A14 WB J2-1 MP 17-10 Vfilter	19/08/2015	27/08/2015	27/08/2015
M60 CW J19 Pavement	19/08/2015	27/08/2015	27/08/2015
ASC A31EB Ringwood-Poulner	20/08/2015	31/03/2016	15/09/2015
A43 EB Abthorpe 46/4 Filter	20/08/2015	25/08/2015	25/08/2015
ASC M4 EB J10 Off Sli 14SCR001	24/08/2015	30/09/2015	26/09/2015
A5036 Crosby Rd-Switch Is	24/08/2015	01/04/2016	01/04/2016
A5103 NB&SB RM	24/08/2015	27/01/2016	27/01/2016

M20 J10 slip right turn lane	24/08/2015	04/09/2015	07/09/2015
A5/M42 J10 to Dordon Rbt Resur	25/08/2015	25/09/2015	07/09/2015
A47 Easton Rdbt	25/08/2015	26/08/2015	26/08/2015
A12 Sandon NB Entry Slip	26/08/2015	01/09/2015	01/09/2015
M6 Bryn-Townfield End TCSC	27/08/2015	11/05/2016	11/05/2016
M56 J16 EB Access	27/08/2015	09/10/2015	09/10/2015
ASC A303WB A343Sbry-A3057Winch	01/09/2015	16/09/2015	09/09/2015
A36 Black Dog Fm 21.1-21.8 RS	01/09/2015	05/09/2015	04/09/2015
A14 EB J9-12 MP36-45 Vfilter	01/09/2015	08/09/2015	08/09/2015
A52 J25 Rbt Sand M1 NB Ent	01/09/2015	22/09/2015	22/09/2015
M602 EB J1-2	01/09/2015	04/09/2015	04/09/2015
A56 Bent Gate VRS	01/09/2015	18/10/2015	18/10/2015
M60 J24-25MP 50-51.3 Fence	01/09/2015	25/11/2015	25/11/2015
DX EUD Tunnel Vent Fans C	01/09/2015	31/03/2016	31/03/2016
DX EUD WT Lining Renewal C	01/09/2015	31/03/2016	31/03/2016
DX EUD WT WF Light Esc Sign C	01/09/2015	31/03/2016	31/03/2016
DX EUD Video Detection Sys C	01/09/2015	31/03/2016	31/03/2016
DX EUD Dry Risers XPass DBFO C	01/09/2015	31/03/2016	31/03/2016
DX EUD Additional Signage	01/09/2015	31/03/2016	31/03/2016
A38 Bittaford	01/09/2015	02/10/2015	02/10/2015
M180 J1 EB Ex Pav 3989	01/09/2015	02/09/2015	02/09/2015
A1M SB J38 Ent Pave	01/09/2015	05/09/2015	05/09/2015
A66 Bass Lake Rockface G4G	02/09/2015	09/01/2016	20/10/2015
M180 J2 EB Ent Pav 3988	02/09/2015	05/09/2015	05/09/2015
A43 Wood Burcote 44/8 Filter	03/09/2015	19/09/2015	19/09/2015
ASC 0523-M4 WB MP 85.0-87.5	03/09/2015	15/09/2015	24/09/2015
A1T N&S RM&S 3859	05/09/2015	06/09/2015	06/09/2015
A57 RM&S 3866	05/09/2015	06/11/2015	06/11/2015
ASC A3M NB J5-3	07/09/2015	31/03/2016	03/12/2015
A2 Barham VRS	07/09/2015	02/10/2015	17/09/2015
Area 4 A20 Hythe-Chapel Ferne	07/09/2015	31/03/2016	18/03/2016
M61 SB MP 22/7+80 to 22/6	07/09/2015	16/10/2015	16/10/2015
A27Havent to Ch'chstr EWks	07/09/2015	01/10/2015	01/10/2015
M62 J30 lighting 1912	07/09/2015	11/09/2015	11/09/2015
A1M NB J38 Exit Pave 4315	07/09/2015	10/09/2015	10/09/2015
A1T Darr NB Link Pav 3371	07/09/2015	25/09/2015	25/09/2015

M180 J4-3 WB Pav 3992	07/09/2015	12/09/2015	12/09/2015
A64 Fulford Flooding 4472	07/09/2015	18/09/2015	18/09/2015
A66 Surtees-Teeside EB 14/15	07/09/2015	02/10/2015	02/10/2015
A66 Smallways-Greta Br 14/15	07/09/2015	01/10/2015	01/10/2015
M5 J22-23 SB MP185/0-187/9 RS	07/09/2015	28/11/2015	22/12/2015
A595 Bridgefoot - Winscales	07/09/2015	31/01/2016	02/03/2016
M4 J5 Lighting ~ Cable Ph2	07/09/2015	23/09/2015	23/09/2015
ASC A303WB A343Sbry-A343 Wyhil	08/09/2015	25/01/2016	14/12/2015
A45 NB Br'mills-WFavill Lining	09/09/2015	26/09/2015	26/09/2015
A14 WB J13-9 MP46-35 Vfilter	09/09/2015	23/09/2015	23/09/2015
A30 Eastern Green-Scarne E & W	14/09/2015	31/03/2016	17/11/2015
ASC A34 WestonontheGreen rmval	14/09/2015	30/09/2015	17/09/2015
A590 Poaka Beck Geo G4G	14/09/2015	31/01/2016	22/01/2016
M67 Signs	14/09/2015	02/11/2015	02/11/2015
ASC M27 WB Jnc 11 MP 39.8-39.0	14/09/2015	28/10/2015	28/10/2015
A57 Mott cabling 3881	14/09/2015	16/10/2015	16/10/2015
M180 J3-4 EB Pav 4240	14/09/2015	17/09/2015	17/09/2015
A194M Resurfacing NB 14/15	14/09/2015	01/11/2015	01/11/2015
M25 LUS Sec 2 (J5-6) Resurf.	15/09/2015	30/09/2015	30/09/2015
M25 LUS Sec.5 (J23-27) Resurf.	15/09/2015	30/09/2015	30/09/2015
M25 J5 Hi Frict Surface Treat	15/09/2015	30/09/2015	30/09/2015
ASC A303 EB Racedown-Thruxton	17/09/2015	06/11/2015	02/10/2015
A47 J16 to J15 CwayWB Patch	17/09/2015	17/09/2015	17/09/2015
A1M Aycliffe J59-J60 SB 14/15	17/09/2015	29/09/2015	29/09/2015
ASC A303 EB Thurxton on slip	19/09/2015	02/10/2015	02/10/2015
A38 Tamar to Manadon EB	21/09/2015	31/12/2015	10/10/2015
A590 Meathop East Dual bumps	21/09/2015	19/10/2015	23/09/2015
A46 Intersection- A1 Resurf	21/09/2015	06/11/2015	06/11/2015
A43 WB Silverston 40/4 Filter	21/09/2015	25/09/2015	25/09/2015
A628 Summit Ph2 Pavement	21/09/2015	01/10/2015	01/10/2015
A27 Site 01-02	21/09/2015	02/10/2015	12/10/2015
M62 J8-11 EB&WB RM	21/09/2015	19/12/2016	19/12/2016
M6 J21 Northbound Fencing	23/09/2015	13/10/2015	13/10/2015
A14 EB J2-4 MP23-27 Vfilter	25/09/2015	02/10/2015	02/10/2015
A38 WhiteLodge-SouthPill E&W	28/09/2015	31/03/2016	12/11/2015
M1 NB J24 Keg MP 185/7 186/0	28/09/2015	29/09/2015	29/09/2015

A43 WB Welsh Lane 35/0 Filter	28/09/2015	07/10/2015	07/10/2015
ASC Lantern Replacement Phase1	28/09/2015	28/10/2016	28/10/2016
ASC M27 Jnc9 to Jnc 11	28/09/2015	02/11/2015	02/11/2015
A1M NB J37 Exit Pave 4314	28/09/2015	18/10/2015	18/10/2015
A1 West Moor to Burgham 14/15	28/09/2015	07/12/2015	07/12/2015
M1 NB J25 Sandiacre Exit Slp	29/09/2015	03/10/2015	03/10/2015
M53 J1 NB Exit	29/09/2015	09/10/2015	09/10/2015
A64 Stax Rdbt App pav 4308	29/09/2015	09/10/2015	09/10/2015
A449 School Lane TrafficSignal	01/10/2015	08/11/2015	30/10/2015
A66 Cross Lanes WB 14/15	01/10/2015	15/02/2016	25/02/2016
A66 Yarm Rd-Thornaby EB 14/15	02/10/2015	23/10/2015	23/10/2015
A49 Dorrington-Stapleton Resur	03/10/2015	20/10/2015	04/10/2015
M621 J4 CW Pump Station 4482	04/10/2015	30/01/2016	30/01/2016
A38 Dartbridge to Drybridge WB	05/10/2015	31/12/2015	04/11/2015
ASC A3M SB J1 - J2	05/10/2015	31/10/2015	22/10/2015
M5 J3-4a Resurfacing DoMin	05/10/2015	31/10/2015	30/10/2015
M58 Signs	05/10/2015	23/10/2015	23/10/2015
M6 SB Mp 321/0 - 318/1+50	05/10/2015	15/12/2015	15/12/2015
Area 4 A2 ECanterbury - Dover	05/10/2015	05/02/2016	05/02/2016
A4 Crowley Way 205.4-205.0 RS	05/10/2015	06/01/2017	06/01/2017
A64 Bt Hill Pav 4160	05/10/2015	15/10/2015	15/10/2015
A1M NB J37 Ent Pave	05/10/2015	09/10/2015	09/10/2015
A57 Hatt WB Appr Cres VRS	05/10/2015	24/10/2015	24/10/2015
M5 J14 Falfield Flooding	05/10/2015	22/07/2016	21/10/2016
ASC A34 NB Worthy Down	06/10/2015	30/10/2015	14/10/2015
M1 J37 SB SCRIM PAV	06/10/2015	24/10/2015	24/10/2015
A36 Bath Rd RAB MP 25/3 RS	06/10/2015	09/10/2015	10/10/2015
A36 TrowbridgeRd RAB MP16/7 RS	06/10/2015	09/10/2015	10/10/2015
M5 J4a-4 NB Verge Drainage	07/10/2015	20/10/2015	09/10/2015
A458 Wattlesborough-Halfway Hs	07/10/2015	21/10/2015	15/10/2015
A43 W North'ton Rd 30/2Filter	08/10/2015	15/10/2015	15/10/2015
M60 J23 ACW Entry	08/10/2015	12/10/2015	12/10/2015
M6 Miles Lane Pavement	08/10/2015	10/10/2015	10/10/2015
A64 Bondhill WB Ent Slip Pav	08/10/2015	10/10/2015	10/10/2015
A616 J35a-WestW Pav 4603	09/10/2015	12/12/2015	12/12/2015
A38 Manadon-Pottles Lane EB	12/10/2015	31/03/2016	06/11/2015

A66 Bolton Rd - Crackenthorpe	12/10/2015	03/04/2016	12/02/2016
M5 Frankley Servs Filter Drain	12/10/2015	08/11/2015	15/10/2015
A627M J3-4 NB&SB RM	12/10/2015	16/10/2015	16/10/2015
M58 J6-5 Lawns Ave Fencing	12/10/2015	21/10/2015	21/10/2015
M6 J21A NW Fencing	12/10/2015	22/10/2015	22/10/2015
M62 J25 WB Entry - Pavement	12/10/2015	13/10/2015	13/10/2015
A38 Tamar to Manadon WB	12/10/2015	31/12/2015	22/03/2016
A64 Cram-HH E&W Pav 4126	13/10/2015	17/10/2015	17/10/2015
ASC 0727-A3 NB Slip Road	14/10/2015	31/03/2016	16/10/2015
M62 J25 Exit Slip EB Pav 4278	14/10/2015	20/10/2015	20/10/2015
ASC A404SB ApplehouseInt-A404M	15/10/2015	31/03/2016	08/01/2016
A38 Pottles Lane-Manadon WB	15/10/2015	31/03/2016	24/02/2016
M62 J11 Westbound Exit	16/10/2015	04/11/2015	04/11/2015
A66 Little Burdon RA 14/15	18/10/2015	26/02/2016	18/01/2016
A66 Little Burdon EB 14/15	18/10/2015	15/01/2016	18/01/2016
Motorway Inter C/ways 14/15	19/10/2015	31/03/2016	26/02/2016
A5 Emstrey-Bayston EB/WB Resur	19/10/2015	08/12/2015	17/11/2015
A5 - A49 toThieves Ln Drainage	19/10/2015	10/12/2015	02/12/2015
A550 NB&SB RM	19/10/2015	27/01/2016	27/01/2016
A30 Chiverton RAB Resurfacing	19/10/2015	24/10/2015	24/10/2015
A1 NWBP Fawdon Subway 14/15	19/10/2015	23/10/2015	23/10/2015
A36 Warminster RdRAB MP17/7 RS	19/10/2015	04/12/2015	10/12/2015
J0-J0 NB & SB Chain Bar I/C W	19/10/2015	30/04/2018	
M602 Signs	22/10/2015	13/01/2016	13/01/2016
M62 J33 EB Entry -Pav	22/10/2015	26/10/2015	26/10/2015
A30 Cutteridge-East Oke E&W	23/10/2015	31/03/2016	26/02/2016
A449 FourAshes Rd TraffSignal	23/10/2015	02/12/2015	13/11/2015
A4 St Andrews RAB RS	23/10/2015	06/01/2017	06/01/2017
A36Crock'tonRAB 29.8-30.0 RS	23/10/2015	30/10/2015	30/10/2015
A1M SB J36 Ent Pave	23/10/2015	22/11/2015	22/11/2015
A36 Crockerton RAB MP 29/9 RS	23/10/2015	28/10/2015	30/10/2015
M621 J6 ACW EX- Pav (4555)	24/10/2015	26/10/2015	26/10/2015
A180 GC-Pywip CR VRS 1419	25/10/2015	25/11/2015	25/11/2015
A5Hockliffe-SheepRb Resur ASF2	26/10/2015	01/04/2016	18/12/2015
A585 Mains Lane-Shard Jn Drain	26/10/2015	30/06/2016	31/03/2016
A30 M5 to Lifton WB Verge	26/10/2015	18/12/2015	11/12/2015

M61 J8 NBA&SBX RM	26/10/2015	29/10/2015	29/10/2015
A696 Woolsington LED 14/15	26/10/2015	30/10/2015	30/10/2015
A1(M) SB Verge MP21/8 VRS	26/10/2015	10/11/2015	10/11/2015
A64 Seamer Rbt flooding	26/10/2015	05/11/2015	05/11/2015
M62 J22-J23 Pave Patching	26/10/2015	25/11/2015	25/11/2015
ASC8Bedfordshire RoR ASF215/16	26/10/2015	01/04/2016	23/06/2016
M20 J9-8 LB Road Markings	27/10/2015	08/04/2016	08/04/2016
Meir Tunnel Retro Q3 2015-16	29/10/2015	16/12/2015	16/12/2015
A14 WB J7-3 30/2-25/7 Ket Res	30/10/2015	02/12/2015	02/12/2015
A31 WB 9.9-14.3 Boundary F	02/11/2015	31/03/2016	15/03/2016
M62 WB J21 Memorial ParkFence	02/11/2015	06/11/2015	06/11/2015
ASC A303 WBSR2W BullX1 4SCR05	02/11/2015	29/04/2016	29/04/2016
M4 Outfalls Phase 1	02/11/2015	10/11/2015	18/11/2015
M62 J36-Ouse Pav 3944	03/11/2015	07/11/2015	07/11/2015
M4 J16 WB 133.2-134.1 SSS	03/11/2015	25/11/2015	26/11/2015
ASC A34Bulling SR2W 14A34SCR01	04/11/2015	29/04/2016	25/04/2016
M61 / A666 J3 SB Entry Slip	04/11/2015	19/11/2015	19/11/2015
A5 Abbey Hill Lighting ASF2	05/11/2015	03/12/2015	03/12/2015
A45 Jct14 Wellingborough VRS	06/11/2015	31/03/2016	31/03/2016
A45 NB Vic Pk Wellb Ent Slip	06/11/2015	31/03/2016	31/03/2016
A45 NB Irc 174/25 -173/9 SCR	06/11/2015	31/03/2016	31/03/2016
A45 E&W J14 W'bro 176/4 Drain	06/11/2015	23/04/2016	23/04/2016
A46 NB Sixhills Slips Res	06/11/2015	29/04/2016	29/04/2016
A45 EB Rushden Exit Slip Res	06/11/2015	31/03/2016	31/03/2016
A45 EB Well Res Do Something	06/11/2015	08/04/2016	08/04/2016
A45EB 175-0 173-1 Irchester	06/11/2015	31/03/2016	31/03/2016
M60 Town Lane Cracking	06/11/2015	15/12/2015	15/12/2015
M50 MP 18/8 WB Verge VRS	07/11/2015	23/11/2015	23/11/2015
M50 MP 19/8 WB Verge VRS	07/11/2015	23/11/2015	23/11/2015
M50 WB Verge MP 22/4 VRS Renew	07/11/2015	23/11/2015	23/11/2015
Area 1 Priority Scrim sites	09/11/2015	31/03/2016	14/11/2015
A590 Lindale Hill WB res G4G	09/11/2015	11/04/2016	10/02/2016
A27-2013Site 05	09/11/2015	10/03/2016	05/02/2016
A36/A303 Deptford T-Signals	09/11/2015	24/02/2017	01/02/2017
M4 EB 88.3-88.1.50 Fencing	09/11/2015	29/11/2015	16/11/2015
A11 Plantation Rd VRS	09/11/2015	18/12/2015	18/12/2015

M60 J25 B Exit Fence	09/11/2015	13/11/2015	13/11/2015
M6 J29 NB Entry	09/11/2015	12/12/2015	12/12/2015
A303Yarnb'yCastle142.4-144.9RS	09/11/2015	28/11/2015	28/11/2015
A38 Glynn Valley River Geotech	09/11/2015	13/11/2015	13/11/2015
A38 Trago E+W (Do Min)	09/11/2015	13/11/2015	13/11/2015
M62 J23-Scamm WB 3269	09/11/2015	26/11/2015	26/11/2015
A1 Stannington LED 14/15	09/11/2015	13/11/2015	13/11/2015
M18 J3-4 NB VRS MP274-3	09/11/2015	29/11/2015	29/11/2015
A38 Prid Rock Geotech	09/11/2015	29/03/2016	31/03/2016
M6 South of Jct 40 G4G	09/11/2015	31/01/2016	25/02/2016
A46 Cov East Bypass Resurface	11/11/2015	08/12/2015	16/11/2015
A38 Catchfrench-Lean Quarry WB	11/11/2015	31/12/2015	18/12/2015
M62 J37 WB Enter Pav 4322	11/11/2015	12/11/2015	12/11/2015
A5117 Dunkirk RA	14/11/2015	15/12/2015	15/12/2015
M58 J1-0 Rock Lane Fence	14/11/2015	18/11/2015	18/11/2015
A259_2013Site22	16/11/2015	14/12/2015	23/11/2015
A14A1307OutboundGeoRepair ASF1	16/11/2015	06/05/2016	06/05/2016
A5 Bramble Cottage-Drain ASF2	16/11/2015	01/02/2016	01/02/2016
A46 A6006 Poultry Farm Drain	16/11/2015	08/03/2016	08/03/2016
M6 J19-20 CSB	16/11/2015	03/08/2016	03/08/2016
A23_2013Site02_17	16/11/2015	07/12/2015	07/12/2015
M62 EB J32A-33 Pave 2470	16/11/2015	27/11/2015	27/11/2015
A1033 Mar-NG WB 3994	16/11/2015	21/11/2015	21/11/2015
A628 FULL RM&S 3847	16/11/2015	27/11/2015	27/11/2015
M1 J37-J36 SB ID4578	16/11/2015	08/01/2016	08/01/2016
A628 Flouch Gun Inn Pave DoMin	16/11/2015	19/03/2016	19/03/2016
M2 Bredhurst, Junction 4	16/11/2015	19/12/2015	06/01/2016
M4 EB 71.4-70.2 Fencing	17/11/2015	06/01/2016	04/01/2016
M11 J13SB EntrySlip Patch ASF1	18/11/2015	24/03/2016	24/03/2016
ASC8 A14Cambdgc RoR ASF1 15/16	18/11/2015	31/08/2016	31/08/2016
A590 Bretttagh Holt-A6 WB G4G	19/11/2015	11/04/2016	18/02/2016
A14-J29-J31 EB Patch ASF1	19/11/2015	01/04/2016	24/03/2016
M65 SB Slip to M6	19/11/2015	15/12/2015	15/12/2015
M61 J6-5 13.75-12.45 Fencing	19/11/2015	09/12/2015	09/12/2015
A66 Long Newton WB 14/15	19/11/2015	15/01/2016	18/01/2016
ASC 2015-16 Road Marking A3(M)	19/11/2015	16/11/2015	25/11/2015

A61 N&S West-J36-Pav 4363	20/11/2015	20/12/2015	20/12/2015
M621 J5 CW EN- PAV (4556)	20/11/2015	22/11/2015	22/11/2015
M20 J5-6 M/C Road Markings	20/11/2015	25/11/2015	25/11/2015
A40 Huntley T-Signals Renewal	23/11/2015	29/04/2016	29/04/2016
M6 Hackthorpe SB Fence Ren G4G	23/11/2015	14/02/2016	27/01/2016
M69 M6J2-M69J1 DoMin resurface	23/11/2015	20/12/2015	04/12/2015
A14 Grange Fm Geo Repair ASF1	23/11/2015	16/09/2016	16/09/2016
M6SB 27-28 MP 339.2-337.2Fence	23/11/2015	01/02/2016	01/02/2016
A64 Hed B-Br WB Pav 4127	23/11/2015	21/02/2016	21/02/2016
M62 J29 EB En Pav 4720	23/11/2015	03/12/2015	03/12/2015
A1M Carville J63-J65 NB 14/15	23/11/2015	03/12/2015	03/12/2015
A2070 Hollybush Farm	26/11/2015	23/12/2015	21/12/2015
M50 DrainageAssetDataCollect'n	26/11/2015	31/03/2016	31/03/2016
M60 ACW Pyramid Exit	26/11/2015	30/11/2015	30/11/2015
Westlake's Traffic Signals	27/11/2015	20/12/2015	04/12/2015
M62 Scamm-J23 EB ID4573	27/11/2015	20/01/2016	20/01/2016
ASC M3 Jct11 Lghtng Rplacement	30/11/2015	29/01/2016	17/12/2015
ASC M3Shawford Tnl lghtg rmvl	30/11/2015	29/03/2016	23/03/2016
A631T RM&S 3865	30/11/2015	31/03/2016	31/03/2016
M1 south of J39 Resurfacing	30/11/2015	19/01/2016	19/01/2016
A12ASF P2ROR A1T,A1M,A64 15/16	01/12/2015	31/07/2016	01/04/2016
M5 J12 NB Exit Slip RS	01/12/2015	05/12/2015	04/12/2015
A12 Margaretting Bypass ASF 3	01/12/2015	09/12/2015	09/12/2015
A12 Essex RoR ASF3 Works15/16	01/12/2015	06/05/2016	06/05/2016
A63 Services Pav	01/12/2015	12/12/2015	12/12/2015
A5 A505 Rb-Tebworth Resur ASF2	02/12/2015	23/06/2016	23/06/2016
A303 Fonthill WB 153.4-155.3RS	02/12/2015	16/07/2016	20/07/2016
M60 ACW J19 34-32.8	03/12/2015	31/03/2016	31/03/2016
A50 EB Warren Ln Rt-M1 J24 Res	04/12/2015	12/12/2015	12/12/2015
M62 J29 WB ML CRACK 4414	04/12/2015	19/12/2015	19/12/2015
A627M Signs	07/12/2015	11/12/2015	11/12/2015
A64 Bilb farm acc drain 3907	07/12/2015	08/12/2015	08/12/2015
A66 Yarm Sign Replace 14/15	07/12/2015	18/12/2015	18/12/2015
M62 J34-J38 PaveEssential DM	07/12/2015	01/04/2016	01/04/2016
A14 Jct26-Jct29 EB Resurf ASF1	08/12/2015	01/04/2016	31/03/2016
M11 J6 to J7 patching CM	08/12/2015	28/01/2016	28/01/2016

M56 WB J7-8 Fence	08/12/2015	15/12/2015	15/12/2015
A303 PethertonEB 212.6-211.1RS	08/12/2015	17/12/2015	17/12/2015
M1 SB J39-J38 Pave 4245	08/12/2015	17/01/2016	17/01/2016
A1(M) SB Verge MP14/0 VRS	08/12/2015	19/12/2015	19/12/2015
M66 J3 SB MP 11.1 Drainage	09/12/2015	28/01/2016	28/01/2016
A66 Troutbeck - Sportmans	09/12/2015	07/02/2016	22/01/2016
A12-GalleywoodSBJ16 2YD ASF 3	09/12/2015	11/12/2015	11/12/2015
A36 Brown Shutters 11.4-12.2RS	09/12/2015	11/12/2015	15/12/2015
A64 Pick EB Ent Pav 4247	10/12/2015	31/05/2016	10/01/2016
M53 Moreton Spur & Piled Raft	10/12/2015	01/02/2016	01/02/2016
A5 NBSB Wdford Ln-Mancter Isl	11/12/2015	22/01/2016	22/01/2016
A12ChelmerEmbank 2YD ASF 3	14/12/2015	03/02/2016	03/02/2016
A63 NCave-Daltry Pave Ess DM	14/12/2015	31/03/2016	31/03/2016
A628 Longside Geotec Essential	14/12/2015	18/12/2015	18/12/2015
A31 Bere Regis to White Post	14/12/2015	08/04/2016	15/04/2016
M5J18-19AvonmthBr142.4-144.0RS	16/12/2015	25/01/2016	17/12/2015
A303 Crinhayes 239.0-238.4 RS	17/12/2015	08/12/2015	18/12/2015
A38 Tamar to M5 WB VRS	18/12/2015	31/03/2016	24/03/2016
M11 J8 to J7 patching CM	18/12/2015	18/03/2016	18/03/2016
M11 A120 IB & OB patchingOP CM	18/12/2015	23/03/2016	23/03/2016
M5 J12 NB Entry Slip RS	18/12/2015	08/01/2016	26/01/2016
A64 Picker EB Entry 4670	04/01/2016	31/05/2016	07/01/2016
A66 Burns-H'Briery Resurfacing	04/01/2016	27/03/2016	26/02/2016
A5/M6 J12 North Splitter SCRIM	04/01/2016	16/01/2016	07/01/2016
A66 Lambfoot to Dubwath Drain	04/01/2016	31/07/2016	25/07/2016
M621 J3 to J1 ACW 1573	04/01/2016	31/01/2016	28/01/2016
A5 Horse & Jockey Resurf ASF2	04/01/2016	07/01/2016	07/01/2016
A5 HalfMoon-BeechRd Resur ASF2	04/01/2016	23/06/2016	23/06/2016
M6 J16-J15 SB Resurfacing	04/01/2016	31/03/2016	31/03/2016
M56 EB J14-12 MP44.3-44.1 Fenc	04/01/2016	18/01/2016	18/01/2016
M6 SB J28-27 335.4-335.3 Fence	04/01/2016	19/02/2016	19/02/2016
M3 NB 42.8-41.9 Fencing Env	04/01/2016	26/02/2016	28/02/2016
ASC6-TrafSignalRemoteMonitorOP	04/01/2016	01/04/2016	16/09/2016
A5-Markyate Jnc Patch ASF2	05/01/2016	01/02/2016	01/02/2016
M65 J10 WB Entry	06/01/2016	14/02/2016	14/02/2016
M4 WB 74.8-76.1 Fencing	07/01/2016	25/01/2016	25/01/2016

A56 Bent Gt-Rising Bd VRS	07/01/2016	15/04/2016	16/04/2016
A30 Alphington - Pocombe DM	07/01/2016	14/01/2016	19/01/2016
A64 Bram-Pick Patch 3473	07/01/2016	10/12/2015	10/01/2016
A38 Cartuther Barton-Sth Trev	07/01/2016	12/01/2016	10/03/2016
A66 Stainburn Bypass G4G	11/01/2016	11/04/2016	05/03/2016
A36 BrickwthRdN&SB 75.1-75.6RS	11/01/2016	19/08/2016	20/07/2016
A5 Hinckey Lighting	11/01/2016	27/05/2016	27/05/2016
M57 Randles Fm Nth 13.6	11/01/2016	23/03/2016	23/03/2016
M62 Glazebrook Bridge Dr	11/01/2016	22/01/2016	22/01/2016
ASC Lantern Replacement Phase2	11/01/2016	01/04/2016	01/04/2016
A1(M) SB Verge MP2/8 VRS	11/01/2016	24/01/2016	24/01/2016
A1(M) SB Verge MP6/4 VRS	11/01/2016	22/01/2016	22/01/2016
A1 Hitchcroft SB 14/15	11/01/2016	19/02/2016	24/02/2016
A50 Warren Lane CR VRS	12/01/2016	16/01/2016	16/01/2016
A50 EB Aprch W'ren Ln Rbt Res	12/01/2016	23/01/2016	23/01/2016
A1 Alnwick-Dmoor Resurf 14/15	12/01/2016	19/02/2016	24/02/2016
A14 J32 to J33 EB Patch ASF1	12/01/2016	01/04/2016	15/04/2016
M5 J19-J20 Tickenham Drainage	12/01/2016	31/03/2016	21/04/2016
A1 Coalhouse Slips LED 14/15	13/01/2016	21/03/2016	21/03/2016
A64 Ganton-Potter Ptch 4665	13/01/2016	10/12/2015	15/01/2016
M4 WB 92.3-92.6 Fencing Env	14/01/2016	22/01/2016	18/01/2016
M55 E/B MP 13/5-14/8 Patch G4G	16/01/2016	21/03/2016	11/02/2016
A12S Holton St Mary Res ASF 3	17/01/2016	17/01/2016	17/01/2016
M5 J18-17 Hallen Hill Drainage	18/01/2016	30/09/2016	15/08/2016
A27 Selmeston Footway.	18/01/2016	18/03/2016	25/02/2016
Area 4 A23 Pyecombe Cutting	18/01/2016	21/02/2016	12/02/2016
A14J33&Mp102.2 GeoRepair ASF1	18/01/2016	31/08/2016	31/08/2016
A5 N&S Plum Park Ditch	18/01/2016	18/01/2016	18/01/2016
A5 N&S The Gullet Ditch	18/01/2016	18/01/2016	18/01/2016
A5 N&S Roman Way GC Ditch	18/01/2016	18/01/2016	18/01/2016
A5 N&S Greystone Lodge Ditch	18/01/2016	18/01/2016	18/01/2016
A1(M) NB Verge MP7/6 VRS	18/01/2016	30/01/2016	30/01/2016
M1 J37-J36 SB Lane2/3 Patching	18/01/2016	22/01/2016	22/01/2016
A66 Long Newton East 14/15	18/01/2016	19/02/2016	20/02/2016
A585 STN RD RAB-Dock Street	18/01/2016	20/03/2016	31/03/2016
A64 Scagg to Rill Pav 4389	18/01/2016	10/12/2015	20/01/2016

A303 EB mp92.6-94.0 Fencing	19/01/2016	11/02/2016	22/01/2016
A12 J31-J33 NB+SB Slip ASF 3	19/01/2016	29/01/2016	29/01/2016
A1(M) NB Verge MP11/8 VRS	20/01/2016	11/02/2016	11/02/2016
M11 A14Girton OB SlopeDef ASF1	21/01/2016	24/03/2016	24/03/2016
A43 NB 29-8 to 31-6 Brackley	21/01/2016	03/02/2016	03/02/2016
M606 N&S RM&S 3857	21/01/2016	23/01/2016	23/01/2016
M11 J13NB Exit slip Resur ASF1	22/01/2016	24/03/2016	24/03/2016
M4 J16-17 WB MP137/8 Geo	22/01/2016	07/03/2016	01/04/2016
A38 Catchfrench to Trerulefoot	22/01/2016	20/01/2016	22/03/2016
M66 J0 MP 0/5 Drainage	25/01/2016	19/02/2016	19/02/2016
M4 EB 111.6-110.0 Fencing Env	25/01/2016	22/02/2016	22/02/2016
M62 J29 Highmasts 4478	25/01/2016	04/02/2016	04/02/2016
A40 ElmbrdgeCt RAB Light DM	28/01/2016	07/03/2016	28/01/2016
A36/A303DeptfordSB 46.0-46.2RS	28/01/2016	02/02/2016	02/02/2016
M54 J2-3 WB Drainage	01/02/2016	17/04/2016	13/04/2016
M54 J2-3 EB Drainage	01/02/2016	29/04/2016	29/04/2016
M3 SB Sfire Link Fencing	01/02/2016	11/03/2016	11/03/2016
Area 4 A2 Dunkirk-Upper H'down	01/02/2016	14/03/2016	14/03/2016
A63 E&W Dalt St Lght	01/02/2016	22/02/2016	22/02/2016
M180 J1 Slips Cable Renewal	01/02/2016	31/03/2016	31/03/2016
A66 Bishopton Recabling 14/15	01/02/2016	05/02/2016	20/02/2016
A12 Braiswick Layby Geo ASF 3	02/02/2016	15/03/2016	15/03/2016
A12 Braiswick Resurf ASF 3	02/02/2016	25/02/2016	25/02/2016
A43 SB 31-6 to 29-8 Brackley	04/02/2016	20/03/2016	20/03/2016
A63 Castle St FP	05/02/2016	14/02/2016	14/02/2016
M11 SB App-J8 Resurf 2YD ASF 4	08/02/2016	29/02/2016	29/02/2016
M62 WB J12-11 nr MP 38.7 Fence	08/02/2016	29/02/2016	29/02/2016
A1(M) NB Verge MP13/5 VRS	08/02/2016	20/02/2016	20/02/2016
A1(M) NB Verge MP14/3 VRS	08/02/2016	20/02/2016	20/02/2016
A38 Goodstone to Peartree WB	08/02/2016	24/02/2016	27/02/2016
A12 Braiswick Drainage ASF 3	08/02/2016	01/04/2016	08/04/2016
Area 2 White Lining 15/16	09/02/2016	02/12/2016	16/12/2016
A27 Firle Park	15/02/2016	02/03/2016	02/03/2016
HANonOp NonSafeCritic Tree Wrk	15/02/2016	27/05/2016	15/04/2016
A303 NonSafeCritical Tree Work	15/02/2016	29/04/2016	15/04/2016
A404 NonSafeCritical Tree Work	15/02/2016	22/04/2016	15/04/2016

M62 J9-11 VRS to Structs	15/02/2016	31/05/2016	31/05/2016
Area 4 A2 Stonewood EB A296	15/02/2016	06/04/2016	06/04/2016
Area 4 A2070 Road Markings	15/02/2016	04/04/2016	04/04/2016
A27 NonSafeCritical Tree Work	15/02/2016	15/04/2016	15/04/2016
A38 Lower Dean Flooding	15/02/2016	19/02/2016	19/02/2016
M1 J39 SB entry CCTV 3506	15/02/2016	02/03/2016	02/03/2016
A64 Headley EB Exit Ptch	15/02/2016	22/02/2016	22/02/2016
A1(M) NB Verge MP14/6 VRS	15/02/2016	22/03/2016	22/03/2016
A38 Glynn Valley - Taphouse	15/02/2016	18/03/2016	31/03/2016
A66 Embleton Resurfacing	15/02/2016	30/05/2016	05/08/2016
M4 NonSafeCritical Tree Work	15/02/2016	28/04/2017	
A34 S NonSafeCritical Tree Wrk	15/02/2016	28/04/2017	
M11 J8 SB Exit Resf 2YD ASF 4	16/02/2016	25/02/2016	25/02/2016
A30 Camborne Bypass EB/WB	17/02/2016	29/03/2016	31/03/2016
M11 J7 to J8 patching CM	18/02/2016	23/03/2016	23/03/2016
M6 Gathurst Resurfacing	18/02/2016	30/03/2016	30/03/2016
A5 Gibbet Hill Island	19/02/2016	29/02/2016	29/02/2016
A180 Stal - GCts VRS 3987	21/02/2016	12/03/2016	12/03/2016
A259W Hastings-Pevensy RM	22/02/2016	14/03/2016	14/03/2016
ASC A27 Farlington Marshes EB	22/02/2016	05/09/2016	05/08/2016
M6 Holme-Burton SB Resurfacing	22/02/2016	10/04/2016	23/03/2016
M4 Culverts Phase 4	22/02/2016	31/05/2016	20/05/2016
A34 Soakaways Phase 3	22/02/2016	31/03/2016	22/03/2016
M4 Culverts Phase 3	22/02/2016	24/06/2016	20/06/2016
A14J57-J58 CR Barrier R ASF 3	22/02/2016	09/03/2016	09/03/2016
A663 Middleton Rd-A627M	22/02/2016	29/03/2016	29/03/2016
A64 Tow-Head Patch 1728	22/02/2016	03/03/2016	03/03/2016
M1 J38NB Ent Filt Dr 3914	22/02/2016	31/03/2016	31/03/2016
A1(M) NB Verge MP18/0 VRS	22/02/2016	28/02/2016	28/02/2016
M621 J4 Ubridge Lanterns	22/02/2016	16/03/2016	16/03/2016
M5 J29-28 NB MP254/2-250/0 RS	22/02/2016	09/05/2016	10/05/2016
M4 Culverts Phase 2	22/02/2016	08/04/2016	22/04/2016
M4 Outfalls Phase 3	22/02/2016	06/04/2016	29/04/2016
A34 Soakaways Phase 2	22/02/2016	31/03/2016	29/09/2016
M6 Old Hutton NB	23/02/2016	04/04/2016	31/03/2016
A120TrinityStanstRes2YD ASF 4	23/02/2016	01/03/2016	01/03/2016

A1M BLYTH-TICK N PAV 2430	24/02/2016	31/03/2016	08/03/2016
A1033 Sgn Rwl	25/02/2016	31/07/2016	15/03/2016
A627M NB MP 2/7-4/1	25/02/2016	21/03/2016	21/03/2016
A663 Middleton Rd to Foxdenton	25/02/2016	29/04/2016	29/04/2016
A63 Garr-SCoates FP Rnwl	25/02/2016	03/03/2016	03/03/2016
A66 Boundary to Farm Track G4G	26/02/2016	28/12/2015	24/03/2016
M61 Chew Moor	28/02/2016	01/03/2016	01/03/2016
M6 J14-J16 Resurfacing	29/02/2016	31/03/2016	18/03/2016
M55 Roadmarkings	29/02/2016	10/04/2016	31/03/2016
A12S S4 Road Marks&Studs ASF 3	29/02/2016	30/03/2016	30/03/2016
A120DunmowS IC Res 2YD ASF 4	29/02/2016	01/03/2016	01/03/2016
ASC M3SB Onslip Winch.Services	29/02/2016	01/03/2016	01/03/2016
ASC AmysfordRbttoFerdownRbt	29/02/2016	16/03/2016	16/03/2016
A27 Sompting	29/02/2016	24/04/2016	24/04/2016
A30 Kennards House RSA3	29/02/2016	11/03/2016	11/03/2016
A1(M) NB Verge MP15/4 VRS	29/02/2016	13/03/2016	13/03/2016
A1(M) NB Verge MP19/6 VRS	29/02/2016	31/03/2016	31/03/2016
A616 Deepcar UnBridge VRS	29/02/2016	16/03/2016	16/03/2016
A21_2013Site05_20	29/02/2016	11/03/2016	14/03/2016
A31 Culverts Phase 1	29/02/2016	15/04/2016	22/04/2016
A66 Blds-Neasham Resurf 14/15	29/02/2016	20/03/2016	31/03/2016
A1 Blaydon - Derwent LED 14/15	29/02/2016	29/02/2016	15/03/2016
A31 Soakaways Phase 1	29/02/2016	08/04/2016	25/04/2016
A38 Trerulefoot-St Germans	29/02/2016	18/10/2016	18/10/2016
A590 N Bridge Rbt-Barrow Banks	01/03/2016	10/04/2016	20/03/2016
A1 Derwent to Metro LED 14/15	01/03/2016	31/03/2016	15/03/2016
ASC A34 NB Marcham Onslip	01/03/2016	04/03/2016	01/03/2016
A120 Blake End Res 2YD ASF 4	01/03/2016	01/03/2016	01/03/2016
M60 B MP25.8 Depression	01/03/2016	03/03/2016	03/03/2016
M56 Sharston Link PVM	01/03/2016	15/03/2016	15/03/2016
Area 12 Gantry Lighting	01/03/2016	03/08/2016	03/08/2016
ASC A303EB MP 121.0-120.2	01/03/2016	10/03/2016	18/03/2016
ASC M3 J8 - Micheldever Stn	02/03/2016	10/03/2016	18/03/2016
A45 WB 171/6-176/7 Wellingb	04/03/2016	23/04/2016	23/04/2016
M62 J24 EB Exit Resurface	05/03/2016	13/03/2016	13/03/2016
A590 Flood Gate (Pitt 82-84)	06/03/2016	21/02/2016	21/03/2016

A595 Dobies to Lillyhall Drain	06/03/2016	21/02/2016	23/03/2016
M4 Traffic Signs 15- 16 DS	07/03/2016	30/05/2016	10/05/2016
A303 Outfalls Phase 1	07/03/2016	09/10/2016	27/09/2016
A46 Shottery Rbt Kerbing	07/03/2016	21/03/2016	10/03/2016
M6 R'dthwaite to Castle How NB	07/03/2016	08/05/2016	28/04/2016
ASC A3 (Surrey) NB Godalming	07/03/2016	23/03/2016	17/03/2016
M3 J9 CR VRS - DM	07/03/2016	14/03/2016	11/03/2016
A56 Huncoats to Rising Bridge	07/03/2016	10/02/2017	09/02/2017
Area 4 A20 Feeder Pillar Ren	07/03/2016	08/04/2016	07/04/2016
M57 Tarbock-Prescott Pav	07/03/2016	31/03/2016	31/03/2016
A59 Switch Island RM	07/03/2016	26/09/2016	26/09/2016
Various Traffic Signs 15-16 DS	07/03/2016	22/07/2016	22/07/2016
A27 Mill Hill Controneaster	07/03/2016	15/04/2016	15/04/2016
A34 FD SBV MP 37/2 53/7	07/03/2016	17/03/2016	17/03/2016
M4 FD WBV 104/0 - 123/8	07/03/2016	09/03/2016	09/03/2016
A57 E&W Pave 3911	07/03/2016	08/03/2016	08/03/2016
M621 J7 CW illu signs2859	07/03/2016	15/04/2016	15/04/2016
A1(M) NB Verge MP20/9 VRS	07/03/2016	31/03/2016	31/03/2016
M62 J34-J35 VRS CRes DoMin	07/03/2016	12/05/2016	12/05/2016
ASC A3 NB Steep-Flexcombe	07/03/2016	07/04/2016	11/04/2016
M4 J16-17 WB MP142/3-146/0 RS	07/03/2016	11/06/2016	23/06/2016
A30 Pennyg-Kenn Hs WB RS	08/03/2016	31/03/2017	07/02/2017
ASC M3 SB Jn5 to Butter Wood	08/03/2016	28/04/2016	04/04/2016
M6 Jct 32-33 Roadmarkings	08/03/2016	10/04/2016	31/03/2016
M6 J15 NB Exit Slip SCRIM	08/03/2016	09/03/2016	09/03/2016
M62 J8-7 VRS Phase 1 PAV	08/03/2016	31/05/2016	31/05/2016
M180 J5-4 Heave - 3771	09/03/2016	12/03/2016	12/03/2016
Barnsdale Bar-Ferrybridge NB	09/03/2016	31/03/2016	31/03/2016
A12N Tesco Rbt Resurf CM	10/03/2016	31/03/2016	12/03/2016
M6 Dawbers Ln-H House TCSC	10/03/2016	31/05/2016	31/05/2016
M3 FD SBCR MP 91/9- 95/1	10/03/2016	10/03/2016	10/03/2016
ASC A303WB MicheldStn -MP 93.8	10/03/2016	10/03/2016	18/03/2016
A34 FD SBCR MP 88/0 96/9	11/03/2016	09/04/2016	09/04/2016
M6 Sink Moss-Guidepost VR	11/03/2016	06/07/2016	10/07/2016
M180 J1-J2 Drainage Renewal	12/03/2016	19/03/2016	19/03/2016
A46 Salf'd-Overs SB Pave (Ess)	14/03/2016	28/03/2016	17/03/2016

M3 J6 CR VRS - DM	14/03/2016	15/04/2016	08/04/2016
M11 J7 to J6 patching CM	14/03/2016	17/03/2016	17/03/2016
A5 SB Bittesby Stables Ditch	14/03/2016	30/03/2016	30/03/2016
A404 FD NBCR 54/7 47/5	14/03/2016	06/04/2016	06/04/2016
ASC M27 WB J5 Main	14/03/2016	03/05/2016	03/05/2016
M23 Link Rd + NBfree Flow HFS	14/03/2016	21/03/2016	21/03/2016
M20 coadtbound J7 lane 1	14/03/2016	23/03/2016	23/03/2016
A638 RM&S 3864	14/03/2016	19/03/2016	19/03/2016
A616 FULL RM&S 3846	14/03/2016	31/03/2016	31/03/2016
A631(T) SB Kerbs 4736	14/03/2016	03/04/2016	03/04/2016
A1 Northumberland<250k 14/15	14/03/2016	27/07/2016	27/07/2016
A616 Don Terrace Drainage	14/03/2016	31/03/2016	31/03/2016
A34 FD SBCR MP 70/9 88/7	14/03/2016	04/04/2016	05/04/2016
A12S Spring Ln Slip Res ASF 3	15/03/2016	16/03/2016	16/03/2016
M5 J27-26 NB MP226.4-224.7 RS	15/03/2016	29/04/2016	29/04/2016
A30 Whiddon Down e/b & w/b	15/03/2016	22/03/2016	23/03/2016
A34 FD NBV MP 49/9 54/0	16/03/2016	03/03/2017	30/11/2016
M62 J21-22 Sheep Net Fencing	16/03/2016	31/03/2016	31/03/2016
A12 Crown IC Slip OP ASF 3	16/03/2016	28/04/2016	06/05/2016
A404 Traffic Signs 15-16 DS	17/03/2016	30/05/2016	13/05/2016
M6 Jct 43-44 RM	17/03/2016	10/04/2016	31/03/2016
A46 Haselor EB&WB Pavemnt (Ess	17/03/2016	28/03/2016	21/03/2016
ASC A3NB Longmoor-GrigsGreen	17/03/2016	08/04/2016	08/04/2016
M27 FD WBCR MP30/1-31/7	17/03/2016	18/03/2016	18/03/2016
M60 C3 Cracks	19/03/2016	11/04/2016	11/04/2016
A663 Hollinwood Ave	19/03/2016	30/03/2016	30/03/2016
A34 FD SBV MP 56/4 97/2	19/03/2016	23/03/2016	23/03/2016
A63 Castle St Verge Drain	19/03/2016	19/03/2016	19/03/2016
M4 FD WBCR 41/9 - LINK4	20/03/2016	22/03/2016	22/03/2016
M50J2-J1 EB 12/0-6/0 PaveDoMin	21/03/2016	11/04/2016	31/03/2016
M50J2-J1 EB 17/2-12/0 PavDoMin	21/03/2016	11/04/2016	31/03/2016
M6 J1-J2 NB Pavement (Ess)	21/03/2016	02/04/2016	23/03/2016
M20 C/B j 8 to 9 Road Marking	21/03/2016	22/04/2016	20/04/2016
A12 Hopton-Links RbtPatch CM	21/03/2016	22/03/2016	22/03/2016
M50 J2-1 EB 4/0-6/0 Pave DoMin	21/03/2016	31/03/2016	31/03/2016
M60 Lumb Lane Subway Lighting	21/03/2016	10/06/2016	10/06/2016

A34 SB Weston-on-the-Green	21/03/2016	21/03/2016	21/03/2016
M27 FD EBCR MP29/7 - 3/8	21/03/2016	01/04/2016	01/04/2016
ASC A303WB Pkt20-A3057 Do Min	21/03/2016	22/03/2016	22/03/2016
M20 Coast bound junction 8	21/03/2016	23/03/2016	23/03/2016
A616 Hand Bank Farm Flooding	21/03/2016	31/03/2016	31/03/2016
Area12 S&W Marker Post Renewal	21/03/2016	31/03/2016	31/03/2016
A64 EB Hopgrove Patching	21/03/2016	24/03/2016	24/03/2016
M50 J1-J2 EB&WB Pavement (Ess)	21/03/2016	28/03/2016	31/03/2016
A34 FD NBV MP 61/1 - 87/9	21/03/2016	04/04/2016	10/04/2016
A627M NB MP 0/1-1/1	21/03/2016	30/03/2016	08/04/2016
ASC M271 10.7-10.95 L cway	21/03/2016	04/04/2016	20/04/2016
A595 Bransty Brow Drainage DM	22/03/2016	10/04/2016	31/03/2016
ASC8-VA Traffic Sign Renewal	22/03/2016	04/11/2016	04/11/2016
A12 Links Rbt-HoptonPatch CM	22/03/2016	24/03/2016	24/03/2016
M54-M6 J10a-J1 EB Drain DoMin	23/03/2016	19/04/2016	14/04/2016
M61 J3 Southbound Exit	23/03/2016	31/03/2016	31/03/2016
ASC A31 EB Stoney Cross-M27 J1	23/03/2016	29/04/2016	29/04/2016
A64 Grimston WB En slip Pave	23/03/2016	31/03/2016	31/03/2016
ASC A303WB Sarson Ln-Thruxton	23/03/2016	11/04/2016	13/04/2016
Thruxton Jn to ParkCorner Jn	23/03/2016	11/04/2016	13/04/2016
M62 J37 EB Exit B Fence	24/03/2016	01/04/2016	01/04/2016
M6 J2-J4 NB PavemDefects (Ess)	28/03/2016	02/04/2016	31/03/2016
A631T NBSB Lighting 3701	28/03/2016	31/03/2016	31/03/2016
A120 Cogg'hallBPRrepr CM CDF	29/03/2016	30/03/2016	30/03/2016
A11 Larling Jnc Patch CM	29/03/2016	29/03/2016	29/03/2016
ASC A31 StagGate-CorfMullDoMin	29/03/2016	03/06/2016	03/06/2016
ASC A3Surrey North of A31 Jnc	29/03/2016	08/04/2016	08/04/2016
M27 FD EBV MP27/4-33/2	29/03/2016	30/03/2016	30/03/2016
M62 J24 WB Entry Slip Drainage	29/03/2016	31/05/2016	31/05/2016
ASC A27 Langstone-Warblington	29/03/2016	05/04/2016	06/04/2016
A3 Ham Barn Rbt Inlay	29/03/2016	01/04/2016	04/04/2016
M27 FD EBCR MP46/7- 1/3	29/03/2016	08/04/2016	11/04/2016
M3 J5 EW59626 Emb Repair DS	29/03/2016	05/06/2016	15/06/2016
A27 Culverts Phase 1	29/03/2016	13/04/2016	29/04/2016
A11 Bridgham Heath Patch CM	30/03/2016	30/03/2016	30/03/2016
A120 DolphinPHResfce CM CDF	30/03/2016	31/03/2016	31/03/2016

A26 Beddingham pavement	30/03/2016	17/05/2016	17/05/2016
A1033 FULL RM&S 3855	30/03/2016	31/03/2016	31/03/2016
A34 Outfalls Phase 5	31/03/2016	31/07/2016	22/07/2016
A34 FD NBV MP 37/9 53/6	31/03/2016	15/04/2016	06/04/2016
A11 Snetterton Patching CM	31/03/2016	31/03/2016	31/03/2016
A12StationRd-RackhamPch CM	31/03/2016	02/04/2016	02/04/2016
A34 Traffic Signs 15-16 DS	31/03/2016	22/07/2016	22/07/2016
A3M FD SBV MP 1/5 - 3/0	31/03/2016	01/04/2016	01/04/2016
A12 N&H Marker Post Renewal	31/03/2016	01/04/2016	01/04/2016
M54 WB J3 Exit Slip Resurface	01/04/2016	05/04/2016	05/04/2016
A14 EB J12 Ent Slip Thrapston	01/04/2016	03/04/2016	03/04/2016
Purchase of CCTV Cameras 14/15	01/04/2016	18/08/2016	18/08/2016
A14 Roads PDS 2015-16	01/04/2016	02/04/2016	02/04/2016
A64 Bram-H Bar F/Path Renewal	01/04/2016	17/06/2016	17/06/2016
M1 J28-30 Resurfacing	01/04/2016	31/03/2017	31/03/2017
M1 Jct 15-16 RCB	01/04/2016	14/09/2016	14/09/2016
ASC9 RoR Emergency Works 16/17	01/04/2016	31/03/2018	
M6 Castle Howe to Services NB	02/04/2016	10/04/2016	28/04/2016
ASC Area 3 PDS Retro-Ref	03/04/2016	04/04/2016	04/04/2016
ASC 2015-16 Road Marking M3	04/04/2016	01/08/2016	29/07/2016
2016-17 Road Marking M3	04/04/2016	01/08/2016	29/07/2016
A11GreenBdge-TuttleIC(DM) CM	04/04/2016	07/04/2016	07/04/2016
A43 NB Tove 47/1 Ditch	04/04/2016	14/04/2016	14/04/2016
A428 EBApptoCambournePatchCM5	05/04/2016	04/05/2016	04/05/2016
M5 J18-17 NB MP139.2-137.4 RS	05/04/2016	26/04/2016	28/04/2016
A14 EB J11 Exit Slip Woodford	08/04/2016	11/04/2016	11/04/2016
M54 J10a-J1 Drain Grp11 DoMin	11/04/2016	03/05/2016	13/04/2016
A49 Hope Under Dinmore SCRIM	11/04/2016	28/04/2016	13/04/2016
M27 J10toJ11 CR VRS- DM	11/04/2016	20/05/2016	13/05/2016
A30 Ludgvan to Crowlas EB&WB	11/04/2016	16/04/2016	15/04/2016
A47 Acle WB Cway Flood CM	11/04/2016	12/04/2016	12/04/2016
A66 Southorpe-Hutton Mag 14/15	11/04/2016	06/05/2016	06/05/2016
A550 Hooton to A494 DM	12/04/2016	03/08/2016	03/08/2016
M54-M6 J10a-J1 WB Drain DoMin	14/04/2016	27/05/2016	29/04/2016
A14 EB J10 Exit Slip	15/04/2016	06/05/2016	06/05/2016
M6 J16-19 SMART JtsTSCS 15/16	16/04/2016	15/02/2017	15/02/2017

M6 Jct 36 Slip roads RM	18/04/2016	11/07/2016	27/04/2016
M4 J20-21 WB MP188/3 Geo	18/04/2016	05/05/2016	03/05/2016
A14 Nacton WB Scalping CM	18/04/2016	20/04/2016	20/04/2016
A5 M69 Burbage Isl Resurf	18/04/2016	27/06/2016	27/06/2016
ASC A303EB SarsonA343 HundAcre	18/04/2016	19/05/2016	19/05/2016
A38 Tamar to M5 EB VRS	18/04/2016	12/05/2016	20/06/2016
2016-17 Road Marking M27	18/04/2016	12/09/2016	26/10/2016
M11 NB Ickleton Resurf OP CM	19/04/2016	20/04/2016	20/04/2016
A696 Black Callerton 14/15	20/04/2016	03/05/2016	03/05/2016
M60 Kings Rch-Abney Hall 16/17	20/04/2016	04/05/2016	13/05/2016
M62 WB J10-9 27.4-26.8	21/04/2016	31/05/2016	31/05/2016
M6 J13 to J12 SB resurfacing	25/04/2016	20/06/2016	19/05/2016
M62 Poll-Lang Patch 3357	25/04/2016	07/10/2016	07/10/2016
M62 Poll J34 Pav 3946	25/04/2016	27/09/2016	27/09/2016
M18 J4 SB Entry Slip Patching	25/04/2016	30/04/2016	30/04/2016
M18 J5-J6 NB PAV	25/04/2016	28/04/2016	28/04/2016
A616 EB Deepcar Junc Pave	25/04/2016	03/05/2016	03/05/2016
ASC M62 Poll-Lang Patch 3357	25/04/2016	07/10/2016	07/10/2016
ASC M62 Poll J34 Pav 3946	25/04/2016	27/09/2016	27/09/2016
A52 Bingham-Whatton Res	27/04/2016	14/05/2016	14/05/2016
A46 SB HH Rdbt Wanlop Exit Res	28/04/2016	04/05/2016	04/05/2016
ASC30822-A303EB O/Slp frm A338	29/04/2016	04/05/2016	03/05/2016
A27 Worthing L/ Renewal P1	01/05/2016	25/11/2016	25/11/2016
A38 Approach to Twelvewoods	03/05/2016	11/05/2016	11/05/2016
A1M J58 Circulatory Resurf	03/05/2016	11/05/2016	11/05/2016
A46 SB Saw Mill Ent Widmpl	04/05/2016	15/06/2016	15/06/2016
A616 MP16/0-MP16/3 Gully Pave	04/05/2016	09/05/2016	09/05/2016
ASC 0838-A303 EB. Slip-Road.	04/05/2016	02/05/2016	18/05/2016
A46 NB Entry Slp Wdmrpl Reserf	05/05/2016	16/05/2016	16/05/2016
A30 Carminow to Innis	05/05/2016	06/05/2016	06/05/2016
M42 MP38/2 NB Resurf&Loops (Ess	05/05/2016	04/05/2016	09/05/2016
A14 EB J10 Entry Slip	06/05/2016	08/05/2016	08/05/2016
ASC A34 Hinksey SB off-slip	06/05/2016	13/05/2016	13/05/2016
A628 Flouch-Gunl MP& Verge	06/05/2016	14/03/2017	14/03/2017
ASC A628 Flouch-Gunl MP& Verge	06/05/2016	14/03/2017	14/03/2017
M42 MP53/3 SB Resurf/Loops (Ess	06/05/2016	09/05/2016	10/05/2016

A46 Hartley Bends MP4.2-5.0 SC	09/05/2016	17/06/2016	16/06/2016
M45 EB 9/4 - 3/9	09/05/2016	26/05/2016	26/05/2016
M5 J22-23 SB MP180.3-182.7 RS	09/05/2016	01/06/2016	03/06/2016
ASC3 0821-A303WB Offslip-A338	10/05/2016	24/06/2016	07/06/2016
A30 Pennygillam Slip Roads WB	11/05/2016	24/05/2016	25/05/2016
M42 J1 Exit Slip-Studs (Ess)	12/05/2016	26/05/2016	19/05/2016
A64 Hop-End of Dual Pave 1529	12/05/2016	20/05/2016	20/05/2016
A66 Blands to Blackwell 14/15	12/05/2016	06/06/2016	06/06/2016
M42 J1 Slip Roads Resurf DoMin	12/05/2016	14/05/2016	19/05/2016
M6 Croft to Thelwall RM	16/05/2016	31/03/2017	03/10/2016
A483 Llyncllys-Morda Drain (Ess)	16/05/2016	17/06/2016	08/06/2016
A52 Saxondale-H'quin Res	16/05/2016	08/07/2016	08/07/2016
A5 NB 140/3 - 142/2 Willey Res	16/05/2016	20/05/2016	20/05/2016
A45 S'brdge-M42 J6 Pavem DoMin	16/05/2016	19/05/2016	19/05/2016
M56 J9 WB to M6 NB DM	16/05/2016	21/09/2016	21/09/2016
M18 S/B J6 - 284/8 Pave 3952	16/05/2016	23/06/2016	23/06/2016
M181 Fro-Mid Pav 4170	16/05/2016	27/05/2016	27/05/2016
A66 Neasham RA recabbling 14/15	16/05/2016	26/05/2016	26/05/2016
M62 J31 WB Entry Main Pavement	16/05/2016	02/06/2016	02/06/2016
M18 J5-J3 BFence Renewal	16/05/2016	03/06/2016	03/06/2016
M18 J3-J5 Bfence Renewal	16/05/2016	27/05/2016	27/05/2016
A1-J17 to A47 I/C NBPatch CM	17/05/2016	10/06/2016	10/06/2016
A1SBStamf-WansfordPatch CM	19/05/2016	19/05/2016	19/05/2016
A1(M) J17 SB Exit Slip CM	20/05/2016	20/05/2016	20/05/2016
A1 SB S Witham - Woolfox R-OLD	20/05/2016	21/05/2016	21/05/2016
A47 - Thomas Cook	23/05/2016	19/08/2016	19/08/2016
M42 MP19/5 SB Pavement (Ess)	23/05/2016	24/05/2016	24/05/2016
M54 J2-M6 J10A WB Pavemt DoMin	23/05/2016	01/06/2016	01/06/2016
M57 J4 SB Entry	23/05/2016	07/06/2016	07/06/2016
M57 J4 Slips RM	23/05/2016	13/07/2016	13/07/2016
A56 Hud Hey to Huncoat DM	23/05/2016	15/06/2016	15/06/2016
M27 J9-J10 EB Verge VRS	23/05/2016	03/06/2016	03/06/2016
A64 BART-WHIT E PAV 2501	23/05/2016	10/06/2016	10/06/2016
A1 Birtley A1231 14/15	23/05/2016	01/06/2016	01/06/2016
A1(M) J36-J37 Verge VRS 16/7	23/05/2016	11/06/2016	11/06/2016
A1(M) J36-J37 Verge VRS 18/8	23/05/2016	11/06/2016	11/06/2016

M18 J7-J6 SB BFence Renewal	23/05/2016	03/06/2016	03/06/2016
A452/A446 SB-S'bridge Rbt Resu	23/05/2016	15/06/2016	17/06/2016
M6 J29 to M65 EB	24/05/2016	31/05/2016	27/05/2016
A47 J16 to J17 Patch-EB CM	24/05/2016	24/05/2016	24/05/2016
A47 Jct20-19 StokeParkway CM	25/05/2016	25/05/2016	25/05/2016
A616 Wort-Deep Pav 4602	25/05/2016	18/07/2016	18/07/2016
A63 Welton Ety Slp Patching	26/05/2016	28/05/2016	28/05/2016
M6 NB MP328-331 DM	27/05/2016	08/07/2016	08/07/2016
A1 SB Tuxford Slips Drainage	30/05/2016	30/06/2016	30/06/2016
A1 Buckden-B645 VRS CM5	31/05/2016	10/06/2016	10/06/2016
A45 E&W Dunchurch 12/6 Drain	31/05/2016	14/06/2016	14/06/2016
M65 J4 WB Exit RM	31/05/2016	03/06/2016	03/06/2016
M1 J37-J36 Bfence Renewal	31/05/2016	10/06/2016	10/06/2016
M62 J32-J31 WB B Fence	31/05/2016	07/06/2016	07/06/2016
A1(M) J38-J37 Verge VRS Ren	31/05/2016	25/06/2016	25/06/2016
A1(M) J34-J35 Verge VRS 11/2	31/05/2016	25/06/2016	25/06/2016
A616 WM MP5/2 Lay-by Pave	31/05/2016	10/06/2016	10/06/2016
M42 J2 Entry Slip-Drain (Ess)	31/05/2016	02/06/2016	04/06/2016
A30 Woodleigh WB Onslip 14-15	31/05/2016	24/05/2016	10/06/2016
A38 Notter-Latchbrook EB & WB	31/05/2016	15/06/2016	16/07/2016
M3 117.7 to 115.0 SB VRS	01/06/2016	31/03/2017	28/10/2016
Find & Fix VRS Retensioning	01/06/2016	31/03/2017	31/03/2017
M1 J37 NB Entry Slip Patching	01/06/2016	06/06/2016	06/06/2016
A616 MP5/4 EB Lay-by	01/06/2016	11/06/2016	11/06/2016
ASC A27/M27/M275 Lghtg RmdlsY2	01/06/2016	28/04/2017	
ASC M4 Lighting Remedials Y2	01/06/2016	28/04/2017	
ASC A3/A3M Lghtng Remedials Y2	01/06/2016	28/04/2017	
ASC M3 Lighting Remedials Y2	01/06/2016	28/04/2017	
ASC A31/A34 Lighg Remedials Y2	01/06/2016	28/04/2017	
ASC A308/404 Lghtng Remdls Y2	01/06/2016	28/04/2017	
A46 A452 NB Leamington Slips	03/06/2016	20/06/2016	06/06/2016
A616 Deep-ManchRd Pav 4607	03/06/2016	19/07/2016	19/07/2016
M55 EB MP20.2-20.8 Drainage	06/06/2016	10/07/2016	24/06/2016
Meir Tunnel Retro Q1 2016-17	06/06/2016	03/07/2016	19/06/2016
A30 Polyphant-Trebursye Drain	06/06/2016	22/07/2016	14/07/2016
A46 SB Exit Nr M1 J21a Res	06/06/2016	07/06/2016	07/06/2016

M69 SB J2 Exit Slip Road VRS	06/06/2016	28/06/2016	28/06/2016
A1 West Moor-NewtonontheMoor	06/06/2016	02/07/2016	02/07/2016
A194M Follingsby Interchange	06/06/2016	13/06/2016	13/06/2016
M62 J35-J34 WB Verge works	06/06/2016	06/06/2016	06/06/2016
A616 EB Lay-by MP3/1 Pave	06/06/2016	21/06/2016	21/06/2016
A55 NB Entry Slip (J38 A483)	06/06/2016	10/06/2016	12/06/2016
M18 J5-J6 Retexturing	07/06/2016	21/06/2016	21/06/2016
A66 Threlkeld to Scales	10/06/2016	22/07/2016	22/07/2016
A66 Th'lkeld - Scales DM 16-17	10/06/2016	31/07/2016	22/07/2016
A30 Dev Filter Drain 2015-16	13/06/2016	08/07/2016	07/07/2016
A1 SB Colsterworth Serv.Drain	13/06/2016	27/06/2016	27/06/2016
A46 SB 854-814 H'ham Rbt Res	13/06/2016	16/06/2016	16/06/2016
M621 J2-J6 Sign Gantry Lights	13/06/2016	09/07/2016	09/07/2016
A19 Killingworth Holding Works	13/06/2016	13/07/2016	13/07/2016
A66 Lama Karma to Oasis	13/06/2016	18/09/2016	23/09/2016
M61 J3-4 (5/5-7/9) DM1	14/06/2016	20/01/2017	20/01/2017
A38 Landrake to Notter EB & WB	15/06/2016	24/06/2016	20/07/2016
M6 SB to M56 EB & WB DM	16/06/2016	15/11/2016	15/11/2016
A66 Morton Palms recable 14/15	16/06/2016	01/07/2016	01/07/2016
M69 SB J2 Exit Slip	17/06/2016	19/06/2016	19/06/2016
M6 Burton-Cind'brrow SB Resurf	19/06/2016	28/08/2016	14/08/2016
A49 Stapleton-Condoover Resurf	20/06/2016	17/07/2016	05/07/2016
A5 Crane Brook EB SCRIM	20/06/2016	02/07/2016	21/06/2016
A49 Lladinabo-Wormlow Resurf	20/06/2016	20/08/2016	10/08/2016
M67 J1-3 road markings/signs	20/06/2016	13/09/2016	13/09/2016
M5 J10-9 NB MP76.8-70.0 DM	20/06/2016	02/07/2016	22/07/2016
M621 J2-3 Sign 4499	22/06/2016	16/07/2016	16/07/2016
A5 Whittington Lane SCRIM	24/06/2016	28/06/2016	24/06/2016
M60 Medlock to Audenshaw.	24/06/2016	29/09/2016	29/09/2016
A590 Lindal Flood Remediation	24/06/2016	04/12/2016	05/12/2016
M62 Jct 21 WB Entry Slip Chev	26/06/2016	01/07/2016	06/07/2016
A66 Scales to Mungrisedale	27/06/2016	08/08/2016	22/07/2016
A36 Monk Combe MP5.45-7.75 RS	27/06/2016	12/08/2016	03/08/2016
M42 J9-J8 SB Resurfacing DoMin	27/06/2016	04/07/2016	04/07/2016
ASC M4 WB J6 Slip Off	27/06/2016	08/07/2016	27/07/2016
ASC A3 NB Bramshott-County Bdy	28/06/2016	04/07/2016	04/07/2016

M42 J9 NB&SB Entry Slips (Ess)	29/06/2016	06/07/2016	05/07/2016
M56 J7 EB Access	29/06/2016	08/07/2016	08/07/2016
A66 Hforth-Scotch Resurf 14/15	29/06/2016	23/07/2016	23/07/2016
M42 J8 SB-M6 J5 NB Pavem DoMin	30/06/2016	02/07/2016	04/07/2016
A585 J3 - Greenhalgh DM 16-17	04/07/2016	25/07/2016	05/07/2016
M42 J9 to J10 CR Drainge DoMin	04/07/2016	31/07/2016	15/07/2016
M6 J44 SB L1 Resurfacing	04/07/2016	31/07/2016	26/07/2016
M42 J3a - 3 Drainage (Ess)	04/07/2016	22/07/2016	22/07/2016
A38 SB Exit Slip Coxbench Res	04/07/2016	07/07/2016	07/07/2016
M56 J5 EB Access MIA	04/07/2016	05/07/2016	05/07/2016
A66 Sadberge column repl 14/15	04/07/2016	15/07/2016	15/07/2016
A38 SB Exit Slip Coxbench-OLD	04/07/2016	06/07/2016	08/07/2016
M61 Bolton West Services	05/07/2016	03/08/2016	03/08/2016
ASC A34NB Beedon Nutfield Down	06/07/2016	01/08/2016	27/07/2016
A49/A489-Henley Lane Resurf	06/07/2016	23/07/2016	23/07/2016
M6 J26 SB entry	06/07/2016	03/08/2016	03/08/2016
ASC 9 Pavement Hotbox	08/07/2016	31/03/2017	31/03/2017
A590 Elliscales to Lindal G4G	11/07/2016	08/08/2016	14/07/2016
M6 Hackthorpe SB RM	11/07/2016	08/08/2016	15/07/2016
A11 A134 Rbt Resurf CM	11/07/2016	13/07/2016	13/07/2016
A21 Poppinghole Ln-JohnsX Rbt	11/07/2016	22/07/2016	22/07/2016
A38ST Budeaux-Goodst filter dr	11/07/2016	10/08/2016	10/08/2016
A66 Bowes to Hulands 14/15	11/07/2016	22/07/2016	22/07/2016
A66W U Turn signs	11/07/2016	21/09/2016	21/09/2016
ASC M3 NB J12 Rbt Link Slips	11/07/2016	13/07/2016	14/07/2016
A5 S'ford-Wolfshead Pave DoMin	11/07/2016	11/07/2016	15/07/2016
A303 SubHam WB 207.4-211.1 DM	12/07/2016	12/07/2016	14/07/2016
ASC M3 SB J5 On Slip	14/07/2016	01/08/2016	29/07/2016
A11 5waysBartonMillResur CM	14/07/2016	15/07/2016	15/07/2016
M5 J25-26 SB MP211.0-212.0 DM	14/07/2016	15/07/2016	19/07/2016
M5 J25-26 SB MP212.0-213.9 DM	15/07/2016	19/07/2016	19/07/2016
M61 SB MP 5.5 Fencing	18/07/2016	29/07/2016	29/07/2016
A66 Great Burdon East 14/15	18/07/2016	30/07/2016	30/07/2016
M6 J1-J2 CR F/Drain DoMin	18/07/2016	11/11/2016	14/11/2016
A46 Warwick BP NB Resurf DoMin	18/07/2016	24/07/2016	29/07/2016
M6 SB Charnock Richard Entry	19/07/2016	31/03/2017	29/11/2016

2016-17 Road Marking A3	19/07/2016	14/10/2016	29/09/2016
A458 W.Border-Wollaston Pavem	20/07/2016	17/08/2016	12/08/2016
A458 Wollaston Drainage (Ess)	20/07/2016	29/07/2016	29/07/2016
A595 Parton - Pelican DM 16-17	21/07/2016	08/08/2016	02/08/2016
M6 Massey Brook Farm Drainage	21/07/2016	29/07/2016	29/07/2016
M66/M60 Thr 18 SB DM	22/07/2016	11/08/2016	11/08/2016
A21 Scrim Site02_08 Ringden	22/07/2016	31/07/2016	31/07/2016
M60 J20 Verge Flooding	25/07/2016	20/09/2016	05/08/2016
A428 Eltisbury-Caxton resurf	25/07/2016	17/08/2016	17/08/2016
A46 Warwick BP SB Resurf DoMin	25/07/2016	05/08/2016	05/08/2016
M62 Balkholme to J37 WB ID3705	25/07/2016	13/08/2016	13/08/2016
A66W Snow Poles	25/07/2016	28/09/2016	28/09/2016
ASC M62 Bholme -J37 WB ID3705	25/07/2016	13/08/2016	13/08/2016
A46 Bishoptn Rbt NB Kerbs(Ess)	25/07/2016	13/07/2016	30/07/2016
M42 J 5-J7 Drainage (Ess)	25/07/2016	04/07/2016	29/07/2016
A595 Moor Rw MP18/3-19 DM16-17	26/07/2016	15/08/2016	03/08/2016
A46/M5J9 Rbt Resurfacing (Ess)	26/07/2016	15/08/2016	10/08/2016
M5 J9 Exit Slip SB Resur (Ess)	26/07/2016	03/08/2016	03/08/2016
ASC A34NB N. of Whitchurch SSS	26/07/2016	12/08/2016	12/08/2016
ASC A34 NB Northchurch 0603	26/07/2016	12/08/2016	12/08/2016
A595 Moor Row MP 18/3 to 19/1	27/07/2016	03/08/2016	03/08/2016
M6 Winwick to Croft	29/07/2016	31/03/2017	30/09/2016
M6 J22 NB entry slip	29/07/2016	10/10/2016	10/10/2016
A38 Island Shop EB Repairs	31/07/2016	12/08/2016	23/09/2016
A5 - MK Dual Verge VRS	01/08/2016	07/12/2016	07/12/2016
M6 J20 Northbound Entry	01/08/2016	03/08/2016	03/08/2016
M6 SB J30 to 29 DM	01/08/2016	07/11/2016	07/11/2016
A1 Brownieside Bypass SB 14/15	01/08/2016	19/08/2016	19/08/2016
A5 Gailey roundabout Surfacing	02/08/2016	03/08/2016	03/08/2016
M6 SB 347.1+90-346.0+62 DM	03/08/2016	20/08/2016	20/08/2016
A66 Bass Lake Dual EB	08/08/2016	19/09/2016	24/08/2016
A30 Summerct to Bodmin F Drain	08/08/2016	07/10/2016	14/09/2016
A590 Red Syke to Fox St Swarth	08/08/2016	20/09/2016	10/09/2016
A45 Fosse Way Resurf DoMin	08/08/2016	16/08/2016	11/08/2016
M6 Eastern Arm SB Pavem (Ess)	08/08/2016	22/08/2016	22/08/2016
M62 J36-35 WB Pav 4111	08/08/2016	22/08/2016	22/08/2016

ASC M62 J36-35 WB Pav 4111	08/08/2016	22/08/2016	22/08/2016
ASC M4 J8/9 Rbt A404M Entry	11/08/2016	31/10/2016	19/10/2016
A627M Slattock/ElkMill J1-2 DM	11/08/2016	13/09/2016	13/09/2016
M60 B J20 - 21 Fences	12/08/2016	31/08/2016	31/08/2016
M56 J10 EB entry DM	12/08/2016	29/11/2016	29/11/2016
M56 Stretton-B Hayes Pav DM	12/08/2016	13/03/2017	13/03/2017
ASC M4 EB Priors Court	12/08/2016	01/09/2016	01/09/2016
M62 J35-Cowick WB Resurfacing	14/08/2016	16/08/2016	16/08/2016
ASC M62 J35-Cowick WB Resurf	14/08/2016	16/08/2016	16/08/2016
A49 B5477 ChurchStretton Resur	15/08/2016	25/09/2016	23/09/2016
A5 Bayston-Churncote Drainage	15/08/2016	19/08/2016	18/08/2016
A43 Brackley Bypass Drainage	15/08/2016	02/09/2016	02/09/2016
A1 Metrocentre o/bridge 14/15	15/08/2016	19/08/2016	19/08/2016
A38 Chudleigh W/B Patching	15/08/2016	24/08/2016	26/08/2016
A42 J13 - M1 J23a Maintenance	15/08/2016	28/04/2017	
A428 St Neots to Tesco Resurf	17/08/2016	04/11/2016	04/11/2016
M6 Tebay SB L1 G4G	19/08/2016	15/01/2017	17/01/2017
A40 Pencr-Wilton SB Pave (Ess)	20/08/2016	24/08/2016	22/08/2016
M5-Woodnorton Rd Fence (Ess)	22/08/2016	02/09/2016	26/08/2016
A5 - Felton-B4396 Drain DoMin	22/08/2016	25/08/2016	25/08/2016
A49 W'lingtn-Bodenh Pave DoMin	22/08/2016	24/08/2016	24/08/2016
A5 N'hants Bdry-Wat St Rdbt	22/08/2016	25/08/2016	25/08/2016
A1 Heckley House Hump	22/08/2016	25/08/2016	25/08/2016
A483 Gwern y brenin Junc SCRIM	30/08/2016	01/09/2016	30/08/2016
M3 J11 On slip VRS	30/08/2016	12/09/2016	11/09/2016
M60 J5 ACW Entry & Bus Lane RM	30/08/2016	13/09/2016	13/09/2016
A66 Newton Grange to Elton EB	30/08/2016	15/09/2016	15/09/2016
A66W Cumbria to Bowes (EB)	30/08/2016	08/09/2016	08/09/2016
A66 Kemplay Roundabout & Spurs	31/08/2016	03/10/2016	02/09/2016
A66 Carleton HQ-Kemplay Rbt WB	31/08/2016	01/10/2016	02/09/2016
A483 Pen y Foel Junction SCRIM	31/08/2016	01/09/2016	31/08/2016
A5 Road Marking Renewal DoMin	01/09/2016	31/10/2016	31/10/2016
M66 SB J1-2 Rdale Old Rd Fence	01/09/2016	09/09/2016	09/09/2016
Area 5 T Sigs Equipment Renew	01/09/2016	31/10/2016	31/10/2016
M20 East Street Pavement Opp	03/09/2016	04/09/2016	04/09/2016
M18 J6-J7 Drainage Renewal	04/09/2016	25/11/2016	25/11/2016

ASC M18 J6-J7 Drainage Renewal	04/09/2016	25/11/2016	25/11/2016
A120 PrioryWd Rbt SignalReplac	05/09/2016	19/09/2016	19/09/2016
A1 CR 116/0-119/2 Weston VRS	05/09/2016	08/09/2016	08/09/2016
A14 WB Welford MP 7/7 Drain	05/09/2016	05/10/2016	05/10/2016
A1M Bradbury to Little Isle	05/09/2016	09/09/2016	09/09/2016
A36 Cley Hill-Crockerton Drain	05/09/2016	04/11/2016	18/11/2016
2016-17 Road Marking A34	05/09/2016	28/04/2017	
M1 NB&SB J21-20 Resurfacing	05/09/2016	26/06/2017	
A66 TS Bypass Dual	06/09/2016	22/09/2016	12/09/2016
A11 ThickthornSB PriorityResurf	07/09/2016	07/09/2016	07/09/2016
M60 A 20 Exit Fencing	09/09/2016	13/09/2016	13/09/2016
A66 Crosthwaite-Greta Bridge	12/09/2016	26/02/2017	16/10/2016
A590 Bret Hlt W Slip DM 16-17	12/09/2016	02/10/2016	22/09/2016
ASC M4 MP.55/8-59/9 Lghtng Rnw	12/09/2016	30/11/2016	25/11/2016
M27 FD EBV MP15/1 -27/3	12/09/2016	19/09/2016	15/09/2016
M42 J7-J8 CR SB Drainage DoMin	12/09/2016	27/09/2016	27/09/2016
A43 A5 to M1 Res DO MIN	12/09/2016	23/09/2016	23/09/2016
M60 CW J5 Exit DM	12/09/2016	10/10/2016	10/10/2016
A628 E&W Pav 4218	12/09/2016	12/10/2016	12/10/2016
A628 Flouch-SaltB Pav 4604	12/09/2016	03/10/2016	03/10/2016
A64 Ask-BondH Pave ID4662	12/09/2016	16/09/2016	16/09/2016
A628 Flouch-Tint MP14/8-17/6	12/09/2016	29/09/2016	29/09/2016
A1 Eighton Lodge Pillar 14/15	12/09/2016	18/10/2016	18/10/2016
A66M Resurfacing WB 14/15	12/09/2016	08/10/2016	08/10/2016
A628 Tint.-Flouch EB & WB Tin	12/09/2016	05/10/2016	05/10/2016
A628 Flouch to D&P Patching	12/09/2016	13/10/2016	13/10/2016
A616 MP17/6-MP18/8 Pave	12/09/2016	12/10/2016	12/10/2016
A628 MP6/0-MP6/7 Patching	12/09/2016	03/10/2016	03/10/2016
ASC A64 Ask-BondH Pave ID4662	12/09/2016	16/09/2016	16/09/2016
ASC A628 Flch-Tint MP14/8-17/6	12/09/2016	29/09/2016	29/09/2016
ASC Tintw-Flouch EB & WB	12/09/2016	05/10/2016	05/10/2016
ASC A628 E&W Pav 4218	12/09/2016	12/10/2016	12/10/2016
ASC A628 Flouch - D&P Patching	12/09/2016	13/10/2016	13/10/2016
ASC A628 MP6/0-MP6/7 Patching	12/09/2016	03/10/2016	03/10/2016
ASC A628 Flch-SaltB Pav 4604	12/09/2016	03/10/2016	03/10/2016
ASC A616 MP17/6-MP18/8 Pave	12/09/2016	12/10/2016	12/10/2016

M56 WB A560-J3 10.1-10.6 DM	12/09/2016	30/09/2016	02/10/2016
ASC A34 Rbt at M3 J9 SCRIM	12/09/2016	22/09/2016	04/11/2016
ASC A3 Traffic Signs Renewals	12/09/2016	13/04/2017	
A590 Brettargh Holt Rbt Res	13/09/2016	02/10/2016	22/09/2016
A428 Tesco's rbt-Tithe Resurf	13/09/2016	22/09/2016	22/09/2016
ASC M27 WB Jnc 12-Portsbridge	13/09/2016	28/10/2016	28/10/2016
M60 J5 ACW Exit	14/09/2016	29/09/2016	29/09/2016
ASC M3 SB M Link Boundary F	15/09/2016	30/09/2016	30/09/2016
M6 Thelwall Surfacing	16/09/2016	25/02/2017	25/02/2017
A590 Pig Willy - J36E DM 16-17	17/09/2016	03/10/2016	21/09/2016
A590 Pig Willy Wd to Jn 36 Eb	19/09/2016	21/09/2016	21/09/2016
A590 Lindale Hill EB Res	19/09/2016	09/10/2016	21/09/2016
A3M FD SBCR MP 6/1 9/1	19/09/2016	14/10/2016	30/09/2016
Area 4 M23 Crawley, Jn10a NB	19/09/2016	22/10/2016	14/10/2016
Area 4 M23 Copthorne, Jn10 NB	19/09/2016	22/10/2016	14/10/2016
A27 Selmeston Layby	19/09/2016	07/10/2016	01/10/2016
A66 Low Moor to Kirkby Thore	19/09/2016	26/09/2016	25/09/2016
A46 - Cov-M6 J2 Drainage DoMin	19/09/2016	26/09/2016	26/09/2016
A38 Derby Junc's VRS	19/09/2016	26/01/2017	26/01/2017
M53 J10 to 11 RM	19/09/2016	21/10/2016	21/10/2016
A66 Embleton Rd PITT 66a	19/09/2016	05/02/2017	05/02/2017
ASC M4EB MP 73.6-71.3	19/09/2016	07/10/2016	07/10/2016
A1 Oxford-Scremerston 14/15	19/09/2016	29/09/2016	29/09/2016
A38 Harcombe to Belvedere EB	19/09/2016	29/09/2016	01/10/2016
A27 Scrim Site49 Berwick	19/09/2016	25/09/2016	29/09/2016
A49 Hereford-Belmont Resurf	19/09/2016	12/05/2017	
M602 EB J1-2 MP1.95-2.65 Fence	20/09/2016	04/10/2016	04/10/2016
2016-17 Road Marking A303	20/09/2016	28/10/2016	28/10/2016
A38 Stud Renewals FY16/17	21/09/2016	03/12/2016	08/11/2016
M61 SB to A580	21/09/2016	24/02/2017	24/02/2017
A428 Tithe Farm-Eltis Resurf	23/09/2016	10/10/2016	10/10/2016
A46 L'bidge SB Approach Resurf	24/09/2016	26/09/2016	26/09/2016
A590 Pool Foot to Roam Bridge	25/09/2016	22/10/2016	08/10/2016
A27 HSE Dean Stone Wall	26/09/2016	11/11/2016	25/10/2016
A38 Road Markings FY16/17	26/09/2016	31/03/2017	24/03/2017
Meir Tunnel Retro Q2 2016-17	26/09/2016	02/10/2016	02/10/2016

A38 Markeaton Lk Culvert 446/3	26/09/2016	09/11/2016	09/11/2016
M27 FD WBV MP33/1-33/4	26/09/2016	29/09/2016	29/09/2016
A30 Road Markings 16/17	26/09/2016	14/10/2016	14/10/2016
ASC M27 WB 29.8-30.1 Bound F	27/09/2016	19/10/2016	14/10/2016
M53 J4 to 5	28/09/2016	03/02/2017	03/02/2017
ASC M27 EB J10 On Slip	28/09/2016	13/10/2016	13/10/2016
A46 Budbroke-Stone Drain DoMin	28/09/2016	21/10/2016	28/10/2016
A11 Brettenham Heath SB	30/09/2016	30/09/2016	30/09/2016
M6 Leyland NB MP339/9	01/10/2016	17/11/2016	05/11/2016
A66 Warcop Camp Drain DM	03/10/2016	14/11/2016	14/10/2016
A49 Road Marking renewal DoMin	03/10/2016	09/11/2016	09/11/2016
A663 Moston Ln E to A627M	03/10/2016	04/01/2017	04/01/2017
ASC A31 Woolsbridge Roundabout	03/10/2016	01/11/2016	01/11/2016
A27Scrim Site70 Stanmer Park	03/10/2016	10/12/2016	10/12/2016
M5 J25-26 SB MP207.4-210.4 DM	03/10/2016	07/10/2016	07/10/2016
A1 Birtley LED Upgrade 14/15	03/10/2016	07/10/2016	07/10/2016
A1 Kenton Bar Circulatory	03/10/2016	15/10/2016	15/10/2016
A1M CarrvilleNB off-slip Fence	03/10/2016	13/10/2016	13/10/2016
A38 River Avon EB Layby	03/10/2016	23/09/2016	21/10/2016
M4 EB 94.1-93.7 Fencing Env	04/10/2016	28/10/2016	14/10/2016
M53 J9 to 10	05/10/2016	21/10/2016	21/10/2016
M60 B J12 Cleavley Allotments	06/10/2016	27/03/2017	14/11/2016
A66 Brough Bypass EB DM 16-17	06/10/2016	27/10/2016	07/10/2016
A38 SB Talbot Turf 450/2 Ditch	06/10/2016	31/10/2016	31/10/2016
M61 to A666 interface signs	06/10/2016	20/10/2016	20/10/2016
M5 J30 SandygatSlipsNB&SB DM	07/10/2016	12/10/2016	12/10/2016
ASC A34SB GoreHill-IlsleySCRIM	07/10/2016	03/04/2017	
M6 North of J39 Resurfacing	09/10/2016	16/12/2016	16/12/2016
A590 Barr End to Booths RDbt	09/10/2016	24/10/2016	31/10/2016
A31 WB 2.6-9.4 Boundary Fence	10/10/2016	31/03/2017	17/02/2017
M5 J22-23 CR VRS MP186/0-187/7	10/10/2016	14/03/2017	02/02/2017
M6 Lune Gorge SB 426/4 - 424/5	10/10/2016	13/11/2016	29/10/2016
A590 Arrad Foot Rockfall	10/10/2016	14/11/2016	31/10/2016
A590 Sw'moor to Ulverston Dra	10/10/2016	12/12/2016	03/12/2016
A38 Alrewas A513 to End ServRd	10/10/2016	25/10/2016	25/10/2016
M6 J4-J5SB MP172/5 Pavem (Ess)	10/10/2016	14/10/2016	14/10/2016

M62 J36 EB Pav 3947	10/10/2016	14/10/2016	14/10/2016
A63 Welt to Melt Patching 4548	10/10/2016	18/10/2016	18/10/2016
A1 Angel LED Upgrade 14/15	10/10/2016	12/10/2016	12/10/2016
ASC M62 J36 EB Pav 3947	10/10/2016	14/10/2016	14/10/2016
ASC A63 Welt - Melt Patch 4548	10/10/2016	18/10/2016	18/10/2016
M5 J20-21 SB MP157.7-163.6 DM	10/10/2016	11/11/2016	15/11/2016
ASC8 A428WB Cam'bCaxRbt Res	11/10/2016	17/10/2016	17/10/2016
ASC A3 NB On Slip University	11/10/2016	12/10/2016	12/10/2016
M5 J25-26 SB MP213.9-215.2 DM	11/10/2016	13/10/2016	13/10/2016
M5 J25-26 SB MP215.0-216.0 DM	11/10/2016	20/10/2016	20/10/2016
M61 SB J3 3.7-3.2 Fence	12/10/2016	28/10/2016	28/10/2016
M5 J30-29 NB MP256.1-254.2 DM	13/10/2016	29/10/2016	29/10/2016
A1M J61 Bowburn NB Exit-slip	13/10/2016	18/10/2016	18/10/2016
M5 J28 SB Entry&Exit Slips DM	13/10/2016	14/10/2016	15/10/2016
M62 J36 EB Ent Pav 4161	14/10/2016	15/10/2016	15/10/2016
ASC M62 J36 EB Ent Pav 4161	14/10/2016	15/10/2016	15/10/2016
M6 SB Killington L2 Surfacing	17/10/2016	21/11/2016	21/10/2016
A14 J34-J32 Drainage wrks	17/10/2016	31/03/2017	24/03/2017
A38 Wychnor-Barton Drain DoMin	17/10/2016	05/11/2016	01/11/2016
A1 Little Paxton OB VRS	17/10/2016	20/10/2016	20/10/2016
M61 SB J9-8 29.25-29.1 Fence	17/10/2016	28/10/2016	28/10/2016
ASC M4 EB 122.1-121.8 Bound F	17/10/2016	02/11/2016	02/11/2016
M5 J26-25 NB MP211.4-208.0 DM	17/10/2016	22/10/2016	22/10/2016
M4 J16-15 EB MP 131-129.8 DM	17/10/2016	19/10/2016	19/10/2016
M180 J2 - J1 WB Patch 4722	17/10/2016	24/10/2016	24/10/2016
A1 Bowes Incline LED 14/15	17/10/2016	19/10/2016	19/10/2016
MAC - M18 J5 SB VRS MP282-3	17/10/2016	27/10/2016	27/10/2016
ASC M180 J2 - J1 WB Patch 4722	17/10/2016	24/10/2016	24/10/2016
M18 J5 SB VRS MP282-3	17/10/2016	27/10/2016	27/10/2016
A180 HAB-BROC W PAV 3359	17/10/2016	30/11/2016	18/12/2016
ASC A31 WB Slip Roads Poulner	18/10/2016	19/10/2016	19/10/2016
M5 J26-25 NB MP216.0-211.4 DM	18/10/2016	20/10/2016	20/10/2016
A63 Western WB Exit Pave 803	18/10/2016	20/10/2016	20/10/2016
ASC A63 Westn WB Exit Pave 803	18/10/2016	20/10/2016	20/10/2016
M56 J11-12 DM	19/10/2016	31/03/2017	21/12/2016
M4 J16-15 EB MP132.8-131.0 DM	19/10/2016	01/11/2016	29/11/2016

A1 Westerhope Interchange Dip	20/10/2016	25/10/2016	25/10/2016
A1 Little Paxton OB SB VRS	21/10/2016	25/10/2016	25/10/2016
A663 Broadgate	21/10/2016	17/11/2016	17/11/2016
M4 J17 WB MP152.3-MP153.8 DM	21/10/2016	03/12/2016	03/12/2016
MAC M180 J2 WB Enrty Pave 1414	21/10/2016	25/10/2016	25/10/2016
M180 J2 WB Enrty Pave 1414	21/10/2016	25/10/2016	25/10/2016
A556 Toll Bar	23/10/2016	28/10/2016	29/10/2016
M6 SB S of J39 Res DM 16-17	24/10/2016	13/11/2016	28/10/2016
M6 Hoghouse to Jct 37 NB	24/10/2016	30/01/2017	23/01/2017
A46 Hillview Cottages SCRIM	24/10/2016	06/11/2016	05/11/2016
M54 J3-J2 EB Grouting	24/10/2016	18/11/2016	17/11/2016
A14 Risby Int VRS	24/10/2016	03/11/2016	03/11/2016
A46 Beckfrd Inn NB F'tway (Ess	24/10/2016	25/11/2016	25/11/2016
A46 Beckford Pavement Resurf	24/10/2016	05/11/2016	05/11/2016
A38 Hartshay-M1 J28 VRS&Signs	24/10/2016	28/01/2017	28/01/2017
A627M SB J1 Exit Fence	24/10/2016	26/10/2016	26/10/2016
A66 Bass Lake S&Smithy Cottage	24/10/2016	05/02/2017	05/02/2017
Philips 2&3 Luminari CHE385/16	24/10/2016	08/11/2016	08/11/2016
A64 Fulford-Cop WB Ptch	24/10/2016	28/10/2016	28/10/2016
A1 Lane Head-Old Swarland SB	24/10/2016	29/10/2016	29/10/2016
ASC A64 Fulford-Cop WB Ptch	24/10/2016	28/10/2016	28/10/2016
M5 J27-26 NB MP222.0-216.0 DM	24/10/2016	05/11/2016	25/11/2016
M180 WB J4-J3 Patching	25/10/2016	28/10/2016	28/10/2016
ASC M180 WB J4-J3 Patching	25/10/2016	28/10/2016	28/10/2016
M4 J19-18 EB MP 176.3-174 DM	25/10/2016	10/11/2016	11/11/2016
A1(M) J36-J37 Verge VRS Renew	26/10/2016	24/11/2016	24/11/2016
ASC A1(M) J36-J37 Vrg VRS Rnw	26/10/2016	24/11/2016	24/11/2016
M11 J8 Birchanger TS Renewal	28/10/2016	28/10/2016	28/10/2016
MAC - M180 J4 WB Entry 4241	28/10/2016	31/10/2016	31/10/2016
M180 J4 WB Entry 4241	28/10/2016	31/10/2016	31/10/2016
M62 J34 WB Exit Slip Srf Reps	28/10/2016	29/10/2016	29/10/2016
M27 J4 Chilworth DoMin0960	31/10/2016	07/11/2016	01/11/2016
Priority Scrim sites 16/17	31/10/2016	11/11/2016	08/11/2016
A30 Chiverton to Mar'vose EW	31/10/2016	11/11/2016	10/11/2016
A303 Fonthill EB 155.3-152.5DM	31/10/2016	02/11/2016	02/11/2016
A63 Bright-Daltry Pav 4358	31/10/2016	05/11/2016	05/11/2016

A1 Metrocentre Slips LED 14/15	31/10/2016	04/11/2016	04/11/2016
M181 M180- FrodG Patching	31/10/2016	04/11/2016	04/11/2016
ASC M181 M180-FrodG Patch	31/10/2016	04/11/2016	04/11/2016
ASC A63 Bright-Daltry Pav 4358	31/10/2016	05/11/2016	05/11/2016
M6 J6-J7 Cable Renewal	31/10/2016	18/04/2017	
M6 J6-J8 Lighting Renewal	31/10/2016	18/04/2017	
A160 Har-East Pav 4385	01/11/2016	30/11/2016	26/11/2016
M6SB J29-28 Moss Lane Fence	01/11/2016	17/11/2016	17/11/2016
M6 NB J29-30 nr MP345 Fence DM	01/11/2016	25/11/2016	25/11/2016
A63 Bright-Priory 4359	01/11/2016	13/11/2016	13/11/2016
A66 East&West Identified Works	01/11/2016	31/03/2017	31/03/2017
A1M Identified Works	01/11/2016	31/03/2017	31/03/2017
ASC A63 Bright-Priory 4359	01/11/2016	13/11/2016	13/11/2016
M5 J26-27 SB MP217.6-220.0 DM	01/11/2016	18/11/2016	23/11/2016
CHE 385/16 - Philips Luma	01/11/2016	31/05/2017	
M58 Approach to Skem	02/11/2016	29/11/2016	29/11/2016
M62 WB to M6 NB Pav	04/11/2016	30/11/2016	30/11/2016
A303 Holton WB 182.8-183.8 DM	04/11/2016	05/11/2016	05/11/2016
M180 WB J4-5 Patching 3772	04/11/2016	11/11/2016	11/11/2016
A63 PrioryWayWB 2W Patching	04/11/2016	11/11/2016	11/11/2016
ASC M180 WB J4-5 Patching 3772	04/11/2016	11/11/2016	11/11/2016
ASC A63 PrioryWayWB 2W Patch	04/11/2016	11/11/2016	11/11/2016
M5 J27-29 SB MP235.4-239.6 DM	04/11/2016	12/11/2016	24/11/2016
M55 EB MP 9/7 to 10/3	07/11/2016	28/11/2016	10/11/2016
M4 WB 82.0-82.3 Fencing Env	07/11/2016	25/11/2016	21/11/2016
A47DerehamSingleCWay(DM) CM	07/11/2016	16/11/2016	16/11/2016
A14 J26-J27 CR Barrier Renewal	07/11/2016	18/11/2016	18/11/2016
ASC6 A47 Bushy Common Patch	07/11/2016	16/11/2016	16/11/2016
M61 J9 RA DM	07/11/2016	02/12/2016	02/12/2016
Area 4 A259 Little Common	07/11/2016	02/12/2016	02/12/2016
A259 Scrim Site07_08 Sndhst Ln	07/11/2016	02/12/2016	02/12/2016
M180 EB 37/2 Heav 4171	07/11/2016	08/11/2016	08/11/2016
A1 Wandylaw Small Works	07/11/2016	25/11/2016	25/11/2016
A1 Northland Identified Works	07/11/2016	31/03/2017	31/03/2017
ASC M180 EB 37/2 Heav 4171	07/11/2016	08/11/2016	08/11/2016
A5 Watling St EB&WB Resur (Ess	07/11/2016	10/11/2016	11/11/2016

M55 EB MP 12/0 to 13/5	08/11/2016	05/12/2016	11/11/2016
A47 HockeringE&WB Resurf 2YD	08/11/2016	16/11/2016	16/11/2016
ASC A34 SB Whitchurch SSS 0604	09/11/2016	24/11/2016	24/11/2016
ASC8 A14-A1307OutboundVRS	10/11/2016	25/11/2016	25/11/2016
M56 WB J1-2 Gatley Carrs Fence	10/11/2016	15/11/2016	15/11/2016
M66 J2 to 1 NB & J1 SB Entry	10/11/2016	15/02/2017	15/02/2017
A303 T'tinhull EB 207.3-202 DM	10/11/2016	14/01/2017	20/01/2017
M5 J25 NB Entry Slip RS	11/11/2016	19/11/2016	19/11/2016
A1M J62 IC SB Patching	11/11/2016	10/12/2016	10/12/2016
A66W West Layton Patching	12/11/2016	13/11/2016	13/11/2016
M55 WB MP 20/1 to 17/4	14/11/2016	12/12/2016	16/11/2016
Area 4 M2 Dissolution	14/11/2016	03/02/2017	19/01/2017
A11 Wymondham Drainage Wrks	14/11/2016	06/01/2017	06/01/2017
A46 Road Marking Renewal DoMin	14/11/2016	05/12/2016	05/12/2016
A500 S'way-C'bell TrafSgn DoMn	14/11/2016	15/11/2016	15/11/2016
M4 EB 82.4-81.2 Fencing Env	14/11/2016	03/02/2017	03/02/2017
A259 Broadoak Ln-S/land Ave	14/11/2016	19/12/2016	19/12/2016
A64 W kna-E kna Pav 4338	14/11/2016	19/11/2016	19/11/2016
M62 Gilberdyke Acc Resurfacing	14/11/2016	08/12/2016	08/12/2016
A1M J62 IC NB	14/11/2016	17/11/2016	17/11/2016
ASC A64 W kna-E kna Pav 4338	14/11/2016	19/11/2016	19/11/2016
A38 Bodmin P'way-White Lodge	14/11/2016	24/11/2016	26/11/2016
M5 J20-19 NB MP152.4-151.0 DM	14/11/2016	09/11/2016	15/11/2016
A66 For Farm - Mains 16-17 Opp	14/11/2016	20/01/2017	28/01/2017
A500-A34 Talke Rbt Signs (Ess)	14/11/2016	17/04/2017	
M5 J11a-12 SB MP86.9-92.0 DM	15/11/2016	01/12/2016	03/12/2016
ASC M4: J12-13, Frilsham	16/11/2016	08/02/2017	07/02/2017
A5 Towcester Car Park Lines	17/11/2016	12/05/2017	20/11/2016
M6 Lowgill to Firbank SB	17/11/2016	28/11/2016	22/11/2016
M1 Running Lane Manholes SMway	18/11/2016	31/03/2017	31/03/2017
M5 J27-26 NB MP228.8-228.0 RS	18/11/2016	23/11/2016	26/11/2016
M42 J3 T/Signal Improve DoMin	19/11/2016	22/11/2016	23/11/2016
A66 Crow Wood - Dacre EB	20/11/2016	13/01/2017	27/01/2017
A1Sandy-GeorgeTwn NB Resur 2YD	21/11/2016	28/11/2016	28/11/2016
A47 Thickthorn WB Resurf 2YD	21/11/2016	09/12/2016	09/12/2016
A500 Alsager-Talke SB Resurf	21/11/2016	27/03/2017	27/03/2017

M67 EB J4 Fence	21/11/2016	02/12/2016	02/12/2016
Area 4 M23 Copthorne, Jn10 SB	21/11/2016	16/12/2016	16/12/2016
ASC M27 EB Jnc 12 - M275	21/11/2016	02/12/2016	02/12/2016
M23 Crawley J10a SB Phase 2	21/11/2016	16/12/2016	16/12/2016
MAC -M180 J4 E&W Exit Pave 124	21/11/2016	13/01/2017	13/01/2017
M18 J6 SB Exit Pavement	21/11/2016	30/11/2016	30/11/2016
A628 EB Millbrook Lay-by Patch	21/11/2016	25/11/2016	25/11/2016
ASC M18 J6 SB Exit Pave	21/11/2016	30/11/2016	30/11/2016
ASC A628 EB Millbrk Layby Patch	21/11/2016	25/11/2016	25/11/2016
M180 J4 E&W Exit Pave 124	21/11/2016	13/01/2017	13/01/2017
Area 9 North Tree Removal	21/11/2016	02/12/2016	09/12/2016
M3 Verge VRS Defects (10 sites)	21/11/2016	28/04/2017	
A63 Priory-Humb Ptch 3657	22/11/2016	30/11/2016	29/11/2016
ASC A63 Priory-Humb Ptch 3657	22/11/2016	30/11/2016	29/11/2016
ASC8 A14Bramphut Rbt wb Res	22/11/2016	25/11/2016	25/11/2016
A500-A34 Rb-M6 J16 SB Drainage	22/11/2016	27/03/2017	27/03/2017
M50 B'hill-Freedom Farm (Ess)	22/11/2016	22/12/2016	22/12/2016
M6 NB 44-45 Depres'n DM 16-17	22/11/2016	31/10/2016	24/11/2016
M6 Castletown SB L1	23/11/2016	12/12/2016	29/11/2016
M5 SB J20 Entry Slip RS	23/11/2016	26/11/2016	26/11/2016
AT14 Philips LED Lanterns	23/11/2016	21/01/2017	21/01/2017
A38 Trago Mills EB & WB	23/11/2016	25/11/2016	26/11/2016
M4WB J11-12 Pingewood-Serv	25/11/2016	21/12/2016	21/12/2016
A64 Rill-Scamp Pave ID4658	25/11/2016	08/12/2016	08/12/2016
ASC A64 Rill-Scamp Pave ID4658	25/11/2016	08/12/2016	08/12/2016
M5 J12-11a NB MP91.5-86.7 DM	25/11/2016	03/12/2016	09/12/2016
A500 Road Marking Renew DoMin	26/11/2016	08/04/2017	
M11 Jct 11 SB Exit Slip Resurf	28/11/2016	29/11/2016	29/11/2016
A38/M6 Toll Weef'd T/Sgnl DMin	28/11/2016	29/11/2016	29/11/2016
M27 WB J10-9 Fareham-Park Gate	28/11/2016	27/01/2017	27/01/2017
A1 Haggerston Layby Resurf	28/11/2016	21/12/2016	21/12/2016
M621 J1-J27 ACW Resurfacing	28/11/2016	10/12/2016	10/12/2016
ASC M621 J1-J27 ACW Resurf	28/11/2016	10/12/2016	10/12/2016
M5 J29-28 NB MP244.4-235.7 DM	28/11/2016	21/12/2016	12/01/2017
(Wholeroute)M3 FDR 17_18	28/11/2016	28/04/2017	
(whole route)M4 FDR 17_18	28/11/2016	28/04/2017	

A1 Buckden-Brampton Resurf	29/11/2016	13/01/2017	13/01/2017
M53 J3-4 VRS DM	29/11/2016	14/12/2016	14/12/2016
M61 NB J6-8 nr MP 16.3	29/11/2016	21/12/2016	21/12/2016
M65 J10 EB-Bowl Pav	29/11/2016	30/11/2016	30/11/2016
A64 Welb-MusBank Pave ID4655	29/11/2016	10/12/2016	10/12/2016
ASC6 A47/A1 Slips Rbt Res	30/11/2016	27/03/2017	12/12/2016
M5 SB 64/0 Earthwks Rep DoMin	30/11/2016	02/12/2016	02/12/2016
M6 SB Approaching Jct 23	01/12/2016	07/12/2016	07/12/2016
Area 12 RM&S Renewal SW 14/15	01/12/2016	31/03/2017	31/03/2017
Area 12 RM&S Renewal ASC	01/12/2016	31/03/2017	31/03/2017
ASC M4EB Pingewood to J11	01/12/2016	07/04/2017	
M65 EB J9-10 Wall	02/12/2016	05/12/2016	05/12/2016
M6 Keele Fence Barrier (Ess)	03/12/2016	11/12/2016	11/12/2016
A21 Scrim Site34_41 Kippings X	05/12/2016	16/12/2016	16/12/2016
A1 Stannington SB Void	05/12/2016	09/12/2016	09/12/2016
M5 J21-22 SB MP165.0-170.9 DM	05/12/2016	07/12/2016	10/12/2016
A590 Lindal-in-Furness drain	05/12/2016	23/04/2017	
ASC M27 Jnc 5 Stoneham EB	05/12/2016	28/04/2017	
ASC8 A14 J24 WB EB Entry	06/12/2016	20/12/2016	20/12/2016
ASC M3 NB 53.9 - 53.4 Bound F	06/12/2016	11/01/2017	11/01/2017
M6 Gathurst to 328/0 DM	07/12/2016	02/03/2017	02/03/2017
M66 J4 to 2 DM	07/12/2016	07/12/2016	07/12/2016
M58 EB thr J3 19.5-20.6 DM	08/12/2016	21/12/2016	21/12/2016
A5 - Chalk Hill Resurfacing	09/12/2016	31/03/2017	09/12/2016
A47 NSBP Trowse EB Resurf 2YD	09/12/2016	21/12/2016	21/12/2016
A1 D-R MP24/4 VRS Renewal	11/12/2016	17/12/2016	17/12/2016
ASC A1 D-R MP24/4 VRS Renewal	11/12/2016	17/12/2016	17/12/2016
A40 Pencraig Village NB VAS	12/12/2016	09/02/2017	08/02/2017
A12N Jay Lane NB VRS	12/12/2016	22/12/2016	22/12/2016
A45 Stivichall Rbt Resurf(Ess)	12/12/2016	16/12/2016	16/12/2016
A5 Emstry-Preston Footway(Ess)	12/12/2016	20/12/2016	20/12/2016
A5 River Swift 135/2 Ditch	12/12/2016	24/02/2017	24/02/2017
M62 J22 Drainage	12/12/2016	24/02/2017	24/02/2017
M61 J4 VRS DM	12/12/2016	21/12/2016	21/12/2016
M2 gantries merc.ltn rplcts	12/12/2016	16/03/2017	16/03/2017
ASC M4WB MP 77.5-79.2	12/12/2016	30/03/2017	30/03/2017

M621 J1-3 CW PAV 3273	12/12/2016	22/12/2016	22/12/2016
A1 Detchant NB & SB	12/12/2016	21/12/2016	21/12/2016
ASC M621 J1-3 CW PAV 3273	12/12/2016	22/12/2016	22/12/2016
A34: NB Abingdon-A4151C	12/12/2016	15/03/2017	27/03/2017
ASC A34SB Bullingtn-SuttonScot	12/12/2016	03/02/2017	17/02/2017
A47NSBPBrundall-PostResurf 2YD	14/12/2016	16/12/2016	16/12/2016
A1033 Saltend Rabt Patching	14/12/2016	16/12/2016	16/12/2016
ASC A1033 Saltend Rabt Patch	14/12/2016	16/12/2016	16/12/2016
Bass Lake Flooding Option 1	14/12/2016	13/04/2017	
A133 Saltend WB Entry Patching	16/12/2016	17/12/2016	17/12/2016
ASC A133 Saltend WB EntryPatch	16/12/2016	17/12/2016	17/12/2016
A40 Wallhouse Rd Barrier (Ess)	19/12/2016	07/01/2017	06/01/2017
ASC6 A47WhitlingWBRes2YD	19/12/2016	20/12/2016	20/12/2016
A1033 Marfleet RABT Patching	19/12/2016	20/12/2016	20/12/2016
Meir Tunnel Retro Q3 2016-17	20/12/2016	02/01/2017	02/01/2017
A63 Mt PI-Sth WB Ex Pav 4255	20/12/2016	21/12/2016	21/12/2016
ASC A63Mt PI-Sth WB ExPav 4255	20/12/2016	21/12/2016	21/12/2016
A47 Blofield WB Resurf	21/12/2016	27/03/2017	23/12/2016
M58 WB J3-1 nr MP16.8 Fence DM	03/01/2017	11/01/2017	11/01/2017
A449 Gailey to Four Ashes SB	03/01/2017	18/03/2017	24/03/2017
A449 BrewwoodRbt-FourAshesRd NB	03/01/2017	19/05/2017	
A449 Four Ashes-Brewood Rd SB	03/01/2017	28/05/2017	
ASC M4 WB 37.2-38.3 Bound F	04/01/2017	06/03/2017	28/02/2017
M6 J1 - J2 NB & SB Resurfacing	04/01/2017	06/01/2017	05/01/2017
M56 Shell Culvert Fencing	06/01/2017	06/01/2017	06/01/2017
A47Shorebt-EaubrinkResurf CM	09/01/2017	10/01/2017	10/01/2017
M62 J11-12 VRS to Structs DM	09/01/2017	22/02/2017	22/02/2017
M53 NB J7-6 MP 26.76-26.6	09/01/2017	18/01/2017	18/01/2017
M6 SB Jct 44/45 depressn Ph 2	09/01/2017	19/03/2017	19/03/2017
ASC M27 EB 31.5-31.6.5 Bound F	09/01/2017	31/03/2017	31/03/2017
ASC A27 Subways Re-fit	09/01/2017	13/01/2017	13/01/2017
M2 Chatham Bypass EB	09/01/2017	29/01/2017	29/01/2017
ASC M27 Jnc 9 to Jnc 11 WB	09/01/2017	25/01/2017	25/01/2017
ASC A3SB Bramshott-GriggsGreen	09/01/2017	23/01/2017	23/01/2017
A38 Marsh Mills-Voss Farm EB	09/01/2017	11/02/2017	11/02/2017
A63 Dalt-Myt Pav 4321	09/01/2017	11/01/2017	11/01/2017

ASC A63 Dalt-Myt Pav 4321	09/01/2017	11/01/2017	11/01/2017
AT14 Boundary Renewal	09/01/2017	17/03/2017	17/03/2017
A66 Osprey PITT 65A Site 2	09/01/2017	13/04/2017	
ASC 9 Drainage Rehabilitation	09/01/2017	14/04/2017	
ASC9 Soft Estate&Veg Clearance	09/01/2017	14/04/2017	
ASC M4 WB 43.2-45.0 Bound F	09/01/2017	14/04/2017	
A2 Dartford M25 Junction 2 WB	09/01/2017	28/04/2017	
ASC A34 NB 2way-A4 SpeenSlip	09/01/2017	28/04/2017	
M4 J19-20 Emergency Lighting	09/01/2017	28/04/2017	
A120 Wix Bypass Drainage CDF1	09/01/2017	02/05/2017	
A120 MrksFm-MrksTey Ph1 CDF1	09/01/2017	20/05/2017	
A47 Narborough Resurf CM	10/01/2017	11/01/2017	11/01/2017
ASC6 A47 Swffham JtcsRes	11/01/2017	25/01/2017	25/01/2017
ASC M3 SB J7 On Slip	12/01/2017	13/01/2017	13/01/2017
A38 Lower Lodge Edge Stab	14/01/2017	26/05/2017	
A120 East Bromley CM	16/01/2017	21/02/2017	21/02/2017
M1 Junction 8 SB SlipRd Resur	16/01/2017	18/01/2017	18/01/2017
M1 NB Mp 51/5 to Mp 53/5 CM5	16/01/2017	23/01/2017	23/01/2017
M50 J1 EB Signs	16/01/2017	18/02/2017	18/02/2017
A46 NB Willoughby 29/6 Drain	16/01/2017	12/02/2017	12/02/2017
M6 Woodhead-Winwick CSB DM	16/01/2017	28/02/2017	28/02/2017
M56 EB J2-1 MP 7.75-7.5 Fence	16/01/2017	01/02/2017	01/02/2017
ASC A34 Subways Re-fit	16/01/2017	20/01/2017	20/01/2017
ASC3 A303 WB H/Acre - S/Lane	16/01/2017	25/01/2017	25/01/2017
ASC3 0857-M3SB J7-8	16/01/2017	07/03/2017	07/03/2017
ASC M27 EB/SB J7-8 Hedge End	16/01/2017	03/02/2017	03/02/2017
M606 Stay NB Ex Pav 4718	16/01/2017	20/01/2017	20/01/2017
A1(M) J35-J36 NB Sign Renewal	16/01/2017	21/01/2017	21/01/2017
A1 Red-BBar VRS Bann Ln	16/01/2017	25/01/2017	25/01/2017
ASC A1(M) J35-J36 NB Sign Rnw	16/01/2017	21/01/2017	21/01/2017
ASC A1 Red-BBar VRS Bann Ln	16/01/2017	25/01/2017	25/01/2017
A30 Hayle Spring Issue Repairs	16/01/2017	21/02/2017	23/02/2017
M5 J21-22 SB MP 170.9-174.4 RS	16/01/2017	16/02/2017	18/02/2017
M6 J5 Feeder Pillar Renewal	16/01/2017	18/04/2017	
A38 Lower Lodge Edge Stab.	16/01/2017	26/05/2017	
ASC (wholeroute)M271 FDR 17_18	17/01/2017	20/01/2017	20/01/2017

A30 Whiddon to A30 M5 E.I.	17/01/2017	18/01/2017	18/01/2017
ASC A64 Tad-Cop Cycle Rmarks	17/01/2017	14/02/2017	14/02/2017
M602 J1 - J2 WB	18/01/2017	16/02/2017	15/02/2017
A38 Drumbridges WB Entry Slip	18/01/2017	08/02/2017	08/02/2017
M180 J1 to J2 Pave Patch 7049	19/01/2017	07/04/2017	
A55 J40 SB entry A51	20/01/2017	27/01/2017	27/01/2017
M621 J27 CW En Pav 4719	20/01/2017	26/01/2017	26/01/2017
ASC M621 J27 CW En Pav 4719	20/01/2017	26/01/2017	26/01/2017
A38 Branston Lighting	20/01/2017	14/04/2017	
A14 J34-J35 Drainage wrks	23/01/2017	27/03/2017	13/03/2017
(wholeroute) M27 FDR 17_18	23/01/2017	16/02/2017	10/02/2017
M54 J6-7 EB Drainage	23/01/2017	21/02/2017	17/02/2017
M54 J6-7 WB Drainage	23/01/2017	22/02/2017	18/02/2017
M54 J5-6 WB Drainage	23/01/2017	05/02/2017	03/02/2017
M54 J5-6 EB Drainage	23/01/2017	18/02/2017	17/02/2017
M54 Rock and Scree Environment	23/01/2017	22/02/2017	22/02/2017
A38 DC&CD Link Lighting DoMin	23/01/2017	31/03/2017	31/03/2017
M54 J5-6 WB Pavemt Resurfacing	23/01/2017	09/03/2017	09/03/2017
A27 M27 to A3(M) CR VRS - DM	23/01/2017	24/02/2017	24/02/2017
A66 Cross Lanes Small Works	23/01/2017	20/02/2017	20/02/2017
A1M J38-J37 Verge VRS 23/3	23/01/2017	11/02/2017	11/02/2017
M6 Devon Way J13 S.Estate (Ess	23/01/2017	05/04/2017	
M6 SB S of J39 Resur 16-17 OPP	23/01/2017	09/04/2017	
M1 NB C/way at Mp 83/1 CM5	24/01/2017	07/02/2017	07/02/2017
M18 J3-NB Ex Slip Mrkgs & Sgns	24/01/2017	31/01/2017	31/01/2017
ASC M27 EBJnc 11-12MP43.0-46.6	24/01/2017	16/02/2017	21/02/2017
ASC3 A34NB S/Hinksey-Botley	24/01/2017	28/04/2017	
A46 CR Mp 32/5-28/7 VRS	25/01/2017	19/03/2017	19/03/2017
M56 Stretton- B Hayes VRS DM	25/01/2017	13/03/2017	13/03/2017
A2 gantries merc Intrn rplcnt	25/01/2017	05/04/2017	
M53 NB J9-8 MP30.2-29 Fence DM	26/01/2017	24/02/2017	24/02/2017
ASC M27 Jnc 8 to Jnc 9 WB	26/01/2017	23/03/2017	23/03/2017
A1 Tempsford SB EntrySlipResur	27/01/2017	27/01/2017	27/01/2017
A47 VehActivatedSigns Renewal	27/01/2017	14/02/2017	14/02/2017
A66 Osprey Layby 65a site 1	27/01/2017	19/05/2017	
A45 Tollbar to Ryton Drainage	30/01/2017	21/02/2017	21/02/2017

A38 Alrewas - Wood End Lane SB	30/01/2017	08/02/2017	08/02/2017
M6 Hilton Park Services Slips	30/01/2017	23/03/2017	23/03/2017
A66 Brough bypass EB 16-17-OPP	30/01/2017	12/03/2017	12/03/2017
A27 Otteham Court EB	30/01/2017	18/02/2017	18/02/2017
A1 Team Valley Subways 14/15	30/01/2017	10/02/2017	10/02/2017
A1M Anti-glare fence replace	30/01/2017	31/03/2017	31/03/2017
A30 Jamaica Inn-Fivelanes EB	30/01/2017	10/03/2017	12/03/2017
A428 Eltisle Light Renewal	30/01/2017	27/03/2017	30/03/2017
ASC M27 EB 41.0-41.4 Bound F	30/01/2017	17/03/2017	24/03/2017
M54 J5-6 CR Drainage	30/01/2017	05/02/2017	18/02/2017
M4 WB 40.5-40.6 Fencing Env	30/01/2017	14/04/2017	
ASC 4 M23 NB 40.7 Embankment	30/01/2017	23/05/2017	
ASC A34 Peartree Lghtg Rplcmnt	31/01/2017	20/03/2017	20/03/2017
A30 Bodmin Bypass E/B	02/02/2017	08/03/2017	08/03/2017
ASC M18 SB J5 Conc Patch	02/02/2017	04/02/2017	04/02/2017
A120 Panners Interchange CDF1	03/02/2017	31/03/2017	31/03/2017
ASC A31 AmeysfordRbt 0351	06/02/2017	09/02/2017	09/02/2017
M5 J12-11a NB MP94.8-91.5 RS	06/02/2017	31/03/2017	31/03/2017
M5 J12-11a NB MP91.5-86.7 SS	06/02/2017	31/03/2017	31/03/2017
A64 Bram Fld PH2	06/02/2017	24/03/2017	24/03/2017
ASC A64 Bram Fld PH2	06/02/2017	24/03/2017	24/03/2017
A2 Dartford M25 Junction 2 EB	06/02/2017	03/03/2017	04/03/2017
A38 Ford Farm Drainage	06/02/2017	03/03/2017	04/03/2017
A46 RedHill-Oversley Mill RAB	06/02/2017	21/02/2017	24/02/2017
M6 Woodacre Hall SB 16-17 OPP	06/02/2017	06/03/2017	09/03/2017
A50 Catchem-Blurton EB/WB Pave	06/02/2017	04/04/2017	
M5 J2 Lightng&Electrical DoMin	06/02/2017	18/04/2017	
A1 Barrowby MP 76/2 Drain	06/02/2017	22/04/2017	
A45 E&W Barn-Wilby Overburden	06/02/2017	31/08/2017	
M54 J7-6 Fence & Barrier (Ess)	07/02/2017	24/02/2017	24/02/2017
A30 Polyphant to Trebursye RS	07/02/2017	18/02/2017	18/02/2017
A64 EB Grim-Hop Verge VRS	07/02/2017	16/02/2017	16/02/2017
A64 Hop-Grim Verge VRS	07/02/2017	16/02/2017	16/02/2017
ASC M4 WB Services Onslip-J12	07/02/2017	05/04/2017	
M5 Frankley Servs SlipRd Resur	08/02/2017	03/04/2017	09/02/2017
A5 Wall-Muckley Corner WB Surf	08/02/2017	15/03/2017	15/03/2017

M6 NB J26-27 MP 324.45 Fence	08/02/2017	13/03/2017	13/03/2017
M27 WB J4-2 Rownhams-Ower	08/02/2017	28/04/2017	
A663 Broadway Stott Road (FH2)	09/02/2017	15/02/2017	15/02/2017
A64 Stax-Seamer NB&SB Rbt Pch	09/02/2017	12/02/2017	12/02/2017
ASC A34NB Islip off-slip B4027	09/02/2017	28/04/2017	
ASC 2015-16 Road Marking A34	10/02/2017	24/04/2017	
A38 M5 to Splatford WB	13/02/2017	17/02/2017	16/02/2017
M40 Boundary Fencing Group 16	13/02/2017	02/03/2017	02/03/2017
A5 B/Coppice T/Signl Ref DoMin	13/02/2017	14/02/2017	14/02/2017
A1 SB Markham Moor 125/6 Ditch	13/02/2017	08/03/2017	08/03/2017
A38 Derby Junc's Resurfacing	13/02/2017	15/03/2017	15/03/2017
A663 Jcn Long Lane Flooding	13/02/2017	20/02/2017	20/02/2017
A5103 R Mersey to A560 RM	13/02/2017	24/02/2017	24/02/2017
A27 Otteham Court WB	13/02/2017	18/02/2017	18/02/2017
M3 Scheme C 16-17	13/02/2017	27/03/2017	27/03/2017
M5 J11a-12 SB MP86.9-92.0 SS	13/02/2017	31/03/2017	31/03/2017
MAC - A1 FP TC Renewal 3996	13/02/2017	31/03/2017	31/03/2017
A1(M) J37-J36 Verge VRS 17/0	13/02/2017	03/03/2017	03/03/2017
A1(M) J37-J36 Verge VRS Renew	13/02/2017	03/03/2017	03/03/2017
A1(M) J37-J36 Verge VRS 15/6	13/02/2017	03/03/2017	03/03/2017
ASC A64 Pick WB EnS Fpth 1874	13/02/2017	16/02/2017	16/02/2017
A1 FP TC Renewal 3996	13/02/2017	31/03/2017	31/03/2017
ASC 2015-16 Road Marking M27	13/02/2017	24/03/2017	26/03/2017
A1 Sandy to Black Cat DRAINAGE	13/02/2017	27/03/2017	31/03/2017
M4 Verge VRS Defect Sites	13/02/2017	23/03/2017	31/03/2017
A404(M) SB 46-45 Fencing Env	13/02/2017	28/04/2017	
A5 Old Strat-Potspury Dra&Res	13/02/2017	05/08/2017	
A38 Barton Needwood-Alrewas SB	14/02/2017	28/02/2017	28/02/2017
A3M FD SBV MP 0/3 1/9	14/02/2017	16/02/2017	16/02/2017
M62 J35 East to M18 South Link	14/02/2017	18/02/2017	18/02/2017
A38 Branston Southbound SCRIM	14/02/2017	14/02/2017	15/02/2017
A11 Wyatts Rbt SCRIM	15/02/2017	16/02/2017	16/02/2017
A38 Branston-Claymills NB & SB	15/02/2017	24/03/2017	24/03/2017
A5-Friars Wash-ChadLane Resurf	15/02/2017	27/03/2017	29/03/2017
A31 Woolsbridge Drainage	15/02/2017	13/04/2017	
M6 J8 to J7 SB Road Markings	15/02/2017	15/04/2017	

M42 J1 Island Lighting DoMin	16/02/2017	31/03/2017	31/03/2017
ASCA34SBnrA33Kingsworthy	16/02/2017	21/02/2017	21/02/2017
A64 Malton Road,Drainage Works	16/02/2017	27/02/2017	27/02/2017
M4 Scheme B 16-17	16/02/2017	28/04/2017	
M5 J28-29 SB MP240.7-242.0 RS	17/02/2017	31/03/2017	31/03/2017
A303 Newcott Do Min Interim RS	17/02/2017	15/03/2017	15/03/2017
M6 J9 Slip Roads Resurfacing	17/02/2017	08/04/2017	
M32 J2-3 Eastville Early Works	17/02/2017	27/06/2017	
A120 Crown IC TS TRIP0034	19/02/2017	20/02/2017	20/02/2017
A46 Hinton to Evesham Drainage	20/02/2017	30/03/2017	30/03/2017
M6 J9 to J10 NB Road Markings	20/02/2017	17/03/2017	17/03/2017
M53 J10-9 Steel VRS	20/02/2017	15/03/2017	15/03/2017
A30 Blackwater Layby Geotech	20/02/2017	24/02/2017	24/02/2017
A696 Airport Interchange 14/15	20/02/2017	06/03/2017	06/03/2017
A64 Pike Hills Drain Outfall	20/02/2017	25/02/2017	25/02/2017
M6 J9 - J10a remaining loops	20/02/2017	17/03/2017	20/03/2017
A21 Subsidence Geotech	20/02/2017	03/03/2017	09/03/2017
M6 J7 - J8 NB Road Markings	20/02/2017	15/04/2017	
M6 J8 to J9 NB Road Markings	20/02/2017	15/04/2017	
M271 Scheme A 16-17	21/02/2017	28/02/2017	28/02/2017
M1 J35 SB Exit Slip BFence Ren	21/02/2017	03/03/2017	03/03/2017
ASC A34NB Bullingtnx-Tuftn0356	21/02/2017	28/04/2017	
A1 Derwent Slips LED	22/02/2017	13/03/2017	13/03/2017
M61 Over Hulton - Lostock Lane	23/02/2017	13/03/2017	13/03/2017
M18SB-M180EB Emerg Pave Wrks	24/02/2017	28/02/2017	28/02/2017
A31 Boundary Lane Drainage	24/02/2017	13/04/2017	
ASC M27 WB/NB J8-7 Thornhill	27/02/2017	17/03/2017	10/03/2017
A3M FD NBV MP 1/0 7/7	27/02/2017	13/03/2017	10/03/2017
M60B J5 to A5103 Lc 1AV56	27/02/2017	13/03/2017	13/03/2017
A2 Faulkners lane to MP92/0	27/02/2017	24/03/2017	24/03/2017
A1(M) J36 Verge VRS Renewal	27/02/2017	31/03/2017	31/03/2017
MAC 616 Fox Wire Entce EB VRS	27/02/2017	14/03/2017	14/03/2017
M1 J34-J35 Palisade Fence	27/02/2017	03/03/2017	03/03/2017
ASC A1(M) J36 Verge VRS Rnwal	27/02/2017	31/03/2017	31/03/2017
A616 Fox Wire Entrance EB VRS	27/02/2017	14/03/2017	14/03/2017
M62 J27 A62 G'some Sth R/About	27/02/2017	12/03/2017	12/03/2017

ASC A34 SB Milton 66.8-64.0	27/02/2017	13/03/2017	14/03/2017
ASC 2015-16 Road Marking A3	27/02/2017	21/03/2017	27/03/2017
A5 Towcester Crossings	27/02/2017	04/04/2017	
A5 NB Litch'burgh 105/7 Drain	27/02/2017	07/04/2017	
M4 Jct 5-6 Lighting Re-Cable	27/02/2017	07/04/2017	
(wholeroute)A34 FDR 17_18	27/02/2017	10/04/2017	
A5 NS Gibbets to M6 OB Drain	27/02/2017	13/04/2017	
M40 J16 - J15 Drainage	27/02/2017	14/04/2017	
M40 - M42 J3a-M40 J16 Drainage	27/02/2017	14/04/2017	
A3 (Whole route) FDR 17_18	27/02/2017	24/04/2017	
ASC M3WhiteheadsCopse toPoles	27/02/2017	28/04/2017	
A1 Biggleswade Nth Rbt Resurf	28/02/2017	31/03/2017	28/02/2017
A31 Palmersford Drainage	28/02/2017	13/04/2017	
A1 Elkesley Cont Claims 16/17	01/03/2017	24/04/2017	
A303 FD WBCR 101/2 88/3	01/03/2017	28/04/2017	
M4 Scheme A 16-17	01/03/2017	28/04/2017	
A1(M) J37-J36 Verge VRS 18/6	02/03/2017	31/03/2017	31/03/2017
A2070 Snave South-Ham Mill Ln	03/03/2017	08/03/2017	08/03/2017
M42J1-M5J4a MP2-3 Resurf (Ess)	03/03/2017	22/04/2017	
ASC 2015-16 Road Marking M271	04/03/2017	07/04/2017	
2016-17 Road Marking M271	04/03/2017	07/04/2017	
A49 Wellington Lighting	06/03/2017	11/03/2017	11/03/2017
A5 NB Willey Headwall	06/03/2017	21/03/2017	21/03/2017
M56 EB & WB 19.4-20.8	06/03/2017	13/03/2017	13/03/2017
M58 WB J3 Exit	06/03/2017	15/03/2017	15/03/2017
A30 Trevarnon - Roseworthy	06/03/2017	11/03/2017	11/03/2017
A64 Scmp Br WB VRS 4083	06/03/2017	31/03/2017	31/03/2017
A66 Long Nn EB WB Slip Patches	06/03/2017	20/03/2017	20/03/2017
ASC A64 Scmp Br WB VRS 4083	06/03/2017	31/03/2017	31/03/2017
M27 Jnc 8 to Jnc 9 EB	06/03/2017	04/04/2017	
ASC A31EB Poulner-PicketPost	06/03/2017	10/04/2017	
M53 J1-2 VRS DM	06/03/2017	18/04/2017	
M57 Slip Roads	06/03/2017	28/04/2017	
M62 J6 Tarbock Rab Traf Lights	06/03/2017	28/04/2017	
A2 Springhead, B262 overpass	06/03/2017	28/04/2017	
ASC M3 Jct12 Lgtng Rplcmnt	06/03/2017	28/04/2017	

A30 Victoria EB On Slip	07/03/2017	08/03/2017	08/03/2017
M56 J12-14 VRS DM	07/03/2017	04/05/2017	
M67 Junction 3, Russel Street	08/03/2017	31/03/2017	23/03/2017
A11 A1307toA505 WB Resurf 2YD	09/03/2017	31/03/2017	21/03/2017
A2070 Park Farm Rbt-Stone X Rd	09/03/2017	22/03/2017	25/03/2017
M62 J34-33 Bfence Renewal	10/03/2017	12/03/2017	12/03/2017
ASC M62 J34-33 Bfence Renewal	10/03/2017	12/03/2017	12/03/2017
ASC A34 NB Ptree Hill - Gford	10/03/2017	07/04/2017	
A3M FD SBV MP 2/3 - 7/5	13/03/2017	21/03/2017	18/03/2017
A1Sandy-GeorgeTwn SB Resur 2YD	13/03/2017	21/03/2017	21/03/2017
M11 J8 Gyrotory Resurfacing	13/03/2017	17/03/2017	17/03/2017
M6 Corley Services Slip Roads	13/03/2017	26/03/2017	26/03/2017
A64 Rilling Westgte 3472	13/03/2017	31/03/2017	31/03/2017
M18 J5-6 NB VRS MP285-5	13/03/2017	22/03/2017	22/03/2017
A1M Carrville Slips Resurf	13/03/2017	15/03/2017	15/03/2017
A63 Myton - Garris Ftway	13/03/2017	15/03/2017	15/03/2017
A1033 Nort GW FP Electrical	13/03/2017	31/03/2017	31/03/2017
A62 Gilder N R/A Bollard	13/03/2017	18/03/2017	18/03/2017
ASC M18 J5-6 NB VRS MP285-5	13/03/2017	22/03/2017	22/03/2017
ASC A62 Gilder N R/A Bollard	13/03/2017	18/03/2017	18/03/2017
A1231 Birtley SB Exit Slip	13/03/2017	17/03/2017	17/03/2017
M5SB 19/7-21/2 Slope/Drain DMn	13/03/2017	30/03/2017	31/03/2017
ASC A3SB MainC'way MP31/8-34/2	13/03/2017	22/03/2017	24/03/2017
A30 St Erth Station Junction	13/03/2017	22/03/2017	25/03/2017
M18 J5 NB VRS MP282-9	13/03/2017	14/04/2017	
ASC M18 J5 NB VRS MP282-9	13/03/2017	14/04/2017	
M62 J10-9 Steel VRS	13/03/2017	18/04/2017	
M6 J7-East Arm Fencing (Ess)	13/03/2017	20/04/2017	
M62 J6-7 VRS DM	13/03/2017	28/04/2017	
M6 SB J30 to 29	13/03/2017	17/05/2017	
M6 J2 - J4 NB & SB Resurfacing	13/03/2017	20/05/2017	
A500 Sideway-Campbell TrafSign	14/03/2017	31/03/2017	31/03/2017
ASC A34 Abingdon Flooding	14/03/2017	21/03/2017	21/03/2017
M50 J3-2 WB Pavement Resurf	14/03/2017	26/03/2017	30/03/2017
(wholeroute)A303 FDR 17_18	14/03/2017	28/04/2017	
M58 EB J3 Access Fencing	15/03/2017	17/05/2017	

M67 Commercial St Fence	15/03/2017	17/05/2017	
A49 and A44 RAB SCRIM	16/03/2017	17/03/2017	17/03/2017
M50 J3 SB SCRIM	17/03/2017	02/04/2017	31/03/2017
Area 4 M20 Junction 6 to 5 WB	19/03/2017	26/04/2017	
A3M FD SBCR MP 1/9 - 4/8	20/03/2017	28/03/2017	25/03/2017
ASC8 A14 Spaldwick VRS	20/03/2017	31/03/2017	30/03/2017
M621 J6-7 CW Pave 1703	20/03/2017	25/03/2017	25/03/2017
A63 Daltry Myton Signs 4709	20/03/2017	29/03/2017	29/03/2017
MAC A63 Daltry St FP Renewal	20/03/2017	22/03/2017	22/03/2017
ASC A63 DaltryMyton Signs 4709	20/03/2017	29/03/2017	29/03/2017
A63 Daltry St FP Renewal	20/03/2017	22/03/2017	22/03/2017
A1M Blind Lane Feeder Pillar	20/03/2017	23/03/2017	23/03/2017
A30 Pennygillam-Dunheved	20/03/2017	22/03/2017	23/03/2017
M1 J21 - J21A GAntry Lights	20/03/2017	06/04/2017	
ASC M4 EB Jct 6 Onslip	20/03/2017	28/04/2017	
ASC M3 SB Jn5 MP 61.0-62.0	20/03/2017	28/04/2017	
M3 Scheme A 16-17	20/03/2017	28/04/2017	
A30 Two Bridges Septic Tank	20/03/2017	02/06/2017	
M56 Hapsford to Preston J12-14	20/03/2017	27/07/2017	
A1T Fbridge- Barnsdl Bar SB	21/03/2017	31/03/2017	31/03/2017
A2 98/6 CB Depression	22/03/2017	23/03/2017	23/03/2017
A1 Warreners-Earsdon Patching	22/03/2017	29/03/2017	29/03/2017
M3NB Basingstoke to Jn6	22/03/2017	10/04/2017	
M66 J2-3 Drainage	22/03/2017	14/04/2017	
Meir Tunnel Retro Q4 2016-17	24/03/2017	31/03/2017	31/03/2017
M6 SB-M69 NB Link Road Resurf	24/03/2017	29/03/2017	29/03/2017
A500 SB frm M6 J16 RAB-Alsager	24/03/2017	26/03/2017	26/03/2017
ASC A34 NB Abingdon 0631	24/03/2017	04/04/2017	
A500 Alsager-Tunstall Slip Pav	24/03/2017	20/04/2017	
A449 Brinsford Lane-M54 J2 RAB	27/03/2017	31/03/2017	31/03/2017
A27 Wilm'ton to Folk'ton DM	27/03/2017	31/03/2017	31/03/2017
ASC A303EBThruytonJntoSarsonLn	27/03/2017	03/04/2017	
ASC A34NB Sunningwell-BagleyWd	27/03/2017	03/04/2017	
M3 Scheme B 16-17	27/03/2017	04/04/2017	
M42 J6-J7 NB resurfacing	27/03/2017	10/04/2017	
ASC A3 Burpham Lghtng Rplcmnt	27/03/2017	14/04/2017	

A49 Mortimer-Newtown RBT Fence	27/03/2017	19/05/2017
Area 4 M20 Jct 4 (KCC A228)	30/03/2017	18/05/2017
A45 EB&WB Wilby Way-Els Bart	30/03/2017	22/09/2017
M6 SB J8?J7 Enviro Barrier	31/03/2017	13/04/2017
A500 Talke Pits-M6 J16 Resurf	31/03/2017	14/04/2017

Project	Actual Start of Works	Planned Open for Traffic	Actual Open for Traffic	Reason for Delay
A11 Fiveways to Thetford Improvement	Jan-13	Jan-15	Dec-14	
M6 J5 to 8 (Birmingham Box Phase 3)	Apr-12	Apr-14	Apr-14	
M25 J23 to 27 (Section 5) HSR	Feb-13	Nov-14	Nov-14	
A453 Widening (M1 J24 to A52 Nottingham)	Jan-13	2015/16 Q2	Jul-15	
A1 Leeming to Barton Improvement	Mar-14	2017/18 Q1	N/A	
A45/A46 Tollbar End Improvement	Jan-14	2016/17 Q3	Dec-16	
M1 Junction 19 Improvement	Jan-14	2016/17 Q3	Dec-16	
A14 J7-9 Kettering Bypass Improvement	Nov-13	2015/16 Q1	Apr-15	
M1 J28 to 31	14/07/2014 preliminary/renewals work. Actual SOW 31 Aug 14.	2015/16 Q4	Mar-16	
M1 J39 to 42	Nov-13	2015/16 Q3	Dec-15	
M6 J10a to 13	Sep-13	2015/16 Q3	Feb-16	Our number one priority is safety. We would rather open a road later than planned than jeopardise safety. Due to reliability issues the opening of the M6 junctions 10a to 13 was delayed until the new smart motorway met the required standards for safe operation.
M25 J5 to 7 (Section 2) HSR	May-13	Apr-14	Apr-14	
A5 - M1 Link (Dunstable Northern Bypass)	Feb-15	2017/18 Q1	May-17	
A21 Tonbridge to Pembury	Apr-15	2016/17 Q4	N/A	As already publicized, work on the site revealed large volume of hazardous waste contamination and ground water. As a result of having to deal with this, the scheme is expected to open later than planned.
A556 Knutsford to Bowdon Env Improvement	Nov-14	2016/17 Q4	Mar-17	
M25 A13 Corridor Relieving Congestion Scheme	Feb-15	2017/18 Q1	Dec-16	
M1 J32 to 35a	Mar-14	2016/17 Q4	Mar-17	
M3 J2 to 4a	Nov-14	2017/18 Q1	N/A	
M60 J8 to M62 J20	Jul-14	2017/18 Q2	N/A	
A1 Coal House to Metro Centre	Aug-14	2016/17 Q1	Jul-16	Safety is our top priority and we carry out regular inspections of all our roads, repairing and maintaining the surface as necessary to help keep journeys safe and reliable for road users. A hole under the A1 was discovered by our contractors while work was being carried out. We had to address this emerging issue before we could safely open the road to traffic.
A160/A180 Improvements Immingham	Mar-15	2016/17 Q4	Mar-17	
A30 Temple to Carblake	Mar-15	2016/17 Q3	N/A	To avoid disruption of drivers visiting Cornwall over the Summer months we agreed to delay the start of our own project to allow a utility company to complete their work.
M6 J16-19	Nov-15	2018/19	N/A	
M5 J4a-6	Nov-15	2017/18	May-17	
M1 J19-16	Nov-15	2021/22	N/A	
M5 Junctions 5, 6, & 7 Junction Upgrades	Jul-15	2018/19	N/A	
A43 Abthorpe	Feb-16	2017/18	Apr-17	
A50 Uttoxeter	Dec-15	2018/19	N/A	
A19/A1058 Coast Road	Jun-16	2018/19	N/A	
A14 Cambridge to Huntingdon	Oct-16	2020/21	N/A	
M4 J3-12	Mar-17	2021/22	N/A	
M1 J24-25	Mar-17	2018/19	N/A	
M1 J23a-24	Mar-17		N/A	
M1 J45	Jan-17		N/A	
A52 Nottingham Junctions	Jan-17		N/A	
A47 Acle St	Feb-17		N/A	