

Date: 14/08/18 TM Contractor: A Cones Ltd Works Client: Associated Asphalt Key: [X] Denied [X] Approved [X] Pending [X] Provisional [X] Changed

Important Note: All Fields Must Be Completed

Once completed, please email form to: [M40.Roadspace@egisM40.co.uk](mailto:M40.Roadspace@egisM40.co.uk)

Ref No	Day/Night/24hrs	Between Junctions	Carriageway A or B or both or slip	Marker Post		Description of Lanes Closed	Traffic Management	Length of Closure in M	Period of Closure				Delays	Reasons for Closure	SRW No (Office Only)	Comments	Project Manager Name	Project Manager Phone No	TSCO Phone Number (Nights)	
				Start TM	End TM				Start	Finish	Start	Finish								
																				DATE
	Night	J10 Exit Slip	A			Full Closure	Carriageway closure	300	19/08/18	20/08/18	22:00	05:00	Moderate	Carriageway Reconstruction / Repair	69315				TBC	
	Night	J10 Exit Slip	A				Diversion		19/08/18	20/08/18	22:00	05:00	Moderate	Carriageway Reconstruction / Repair	69318	Diversion via J11 and Return				TBC