

SIA DATA & DIGITAL PLANS 2021-22

	Capital	When?
4 STeP - HMPO Interface modernisation	Yes	Q1
39 Legacy CRM upgrade to CRM 2015	Yes	Q1
27 STeP - Post Office interface modernisation	Yes	Q1
21 Single Search (legacy systems)	Yes	Q2
15 API for Online Licence checking	Yes	Q2
12 Common Data Platform (MVP)	Yes	Q2
7 Smart Licence Cards market research	No	Q1
40 Specification of ACS functionality	No	Q3
38 Body Worn Video	No	Q2-Q3
36 Govt Banking	No	Q2-Q3
28 Replacement of Proxy device	No	Q1
25 SISQR DS/SG	No	Q2-Q3
24 HR Joiners and Recruitment process automation	No	Q1-Q2
22 Power BI Rollout – Stage 1	No	Q2-Q3
21 PND Audit	No	Q2-Q3
20 Business Continuity/DR Test	No	Q1
19 ITSM Continuous Service Improvement	Yes	Q1-Q4
16 ERP (METIS) – Discovery	No	Q2-Q3
08 STeP Release 15 (Risk Rules, EU Exit)	Yes	Q2
14 Contact Handling Strategy	No	Q1-Q2
13 Common Data Platform Design	Yes	Q2-Q3
09 Demographics Stage 2	No	Q1-Q2
15 STeP Release 16 (SISQR)	Yes	Q3
35 Code of Conduct (start date tbc)	No	TBD
26 New Powers (start date tbd)	No	TBD
33 Access to PNC (start date tbd)	No	TBD
29 Intelligence reporting (STeP backlog)	No	TBD
30 Manchester Arena Inquiry	No	TBD

NB: SUBJECT TO BUDGET AVAILABILITY WHICH HAS YET TO BE CONFIRMED BY THE HOME OFFICE