



To: Tracy Dineen, Senior Responsible Owner for the Rapid Deployment Cells Project

From: Dr Jo Farrar, Second Permanent Secretary of the Ministry of Justice

Nick Smallwood, Chief Executive Officer of the Infrastructure and Projects Authority

November 2022

Dear Tracy,

APPOINTMENT AS SENIOR RESPONSIBLE OWNER FOR THE RAPID DEPLOYMENT CELLS PROJECT

We are writing to confirm your appointment as Senior Responsible Owner (SRO) of the Rapid Deployment Cells Project with effect from 1st April 2022. This letter sets out your responsibilities and the support you can expect from the Ministry of Justice and the Infrastructure and Projects Authority.

As SRO, you are directly accountable to the Chief Executive Officer, HM Prison and Probation Service (HMPPS), under the oversight of the Permanent Secretary as Principal Accounting Officer for the Ministry of Justice, and the Minister of State for Prisons and Probation.

The Rapid Deployment Cells Project forms part of the Ministry of Justice's Portfolio under the oversight of the Chair of the Portfolio Committee within the tolerances set by the Investment Committee at each approvals point. The Rapid Deployment Cells Project is included in the Government Major Projects Portfolio (GMPP).

You have personal responsibility for delivering the Rapid Deployment Cells Project and will be held accountable for the delivery of its objectives, with policy intent and outcomes expected. This encompasses securing and protecting its vision, ensuring that it is governed responsibly, reported on honestly, escalated appropriately and for influencing the context, culture, and operating environment of the project. You are also responsible for ensuring the ongoing viability of the project and recommending its pause or termination if appropriate. Where issues arise which you are unable to resolve, you are responsible for escalating these to the Ministry of Justice's Investment Committee.

You remain accountable to Ministers, as set out in the Civil Service Code, and should deliver the project in accordance with the objectives and policy intent as set by Ministers.

In addition to your internal accountabilities, SROs for GMPP projects and programmes are personally accountable to Parliamentary Select Committees. This means that, from the date of this letter, you will be held personally accountable to and could be called by Select Committees to account for and explain the decisions and actions you have taken to deliver the Rapid Deployment Cells Project.

It is important to be clear that your accountability relates only to implementation, within the agreed terms in this letter; it will remain for the Minister to account for the relevant policy decisions and development.

More information on this is set out in [Giving Evidence to Select Committees - Guidance for Civil Servants](#), sometimes known as the Osmotherly Rules. Information on the roles and responsibilities of the SRO are detailed in the Infrastructure and Project Authority's guidance on [the role of the senior responsible owner](#). You should also make yourself familiar with the [Government Functional Standard for Project Delivery](#), the requirements of the Government Project Delivery Framework, and the guidance and requirements for project delivery as set by the Ministry of Justice's Portfolio Management Office.

Time commitment and tenure

This role will require 50% of your time to enable effective delivery of the role and execute your responsibilities in full.

You are required to undertake this role until achievement of project closer, planned for Q1 2024. Progress towards this will be reflected in your personal objectives. Any changes to the agreed time commitment or tenure of the role, as set out above, will require departmental consent and Infrastructure and Projects Authority consent.

Objectives and performance criteria

The prison population is forecast to rise significantly during the 2020s, reaching nearly 100,000 by 2030, putting sustained pressure on the estate over the next decade and beyond. The Ministry of Justice is delivering 20,000 prison places to address this pressure.

The majority of these places will be delivered through new prisons, expansions, and refurbishment of the existing estate. But these long-term and strategic builds will not address a predicted capacity deficit in the short term, which this project is designed to address.

The delivery of containerised temporary prison places within the closed estate through this project will support:

- capacity pressure in the short-term; or
- would allow ongoing maintenance and refurbishment projects without requiring decants at affected prisons.

The objectives and vision of the project is to deliver c.1000 containerised temporary prison places. These places will be temporary and will provide valuable additional capacity at Category C and Category D sites and may also allow for maintenance and cell repairs to take place. The project is intended to help bridge the gap and meet prison population challenges while permanent and long-term capacity is built. This project will help HMPPS mitigate the risk of running out of prison places, which otherwise could exacerbate any alternative options such as the use of police cells or crowding the estate beyond existing levels, increasing operational risk.

Any proposed changes to scope which impacts on this intent or the realisation of benefits must be authorised by the Ministry of Justice Investment Committee and may be subject to further levels of approval.

Your personal objectives and performance criteria which relate to the project are:

- 1. To ensure the additional prison capacity is built to the relevant standards and requirements, on time and within budget**
- 2. To ensure fair and open competition for the management contract of the construction of the additional prison capacity, awarding the contract to allow construction to be completed within the required timeframe.**
- 3. To assure the mobilisation of the additional prison capacity at each site, to allow first prisoner acceptance within the required timeframe.**
- 4. Environmental Sustainability and Net Zero Carbon:** A bespoke approach for assessing and mitigating the environmental impact of temporary buildings should be developed and implemented, as appropriate. Environmental sustainability should be considered during design and procurement of the units, as well as during installation to capture site specific impacts and mitigations. Given the temporary nature of the accommodation, decommissioning and re-use should be explored, where possible.

You are expected to run your project in accordance with the [Government Functional Standard for Project Delivery](#), the other [Functional Standards](#) as applicable to this project and the requirements of the Government Project Delivery Framework, ensuring that the project follows best project delivery practices and effective risk management processes.

Extent and limit of accountability

Finance and Controls

HM Treasury spending controls will apply on the basis set out within the department's delegated authority letter. Where the project exceeds the delegated authority set by HM Treasury, the Treasury Approval Point process will apply, and the details of each approval process must be agreed with your HM Treasury spending team. You should consult departmental finance colleagues on how to go about this.

You should note that where expenditure is considered novel, contentious, repercussive, or likely to result in costs to other parts of the public sector, HM Treasury approval will be required, regardless of whether the project expenditure exceeds the delegated authority set by HM Treasury. If in doubt about whether approval is required you should, in the first instance, consult departmental finance colleagues before raising with the relevant HM Treasury spending team.

The overall estimated budget, resourcing requirements and tolerances for your project will be agreed as part of the approval process. It is expected that you deliver within the agreed cost and deliverability tolerances and to report quarterly on these as part of GMPP reporting.

You should operate at all times within the rules set out in [Managing Public Money](#). In addition, you must be mindful of, and act in accordance with, the specific HM Treasury delegated limits and Cabinet Office controls relevant to the Rapid Deployment Cells project. Information on these controls can be found here: [Cabinet Office controls](#).

Delegated authority

The total cost of the preferred options as presented in the Outline Business Case is estimated to be £182.5m. As part of the departmental annual allocations process, you will be authorised to approve a set level of expenditure each financial year. This will be set out in your annual financial delegation letter from the Chief Executive Officer, HMPPS.

You are also authorised to:

- agree project rescheduling within agreed Prison Capacity Sub-portfolio tolerance parameters of agreed milestones, but rescheduling beyond that must be agreed by the Ministry of Justice's Investment Committee; and
- recommend to Chief Executive Officer, HMPPS and the Ministry of Justice's Investment Committee the need to either pause or terminate the project where necessary and in a timely manner.

These authority limits are subject to change and other conditions or tolerances may be set as part of the business case approval and ongoing monitoring processes within which you should then operate.

Where issues arise, which take you outside of these authority limits and which you are unable to resolve, you are responsible for escalating these issues to the Senior Sponsor and the Ministry of Justice's Investment Committee.

Appointments

You should appoint a full-time project director to support you in the management of this project and make other appointments as required for the control and delivery of your project within your delegated authority.

Governance and assurance

You should pay attention to ensuring effective governance for your project, including the establishment of a project board with appropriate membership and clear terms of reference.

As primary owner, you must ensure that the project secures business case approval from Prison HMPPS Board (Capacity Sub-Portfolio and/or Estates Sub-Committee), the Ministry of Justice's Investment Committee, Cabinet Office, and HM Treasury. You should also ensure that the project remains aligned to the strategic outcomes, costs, timescales, and benefits in line with the approved business case as well as monitoring the context within which the project is being delivered to ensure it remains valid.

Where a change impacts the scope, costs, benefits, or planned delivery milestones agreed as part of an agreed business case, you are responsible for following the agreed change request approval process and setting a new, approved business case baseline.

You should ensure that an accounting officer assessment is completed alongside the approval of the Outline Business Case and that this is published on GOV.UK as part of the government's transparency requirements on major projects. You are responsible for bringing to the attention of the accounting officer any material changes in the project which could require a new accounting officer assessment to be completed and published. [Guidance on completing accounting officer assessments](#) for major projects is available from HM Treasury.

Although you are directly accountable for this project, you are also expected to support delivery of the department's overall strategic objectives. This means that you are expected to work collaboratively with other SROs and project directors in adjacent projects and programmes and with the Ministry of Justice's Portfolio Management Office and Head of Portfolio to manage dependencies, resources, schedules, and funding to support delivery of the overall change the department needs to achieve its strategic objectives.

You should ensure that appropriate and proportionate assurance is in place and agree on the level and frequency of assurance reviews through the maintenance of an integrated assurance and approvals plan. You should develop this plan and its maintenance in collaboration with the Departmental Assurance Coordinator and the Infrastructure and Projects Authority.

Project status, reporting and transparency requirements

The project status at the date of your appointment is reflected in the most recent quarterly return on the project to the Infrastructure and Projects Authority and is the agreed position as you assume formal ownership of the project.

You are responsible for ensuring the honest and timely reporting on the position of the project to the Infrastructure and Projects Authority while it remains on the GMPP and for providing reports and information to the Ministry of Justice Portfolio Management Office as required and for submitting business cases and reports to the keyholder process and relevant boards. Where appropriate, governance will include reference to the Ministry of Justice's Investment Committee and Executive Committee. Information on the project will be published annually by the Infrastructure and Projects Authority.

You should monitor and report on status, forecast timescales, costs and benefits, key risks established using the GMPP RAG rating (if appropriate) and dependencies, and ensure that any issues (including any likelihood of exceeding approved tolerances) are reported openly and transparently both within the Ministry of Justice and to the Infrastructure and Projects Authority.

As part of the government's commitment to transparency on major infrastructure projects, you are responsible for publishing on GOV.UK:

1. A summary of the accounting officer assessment completed in line with the approval of the Outline Business Case and summaries of any subsequent assessments should they be required;
2. A summary of the HM Treasury approved Full Business Case; and
3. A close out report after the project has completed.

Development and support

As SRO of a GMPP project, you are required to complete the Major Projects Leadership Academy, and you have agreed to enrol on a cohort in the near future. The Head of Profession for Project Delivery in the Ministry of Justice can provide further information on the application process.

To widen experience and understanding of the role, SROs are also expected to become accredited assurance reviewers and to lead or participate in such reviews for other government departments, the wider public sector, and other areas of the Ministry of Justice as appropriate. Becoming an assurance reviewer and completing a review will form part of your time at the Major Projects Leadership Academy. To maintain your accreditation, you will be required to participate in a review at least once every 12 months.

The department will assist you in securing the necessary resources to support the project, and will set clear guidance, requirements and standards, which align to the [Government Functional Standard on Project Delivery](#), to enable good governance and effective delivery. You will be part of the department's cohort of major project leaders who will be expected to support each other, share good practice and lessons learned and to collectively develop solutions. You should liaise with the Ministry of Justice's Head of Profession for Project Delivery to discuss the maintenance and development of your delivery and leadership skills.

The Infrastructure and Projects Authority will be available to you for support, advice and assurance throughout the project's time on the GMPP.

Following approval of the business case and entry onto the Ministry of Justice Portfolio, Portfolio Committee will provide ongoing oversight and support and will take steps to help resolve and escalate risks, issues or constraints that are acting as a blocker to successful delivery.

We would like to take this opportunity to wish you every success in your role as SRO.

Yours sincerely,



Dr JO FARRAR

Second Permanent Secretary of the Ministry with responsibility for project delivery



NICK SMALLWOOD

Chief Executive Officer, Infrastructure and Projects Authority

Appointment endorsed by:

Antonia Romeo, Principal Accounting Officer of Ministry of Justice: 2 November 2022

CONFIRMATION OF ACCEPTANCE OF APPOINTMENT

I confirm that I accept the appointment of Senior Responsible Owner for the project, including my personal accountability for implementation, as set out in the letter above.



Tracy Dineen

10 November 2022