

**SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET  
INVESTIGATION ORDER 2014**

<b>Measure</b>	Milestones in July 2024	Milestones in August 2024	Milestones in September 2024	Milestones in October 2024	Milestones in November 2024	Milestones in December 2024	Date of full compliance
Volume							
Length of stay							
Adverse events							
Patient feedback							
Health outcome measures	KIMS Hospital have purchased Amplitude Pro-enterprise to collect PROMs on outcome and populate	Project plan: design the KIMS Hospital Pro-enterprise platform	KIMS Hospital submit some test cases to the PHIN portal. Testing on the KIMS	KIMS Hospital continue collecting PROMS, review internal processes to	KIMS Hospital submit the first PHIN extract upload for PROMS	KIMS Hospital will be fully compliant and to continue to submit the PHIN data	Dec. 2024

	the PHIN extracts (core report, hip, knee & Cataract/Catquest score reports)	integration between Compucare (PAS system) and Amplitude and configure the site to the KIMS Hospital branding, consent messaging , email & SMS templates and pathways.	Hospital Pro-enterprise test site and interface, sign-off of the test site and then deployment to a live and live testing before the go live date end of September/October 2024	ensure all patients are captured.			
Clinical coding							