



To: Michael Brennan, Senior Responsible Owner for the **Rosa Renewal Project**

From: Catherine Little CB, Civil Service Chief Operating Officer and Cabinet Office Permanent Secretary;  
Nick Smallwood, Chief Executive Officer of the Infrastructure and Projects Authority

30 July 2024

Dear Michael

### **APPOINTMENT AS SENIOR RESPONSIBLE OWNER FOR THE ROSA RENEWAL PROJECT**

We are writing to re-confirm your appointment as Senior Responsible Owner (SRO) of the Rosa Renewal Project. This letter sets out your responsibilities and the support you can expect from your department and the Infrastructure and Projects Authority.

As SRO, you are directly accountable to the Chief Operating Officer under the oversight of the Permanent Secretary as Accounting Officer for Cabinet Office, and Rt Hon Pat McFadden MP, Chancellor of the Duchy of Lancaster.

Your programme forms part of the Cabinet Office portfolio, under the oversight of the Chair of the Cabinet Office Portfolio Office (COPO) and is included in the Government Major Projects Portfolio (GMPP).

You have personal responsibility for the delivery of the programme and will be held accountable for the delivery of its objectives, with policy intent and outcomes expected. This encompasses securing and protecting its vision, ensuring that it is governed responsibly, reported on honestly, escalated appropriately and for influencing the context, culture, and operating environment of the programme. You are also responsible for ensuring the ongoing viability of the programme and recommending its pause or termination if appropriate. Where issues arise which you are unable to resolve, you are responsible for escalating these to Cabinet Office Investment Committee (COIC).

You remain accountable to Ministers, as set out in the Civil Service Code, and should deliver the project in accordance with the objectives and policy intent as set by Ministers. In addition to your internal accountabilities, SROs for GMPP projects and programmes are personally accountable to Parliamentary Select Committees. This means that, from the date of this letter, you will be held personally accountable to and could be called by Select Committees to account for and explain the decisions and actions you have taken to deliver the programme.

It is important to be clear that your accountability relates only to implementation, within the agreed terms in this letter; it will remain for the Minister to account for the relevant policy decisions and development.

More information on this is set out in [Giving Evidence to Select Committees - Guidance for Civil Servants](#), sometimes known as the Osmotherly Rules. Information on the roles and responsibilities of the SRO are detailed in the Infrastructure and Project Authority's guidance on [the role of the senior responsible owner](#).

You should also make yourself familiar with the [Government Functional Standard for Project Delivery](#), the requirements of the Government Project Delivery Framework, and the guidance and requirements for project delivery as set by COPO and IPA Professions Team.

## **Time commitment and tenure**

This role will require at least 50% of your time to enable effective delivery of the role and execute your responsibilities in full.

You are required to undertake this role until the achievement of the closure of the programme, currently planned to end on 31 March 2025. Progress towards this will be reflected in your personal objectives.

Any changes to the agreed time commitment or tenure of the role, as set out above, will require both departmental and Infrastructure and Projects Authority consent.

## **Objectives and performance criteria**

The ROSA Renewal Project will ensure HMG continues to have available a pan-departmental secure IT shared service specifically designed for working at SECRET. Project outcomes will deliver much improved service resilience, a modest increase in capacity, new capabilities to meet emerging needs, improvements to usability and effective management of obsolescence. In so doing, it will ensure continued value for money from the original case that underpinned the delivery of ROSA and lay the foundations for future service growth at the point it is needed and affordable.

Any proposed changes to scope which impacts on this intent or the realisation of benefits must be authorised by the Rosa Renewal Board and may be subject to further levels of approval.

Your personal objectives and performance criteria which relate to the Rosa Renewal Project are:

- Lead the development of the programme through its various stages
- Deliver the strategic aims and objectives of the programme
- Manage the financial costs within the agreed and available budget
- Ensure the organisation has the resources required to deliver the programme
- Provide the programme with leadership, direction and decisions
- Chair the Board and ensure the project aligns with wider strategic aims of Cabinet Office, Government Business Services and Civil Service HR.

You are expected to run your project in accordance with the [Government Functional Standard for Project Delivery](#), the other [Functional Standards](#) as applicable to this Programme and the requirements of the [Government Project Delivery Capability Framework](#).

## Extent and limit of accountability

### Finance and Controls

HM Treasury spending controls will apply on the basis set out within the department's delegated authority letter. Where the programme exceeds the delegated authority set by HM Treasury, the Treasury Approval Point process will apply, and the details of each approval process must be agreed with your HM Treasury spending team. You should consult departmental finance colleagues on how to go about this.

You should note that where expenditure is considered novel, contentious, repercussive, or likely to result in costs to other parts of the public sector, HM Treasury approval will be required, regardless of whether the programme expenditure exceeds the delegated authority set by HM Treasury. If in doubt about whether approval is required you should, in the first instance, consult departmental finance colleagues before raising with the relevant HM Treasury spending team.

The overall estimated budget, resourcing requirements and tolerances for your project/programme will be agreed as part of the approval process. You will be expected to deliver within these tolerances and report quarterly on these as part of GMPP reporting.

You should operate at all times within the rules set out in [Managing Public Money](#). In addition, you must be mindful of, and act in accordance with, the specific HM Treasury delegated limits and Cabinet Office controls relevant to Pensions Future Services programme. Information on these controls can be found here: [Cabinet Office controls](#).

### Delegated authority

You are authorised to:

- approve expenditure of £51m over the three year period of delivery, in line with the HM Treasury approved Business Case;
- agree project rescheduling within a 6 month tolerance period of agreed milestones, but rescheduling beyond that must be agreed with the Chief Operating Officer and COAB;
- recommend to the Chief Operating Officer and appropriate governance bodies the need to either pause or terminate the programme where necessary and in a timely manner.

These authority limits are subject to change and other conditions or tolerances may be set as part of the business case approval and ongoing monitoring processes which you should then operate within. Where issues arise which take you outside of these authority limits which you are unable to resolve, you are responsible for escalating these issues to the Programme Board, COPO and COAB.

## Appointments

Alan Boyd, the Rosa Service Director will oversee a full-time Programme Director, Craig Warmington, who has been appointed to support you in the management of this Programme. Please make any further appointments as required for the control and delivery of your programme within your delegated authority.

## **Governance and assurance**

You should pay attention to ensuring effective governance for your programme, including the establishment of a Programme board with appropriate membership and clear terms of reference.

As primary owner, you must ensure that the programme secures business case approval from COAB and HMT. You should also ensure that the programme remains aligned to the strategic outcomes, costs, timescales, and benefits in line with the approved business case as well as monitoring the context within which the programme is being delivered to ensure it remains valid.

Where a change impacts the scope, costs, benefits, or planned delivery milestones agreed as part of an agreed business case, you are responsible for following the agreed change request approval process and setting a new, approved, business case baseline.

You should ensure that an accounting officer assessment is completed alongside the approval of the Outline Business Case and that this is published on GOV.UK as part of the government's transparency requirements on major projects. You are responsible for bringing to the attention of the accounting officer any material changes in the programme which could require a new accounting officer assessment to be completed and published. [Guidance on completing accounting officer assessments](#) is available from HM Treasury.

Although you are directly accountable for this programme, you are also expected to support delivery of the department's overall strategic objectives. This means that you are expected to work collaboratively with other SROs and project directors in adjacent projects and programmes, with COPO and Portfolio Directors to manage dependencies, resources, schedules, and funding to support delivery of the overall change the department needs to achieve its strategic objectives.

You should ensure that appropriate and proportionate assurance is in place and agree on the level and frequency of assurance reviews through the maintenance of an integrated assurance and approvals plan. You should develop this plan and its maintenance in collaboration with the Departmental Assurance Manager and the Infrastructure and Projects Authority.

## **The Rosa Renewal Project status, reporting and transparency requirements**

The programme status at the date of your appointment is reflected in the most recent quarterly return on the programme to the Infrastructure and Projects Authority and is the agreed position as you assume formal ownership of the programme.

You are responsible for ensuring the honest and timely reporting on the position of the programme to the Infrastructure and Projects Authority while it remains on the GMPP and for providing reports and information to COPO as required. In future, reporting should consider carbon measurement, and other sustainable development goals in accordance with evolving government policy and standards, where applicable. Information on the programme will be published annually by the Infrastructure and Projects Authority.

As part of the government's commitment to transparency on major projects, you are responsible for publishing on GOV.UK a summary of the accounting officer assessment completed in line with the approval of the Outline Business Case and summaries of any subsequent assessments should they be required.

## Development and support


As a graduate of the Major Projects Leadership Academy (MPLA), you are expected to maintain your continuing professional development as a project leader, including your status as an accredited assurance reviewer. To maintain your accreditation, you will be required to participate in a review at least once every 12 months.

The department will assist you in securing the necessary resources to support the programme and will set clear guidance, requirements and standards, which align to the [Government Functional Standard on Project Delivery](#), to enable good governance and effective delivery. You will be part of the department's cohort of major project leaders who will be expected to support each other, share good practice and lessons learned and to collectively develop solutions. You should liaise with the department's Head of Profession for project delivery to discuss the maintenance and development of your delivery and leadership skills.

The Infrastructure and Projects Authority will be available to you for support, advice, and assurance throughout the programme's time on the GMPP. COPO will provide ongoing oversight and support and will take steps to help resolve and escalate risks, issues or constraints that are acting as a blocker to successful delivery.

We would like to take this opportunity to wish you every success in your role as SRO.

Yours sincerely,



Catherine Little CB

Civil Service Chief Operating Officer and  
Cabinet Office Permanent Secretary



Nick Smallwood

Chief Executive  
Infrastructure and Projects Authority

## CONFIRMATION OF ACCEPTANCE OF APPOINTMENT

I confirm that I accept the appointment of Senior Responsible Owner for the programme, including my personal accountability for implementation, as set out in the letter above.



Michael Brennan, Rosa Renewal Project  
July 2024