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Some images supplied courtesy of site licence companies.
Every effort is taken to ensure the accuracy of material or images produced or used by the NDA.
However, the NDA cannot guarantee that the images shown will always be current, accurate or
complete and does not warrant or endorse the accuracy or completeness of the images.
© Nuclear Decommissioning Authority (2016)
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Introduction to the consultation
How to respond
In this consultation, the NDA wants to hear from members of the public, nuclear
regulators, employees within our Site Licence Companies, trade unions, local
authorities, Site Stakeholder Groups, Non-Governmental Organisations and any
other organisation or public body. In your response please state whether you are
responding as an individual or representing the views of an organisation. If you are
responding on behalf of an organisation, please make it clear who the organisation
represents and, where applicable, how you assembled the views of the members.
We are happy to receive comments on any aspect of our Draft Business Plan and these
will be considered where appropriate. When considering responses to this consultation,
the NDA will give greater weight to responses that are based on argument and evidence,
rather than simple expressions of support or opposition.
This consultation begins on 12 December 2016 and will close on 3 February 2017.
By letter, fax or email – You can respond by letter, fax or email using the contact
details below. Please address all responses to NDA Business Planning, Business Plan
Consultation.
By Letter – NDA Business Planning, Business Plan Consultation,
Nuclear Decommissioning Authority, Herdus House, Westlakes Science and Technology
Park, Moor Row, Cumbria, CA24 3HU
Fax – 01946 518431
Email – businessplanning@nda.gov.uk
Help with queries
Any questions or queries relating to this consultation may also be directed through the
above channels.
Consultation and Conduct
If you have any comments about the way in which this consultation has been conducted
please mark them ‘Business Plan Consultation’ and send them using the above
channels.

NDA - Draft Business Plan 2017 to 2020
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Confidentiality and data protection
Information provided in response to this consultation, including personal information,
may be subject to publication or disclosure in accordance with the access to information
regimes (these are primarily the Freedom of Information Act 2000 (ref 1), the Data
Protection Act 1998 (ref 2) and the Environmental Information Regulations 2004 (ref 3)).
If you want information that you provide to be treated as confidential, please be aware
that, under the FOIA, there is a statutory Code of Practice with which public authorities
must comply and which deals, amongst other things, with obligations of confidence.
In view of this, it would be helpful if you could explain to us why you regard the
information you have provided as confidential. If we receive a request for disclosure of
the information, we will take full account of your explanation, but cannot give an
assurance that confidentiality can be maintained in all circumstances. An automatic
confidentiality disclaimer generated by your IT system will not, of itself, be regarded as
binding on the NDA.
The NDA will process your personal data in accordance with the Data Protection Act
and, in the majority of circumstances, will mean that your personal data will not be
disclosed to third parties.
Additional Copies
An electronic version of the Draft Business Plan is available on the website:
www.gov.uk/nda
You may make copies of this consultation document without seeking permission. We are
not producing hard copies of the consultation document. However, if you require a
printed copy, please email businessplanning@nda.gov.uk.
A copy of the consultation criteria from the Consultation Principles is available at
https://www.gov.uk/government/publications/consultation-principles-guidance
Next Steps
The NDA will consider responses it receives to the consultation, and outputs from any
NDA events, and revise the Draft Business Plan as appropriate. Subject to approval by
the UK and Scottish Governments, the NDA will publish the final version of this
document in late March 2017.
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Bulk fuel stocks removed from the First
Generation Magnox Storage Pond for the
first time, the culmination of over a decade
of work.

The entire bulk stocks of fuel have
now been removed from the Pile Fuel
Storage Pond at Sellalleld, which means
radioactivity has been cut by 70%.
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Foreword
Every year we publish our business plan, setting out
the next three years of key activity towards delivering
the NDA’s mission to clean up and decommission 17
of the UK’s earliest nuclear sites.

John Clarke
Chief Executive

These include the nation’s first nuclear
power stations, various research and fuel
facilities, including Sellafield, our largest and
most complex nuclear site.

As Europe’s largest remediation programme,
it is complex and likely to endure for decades.
But that doesn’t mean we don’t seek to
accelerate work wherever we safely can.

In the last ten years a detailed understanding
of the UK’s nuclear legacy has been
developed and a national decommissioning
strategy is now being successfully delivered
by our Site Licence Companies (SLCs) in
collaboration with a thriving supply chain.

I feel immensely proud and privileged
to have been able to play a small part in
this pioneering mission. This has been a
team effort and I would like to express my
gratitude to my colleagues past and present
in the NDA, Government, subsidiaries
and SLCs and the many individuals and
organisations who have all contributed to the
success to date. I’d particularly like to thank
Stephen Henwood, our Chairman for the last
9 years for all his support for the organisation
and me personally.

We are seeing contaminated waste being
retrieved from the highest hazard facilities for
the first time ever at Sellafield whilst at some
of our other sites defueling – the removal of
all nuclear fuel – will soon be completed.
It’s also important not to forget the great
strides that have been made in dealing with
Low Level Waste (LLW) generated by the
nuclear industry. In 2010 we published a
national strategy for dealing with this type
of waste. This has led to innovative, more
sustainable ways of dealing with LLW,
including re-use, metal recycling, disposal
to specially licensed landfill sites and
combustion.

I wish everyone involved every success in
the future.

This year’s plan will cover work out to 2020
and for me it is particularly significant.
Not only will it be the last such report
published under my tenure as the NDA’s
CEO, but more importantly it will cover some
major milestones on the near term horizon.
For example, after many decades, all nuclear
fuel reprocessing at Sellafield will draw to an
end by 2020.
Our fundamental mission is clear and
we must complete it safely, securely and
cost-effectively with the protection of the
environment at the forefront of our minds.

NDA - Draft Business Plan 2017 to 2020
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The Estate
We are dealing with one of
the most complex, long-term,
environmental challenges in Britain.
We are responsible for decommissioning 17 nuclear sites. This includes
the first generation of Magnox power stations, various research and fuel
facilities and our largest, most complex site, Sellafield. The 17 sites are
spread across the UK and we take an estate-wide view of the work.
Our core objective is to decommission these sites safely, securely,
cost-effectively and in a manner that protects the environment.
How the estate operates
The NDA is a non-departmental public body
sponsored by the Department for Business,
Energy and Industrial Strategy.
The Department and Scottish Ministers are
responsible for approving our plans and
providing a policy framework for the NDA.
The NDA sets the estate-wide strategy,
contract manages the operation of the Site
Licence Companies (SLCs) and provides
performance assurance across the estate to
ensure value is delivered for the taxpayer.
The SLCs are responsible for delivering NDA
site progress through their running of day to
day activities. The NDA also has a portfolio
of subsidiaries, which operate a range of
specialised services which we need to do our
work.

GOVERNMENT
Policy,
Governance,
Funding

NDA
Strategy,
Planning,
Contracting,
Performance,
Assurance

SLCS AND
SUBSIDIARIES
Delivery

10

REGULATORS

16,000

17

employees across
the estate

sites dating from
post-war decades

10,000

7

DOUNREAY

plants and buildings
to be demolished

subsidiaries
(inc. Sellafield Ltd)

1,000

4

hectares of nuclear
licensed land

SLCs funded
directly by the NDA

HUNTERSTON A
CHAPELCROSS

SELLAFIELD
LLW REPOSITORY

SPRINGFIELDS

WYLFA
CAPENHURST
TRAWSFYNYDD

SIZEWELL A
BERKELEY
BRADWELL
OLDBURY
HINKLEY POINT A

HARWELL
DUNGENESS A

WINFRITH
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What we do
Strategy

Strategy

Plans

ensure the right options are
considered and chosen in
line with government policy

ensure the right plans are in
place for the long-term

We review, update and consult on our
strategy every 5 years. The third edition
of the NDA Strategy was published
in April 2016. It outlines the long-term
objectives that will guide the NDA
through to the completion of its mission.
We group our activities under 5 strategic
themes. This allows us to bring a clear
focus to our mission.
Site Decommissioning and
Remediation – to decommission and
remediate our sites and release them for
other uses.
Spent Fuels – to ensure safe, secure
and cost effective lifecycle management
of spent fuels.
Nuclear Materials – to ensure safe,
secure and cost effective lifecycle
management of our nuclear materials.
Integrated Waste Management –
to ensure that wastes are managed in
a manner that protects people and the
environment, now and in the future, and
in ways that comply with government
policies and provides value for money.
Critical Enablers – to provide the
stable and effective implementation
framework that enables the delivery of
our mission.
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We publish a Business Plan annually
looking at the key activities for the NDA
and the estate over the next 3 years. The
Business Plan also outlines expected
revenue and expenditure for the coming
financial year.
Following this we publish our Annual
Report and Accounts which gives a
summary of the financial and corporate
performance across the previous
financial year.

Performance
Management
ensure the right contract
models incentivise the safest
and most cost-effective
clean-up
We have reshaped the industry and
reorganised the estate in order to
put in place a series of contracts and
management arrangements that will
deliver our desired outcomes and
provide a framework for effective
performance management.
The NDA acts to assure that work is
performed in a Value for Money manner
and in accordance with government
expectations.

Research and
Development
ensure the right technology
is developed
One of our responsibilities is to ensure
the right amount of R&D is carried out
to deliver the full decommissioning
programme.
Many ‘never-done-before’ projects
require significant innovation and novel
engineering approaches.
The aim is to solve the challenging
technical problems more effectively,
more efficiently and where possible, for
less cost to taxpayers.
To maximise the benefits of R&D and
avoid duplication, the NDA promotes
the estate-wide sharing of good practice
and, where appropriate, the adoption of
innovative ideas across multiple sites.

Socio-economics
ensure local communities
are supported socially and
economically during and after
the clean-up mission
The NDA’s socio-economic mission is to
‘support the maintenance of sustainable
communities’ and our objectives are to:
• Enhance the opportunity for
local people to be involved in
decommissioning work or other
economic activity through education,
retraining and skills development

Top middle - Stakeholders meeting at one
our our events to discuss NDA socioeconomic strategy.
Top right - A Dounreay worker carrying out
decommissioning activities.
Bottom right - Eleanor Tunn, working for
Dounreay as an instrument technician
apprentice at the Engineering Technology
and Energy Centre (ETEC), North Highlands
College, Caithness.

ensure safe, secure,
sustainable and publicly
acceptable hazard and risk
reduction on the sites we own
Underpinning all we do is a commitment
to encourage the highest standards
of safety, security and environmental
responsibility and an open and
transparent approach to secure the
support and trust of our stakeholders.

• Support the diversification of local
economies into other sectors –
reducing the reliance of communities
on nuclear sites for employment
• Increase the attractiveness of areas
near NDA sites and places to live,
work and invest in
• Work with nuclear new build and
neighbouring site organisations to
work cohesively on socio-economics
and maximise potential benefits to the
community.

Top left - Latro the robotic spider developed
by the University of Manchester and Forth
Engineering. It can retrieve, characterise and
cut up materials, minimising worker dose
while speeding up decommissioning and
reducing costs.

Health, Safety,
Security,
Environment

Skills
ensure the right skills and
resources are available
Cleaning up the UK’s nuclear legacy is
a long-term environmental challenge
that requires different skills in different
locations at different times.
It’s vital, based on the foresight we have,
that we create an environment now that
encourages people, no matter at what
stage of their career, to develop the right
skills for our mission.

NDA - Draft Business Plan 2017 to 2020
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A look ahead to 2020
The next 3 years will bring a number of
landmark achievements across the estate,
demonstrating major inroads into our
decommissioning mission.

THORP
reprocessing
schedule to
end 2018
Sellafield’s Thermal Oxide Reprocessing
Plant (THORP) takes spent nuclear fuel
from EDF’s operational power stations
and from foreign customers.
The scheduled closure of THORP in
2018 avoids the expense of replacing
many of the plants that support its
operation. This means we can focus
our resources on the primary task of
decommissioning and remediation.
The end of reprocessing operations
in THORP provides a clear transition
point for Sellafield. The site will
move from commercial operations
to decommissioning and continued
management of spent fuel and waste.

14

All Magnox
reactors
defueled and
fuel transferred
by 2019
Of the 11 Magnox sites, only two have
yet to complete defueling: Wylfa in Wales
will complete in 2018; Calder Hall on
Sellafield site is scheduled to complete
in 2019.
All fuel will be transferred for
reprocessing, conditioning and/or
storage at Sellafield site. This represents
the culmination of a complex, logistical
and procedural challenge.
By 2018 the radiological hazard on all
Magnox sites across the UK will have
been reduced by 99%. These sites
will prepare to enter a period of
quiescence known as the Care and
Maintenance phase.

Magnox
reprocessing due
to finish by end of
2020
Closure of the Magnox Reprocessing
Plant at Sellafield is based on the
latest Magnox Operating Programme
and subject to the performance of
ageing facilities that were built many
decades ago.
As a result of completing reprocessing,
a series of products will be suitable for
interim storage pending disposal or
reuse. The conclusion of reprocessing
also benefits the environment and
complies with the UK Strategy for
Radioactive Discharges.

Earlier start for
retrievals from the
Pile Fuel Cladding
Silo by 2020

First NDA site
moves into Care
and Maintenance
phase by 2019

Low Level Waste
Repository
contract decision
in 2018

The Pile Fuel Cladding Silo is one of the
oldest facilities at Sellafield.

Bradwell in Essex is set to be the UK’s
first Magnox site to reach the stage of
Care and Maintenance, when its two
reactors and ILW store will be sealed.

The NDA will conclude its consideration
of options for ongoing management of
the UK’s only national disposal facility for
solid Low Level Waste.

This period of reduced activity will
last for several decades. Appropriate
management arrangements will be
required for a regime of site security,
monitoring, maintenance and records
management.

The present contract with UK Nuclear
Waste Management reaches the end of
its second term in 2018 and the NDA will
consider the let of a third term under the
existing contract during 2017.

Retrieval of waste from the Pile Fuel
Cladding Silo at Sellafield is scheduled
to start two years earlier than forecast.
A simplified, ground-breaking approach
also reduces the cost of this work by
almost £250 million pounds.

NDA - Draft Business Plan 2017 to 2020
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Site Decommissioning and Remediation
Spent Fuels
Integrated Waste Management
Critical Enablers
Major Milestones
Completion of initial decommissioning activities, sites entry
into Care and Maintenance and the end of reprocessing.

NDA Estate – 20 year Priority Programmes Overview
Business Plan
PROGRAMMES

11/12

SITE(S)

Transformation Programme
(Sellafield)

Sellafield

Oxide Fuels

Sellafield

12/13

13/14

14/15

15/16

16/17

17/18

18/19

19/20

20/21

21/22

22/23

23/24

24/25

25/26

26/27

27/28

28/29

29/30

30/31

31/32

32/33

33/34

34/35

Out
years

35/36

Delivering the T
ransformation Pr
ogramme
Transformation
Programme

THORP repr
ocessing
reprocessing

POCO
Repro Complete

Sellafield,
Magnox
and
Dounreay

Dungeness A
Chapelcross
DEFUELING

Metal Fuels (Magnox Operating
Programme (MOP))

Sizewell
Oldbury
Wylfa
Defueling complete
Calder Hall
Defueling complete
Magnox repr
ocessing
reprocessing

High Level Waste Management
(Inc HAL)

Sellafield

Post Operational Clean Out (POCO)*
Repro complete

Evaporator D
Bulk HAL vitrified
POCO

Vitrification of Highly Active Liquor (HAL)

Pile Fuel Storage Pond

Pile Fuel Cladding Silo

Magnox

Sellafield

Sellafield

SITES INTO C&M

Reduction of HAL stocks

Magnox Decommissioning
Programme

POCO

Vaults
Berkeley V
aults project

Bradwell

Dounreay

First Generation Magnox
Storage Pond

Sellafield

Berkeley

Wylfa; Dungeness; Sizewell;
Oldbury; Chapelcross

Winfrith

Hinkley

C&M

preparation for de-watering
Retrievals in preparation

Preparation

Trawsfynydd,
Harwell

Hunterston

Retrievals during de-watering

Bulk sludge retrieved

Pond emptied

Retrievals
Design and Construction of BEPPS/ DIF

Dounreay Decommissioning
Programme (incl Exotics)

*Timing of POCO will depend on MOP9 schedules

Start Bulk retrievals

First retrievals

Decommissioning under target cost contract

Dounreay Fast
reactor dismantled

All exotics
offsite

Bulk retrievals complete

Prototype Fast
Fuel cycle area decom
reactor dismantled & Shaft and Silo encap

Interim End State

FGMSP export pr
project
oject – Generation of export
capability
Bulk sludge and fuel rretrievals
etrievals – Generation of capability to rretrieve
etrieve sludge
from pond and D-bay
Self shielded boxes and interim safe stor
store –
Generation of storage capability
Bulk Retrievals from
from Pond, D-bay
and other wet bays

Preparation

Bulk sludge retrieved

Residual Retrievals from Pond, D-bay and other wet bays.
Retrievals from dry decanning facilities (to 2035)
Bulk fuel retrieved

Magnox Swarf Storage Silo

Sellafield

SEP 2

SEP 1

SEP 3
First retrievals

Box Encapsulation Plant – Construction

Start Bulk retrievals

Silo Maintenance Facility – Construction
Preparation

Higher Activity Wastes
(Inc RWM)

All SLCs

Preparatory Studies

Bulk Retrievals

Volunteer site surface investigations

to 2050

Underground investigations and construction to 2040

AGR fuel rreceipts
eceipts from
from EDFE
Planned last EDF fuel receipts

Low Level Waste (LLW)

All SLCs

Deliver the Joint Low Level W
aste Management Plan
Waste

*Lifetime plan to 2080

contract decision

16
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Our funding
Funding framework
The NDA is publicly funded through the Department for Business, Energy and Industrial Strategy (BEIS),
our total planned expenditure is voted upon annually by Parliament.
Revenue generated through the commercial activities of the NDA reduce the level of public funding
required from Government.

Commercial income
We maximise revenue from our existing assets and operations to help fund decommissioning and
clean-up, in order to reduce the level of public funding required to meet the scope of our plans and
delivery of the NDA mission. The commercial operations of the NDA are primarily spent fuel and nuclear
materials management with additional opportunities identified in providing transportation services.
We will pursue all commercial opportunities using our existing assets, operations and people where
it does not materially impact on our core mission or increase our liabilities. The nature of our current
commercial activities means we have to manage a significant degree of income volatility, largely due to
our operations relying on ageing assets and infrastructure.

Prioritisation and allocation of funding
Within affordability constraints, we will seek to maintain progress and maximise value for money through
the effective implementation of our strategy. This will mean focussing on delivery of work on the highest
hazards and risks, whilst ensuring that safe, secure and environmentally responsible site operations are
maintained.

Planned income and expenditure in 2017/2018
This Business Plan sets out our anticipated income and expenditure for 2017/2018 as agreed with HM
Treasury and BEIS.
Our total planned expenditure for 2017/2018 is £3.24 billion, of which £2.36 billion will be funded by
UK Government and £0.88 billion by income from commercial operations. Planned expenditure on
site programmes will be £3.06 billion, while non-site expenditure is expected to be £0.18 billion. This
non-site expenditure includes skills development, socio-economic, research and development (R&D),
insurance and pension costs, fees to SLCs, implementing geological disposal and NDA operating costs
as detailed on page 20.
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Planned income and expenditure summary 2017/18
£M
SLC/Subsidiaries/Sites
Sellafield Ltd (including gas
costs for steam generation)
Trading and Gas Costs
(Sellafield steam services)
Magnox Ltd
Dounreay Site Restoration Ltd
LLWR Ltd
Springfields Fuels Ltd
Capenhurst
Nuclear Transport and
Contract Management
Non-Site Expenditure
TOTAL

Decom &
Clean-up
Costs
(A)
1,128

Total Operations Costs
Running
Cost (B)
643

2017/18
Plan
Total
Capex
(A+B+C)
(C)
230
2,000

2016/17
Plan
Total
2,000

24

24

19

572

572

550

189
75
34
61

189
75
34
61

177

106

106

100

748

177
3,239

202
3,199

879
2,360

949
2,250

177
2,261

230

Income
Net

68
33
49

Notes:
1. Numbers may not cast due to rounding
2. Final Annual Site Funding Limits issued in March 2017 may be adjusted to reflect efficiency, performance and
portfolio pressures.
3. The NDA reserves the right to reallocate funding to meet prioritised programme needs.

Summary of NDA funding (17/18 onwards)
Summary of NDA funding
Income
Government Funding
Expenditure
Balance

2017/18
£M

2018/19
£M

2019/20
£M

879
2,360
(3,239)
0

913
2,267
(3,180)
0

1,109
1,988
(3,097)
0

NDA - Draft Business Plan 2017 to 2020
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Our funding
2017/18 breakdown of non-site expenditure
Non-site expenditure
NDA Operating Costs
Radioactive Waste Management Limited
Socio Economic, Skills, R&D, Knowledge
Management, Other
Estate Insurance
NDA Properties, Policy Support, NDA Asset
decommissioning
Contractor Fees
Total

2017/18
Plan
£M

2016/17
Plan
£M

41

40

26

24

31

32

16

15

20

30

43

60

177

202

2017/18 breakdown of planned income by category
Income source
Reprocessing and Fuel Management Services
Electricity Generation
NDA - INS Transport
Intra Site Services
Total

20

2017/18
Plan
£M

2016/17
Plan
£M

770

778

9

9

63

118

37

44

879

949

Site summaries

At Dounreay, one of the estate’s highest
hazards has been made safe. 232m3
of highly active liquid waste has been
contained in 875 drums.

NDA - Draft Business Plan 2017 to 2020
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Sellafield

Sellafield Limited is the SLC responsible for the operation of the Sellafield site in Cumbria.
On the 1 April 2016 Sellafield Limited became a wholly owned subsidiary of the NDA.

Planned expenditure for 2017/18
- £2,000 million
276 hectare site in Cumbria.
All 276 hectares remain covered by
the nuclear site licence.

Current key milestones
2017 - Begin the demolition of the First Generation Reprocessing Plant stack
2018 - Completion of THORP reprocessing
2020 - Begin retrievals from the Pile Fuel Cladding Silo and Magnox Swarf
Storage Silos
2020 - Completion of Magnox reprocessing including defueling of Calder Hall

Key Activities
The areas of principal focus are the redundant Legacy Ponds & Silos facilities, made up of
the Pile Fuel Storage Pond, Pile Fuel Cladding Silo, First Generation Magnox Storage Pond
and Magnox Swarf Storage Silo. These facilities supported the development of the nuclear
programme in the UK from the early 1950s. Latterly, they have supported the generation from the
fleet of Magnox power stations. The programmes include the removal of nuclear fuel, sludge and
solid material which require the provision of equipment to retrieve the various wastes and then
treat and store them in passive condition.
This process needs to take into account the role of Integrated Waste Management in achieving
hazard reduction and long-term safety, security and environmental protection requirements.
Pile Fuel Storage Pond
• Remove sludge from a set of wet bays.
• Continue consolidation of sludge within the pond.
• Continue with consolidation and export of contaminated metals and recovery of residual fuel for
treatment and storage.
Pile Fuel Storage Pond
• Begin sustained sludge exports.
• Ready to start dewatering.
Pile Fuel Cladding Silo
• Continue development of the capability to retrieve waste.
Pile Fuel Cladding Silo
• Complete design and construction of capability to retrieve waste.
• Completion of Inactive Safety commissioning of Box Encapsulation Plant and Product Store
(BEPPS)/Direct Import facility (DIF).
First Generation Magnox Storage Pond
• Continue export of contaminated metal wastes from wet bays.
• Continue export of material from pond to the Fuel Handling Plant.
• Continue export of sludge from pond to Sludge Packaging Plant 1 buffer.
First Generation Magnox Storage Pond
• Bulk sludge removal begins from D Bay.
• Continue to export fuel and sludge from the pond.
22

2017/18

2018/20

Key Activities

2017/18

2018/20

Magnox Swarf Storage Silo
•
Progress capability required to implement the revised Magnox Swarf Storage Silo waste handling
strategy to develop the downstream capability to receive and store material from this facility.
•
Complete build of Silos Emptying Machine 1.
Magnox Swarf Storage Silo
•
Progress capability required to implement the revised Magnox Swarf Storage Silo waste handling
strategy to develop the downstream capability to receive and store material from this facility.
•
Begin active commissioning of SEP2.
•
Silos Maintenance Facility complete.
•
First export of waste.
•
Progress the bulk manufacture of 3m3 boxes.
Decommissioning
•
Continue the decommissioning and demolition of Windscale Pile Chimney Number 1.
•
Begin the demolition of First Generation Reprocessing Plant stack.
Decommissioning
•
Continue the decommissioning and demolition of Windscale Pile Chimney Number 1.
•
Continue the demolition of First Generation Reprocessing Plant stack.
•
Complete the removal of remaining gloveboxes and crated furnace from Finishing Line 3.
All of the spent fuels discharged from the operating Advanced Gas-Cooled Reactor (AGR) power
stations and defueling Magnox power stations reactors are sent to Sellafield for management.
The management of AGR fuel under contracts with EDF Energy provides a significant income
stream to the NDA.
Continue to reprocess Magnox spent fuel in line with MOP9.
Continue to receive and manage AGR spent fuel from EDF Energy.
Reprocess oxide spent fuel through THORP from EDF Energy and overseas customers.
Continue preparations for the long-term interim storage of AGR spent fuel following the completion of
THORP reprocessing.
Sellafield is the custodian of the majority of the UK’s stockpile of plutonium which is held in safe
and secure storage. Consolidation of materials is an ongoing activity and will continue to be part
of the site’s mission
Continue the safe and secure storage of plutonium in line with UK policy.
Continue to receive and securely store special nuclear materials from Dounreay.
Ensure safe, secure management of our uranics inventory.
The various activities of the site produce wastes in many forms. These require varying
degrees of treatment and onward processing. The site will continue to focus on safe, efficient
management of these wastes, including: the conversion of Highly Active Liquor (HAL) into
passively safe vitrified waste; the return of vitrified material overseas; and the management of
on-site intermediate and low level wastes.
Continue to process HAL through the Waste Vitrification Plant.
Continue the programme to repatriate overseas owned vitrified waste to its country of origin.
Start use of the new Evaporator D for HAL stock management.
Continue to generate savings and preserve capacity at the LLW Repository by diversion of materials into
the supply chain.
Continue the programmes to receive and treat waste materials from Harwell and AWE Aldermaston.
KEY
Site Decommissioning and Remediation
Spent Fuels
Nuclear Materials
Integrated Waste Management
Critical Enablers
Regulatory Matters
Major milestones
NDA - Draft Business Plan 2017 to 2020
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Key Activities
A number of key enabling activities require specific focus, ranging from infrastructure
refurbishment or replacement projects, in support of the above activities, through to key change
programmes which aim to improve operational delivery and efficiency on site.
Continue the Sellafield security and resilience enhancement programme.
Continue with improvements to the site steam, electricity and water infrastructure and Analytical
Services.
Continue the Sellafield Limited transformation to support future business requirements.
Progress the transformation of Major Project delivery on site.
Support Small and Medium Enterprise organisations by targeting overall spend with them in line with the
government Growth Agenda.
Continuation of information assurance activities and supporting processes.
Complete Fellside Boiler Park to ensure reliable steam supplies to Sellafield site.
Prepare the business to move out of reprocessing.
Deliver capability development and organisation modernisation at Sellafield Ltd.
Implement and embed the long-term partnership with the supply chain in Major Projects.
Work collaboratively with NuGen to manage issues and opportunities arising from the neighbouring
Moorside site.
Continue joint working between Office for Nuclear Regulation, Environment Agency, Sellafield Ltd, NDA,
UKGI and BEIS with the overriding objective of accelerating risk and hazard reduction.
Reduce environmental risk (including retrieval and treatment of legacy wastes, reduction of HAL stocks).
Minimise discharges in line with UK discharge strategy and develop contingency against failure of
vessels and pipework in the Site Ion Exchange Plant.
Ongoing delivery of the suite of improvements necessary to ensure that the site is resilient to severe
events.
Maintain an asset management regime that takes into account the impact of asset condition on meeting
regulation and delivery of milestones.

24

2017/18

2018/20

Magnox Limited
(Operated by PBO: Cavendish Fluor Partnership - Cavendish Nuclear and Fluor Corporation)

Magnox Ltd is the SLC responsible for the operation of 12 sites Berkeley, Bradwell, Chapelcross,
Dungeness A, Harwell, Hinkley Point A, Hunterston A, Oldbury, Sizewell A, Trawsfynydd, Winfrith and Wylfa
(see pictures below reading left to right, top to bottom).

NDA - Draft Business Plan 2017 to 2020
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Planned expenditure for 2017/18 - £572 million
The Magnox Business Plan is based upon the latest annual update of the Lifetime Performance Plan approved in April
2016.
The NDA will monitor and assure performance, reporting on the delivery of the target cost contract and the milestones,
noting that many milestone dates may flex through this phase to optimise delivery and value for money.
Key milestones, known as Authority Milestones, are required to be delivered by defined dates.
The NDA requires Magnox SLC to manage the remaining defueling of the Magnox reactor fleet; progress the
preparations to enter Care and Maintenance, achieving a quiescent Interim State and ultimately Final Site Clearance of
the Magnox sites.
The key activities are maintaining safety and security at all times and managing the environmental impact of:
• defueling
• use a programmised approach to deliver the sites into Care and Maintenance; this groups similar activities together
which maximises cost and schedule efficiencies
• continuation of decommissioning and demolition of facilities throughout the Magnox sites in support of the NDA
mission
• progress delivery of Winfrith towards its agreed Interim End State
• the achievement of agreed regulatory standards for Interim States with a passive management arrangement
• Integrated Waste Management including retrievals, processing and passive storage
• nuclear material transfers.

Key Activities
Continuation of estate decommissioning and demolition activities working towards Interim
States.
Bradwell to achieve its Interim State.
Continue preparations for Winfrith to enter its Interim State.
Management of MOP9 and co-ordination of Magnox fuel management activities with
Sellafield and Dounreay.
Completion of Magnox fuel flask fleet management.
Progression of Wylfa defueling.
Delivery of the Magnox nuclear materials programme activities.
Continuation of the programme for the transfer of nuclear materials.
Delivery of the Magnox elements of the estate-wide low level waste management plan.
Progression of activities to retrieve, process and package wastes.
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2017/18

2018/20

Key Activities

2017/18

2018/20

Support to the Government in activities to deliver the new build agenda.
Continuation of information assurance activities and supporting processes.
Support Small and Medium Enterprise organisations by targeting overall spend with them in
line with government Growth Agenda.
Support to NDA in property activities to reduce NDA decommissioning liability and achieve
best value on asset disposal.
Development of Interim End State approaches, utilising revised management arrangements.
Enacting management arrangements for Care and Maintenance state.
Ensuring the management arrangements for Interim State are determined and agreed with
Regulators.
NDA and Regulatory permissioning in support of the transfer of Nuclear Materials between
sites.
NDA and Regulatory permissioning in support of the Interim End State definition and
arrangements for Winfrith.
NDA and Regulatory permissioning in support of the Interim State entry definition and
arrangements.
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Berkeley
27 hectare site in Gloucestershire.
11 hectares have been de-licensed.
Modification of Designating Direction signed by the Minister in January 2012.

Current key milestones
2022 - Site enters Care and Maintenance
2070 - Final Site Clearance begins
2079 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Begin

Continue

Continuation of retrieval and packaging activities in the active waste vaults.
Continuation of design and commissioning of shielded area waste retrieval equipment.
Continuation of waste retrieval plant design, commissioning and packaging.
Design and Build of encapsulation facility.
Decommissioning and demolition activities ongoing in preparation for entry into Care and
Maintenance.
NDA and Regulatory permissioning in support of the Berkeley ILW Management Programme.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.

Bradwell

Current key milestones
2018-20 - Site enters Care and Maintenance
2083 - Final Site Clearance begins

22 hectare site in Essex.
All 22 hectares remain covered by the nuclear site licence.

2092 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Continue

Complete

Decommissioning and demolition activities in preparation for entry into Care and Maintenance.
Ponds complex and contaminated structures (vaults) completed for entry into Care and
Maintenance.
Completion of final closures for Reactor buildings safestore.
Site completes activities to enable entry into effective Care and Maintenance.
Fuel Element Debris (FED) dissolution.
Continuation of ILW conditioning activities.
Consign LLW FED to LLWR.
All ILW passively stored.
Interim State of lead site achieved.
Completion of transition management arrangements for Care and Maintenance.
NDA and Regulatory permissioning in support of Care and Maintenance entry definitions and
transitional arrangements.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.
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Chapelcross

Current key milestones
2028 - Site enters Care and Maintenance
2085 - Final Site Clearance begins

96 hectare site in Dumfries and Galloway.
All 96 hectares remain covered by the nuclear site licence.

2095 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Preparation

Begin

Decommissioning and demolition activities in preparation for entry into
Care and Maintenance.
Continuation of pond operations.
Preparations for pond draining and stabilisation.
ILW retrievals.
Interim storage facility commissioned.
Encapsulation facility Design and Build complete.
NDA and Regulatory permissioning in support of the Care and Maintenance entry definitions
and transitional arrangements.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.

Dungeness A

Current key milestones
2025 - Site enters Care and Maintenance
2087 - Final Site Clearance begins

20 hectare site in Kent.
All 20 hectares remain covered by the nuclear site licence.

2097 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Begin

Complete

Continue

Complete

Decommissioning and demolition activities in preparation for entry into
Care and Maintenance.
Ponds drained, cleaned and stabilised.
Complete waste conditioning facility build.
Retrievals, treatment and transport of ILW.
FED dissolution in support of Bradwell’s entry into Care and Maintenance.
NDA and Regulatory permissioning in support of the Care and Maintenance entry definitions
and transitional arrangements.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.
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Harwell

Current key milestones
2027 - Primary facilities decommissioning
complete
2027 - Reactor decommissioning complete

99 hectare site in Oxfordshire.
22 hectares have been de-licensed.
Modification of Designating Direction signed by the Minister in December 2012.

2027-28 - Interim State achieved
2064 - Final site clearance achieved

Key Activities

2017/18

2018/20

Continuation of Liquid Effluent Treatment Plant (LETP) area environmental restoration.
Decommissioning and demolition activities.
Continuation of the programme for the transfer of nuclear materials and contact-handled ILW.
Recovery, processing and packaging of solid ILW.
Continuation of ILW Store design and construction.
Construction of ILW store.
NDA and Regulatory permissioning in support of decommissioning and demolition activities.

Hinkley Point A

Current key milestones
2027 - Site enters Care and Maintenance
2081 - Final Site Clearance begins

19 hectare site in Somerset.
All 19 hectares remain covered by the nuclear site licence.

2090 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Begin

Complete

Decommissioning and demolition activities in preparation for entry into Care and Maintenance.
Deplant and demolition of Turbine Hall.
Commence Interim Storage Facility construction.
Complete Interim Storage Facility construction and commissioning.
Continuation of preparations for FED retrieval activities.
Commencement of FED retrieval activities.
Continuation of ILW skip management arrangements.
Continuation of Wet Waste and Vessel consolidations.
Complete waste consolidation programme.
Commence conditioning facility construction.
Complete waste conditioning facility construction and commissioning.
Commence preparations for Sludge Canning Building waste retrievals.
NDA and Regulatory permissioning in support of the Care and Maintenance entry definitions
and arrangements.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.
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Hunterston A

Current key milestones
2022-23 - Site enters Care and Maintenance
2071 - Final Site Clearance begins

15 hectare site in Ayrshire.
All 15 hectares remain covered by the nuclear site licence.

2080 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Decommissioning and demolition activities in preparation for entry into Care and Maintenance.
Completion of solid ILW encapsulation plant construction and mechanical and electrical
installation.
Completion of inactive commissioning of solid ILW encapsulation plant.
Progressing of ILW retrievals, processing and storage activities.
NDA and Regulatory permissioning in support of the Care and Maintenance entry definitions
and transitional arrangements.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.

Oldbury
51 hectare site in South Gloucestershire.
39 hectares have been de-licensed.
Modification of Designating Direction signed by the Minister in January 2012.

Current key milestones
2027 - Site enters Care and Maintenance
2092 - Final Site Clearance begins
2101 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Continue

Completion

Decommissioning and demolition activities in preparation for entry into Care and Maintenance.
Continue ponds decommissioning enablers.
Complete ponds draining, cleaning and stabilisation.
ILW retrieval enabling works.
Progression of activities supporting consolidated ILW storage.
Commence retrievals, treatment and transport of ILW.
NDA and Regulatory permissioning in support of the Care and Maintenance entry definitions
and transitional arrangements.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.
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Sizewell A

Current key milestones
2027 - Site enters Care and Maintenance
2088 - Final Site Clearance begins

14 hectare site in Suffolk.
All 14 hectares remain covered by the nuclear site licence.

2097 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Continue

Complete

Decommissioning and demolition activities in preparation for entry into Care and Maintenance.
Continuation of ponds decommissioning.
Continuation of ponds draining and stabilisation.
Continuation of FED retrieval enablers.
Completion of FED retrievals.
ILW retrieval enabling works.
Progression of activities to support consolidation of ILW storage.
Commencement of retrievals, treatment and transport of ILW.
NDA and Regulatory permissioning in support of the Care and Maintenance entry definitions
and arrangements.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.

Trawsfynydd

Current key milestones
2017-22 - Completion of key hazard
reduction activities
2027-28 - Site enters Care and Maintenance
2074 - Final site clearance begins

15 hectare site in North Wales.
All 15 hectares remain covered by the nuclear site licence.

2083 - Final site clearance achieved

Key Activities

2017/18

2018/20

Begin

Continue

Continue developing strategy for ponds End State conditions.
Decommissioning and demolition activities in preparation for entry into Care and Maintenance.
FED retrievals and encapsulation.
Completion of sludge and resin encapsulation.
NDA and Regulatory permissioning in support of decommissioning and demolition activities.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.
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Winfrith

Current key milestones
2022 - DRAGON reactor complex
decommissioning complete

59 hectare site in Dorset.
44 hectares have been de-licensed.

2023 - Steam Generating Heavy Water Reactor
(SGHWR) complex decommissioning complete

Modification of Designating Direction signed by the Minister in December
2012 and further de-designation in March 2014.

2022-23 - Interim End State achieved

Key Activities

2017/18

2018/20

DRAGON – continue reactor decommissioning.
SGHWR – continue design and build of reactor decommissioning equipment.
SGHWR – development of the detailed design to remove the reactor core.
SGHWR – continue decommissioning of the primary and secondary containment areas.
SGHWR – completion of primary containment decommissioning activities.
Cease off-site pipeline operations.
Decommissioning and demolition activities.
Commence consolidation of packaged ILW in the Harwell store.
NDA and Regulatory permissioning in support of decommissioning and demolition activities.
NDA and Regulatory permissioning in support of the Interim End State Definition and
arrangements for Winfrith.

Wylfa

Current key milestones
2026 - Site enters Care and Maintenance
2096 - Final Site Clearance begins

21 hectare site in Anglesey.
All 21 hectares remain covered by the nuclear site licence.

2105 - Final Site Clearance achieved

Key Activities

2017/18

2018/20

Decommissioning and demolition activities in preparation for entry into Care and Maintenance.
Provision of support and assets to nuclear new build.
Defueling activities in line with MOP9 (ref 4).
Completion of Wylfa defueling in line with MOP9 (ref 4).
Continuation of ILW retrievals and packaging.
Continuation of waste retrieval enabling activities.
NDA and Regulatory permissioning in support of the Care and Maintenance entry definitions
and arrangements.
Ensuring the management arrangements for Care and Maintenance are determined and
agreed with Regulators.
Preparations for fuel free verification agreement with the ONR.
Complete fuel free verification agreement with the ONR.
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Dounreay

Dounreay Site Restoration Limited
(Operated by PBO - Cavendish Dounreay Partnership Limited - Cavendish Nuclear, CH2M HILL &
AECOM)

DSRL manages the decommissioning of the Dounreay site as well as the operation of the Low Level Waste
(LLW) repository next to the site. In March 2015, a revised Lifetime Plan was approved, incorporating scope
that had not been agreed or finalised when the original contract was signed. In July 2015, this scope was
further updated. Dounreay will continue to deliver within its assigned annual site funding limits, while also
delivering the additional scope, resulting in an extension by up to nine years to the date by which Dounreay
will achieve its Interim End State. The activities below give the current understanding of the updated plans
and are subject to change.
Planned expenditure for 2017/18
- £189 million
70 hectare site (plus 12 hectares
designated for LLW facility) in
Caithness.
70 hectares remain covered by the
nuclear site licence, the 12 for the
LLW facility are designated but not
licensed.

Current key milestones
2022 - Dounreay Fast Reactor (DFR) dismantled.
2024 - All fuel in long-term storage or shipped off site.
2026 - Prototype Fast Reactor (PFR) dismantled.
2028 - Shaft and Silo encapsulation complete.
2030 - Site clearance and environmental restoration phase 3 complete.
2030-33 - Interim End State achieved.

Key Activities
Dounreay Materials Test Reactor (DMTR) building complex decontamination complete.
DMTR structures demolished.
Complete decontamination of PFR pond.
D1225 demolition complete.
D2900 complex handover to demolition.
Complete removal of all fuels from the DFR.
Complete design of irradiated fuel flask.
Completion of all special nuclear material shipments.
PFR Raffinate immobilisation complete.
Shaft headworks for waste removal operational.
Silo waste retrieval and treatment and packing complete.
Support Small and Medium Enterprise organisations by targeting overall spend with them in
line with the government Growth Agenda.
ONR consent to Pre Operational Safety Report for shaft retrieval operations received.
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2017/18

2018/20

LLWR

Low Level Waste Repository Limited
(Operated by PBO - UK Nuclear Waste Management Limited - AECOM, Studsvik UK, Areva)

Low Level Waste Repository Limited (LLWR) is responsible for both the operation of the LLW site and the
delivery of the National Low Level Waste Programme on behalf of the NDA.

Planned expenditure for 2017/18 - £75 million
110 hectare site in Cumbria.
All 110 hectares remain covered by the nuclear site licence.

Current key milestones
2019 - PCM decommissioning complete.
2019 - Security programme complete.
2024 - Type B programme complete.
2025 - Final capping of Vault 8.
2080 - Final site clearance achieved.

Key Activities

2017/20

Ongoing site preparation for phased construction of the final cap for trenches 1 to 7 and Vault 8.
Ongoing decommissioning of Plutonium Contaminated Material (PCM) facilities.
Continue segregated waste, treatment and disposal services in line with UK LLW Strategy.
Support hazard reduction across the NDA estate.
Delivery of the National LLW Programme to optimise LLW Strategy implementation.
Work with consigning SLC’s to improve waste forecasts and inventory.
Manage and operate LLWR safely to provide an effective UK disposal service.
Consideration of options to further optimise operations at the LLWR.
Continue to pursue overall cost savings in delivery of the Lifetime Plan.
Continue to pursue positive SLC behaviours.
Support Small and Medium Enterprise organisations by targeting overall spend with them in line with the
government Growth Agenda.
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Springfields
Springfields Fuels Limited (Owned by Westinghouse Electric)
Planned expenditure for 2017/18 - £34 million
Springfields is a nuclear fuel manufacturing site and is located near Preston in Lancashire. The site is operated by
Springfields Fuels Limited (SFL) and used to manufacture a range of fuel products for both UK and international
customers and decommissioning historic uranic residues and redundant facilities.
From April 2010, the NDA permanently transferred ownership of the company to Westinghouse Electric including the
freedom to invest for the future under the terms of a new 150 year lease. SFL is contracted to provide
decommissioning and clean up services to the NDA to address historic liabilities ongoing prior to the sale.

Key Activities

2017/18

2018/20

Complete Post Operations Clean Out (POCO) of Residues Recovery Plant (RRP).
Complete planning activities to support proposals to decommission the Magnox Island on site.
Complete processing of natural uranic materials through the RRP processing.
On-going management of NDA residues at the Springfields site.

Capenhurst
Capenhurst Nuclear Services (Owned by URENCO)
Planned expenditure for 2017/18 - £61 million
The Capenhurst site is located near Ellesmere Port in Cheshire, and was formerly home to a uranium enrichment plant
and associated facilities that ceased operation in 1982.
In 2012, the site was transferred to URENCO, owners of the adjacent licensed site, and was amalgamated into a
single nuclear licence paving the way for URENCO to invest in new facilities as required in order to meet future
customer demand. As part of this transfer, Capenhurst Nuclear Services is contracted to provide responsible
management of uranic materials and carry out remediation work on its behalf. The company manages 95% of the
NDA’s uranic inventory and provides broader decommissioning and remediation works for redundant facilities, in order
to utilise space to maximise efficiency.
The NDA and URENCO have also signed an agreement for the processing of Government-owned by-product/legacy
material from uranium enrichment (known as ‘Tails’) through URENCO’s Tails Management Facility.

Key Activities
Complete phase 1 of East Side Curtilage raft construction.
Complete Reference Design for the Legacy Cylinder Facility.
Complete Magnox Depleted Uranium (MDU) over packing.
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2017/18

2018/20

Non site summaries

NDA HQ - Herdus House, Westlakes
Science and Technology Park, near
Whitehaven, West Cumbria
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Non site summaries
Alongside our sites, the NDA and its subsidiaries also have a range
of enabling activities and programmes which are reported on below.
Nuclear Decommissioning Authority
The Energy Act 2004 (ref 5) transferred the assets and liabilities of all the sites included in this Business Plan
to the Nuclear Decommissioning Authority (NDA). The NDA has 6 offices located across the UK with its
headquarters in Cumbria.
The NDA acts as a strategic authority with delivery of the NDA’s mission coming primarily through the Site
Licence Companies (SLCS).
The NDA’s approach is defined by 5 core processes:
Strategy
Our strategy is reviewed every 5 years and provides the framework for delivering our mission on behalf of
government. It sets out our strategic direction and long-term objectives and determines what the NDA is
going to do to deliver its policy obligations. We’ve developed a Strategy Management System to support
the development of strategic options and make decisions on a series of distinct issues.
Planning
Our plans set out how we will deliver the key outcomes required to achieve our mission in the right
timeframe and within the funding agreed with government. The planning process helps us to make
estate-wide decisions over the short and long-term and ensures we are prepared for government spending
reviews. The Business Plan is a publicly accessible version of our detailed plans and highlights key activities
across the estate.
Contracting
The contracting process enables us to run competitions and put in place contractual arrangements for the
management and operation of SLCs using contracts with both the SLCs and the PBOs. Our contracts
provide a framework for setting out our requirements and expectations and are designed to deliver our
desired outcomes, to enable effective performance management and to provide appropriate reward to
our contractors.
Manage performance
We manage the performance of the SLCs through the relevant contract mechanisms. We do this by
analysing performance and programme / project plans, as well as proposals for managing deviations from
the plans. We ensure that the SLCs comply with their contracts
and deliver the required outcomes. Using the appropriate
contractual mechanisms, incentives and governance
frameworks, we rigorously verify claims ensuring that
there is robust professional challenge and dialogue as
appropriate. We report performance of the SLCs to the
NDA Board, government and stakeholders.
Assurance
The assurance of delivery is carried out to ensure the SLCs,
the NDA and our subsidiaries deliver the outcomes required
to achieve our mission. Risk based planning and assurance,
along with the provision of specialist support, gives confidence
to the NDA and our stakeholders that we have the right people,
processes and plans in place to ensure that hazards are reducing
as planned and that strategy will be delivered. We do this by knowing
that projects are being delivered in line with plans and that programmes
are on track to deliver the right value for money outcomes within agreed funding limits.
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Key Activities

2017/18

2018/20

Deliver the agreed performance of activities relating to the management of separated
plutonium in the UK in support of government policy development.
Publish the Radioactive Waste Strategy.
Alternative disposal routes integrated project.
Provide support to government on nuclear new build decommissioning plans.
Magnox Limited, DSRL and LLWR - monitor performance against the targets and milestones
selected.
Ongoing performance tracking of the Sellafield Baseline Plan.
Monitoring of delivery against the Sellafield Transformation programme.
The Nucleus (Nuclear and Caithness archive) operational, with a ‘Place of Deposit’ status.
Implementation of our strategic people delivery plan to enable resource planning, skills
development and flexibility and mobility across the estate.
Support Small and Medium Enterprise organisations by increasing overall spend with them in
line with the government Growth Agenda.
Undertake health of the supply chain review.
Working to embed the capability to proactively protect, detect, respond and recover against
current and evolving cyber threats.
Continue working with regulators and government to determine institutional controls
appropriate to restoration of nuclear sites.
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NDA subsidiaries
The NDA has a number of subsidiary companies that manage a range of business interests. The following section
describes the planned activities for our key operating subsidiaries over the next 3 years.

Radioactive Waste Management Limited
Government has made the NDA the implementing organisation for geological disposal of Higher Activity Waste;
this includes both planning and delivery. Radioactive Waste Management Limited is the subsidiary which is running
the geological disposal programme, alongside the government’s geological disposal siting process. It is also being
developed into a competent delivery organisation which, as a separate legal entity, will be able to apply for and hold
regulatory permissions in due course. We will continue to work with the UK government to deliver the commitments
in the 2014 White Paper “Implementing Geological Disposal – A framework for the long-term management of higher
activity radioactive waste”, working with interested communities and other stakeholders.
This approach does not apply in Scotland. The Scottish government has published ‘Scotland’s Higher Activity
Radioactive Waste Policy 2011’. Scottish government Policy states that:
“The long-term management of higher activity radioactive waste should be in near-surface facilities.
Facilities should be located as near to the site where the waste is produced as possible”1.
In May 2015, RWM published their Corporate Strategy 2015-20182. It sets out the vision, mission and values, and the
factors on which they based their strategic approach. RWM’s vision is a safer future by managing radioactive waste
effectively, to protect people and the environment with its mission to deliver geological disposal and provide radioactive
waste management solutions and has the following objectives:
• engage with national and local governments and communities to identify a geological disposal facility site
• develop the specification, design, safety case and environmental and sustainability assessments for the disposal
system and obtain regulatory support
• in conjunction with waste producers, identify and deliver solutions to optimise the management of Higher Activity
Waste
• develop and maintain an effective organisation and secure resources to deliver the geological disposal facility
programme
• obtain and maintain stakeholder support for RWM’s activities
• deliver a focused technical programme to support geological disposal and optimised packaging solutions
• deliver sustainable, innovative and cost effective solutions that have public support and are in the best interest of
the UK.

Key Activities 2017-2020
Support the launch of the geological disposal siting process in line with government policy.
Implement government policy on geological disposal of Higher Activity Waste.
Deliver a robust technical programme to address knowledge gaps arising from RWM’s design and safety assessment
work, participating in appropriate European and international projects.
Develop Radioactive Waste Management Limited into a competent delivery organisation.
Work pro-actively with waste producers, planning for and delivering disposability assessments for their range of wastes.

1

2

The NDA continues to support the development of Scottish Government’s Strategy for its Higher Activity Waste Policy. The Lifetime Plans of NDA
sites based in Scotland will be in full alignment with this policy by the time this plan comes into effect.
Radioactive Waste Management Corporate Strategy 2015 – 2018.
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Direct Rail Services Limited
Direct Rail Services (DRS) Limited was established in 1995 to provide a rail service for the transportation of nuclear
material. DRS operates in non-nuclear business where it enhances our ability to deliver the core mission, through
developing a critical mass that ensures we attract and retain people of the highest calibre and provide an environment
that fosters innovation and operational excellence.
DRS has developed and maintained an industry leading reputation for providing safe, secure, reliable and cost effective
services within both the nuclear and non-nuclear related markets.

Key Activities 2017-2020
Delivery of the rail transport element in support of the completion of MOP (ref 4).
Support national nuclear material rail movements for Harwell, Winfrith and DSRL.
Support AGR fuel movements by rail for EDF from stations to Sellafield.
Support the discharge of NDA obligations with respect to MOD Nuclear rail transportation.
Provide value for money to the tax payer through increasing the operating profit on non-nuclear business.
Become the strategic Rail Authority for the NDA, providing support to SLC’s and RWM to maximise efficiency across
the estate.
Completion of the NDA Rail asset capability review, to identify further value for money opportunities within the estate.
Maintain a technology leading fleet of locomotives and wagons, with in-house maintenance capabilities at strategic
locations through the successful introduction of Class 88 locomotives in 2017.
Attract and retain the necessary skills, capability and diversity of talent to deliver our rail logistics business in a safe,
secure and reliable manner.

International Nuclear Services Limited
International Nuclear Services (INS) Limited manages a large portfolio of UK and international contracts for nuclear
fuel recycling and transport services on behalf of the NDA. INS operates its own subsidiary company, Pacific Nuclear
Transport Limited (PNTL), the world’s leading marine transporter of specialist nuclear materials.
Over the next three years, INS will continue its focus on the return of vitrified wastes to their country of origin. In
addition INS will continue to provide transport services to existing international customers whilst also developing
opportunities for new commercial business both internationally and in support of the UK decommissioning programme.

Key Activities 2017-2020
Continue the management of contracts with international customers for spent fuel business.
Manage uranium and plutonium services for international spent fuel business.
Transport nuclear materials including Spent Fuel, Mixed Oxide (MOX) fuel, vitrified High Level Waste (HLW) and
conditioned Intermediate Level Waste (ILW) internationally and shipments of materials under the US Governments
Material Management and Minimisation (M3) initiative.
Support the NDA in the development and implementation of transport solutions to enable the UK decommissioning
programme.
INS continues its strategy for developing and growing new business within shipping, transport package and system
design for radioactive materials, and acting as an agent for the overseas sale of UK Intellectual Property in relation to
spent fuel and waste management, nuclear decommissioning and transport.
NDA - Draft Business Plan 2017 to 2020
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NDA Archives Limited
NDA Archives Limited is a wholly owned subsidiary of the NDA and will oversee the management of a Commercial
Partner who will operate the Nucleus (The Nuclear and Caithness Archives), a purpose-built archive facility in Wick,
Caithness. The principle role of this facility is to consolidate and appropriately store the large volumes of information
currently retained by the NDA, its subsidiaries and SLCs and that needs to be retained for the medium to long-term.
The facility will be managed by Restore Scan Ltd and aims to open its doors to the public in January 2017.
From the time of writing until 2020 Nucleus will develop from being a building site nearing completion to a fully
operational facility that is open to the public and providing a valuable service to all stakeholders. The information
managed on behalf of the NDA and its estate at Nucleus will have the potential to remain valuable for centuries to
come (a Geological Disposal Facility, the Low-Level Waste Repositories and the Waste Records management
programme) and effective management and consolidation of these records collections will allow this information and
knowledge to be preserved, made available (where appropriate) and re-used effectively to the benefit of NDA and HM
Government.

Key Activities 2017-2020
Open to the Public and providing Public Records Act services on behalf of both the NDA and the Highland Council.
Commence receipt of NDA-owned and Highland Council-owned records.
Complete the relocation of all ex-UKAEA archive records (DSRL and RSRL).
Achieve The National Archives Place of Deposit status.
Achieve The National Archives Accreditation status.

NDA Properties Limited
NDA Properties Limited primarily acts as a property management and development company for non-operational
properties outside the nuclear licenced site boundaries, in accordance with the NDA’s Land and Property Management
Strategy. Over the next three years, NDA Properties will continue to optimise the use of, or dispose of, these assets for
the benefit of the NDA.

Key Activities 2017-2020
Effective management of the property within the company portfolio, meeting landlord obligations and generating an
operating profit before revaluation adjustments.
Secure agreement to and implement the strategy for provision of high quality office accommodation to support the
activities of Sellafield Limited in the Warrington area, including where appropriate vacation and disposal of existing
unsuitable property and securing new leasehold property.
Lead all property development off nuclear licenced sites in support of NDA estate requirements, including development
of office accommodation in support of SLCs.
Act as developer for CNC Training Facility in West Cumbria, with projected completion by December 2017.
Continue the programme of disposal of property assets surplus to the requirements of the NDA mission.
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Rutherford Indemnity Limited
Rutherford Indemnity Limited is registered in Guernsey and is regulated by the Guernsey Financial Services Commission.
The Company provides insurance cover for the NDA and its estate. Over the next three years, Rutherford will continue to
focus on the provision of insurance cover, at competitive rates, to support the NDA programme, with particular focus on
nuclear liability cover and provision of support for changes arising from expected revisions to the Nuclear Installations Act
1965.

Key Activities 2017-2020
Provide optimal insurance services to the NDA to support its estate-wide insurance programme and continue to exploit
opportunities where Rutherford can help reduce overall cost of insurance.
Work closely with the estate to develop appropriate insurance solutions in response to emerging demands for new or
additional policy cover.
Support the NDA in relation to the new insurance requirements which will result from implementation of changes to the
Paris and Brussels Conventions on nuclear third party liability.
Deliver target return on the investment portfolio, protecting Rutherford’s ability to offer insurance on a cost effective basis.
Re-compete contract for management of Rutherford Indemnity Limited (captive management contract).

NDA - Draft Business Plan 2017 to 2020

43

Glossary
ADU

Ammonium Diuranate

SF

Spent Fuels

AGR

Advanced Gas-Cooled Reactor

SGHWR

Steam Generating Heavy Water Reactor

BEIS

Department for Business, Energy and Industrial
Strategy

SLC

Site Licence Company

BEPPS

Box Encapsulation Plant Product Store

SME

Small and Medium Enterprises

C&M

Care and Maintenance

SPP

Sludge Packaging Plant

CE

Critical Enablers (Strategic theme)

SR15

Spending Review 2015

CNC

Civil Nuclear Constabulary

THORP

Thermal Oxide Reprocessing Plant

DFR

Dounreay Fast Reactor

TNA

The National Archives

DIF

Direct Import Facility

UK

United Kingdom

DMTR

Dounreay Material Test Reactor

UKGI

UK Government Investments

DRS

Direct Rail Services

US

United States (of America)

EA

Environment Agency

WEP

Waste Encapsulation Plant

EDF

Electricité de France

FED

Fuel Element Debris

FNA

Flat Nuclear Airbrake

HAL

Highly Active Liquor

HLW

High Level Waste

ILW

Intermediate Level Waste

INS

International Nuclear Services Ltd

IS

Interim State

IWM

Integrated Waste Management

LCF

Legacy Cylinder Facility

LETP

Liquid Effluent Treatment Plant

LLW

Low Level Waste

LLWR

Low Level Waste Repository

LP&S

Legacy Ponds and Silos

MDU

Magnox Depleted Uranium

MODP

Magnox Optimised Decommissioning Programme

MOP9

Magnox Operating Programme

NDA

Nuclear Decommissioning Authority

NM

Nuclear Materials

NNA

NDA Nuclear Archive

ONR

Office for Nuclear Regulation

PBO

Parent Body Organisation

PFR

Prototype Fast Reactor

R&D

Research & Development

SD&R

Site Decommissioning and Remediation

SEP

Silo Emptying Plant
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NDA Headquarters
Herdus House
Westlakes Science & Technology Park
Moor Row
Cumbria
CA24 3HU
+44 (0)1925 802001
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