
Indicative EMR Roadmap (to end 2014)
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Legislation -  Assumption 

that Energy Bill receives 

Royal Assent in late 

2013 

Delivery Plan 

and 

Institutional Framework

CfD

Capacity Market - 

Government is minded 

to run the first auction in 

2014, but this is 

dependent on further 

advice from Ofgem and 

National Grid on the 

security of supply 

outlook

EDR, EPS, and RO 

transition

2013 2014

HMG and Ofgem conflict of interest 
report published (date tbc)  

Primary legislation receives Royal Assent 

Preparation of secondary legislation 

Codes and licence changes drafted 

Primary legislation in parliament 

Secondary legislation and codes and licence changes 
laid in Parliament 

HMG consideration of consultation response and draft changes to 
legislation 

Royal Assent 
(subject to the will 

Delivery plan for 2014-18 
published  

Secondary legislation and code and 
licence changes in force 

Designation of CfD counterparty 

Conflict of Interest consultation  

Establishment of CfD counterparty 

Electricity Demand Reduction Consultation  

Draft delivery plan consultation 
HMG consideration of SO analysis 

Government 

Key: 

System Operator  

SO Analysis to inform Draft delivery Plan 

HMG Activity SO Activity Panel of Technical PTE activity 

Panel scrutinises SO Analysis 

Panel of technical experts (Panel) appointed 

Draft delivery plan 2014-18 
published for consultation  

HMG publishes further detail on supplier obligation 

Draft set of renewable strike prices, and final CfD 
contract published 

Renewable strike prices 
published 

Renewable strike prices 
come into force 

SO publishes pre-qualification rules and details 
of application process 

 
 

Ofgem provides Capacity 
Assessment to government 

RO Transition regulations in force  
(RO / CfD choice)  

Regulations laid before parliament  
(RO /CFD choice) 

EPS Regulations laid before 
EPS applicable to 
newly consented 
plant 

Consultation on draft regulations (RO/CfD) choice 

Consultation on EPS regulations HMG response to EPS consultation 

EPS regulations in force 

HMG response to consultation on draft regs 
(RO /CFD choice) 

Consultation - secondary legislation and codes 

SO call for evidence to 

inform Delivery plan 

SO provides analysis to HMG on CfD strike 
prices 

Panel presents report to HMG 

HMG response to EDR consultation 

Engagement with relevant developers during transition period through final investment decision enabling project (FID-enabling) 

Final Capacity Market design 
proposals published 

SO assessment on 
capacity adequacy 

Decision on exact capacity to be contracted for  in 2014 
auction and demand curve 

Capacity Market SIs / code / license changes in force 

Final auction rules in place 
Auction systems development 

Auction systems available for 
user trials 

Public consultation / call for 
evidence 

Panel report to HMG made public 

HMG consideration  of consultation responses 

HMG & Ofgem consider consultation responses 

SO analysis continues in light of consultation Further SO analysis in preparation for consultation 

HMG consideration of consutlation responses 

HMG consideration of 

Draft delivery plan consultation seeks views on HMG consideration of consultation responses 

Reliability standard, indicative capacity to 
contract in 2014 auction, and draft auction 

guidelines published 

Draft delivery plan consultationsseeks views on draft HMG consideration of consultation responses 

HMG consideration of 

consultation responses 

Supplier obligation call for evidence HMG considers evidence on supplier obligation 

Consultation on fixed price ROCs HMG consideration of consultation responses 

HMG publishes annual update 
to delivery plan 

SO report to HMG on delivery 
of EMR 

Panel's report published 

HMG consideriation of SO 

Evidence gathering, analysis, and review of costs for 2019 and 2020 strike prices 

SO review / verification of bids 

Auction held 

HMG consider auction outcome 

Auction outcome published along with indicative  capacity 
to be contracted for in 2015 

Initial detail published on competitive allocation 
processes for the CfD 

CfD contracts available 

Stakeholder engagement on CfD Operational Framework and further development  

Further contract development and allocation system design  
Details published on CfD allocation and price setting 
for CCS and nuclear projects Investment contracts no longer available  

(existing contracts to be transferred to CfD 
counterparty) 

Investment contracts available  
(not conditional on enactment) 

Develop detailed design of Capacity Market 

Enduring Panel appointed 
Panel scrutiny continues Panel scrutiny continues 
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