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ABBREVIATIONS & GLOSSARY 

Airborne noise Noise produced by sources that directly set the air around them 
into vibration1 

Applicant Transport for Greater Manchester 

BCR Benefit/Cost Ratio 

BWCC Bridgewater Canal Company Limited 

Chep Chep UK Limited  

CO2e Carbon dioxide equivalent 

CoCP Code of Construction Practice 

COMAH Control of Major Accident Hazards 

Crossrail New high frequency, high capacity railway for London and the 
South East 

CS Trafford Council’s Core Strategy, adopted 2012 

dB The decibel logarithmic unit of noise measurement 

DCLG Department for Communities and Local Government 

DfT Department for Transport 

Do Minimum the situation that would prevail in the future 

without the Metrolink Trafford Park Line 

DPD Development Plan Document 

EMI Electro-magnetic Interference 

EMP Environmental Management Plan 

ES Environmental Statement 

g grams 

Groundborne 
noise 

Audible noise caused by the vibration of elements of a structure, 
for which the vibration propagation path from the source is 
partially or wholly through the ground2 

GVA Gross Value Added 

GMCA Greater Manchester Combined Authority 

HGV Heavy Goods Vehicle 

HRA Human Rights Act 1998 

HS2 High Speed Rail  

                                       
1 Document TfGM.C035 Annex E paragraph E.1 
2 Document TfGM.C035 paragraph 3.1.28.1 
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Hz Hertz or cycles per second as a measure of frequency (kHz = 
1,000 Hz) 

IPIF/L&G IPIF Limited (Legal and General) 

ITV  ITV plc 

IWM Imperial War Museum 

km Kilometres 

Kratos Kratos Analytical Ltd 

LAFmax The maximum A-weighted noise level (dB) recorded in a given 
period with the sound level meter set with a fast time weighting 

LASmax The maximum A-weighted noise level (dB) recorded in a given 
period with the sound level meter set with a slow time weighting 

(the) lot The outdoor filming set at the ITV Coronation Street studios 

LTP3 Greater Manchester’s third statutory Local Transport Plan, 2011/12 
to 2015/16 

m metres 

Metrolink The Greater Manchester tram (light rapid transit) network 

Maher AJ Bell Trustees Ltd and W Maher & Sons Pension Scheme 

MSCC Manchester Ship Canal Company Limited 

MUFC Manchester United Football Club 

MUL Manchester United Limited 

NPPF National Planning Policy Framework 

NR Noise rating: graphical method for rating a noise by comparing the 
noise spectrum with a family of noise rating curves (expressed as 
the maximum level above the frequency spectrum levels in each 
octave band)3 

(the) Peel 
Group of 
Companies 

The name given to the following companies that have used the 
same legal representation to object: OBJ 14, OBJ 15, OBJ 16, 
OBJ 17, OBJ 18, OBJ 19, OBJ 20, OBJ 21, OBJ 22, OBJ 23 and 
OBJ 24 

Pendragon Pendragon Property Holdings Ltd 

PPG Planning Practice Guidance 

Promoter Transport for Greater Manchester 

PV Present Value 

                                       
3 Document TfGM.C035 Annex B (informative) 

https://www.dropbox.com/s/40k0yaedbc0x31p/OBJ-10%20-%20Kratos%20Analytical%20Ltd.PDF?dl=0
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PWSL Peel Water Services Limited 

SCC Salford City Council 

TA Transport Assessment 

TC Trafford Council (Trafford Metropolitan Borough Council) 

TfGM Transport for Greater Manchester 

the Order the Transport for Greater Manchester (Light Rapid Transit System) 
(Trafford Park Extension) Order 201[  ] 

the Scheme the proposed extension of the Manchester Metrolink system 

TPL Trafford Park Line 

TWA Transport & Works Act 1992 

TWA Order Transport & Works Act Order 

UDP The Revised Trafford Unitary Development Plan 

UK United Kingdom 

UPSL Universal Pallet Services Ltd 
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CASE DETAILS 
 

THE TRANSPORT FOR GREATER MANCHESTER (LIGHT RAPID TRANSIT 
SYSTEM) (TRAFFORD PARK EXTENSION) ORDER 201[  ] 
and 
APPLICATION FOR DEEMED PLANNING PERMISSION 

• The Order would be made under sections 1 & 5 of, and paragraphs 1-5, 7-11, 13 
& 15-17 of Schedule 1 to the Transport and Works Act 1992. 

• The deemed planning permission would be granted by a Direction under section 
90(2A) of the Town & Country Planning Act 1990. 

• The application for the Order and deemed planning permission was made on 
11 November 2014, and there were 41 objections outstanding to it at the 
commencement of the Inquiry. 

• The Order and deemed planning permission would authorise the construction and 
operation of a further tram route in the city of Manchester as an extension of the 
existing Manchester Metrolink system.  The new route would run between the 
existing stop at Pomona and a point near the Trafford Centre.  The Order would 
include provision for the acquisition, compulsorily and by agreement, of land and 
rights in land and to use land, and provision for the construction, operation and 
maintenance of the tramway system. 

Summary of Recommendations:  That the Order be made, subject to 
modifications, and that deemed planning permission be granted subject to 
conditions. 
 

1. PREAMBLE 

The applications and objections to them 

1.1 The Applicant is Transport for Greater Manchester (TfGM), which is a body 

established by the South East Lancashire and North East Cheshire Passenger 

Transport Area (Designation) Order 1969 made under the Transport Act 

1968. 

1.2 The Applicant seeks powers by way of the Transport for Greater Manchester 

(Light Rapid Transit System) (Trafford Park Extension) Order 201[  ] (the 

Order), using the provisions of the Transport and Works Act 1992 (TWA) and 
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an associated application for deemed planning consent under section 90(2A) 

of the Town and Country Planning Act 1990 necessary for TfGM to construct 

and operate the proposed tramway and associated works required for the 

Trafford Park Line (TPL) and to compulsorily acquire land and rights in land 

for that purpose. 

1.3 A total of 47 objections to the proposed Order were received by the DfT4 of 

which 6 were withdrawn prior to the Inquiry.  Of the remaining objections the 

following were withdrawn in writing before the close of the Inquiry: 

• OBJ 35 Barton Square Ltd on 9 July 2015 

• OBJ 36 The Trafford Centre Ltd & intu Properties plc on 9 July 2015 

• OBJ 11 Bunzl Retail and Healthcare Supplies on 24 July 2015 

• OBJ 42 Electricity North West Limited on 31 July 2015 

• OBJ 46 Mitsubishi Electric Europe BV on 3 August 2015 

• OBJ 41 Chep UK Limited (Chep) on 3 August 2015 

• OBJ 44 Brosslare Limited on 4 August 2015 

• OBJ 37 Hovis Ltd on 4 August 2015 

• OBJ 09 Mainline Pipelines Limited on 4 August 2015 

• OBJ 31 National Grid Gas plc on 5 August 2015 

• OBJ 28 Imperial War Museums Group on 7 August 2015 

• OBJ 33 Telecity Group UK Limited on 1 October 2015 

• OBJ 10 Kratos Analytical Limited (Kratos) on 9 November 2015 

1.4 Following the withdrawals, there were 28 objections remaining at the close of 

the Inquiry.  The Applicant has indicated that one of the remaining objectors, 

Roadways Container Logistics Ltd (OBJ 40), has sold its interests in the 

affected land and its successor is not an objector5.  I report below on the 

positions of all the other remaining objections as at the close of the Inquiry.  

                                       
4 Document TfGM-SoC paragraph 10.1.1 
5 Document TfGM.CD154 
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Some of these objectors6 are in negotiations with TfGM to attempt to reach 

formal agreements.  I have summarised the positions of these parties and it 

will be for the Secretary of State for Transport to consider the implications of 

any subsequent developments in these respects. 

1.5 There were in addition 3 representations7 and 2 letters of support8 (by 

Trafford Council (TC) and Salford City Council (SCC)) received, which I have 

reported upon below.  Furthermore, a number of objectors also expressed 

support for the Scheme in principle and some of those that withdrew their 

objections offered their full support for the Scheme following their 

withdrawal. 

Statement of Matters 

1.6 On 14 April 2015 the Department for Transport (DfT) issued a ‘statement of 

matters’ pursuant to rule 7(6) of the Transport and Works (Inquiries 

Procedure) Rules 2004.  This sets out the matters about which the Secretary 

of State particularly wishes to be informed for the purposes of his 

considerations of the Order and the application for deemed planning 

permission. 

1.7 The Statement of Matters were: 

1. The aims of, and the need for, the proposed extension of the Manchester 

Metrolink system from Pomona to Trafford Park and the Trafford Centre 

retail and leisure complex (the Scheme). 

2. The main alternatives considered by TfGM and the reasons for choosing 

the proposals comprised in the Scheme.  

3. The justification for the particular proposals in the draft TWA Order, 

including the anticipated transportation, environmental and socio-

economic benefits of the Scheme. 

4. The extent to which proposals in the TWA Order are consistent with the 

                                       
6 In particular the ‘Peel Group of Companies’: Objectors OBJ 14, OBJ 15, OBJ 16, OBJ 17, OBJ 18, OBJ 
19, OBJ 20, OBJ 21, OBJ 22, OBJ 23 and OBJ 24 
7 Document TfGM-SoC paragraph 10.1.2 
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National Planning Policy Framework (NPPF) and with sub-regional and 

local planning and transport policies. 

5. The likely environmental impacts of constructing and operating the 

Scheme, including: 

a) the effects of noise and vibration; 

b) air quality impacts; 

c) landscape and visual amenity impacts; 

d) ecological impacts; 

e) impacts on ground conditions including contamination of land or 

waterways; 

f) impacts on water resources and flood risk; 

g) impacts on heritage assets; 

h) socio-economic impacts; and 

i) the effects of greenhouse gas emissions. 

6. The likely impacts of constructing and operating the Scheme on traffic 

and on the operation of businesses in the area, including: 

a) the effects of the Scheme on traffic using the highway network, 

including public transport and non-motorised users, access to and 

servicing of premises, road safety and parking; 

b) the effects on businesses of electro-magnetic interference (EMI); 

c) impacts on the security of business premises; 

d) impacts on the sustainability of businesses as a consequence of any of 

the above matters; 

e) impacts on the operation and safety of harbour, canal, gas and oil 

undertakings; and 

f) impacts on redevelopment proposals in the area. 

7. The measures proposed by TfGM to mitigate any adverse impacts of the 

Scheme including: 

a) the proposed Code of Construction Practice (CoCP); 

b) any measures to avoid, reduce or remedy any major or significant 
 

8 Document TfGM-SoC paragraph 10.1.3 
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adverse environmental impacts of the Scheme;  

c) whether, and if so, to what extent, any adverse environmental impact 

would still remain after the proposed mitigation; and 

d) any protective provisions proposed for inclusion in the draft TWA Order 

or other measures to safeguard the operation of businesses. 

8. The adequacy of the Environmental Statement (ES) submitted with the 

application for the TWA Order, including the Addendum published on 27 

January 2015, having regard to the requirements of the Transport and 

Works (Applications and Objections Procedure) (England and Wales) 

Rules 2006, and whether the statutory procedural requirements have 

been complied with.  

9. Whether there is a compelling case in the public interest for conferring on 

TfGM powers compulsorily to acquire and use land for the purposes of the 

Scheme, having regard to the guidance on the making of compulsory 

purchase orders in ODPM Circular 06/20049, paragraphs 16 to 23; and 

whether the land and rights in land for which compulsory acquisition 

powers are sought are required by TfGM in order to secure satisfactory 

implementation of the Scheme. 

10. The conditions proposed to be attached to the deemed planning 

permission for the Scheme, if given, and in particular whether those 

conditions satisfy the six tests referred to in Planning Practice Guidance 

(PPG), Use of Conditions (Section ID:21a). 

11. TfGM’s proposals for funding the Scheme. 

12. The purpose and effect of any substantive changes proposed by TfGM to 

the draft TWA Order, and whether anyone whose interests are likely to be 

affected by such changes has been notified. 

                                       
9 Circular 06/2004 and the Crichel Down Rules were replaced by the following new government guidance 
on 29 October 2015: ‘Guidance on Compulsory purchase process and The Crichel Down Rules for the 
disposal of surplus land acquired by, or under the threat of, compulsion’ 
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Pre-Inquiry Meeting 

1.8 I held a pre-Inquiry meeting on 12 May 2015 to discuss procedural matters 

relating to the Inquiry.  There was no discussion of the merits of any cases 

for or against the proposals.  A note following the meeting was circulated to 

all parties who had submitted objections or other representations10. 

The Inquiry 

1.9 The public Inquiry has been called by the Secretary of State for Transport 

under section 11(1) of the TWA 1992.  I have been appointed by the 

Secretary of State for Transport under the TWA to hold an Inquiry into the 

application for the TWA Order and deemed planning permission for the 

development. 

1.10 I opened the Inquiry at 1000 hours on Tuesday 7 July 2015.  The Inquiry sat 

at the MacDonald Hotel, London Road, Piccadilly, Manchester M1 2PG on the 

following 12 days: 7 and 9 July, 14 July, 21 to 24 July, 28 to 31 July and 

5 August 2015.  In accordance with Rule 18(12) of the Transport and Works 

(Inquiries Procedure) Rules 2004, I kept the Inquiry open to enable further 

discussions to take place between TfGM and the Peel Group of Companies11 

to try to reach formal agreements in order for the objections to be 

withdrawn.  However, having extended the period for negotiations, no formal 

agreements had been reached by the final deadline of 20 November 2015.  

Following this, I received statements from these objectors and responses 

from the Promoter prior to closing the Inquiry in writing on 8 December 

201512. 

1.11 Mr Graham Groom was appointed as independent Programme Officer for the 

Inquiry.  His role was to assist with the procedural and administrative aspects 

of the Inquiry, including the programme, under my direction.  He helped 

                                       
10 Document PIM/01 
11 Objectors OBJ 14, OBJ 15, OBJ 16, OBJ 17, OBJ 18, OBJ 19, OBJ 20, OBJ 21, OBJ 22, OBJ 23 and 
OBJ 24 
12 Document INQ/02 
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greatly to ensure that the proceedings ran efficiently and effectively, but has 

played no part in this Report. 

1.12 On various occasions before and during the Inquiry I inspected the Order 

lands and their surroundings.  These inspections were all undertaken on an 

unaccompanied basis except for a visit to the premises of ITV plc (OBJ 12) on 

8 July 2015 and a visit to a sound laboratory on 21 July 2015, when on both 

occasions I was accompanied by representatives for the objector business 

and the Applicant. 

1.13 Prior to closing the Inquiry, a written application for costs was received from 

the Manchester Ship Canal Company Limited (MSCC), dated 26 November 

201513.  In accordance with the timetable set by me14, the Applicant has 

replied to the applications by 4 December and MSCC has given its final 

response.  These are summarised with my conclusions and recommendation 

in Appendix D to this Report. 

Compliance with statutory requirements 

1.14 At the Inquiry the Applicant (TfGM) confirmed that it had complied with its 

obligations under the Transport and Works (Inquiries Procedure) Rules 

200415.  No one has disputed this compliance.  I am satisfied that all the 

necessary notices of the Inquiry have been posted. 

This Report 

1.15 This report sets out a brief description of the land covered by the proposed 

Order, permission and consents and their surroundings, the gist of the cases 

for the Promoter, supporters, objectors and those making representations, 

my conclusions and my recommendations regarding both of the elements.  A 

list of abbreviations and a glossary of terms used in this report is given at the 

start of this report and lists of those appearing at the Inquiry and of Inquiry 

                                       
13 Document OBJ/14-C1 
14 The Applicant’s response to the costs application to be received by 4 December 2015 and the reply by 
MSCC to that response to be received by 11 December 2015 
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documents are appended, as are suggested conditions in the event of the 

Secretary of State directing that deemed planning permission be granted and 

the cost application with my conclusions and recommendation. 

1.16 I make recommendations to the Secretary of State for Transport on the 

applications for the TWA Order and deemed planning permission. 

2. DESCRIPTION OF THE ORDER LAND/SITE AND ITS SURROUNDINGS 

2.1 The existing Metrolink network in Manchester is as described in the 

Applicant’s Statement of Case16. 

2.2 The Metrolink TPL is proposed to consist of approximately a 5.5 km twin track 

extension to the existing Metrolink network that would cross Trafford Park 

between the existing Pomona stop and a proposed Trafford Centre stop. 

2.3 The route of the Metrolink TPL and stop locations are shown on the plans in 

the ES17.  The proposed route would include six new stops, which the 

Promoter has suggested would be likely to be called the following, but could 

be subject to change: 

a) Wharfside; 

b) Imperial War Museum (IWM); 

c) Village; 

d) Parkway; 

e) EventCity; and 

f) Trafford Centre. 

2.4 The tramway route would be within the limits of deviation shown on the 

Order plans18.  The route that is proposed would leave the existing Metrolink 

network at the existing Pomona stop and continue in a westerly direction, 

initially on an elevated structure, along the south side of the Manchester Ship 
 

15 Document TfGM.CD101 
16 Document TfGM-SoC Section 4.1 pages 15 to 16 
17 Document TfGM.A016: ES Volume 3 Figures 1.1 and 1.2 
18 Document TfGM.CD105 as revised by Document TfGM.CD144 
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Canal, passing under the Trafford Road Bridges through openings previously 

constructed for the route, to the proposed Wharfside stop.  The Wharfside 

stop, which would be near to the Manchester United football stadium, would 

require some land acquisition and the closure to motorised vehicles of 

Trafford Wharf Road between its junction with Victoria Place and Sir Alex 

Ferguson Way.  Wharf End is proposed to be closed to vehicles.  The route 

would continue westwards to a proposed IWM stop, requiring the acquisition 

and demolition of properties in the area of Wharfside Business Centre, 

including an industrial unit east of the Quay West building. 

2.5 The route would run segregated in the centre of Trafford Wharf Road, 

requiring land acquisition.  At the junction of Trafford Wharf Road/Warren 

Bruce Road, the route would turn south, near to the ITV Coronation Street 

studios, to run segregated along the western side of Warren Bruce Road, 

which would be narrowed to single lane in each direction to accommodate a 

turn back siding.  The route would pass through the middle of the roundabout 

at Village Circle to turn west, running along Village Way (A5081).  This would 

require the acquisition of some landscaped areas fronting properties on the 

southern side of Village Way. 

2.6 The route would continue westwards, segregated to the north of Village Way, 

to the Village Way stop, requiring the closure of Third Avenue at its junction 

with Village Way.  It would then run in a segregated corridor on the northern 

side of Village Way, crossing Village Way at the junction with Mosley Road 

and then running on the southern side of Village Way to Parkway Circle, 

where there would be the new Parkway stop adjacent to a proposed park and 

ride site.  It would require land acquisitions and modifications to junctions.  It 

would then cross Park Way to run along the western side of that road on a 

new earthwork embankment and across a new single span bridge over the 

Bridgewater Canal. 

2.7 At Barton Dock Road, the route would turn right and run segregated in a 

north-westerly direction in the existing verge, crossing Mercury Way and 
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running parallel to the proposed EventCity stop.  The EventCity stop would be 

to the north of the junction with Phoenix Way and near to Barton Square 

retail and leisure attractions and to the EventCity venue.  Beyond this, the 

route would cross Barton Dock Road to run in the verge/emergency access 

road on its southern side, adjacent to the intu Trafford Centre car park, to a 

proposed Trafford Centre stop in the vicinity of the Selfridges’ entrance to the 

intu Trafford Centre. 



REPORT TO THE SECRETARY OF STATE FOR TRANSPORT                File Ref: TWA/14/APP/06 
 
___________________________________________________________________________________________ 

 

 

Page 14 

 

3. THE CASE FOR THE APPLICANT 

The material points19 were: 

3.1 TfGM seeks through the Order the necessary powers and consents to extend 

Metrolink by constructing and operating what it has named as the TPL, which 

would be a new 5.5 km tram route from the existing stop at Pomona through 

to the Trafford Centre20.  The TPL would have 6 well-placed stops, as well as 

a park and ride site (at Parkway) that would be easily accessible from the 

M6021. 

3.2 The TPL Scheme Timetable is anticipated to be: 

• Public Inquiry- July 2015; 

• Award of TWA Powers– Spring 2016; 

• Commence construction– 2016; and 

• Completion of Works– 2020. 

Completion of works would be followed by a period for testing and 

commissioning culminating in shadow running and driver training22.  The fleet 

of trams, including currently committed orders, would be 120.  This takes 

account of the trams required to operate future services on the TPL 

alignment23. 

3.3 The TPL trams would be frequent and punctual, as the route would be 

predominantly segregated from general traffic and hence from highway 

congestion which in this area, given the presence of several major visitor 

attractions, is not only the product of normal peak periods.  The journey time 

between the Pomona and Trafford Centre stops would be about 15 minutes24.  

                                       
19 Document TfGM.CD107 
20 Document TfGM-SoC Section 5.1 
21 Document TfGM-SoC Section 5.5 
22 Document TfGM.P1b Section 8.3 
23 Document TfGM.P1b paragraph 8.5.3 
24 Document TfGM-SoC paragraph 5.2.3 
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3.4 As with the entirety of the Metrolink network, the TPL would be safe, 

convenient and attractive to users, having been designed in accordance with 

all relevant standards, requirements and guidance. 

3.5 The environmental impacts involved in constructing and then operating the 

TPL have been assessed in TfGM’s ES publications25 and, where practicable 

and sensible, mitigation would be provided.  However, the TPL would have 

very few environmental disbenefits, and any such would be readily 

outweighed by the benefits to the greater public good of having the TPL in 

place. 

3.6 Linear schemes like this tend to require some compulsory acquisition of land 

and rights, and the TPL is no exception to this.  However, TfGM continues to 

engage with affected landowners and, as a result of a responsive approach, it 

has been able to reduce the extent of proposed land take in some instances.  

3.7 The objections to the TPL in the main are not to the principle of the Scheme 

but are based upon the concerns that objectors have about what they 

perceive would be the TPL’s effects on their particular sites, businesses and 

operations. 

3.8 The points raised in the Statement of Matters are addressed below. 

1. The aims of, and the need for, the proposed extension of the 

Manchester Metrolink system from Pomona to Trafford Park and the Trafford 

Centre retail and leisure complex (the Scheme) 

3.9 The objectives of the TPL Scheme are26:  

• to stimulate regeneration and economic growth;  

• to increase access to, and the potential catchment of, Trafford Park 

employment sites by increasing its level of connectivity; and,  

• to provide viable alternatives to car travel by enhancing the connectivity, 

capacity and quality of the public transport network in Trafford Park.  

                                       
25 Documents TfGM.A013 to TfGM.A016 
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These objectives are a good fit with national, Greater Manchester and 

Trafford planning and transport policies and strategies. 

3.10 By meeting its objectives the TPL would play a significant local role in 

realising the policy aspirations of Greater Manchester Combined Authority 

(GMCA) and TC. 

3.11 The tram network (Metrolink) has a real role to play in contributing to the 

economy, the social cohesion and the environmental sustainability of Greater 

Manchester, which is a hugely important powerhouse for economic 

regeneration and growth.  

3.12 TfGM has already delivered the largest expansion programme of any United 

Kingdom (UK) tram network27.  The extension of Metrolink through Trafford 

Park, to the Trafford Centre is needed to allow the Trafford Park area to 

realise its full development growth potential and hence play its part in the 

continuing economic expansion of both Trafford Borough and the city region 

generally28. 

3.13 The TPL has widespread support.  TC sees the TPL as an important 

component of the Council’s objective to improve public transport connectivity 

so as to sustain and grow the economy of Trafford Park, the Borough of 

Trafford and the City Region as a whole29.  MediaCity UK and Salford Quays 

are just across the Manchester Ship Canal from the proposed Wharfside 

section of the TPL, and SCC sees the TPL as an integral part of its plans to 

support regeneration and further economic growth30.  The responses to the 

extensive public consultation that has been carried out by TfGM show that the 

TPL has overwhelming public support: 89% of respondents were positive 

about the proposals with 7% neutral and only 4% negative31.  

 

26 Documents TfGM.P1b paragraph 7.1.2 and TfGM.A004 
27 Documents TfGM.P1b Section 4.3 pages 18 to 20 
28 Document TfGM-SoC paragraph 1.2 
29 Document SUPP/2 
30 Document SUPP/1 
31 Documents TfGM-SoC Sections 4.4 and 4.5 and TfGM.A005 
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2. The main alternatives considered by TfGM and the reasons for 

choosing the proposals comprised in this Scheme 

3.14 Following an investigation of potential transport initiatives and routes to serve 

Trafford Park by an extension to the Metrolink network, TfGM and the former 

Trafford Park Development Corporation sponsored a private Bill which 

became the Greater Manchester (Light Rapid Transit System) Act 199232.  

The route authorised by this Act commenced at Pomona and extended to the 

then proposed Trafford Centre but differed from the current Application in the 

following areas:  

• between Wharf End and Village Circle the alignment ran alongside 

Wharfside Way;  

• between Third Avenue and Parkway Circle the alignment followed a more 

circuitous route via Third Avenue and Westinghouse Road; and  

• between the Bridgewater Canal Bridge and the intu Trafford Centre the 

alignment first followed the bank of the canal before turning to run 

between the then proposed Barton Square development and the adjacent 

retail park, Asda superstore etc. 

3.15 The development of Trafford Park has evolved from the master plan 

envisaged by Trafford Park Development Corporation in the 1980/90s.  In 

particular, there is much greater emphasis on the Trafford Centre Rectangle 

to the west with the development of the intu Trafford Centre, Barton Square 

and EventCity.  In the east, Wharfside Way supports distribution and 

warehousing, with the focus of development interest having moved 

northwards to the Trafford bank of the Manchester Ship Canal as it begins to 

reflect the development evident in Salford Quays and MediaCity UK. 

3.16 In 2007/8 a Metrolink TPL proposal was included in the package of measures 

to be delivered by TfGM under its Transport Innovation Fund bid to the DfT.  

At this time, TfGM was considering the overall effectiveness of the historically 

proposed Metrolink alignment in Trafford Park.  The alignment was reviewed 
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and new proposals prepared to support a public consultation which was then 

approved by TfGM in October 201333.  Of particular note, when compared to 

the alignment authorised in 1992, it was considered that the Consultation 

Alignment should: 

• Run along the Trafford Wharf Road corridor in preference to alongside 

Wharfside Way to reflect the development of the Wharfside area, 

including the expansion of MediaCity UK on both sides of the Manchester 

Ship Canal; 

• pursue a more direct alignment between Village Circle and Parkway Circle 

to achieve journey time savings; and 

• follow Park Way and Barton Dock Road to improve passenger access to 

both EventCity and Barton Square. 

3.17 As a result of consultation, the TPL Scheme differs from the Consultation 

Alignment in that between the proposed Wharfside and IWM stops the 

alignment was refined to run adjacent to the canalside promenade in lieu of 

the section which was formerly proposed to run along the southern side of 

Trafford Wharf Road.  This was to take the alignment further away from the 

premises of Kratos at the eastern end of Trafford Wharf Road to avoid 

problems due to EMI with the operation of highly specialised instruments 

manufactured at these premises34.  Over 90% of the overall route remains 

the same as that presented to stakeholders during the consultation.  The 

revised part of the alignment is less than 100m from the Trafford Wharf Road 

alignment, and was approved by GMCA in October 201435.  The route 

refinement removes a section of tramway alignment from the street and 

hence is anticipated to reduce the scale of service diversions in that area.  

Trafford Wharf Road would also provide a suitable diversion route for 

pedestrians and cyclists during the construction of the canalside alignment36. 

 

32 Document TfGM.C010 
33 Document TfGM.B013 
34 Document TfGM.P2b paragraphs 3.3.15 to 3.3.19 
35 Document TfGM.B012 
36 Document TfGM.P1b paragraphs 7.5.17 to 7.5.19 
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3.18 Between Village Circle and Parkway Circle the following four broad options 

were considered during scheme development: 

• Northern segregation– This option provided a segregated corridor for the 

tram to the north of the existing carriageway.  To the west of the site 

occupied by Chep it required significant land acquisition including the 

Pisces Industrial Estate and the frontage to Illingworth Ingham. 

• Southern segregation– This option provided a segregated corridor for the 

tram to the south of the existing carriageway.  This required significant 

land acquisition and/or property access and highway interfaces.  This 

included the need to acquire and demolish the Grade II listed Trafford 

Park Hotel situated at the junction of Village Way and Third Avenue. 

• Northern then southern segregation– This option provided northern 

segregation between Village Way and the site occupied by Chep before 

crossing Village Way to provide a southern segregated route. 

• Central segregation– This option positioned a segregated tram route in 

the centre of the carriageway that was either widened/realigned to the 

north or south to minimise land acquisition and/or property access 

impacts.  This option was dismissed on the ground of its impacts on 

statutory undertakers’ apparatus and the associated costs. 

The option developed for consultation included a segregated tram route to 

the north of Village Way with the highway being widened/realigned to the 

south between Fifth Avenue and the Central Park Trading Estate access 

road37. 

3.19 A significant number of options were considered at Parkway Circle to manage 

traffic interfaces and impacts and provide a park and ride site in the area.  

The form of the junction was developed to that proposed, which effectively 

splits the roundabout into a number of smaller junctions that minimises the 

number of stages required and thus lost time in the operation of the signals.  

This option provided a surplus of traffic capacity that resolved the existing 

                                       
37 Document TfGM.P2b paragraphs 3.4.1 to 3.4.2 
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peak issue.  In addition, as the option developed a significant area of land on 

the southern side of the existing roundabout was released from its current 

highway use for redevelopment as a park and ride site, thus negating the 

need to acquire other third party land for this purpose. 

3.20 Between Park Way and Peel Circle, along Barton Dock Road two broad 

options were considered during scheme development.  Siting the stop in the 

preferred location, to the south of Barton Square required the junction to be 

remodelled.  Roundabout options were not considered to work, in capacity 

terms, and therefore the junction arrangement as proposed was identified as 

the preferred option38. 

3 The justification for the particular proposals in the draft TWA Order, 

including the anticipated transportation, environmental and socio-economic 

benefits of the Scheme 

3.21 Trafford Park is home to more than 1,000 businesses, employing more than 

35,000 people; it is home to major visitor attractions including the Trafford 

Centre, EventCity, the IWM and Manchester United Football Club (MUFC); it 

has MediaCity UK on its doorstep; and it is earmarked for very significant new 

development including housing and employment.  It is a dynamic and 

growing area.  However, it does suffer a number of constraints which limit its 

potential for supporting the economic growth of both Trafford Borough and 

the Greater Manchester conurbation.  Accessibility, reliability and capacity of 

the transport network have been identified as particularly significant 

constraints39. 

3.22 Trafford Park is an area with high employment opportunities but low 

population.  There are areas with a high Index of Multiple Deprivation to the 

east of the city centre and also in Ashton, Oldham, Rochdale, Bury, Eccles 

and Wythenshawe.  All of these areas are major population centres and have 

a Metrolink line.  Consequently, they would benefit from improved 

                                       
38 Document TfGM.P2b Section 3.6  
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connections to Trafford Park.  Less affluent areas of North Trafford adjacent 

to Stretford and Firswood stops would also be able to benefit from enhanced 

access to Trafford Park.  This shows the strategic importance of a potential 

Metrolink extension serving Trafford Park providing quality public transport 

access to a major employment area from areas of higher population, high 

Index of Multiple Deprivation and lower car ownership.  The TPL would 

therefore be expected to deliver significant benefits with respect to 

agglomeration. 

3.23 An important requirement for public transport infrastructure improvement is 

to address or mitigate the impact that congestion has on the reliability, 

punctuality and journey times of existing services40.  Increasing the overall 

traveller capacity of the transport network is also necessary to moderate the 

extent to which the current constraints in capacity limit potential for future 

development in Trafford Park.  One of the benefits of the Scheme is that 

derived from segregated running outside of the traffic lanes where the 

alignment runs on separated rights of way.  The TPL would therefore help to 

alleviate the extreme traffic conditions associated with sporting fixtures at the 

Old Trafford Stadium, or events staged at EventCity or during retail peaks at 

the Trafford Centre. 

3.24 There is also now a growing body of experience which indicates that public 

investment in infrastructure in itself generates investor confidence in an area.  

MediaCity UK is the most dramatic example of this locally where the 

development consortium considered Metrolink to be a key element attracting 

interest in the site41. 

3.25 An ‘Active Modes’ analysis considered the potential economic benefits accrued 

by the walking and cycling measures associated with the TPL Scheme.  In 

particular, the TPL would introduce completely new links in the cycle network 

 

39 Document TfGM.P1b Section 6.2 page 27  
40 Document TfGM.P1e Mr Hunter Written Statement Section 4.6 
41 Document TfGM.P1b paragraphs 6.2.15 to 6.2.16 
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between Barton Dock Road and Park Way Interchange and Village Circle.  

Also alongside the Ship Canal from Pomona to Wharfside the currently poorly 

maintained and overgrown path would be reconstructed.  These new links, 

combined with the existing cycle network and also the signal controlled 

crossings introduced by the TPL Scheme, would result in a significant 

monetised benefit. 

3.26 Other benefits include the reduction in crowding on services passing through 

the core area of the Metrolink network.  This is due to the additional capacity 

provided by the proposed TPL service once it runs beyond Pomona and 

Cornbrook to share the passenger load with existing services passing through 

the city centre42. 

3.27 The economic appraisal43 assumes an indicative operating scenario 

considered over the duration of the appraisal period and representative of 

likely passenger impacts of the Scheme.  Typically weekday services would, 

as a minimum, comprise 5 trams per hour per direction operating between 

the Metrolink Central Area and the Trafford Centre stop.  However, the actual 

service patterns would be confirmed in advance of opening.  The main 

economic benefit of the Scheme would be a material public transport 

passenger net journey time saving.  The provision of the TPL allows improved 

access to Trafford Park from the wider area of Greater Manchester served by 

the expanding Metrolink network. 

3.28 The stated Benefit to Cost Ratio (BCR) for the Scheme is 1.86, although 

further benefits mentioned above have been quantified but are not included 

in this BCR calculation44.  DfT guidance sets ‘Value for Money’ thresholds, 

with a project considered to be ‘High’ value if its BCR is between 2.0 and 

4.045.  By including additional benefits from either active modes (£43 million 

Present Value (PV)), wider impacts in addition to transport user benefits (£65 

                                       
42 Document TfGM.P1e Mr Hunter Written Statement 
43 Document TfGM.P1e Mr Hunter Written Statement 
44 Document TfGM.P1e Mr Hunter Written Statement Section 6.3 
45 Document TfGM.C015 
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million PV) or reliability benefits (£44 million PV), the BCR would increase to 

above 2.0, which would put the Scheme into the ‘High’ Value for Money 

category.  Therefore, the Scheme is a justified use of public sector funding46. 

3.29 The economic appraisal of the TPL Scheme is a prudent representation of the 

benefits of the proposals and the Value for Money performance of the Scheme 

is highly robust. 

4. The extent to which proposals in the TWA Order are consistent with 

the National Planning Policy Framework, and with sub-regional and local 

transport, environmental and planning policies 

3.30 The TPL would serve as a sustainable mode of transport that would support 

the existing Trafford Park businesses as well as future planning decisions as 

part of the growth and development of Trafford Park, in accordance with 

paragraph 34 of the NPPF47. 

3.31 The TPL would contribute to the realisation of the aims identified by the DfT, 

including providing improved opportunities for users of active modes (walking 

and cycling).  It would provide new safer cycle links and formal pedestrian 

crossing arrangements which in turn would remove some of the barriers to 

active travel currently present in Trafford Park48. 

3.32 The aspiration to extend Metrolink through Trafford Park is documented in 

Greater Manchester’s Third Local Transport Plan 2011/12-2015/16 (LTP3)49.  

LTP3 is the sole statutory transport plan for Greater Manchester.  The TPL 

Scheme has been designed to contribute to the following objectives set out in 

LTP350:  

i To ensure that the transport network supports the Greater Manchester 

economy to improve the life chances of residents and the success of 

business; 

                                       
46 Document TfGM-SoC Sections 7.4 to 7.6 
47 Document TfGM.P1b paragraph 5.2.2 
48 Document TfGM.P1b paragraph 5.2.4 
49 Document TfGM.B003 
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ii to ensure that carbon emissions from transport are reduced in line with 

UK government targets in order to minimise the impact of climate 

change; 

iii to ensure that the transport system facilitates active, healthy lifestyles 

and a reduction in the number of casualties, and that other adverse 

health impacts are minimised; 

iv to ensure that the design and maintenance of the transport network and 

provision of services supports sustainable neighbourhoods and public 

spaces and provides equality of transport opportunities; and 

v to maximise value for money in the provision and maintenance of 

transport infrastructure and services. 

3.33 LTP3 identifies that within Trafford Park ‘transport challenges relate to 

managing congestion on the motorway network and improving opportunities 

for travel by non-car modes’.  The TPL would provide a real travel choice for 

users to gain access to Trafford Park from a large part of Greater Manchester 

and beyond without contributing to congestion on the M60 orbital 

motorway51. 

3.34 In terms of TC’s Core Strategy (2012) (CS)52, the key issues identified within 

the Trafford Park Spatial Profile include: 

• Limited sustainable transport options that exist within Trafford Park, 

particularly at morning peak times; 

• lack of appropriate community facilities to serve those using Trafford 

Park; and 

• the need to maintain, protect and/or enhance Trafford Park’s 

environmental assets. 

3.35 One of the aims of CS policy L3 is to improve accessibility between the 

Regeneration Areas and employment areas, including Trafford Park, the 
 

50 Document TfGM.P1b paragraph 5.3.2 
51 Document TfGM.P1b paragraph 5.3.3 
52 Document TfGM.B001 page 12 
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Borough’s town centres, and the Regional Centre by a choice of modes of 

transport53.  CS policy L454 offers support for the improvement and extension 

of the Metrolink light rail network within the Borough.  The proposed TPL 

alignment would provide a new choice of public transport through Trafford 

Park, its connection into the existing Metrolink network would provide 

improved access to the Regional Centre and other areas of Greater 

Manchester, and it would provide an opportunity to improve accessibility into 

and through Trafford Park.  The TPL Scheme would also fully comply with CS 

policy SL255, which supports the provision of a new high-frequency public 

transport system in the Trafford Wharfside area for development in that area 

to be acceptable56. 

3.36 The Revised Trafford Unitary Development Plan (UDP) establishes the 

principle of the TPL in Proposal T11 (High Quality Public Transport Network 

Improvements)57, which would be superseded by an emerging policy in the 

Land Allocations Development Plan Document (DPD)58. 

5. The likely environmental impacts of constructing and operating the 

Scheme 

3.37 Environmental impacts of the Scheme were considered within the assessment 

contained in the ES59, as updated by the ES Addendum60. 

Noise and Vibration 

3.38 In terms of construction, the use of impact avoidance measures and 

additional mitigation are expected to reduce the noise levels from the works 

to the lowest practicable levels.  The phases of work which would be likely to 

produce the highest vibration levels would be those associated with piling 

                                       
53 Document TfGM.B001 page 101 policy L3.1 
54 Document TfGM.B001 page 110 policy L4.5 
55 Document TfGM.B001 page 60 policy SL2.4 
56 Document TfGM-SoC paragraphs 3.4.2 to 3.4.8 
57 Document TfGM.B009 page 165 
58 Document TfGM-SoC paragraphs 3.4.14 to 3.4.20 
59 Documents TfGM.A013 to TfGM.A016 
60 Documents TfGM.A021 to TfGM.A022 
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works.  The assumption made in the assessment is that all piling works would 

be carried out using a bored piling method, which is predicted to give 

vibration levels below the significance threshold for the effects on people, and 

would not cause building damage61. 

3.39 With regard to operational noise and vibration, the assessment of noise 

incorporates a number of impact avoidance measures62.  At three locations 

the noise level is predicted to be above the ambient road traffic noise, but the 

absolute noise level from the tram would be no worse than the worst-case 

‘Do-Minimum’ road traffic noise.  At all of the locations, the predicted 

vibration dose values are below the significance criteria and no significant 

effects are expected from operational vibration.  Based on the work carried 

out, it was found that there would be no significant effects expected from 

operational noise and vibration and, as such, no specific mitigation measures 

were proposed for operational noise63.  However, following discussions with 

ITV, potential effects from noise and vibration on the filming and production 

of Coronation Street at its Trafford Wharf studios have been identified and 

mitigation measures have been proposed. 

Air Quality 

3.40 The air quality and dust assessment for the Scheme is described in the ES64.  

This considered the significance of potential effects on local air quality as a 

result of changes in road traffic movements in the Trafford Park area due to 

the TPL, and also air quality and dust effects during construction.  Metrolink 

vehicles do not emit local air pollutants, as they are powered by electricity 

which is generated remotely from the busy conurbation’s streets.  The 

contractor would produce a ‘Dust and Air Pollution Management Plan’, which 

would include standard mitigation measures to be applied during 

                                       
61 Document TfGM.P3b Sections 4.2 and 4.3 
62 Document TfGM.A022 paragraph 6.6.3 
63 Document TfGM.P3b Sections 4.4 to 4.8 
64 Documents TfGM.A013 and TfGM.A014 Chapter 7 
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construction.  Measures and conditions would also be included in the CoCP65 

and agreed with TC.  No significant adverse air quality or dust effects are 

predicted to occur during the construction, opening or operation of the 

Scheme66. 

Landscape and visual amenity 

3.41 The ES found that there would be temporary substantial adverse effects on 

the landscape along the route during the construction phase as a result of the 

loss of trees.  It also found that there would be substantial adverse visual 

effects resulting from the Bridgewater Canal crossing and the loss of 

woodland to the east of Trafford Road Bridge.  However, there would be 

moderate to substantial beneficial landscape effects during the operation as a 

result of the proposed Scheme being in keeping with the character of the 

area, improved pedestrian accessibility and tree replacement planting67. 

Ecology 

3.42 The Trafford Ecology Park Local Nature Reserve is located approximately 

500m to the north of the TPL and is of National Importance.  However, the ES 

does not assess the operation of the TPL as having a potential effect on 

nearby statutory and non-statutory sites, due to the distance and lack of 

habitat connectivity between the sites and the TPL and the appropriate design 

of the TPL’s surface water drainage system.  With the implementation of good 

site practices, construction works are assessed as resulting in negligible 

residual effects on ecological sites.  Also, with the appropriate scheme design, 

residual effects on ecological sites along the Scheme route would be 

negligible during the TPL operational phase68. 

 

 

                                       
65 Document TfGM.A009(b) 
66 Document TfGM.P1b paragraphs 8.4.5 to 8.4.7 
67 Documents TfGM.A013 and TfGM.A014 Chapter 8 
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Ground Conditions 

3.43 The ES69 has assessed the impact of the application Scheme on ground 

conditions and hydrogeology.  Construction of the Scheme has the potential 

to impact upon ground conditions, such as the accidental release of oils and 

hydrocarbons from construction machinery and potential disturbance of 

historic contamination.  The Promoter has undertaken a detailed desk study 

and preliminary phase of intrusive ground investigation.  This provides an 

understanding of existing contamination sources and would guide the need 

for further investigation and assessment.  When combined with pathway and 

receptor analysis, this information would provide a robust understanding of 

the mitigation that would need to be developed as the detailed design would 

be progressed.  Combined with the implementation of good site practices, 

construction works are assessed as resulting in negligible residual effects on 

surrounding land uses, geology, soils and hydrogeology.  Overall the 

assessment also concluded that, with the appropriate scheme design, residual 

effects on surrounding land uses, geology, soils and hydrogeology along the 

Scheme route would be negligible during the operational phase of the 

Scheme70. 

Water resources and flood risk 

3.44 The ES71 has assessed the impact of the Scheme on local water resources, 

and in particular surface water and drainage, the underlying groundwater and 

abstractions and flooding.  With regard to groundwater flooding, the 

assessment concluded that the risk of groundwater emergence occurring is 

low.  In relation to fluvial flooding, the majority of the TPL route corridor lies 

within Flood Zone 1, an area with a low risk from flooding.  A small 

proportion of the route lies in Flood Zone 2, which is an area at medium risk 

from flooding.  The Environmental Management Plan (EMP) would include a 

 

68 Documents TfGM.A013 and TfGM.A014 Chapter 9 
69 Documents TfGM.A013 and TfGM.A014 Chapter 10 
70 Document TfGM.P2b Section 7.3 



REPORT TO THE SECRETARY OF STATE FOR TRANSPORT                File Ref: TWA/14/APP/06 
 
___________________________________________________________________________________________ 

 

 

Page 29 

 

Surface and Groundwater Management Plan.  Amongst other things, this plan 

would detail the precautions to be taken to ensure the complete protection of 

watercourses and water in underground strata from pollution.  This EMP 

would therefore provide a robust mitigation measure for avoiding potential 

impacts on water resources as a result of construction such that any effects 

would not be significant72. 

Heritage assets 

3.45 The cultural heritage impact assessment has concluded there would be two 

moderate, and therefore significant, beneficial residual effects to heritage 

assets as a result of the TPL.  These are associated with the Trafford Park 

Hotel and the Trafford Road Bridge.  There would be some minor, but not 

significant, adverse effects on heritage assets during the construction of the 

Scheme73. 

Socio-economic impacts 

3.46 The socio-economic impacts have been assessed in the ES74 as being 

moderate and major beneficial during both the construction and operational 

phases.  Construction would provide employment opportunities and the TPL 

operation would create job opportunities and provide greater accessibility to 

employment sites in Trafford Park.  There would be moderate and major 

beneficial cumulative effects in terms of improved landscape and employment 

generation75. 

Greenhouse gas emissions 

3.47 The greenhouse gas emissions of the TPL were assessed in the ES in tonnes 

CO2e (carbon dioxide equivalent).  The ES concluded that, although the 

construction of the TPL Scheme would result in some negative effects in 

 

71 TfGM.A013 and TfGM.A014 Chapter 11 
72 Document TfGM.P2b Section 7.2 
73 Document TfGM.A014 Chapter 12 
74 Document TfGM.A014 Chapter 13 
75 Document TfGM.A013 
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terms of greenhouse gas emissions, these would be relatively minor as 

compared to the operational benefits due to the Scheme’s low g CO2e per 

passenger km figure relative to other modes of transport.  The TPL therefore 

presents a strong case for low carbon transport within Greater Manchester 

and would contribute to the city’s carbon reduction targets76. 

6. The likely impacts of constructing and operating the Scheme on 

traffic and on the operation of businesses in the area 

Traffic 

3.48 The TPL would provide enhanced public transport access to Trafford Park and 

the intu Trafford Centre.  Compared with the ‘Do-Minimum’ it would allow for 

quicker, more convenient access from across the Metrolink network to the 

intu Trafford Centre and to the Trafford Park area.  Some of the passengers 

that would use the TPL would be from those using the private bus services, 

having the effect of reducing private bus operator revenue.  However, the 

Scheme is forecast to increase public transport’s mode share77. 

3.49 The TPL infrastructure would require alterations to the highway network.  The 

allocation of priority to the trams at junctions and the changes required to the 

highway network to allow scheme implementation would result in changes to 

traffic flows and routings.  The predicted increase in the public transport 

mode share would reduce the vehicle km travelled on the wider highway 

network which in turn is expected to deliver a level of decongestion across 

Greater Manchester.  Any disbenefit that would be caused by changes in 

highway capacity as a result of the TPL infrastructure would be outweighed 

by decongestion benefits as a result of modal shift78. 

3.50 An assessment of the practical impacts of the Scheme on pedestrians and 

cyclists is presented in the Transport Assessment (TA)79.  The TA concludes 

                                       
76 Document TfGM.P1b paragraphs 5.3.5 to 5.3.6 
77 Document TfGM-SoC Sections 7.2 and 7.3 
78 Document TfGM-SoC Sections 7.2 and 7.3 
79 Documents TfGM-SoC Section 5.4 and TfGM.A020 Chapter 9 
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that, whilst the Scheme would result in changes to footways, overall it is 

considered to be of significant benefit to both pedestrians and cyclists. 

3.51 Access to a number of properties along the TPL route would require 

modification as a result of the tram alignment or changes to the highways.  

Changes required to property accesses and business operations have been 

discussed with the landowners and leaseholders and/or occupiers as 

appropriate.  No private residential accesses would be affected.  Vehicular 

servicing provision would be retained for all properties along the route, albeit 

some properties would require changes to their current servicing access 

arrangements80. 

3.52 The assessment of the impact of the TPL Scheme on road safety81 concluded 

that, whilst implementation of a tram may introduce the potential for 

collisions with tram vehicles or vehicles disobeying prohibited turns, the TPL 

Scheme has been designed to minimise these conflicts.  All junctions would 

be signal controlled and the detailed design would pay particular attention to 

the junction layouts with regard to signal visibility to help reduce the 

likelihood of vehicle collisions along the corridor.  The replacement of 

Parkway Circle with 3 signalised junctions should improve highway safety for 

road users, and in particular pedestrians, cyclists and motorcyclists.  In 

summary, the TPL Scheme should result in positive impacts upon highway 

safety along the Scheme corridor. 

3.53 The assessment of the impact of the TPL on parking, both public and 

private82, has concluded that a number of informal parking spaces would be 

displaced on Wharf End and Warren Bruce Road, but alternative parking 

locations have been identified in close proximity.  The Scheme would result in 

small impacts on the car parking associated with private developments, but 

they are not considered to have a detrimental impact on these developments.  

The need for mitigation or replacement provision would be made in 

                                       
80 Documents TfGM-SoC Section 5.8 and TfGM.A020 Chapter 12 
81 Documents TfGM.P2b Section 5.7 and TfGM.A020 Chapter 13 
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agreement/discussion with the relevant parties.  The provision of a circa 200 

capacity park and ride car park would offer a new sustainable travel option 

for people travelling through Trafford Park, resulting in a moderate positive 

impact. 

EMI 

3.54 Through consultation, only one business, Kratos, has been identified as 

susceptible to EMI.  TfGM engaged with Mott MacDonald to carry out 

measurements of magnetic fields at a number of locations on the existing 

Metrolink system and at the site of Kratos.  These have confirmed that the 

Consultation Alignment, at a minimum of approximately 12m from the 

Company’s site, would not be able to meet the specified magnetic field 

variations.  Given this, alternative alignments further away from the 

Company’s site were investigated, arriving at the chosen option which places 

the proposed tram system at a minimum separation distance of 

approximately 53m from the closest corner of the Company’s building83. 

Security 

3.55 The Promoter is seeking to agree through ‘Third Party Agreements’ the 

appropriate processes and procedures that would need to be followed by the 

contractor to ensure site security would not be compromised by the 

construction process84. 

Sustainability of businesses 

3.56 The Promoter is actively progressing technical solutions with a number of 

affected landowners along the proposed route to ensure that the impact on 

businesses would be minimised.  It is seeking to acquire the Order land 

 

82 Documents TfGM.P2b Section 5.6 and TfGM.A020 Chapter 10 
83 Document TfGM.P2h 
84 Document TfGM.P2b paragraphs 6.3.1 to 6.3.4 
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wherever possible by means of agreement rather than compulsory purchase 

and has sought to discuss/negotiate with objectors to achieve this end85. 

Operation and safety of harbour, canal, gas and oil undertakings 

3.57 Objections had been received from the following Statutory Undertakers: 

Mainline Pipeline Services (OBJ 09), National Grid Gas plc (OBJ 31) and 

Electricity North West Limited (OBJ 42)86.  Agreements have been reached 

with all these objectors and the objections have been withdrawn.  The Peel 

Group of Companies (OBJ 14 to OBJ 24) include the operational rights of the 

Manchester Ship Canal and the Bridgewater Canal and the ownership of land 

fronting the canal side.  TfGM recognises the need to enter into appropriate 

legal agreements with the relevant divisions within the Companies to ensure 

the continued efficient management of their assets and to limit any adverse 

impacts on future development proposals87. 

Redevelopment proposals 

3.58 The conversion of the Mercury Way junction from priority to signal control 

would improve accessibility to Mercury Park and would be required for other 

third party development proposals in the immediate vicinity.  This would 

include the former Kratos site88, where the Scheme proposals have been 

developed to align with the redevelopment proposals for that site.  Therefore, 

the TPL Scheme would not have an adverse impact on the redevelopment 

proposals for that site and the Promoter has been continually liaising with 

Peel Investments (North) Ltd (OBJ 20), who have an interest in that site89. 

 

 

                                       
85 Document TfGM.P4b 
86 Document TfGM.P2b paragraph 7.1.2  
87 Document TfGM.P4b Section 6.25 
88 Document TfGM.P2b paragraph 8.2.37 
89 Document TfGM.P2b paragraph 8.5.10 
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7. The measures proposed by TfGM to mitigate any adverse impacts of 

the Scheme 

3.59 The contractor building the TPL Scheme would be contractually bound to a 

CoCP and all construction activities would need to be undertaken in 

accordance with the requirements contained therein.  The CoCP proposed for 

the TPL, which is currently in draft form90, is a development of the version 

used on Metrolink Phase 3.  The final version would be subject to on-going 

review and ultimately be approved by the local authority (TC)91. 

3.60 The CoCP would require the production of an EMP which would identify and 

manage the environmental issues associated with the project; ensure 

nuisance levels and inconveniences to the public as a result of the 

construction activities would be kept to a minimum; outline environmental 

risk and ensure sufficient control measures would be in place; and facilitate 

compliance to the CoCP and regulatory requirements92. 

3.61 To further aid compliance, the CoCP would require the contractor to produce 

a ‘Dust and Air Pollution Management Plan’ as part of the overall EMP which 

would be specific to each work site.  The CoCP would permit the use of a risk-

based approach to identify construction sites with potential to generate 

significant quantities of dust near sensitive receptors and which require 

additional mitigation and would detail a range of measures the contractor 

should consider implementing to prevent dust nuisance93. 

3.62 In terms of noise levels, the ES94, as updated by the ES Addendum95, has 

recommended the use of localised acoustic screening around works where 

practicable.  The use of the impact avoidance measures and the additional 

                                       
90 Document TfGM.A009(b) 
91 Document TfGM.P2b paragraph 6.2.1 
92 Document TfGM.P2b paragraph 6.2.4 
93 Document TfGM.P2b paragraph 6.2.6 
94 Documents TfGM.A012 to TfGM.A016 
95 Documents TfGM.A021 and TfGM.A022 
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mitigation are expected to reduce the noise levels from the construction 

works to the lowest practicable levels96. 

3.63 In addition to the additional mitigation measures proposed within the ES97, in 

order to address the concerns of ITV regarding the effect of noise from the 

operation of the TPL in the vicinity of its Coronation Street studios at Trafford 

Wharf Road, the following mitigation measures are proposed98: 

i. change of wheel profile from MML2 to MML5 to increase conicity; 

ii. control of track gauge during construction; and 

iii. friction management by the provision of a friction modifier system that 

would be applied to the head and gauge face of the rail, which would be 

likely to take the form of vehicle mounted applicators. 

3.64 Should the groundborne noise from vibration during the operation of the TPL 

be shown to be a potential problem to the production of Coronation Street, 

the section of track outside Studio 4 would be segregated from the highway 

and embedded for emergency use which would allow for a better performing 

track system to be installed, such as a ‘floating slab track’.  This is an 

approach that has been taken on Crossrail and, when properly installed, there 

is no reason why it should not have a satisfactory performance. 

3.65 Article 45 of the TWA Order99 provides detailed protection for the highway 

authority (TC) in relation to the construction of works under the TWA Order.  

This reproduces the protection in other TWA orders, including the Metrolink 

Second City Crossing Order (Article 44). 

                                       
96 Document TfGM.P3b paragraph 4.2.3 
97 Document TfGM.A014 Section 6.2 
98 Document TfGM.P3b paragraphs 5.4.11 to 5.4.17 
99 Documents TfGM.A002 and TfGM.A003 
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8. The adequacy of the ES submitted with the application for the TWA 

Order, including the Addendum published on 27 January 2015, having 

regard to the requirements of the Transport and Works (Applications and 

Objections Procedure) (England and Wales) Rules 2006, and whether the 

statutory procedural requirements have been complied with 

3.66 The ES, including the Addendum, has been prepared and submitted in 

accordance with best practice and the statutory requirements of the 

Procedure.  TfGM’s environmental consultant (URS) has set out the legislative 

context of the ES and has described the process adopted to achieve this 

compliance100. 

9 Whether there is a compelling case in the public interest for 

conferring on the Promoter powers to compulsorily acquire and use land for 

the purposes of the Scheme, having regard to the guidance on the making of 

compulsory purchase orders in ODPM Circular 06/2004101, paragraphs 16 to 

23; and whether the land and rights in land for which compulsory 

acquisition powers are sought are required by TfGM in order to secure 

satisfactory implementation of the Scheme 

3.67 TfGM only seek to acquire land and rights compulsorily where they are strictly 

needed to assure successful delivery of the Scheme in accordance with best 

engineering and environmental practice.  TfGM is satisfied there is a 

compelling case for it to be granted powers to acquire and use land for the 

purposes of constructing and operating the Metrolink extension.  The land 

would be required immediately in order to secure the purpose for which it is 

to be acquired.  TfGM has demonstrated clearly how it would use the land it is 

proposing to acquire.  The necessary resources are available to construct the 

Scheme within a reasonable timescale and the public benefit would outweigh 

any private loss.  TfGM has the necessary resources to acquire the land and 

                                       
100 Document TfGM.A014 Chapter 1 
101 Circular 06/2004 and the Crichel Down Rules were replaced by the following new government 
guidance on 29 October 2015: ‘Guidance on Compulsory purchase process and The Crichel Down Rules 
for the disposal of surplus land acquired by, or under the threat of, compulsion’ 
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interests needed for the Scheme102.  TfGM is not aware of any dependencies 

in terms of other consents and permissions or impediments which may 

obstruct the implementation of the Scheme103. 

10 The conditions proposed to be attached to the deemed planning 

permission for the Scheme, if given, and in particular whether those 

conditions satisfy the six tests referred to in Planning Practice Guidance, 

Use of Conditions (Section ID:21a) 

3.68 The suggested conditions have been drafted and agreed in principle between 

TfGM and TC104.  They are appropriate to safeguard the urban landscape 

alongside the delivery of the proposed TPL infrastructure105. 

3.69 With regard to the conditions proposed to mitigate against the effects of 

noise and vibration on the production of Coronation Street at the ITV Trafford 

Wharf studios, the Promoter has taken ITV’s ‘just acceptable’ noise limits and 

worked out what the equivalent noise levels would be when measured at the 

southern boundary of ITV’s site (the boundary noise limits), which have been 

presented in a table106.  Any noise arising from the construction or operation 

of the TPL that would not exceed the boundary noise limits would also meet 

ITV’s ‘just acceptable’ limits on site.  The proposed measuring points would 

be external to ITV’s site because, without ITV’s permission and extensive 

cooperation, the Promoter would not be able to enter onto ITV’s set to 

monitor noise impacts arising from the TPL Scheme107. 

3.70 In terms of operational airborne noise, the condition as drafted requires the 

submission of a scheme to TC, as the local planning authority, before works 

can start to build the TPL in the area of the studios.  The scheme would need 

to explain how the noise limits would be met and would try to ensure that the 

                                       
102 Document TfGM.P1c Appendix E 
103 Document TfGM.P1b Section 8.6 
104 Document TfGM.CD137 
105 Documents TfGM.P1b Section 9.1 and TfGM.A010 
106 Document TfGM.CD136 Appendix 2 
107 Document TfGM.CD136 Appendix 1 explains the basis of TfGM’s calculations 
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design, build and maintenance of the TPL Scheme would be carried out so 

that ITV’s ‘just acceptable’ limits would not be exceeded.  As there could 

never be a 100% guarantee that there would not be a breach, the scheme 

would have to specify the steps to be taken to remedy any breach.  This 

approach is entirely standard on planning permissions. 

3.71 In terms of construction noise, construction activities that would breach ITV’s 

‘just acceptable’ limits would not be undertaken between 0800 hours and 

2000 hours Monday to Friday, to avoid ITV’s core filming hours.  In addition, 

they would not take place at other times outside these hours that ITV would 

be filming108. 

3.72 In terms of groundborne noise in Studio 4, the Applicant is prepared to 

commit to ensuring that the TPL Scheme would not breach 30dBLASmax.  

Should, contrary to the Applicant’s case, the Secretary of State consider it 

necessary, the Applicant would be content for the groundborne noise 

condition to limit groundborne noise in Studio 4 to an LAFmax of NR25.  This 

would tie the noise limit to ITV’s own design criterion109. 

3.73 The above suggested conditions would achieve the same purposes and would 

be preferable to those suggested by ITV, which include the unacceptable 

references to the local planning authority consulting with ITV and monitoring 

of noise within the studios, which would be unworkable, and their 

enforceability is questionable.  It would not be necessary to refer to the use 

of an independent noise expert, as that should be left to the discretion of the 

local planning authority if deemed necessary.  Separate conditions referring 

to the monitoring of noise and the maintenance of the system are 

unnecessary, as the monitoring would be covered in suggested conditions 

9(b), 10(b) and 11(c), and references to maintenance have been included in 

conditions 10(a) and 11(b)110. 

                                       
108 Accepted by the Applicant in the discussion on conditions with ITV held on 31 July 
109 Document TfGM.CD136 
110 Applicant’s oral evidence at the Inquiry during the discussion on conditions 
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3.74 The conditions proposed to ensure vehicular and pedestrian safety in the 

vicinity of Old Trafford Stadium have taken account of the Schedule of 

proposed wording changes from Manchester United Limited (MUL)111.  In this 

respect, the following suggested changes have not been accepted.  Reference 

to a plan showing the area to be kept free from obstruction is not accepted, 

as the objective would be achieved by adding to condition 13 (a) ‘and other 

measures to avoid the obstruction of pedestrians’.  The reference to a 

minimum of 6m clearance for safe pedestrian movement is not accepted, as it 

would not meet the test of being necessary and the right width would only be 

determined later on in the design process112.  MUL has not provided sufficient 

evidence to justify specifying a minimum width at this stage. 

3.75 A specific reference to the closure of Victoria Place in condition 13 (a) is not 

necessary as powers exist to enable it to be done and so there is no reason to 

specify this closure rather than any other closure at this stage113.  The 

suggestion that the TPL should not be brought into passenger operation on an 

event day until a scheme setting out traffic signalling and signage has been 

approved would be disproportionate and not meet the test of reasonableness.  

The suggested wording of the condition by TfGM that includes not being able 

to use the Wharfside stop would be a sufficient incentive to ensure that an 

acceptable scheme would be submitted for approval114. 

11 The Promoter’s proposals for funding the Scheme 

3.76 The Scheme is to be funded by the Greater Manchester ‘Earnback’ Deal.  This 

funding has now been agreed with the government as confirmed by the 

Devolution Agreement115.  This Agreement specifically identifies a Metrolink 

extension serving Trafford Park as one of its key transport priorities having 

                                       
111 Document OBJ/25/103 Appendix 1 
112 Mr Lax oral evidence at the Inquiry discussion on conditions 
113 Mr Evans (Applicant Solicitor) oral evidence at the Inquiry 
114 Mr Lax oral evidence at the Inquiry discussion on conditions 
115 Document TfGM.B006 
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the potential to enhance the Gross Value Added (GVA) of Greater 

Manchester116. 

12 The purpose and effect of any substantive changes proposed by TfGM 

to the draft TWA Order and whether anyone whose interests are likely to be 

affected by such changes has been notified 

3.77 No substantive changes are proposed to the draft TWA Order.  Certain minor 

changes are proposed to the Book of Reference and to the Works and Land 

Plans which have been notified to the affected parties by TfGM117.  These 

include at Trafford Mills frontage, Hovis Ltd (OBJ 37); Village Way, including 

Fifth Avenue junction, Chep (OBJ 41), Volkswagen (OBJ 43), Illingworth 

Ingham (OBJ 27) and Pendragon Property Holdings Ltd (OBJ 32); Trafford 

Park Road/Mosley Road junction, Millhouse Developments (IOM) Ltd 

(OBJ 45), Containerbase, Roadways Container Logistics (OBJ 40), Peel 

Circle/Event City Limited (OBJ 24), Barton Square Ltd (OBJ 35) and The 

Trafford Centre and intu Properties plc (OBJ 36)118. 

3.78 Following discussions with objectors, further minor modifications have been 

made during the course of the Inquiry.  These changes include reductions in 

the amount of land that would have the rights to be temporarily acquired, 

changes to the traffic regulation measures and changes to the protective 

provisions for statutory undertakers’ apparatus, particularly those not 

protected by, or going beyond the protection given by, the New Roads and 

Street Works Act119. 

 

 

 

                                       
116 Document TfGM.P1b paragraph 6.1.4 
117 Document TfGM.P1b paragraph 8.6.4  
118 Document TfGM.P2b Section 4 page 43 
119 Documents TfGM.CD132 and TfGM.CD133 
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Outstanding Objections 

Mr Derek Wade (OBJ 04) 

3.79 The objector currently occupies the Samuel Platts public house which is 

required permanently for the Scheme.  The alignment and stop layout as 

detailed within the illustrative design has significant adverse impacts on the 

property.  For these reasons it is considered necessary to demolish the 

existing building and the entire site has been included for acquisition.  The 

land is to be permanently acquired to support the construction, operation and 

maintenance of the tramroad and the provision of appropriate pedestrian 

circulation and urban realm space around the stop.  The land to be used 

temporarily is to support the demolition of the ancillary buildings associated 

with the main building that are constructed on historic structures located 

within the Manchester Ship Canal120. 

David Owen Kennea (OBJ 03) and Paul Whibley/PKW Foods Ltd (OBJ 05) 

3.80 Objector OBJ 03 is the freehold owner, and objector OBJ 05 is the 

leaseholder/operator, of the land and property occupied by a Subway drive 

through unit to the south of Village Way, west of Fifth Avenue.  The Scheme 

requires the permanent acquisition of this plot of land, in order to 

accommodate the proposed tram alignment and re-aligned highway.  With 

regard questions about the need for the Scheme, the Promoter has 

demonstrated a compelling case for the Scheme.  The Promoter has 

conformed to ODPM Circular 6/2004121 which confirms that it is appropriate to 

conduct negotiations whilst simultaneously pursuing the application for 

compulsory powers of acquisition.  Objector OBJ 03 has agreed on a subject 

to contract basis to sell the property and a legal transfer has been drafted by 

                                       
120 Document TfGM.P2b paragraphs 8.4.80 to 8.4.84 
121 Circular 06/2004 and the Crichel Down Rules were replaced by the following new government 
guidance on 29 October 2015: ‘Guidance on Compulsory purchase process and The Crichel Down Rules 
for the disposal of surplus land acquired by, or under the threat of, compulsion’ 
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TfGM122.  TfGM are currently in discussions with objector OBJ 05 with a view 

to reaching agreement on acquisition and/or re-location of the business123. 

Catherine Hallmark (OBJ 07) 

3.81 The objector has agreed, on a without prejudice and subject to contract 

basis, to sell the property that she owns at 1 Wharfside Business Centre and 

revised Heads of Terms were issued by TfGM on 6 July 2015124. 

Chancerygate (Western Avenue) Limited (OBJ 13) 

3.82 Mercury Park comprises a multi-tenanted modern warehouse and office 

development located close to the intu Trafford Centre.  Chancerygate hold the 

leasehold for this area.  The Promoter intends to widen the existing public 

highway to accommodate the tram which would result in the temporary and 

permanent acquisition of land at the entrance to the estate on Mercury Way.  

In addition there is a temporary and permanent requirement for land next to 

the existing slip road off Park Way to build a retaining wall for the tram which 

would result in the temporary loss of car parking and servicing from five 

properties on Mercury Park.  Following a meeting held on 27 February 2015, 

together with written and verbal communications, between TfGM and 

representatives for the objector, TfGM is considering temporary 

arrangements to minimise the impact on the relevant properties and 

businesses during the construction period.  It has proposed a temporary car 

parking area close to the existing development and intends to enter into an 

agreement with the objector once the terms of this have been agreed125. 

Chemtura Manufacturing UK Limited (OBJ 26) 

3.83 The Objector owns and operates a large chemical manufacturing facility north 

of Parkway Circle, between Tenax Road and Ashburton Road.  The proposed 

Scheme requires acquisition of part of the office staff car parking area in 

                                       
122 Document TfGM.CD106 paragraph 6.12.9 
123 Document TfGM.P1b paragraphs 10.3.50 to 10.3.54 
124 Document TfGM.CD106 paragraph 6.33.8 
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order to accommodate the realignment of Ashburton Road as part of the re-

modelling of the highways in the area of Parkway Circle.  TfGM has held a 

number of meetings with the objector to discuss opportunities for re-

providing car parking, both temporarily and permanently, and to explain the 

requirements for acquisition of the land.  TfGM are currently working towards 

an agreement with the objector.  It acknowledges that Chemtura is a ‘Top 

Tier’ Control of Major Accident Hazards (COMAH) site and will continue to 

work with the objector and the emergency services to ascertain what, if any, 

amendments to the COMAH Safety Report are required as a result of the 

introduction of the TPL Scheme126. 

Peel Media Wharfside Limited (OBJ 29) 

3.84 This objector is the landowner of the ITV land and, in principle, supports the 

TPL Scheme but raises a parallel objection in relation to its leaseholder ITV 

(OBJ 12) until ITV’s issues can be resolved and its objection withdrawn127. 

HSBC Bank plc (OBJ 38) 

3.85 The objector owns a small area of land south of Village Way, between Village 

Circle and Second Avenue.  The property is occupied by a small HSBC bank.  

The proposed Scheme requires acquisition of a strip of landscaping at the 

northern part of the land in order to accommodate the proposed tram 

alignment and re-aligned highway along Village Way.  TfGM has held a 

number of meetings with the objector’s property agent CBRE and has 

responded to the objection points by letter.  With regard to questions about 

the need for the Scheme, the Promoter has demonstrated a compelling case 

for the Scheme.  The Promoter has conformed to ODPM Circular 6/2004128 

which confirms that it is appropriate to conduct negotiations whilst 
 

125 Document TfGM.CD106 paragraphs 6.4.6 to 6.4.8 
126 Document TfGM.P1b paragraphs 10.3.55 to 10.3.59 
127 Document TfGM.P1b paragraph 10.4.52 
128 Circular 06/2004 and the Crichel Down Rules were replaced by the following new government 
guidance on 29 October 2015: ‘Guidance on Compulsory purchase process and The Crichel Down Rules 
for the disposal of surplus land acquired by, or under the threat of, compulsion’ 
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simultaneously pursuing the application for compulsory powers of acquisition.  

Access to the property would be maintained throughout the construction 

period and on completion of the works there would be no permanent changes 

to access to the property from Second Avenue and Village Way.  

Consequently, TfGM does not consider that there would be any direct 

interference with the property on commencement of the works129. 

Volkswagen Group UK Ltd and Inchcape Estates Ltd (OBJ 43) 

3.86 The objectors are tenants of an area of land south of Village Way, between 

Fifth Avenue and Praed Road.  The property is occupied by a Volkswagen 

dealership.  The proposed Scheme requires acquisition of a strip of 

landscaping on the northeast corner of the land in order to accommodate the 

proposed tram alignment and re-aligned highway along Village Way.  TfGM 

are proposing to amend the limits of deviation in this area to reduce the 

extent of the temporary land acquisition on the corner of Fifth Avenue and 

Village Way130.  TfGM is awaiting a response from the objectors following its 

response to the objectors’ detailed concerns regarding the display area to the 

front131. 

Conclusion 

3.87 In conclusion, the greater public good would be well served by allowing TfGM 

to deliver the TPL, for which there is a compelling case in the public interest 

and an absence of any good reason to conclude otherwise. 

                                       
129 Document TfGM.P1b paragraphs 10.3.60 to 10.3.65 
130 Documents TfGM.P1b paragraphs 10.3.66 to 10.3.69, TfGM.CD104 and TfGM.CD105 
131 Document TfGM.CD106 paragraphs 6.19.6 to 6.19.7 
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4. THE CASES FOR THE SUPPORTERS  

Salford City Council (SCC) 

The material points132 were: 

4.1 The TPL would bring significant benefits to the residents and businesses in 

Salford by improving public transport links to key employment areas, 

reducing congestion and connecting people better to the wider Metrolink 

network.  It would improve connectivity to employment and leisure 

opportunities at Salford Quays, particularly from the IWM stop, Trafford Park 

and the Trafford Centre and improve the Eccles line. 

4.2 The proposal to construct a new pedestrian and cycle bridge between the 

proposed Metrolink Wharfside stop and Clippers Quay would combine with the 

TPL to create a high quality link between Ordsall, which is one of the most 

deprived wards in the Country, and jobs at Trafford Park and the Trafford 

Centre. 

4.3 Although not part of the current Scheme, it is hoped that the Metrolink 

network would be expanded in line with SCC’s aspiration to serve the AJ Bell 

Stadium and proposed retail and leisure uses surrounding it, which have the 

potential to generate a significant number of jobs and trips from across 

Greater Manchester, and Port Salford multi-modal freight facility, which has a 

potential to create up to 10,000 jobs.  Also, the TPL would enable a possible 

future extension of the Metrolink network to the existing Eccles line to create 

a loop which would connect areas of Salford with jobs at Port Salford and 

Trafford Park. 

                                       
132 Document SUPP/1 
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Trafford Council (TC) 

4.4 The material points133 were: 

4.5 The TPL would deliver significant positive benefits to TC’s aspirations for 

securing growth within Trafford Park and the area surrounding Trafford 

Centre.  The lack of high quality accessibility by public transport has been a 

significant constraint to the growth of Trafford Park.  The TPL would provide 

high quality rapid public transport access to Trafford Park from a large 

proportion of the conurbation, which would make Trafford Park a more 

attractive location for businesses to locate, drawing new investment and 

creating jobs with employers that would not previously have considered 

locating to that area. 

4.6 The TPL would provide a more direct route to the MediaCity UK development, 

additional capacity for patronage at MUFC Stadium and opportunities to effect 

a significant change in mode of access for major events at EventCity and for 

retail and leisure offers at the Trafford Centre, whilst facilitating sustainable 

access to development proposals in the area.  It should enable better 

management of access, reduce congestion on the highway network and 

consequently maximise economic potential of the area.  The Scheme would 

also include proposals to improve facilities for pedestrians and cyclists. 

                                       
133 Document SUPP/2 
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5. THE CASES FOR THE OBJECTORS  

Statutory Objectors appearing at the Inquiry  

Universal Pallet Services Ltd (UPSL) (OBJ 08) 

The material points134 were: 

5.1 The objector is a tenant and occupier of land on Monde Trading Estate, 

Westinghouse Road, including an access road.  The Order would enable the 

Promoter to temporarily use land from that road (Parcel 6039)135. 

5.2 UPSL buys and sells wooden and plastic pallets as well as industrial bulk 

containers.  The main operating centre of UPSL is Gorton, whilst it also 

operates from the Monde Trading Estate, Trafford Park as a support site, 

accessed from Westinghouse Road.  The Monde site, with good access to and 

from the M17 motorway, operates through informal delivery of damaged 

and/or surplus pallets by individual Heavy Goods Vehicle (HGV) drivers and 

companies.  Disruption of the free flow of traffic along Park Way during the 

construction of the TPL would affect the access to the site, which would have 

the potential to severely reduce UPSL’s customer base, as they would be 

likely to choose to take their pallets to other companies in Trafford Park, such 

as ‘Scotts’ and ‘Services’.  This could harm the sourcing of pallets and 

containers and the profitability of the Monde site. 

5.3 Insufficient information on timescales, location of temporary traffic lights and 

traffic flows has been provided by TfGM to enable UPSL to accurately gauge 

the likely adverse impact the works would have on the business.  A survey of 

drivers carried out by UPSL has indicated that the effect of the works on the 

Monde site would be severe, possibly leading to its closure136.  This would 

                                       
134 Documents OBJ/08-SoC, OBJ/08-P1.1, OBJ/08-P1.2, OBJ/08-R-P1.4 and OBJ/08/100 
135 Document TfGM.CD145 
136 Documents OBJ/08-P1.1 and OBJ/08-P1.2 
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impact financially on UPSL and could result in job losses and a threat to the 

continued viability of the business. 

5.4 Without assistance from the Promoter, the construction of the Scheme would 

have a serious and detrimental effect on UPSL’s thriving business.  The 

company provides a valuable service both for HGV drivers to dispose of their 

unwanted and/or damaged pallets, and repairing them and selling them back 

into the distribution chain for retail and commercial operators. 

5.5 UPSL requires the following potential relief: 

• Prior to the Scheme work commencing, funding of the printing of flyers 

and leaflets identifying the location of a secondary site, provision for a 

large sign informing customers of the Scheme works and timetable for 

implementation and a financial contribution for the provision and 

maintenance of signage diverting drivers to the Monde site and 

confirming that it remains open for business; 

• an undertaking to assist financially with the establishment of a second 

site within Trafford Park; 

• funding to cover the period UPSL occupies a secondary site or funding 

over a 2 year period; 

• a sufficient financial grant to employ a person to supervise the site; and 

• hire of an additional fork lift truck. 

ITV plc (ITV) (OBJ 12) 

The material points137 were: 

5.6 The objector has a leasehold interest and is the occupier of land at Trafford 

Wharf Road, from which the Order would enable the Promoter to acquire or 

use land (Parcels 3028 and 3030) for the Scheme138. 

5.7 ITV maintains its very strong objection to the proposed alignment of the TPL 

along Trafford Wharf Road with the tight turn south into Warren Bruce Road 

                                       
137 Document OBJ/12/106 
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adjacent to ITV’s Coronation Street studios where it has very recently 

invested £50 million.  The evidence has established that there is a serious 

risk that there would be substantial interference with the production of 

Coronation Street as a result of ‘wheel squeal’ and/or groundborne noise 

caused by the tram.  Although measures may be available to mitigate these 

effects, the evidence has shown that such measures cannot be relied upon to 

do so in the short, medium and long term. 

5.8 The inadequate assessment of noise and vibration impacts in the ES failed to 

identify the potential impact upon ITV.  Compounded with the very late 

consultation, TfGM was not alerted to potential problems until it had 

committed itself to an application and inquiry timetable which has constrained 

its approach to finding a proper solution prior to the Inquiry. 

5.9 TfGM should have adopted a route for the TPL which avoids its close 

proximity to the Coronation Street studios and thereby avoids any risk of 

adverse impact, as has been achieved for Kratos.  The previously approved 

route would achieve that.  ITV does not object to the proposed Trafford Park 

extension in principle, only the fact that it passes too close to the studios. 

5.10 The possibility that mitigation measures would not be fully effective so that 

there would be a detrimental effect upon ITV is undoubtedly a material 

consideration as a matter of law.  ITV contends that the evidence as to the 

likelihood of adverse impacts affecting ITV, notwithstanding attempts to 

provide mitigation, is compelling and that such adverse impacts would have 

serious consequences for ITV. 

Wheel Squeal 

5.11 ITV has defined criteria which have been referred to for short as the ‘just 

acceptable’ levels139 above which any noise which reaches ITV’s exterior set 

would not only be picked up by the sound recording equipment but, due to its 

 

138 Document TfGM.CD145 
139 OBJ 12 Mr Quinn with the assistance of Mr Monks 
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tonal characteristics, would be difficult to deal with140.  In addition, it is the 

level at which it would be audible by, and potentially distracting to, the 

actors141.  The process by which those criteria came to be defined has been 

described142 and they have been used by TfGM, who has not sought to cast 

any doubt on them.  Consequently, these criteria can be reported to the 

Secretary of State as being, in effect, agreed. 

5.12 There is no need for a ‘representative’ assessment over any specific period, 

because propensity to wheel squeal depends almost entirely on the 

weather143.  It should not be assumed that squeals of shorter duration are of 

less consequence for ITV than longer duration ones144.  Any squeal above the 

defined criteria during filming would cause difficulty for the sound recording 

and would be potentially distracting to the actors.  It cannot be concluded 

that it never occurs with newer rails and vehicles145.  In addition, as time 

passes, the rails and vehicles will be subject to wear.  Furthermore, in the 

vicinity of ITV, it would be necessary to lay embedded rails which perform 

differently from standard rails146. 

5.13 With regard to the Arup Soundlab, it is not relevant to defining the threshold 

referred to as the ‘just acceptable’ level, and it is not in dispute anyway, or to 

whether the criteria would be exceeded, that is a function of the squeal and 

                                       
140 Document OBJ/12-P3.1 paragraphs 14 and 15 
141 Documents OBJ/12-P2.1 paragraph 20 and OBJ/12-P3.1 paragraph 14 
142 Document OBJ/12-P4.4 Appendix 3 Section 2 
143 Document OBJ/12/107 23 July page 85 line 10 to page 86 line 7: Mr Thornely-Taylor- ‘On a dry day, 
almost every tram would squeal to some extent.  There will be variation in the intensity of the squeal, 
but you do not have to stand long in Piccadilly Gardens to appreciate that most trams squeal.  It is 
important to bear in mind that what we heard at the Arup soundlab was one level of squeal, and nobody 
should think that is a defined source.  It was explained by Dr Webb of Arups that they had taken a worst 
case measurement, adapted it for changes in distance, removed the effect of a noise barrier and made it 
as relevant to the receiving location as they could, but it was just one event. In reality, no two squeals 
will be identical.  Some will be not as high as others, but almost all trams squeal on a dry day. And in a 
dry spell, and we do sometimes, even in Manchester, have weeks without rain, in some years, then 
every day, almost every tram, will squeal and most of them will be at a very high level, comparable to 
the Arups demonstration’ 
144 Document TfGM.CD114: Table of duration of wheel squeal 
145 Mr Quinn’s measurements were taken in the City Centre whereas Mr Cawser’s measurements were 
taken on the new airport line, but some of his measurements taken in January-February on the airport 
line recorded squeal above the criteria 
146 OBJ 12 Mr Thornely-Taylor in evidence at the Inquiry 
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the calculations which reflects distance and noise barriers.  Furthermore, it is 

not relevant in determining what effect it would have on ITV’s production of 

Coronation Street. 

5.14 To conclude on this matter, in the absence of effective and reliable mitigation, 

wheel squeal would cause noise levels to exceed the criteria on ITV’s exterior 

set, and this would seriously interfere with the production of Coronation 

Street.  TfGM do not dispute this, but rely upon proposed mitigation to 

contend that ITV would not in practice be affected. 

Groundborne noise prior to mitigation 

5.15 Groundborne noise was excluded at the scoping stage of the ES because 

TfGM considered that it is ‘rarely’ a problem where a building is more than an 

arbitrary 30m from the source of the vibration147, but it was unable to provide 

any support for this rule of thumb approach.  The proposed source would be 

just over 30m from the ITV building within the site identified as ‘sensitive’. 

5.16 Under BS ISO 14837 there are three stages to assessing groundborne 

noise148: 

(i) the scoping stage when a ‘worst case’ approach would be adopted to 

assess whether further consideration is required;  

(ii) a more elaborate stage for the purposes of environmental assessment; 

and  

(iii) a detailed model for design evaluation at a specific location.  

ITV arranged for first stage calculations to be carried out149 which indicated 

potential groundborne noise levels of 40dB(A).  This level would be likely to 

cause a significant problem for ITV.  Following two technical meetings 

between experts150, TfGM said that it was going to carry out tests of a type 

recognised151 as the first step in the second stage mentioned above under 

                                       
147 Document TfGM.R/OBJ12/2 Mr Cawser Rebuttal paragraph 2.1.3 
148 Document OBJ/12/107 23 July page 66 line 18 to page 67 line 5: Mr Thornely-Taylor 
149 Calculations carried out by Mr Thornely-Taylor (not available to the Inquiry) 
150 Document OBJ/12/107 23 July page 67 line 20 
151 Tests recognised by Mr Thornely-Taylor 
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BS ISO 14837.  The results of these tests were communicated to ITV’s 

experts in the form of a Technical Note, dated 26 June 2015152, which ITV’s 

experts commented upon153. 

5.17 Two tests were carried out by AECOM:  

(i) measurements of vibration caused by a tram taken on the surface 5m 

from an existing tram line154; and  

(ii) measurements of vibration caused by a hammer blow to the ground 

where the proposed line would be located near to ITV studios in an 

attempt to measure to what extent vibration would transfer with distance 

towards the studios. 

While the approach was recognised as the best that could be done in the 

circumstances155, the uncertainty was given by ITV’s experts as being in the 

range of 10-15dB156. 

5.18 There are no guidance documents which provide advice for environmental 

assessment about maximum noise levels for a project such as a new tram 

line to be used157.  TfGM has relied upon two ‘Information Papers’ published 

by the promoters of Crossrail and HS2, which indicate that each promoter 

used criteria set out in a Table giving a figure of 30 LAmaxS for sound recording 

and broadcast studios.  Since ITV’s studios had been designed to NR20 for 

average noise level and NR25 for maximum level158, there was no reason to 

adopt any other level, and no justification has been provided for doing so.  

ITV’s design standards were based upon its long experience at Quay 

Street159.  Furthermore, measurements taken of the ambient noise levels 

inside ITV’s Studio 4 both in terms of Leq and LFmax confirmed that the NR20 

                                       
152 Documents OBJ/12-R-P4.7 Appendix 4 and TfGM. R/OBJ12/2 Appendix A  
153 Documents OBJ/12-R-P5.3 Mr Thornely-Taylor paragraphs 16 to 17 and OBJ/12-R-P6.5 Dr Talbot 
154 These measurements were similar to those taken by Mr Quinn for ITV 
155 Document OBJ/12/107 23 July page 9 lines 7 to 22: Dr Talbot and page 68 line 12 to page 69 line 1: 
Mr Thornely-Taylor 
156 Documents OBJ/12-R-P6.5 Dr Talbot Rebuttal; OBJ/12/107 23 July page 10 line 7 to page 15 line 9; 
OBJ/12-R-P5.3 Mr Thornely-Taylor Rebuttal paragraphs 15 to 17 and OBJ/12-R-P5.4 Appendix 1 
157 Accepted by Mr Cawser in oral evidence at the Inquiry 
158 Document TfGM.R/OBJ12/2 paragraph 2.1.1 
159 Document OBJ/12-P4.1 paragraphs 8 to 15 
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and NR25 criteria were met160.  They also showed that the NR values were 

dictated by higher frequencies and at lower frequencies (125Hz and below) 

the measured Leq and LFmax were well below NR20 and NR25 respectively. 

5.19 The standards in the two Information Papers for Crossrail and HS2 provide no 

useful guidance in this case for the following reasons161: 

a) In the case of Crossrail, the Bill completed its progress through 

Parliament and construction is in progress.  As the proceedings in 

Parliament progressed, undertakings were given to ‘petitioners’ 

(objectors) applying different criteria from those in the Information Paper, 

and decisions were taken by the promoter to construct the line in a way 

which would achieve different standards.  Crossrail accepted NR18 as the 

basis for the Barbican Concert Hall and an even more demanding 

standard (3dB below NC20) for recording studios near to Soho. 

b) In the case of HS2, the Bill has yet to complete its passage in the House 

of Commons and will then go to the House of Lords.  The promoter may 

make changes to the proposals and may give undertakings which differ 

from the published guidance, and the Committees themselves may ask 

for changes.  So, at the present time, there is no justification for 

attaching any weight to the HS2 Information Paper. 

c) The approach normally taken is to avoid creating a worse situation for an 

objector than it experiences at present.  Where an objector can 

demonstrate that it has, and can justify, a particular standard, that is the 

standard to which the promoter will aim162. 

5.20 The groundborne noise levels calculated for TfGM are between 4dB and 9dB 

above the prevailing LFmax noise levels in the 63Hz and 125Hz octave 

bands163.  This indicates that, even if these predictions are correct, low 

frequency noise would be greater than the prevailing maximum levels and 

                                       
160 Document OBJ/12-R-P4.6 paragraphs 15 to 17: Mr Quinn’s measurements 
161 Document OBJ/12/107 23 July page 80 line 11 to page 84 line 10: Mr Thornely-Taylor 
162 Document OBJ/12/107 23 July page 81 lines 4 to 9 
163 Document OBJ/12-R-P4.6 paragraphs 18 to 22: Mr Quinn Rebuttal 
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would be likely to cause disturbance during filming164. 

5.21 To conclude on this matter, TfGM were wrong to dismiss groundborne noise 

as a topic not needing consideration in the ES.  There is no justification to 

substitute any less stringent criterion than ITV’s own design standards 

derived from its own experience and technical knowledge of its industry, and 

standards would only be expected to become more demanding. 

5.22 TfGM’s predictions come very close to ITV’s criteria and, making a proper 

allowance for the uncertainty inherent in its tests, the only proper conclusion 

is that ITV’s criteria would be likely to be exceeded.  Also, calculations were 

in terms of LASMax whereas ITV’s criteria are in terms of LAFMax
165.  Making a 

2dB adjustment to correct for the difference between LASMax and LAFMax would 

increase the figures above the criterion166.  Furthermore, they assumed 

continuous welded rail but the welded rail used for trams is different from the 

welded rail used for main line railways, and a tram still makes a noise over 

the joints which is picked up on the ‘F’ noise measurement167.  Any noise 

above ambient levels would cause difficulties for the sound recording and 

would be potentially distracting to the actors leading to interference with 

production.  Since, at low frequencies, the actual ambient level inside 

Studio 4 is well below NR20, it is very likely that there would be disturbance 

to filming. 

Mitigation for wheel squeal 

5.23 ITV had been informed that consideration was being given to the possibility of 

increasing the radius of the curve to 70m but this was abandoned for reasons 

that have not been explained168.  Three measures are now being 

                                       
164 Document OBJ/12/107 21 July page 128 line 18 to page 129 line 5: Accepted by Mr Cawser in cross 
examination 
165 Document OBJ/12-R-P4.6 paragraph 15: Mr Quinn Rebuttal 
166 Document OBJ/12/107 23 July page 72 line 10 to page 75 line 18: Mr Thornely-Taylor 
167 Document OBJ/12/107 23 July page 72 line 12 to page 74 line 11: Mr Thornely-Taylor 
168 Document OBJ/12/107 21 July page 97 lines 9 to 22: Mr Cawser 
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considered169: (i) change of wheel profile; (ii) control of track gauge during 

construction; and (iii) friction management. 

5.24 With regard to the proposed change of wheel profile, some stick-slip is likely 

to occur170, and no noise measurements have been provided which 

demonstrate the difference between MML2 and MML5 profiles in terms of 

wheel squeal.  In addition, wheels are subject to wear and it is normal to 

assess the rail/wheel interface both for new and worn profiles171.  Therefore, 

there is no evidence that the change of wheel profile would significantly 

reduce wheel squeal on the curve near ITV. 

5.25 In terms of control of track gauge during construction, while it is a well-

known means of controlling ‘curving’ (wheel squeal), where embedded track 

is used (as it would have to be in the vicinity of ITV), widening the gauge 

would ‘solve one problem and create another’ by introducing contact with the 

other side of the wheel172.  Therefore, there is no evidence that control over 

the gauge as proposed would significantly reduce wheel squeal in the vicinity 

of ITV. 

5.26 With regard to friction management, the proposal is at a preliminary stage173.  

There could be track-mounted devices or vehicle-mounted devices.  TfGM 

seems to be moving towards vehicle-mounted devices.  A concept design has 

been prepared but the detailed design has not been undertaken.  There are 

safety implications which would have to be kept under review.  No evidence 

has been produced from other locations where it has been said that friction 

management has been installed in Europe to enable conclusions to be drawn 

as to the applicability of experience elsewhere to Manchester.  Therefore, 

TfGM is a long way from implementing a specific system with proven 

                                       
169 Document TfGM.P3b paragraph 5.4.11 
170 Document TfGM.P2i: Mr Hampshire concludes- ‘Based on the proposed curve of 34m it is considered 
that some stick-slip is likely to occur’ 
171 Document OBJ/12-R-P5.3 paragraph 10: Mr Thornely-Taylor 
172 Document OBJ/12/107 23 July page 64 lines 4 to 21: Mr Thornely-Taylor 
173 Documents TfGM.P3c Appendix B: Reports on trials carried out as recently as April 2015 of a friction 
management compound applied (for the purposes of the tests) by brush; and TfGM.R/OBJ12/1 
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characteristics and reliability.  As such, it is premature to conclude that 

friction management in Manchester would eliminate wheel squeal near ITV.  

There are uncertainties in achieving a system which would reliably and 

consistently do so in the short, medium and long term174. 

Mitigation for groundborne noise 

5.27 TfGM proposes no mitigation measures to address groundborne noise.  Since 

TfGM deny that groundborne noise would be a problem, no consideration has 

been given to mitigation and none of the available techniques were 

considered in the ES or in the evidence.  On TfGM’s approach, that would be 

left to the design-and-build contractor.  Although there are engineering 

solutions available175, the issue is whether the appropriate solution can be 

correctly specified, procured, supplied, installed, operated and maintained176.  

This gives considerable scope for problems177 eg in relation to the Concert 

Hall in Nottingham, which illustrates the uncertainties surrounding the 

prediction of groundborne noise, the uncertainties that arise in the 

construction process which could contribute to groundborne noise and the 

complexities and delays that can arise in resolving such problems once the 

tram is in use178. 

The effect on the production of Coronation Street 

5.28 The evidence about how Coronation Street is produced and the scheduling 

difficulties which would be caused by noise interruptions179 have not been 

disputed.  If mitigation would not be fully effective, wheel squeal exceeding 

ITV’s criteria would not be a ‘rare’ occasion.  The evidence is that in dry 

weather almost every tram would squeal to some extent.  It does not show 

 

Appendix C: Explains about the proposal to introduce friction management across the Metrolink network 
174 Document OBJ/12/107 23 July page 78 line 7 to page 80 line 8: Mr Thornely-Taylor 
175 Document OBJ/12/107 23 July page 88 lines 19 to 23: Mr Thornely-Taylor 
176 Document OBJ/12/107 23 July page 89 lines 8 to 10: Mr Thornely-Taylor 
177 Document OBJ/12-P5.2 paragraphs 29 to 32: Mr Thornely-Taylor 
178 Document OBJ/12-P6.1 paragraphs 6 and 10 to 13: Dr Talbot 
179 Documents OBJ/12-P1.1: Mr Whiston; OBJ/12-P2.1: Mr Rayner and OBJ/12/107 23 July page 198 
line 25 to page 199 line 15 and page 201 line 14 to page 202 line 9: Mr Rayner oral evidence 
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that ITV would be able to ‘cope’ with wheel squeal resulting from ineffective 

mitigation.  In the light of the evidence, any noise caused by the proposed 

tram at levels which would cause difficulties for the sound recording and 

which would be potentially distracting for the actors would have a serious 

consequential effect on the production of Coronation Street. 

The ES Chapter 6: Noise and Vibration 

5.29 Peak noise, and, in particular, wheel squeal has been ignored in the ES.  So, 

not only was there no assessment of the likelihood that such noise would 

interfere with ITV’s use of its studios, but also no mitigation for wheel squeal 

was proposed and considered180.  In addition, the ES did not consider the 

possibility that groundborne noise would be caused inside buildings on the 

ITV site at all. 

5.30 The inadequacies of the ES with regard to wheel squeal must have become 

clear to TfGM and its advisers by November 2014.  It is surprising that, 

having decided to produce an ‘ES Addendum’, no attempt was made to 

address those inadequacies.  It is acknowledged that ITV’s advisers only 

identified the problem of groundborne noise after the ES Addendum had been 

prepared. 

Consultation 

5.31 The combined effect of the inadequate ES and the late and inadequate 

consultation was that the GMCA were not informed before they took the 

decision to proceed with the application that the proposal would be likely to 

cause a problem for ITV.  Nor was the local planning authority, TC, so 

informed before they resolved on 1 December 2014181 to support the 

proposal. 

 

                                       
180 Document TfGM.A014 paragraph 6.6.3 considers mitigation 
181 Document TfGM.P1d Annex 2: Minutes 
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The alternative route 

5.32 The very considerable risk that ITV would face with the proposed route could 

be completely avoided if the tram did not pass close to ITV.  TfGM diverted 

the route to avoid a similar problem with Kratos.  An alternative to avoid ITV 

is the eastern section of the previously approved route, which was twice 

proposed by TfGM (under its previous name) and approved once by 

Parliament itself and once by a TWA order.  If it is accepted that the proposed 

route would create a serious risk of detriment to ITV, from the noise 

evidence, it becomes necessary to consider an alternative route in the vicinity 

of ITV. 

5.33 The decision to promote the proposed route was taken in July to October 

2013 when the previously approved route was, in effect, set aside, and was 

before an assessment of the environmental effect of the proposed route had 

been undertaken.  The previously approved route was not treated in 

Chapter 3 of the ES as a genuine alternative, or in the evidence.  It had been 

set aside ‘in a qualitative way’ without a value for money assessment.  Six 

reasons have been given by TfGM for preferring the proposed route. 

5.34 With regard to the reasons given, aerial photographs taken in 1987 show 

Salford Quays as largely vacant land182 when the previously approved route 

was promoted.  However, there were proposals for development on Salford 

Quays (albeit not yet MediaCity UK as such but including the Lowry Theatre 

and the Lowry Outlet Mall), which would have been known to the Promoter 

and to the Inspector and Secretary of State183. 

5.35 Whilst the concept of, and planning permission for, MediaCity UK post-dates 

the previously approved tram route184, when the planning application for 

MediaCity UK was made and considered in 2007-8, TfGM (under its previous 

name) decided upon a spur from the Eccles line to serve the new 

                                       
182 Document TfGM.R/OBJ12/1 paragraph 2.3.15 
183 Document OBJ/12/107 23 July page 166 lines 2 to 24: Mr Barton oral evidence 
184 Document TfGM.R/OBJ12/1 paragraph 2.3.6 



REPORT TO THE SECRETARY OF STATE FOR TRANSPORT                File Ref: TWA/14/APP/06 
 
___________________________________________________________________________________________ 

 

 

Page 59 

 

development185.  Although TfGM has suggested that there is now some 

overcrowding on the Eccles/MediaCity line186, there is no evidence that a 

means of increasing capacity of that line has been considered as an 

alternative to moving the proposed Trafford tram closer to Salford Quays for 

the purposes of serving MediaCity UK.  The Applicant’s reasons regarding 

connectivity187 and supporting future growth188 are both part of this reason 

given by the Applicant. 

5.36 With regard to the ‘Public realm’ reason189, while a stop outside the museum 

would be a little closer, Elevator Road was considered to be acceptable for 

visitors to the museum in terms of distance and quality when the previously 

approved route was considered.  It is within an area where planning policy is 

encouraging regeneration and that process has started, as is illustrated at the 

south end on the west side where Carillion has built a modern office block set 

back from the road which greatly improves that section of Elevator Road.  In 

addition, it would be perfectly possible to improve the public realm by 

controlling the parking, improving the footpath and relaying the surfaces. 

5.37 In terms of the need to stop the tram for about 20 minutes on the previous 

approved route when there would be events at the MUFC Stadium190, this 

reflects the time for which the Police currently close local highways.  

However, TfGM has done nothing to investigate whether any crowd 

management arrangements could be put in place to reduce or even eliminate 

the need to stop the tram service completely; and it has not been proved 

unequivocally that the tram could operate without any interruption on the 

proposed route, bearing in mind the close proximity of Wharfside stop to the 

Stadium and that many people would cross the tram track as they walk from 

the Stadium to the bridges to Salford Quays. 

                                       
185 Document OBJ/12/107 23 July page 167 lines 15 to 20 
186 Document TfGM.R/OBJ12/1 paragraphs 2.3.24 and 2.3.27 
187 Document TfGM.R/OBJ12/1 paragraphs 3.3.16 to 3.3.26 
188 Document TfGM.R/OBJ12/1 paragraphs 2.3.27 to 2.3.28 
189 Document TfGM.R/OBJ12/1 paragraphs 2.3.29 to 2.3.30 
190 Document TfGM.R/OBJ12/1 paragraphs 2.3.34 to 2.3.41 
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5.38 Most of the £17 million of the overall claimed £43 million ‘Active Modes’ 

benefit191, attributable to the eastern section of the route, would be due to 

the fact that the proposed route would enable the cycleway to be 

connected192.  However, the cyclepath could be connected even if the tram is 

not constructed as now proposed.  Since TfGM is not currently promoting 

anything other than its own preferred route, it has not considered how the 

cyclepath could otherwise best be connected.  Whether the Samuel Platts 

public house would be retained or removed, there is no obvious reason why 

the cyclepath could not be connected.  So, it has not been demonstrated that 

this could only be achieved by the proposed route of the tram. 

5.39 UDP policy T11 confirms that TC will seek support for the development of the 

Metrolink extension through Trafford Park as detailed on the Proposals Map.  

The route on the Proposals Map follows the previously authorised route193.  

The emerging Land Allocations DPD can be afforded no weight194 and 

therefore the previously authorised route can be afforded greater weight than 

the proposed route. 

The ‘Process’ argument 

5.40 The argument that, if the tram is not authorised as now proposed so that 

TfGM would have to promote an alternative alignment, it would set the 

project back two years and threaten the funding195 should carry no weight at 

all for two principal reasons.  First, the logical consequence of such an 

argument is that any objection would have to be overruled because otherwise 

the timing and funding would be threatened.  There would be no point in 

exercising the right to object.  Second, if TfGM had carried out a better 

environmental assessment and a more effective consultation, and had 

                                       
191 Documents TfGM.R/OBJ12/1 paragraph 2.3.3 and TfGM.R/OBJ12/1 Appendix B: Mr Hunter 
192 Document TfGM.CD119: The existing cyclepath alongside the canal is shown by the orange line which 
at present continues past the pub as a pedestrian path as shown by the yellow line because there are 
some steps and the path becomes narrower; and Document TfGM.R/OBJ12/1 paragraph 2.3.3: Mr Lax- 
‘Only the promoted scheme creates a connection from the cycle path on the canal side to that between 
Wharfside and Pomona, which results in tangible benefits to users’ 
193 Document OBJ/12-P7.1 paragraphs 83 to 86 
194 Document OBJ/12-P7.1 paragraph 111 
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allowed more time between the end of the consultation and the making of the 

application, it might have been able to avoid this objection and remove any 

threat to the timing and funding. 

Compensation 

5.41 The existence of a right to compensation is not an answer to ITV’s objection 

to the Order, as only a small piece of land is to be acquired compulsorily 

which does not form part of the external set or the studios.  Although there 

would be a right to compensation for ‘injurious affection’, which means loss of 

value of ITV’s land, monetary compensation would be no substitute for the 

effects which the evidence shows could occur.  ITV’s objective is to prevent 

any interference with the production of Coronation Street. 

Conditions 

5.42 ITV has suggested its own conditions to be attached to the Direction being 

sought for deemed planning permission196.  In these conditions, the ‘defined 

level’ is given as NR16 in terms of LFmax for groundborne noise and LFmax noise 

levels set out in a table for airborne noise.  NR16 is equivalent to the existing 

measured maximum noise levels in Studio 4.  The table of noise levels has 

been determined as ‘just acceptable’ for airborne noise in the outdoor ‘lot’.  

In terms of the time of filming, it is normally 0800 hours to 2000 hours on 

Mondays to Fridays but not always.  There needs to be an allowance for the 

flexibility of filming hours when placing restrictions on construction work that 

would be likely to exceed the defined noise levels. 

5.43 The ‘ITV Studios’ are defined as the land and buildings shown on an attached 

plan197.  This plan includes the whole of the ITV site, particularly as the 

‘Practical Sets’ should also be protected from noise.  The use of the ‘Relevant 

Area’ in the conditions suggested by TfGM in terms of where noise should be 

 

195 Document OBJ/12/107 22 July page 28 line 4 onwards: Mr Lax evidence in chief 
196 Documents OBJ/12/101 and OBJ/12/101a 
197 Document OBJ/12/101a 
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restricted would not necessarily ensure that the ‘just acceptable’ noise levels 

would not be exceeded.  This is due to the propagation of noise from the 

source to the receiver being dependent upon their relative positions198. 

5.44 The use of the boundary noise limits suggested by the Applicant would be 

unacceptable, as it has been shown that if these were generated they could 

substantially exceed ‘just acceptable’ outdoor noise levels on the lot199.  

Therefore, these noise limits would allow a contractor to produce noise that 

would have a significant impact200. 

5.45 The ITV conditions include the requirement that the local planning authority 

consult with ITV on matters to be approved, as the activities at the ITV 

studios are extraordinarily sensitive to noise which would make such a 

procedure more appropriate than the general liaison included within the draft 

CoCP.  In relation to groundborne and airborne noise, the use of independent 

experts to carry out trials and tests to ensure that they are within the just 

acceptable levels should be included within the conditions, as TC would be 

unlikely to have the necessary in-house expertise to carry out this work. 

5.46 More stringent controls should be included for airborne noise than in the 

Applicant’s suggested condition 11.  This is a very important matter for ITV 

and the details should not be addressed at a later stage.  There may be 

resource constraints placed on the local planning authority which could affect 

the speed of reaction to remedy any problems that occur.  Conditions should 

be included to ensure the proper monitoring of noise and the appropriate 

level of maintenance once the tram is brought into use201. 

 

 

                                       
198 OBJ 12 Mr Quinn evidence to the Inquiry in discussion on conditions 
199 Document OBJ/12/103 Chart 1 
200 OBJ 12: Mr Quinn in discussion on conditions at the Inquiry 
201 OBJ 12: Discussion on conditions at the Inquiry and Document OBJ/12/101 suggested conditions 4, 5 
and 6 
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Protective Provisions- Schedule 8 

5.47 The protective provisions suggested by ITV202 are similar to its suggested 

conditions.  They would enable ITV to define and enforce what is essential to 

its operations at its studios.  ITV has no confidence that TC, as the local 

planning authority, understands what impact the Scheme would have on its 

Coronation Street production and the planning system is not very well suited 

to a rapid response to any problems.  Protective provisions would therefore 

be the most effective way of achieving this necessary level of protection and 

speed of response. 

5.48 Protective provisions relating to the property or the interest of a person 

affected by the proposed works can be included in the Order203, even though 

the most common use is in relation to statutory undertakers.  ITV’s needs 

would not be properly achieved by agreement and the Promoter’s use of the 

term ‘reasonable endeavours’ is weak and would be difficult to enforce. 

Conclusions 

5.49 ITV has only very recently invested £50 million in new production facilities on 

a site which it painstakingly researched to ensure that the noise climate was 

suitable for the intended use.  Its decision was made, and its planning 

application determined, when the TPL had been approved previously, and was 

shown in the UDP, to take a route where it posed no threat.  In designing the 

site layout and the buildings, ITV planned for the known noise climate. 

5.50 What ITV has now is the ambient noise environment which it knew about 

when it invested in this site, with only a very few occasional extraneous 

noises which it can cope with.  There is no justification for adding to the 

extraneous noises, which if they occurred regularly, ITV could not ‘cope’ with.  

The scheduling of Coronation Street would fall apart. 

                                       
202 Document OBJ/12/102 
203 Documents TfGM.C005: Transport and Works Act 1992 Schedule 1 Item 7: ‘The protection of the 
property or interests of any person.’; and TfGM.CD141 Page 105 paragraph 7 
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5.51 The evidence that there is a serious risk that mitigation measures would not 

be fully effective derives from two highly qualified and experienced 

independent experts204.  No evidence to the contrary based on past 

experience has been adduced to the Inquiry from anyone else, let alone 

anyone with such immense knowledge and experience.  

5.52 ITV’s requirements would not prevent Trafford Park being served by a tram.  

TfGM should have explored an alternative alignment to avoid ITV but it has 

failed to do so.  The eastern section of the previous approved route would be 

a strong candidate in order to avoid ITV, not least because it has twice 

previously been promoted and approved.  The alignment proposed by the 

Order before the Inquiry should not be authorised. 

Manchester United Limited (MUL) (OBJ 25). 

The material points205 were: 

5.53 The objector owns the freehold interest in Stadium Point, Trafford Wharf 

Road, from which the Order would enable the Promoter to acquire or use land 

(Parcels 2061 and 3009) for the Scheme206.  With regard to Stadium Point, 

MUL requires evidence to show the preservation of an entirely comparable 

level of access to that which is lawfully permitted to the site207. 

5.54 MUL supports the principle of the TPL and does not, in principle, take issue 

with the line route.  MUL raises concerns with regard to consultation because 

the lack of active timely engagement of MUL has resulted in concerns over 

the scope of the information which has been used to inform the Scheme 

design and the Scheme design has within it deficiencies that have not been, 

and could well have been, remedied earlier had such active engagement 

taken place. 

                                       
204 Dr Talbot and Mr Thornely-Taylor 
205 Documents OBJ/25/100 and OBJ/25/103 
206 Document TfGM.CD145 
207 Document OBJ/25/100 paragraph 7 
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5.55 An important benefit and justification for the Scheme is the opportunity it 

would provide for more people to travel on a MUFC match day to Old Trafford 

Stadium by an acknowledged sustainable form of transport.  The key focus of 

the case for MUL is that matters of safety, particularly that of pedestrians 

making use of the streets around Old Trafford Stadium and close to the 

proposed Wharfside stop on a match day, are paramount and need to be 

addressed within the Scheme design in a manner that would not leave open 

to subsequent uncertainty or discretion that which the evidence shows would 

be required and assured upon inception. 

5.56 The evidence shows that the closure of Victoria Place/Trafford Wharf Road 

junction is a requirement of the Scheme.  The Scheme includes many similar 

stipulations in Schedule 7, but the Applicant has not explained why this 

closure of the junction is not within that Schedule.  The inference that to 

promote a modification to add to Schedule 7 is legally impermissible has not 

been made good or substantiated.  Delay and inconvenience is not a proper 

answer to a scheme necessity. 

5.57 The need for a minimum stipulated width for the pedestrian by-pass of the 

corral area to the proposed Wharfside stop is a necessary element of the 

Scheme design.  The request by MUL for details of the specific measures in 

place for crowd management made early in May208 provided an opportunity 

for the Promoter to make clear that it was proposing to supersede its TA plan 

in relation to the width of the by-pass corridor alongside the corral area.  It 

did not share that information at that time.  Whilst MUL has shared its 

modelling runs in actively engaging the Promoter, the Promoter has 

suggested that the work has not been validated and verified in respect of the 

modelling209. 

5.58 The Promoter has not provided in its written evidence to the Inquiry details of 

its quality assurance processes in which the options would be tested and ‘the 

                                       
208 Document OBJ/25-P2.2 Appendix F 
209 Mr Parke in oral evidence to the Inquiry 
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appropriate’ width arrived at further along the process210.  The only modelling 

evidence before the Inquiry demonstrates clearly that the ‘pinchpoint’ at the 

Trafford Road junction would be improved by widening the corral by–pass 

route to 6m from the 4.3m wide by-pass route indicated by the Promoter.  

The Promoter is holding out for a width less than 6m.  Any width greater than 

that would be entirely compatible with the revised condition wording 

proposed by MUL211.  Although the Applicant has indicated that an 

unascertained cost and the use of public resources was behind the reason 

why it does not wish to specify a minimum width, no evidence was presented 

to the Inquiry to support this. 

5.59 The by–pass for the corral would accordingly be the ‘minimum necessary’212, 

as the minimum necessary is 6m.  However, the Promoter’s approach gives 

no guarantee that the proposal would deliver a robust safe corridor unless a 

proper minimum stipulation is made now.  The only evidence which the 

Inquiry has been presented with of a minimum width that would work is 6m.  

4.3m can be shown to work mechanically but, by reason of the absence of 

route attractiveness, the modelling shows adverse effects on movements in 

the direction of Trafford Road213.  Moreover, a safe minimum width would 

need to allow for flexibility and unusual loading214 and there is a public order 

component going beyond simple safety215.  

5.60 The distance in issue is 1.7m.  It is too important a matter to leave the 

decision uncertain and deferred.  The by-pass route needs to be attractive 

and shown to encourage movement around the corral.  The test of necessity 

would be clearly met, by reason of the necessary planning judgment that the 

by-pass route must now have a certainty that it would be wide enough to 

                                       
210 Mr Parke in oral evidence to the Inquiry 
211 Document OBJ/25/103(b): Appendix 2 condition 12 at sub-clause (c) 
212 Document TfGM.P1b page 66: paragraph 10.2.11: ‘TfGM only seeks to obtain the minimum extent of 
land and property necessary for the purposes of delivering the TPL scheme.’ 
213 Document OBJ/25-R-P1.7 Figures 1 to 9: the inversion effect which was not questioned in cross 
examination 
214 Mr. Parke in oral evidence to the Inquiry accepted that a 6m width would be more attractive, more 
convenient and would allow for more flexibility than one of 4.3m 
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give sufficient flexibility to provide an attractive route for match day 

pedestrians having regard to the pedestrian use of Trafford Wharf Road and 

vehicular and pedestrian use of Trafford Road. 

5.61 The Scheme proposes the development of two free flow 90 degree bends, 

with limited forward visibility at the junctions of Sir Alex Ferguson Way with 

Victoria Place and Trafford Wharf Road.  The centre line radii at both 

junctions would be circa 23m which would limit vehicle speeds to 15 mph216. 

This design217 would not conform to the prevailing standards.  To meet the 

most recent and most flexible of standards218 the design speed of 15 mph 

would not be appropriate, is seen elsewhere to be exceeded and could only 

be contemplated if combined with proposals for traffic calming.  Such 

measures should be incorporated into the Scheme.  By dealing with this 

under a condition, the area to be covered should be extended west along 

Trafford Wharf Road to allow for traffic calming.  Moreover, by limiting the 

area of the condition scheme, related impacts in Westinghouse Road and 

Warren Bruce Road would also not be covered by such a condition.  

5.62 At construction phase it is essential that the match day management takes 

full account of the safe and ordered transit of vehicles and pedestrians.  This 

could only properly be achieved if MUL are a signatory to the necessary 

approvals and the Management Plan.  Beyond this, MUL should be a party to 

the agreement in respect of Traffic Management proposals and closures.  

Mere consultation would not provide the necessary comfort that the match 

day needs of the Old Trafford Stadium would be met. 

5.63 Whilst MUL is open to discussions with TfGM and TC as to the best method to 

secure the necessary mitigation measures, MUL require a binding 

 

215 Mr Lax accepted in oral evidence to the Inquiry that a football crowd had unique characteristics 
216 Document TfGM.P2b page 135 paragraph 8.4.33 
217 Document TfGM.P2d: Drawing MMD-327551-DWG-TfGM.P2-008 
218 Document OBJ/25-R-P2.3 paragraphs 3.32 to 3.45 
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commitment from the Promoter to encompass the following measures in the 

Scheme detail before the TPL tram operates219:  

1. Traffic Calming of 90 degree bends at the ends of Sir Alex Ferguson Way 

(vehicular and pedestrian safety). 

2. Installation of a controlled crossing on the slip road from Wharfside Way 

to Sir Alex Ferguson Way (pedestrian safety). 

3. Removal of all concession stands from Victoria Place (pedestrian safety, 

operational, public order). 

4. Victoria Place/Trafford Park Road to be closed to all vehicles to create a 

sterile area (pedestrian safety, operational, public order). 

5. Provide a minimum width of 6m past the Metrolink waiting area corral 

and to maintain the ‘status quo’ at the Trafford Park Road/Trafford Road 

junction (pedestrian safety, operational, public order). 

6. Undertake a review/survey of Trafford Road junction and pedestrian flows 

to better assess road safety issues and address any issues arising. 

7. Car park management of Hilti/Hotel Football/MUFC car parks to 

temporarily prevent egress post match (pedestrian safety, operational, 

public order). 

8. MUL to be signatory in agreeing the traffic management proposals and 

closures including the inclusion of traffic management at Warren Bruce 

Road to facilitate movements away from the Wharfside area.  To be 

provided and guaranteed to be included within the TWA Order Scheme, 

given that it would be required as a direct result of the proposals. 

9. All details of proposed variable message signing to be provided and 

guaranteed to be included within the TWA Order Scheme, given that it 

would be required as a direct result of the proposals (vehicle safety, 

operational, public order). 

10. Outline details of proposals of the Urban Traffic Control strategy to be 

provided and their guaranteed inclusion within the TWA Order Scheme, 

                                       
219 Document OBJ/25-R-P2.3 paragraph 6.2 
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given that it would be required as a direct result of the proposals (vehicle 

safety, operational, public order). 

11. MUL to be a legal signatory to Consents, Approvals and Third Parties 

Management Plan that forms part of the CoCP. 

Conditions  

5.64 Whilst conditions should be necessary they should also be precise and clear.  

MUL has provided a schedule of proposed changes to those conditions 

suggested by TfGM and has suggested revised conditions, incorporating those 

changes220. 

5.65 With regard to condition 12, only the condition proposed by MUL221 would 

provide for the certainty that the by-pass to the corral for the proposed 

Wharfside stop would be wide enough to give the flexibility required to 

provide an attractive route for match day pedestrians.  The conditions 

proposed by the Applicant222 would unacceptably defer that to a later stage.  

It is necessary and the Scheme should not be permitted to proceed without 

the amendment to the condition proposed. 

5.66 In terms of the proposed closure of Victoria Place/Trafford Wharf Road 

junction, even though there may be a discretionary power that would enable 

it to be done, there would be no certainty that it would be done.  Conditions 

12 to 14 proposed by the Applicant223 also would not deliver this.  If it is to 

be left to conditions, contrary to MUL’s primary submission, then this is dealt 

with in MUL’s proposed amendment224. 

5.67 It is common ground in the evidence that there is a need to keep the Victoria 

Place area free from obstruction by reason of the heavy pedestrian loading 

that would result from the Scheme following a major event at the Old 

                                       
220 Document OBJ/25/103: Appendices 1 and 2 
221 Document OBJ/25/103: Appendix 2 condition 12 
222 Document TfGM.CD138 conditions 12 to 14 
223 Document TfGM.CD138 
224 Document OBJ/25/103: Appendix 2 condition 13 (a) 
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Trafford Stadium225.  Under the wording of the conditions proposed by the 

Applicant226, this would not be a secured outcome.  Under the wording as 

proposed by MUL,227 it would be.  The objective of the condition is clear and a 

condition should be imposed to achieve the agreed objective. 

5.68 With regard to the Applicant’s proposed condition 14228 and the consequence 

of failure to provide and implement a traffic signalling and signage scheme 

during events at the Stadium, the case for the Applicant is that all the 

proposed conditions are necessary.  If they are necessary, as the Applicant 

acknowledges in testing the condition on the corral by-pass, then the TPL 

Scheme cannot be allowed to proceed without the measures being secured.  

Given the wider geographical scope of the harm of not providing the scheme, 

the minimum necessary prohibition is that advanced by MUL. 

A J Bell Trustees Ltd and W Maher & Sons Pension Scheme (Maher) (OBJ 47) 

The material points229 were: 

5.69 Maher has an interest in two properties that would be affected by the 

Scheme.  These are land at Village Point, Village Way, and land and buildings 

at Ashbridge, from which the Order would enable the Promoter to acquire or 

use land and temporarily use land for the Scheme (Parcels 4041 to 4047, 

4049, 4081, 4082, 5003 to 5006, 5010 to 5013 and 5015 to 5018)230. 

5.70 Chep currently occupies land on Village Way on leasehold terms, including 

land at Village Point, in which Maher has an interest.  The lease by Chep of 

the land at Village Point ends on 20 December 2021.  Therefore, Chep’s 

interest in the land could be comparatively short. 

5.71 TfGM has not undertaken sufficient consultation to come up with an 

appropriate scheme for Maher to ensure that it would have an independent 

                                       
225 Document OBJ/25/102: Illustrative plan of area to be kept free from obstruction (hatched) 
226 Document TfGM.CD138 Conditions 12 to 14 
227 Document OBJ/25/103: Appendix 2 condition 13 (e) 
228 Document TfGM.CD138 Condition 14 
229 Documents OBJ/47-P1.1, OBJ/47-P1.2, OBJ/47-P1.3 and OBJ/47-R-P1.4 
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access or egress to its site.  The objection also relates to the extent of land 

that would be taken, which TfGM appears to have gone some way to address. 

5.72 The proposed taking away of the dedicated access from Village Way and the 

stopping up of Third Avenue from Village Way, which provides an important 

secondary access to Village Point, would result in a shared access with Chep 

to the whole of its site.  This would be unworkable, given Chep’s intensive 

use and that Maher currently has its own separate entrance to Village Point 

onto Village Way.  Chep’s operation is HGV intensive and its business vehicle 

movements are seasonal and have peaks during the day.  The proposals 

would result in the shared access being blocked by Chep’s queuing HGVs at 

various times throughout the week and being constantly blocked at busy 

periods. 

5.73 The Promoter’s proposed solution in the event the lease on Village Point is 

terminated and Chep remain in occupation of the remainder of its site may 

result in access being prohibited to Village Point in its entirety231.  

Furthermore, if Chep vacated the whole of its site, Maher and the owners of 

the adjoining site would be left with a bespoke junction for Chep’s business 

which would no longer be operational. 

5.74 Maher require the following to be ensured232: 

i. An independent access from Village Way that would not be affected by 

queuing vehicles entering Chep’s or its successor’s site. 

ii. Adequate pedestrian access and egress to enable safe transit to Village 

Court and the amenity located there at both Village Way and Third 

Avenue. 

iii. Vehicular access directly from the proposed Fifth Avenue junction into 

Village Point. 

iv. An ‘all-ways’ junction to be provided into Village Point. 
 

230 Document TfGM.CD145 
231 Document OBJ/47-R-P1.4 Plan MMD-327551-SK-000-244 
232 Document OBJ/47-R-P1.4 Village Way paragraph 17 
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v. Unfettered access to the new proposed junction on Trafford Park Road 

with segregated pedestrian access. 

vi. Safe crossing points across Village Way and the tram lines from the north 

side of the road to the Fifth Avenue junction and the location of Third 

Avenue in order to reach the amenities on Third Avenue in the Village. 

vii. TfGM to undertake all alterations, remediation and installation of the new 

spur road to provide independent access to the Maher site. 

5.75 The Promoter should confirm that Ashbridge is no longer a requirement for 

the Scheme233. 

Statutory Objectors not appearing at the Inquiry 

Mr Derek Wade (OBJ 04) 

The material points234 were: 

5.76 The objector is the tenant of Samuel Platts public house from which the Order 

would enable the Promoter to acquire or use land (Parcels 2011 and 2025) or 

temporarily use land (Parcel 2023) for the Scheme235. 

5.77 The objection is based on the Promoter not having demonstrated that the 

Scheme is necessary and that there is sufficient need to justify compulsory 

purchase of the land, or that it should be built at the location that takes the 

land.  There are alternative locations which would have much less impact on 

the property, including a route that was first looked at by the Promoter but 

affected Kratos’ business which would have been costly to relocate.  The TWA 

Order interferes with the objector’s human rights as detailed in Article 1 of 

the First Protocol of the Human Rights Act 1998 (HRA). 

 

 

                                       
233 Document OBJ/47-R-P1.4 Ashbridge paragraph 3 
234 Document OBJ/L: OBJ 4 Objection letter from GVA, dated 17 December 2014 
235 Document TfGM.CD145 
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David Owen Kennea (OBJ 03) and Paul Whibley/PKW Foods Ltd (OBJ 05) 

The material points236 were: 

5.78 Objector OBJ 03 owns the freehold interest and objector OBJ 05 owns the 

leasehold interest and is the occupier of Subway, 17 Village Way, from which 

the Order would enable the Promoter to acquire or use land (Parcel 5028) for 

the Scheme237. 

5.79 The premises are a food retail unit operating as both ‘drive through’ and ‘sit 

in’.  Objector OBJ 05 has given the following reasons why the Scheme should 

be abandoned or amended to leave the site unaffected: 

• It is difficult to replace the business outside its current locality due to the 

terms of the franchise. 

• As a result of the closure of the business, there would be 8 redundancies 

from the unit and a potentially wider impact on PKW Foods Ltd business 

which incorporates a further 4 units, employing 40 people. 

• The removal of the unit would reduce the amenity of the area, due to a 

strong demand for drive through units. 

• There is sufficient space for the tram to proceed along the route without 

taking the property. 

• There has been very little negotiation by the Promoter with the objector 

to acquire the property prior to making the Order, contrary to the 

statutory guidance in Circular 06/2004238. 

IPIF Limited (Legal and General) (IPIF/L&G) (OBJ 06) 

The material points239 were: 

5.80 The objector owns the freehold interest in Central Trading Estate, fronting 

Village Way, from which the Order would enable the Promoter to acquire or 

                                       
236 Document OBJ/L: OBJ 5 Objection letter from Bruton Knowles, dated 16 December 2014 
237 Document TfGM.CD145 
238 Circular 06/2004 and the Crichel Down Rules were replaced by the following new government 
guidance on 29 October 2015: ‘Guidance on Compulsory purchase process and The Crichel Down Rules 
for the disposal of surplus land acquired by, or under the threat of, compulsion’ 
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use land (Parcels 5048, 5050, 5051, 5060 and 5061) and to temporarily use 

other land (Parcels 5049, 5052, 5052A, 5059, 5059A and 5062) for the 

Scheme.  It does not object to the principle of the extension of the Metrolink.  

The objection is based on the change of alignment from the north to the 

south, of which the plan showing this revised alignment, dated 1 May 2015, 

was first made available to IPIF/L&G on 8 May 2015. 

5.81 Despite discussions being held with TfGM and its representatives, there has 

not been sufficient time for a full consideration of the implications of the 

revised alignment with regard to its effect on the existing operation of the 

site and whether it would constrain future redevelopment options.  Work is 

therefore needed to ensure that a comprehensive evidence base is prepared 

and time is given to allow this to be considered and for any necessary 

discussions to be held.  Without this, the southern alignment proposed should 

not be progressed and the proposed Scheme should revert to the previously 

proposed northern alignment. 

Catherine Hallmark (OBJ 07) 

The material points240 were: 

5.82 The objector has a leasehold interest in land and runs a business at 

1 Wharfside Business Centre, from which the Order would enable the 

Promoter to acquire or use land (Parcels 2042 to 2044) for the Scheme241.  

The objector supports the principle of the TPL.  The grounds are that the 

Scheme could be reconfigured and designed so as to avoid the land take 

which would impact on the occupation of property and minimise the cost to 

the public purse.  Further information should be provided to demonstrate that 

the Scheme is deliverable prior to the Order being made and funding should 

already have been identified and allocated prior to TfGM obtaining 

compulsory purchase powers when the delivery of the Scheme cannot be 

 

239 Document OBJ/06-P1 
240 Document OBJ/L: OBJ 7 Objection letter from Roger Hannah & Co, dated 18 December 2014 
241 Document TfGM.CD145 
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guaranteed.  Negotiations should have been commenced before taking the 

approach of obtaining compulsory purchase powers which should only be 

used as a last resort. 

Chancerygate (Western Avenue) Limited (OBJ 13) 

The material points242 were: 

5.83 The objector owns a 999 year leasehold interest in land which extends over 

the majority of Mercury Park, including warehouse units that are let and 

occupied.  The Order would enable the Promoter to permanently acquire and 

use part of the land (Parcel 7007) and to temporarily use other land (Parcels 

6067, 7002, 7004 to 7005, 7008 and 7009) for the Scheme243. 

5.84 The objection is based on the following grounds: 

• The use and acquisition of the land is not necessary and has not been 

justified. 

• The use and occupation of the land would have significant and adverse 

effects on the objector’s interest in the land and specifically its tenants, 

including the loss of car parking and associated access and the loss of a 

loading area; the impact of the construction on the use of Mercury Way; 

and the adverse environmental impacts due to noise, vibration and dust. 

• The Promoter has not engaged or consulted properly with the objector 

company. 

The Manchester Ship Canal Company Limited (MSCC) (OBJ 14) and the 

Bridgewater Canal Company Limited (BWCC) (OBJ 15) 

The material points244 were: 

5.85 MSCC is the statutory undertaker responsible for the Manchester Ship Canal 

                                       
242 Document OBJ/L: OBJ 13 Objection letter from Montagu Evans, dated 19 December 2014 
243 Document TfGM.CD145 
244 Documents OBJ 14 Objection letter from Eversheds, dated 22 December 2014, OBJ/14-OBJ/24-SoC 
and OBJ/14, 15, 17-24 &29-P1.1 to P1.7; MSCC: Documents OBJ/14-P1.1, OBJ/14-P1.2, OBJ/14-P2.1, 
OBJ/14-P2.2, OBJ/14/100, OBJ/14/101and OBJ/14/102, BWCC: Documents OBJ/15-P1.1, OBJ/15-P1.2, 
OBJ/15/100 and OBJ/15/101 
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and is also the statutory Harbour Authority for the Canal.  It has interests in 

Parcels 1016, 1020, 1021, 1023, 1024, 1028, 2001, 2013, 2023, 2025, 2026, 

2041, 2044, 2045, 2057 to 2059, 3001, 3002, 3006, 3033 and 3036 in the 

Book of Reference245.  BWCC is the statutory undertaker responsible for the 

Bridgewater Canal.  It has interests in Parcels 6050, 6055 to 6058, 6061, 

6063, 6064 and 8001 in the Book of Reference246.  MSCC and BWCC have the 

responsibility of managing and maintaining their respective canals and 

ensuring their safe navigation. 

5.86 In principle MSCC and BWCC both support the proposed extension of the 

Metrolink to Trafford Park and the Trafford Centre.  However, there has been 

little consultation or engagement from TfGM prior to the application being 

made for the Order and there have been no draft statutory undertaker 

protective provisions related to the canals and their operations contained in 

the draft Order.  In these circumstances MSCC and BWCC had no option but 

to submit objections and seek to negotiate appropriate protections.  The 

objections would be withdrawn if and when such provisions are agreed with 

TfGM.  It had been agreed with TfGM in January 2015 that the protective 

provisions relating to the canals should be contained in binding legal 

agreements between the parties.  MSCC has agreed to amendments to the 

standard form of its licence because it forms part of a suite of documents 

which should provide MSCC with sufficient comfort to enable its objection to 

be withdrawn247.  The legal agreements would be similar for MSCC and 

BWCC. 

5.87 MSCC and BWCC did not appear at the Inquiry but requested that the closing 

of the Inquiry, as far as their cases were concerned, be postponed to allow 

documents to be settled and entered into, enabling MSCC’s and BWCC’s 

objections to be withdrawn.  Subsequently, it proved necessary to seek 

                                       
245 Document TfGM.CD145 
246 Document TfGM.CD145 
247 Document OBJ/14/102 
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further extensions to the closure of the Inquiry248 to resolve certain points, 

including the forms of indemnity that TfGM would provide to MSCC and 

BWCC.  The indemnity offered by TfGM was not sufficient to secure 

appropriate and reasonable protection for MSCC’s statutory undertaking, as 

the works would be unusually sensitive close to a suspended quay along the 

Manchester Ship Canal and very close to the wall and bank of the Canal 

requiring possession of a significant part of the waterway249. 

5.88 In mid-September 2015, TfGM requested a major amendment to the 

mechanism and programme for the land to be made available to carry out the 

works and TfGM has raised further matters and sought amendments to 

provisions in the documents.  This has all delayed the settling of the 

documents and the completion of the agreements.  The outstanding matters 

should soon be resolved but TfGM has indicated that, once the terms of the 

documents are settled, its internal approvals and sign-off process could take 

as long as 6 to 8 weeks and cannot be shortened.  The Inquiry will therefore 

close without the important agreements being in place.  MSCC and BWCC 

request that, in the event the Order is made, sets of protective provisions in 

favour of MSCC for the protection of the Manchester Ship Canal250 and in 

favour of BWCC for the protection of the Bridgewater Canal251 are included. 

Peel Water Services Limited (PWSL) (OBJ 16) 

The material points252 were: 

5.89 PWSL has the responsibility for managing and regulating discharges into the 

Manchester Ship Canal and Bridgewater Canal.  There are no outstanding 

points of principle.  However, PWSL requires greater certainty on the timing, 

nature and amount of any discharge, and on the terms on which discharges 

                                       
248 Documents SOCG.OBJ14-24/1, SOCG.OBJ14-24/2, SOCG.OBJ14-24/3, SOCG.OBJ14-24/4 and 
SOCG.OBJ14-24/5 
249 Document OBJ/14/102 
250 Documents OBJ/14/100 Section 6 and OBJ/14/101 
251 Documents OBJ/15/100 Section 6 and OBJ/15/101 
252 Documents OBJ 14 Objection letter from Eversheds, dated 22 December 2014, OBJ/14-OBJ/24-SoC 
and OBJ/16/100 
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would be made into watercourses or public sewers.  TfGM has raised further 

matters and sought amendments to provisions in the documents following 

negotiations on an Agreement relating to discharges and a form of Deed of 

Grant.  This has delayed the settling of the documents and the completion of 

the Agreement.  As and when the Agreement is exchanged, PWSL will 

withdraw its objection. 

Ship Canal Properties Limited (OBJ 17), Peel Land and Property (Ports No 3) 

Limited (OBJ 18), Peel South East Limited (OBJ 19), Peel Investments 

(North) Limited (OBJ 20), Peel Property (Investments) Limited (OBJ 21), 

Peel Land and Property Investments plc (OBJ 22), Peel Investments 

(Intermediate) Limited (OBJ 23) and Event City Limited (OBJ 24) 

The material points253 were: 

5.90 The above ‘Companies’ are property owning and development companies who 

between them own a significant amount of land required by TfGM254.  Event 

City Limited (OBJ 24) operates the EventCity conference and event 

establishment on Barton Dock Road. 

5.91 The Companies support the Scheme in principle but have concerns regarding 

some of the impacts of the Scheme that it would have on the Companies’ 

landholdings, including the extent of the potential land take, impacts on 

development and regeneration of the area, and potential impacts on the 

operations of EventCity.  In order to protect their positions, the Companies 

lodged objections, making it clear that their objections would be withdrawn if 

                                       
253 Documents OBJ 14 Objection letter from Eversheds, dated 22 December 2014, OBJ/14-OBJ/24-SoC, 
OBJ/14, 15, 17-24 &29-P1.1 to P1.7, OBJ/24-P1.1, OBJ/24-P1.2 and OBJ/17-24/100 
254 Ship Canal Properties Limited (OBJ 17): Parcels 1001 to 1003, 1005 and 1007 to 1021; Peel Land 
and Property (Ports No 3) Limited (OBJ 18): Parcels 3034, 3034A, 3035, 4002, 4002A, 4004, 4008 and 
4009; Peel South East Limited (OBJ 19): Parcels 1022, 1026, 1030, 2002, 2011, 2023, 2025, 2013, 
2037, 2039, 2040, 2044, 7034, 7036 to 7038, 8004, 8005, 8007 and 8008; Peel Investments (North) 
Limited (OBJ 20): Parcels 2011, 2029 to 2031, 2037, 2039, 2040, 2042, 2043, 2055, 2056, 3003, 3004, 
3010 to 3013, 7015, 7016, 7022, 7028 and 7030; Peel Property (Investments) Limited (OBJ 21): 
Parcels 3011 and 3013; Peel Land and Property Investments plc (OBJ 22): Parcels 2049, 7020, 7021, 
7040, 7041, 8013, 8014, 8020 and 8030; Peel Investments (Intermediate) Limited (OBJ 23): Parcels 
3015 and 3016; and Event City Limited (OBJ 24): Parcels 7037, 7038, 7040, 7041, 8004, 8007, 8013, 
8014 and 8020 
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and when appropriate agreements were agreed with TfGM. 

5.92 The negotiations to reach agreement have been protracted by a request by 

TfGM in mid-September 2015 for a major amendment to the mechanism and 

programme for the land being made available to them for carrying out the 

works and further matters raised by TfGM and amendments sought to the 

documents by TfGM.  The terms are effectively agreed but TfGM has indicated 

that, once the terms of the documents are settled, its internal approvals and 

sign-off process could take as long as 6 to 8 weeks and cannot be shortened.  

The Inquiry will therefore be closed without the agreements being in place 

and the Companies seek an undertaking from TfGM that it will continue to use 

all reasonable endeavours to negotiate to agree and enter into legal 

agreements as soon as possible. 

5.93 In these circumstances, the Companies are not in a position to withdraw their 

objections prior to the close of the Inquiry.  However, if the agreements are 

entered into, the Companies will write to the Secretary of State to withdraw 

their objections. 

Chemtura Manufacturing UK Limited (OBJ 26) 

The material points255 were: 

5.94 The objector owns the freehold interest in land at Tenax Road, from which 

the Order would enable the Promoter to temporarily use land (Parcels 6022 

and 6023) and has a leasehold interest in land at Ashburton Road from which 

the Order would enable the Promoter to acquire or use land (Parcel 6025) 

and temporarily use land (Parcel 6026) 256. 

5.95 The objector is supportive of the aims of the TPL Scheme but objects to the 

TWA Order unless and until agreements and/or undertakings are entered into 

in order to deal satisfactorily with its concerns.  These concerns relate to the 

direct impacts on the operation of the facility for the manufacture of high 

                                       
255 Document OBJ/L: OBJ 26 Objection letter from Eversheds, dated 22 December 2014 
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volumes of water treatment additives, phosphate esters and phosphate flame 

retardants, including concerns about access to car parking and health and 

safety implications. 

Peel Media Wharfside Limited (OBJ 29) 

The material points257 were: 

5.96 The objector owns the freehold interest in land at Trafford Wharf Road, from 

which the Order would enable the Promoter to acquire or use land (Parcels 

3026, 3028, 3029 and 3030) and temporarily use land (Parcel 3042) for the 

Scheme258.  Some of this land is leased and occupied by ITV in relation to its 

Coronation Street studios.  The grounds for objection are related to those of 

ITV. 

City Sprint UK Limited (OBJ 30) 

The material points259 were: 

5.97 The objector occupies Unit 6 Wharfside Business Centre, from where it 

operates a courier company.  The Order would enable the Promoter to 

acquire the whole of the property (Parcels 2031 and 2037) for the Scheme260.  

If essential, it would relocate its Manchester headquarters, given reasonable 

and timely compensation.  However, TfGM should revert to the previous 

Trafford Park Road route between the canals to serve more local businesses.  

This previous route would not need to displace or compensate City Sprint UK 

Limited and nearby firms and additional costs of overall compensation for the 

chosen Manchester Ship canal side route should be assessed and compared 

to the acquisition costs of the previous route. 

 

 

256 Document TfGM.CD145 
257 Document OBJ/L: OBJ 29 Objection letter  
258 Document TfGM.CD145 
259 Document OBJ/30-P1.1 
260 Document TfGM.CD145 
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Pendragon Property Holdings Ltd (Pendragon) (OBJ 32) 

The material points261 were: 

5.98 The objector is the proprietor of premises on the corner of Mosley Road and 

Village Way, from where it operates a car dealership.  Its interests in the 

premises are by way of an underlease for a term of 10 years from 24 October 

2012.  The Order would enable the Promoter to acquire or use land (Parcels 

5048, 5050 and 5051) and temporarily use land (Parcels 5049, 5052 and 

5052A) from the premises for the Scheme262.  Prior to the making of the 

Order, the objector had received no communication from TfGM in respect of 

the making of the Order or the need to acquire any part of the premises. 

5.99 There would be significant disruption to Pendragon’s business if the Order 

were to proceed in its current form.  Pendragon would be left with a very 

short piece of frontage on Mosley Road and there is no, or limited, 

information on how TfGM would mitigate this disruption.  Alternatives are 

available which may be less intrusive and TfGM has not set out why such 

alternatives cannot adequately provide for its proposals.  TfGM has not 

demonstrated that there is a compelling case in the public interest for the 

compulsory acquisition of part of Pendragon’s interests in the premises. 

HSBC Bank plc (OBJ 38) 

The material points263 were: 

5.100 The objector owns the freehold interest in land at Ashburton Road East, from 

which the Order would enable the Promoter to acquire or use land (Parcels 

4039 and 4042) and temporarily use land (Parcels 4040 and 4044) for the 

Scheme264.  Its grounds for objection are that the use of compulsory powers 

is premature, as no meaningful offer has been made to acquire the interest 

by agreement; the construction may cause disruption to the interests in the 

                                       
261 Documents OBJ/32-SoC and OBJ/32-P1 
262 Document TfGM.CD145 
263 Document OBJ/L: OBJ 38 Objection letter from CBRE, dated 19 December 2014 
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property; and it has not been demonstrated that there is a compelling case in 

the public interest to justify a compulsory acquisition. 

Volkswagen Group UK Ltd and Inchcape Estates Ltd (OBJ 43) 

The material points265 were: 

5.101 The objectors hold leasehold interests in, and are the occupiers of, land at 

Fifth Avenue, Trafford Park, from which the Order would enable the Promoter 

to acquire or use land (Parcel 5024) and temporarily use land (Parcel 5024A) 

for the Scheme266.  The objectors understand the importance of the TPL and 

are pleased to see the commitment to the provision of infrastructure to 

stimulate and facilitate growth in the area.  Their grounds for objection are 

that the compulsory acquisition of land is excessive and would have a 

negative impact on the operation of the business as a van centre, due to a 

reduction of car parking spaces and the potential for planting along Village 

Way to impact upon the visibility of the garage. 

 

264 Document TfGM.CD145 
265 Document OBJ/L: OBJ 43 Objection letter from Colliers International, dated 10 February 2015 
266 Document TfGM.CD145 
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6. OTHER REPRESENTATIONS 

The material points267 were: 

6.1 None of those making representations objected to anything regarding the 

Scheme.  Gamma Telecom268 and United Utilities269 both have their apparatus 

located in areas that would be affected by the Scheme, and wish to ensure 

that their assets would be protected and that their existing and future 

customers would not be detrimentally impacted by the TWA Order and/or the 

works.  Economic Solutions Limited270 owns the freehold interest in property 

known as Warren Bruce Court, from which land is included in the Order, and 

Challenge 4 Change Limited has a leasehold interest in property at Ashburton 

Road.  They wish to have assurances regarding access to, and security of, 

their properties. 

                                       
267 Documents REP/1, REP/2 and REP/3 
268 Document REP/1 
269 Document REP/2 
270 Document REP/3 
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7. REBUTTALS BY THE APPLICANT 

The material points271 were: 

OBJ 8 Universal Pallet Services Ltd (UPSL) 

7.1 The construction works would not significantly constrain road access to 

UPSL’s site on the Monde Trading Estate, Trafford Park.  The works that 

would be required to realign Westinghouse Road would be largely off-line; 

access would be maintained in accordance with the principles set out in the 

draft CoCP; and clear signage would be maintained throughout272.  

7.2 The construction works would not make UPSL’s site less attractive but in any 

event, in relation to the journey length/journey time, there is no reason why 

UPSL’s existing customers would choose to use the Company’s competitors in 

Trafford Park273. 

7.3 With regard to the request by UPSL for TfGM to fund it to rent an additional 

site in Trafford Park whilst the construction works would be going on plus the 

cost of an additional member of staff and an additional forklift, it would not 

be necessary for UPSL to incur these additional costs.  Even if that is wrong, 

businesses often face disruption from works in the highway, eg by the 

Highway Authority, or statutory undertakers, without any funding 

requirements such as those now suggested by UPSL.  It would not therefore 

be appropriate for TfGM to be required to fund UPSL’s proposed temporary 

site. 

OBJ 12 ITV 

7.4 Mitigation, which would be secured by conditions, would mean that the TPL 

Scheme would be constructed, operated and maintained such that ITV would 

be able successfully to continue to operate its business of producing 

Coronation Street at the Trafford Wharf Road site.  

                                       
271 Document TfGM.CD153: Applicant’s closing submissions 
272 Documents TfGM.2b paragraph 8.3.8 and TfGM.R/OBJ08/1 paragraph 2.1.2 
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7.5 ITV’s importance as a business to Trafford, and to Manchester more 

generally, and the success of Coronation Street and its importance to the 

success of ITV, are not in doubt.  Neither are the importance of the TPL to 

Trafford, and an extended Metrolink network to Manchester more generally, 

in any doubt.  Trafford and Manchester would be best served by the TPL and 

ITV co-existing without undue problems.  

7.6 It is now clear that if the noisier works of constructing the TPL took place 

when ITV were filming, trams negotiating the curve outside ITV regularly, 

repeatedly and frequently squealed on dry days, tram drivers routinely 

sounded their horns, or the trams caused groundborne rumbling in Studio 4 

problems would be caused to the smooth operation of ITV’s business.  

7.7 The ES had not picked up on these potential issues and groundborne noise 

had been scoped out of the ES.  Therefore, TfGM were unaware of them.  The 

first written explanation by ITV of some of these concerns, with groundborne 

noise not being raised by ITV at this stage, came with ITV’s letter to TfGM, 

dated 3 November 2014274, which enclosed Mr Quinn’s first report.  The first 

meeting at which the concerns that had been so raised were discussed was 

held on 21 November 2014.  These coincided with the GMCA, on 31 October 

2014, and then TfGM governance, on 7 November 2014, giving approval to 

take the TPL forward to application stage, and the application being made on 

11 November 2014. 

7.8 Once ITV’s issues, and concerns about potential groundborne noise, became 

known to TfGM a great deal of work was done by it, much of it assisted by 

ITV eg through the provision by ITV of its ‘just acceptable’ noise limits, to find 

ways to avoid the issues arising in the first place or to limit their occurrence, 

so that ITV could continue operating its business successfully. 

 

 

273 Document TfGM.R/OBJ08/1 
274 Document TfGM.CD118 
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Construction 

7.9 Noisier elements of construction, namely those which would exceed ITV’s 

‘just acceptable’ noise limits would be carried out when ITV would not be 

filming.  This would be secured by condition.  

Squealing 

7.10 If squealing were to occur, which could be on certain types of dry days, the 

time during which ITV’s ‘just acceptable’ noise limits would be exceeded 

would in the main be for a fraction of a second (ie less than one second) or 

for a second or two.  Even the loudest squeal recorded out of the several 

hundreds of measurements that have now been taken would have exceeded 

these limits for less than 9 seconds.  Filming does not take place every 

minute, or every second, on the outside, but TfGM wishes to ensure that 

squealing would not interfere with filming. 

7.11 Better control of track gauge and the new wheel profile (the MML5) which is 

now in place across the Metrolink fleet of trams, would reduce the propensity 

for squealing to take place and/or reduce its extent when it does occur275.  

The main means by which the problem of squealing would be addressed is by 

a system of friction modification which would ensure that trams negotiating 

the bend outside ITV would not squeal.  It is common ground that friction 

modification is perfectly capable of achieving this result276, and the work that 

has been done for TfGM coupled with the demonstration presented by Arup in 

its Soundlab prove that this is so. 

7.12 In summary, it is common ground that there is an efficacious, feasible and 

deliverable means of mitigation and that, provided the mitigation in question 

is put in place and thereafter maintained, there would be no material issues 

for ITV continuing to successfully operate its business at the site.  

                                       
275 Mr Cawser evidence 
276 Mr Thornely-Taylor explained this in his written evidence to the Inquiry 
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7.13 TfGM plans to introduce friction modification to the entire Metrolink network 

in any event and before trams are anticipated to begin running on the TPL, 

because of the various benefits that this would bring eg in terms of rail wear, 

and ameliorating environmental noise.  There are no known or anticipated or 

likely safety issues with friction modification in use elsewhere in Europe 

where it has been tried and tested. 

7.14 The mitigation to ensure that squealing noises would not exceed ITV’s ‘just 

acceptable’ limits would be secured by condition. 

Horns 

7.15 TfGM would introduce a restriction on the routine sounding of tram horns in 

the vicinity of ITV’s Trafford Wharf Road site.  The mitigation to achieve this 

would be secured by condition.  The sounding of a horn by a tram driver in an 

emergency would not be restricted, just like car and lorry drivers can sound 

their horns outside the ITV studios now. 

Groundborne noise 

7.16 Should the tram cause a rumbling noise inside Studio 4, it would only be a 

potential problem to ITV if it coincided with filming.  On the basis of the work 

carried out for TfGM277, and applying the 30dBLASmax groundborne noise 

criterion promulgated by the promoters of Crossrail and HS2 (the Secretary 

of State for Transport), the currently envisaged standard design would not 

lead to exceedances of the criterion.  Therefore, there would be no need to 

mitigate against groundborne noise by adopting a non-standard design (such 

as a floating track slab) in the vicinity of the ITV studios.  TfGM’s work 

incorporates +5dB to account for the inherent uncertainties of making such 

predictions.  ITV278 suggests that +10dB to +15dB should be added instead ie 

an additional +5dB to +10dB to account for uncertainties which, because a 

difference of 10dB amounts to a halving or a doubling of the loudness of a 

                                       
277 By Mr Cawser 
278 OBJ 12 Dr Talbot’s evidence to the Inquiry 
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noise, would mean that the Scheme in the vicinity of the ITV studios would 

have to be designed in effect to achieve a level half as loud as ITV require 

inside Studio 4.  This seems to be unduly extreme.  However, if ITV’s 

suggestion is adopted, a non-standard design would be required in the 

vicinity of the studios as it would be in any event if ITV’s NR design criteria 

were adopted.  There is no evidence that the usability of Studio 4 would be 

impaired should noise levels exceed ITV’s NR design criteria but not exceed 

the Crossrail/HS2 threshold of 30dBLASmax. 

7.17 Therefore, even if a more extensive adjustment to cater for uncertainties 

and/or utilising ITV’s NR design criteria were made, all that that would mean 

would be that a non-standard design (eg a floating track slab) would be 

required in the vicinity of ITV.  It is common ground that such a design is 

perfectly capable of ensuring that intrusive groundborne noise would not 

arise.  Appropriate mitigation would be secured by condition. 

‘Guarantee’ required by ITV that the TPL would never cause a single issue for ITV 

7.18 It is common ground between TfGM and ITV that there are ways in which the 

TPL could be constructed, operated and maintained so as not to cause 

problems for ITV, namely so that ITV’s ‘just acceptable’ noise levels for the 

outdoor set and its NR design criteria for the indoor studios would not be 

exceeded.  The planning system works on the basis of securing such 

mitigation by conditions.  The planning system does not, and cannot, operate 

on the basis of assuming that the Scheme would not be built, operated and 

maintained in accordance with the details approved under the conditions in 

question. 

7.19 There are two key points.  First, that restrictions placed upon the 

construction, operation and maintenance of the TPL in planning conditions 

would form part of the specification written into the design and construct 

contract279.  There are fundamental differences between the contractual 

                                       
279 Document TfGM.R/OBJ12/1 Appendix E and Mr Lax oral evidence to the Inquiry: explained the ability 
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process that TfGM utilises and the procurement/concession approach adopted 

in Nottingham280.   

7.20 In his evidence for the promoter on the Crossrail Bill281, Mr Thornely-Taylor 

emphasised the importance of the contractual process in delivering 

mitigation.  However, in his evidence for the objector (ITV) at the Inquiry, he 

referred to various instances in which he has experience of schemes that 

have not been built and/or thereafter maintained in accordance with 

contractually-required specifications.  There is a marked contrast, and directly 

contrary positions, taken by Mr Thornely-Taylor in his evidence when 

promoting Crossrail (in gist, the key to delivering mitigation is via the 

contractual process, with no mention at all by him of his experience of 

instances where there have been breaches of contract) and in his evidence to 

the Inquiry for an objector to the TPL (in gist, contracts guarantee nothing 

and he has experience of instances where there have been breaches of 

contract).  Furthermore, HS2 (another project in which Mr Thornely-Taylor is 

acting for the promoter) is promoted on exactly the same basis as the TPL, 

namely that mitigation would be secured and delivered via the contractual 

process.  This is the approach adopted by the promoter of HS2, the Secretary 

of State for Transport, who is the decision-maker in the case of the TPL.  

TfGM relies on the approach of the Secretary of State and is confident that he 

will follow his own, entirely conventional, approach in making his decision on 

the TPL.  In the end, Mr Thornely-Taylor accepted in cross examination that 

all necessary mitigation could be secured by contract, his outstanding 

concern being the time it might take to fix a problem should it arise282. 

 

under contractual arrangements for TfGM to ensure that the Scheme design would meet the restrictions 
set by the conditions 
280 Mr Lax evidence to the Inquiry 
281 Documents TfGM.CD116 and TfGM.CD117 
282 Document OBJ/12/107: ITV Transcript of the Inquiry- Mr Katkowski: ‘Forgive me, it isn't, therefore, 
being said by you that this is all too difficult in relation to actually specifying in the contract correctly 
what should be done to ensure that problems aren't caused here to ITV, it isn't that you are saying it is 
all too difficult to specify in a contract what is to be done if things aren't done properly in the first place, 
your point is a point about this particular business and the time implications of rectifying problems 
should they occur. Is that it in a gist?’  Mr Thornely-Taylor: ‘That is the essence of the problem.’ 
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7.21 The Order-making and planning processes cannot proceed on the basis of 

assuming that there would be a failure to deliver the mitigation required 

under the schemes approved via the discharge of planning conditions.  It is 

wrong to assume that there would be breaches of contracts.  The Order-

making and planning process work, and can only work, on the basis of 

assessing the acceptability of a scheme assuming that it, and any associated 

mitigation, are constructed competently, and in accordance with, any 

requirements placed upon the construction of the scheme. 

7.22 The second key point is that the conventional way in which to secure 

mitigation so as to avoid and/or ameliorate adverse effects is by way of 

suitably worded planning conditions.  The appropriate way in which to word 

such conditions has been the subject of extensive discussion at the Inquiry, 

and the wording that TfGM has suggested is the right way forward.  A 

number of the conditions put forward by ITV and/or aspects of the conditions 

that it has suggested do not meet the policy tests for conditions concerning 

necessity, and general and specific reasonableness, and are inappropriately 

worded.  Similarly, ITV’s proposed protective provisions are also 

inappropriately worded, and fail to meet the guidance in the DfT's guide to 

TWA procedures in that they are not for the protection of a statutory 

undertaking and are plainly the sort of material that ‘can be adequately 

handled by contractual arrangements’283.  However it is indisputable that 

suitably worded conditions would secure, as best as the planning system can 

do so, the provision of mitigation so as to allow the TPL and ITV to operate 

alongside one another without the one unduly impacting on the success of 

the other. 

7.23 The decision-maker cannot proceed on the basis of assuming that there 

would be a failure to deliver the mitigation required under the Scheme’s 

approval via the discharge of planning conditions.  The only reasonable 

approach, and certainly the entirely conventional approach, is to proceed on 

                                       
283 Document TfGM.CD141 paragraph 4 page 109 
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the basis that if a condition requires something to be done, it will be done.  

The remedy for a breach of condition is a Breach of Condition Notice against 

which there is no right of appeal but the whole point of putting a condition on 

a planning permission (here, a Planning Direction) in the first place is so as to 

ensure that something is done as it should be. 

7.24 With regard to the speed of resolving instances of the mitigation not working, 

should they arise eg if the friction modification system gets clogged, the draft 

conditions that TfGM proposes in relation to ITV include in each case that the 

details to be submitted to and approved by the Council are to include what is 

to be done in the event of such instances.  Therefore, the details to be 

submitted would have to include speed of reaction (timescales for responding 

and rectifying). 

7.25 In relation to the development plan policies on the subject, CS policy L5.13 

states that: ‘Development that has potential to cause adverse …noise or 

vibration will not be permitted unless it can be demonstrated that adequate 

mitigation measures can be put in place.’  The TPL satisfies this policy as 

mitigation would be secured by conditions284.  This policy demonstrates the 

conventional approach of granting planning permission, subject to 

appropriate conditions to secure ‘adequate mitigation’.  A similar approach 

applies to CS policy L7.3 (2nd bullet)285. 

7.26 There are no absolute ‘guarantees’ that ITV’s noise criteria are not exceeded 

as things stand currently, without the TPL being in place, and they are 

exceeded eg by intrusive sounds off such as car alarms, sirens, car/lorry 

horns, aeroplanes, which interfere with filming on the outdoor set if they 

happen to coincide with filming taking place; just as there are no absolute 

‘guarantees’ that an actor or actress will not fluff his or her lines so as to 

necessitate a re-take.  Therefore, despite these considerations in which there 

are no absolute ‘guarantees’ that filming is never interrupted and by virtue of 

                                       
284 OBJ 12: Mr Barton agreed in answers in cross-examination 
285 OBJ 12: Mr Barton agreed in answers in cross-examination 
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which on occasion filming is interrupted, ITV operates very successfully at the 

Trafford Wharf Road site.  ITV cope currently, and successfully, with 

exceedances of its noise limits, and would be able to do so should there be 

infrequent exceedances in future, whatever its cause286.  This is not 

surprising especially when some two hours is required to film and produce 

one minute of Coronation Street287. 

7.27 ITV is seeking to secure a position with regards the TPL that it does not have 

with regards the many existing causes of potential problems for its business 

of producing Coronation Street.  Ultimately, a reasonable balance has to be 

struck and the TPL with the planning conditions as it has put forward does 

just that. 

Previously Approved Alignment 

7.28 The proposed alignment complies with the relevant planning policies in the 

CS, namely policies L5.13 and L7.3 and UDP policy T11.  Although UDP policy 

T11 reflects the fact that the alignment at that time was the previous, then 

approved, alignment, it does not militate against the now proposed alignment 

in any way288.  Therefore, there is nothing in planning policy to favour the 

previously approved alignment over that now proposed. 

7.29 The proposed alignment has the following advantages over that previously 

approved289: 

a) It, and its stops (particularly at the IWM), would be closer to, and would 

better serve, the huge amount of redevelopment that has taken place 

over more recent years at Salford Quays/the Salford side of MediaCity 

UK, better relieve congestion on the Eccles line, and would be better 

related to planned and likely future growth;  

b) as the IWM stop would be closer to the museum as opposed to at the 

other end of Elevator Road where it would have been distant from, and an 

                                       
286 OBJ 12 Mr Monks agreed in answers in cross-examination 
287 OBJ 12 Mr Rayner’s evidence 
288 OBJ 12 Mr Barton agreed in answers in cross-examination 
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unappealing walk from, the museum, it would better serve the museum, 

which is one of Manchester’s top attractions; 

c) the proposed alignment would provide far better public urban realm and 

better improve facilities for cyclists (alongside the canal); 

d) rather than the service having to be suspended after matches and events 

at Old Trafford Stadium (MUFC) as with the old alignment, with the new 

alignment there would be frequent services, in effect a virtually 

continuous shuttle service of double-coach trams; and 

e) in terms of its Value for Money, it clearly achieves a ‘high’ rating, whereas 

the previous alignment is more likely to be ‘medium’290. 

7.30 Even assuming that the previous alignment made every good sense at the 

time when it was originally approved and then later on, re-approved, the 

powers for the old alignment have lapsed and the currently proposed, 

different, alignment makes much more sense and is better in several 

regards291. 

7.31 Were the Order not to be made, it is far from certain that TfGM would ‘revert’ 

to the previous alignment and promote a new Order.  As a sub-optimal 

alignment it may very well not be considered a sufficient priority for 

investment and taking forward by TfGM but, were it to be, there would be an 

additional delay to the Scheme of at least some two years, which would work 

through to a significant inflation impact ie significant additional cost. 

Other Matters 

7.32 In terms of ITV’s suggestion that the Secretary of State could issue a ‘minded 

to grant’ decision that he would authorise the Scheme but only subject to a 

prior agreement being reached between TfGM and ITV, this would be wholly 

inappropriate as it would hold the Scheme in effect to ransom by ITV.  The 

 

289 OBJ 12 Mr Barton agreed in answers in cross-examination 
290 Mr Chadwick in evidence 
291 OBJ 12 Mr Barton agreed in answers in cross-examination 
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appropriate approach is as TfGM has suggested, namely conditions in the 

Planning Direction. 

Conclusion 

7.33 ITV’s objection is insubstantial and does not provide a good basis for refusing 

to confirm the Order.  Suitably worded conditions in the Planning Direction 

are the appropriate way forward. 

OBJ 25 Manchester United Limited (MUL) 

7.34 MUL supports the TPL as a matter of principle and the provision of the 

proposed Wharfside stop.  Its concerns about access to Stadium Point have 

been addressed by the provision of plans showing the existing and proposed 

vehicle movements292.  However, it has eleven items that it considers should 

be written into conditions on the Planning Direction293.  In these 

circumstances, the appropriate approach is to consider these items put 

forward and apply the tests for planning conditions set out in NPPF paragraph 

206, in particular the test of necessity (whether the amended conditions are 

necessary in the sense that without them the Planning Direction should be 

refused) and of general and specific reasonableness.  

7.35 Items 8 and 11, which seek to require that MUL be ‘signatory’ to various 

matters, are untenable in relation to conditions, as they cannot incorporate 

third party approval.  TfGM has sought to incorporate into its proposed MUL 

conditions that include appropriate wording to capture items 1, 2, 4, 7, 9 and 

10.  There was extensive discussion of the exact wording during the planning 

conditions session at the Inquiry.  Item 6 (surveys) is not something that one 

would write into a planning condition. 

7.36 With regard to item 3 (removal of concession stands from Victoria Place), it is 

not appropriate for a planning condition to interfere with the powers of the 

licensing authority for such facilities. 

                                       
292 Document TfGM.CD148 
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7.37 As to item 5 (requiring at least 6m width for the footway to the east of the 

waiting area corral), TfGM’s position is that it is fundamentally inappropriate 

to require a minimum width at this stage when the design of the area in 

question has so many stages to go through and when it is simply wrong to 

state (as MUL does) that it is known now that there has to be a minimum 

width of 6m.  It is inappropriate to insist upon this minimum width and 

impose upon the Scheme unknown, but potentially large, additional costs 

when the evidence falls a long way short of substantiating that the TPL would 

have to be refused unless at least this minimum width is provided  

7.38 In conclusion, all of MUL’s points relate to matters which to the extent that 

they are necessary and reasonable to be secured by planning conditions, can 

be.  TfGM has put forward what it considers to be suitably worded conditions 

to deal with such instances.  There are some demands made by MUL which 

are wholly inappropriate and simply should not be written into planning 

conditions, but apart from these TfGM has put forward draft planning 

conditions to deal with the points raised294.  

OBJ 47 A J Bell Trustees Ltd and W Maher & Sons Pension Scheme (Maher) 

7.39 Maher objects to the compulsory acquisition of part of its freehold interest in 

its Village Point site (the Site).  The Site is occupied by Chep (OBJ 41) with 

whom TfGM have reached agreement295. 

7.40 TfGM would reconfigure the access arrangements into the Site: 

(i) One access point (currently unused by Chep) would be stopped up296; 

(ii) the access at the junction of Village Way/Fifth Avenue would be 

remodelled297; 

(iii) the existing access off Third Avenue would remain; and 

 

293 Document OBJ/25-R-P2.3: Andrew Brookfield Rebuttal Section 6.2 
294 Document TfGM.CD152 draft planning conditions 12, 13 and 14 
295 OBJ 41 Chep has withdrawn its objection 
296 Documents TfGM.CD105 Works and Land Map Sheet No 5 marked SS15 – SS16; and 
TfGM.R/OBJ47/1 Photograph on page 3 
297 Documents TfGM.CD105 Works and Land Map Sheet No 5 marked NP13 – NP14 
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(iv) a new access would be provided from Trafford Park Road298. 

7.41 Maher is concerned that the new arrangements would not be its preferred 

choice in the event that Chep vacate the Site pursuant to the terms of its 

lease.  TfGM has provided details to show how the new access proposals 

would work should Chep vacate the Site but remain on the land it currently 

leases to the west of the Site299.  A reduced Chep operation would generate 

20 HGV movements between 0600 hours and 1800 hours, or an average 1.5 

per hour300.  The proposals would plainly be both workable and safe. 

7.42 Maher does not appear to have any firm plans as to what it would like to do 

with the Site should Chep vacate it.  There would be two independent 

accesses to the Site, as preferred by Maher.  One would be from Third 

Avenue and one would be from Trafford Park Road, in addition to the 

remodelled joint access from Village Way.  With regard to the suggestion by 

Maher of a possible subdivision of the Site, resulting in the new independent 

access not serving the whole of the Site, this would be a matter for Maher in 

due course.  TfGM cannot reasonably be required to cater for every 

conceivable situation.  In short, the proposed access arrangements are fit for 

purpose and therefore unobjectionable.  Maher’s preference for alternative 

arrangements could not reasonably justify the refusal of the Order. 

7.43 TfGM no longer has any requirement for land at Ashbridge301. 

OBJ 06 IPIF/L&G302 

7.44 TfGM now proposes a revised alignment in the vicinity of the objector’s 

property which has no additional impact on the traffic movements after the 

                                       
298 Documents TfGM.CD105 Works and Land Map Sheet No 5 marked NP11 – NP 12; and 
TfGM.R/OBJ47/1 Figure 1 on page 3 
299 Documents TfGM.P2f: Plan MMD-327551-DWG-010-006 dealing with the situation as it exists today; 
TfGM.P2d: Plan MMD-327551-DWG-TfGM.P2-001 showing how the access proposals could be amended 
to accommodate the situation should Chep vacate Village Point; TfGM.P2b paragraph 4.3.2 on page 45; 
and TfGM.R/OBJ47/1 
300 Mr Parke evidence in chief, 27 July 2015 
301 Documents TfGM.R/OBJ47/1 paragraph 2.5.1 and TfGM.P2b paragraph 4.3.20 
302 Document TfGM.R/OBJ06/1 
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introduction of the TPL Scheme.  The assessment carried out shows that the 

Village Way/Mosley Road junction would still operate with spare capacity.  As 

the junction would be able to accommodate the predicted traffic flows, there 

is no reason to suggest traffic would re-route away from their route of choice.  

It would operate as a simple two-stage signal controlled junction that would 

not adversely affect the access to the trading estate. 

7.45 Highway safety issues identified by the audit/review have either already been 

addressed or will be appropriately dealt with at the preliminary and then 

subsequent detailed design stages of scheme development.  The length of the 

left turn lane within the illustrative design is 38m (excluding the taper).  This 

would be sufficient for 2 articulated HGVs and the analysis carried out shows 

the predicted queue length would be around 6m.  Therefore, the left turn lane 

as currently proposed would be capable of accommodating the predicted 

queue with a large degree of capacity to accommodate variability in its 

length.  Furthermore, the lane could potentially be made longer, up to around 

55m, and this provision would be reviewed during the preliminary and 

detailed design.  In conclusion, road safety would not be compromised by the 

proposals. 

7.46 The objector has not provided any detail regarding its future development 

plans.  As can be seen from the traffic modelling results, the junction has a 

large degree of reserve capacity.  Therefore, the proposals would not 

adversely affect the existing operation of the Central Park Trading Estate or 

constrain future redevelopment of the site.  The detailing of the site boundary 

has a degree of flexibility and TfGM will agree with the objector appropriate 

permanent boundary details. 

7.47 The revised alignment would require no more land from the objector and 

would allow the impacts on others that arose from the original alignment to 

be avoided. 
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The Peel Group of Companies (OBJ 14 to OBJ 24)303 

7.48 TfGM and the Peel Group of Companies have continued to finalise legal 

agreements, but should agreement not be reached before the close of the 

Inquiry, TfGM will continue to negotiate with the objectors. 

7.49 In terms of land take, TfGM is only seeking to acquire land and rights 

compulsorily where they are strictly needed to assure successful delivery of 

the scheme in accordance with best engineering and environmental 

practice304.  The land included within the TWA Order application has been 

established from the illustrative design, commensurate with the stage of 

scheme development, and is considered to be proportionate305 and the 

practical justification for the limits of land to be acquired has been given306. 

7.50 The necessary resources are available to construct the Scheme within a 

reasonable timescale and the public benefit will outweigh any private loss307.  

Therefore, the evidence provided sets out a comprehensive justification for 

acquiring land compulsorily and has demonstrated how the objectors’ 

concerns have been addressed.  The land is required immediately in order to 

secure the purpose for which it is to be acquired.  TfGM has demonstrated 

clearly how it will use the land.  As an additional reassurance, TfGM has 

sought to agree voluntary agreements enabling it to acquire the necessary 

rights over land. 

7.51 The detailed design cannot be progressed until such time as a contractor is 

appointed308, which is normal for the current stage of the TWA Order 

application.  TfGM is willing to undertake to keep the objectors informed of 

the progress and technical details of the emerging design of the Scheme and 

                                       
303 Documents TfGM.CD155, TfGM.CD156, TfGM.CD158, TfGM.CD159, TfGM.CD160, TfGM.CD161, 
TfGM.CD162 
304 Document TfGM.P1b 
305 Document TfGM.P2c Tables 1 and 2 reasons for inclusion of the parcels 
306 Document TfGM.P2b 
307 Document TfGM.P1b 
308 Document TfGM.P2b 
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the progress of the construction works once commenced, with a similar 

commitment forming part of the agreements being negotiated. 

7.52 Pre-application consultation was carried out in order to, amongst other 

things, engage with regulatory and statutory bodies309, including engagement 

with the Peel Group of Companies, which started in summer 2013 and 

entailed 15 meetings prior to the application being made.  TfGM has been in 

continuous negotiations with the objectors in agreeing a suite of legal 

agreements to address the objectors’ concerns about the impacts on existing 

properties and potential future developments in the area310.  They consist of 

a complex suite of interlocking agreements that all need to be consistent.  

This, together with the necessary structural change to accommodate the Peel 

Group of Companies’ desire to agree leasehold arrangements with TfGM 

without requiring a multiplicity of further leases for every affected land 

parcel, has necessarily affected the length of time needed for negotiations. 

7.53 As a custodian of public funds, TfGM requires to seek to ensure that the final 

terms of the agreements are acceptable.  Although it has not been possible to 

complete the agreements prior to the close of the Inquiry, TfGM will continue 

to use all reasonable endeavours to negotiate with the objectors to agree and 

enter into legal agreements as soon as possible.  Therefore, the level of 

engagement between TfGM and the Peel Group of Companies does not 

constitute a reason for refusing the application. 

7.54 With regard to the discharge into the Manchester Ship Canal and Bridgewater 

Canal, Article 21 of the draft TWA Order would provide TfGM with the power 

to discharge surface water run-off into them.  The drainage principles for the 

Scheme that have been embodied in the Flood Risk Assessment state that the 

individual outfall points and capacity restrictions to be applied to these 

outfalls would be agreed with the relevant undertaker as the detailed design 

is developed.  Also, under Article 21(3) of the draft TWA Order, water must 

                                       
309 Document TfGM.A005 paragraphs 2.3 and 2.4 
310 Documents TfGM.P2b and TfGM.R/OBJ14-24&29/1 
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not be discharged into a watercourse without the reasonable consent of the 

person to whom it belongs.  Accordingly, TfGM has been negotiating with the 

objector (OBJ 16) to seek its agreement for any discharge of surface water 

run-off into either the Manchester Ship Canal or Bridgewater Canal and are in 

the process of finalising an appropriate agreement with it. 

7.55 In terms of the protection of the Manchester Ship Canal or Bridgewater 

Canal, TfGM has been negotiating agreements that would provide protection 

with the relevant objectors.  It has not been possible to reach agreements on 

the documents before the close of the Inquiry because, amongst other 

reasons, the objectors are seeking forms of indemnity that extend beyond 

that ordinarily available to harbour authorities in circumstances such as those 

regarding the application.  TfGM has also negotiated with MSCC a draft works 

licence to works commencing adjacent to, or over, the Harbour.  TfGM and 

the objectors are close to agreement on the form of protective provisions that 

TfGM believes would be an effective and proportionate means of preserving 

the safety of the Manchester Ship Canal and Bridgewater Canal during 

construction and operation of the Scheme.  TfGM requests that the Order be 

recommended to be made to include protective provisions that the Promoter 

has set out311, using ‘authority’ to cover BWCC and MSCC312. 

OBJ 30 City Sprint UK Limited313 

7.56 TfGM has undertaken estimates of acquiring premises which include an 

allowance for the acquisition of the City Sprint UK Limited leasehold interest.  

A compensation cost comparison has been undertaken between the two 

routes.  Following a meeting with the objector, TfGM issued draft Heads of 

Terms on 18 June 2015 which set out the basis upon which TfGM will work 

with City Sprint UK Limited to secure an alternative property and pay 

compensation in accordance with the Compensation Code.  TfGM will assist 

where possible to find an alternative property and it has supplied details of 

                                       
311 Documents CD156 Appendix 1 and TfGM.CD162 
312 Documents TfGM.CD158 and OBJ/14-15/103 
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currently available property within the area following a recent market search.  

The objector has confirmed that it was actively looking for an alternative 

property and that a response to the Heads of Terms would be provided once 

one has been identified314. 

OBJ 32 Pendragon315 

7.57 The proposed modification to the Limits within the TWA Order application 

significantly reduces the extent of the objector’s land for which temporary use 

is sought and would enable the objector to continue displaying motor vehicles 

on the Mosley Road/Village Way corner throughout the construction of the 

Scheme.  TfGM will agree with the objector appropriate temporary and 

permanent boundary details.  A revised agreement was issued by TfGM on 

26 June 2015 to tie in with the draft agreement with the objector’s 

landlord316. 

 

313 Document TfGM.R/OBJ30/1 
314 Document TfGM.CD106 paragraph 6.35.9 
315 Document TfGM.R/OBJ32/1 
316 Document TfGM.CD106 paragraph 6.17.9 
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8. INSPECTOR’S CONCLUSIONS317 

8.1 I have considered the matters arising from the proposed TWA Order and the 

application for deemed planning permission together, as they overlap.  I 

have based these conclusions around those matters about which the 

Secretary of State has indicated that he particularly wishes to be informed 

and then set out my overall conclusions. 

Aims, objectives and need (Matter 1) 

8.2 There is very little doubt that the principle of the Scheme is widely 

supported by parties that include TC, which is the local authority through 

whose borough it would run, and SCC, which is an adjacent local authority, 

and the public.  Furthermore, a number of objectors to detailed aspects of 

the Scheme have expressed support for it in principle.  Very little 

substantive evidence has been provided to question the aims and 

objectives, whether they would be met by the Scheme or the need for the 

Scheme.  I am satisfied that the proposed TPL Scheme would meet the 

identified aims and objectives and the Applicant has demonstrated a 

compelling case for the necessity of the Scheme.  [3.9 to 3.13, 5.54, 5.81, 

5.82, 5.86, 5.91, 7.34] 

The main alternatives considered by TfGM and the reasons for choosing the 

proposals comprised in this Scheme (Matter 2) 

8.3 Based on the evidence that has been put before the Inquiry, I am satisfied 

that TfGM has considered a sufficient number of alternatives, and provided 

satisfactory reasons, to demonstrate that the proposals comprised in the 

Scheme are the most acceptable to achieve the stated aims.  The proposals 

include the relatively late amendment to the route alongside the Wharf in 

order to address the concerns of Kratos regarding its production activities.  

Furthermore, there would be scope to make minor amendments to these 

                                       
317 In these conclusions, references thus [ ] are to previous paragraphs in this report 
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proposals at the detailed design stage, within the constraints set by the 

limits of deviation of the route, the terms of the TWA Order and the 

planning conditions. [3.14 to 3.20] 

8.4 Whilst the previously approved alignment for the TPL has not been re-

considered, the Applicant has given reasons for not doing so in the current 

circumstances.  ITV has suggested reverting to part of this previously 

approved alignment in the area of its Coronation Street studios in order to 

avoid its concerns about disturbance to the production of that television 

programme.  However, TfGM has explored the use of planning conditions to 

control the noise and vibration in that area as a means of addressing these 

concerns.  I have examined the use of these conditions later on in my 

conclusions. [3.16, 5.9, 5.32 to 5.39, 5.52, 7.28 to 7.31] 

8.5 In terms of the previously approved alignment for the TPL, I accept that it 

would take the route further away from the ITV studios and avoid the need 

for a relatively sharp bend near to that site.  As such, it would ensure that 

the construction and operation of the TPL would not cause any unacceptable 

disturbance within the studios due to noise and vibration.  However, the 

evidence indicates that that alignment would not offer the same level of 

benefit as the proposed alignment and could well present additional 

problems with the operation of the TPL. [5.33, 7.29] 

8.6 These problems include those associated with events held at the MUFC Old 

Trafford Stadium, for which a solution has not been put forward at the 

Inquiry.  This is due to the previously approved alignment running very 

close to that Stadium, with the likelihood that the operation of the trams in 

that area would have to cease for at least 20 minutes following the end of a 

major event at the Stadium in order to avoid any serious conflict between 

the trams and people leaving the event.  The period of time that this would 

be likely to occur is supported by the fact that the road that the tram would 

run along is presently closed to vehicular traffic for that time following a 
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football match at the Stadium, which has not been disputed. [5.37, 

7.29d)] 

8.7 Such a gap in the running of the trams would also be likely to have a knock-

on effect on the overall operation of the Metrolink network due to the 

disruption to the timetable and the trams being in the wrong place.  Whilst it 

does not appear to me that this matter was raised as a potential problem at 

the time that the previous TWA order was examined at an inquiry and 

potential solutions have not been examined at this Inquiry, it does not 

significantly reduce the weight that I should place on this argument in 

considering the relative merits of this proposed alternative route.  Given the 

relatively large increase in the capacity of the Stadium since that previous 

approval and the objection by MUL to the present proposals on the grounds 

of the effect that it would have on the safety of people leaving the Stadium 

following an event, this matter should be an important consideration in the 

choice of route for the TPL in that area. [5.37, 7.29d)] 

8.8 I find that the evidence demonstrates that the proposed alignment along the 

Wharfside and Trafford Wharf Road would provide greater benefits than the 

previously approved alignment along Trafford Park Road and Wharfside 

Way.  These benefits include a better location for a stop to serve the IWM.  

The proposed stop would be more convenient for the Museum and other 

attractions in that area, particularly those to the north of the Manchester 

Ship Canal.  Although the previous approved alignment would have enabled 

a stop to be located within easy walking distance of the IWM, the use of 

Elevator Road, which is in a mainly commercial area with access to 

properties from it, would not be as attractive an environment for 

pedestrians to use as that in the current proposal, even though it would be 

possible to improve the footways along it. [5.36, 7.29] 

8.9 The proposed alignment would also give better connectivity to the 

redevelopment area along the Manchester Ship Canal and provide 

alternative Metrolink access to MediaCity UK to that provided by the stop on 
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the spur to the Eccles Metrolink line.  As such, it would help to relieve the 

overcrowding on that line, which the Applicant has suggested occurs and 

this has not been contested. [5.35, 7.29a)] 

8.10 In addition, there would be benefits to cycling by providing a link alongside 

the Manchester Ship Canal between existing cycleways.  Although it would 

be possible to provide the link without the implementation of the existing 

TPL Scheme, TfGM has indicated that funding may not be available for it as 

a single project, due to it not being seen as one of the main priorities.  

Furthermore, without the acquisition of the Samuel Platts public house, 

there would be insufficient land available at that ‘pinchpoint’ to make the 

route as attractive to cyclists as that proposed in the current TPL Scheme. 

[5.38, 7.29c)] 

8.11 Even though it seems to me that at the time that the previous TWA order 

was made much of the future development in the area along the Manchester 

Ship Canal would already have been planned, circumstances have changed 

significantly since that inquiry which has made the current proposed 

alignment more beneficial, and less problematic, than that previously 

approved. [5.34, 7.30] 

The justification for the particular proposals in the draft TWA Order, 

including the anticipated transportation, environmental and socio-economic 

benefits of the Scheme (Matter 3) 

8.12 Evidence for the Applicant, which has not been challenged, identifies 

significant transportation and socio-economic benefits from the TPL, due to 

it linking up with the Metrolink network to provide a sustainable means of 

transport between residential areas with high levels of deprivation and the 

extensive employment areas at Trafford Park and the Trafford Centre.  This 

would also lead to further regeneration opportunities due to the improved 

access by public transport.  In addition, there would be benefits from 

improved access to these areas by active modes, including the provision of 
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attractive links to existing cycleways in order to encourage cycling, and to 

the environment, as identified by the Applicant. [3.21 to 3.26, 4.1 to 4.6] 

8.13 I consider that the adverse effects, due primarily to the environmental 

impact and effects on businesses during the construction and operation of 

the Scheme would, taking account of the proposed mitigation measures, be 

more than offset by the benefits.  Although the BCR has been given as 1.86, 

these other benefits that have not been considered in the calculations would 

result in the Scheme being in the ‘High’ value for money category.  As such, 

the Applicant has provided strong justification for the proposals in the draft 

TWA Order. [3.27 to 3.29] 

The extent to which proposals in the TWA Order are consistent with the 

National Planning Policy Framework, and with sub-regional and local 

transport, environmental and planning policies (Matter 4) 

8.14 The TPL would represent a sustainable mode of transport and would assist in 

achieving the objective in the NPPF of promoting this mode of transport to 

serve areas of development. [3.30] 

8.15 The TPL Scheme would be consistent with the aims and objectives set out in 

LTP3, which has been prepared under the Local Transport Act 2008 in 

consultation with all the District/Borough Councils in Greater Manchester 

and relevant stakeholders.  It sets out TfGM’s policies for transport to, from 

and within Greater Manchester.  In my view it should be accorded significant 

weight in consideration of the TPL Scheme, given its particular relevance to 

this proposal. [3.31 to 3.33] 

8.16 Whilst the TPL proposals would not follow the same alignment as that given 

in the UDP, that document does establish the principle of the Metrolink 

extension in that area.  The Scheme would accord with CS policies L3 and 

L4 by improving accessibility between the regeneration areas and 

employment areas of Trafford Park and extending the Metrolink light rail 

network within the borough, as well as policy SL2 by providing a high 
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frequency public transport system in the Trafford Wharfside area. [3.34 to 

3.36, 5.39] 

8.17 Following the evidence presented at the Inquiry, it is not contested that the 

TPL Scheme would accord with the relevant development plan policies and 

the development plan as a whole.  I find that the proposals in the TWA 

Order are consistent with the NPPF, and with LTP3, and environmental and 

planning policies. [7.28] 

The likely environmental impacts of constructing and operating the Scheme 

(Matter 5) 

Effects of noise and vibration (a) 

8.18 Of those objections based on the effect of noise and vibration, only one 

appears to me to be significant, as the others have been assessed as being 

minimal and able to be satisfactorily resolved through agreements.  As such, 

the main effects of the proposals due to noise and vibration would be upon 

the production of Coronation Street at the ITV Trafford Wharf Road studios 

due to construction noise, wheel squeal of trams using the tight bend near to 

the studios, and groundborne noise as a result of vibration from the trams.  I 

am satisfied that these matters would be adequately addressed by the 

enforcement of suitably worded planning conditions, which I have dealt with 

in more detail under matter 10 in my conclusions. [3.37 to 3.39, 5.41, 

5.49, 5.50, 5.84, 5.96] 

8.19 Whilst ITV has expressed concerns over the level of guarantee that would be 

provided that the noise levels that it considers to be ‘just acceptable’ to 

enable filming to take place at the studios would not be exceeded, the 

Promoter has put forward a number of measures to try to prevent this 

happening.  Construction noise should be able to be controlled through the 

CoCP and the enforcement of planning conditions. [3.38, 3.70 to 3.73, 5.7, 

5.10, 5.11, 5.51, 7.9, 7.18 to 7.27] 
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8.20 In terms of noise from wheel squeal, the evidence indicates that this mainly 

occurs in dry weather conditions.  There is also evidence that demonstrates 

that the change of wheel profile for the trams, which is being introduced 

across the whole fleet, would reduce the likelihood of this occurring.  In 

addition, the Promoter has suggested that it would control the gauge of the 

rail at the bend, which should also mitigate the noise, and use a means of 

friction modification, applied from the vehicles, which it has suggested has 

been proven to be effective in parts of Europe.  Although I have been given 

limited evidence to demonstrate the effectiveness of this mitigation on noise 

levels near to the ITV studios, expert witnesses for ITV have accepted that it 

could result in a reduction in the occurrences of wheel squeal.  The suggested 

planning condition should ensure that measures would be taken to prevent 

exceedences of the ‘just acceptable’ noise levels. [5.12 to 5.14, 5.23 to 

5.26, 7.6, 7.10 to 7.14] 

8.21 The effect of groundborne noise is more uncertain, particularly with predicting 

how it would propagate.  Calculations carried out for the Promoter indicate 

that there should not be a problem due to this within Studio 4, which would 

be the closest filming studio to the proposed alignment.  However, should 

further investigative work demonstrate that there could well be a problem 

with keeping within the limits that would be specified in a suitably worded 

planning condition, the use of a ‘floating slab’ is a proven means of reducing 

the effect of groundborne noise.  It is in the interests of the Promoter to 

ensure that exceedences of the noise level would not occur in order to avoid 

being in breach of condition and all the consequences that that would incur.  

Furthermore, the Promoter has recognised the importance of ITV as a 

business in the area and the need to minimise any problems that the Scheme 

could create for its continued success on the site. [5.15 to 5.22, 5.27, 5.28, 

7.5, 7.8, 7.16, 7.17] 
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Other environmental impacts (b) to (i) 

8.22 There have been no objections based on the effect of the proposed Scheme 

on air quality, landscape and visual amenity, ecology, ground conditions, 

water resources and flood risk, heritage assets and greenhouse gas 

emissions.  The ES found that no significant adverse air quality or dust effects 

would occur during the construction or operation of the Scheme, and the 

vehicles would not emit local air pollutants.  Although there would be some 

substantial adverse visual effects resulting from the Bridgewater Canal 

crossing and loss of woodland, the Scheme would offer benefits to the 

landscape and to heritage assets.  The impacts of the Scheme on ecology, 

surrounding land uses, geology, soils and hydrogeology both during 

construction and its operation have been found to be negligible. [3.40 to 

3.43, 3.45] 

8.23 I have seen no suggestion that there would be any adverse effects on water 

resources or the risk of flooding.  I agree with the evidence for the Applicant 

that, subject to safeguards secured under the CoCP and EMP, together with 

mitigation measures specified in the ES, which could be secured through 

planning conditions, there would be no significant adverse impacts due to the 

construction and operation of the TPL in respect of air quality, ecology, 

ground conditions, water resources and flood risk. [3.44] 

8.24 I am satisfied that the Scheme would provide significant socio-economic 

benefits through the creation of job opportunities and providing improved 

access between residential areas with relatively high levels of deprivation and 

employment areas.  In addition, the TPL would make a significant 

contribution to the reduction of greenhouse gasses within the Greater 

Manchester conurbation. [3.46, 3.47] 
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The likely impacts of constructing and operating the Scheme on traffic and 

on the operation of businesses in the area (Matter 6) 

Traffic using the network (a) 

8.25 In terms of the impact on traffic, whilst there would inevitably be a 

significant degree of disruption during the construction of the TPL, this 

would be mitigated by the use of a CoCP.  Furthermore, the Applicant is in 

the process of entering into formal agreements with many of the objectors 

to provide assurances regarding the effect of the construction of the Scheme 

on access to their business premises. [3.59, 7.39] 

8.26 With regard to the objection by UPSL, there is insufficient evidence to show 

that the effect of the construction works on access to its site at Monde 

Trading Estate would be significantly worse than that which would be 

experienced by other similar businesses in the area to warrant the special 

relief measures that it has claimed would be necessary to ensure that its 

site would not need to be closed.  I am satisfied that the Applicant has 

demonstrated that there would be adequate alternative access from the M17 

motorway to the premises to ensure that any works on Park Way would not 

have a significant harmful effect on the business. [5.1 to 5.5, 7.1 to 7.3] 

8.27 The evidence shows that the TPL Scheme would increase public transport 

mode share, which would be expected due to the introduction of the 

proposed quicker and more efficient light rapid transit service in the area.  

However, due to the tram priority at junctions and the alterations to the 

highway network in the area, there would be a disbenefit to other vehicular 

traffic, which should be offset by reduced congestion due to the modal shift.  

I am satisfied that the Scheme would benefit cyclists and pedestrians as a 

result of improvements to the cycleways and footways in the area.  

Furthermore, there should be an associated benefit to highway safety from 

the junction improvements, including the signalling, and the improved 

facilities for pedestrians and cyclists. [3.48 to 3.50, 3.52, 3.53] 
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8.28 In relation to proposed permanent changes to the access arrangements to 

sites as a result of the TPL Scheme, the concerns of MUL regarding its 

Stadium Point site appear to me to have been resolved by the production of 

plans showing the vehicle movements before and after the Scheme 

completion.  I am satisfied that its concerns regarding the safety of 

proposed alterations to the highway and pedestrians leaving the Old 

Trafford Stadium following a major event would be adequately addressed by 

appropriately worded planning conditions that were discussed in some detail 

at the Inquiry. [5.53, 5.55 to 5.63, 7.34, 7.38] 

8.29 Maher has expressed concerns about the proposed access arrangements to 

its site at Village Point, particularly with regard to its need to have an 

independent access and egress to the site from that to the rest of the site 

that is currently occupied by Chep.  Discussions have been ongoing between 

Maher and the Applicant to reach an agreement, which had not been 

achieved by the close of the Inquiry.  However, I am satisfied that an 

acceptable solution should be able to be found, given the scope for 

providing accesses from different points to the site, including those 

proposed by the Applicant from Third Avenue and Trafford Park Road.  It 

would be unreasonable to expect the design of future accesses to address 

different speculative scenarios as to the use of the site and the adjoining 

sites.  Taking account of these matters, I therefore find that the proposed 

stopping up of an existing access to Village Point from Village Way, which is 

not currently used by Chep, is insufficient reason to prevent the TWA Order 

from being made. [5.69 to 5.74, 7.39 to 7.42] 

8.30 Although other objectors have sought to protect their access, servicing and 

parking arrangements during the construction and operation of the TPL, 

most of their concerns appear to me to have been resolved through formal 

agreements.  Those objections regarding these issues that remain have not 

been expressed in sufficient detail to carry any significant weight in the 

determination of the TWA Order application.  Therefore, based on the 

evidence that has been provided to the Inquiry, I find that the harm to 
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businesses in the area due to the effect of the Scheme on traffic using the 

highway network and the access to, and servicing of, premises and on 

parking has not been demonstrated to be sufficient to justify not making the 

TWA Order. [3.51, 5.84, 5.95, 5.101, 6.1] 

Electro-magnetic interference (EMI) (b) 

8.31 The main concern from an objector regarding the effect of the Scheme on its 

business due to EMI was at the Kratos site, Trafford Wharf Road.  

Measurements that were taken for the Applicant had demonstrated the 

effect that the Consultation Alignment would have on the business at that 

site and, as a result, the Applicant moved the alignment to be further away 

from the premises.  Kratos have since reached an agreement and its 

objection has been withdrawn.  The only other objection on these grounds, 

by Telecity Group UK Limited, has been resolved by way of a formal 

agreement and the objection withdrawn. [1.3, 3.54] 

Impacts on security of Business premises and sustainability of businesses (c) and (d) 

8.32 The evidence that has been provided has indicated to me that the objector’s 

concerns regarding the effect of the Scheme on security of business 

premises and the sustainability of businesses have either been resolved 

through agreements, mitigation secured by planning conditions, or do not 

carry significant weight in the determination of the TWA Order application. 

[3.55, 3.56, 5.79, 6.1, 7.8] 

Impacts on the operation and safety of harbour, canal, gas and oil undertakings (e) 

8.33 The gas and oil undertakers that originally objected to the Order have since 

withdrawn their objections, having reached satisfactory agreements with the 

Promoter to ensure that their interests would be protected.  In terms of the 

Harbour and canals that would be affected by the proposal, MSCC, who is 

the statutory undertaker responsible for the Manchester Ship Canal and also 

the statutory Harbour Authority for the Canal, and BWCC, who is the 

statutory undertaker responsible for the Bridgewater Canal, have both 
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objected to the Order.  PWSL, who has the responsibility for managing and 

regulating discharges into the Manchester Ship Canal and Bridgewater 

Canal, has also objected to the Order.  However, following protracted 

negotiations between representatives for these companies and TfGM, it 

appears to me that agreements relating to discharges and to provide the 

necessary protective provisions for the Harbour and canals are near to being 

finalised. [1.3, 3.57, 5.85 to 5.89, 6.1, 7.48, 7.54, 7.55] 

8.34 Based on the evidence that has been provided, I am satisfied that the Order 

could be made with the inclusion of the Protective Provisions proposed by 

the Promoter, which are based on those previously used in Orders made for 

the Mersey Gateway Bridge and the Nottingham Express Transit System, 

which would ensure that the Harbour and canals would be adequately 

protected. [7.55] 

Impacts on redevelopment proposals in the area (f) 

8.35 Although some objectors have expressed concerns over the effect of the 

Scheme on future redevelopment of their sites, limited evidence has been 

provided to show that it would have any significant adverse impacts on 

redevelopment proposals in the area and the Applicant has indicated that it 

has attempted to address any future redevelopment proposals within its 

Scheme proposals.  Furthermore, there is evidence to suggest that the 

presence of a rapid transit system in the area should be an aid to 

redevelopment. [3.58, 5.81, 7.46] 

The measures proposed by TfGM to mitigate any adverse impacts of the 

Scheme (Matter 7) 

8.36 The key mitigation measures are the CoCP and those set out in the ES and I 

have been given very little evidence to show that they would not be 

effective.  In addition, following the objection from ITV, the Applicant has 

put forward mitigation measures to address ITV’s concerns about the effect 

of noise on its production of Coronation Street at its Trafford Wharf Studios.  
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These measures are a change of wheel profile, which I understand is already 

being carried out on the trams in operation; the control of the track gauge 

during construction; and the use of a friction modifier, which the Applicant 

has indicated would be carried out anyway as a means of reducing noise and 

wear on the track.  Although not part of the design, it may prove necessary 

to use a different type of slab design to reduce the likelihood of groundborne 

noise from the vibration of trams on the track near to the ITV studios.  

Approval and implementation of the above measures would be secured 

through planning conditions. [3.59 to 3.65, 5.7, 5.10, 5.23 to 5.27, 

5.51, 7.4, 7.11 to 7.14, 7.17] 

The adequacy of the ES submitted with the application for the TWA Order, 

including the Addendum published on 27 January 2015, having regard to the 

requirements of the Transport and Works (Applications and Objections 

Procedure) (England and Wales) Rules 2006, and whether the statutory 

procedural requirements have been complied with (Matter 8) 

8.37 Whilst ITV has highlighted some inadequacies in the ES regarding the 

assessment of noise and vibration impacts, particularly in relation to the 

potential effects on the ITV studios, the ES considered the studios as a noise 

sensitive receptor but did not identify the need for any additional mitigation 

after assessing the construction and operational noise at a receptor near to 

that site.  Therefore, although the ES did not pick up potential problems at 

the ITV studios due to noise and vibration from the trams, which were 

considered later, it, and the Addendum, did include the information that 

Rule 11 of the Transport and Works (Applications and Objections Procedure) 

(England and Wales) Rules 2006 lists as being necessary to include, having 

regard to that specified in Schedule 1 of that Act and in the scoping opinion.  

Therefore, I do not consider the ES and its Addendum to be inherently 

inadequate for its purposes.  Furthermore, I have been presented with 

nothing to suggest that there has been any failure to comply with the 

statutory procedural requirements. [3.66, 5.8, 5.15, 5.29, 5.30, 7.7] 
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Whether there is a compelling case in the public interest for conferring on 

the Promoter powers to compulsorily acquire and use land for the purposes 

of the Scheme, having regard to the guidance on the making of compulsory 

purchase orders in ODPM Circular 06/2004318, paragraphs 16 to 23; and 

whether the land and rights in land for which compulsory acquisition powers 

are sought are required by TfGM in order to secure satisfactory 

implementation of the Scheme (Matter 9) 

8.38 Having examined the modified order plans, which have reduced the land take 

to take account of objections, I am satisfied that the draft Order addresses no 

more land than is necessary, and that TfGM has a clear idea of how it intends 

to use the land.  Budgetary provision has been put in place by the Promoter, 

and if the Order is made work would start in 2016, for which reason I am also 

satisfied that no land is proposed to be acquired ahead of time.  The 

Promoter is continuing negotiations with the Peel Group of Companies 

(OBJ 14-OBJ 24) in order to reach agreements and I have been given no 

reason to believe that such agreements will not be made in order to protect 

their interests.  Therefore, I have not been provided with anything to indicate 

that the Scheme would be likely to be blocked by any impediment to its 

implementation. [3.2, 3.6, 5.75, 5.85 to 5.88, 5.90 to 5.93, 7.43, 7.49 

to 7.52] 

8.39 I have found that there is a compelling case for the Scheme to be 

implemented in order to stimulate regeneration and economic growth; to 

increase access to, and the potential catchment of, Trafford Park employment 

sites; and to enhance the connectivity, capacity and quality of the public 

transport network in Trafford Park.  Therefore, having regard to the DCLG’s 

Guidance on Compulsory purchase process and The Crichel Down Rules for 

the disposal of surplus land acquired by, or under the threat of, compulsion, 

                                       
318 Circular 06/2004 and the Crichel Down Rules were replaced by the following new government 
guidance on 29 October 2015: ‘Guidance on Compulsory purchase process and The Crichel Down Rules 
for the disposal of surplus land acquired by, or under the threat of, compulsion’ 
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October 2015, I am satisfied that there is a compelling case for the land’s 

compulsory purchase in the public interest which justifies interfering with the 

human rights of those with an interest in the land.  Loss of any interest could 

be met by compensation. [3.67, 3.80, 3.85, 5.77, 5.79, 5.84, 5.99 to 

5.101] 

The conditions proposed to be attached to the deemed planning permission 

for the Scheme, if given, and in particular whether those conditions satisfy 

the six tests referred to in Planning Practice Guidance, Use of Conditions 

(Matter 10) 

8.40 The planning conditions suggested by the Applicant, following discussions 

held at the Inquiry with representatives of TC, ITV and MUL, have been 

agreed with TC.  I have examined them in the light of the advice given in 

the PPG.  In most instances the conditions would meet, at least in part, 

concerns raised by objectors.  Based on this, I have provided, in Appendix C 

to this report, suggested planning conditions to be applied to the deemed 

planning permission should the Secretary of State make a Direction, 

together with reasons for those conditions.  I am satisfied that they are 

reasonable and necessary and meet the tests in the PPG.  I therefore 

recommend that these conditions be attached to the grant of any planning 

permission. [3.68 to 3.75] 

8.41 For the following reasons, I have accepted most of the wording of the 

conditions suggested by the Applicant.  The main alteration is to condition 

10, which is regarding groundborne noise levels at the ITV Coronation 

Street studios.  I have suggested using the alternative noise level put 

forward by the Applicant because it would reflect that used for the design of 

the studios, which was deemed to be necessary at that time; and 

measurements taken for ITV of the existing noise levels within the studios 

show that that level is currently not exceeded. [3.71, 3.72, 7.14, 7.15] 

8.42 Whilst Crossrail general noise criteria have been specified as a maximum of 

30dBLASmax, I am satisfied that there is sufficient evidence to show that more 
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stringent specifications have been applied in relation to specific noise 

sensitive receptors.  Given the effect that has been accepted by the 

Applicant that a significant number of interruptions due to exceedences of 

ITV’s ‘just acceptable’ noise levels would have on the tight filming schedule, 

I include the ITV Coronation Street studios within the category of a noise 

sensitive receptor, requiring special treatment.  However, I do not accept 

that a lower level of noise specification than the NR25 LFmax has been 

justified, given that this is the level that was considered acceptable at the 

time that the studios were designed. [3.72, 5.19, 7.16, 7.17] 

8.43 ITV has criticised the table referred to in conditions 9 and 11, which 

identifies noise limits at the boundary of the studios, on the basis that there 

is not a fixed relationship between those levels and the noise levels 

experienced on the outdoor set.  I have set these noise levels in the table at 

LAFmax to take account of the differences between the fast and slow readings.  

However, monitoring the noise at the boundary is the most appropriate 

method without having to enter the studios, which would be difficult to 

enforce. [3.69, 5.42, 5.44] 

8.44 ITV has modelled the levels within the table to show that its ‘just acceptable’ 

levels would be exceeded in the outdoor set in some instances should those 

boundary levels be met.  However, I am not convinced that it has 

demonstrated that compliance with the boundary noise levels set in the 

Applicant’s table would mean that there would be a significant number of 

exceedences of the ‘just acceptable’ noise levels, given that there is likely to 

already be some exceedences of these levels due to external factors that 

occur, such as vehicle horns and emergency sirens, which ITV appear to me 

to be able to cope with. [3.70, 7.10] 

8.45 ITV has criticised the use of a ‘Relevant Area’, due to the uncertainty of the 

levels of groundborne noise that would be experienced in the studios.  The 

Applicant has increased the ‘Relevant Area’ that it has shown on its original 

plan to take account of the exceedences of the ‘just acceptable’ limits 
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identified by ITV.  Therefore, as it would be unreasonable to extend the area 

of restrictions on working beyond the ‘Relevant Area’ and everything within 

that area would be controlled by a scheme, I find that the planning 

conditions referring to a ‘Relevant Area’ are the most appropriate ways to 

protect the interests of ITV during the construction of the TPL Scheme. 

[5.43] 

8.46 ITV has suggested its own conditions to protect its interests should the 

Scheme be implemented.  However, I am satisfied that those conditions 

suggested by the Applicant, as modified, would ensure provisions for 

adequate protection of the interests of ITV during the construction and 

operation of the TPL.  Furthermore, I am not convinced that the conditions 

suggested by ITV would meet the tests in the PPG.  They include the 

inappropriate reference to the local planning authority needing to consult 

with ITV and the unnecessary reference to the use of an independent noise 

expert to carry out trials and tests when the local planning authority should 

be given the freedom to decide the most appropriate method of carrying 

these out. [3.73, 5.42, 5.43, 5.45] 

8.47 I accept that there would not be a 100% certainty that the noise levels 

specified in the conditions would not be exceeded, but planning conditions 

are the normal acceptable method of protecting property from the effects of 

noise and vibration and the local planning authority would have previous 

experience regarding the enforcement of such conditions.  TC, as the local 

planning authority, confirmed at the Inquiry that, if it was unable to deal 

with the specific matter with its own expertise, it would use outside 

consultants with the necessary expertise to ensure that the conditions would 

be enforced.  I am satisfied that the speed of such enforcement action 

should not present a significant problem to the production of Coronation 

Street, given that it already copes with some disturbances. [5.46, 7.9, 

7.18 to 7.27] 
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8.48 In terms of the revisions to the Applicant’s proposed conditions that have 

been suggested by MUL, other than those that have been included in the 

Applicant’s final suggested conditions, I do not accept that any would meet 

the tests in the PPG, particularly with regard to being necessary.  It would 

not be appropriate to specify MUL as a signatory to any approvals in the 

conditions, although it should be consulted with in the approval procedures. 

[5.64 to 5.68, 7.35 to 7.38] 

8.49 Condition 12, regarding highway measures in the vicinity of Old Trafford 

Stadium, should ensure that the design of the junctions of Sir Alex Ferguson 

Way with Victoria Place and Trafford Wharf Road would be safe.  Any related 

impacts in Westinghouse Road and Warren Bruce Road would not need to be 

specified in a condition as overall safety on the highway network should be 

addressed in the design without such a stipulation in a condition. [5.61] 

8.50 It is not necessary to specify in condition 12 (c) a minimum of 6m 

clearance, as insufficient evidence has been provided to show that this 

would be necessary to ensure safe pedestrian movement, given that the 

detailed design of that area and corral for the Wharfside stop has yet to be 

carried out. [3.74, 3.75, 5.57 to 5.60, 5.65, 7.37] 

8.51 I have examined the results from the modelling provided by MUL which 

demonstrate that the movement of pedestrians would be made more 

attractive past the corral by increasing the width of that area, thus making it 

less likely that there would be safety problems with pedestrians using the 

area in the vicinity of Trafford Wharf Road/Trafford Road junction.  However, 

this does not conclusively show that the proposals would result in an 

unacceptable risk to pedestrian safety if a width of less than 6m were 

provided.  It would be premature at this stage to provide an unnecessary 

control over the future design of that area when that design has not been 

finalised. [3.74, 5.57 to 5.60, 7.37] 

8.52 With regard to condition 13, which deals with event day traffic safety, it is 

not necessary to specify the closure of Victoria Place, even though that is 
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what the Applicant intends to happen, as that would be too restrictive on 

the measures that would be put in place and may not be deemed to be 

necessary on every occasion.  It is also unnecessary to include in the 

condition that a specific area of highway should be kept free from 

obstruction to maintain the free flow of pedestrians.  A more general 

wording to include other measures to avoid the obstruction of pedestrians 

would achieve the same aim. [3.74, 3.75, 5.66, 5.67, 7.36] 

8.53 Condition 14, regarding signalling and signing, is necessary to mitigate the 

impacts on the highway network after events at Old Trafford Stadium.  

However, should for whatever reason the condition be not fully met, it would 

be unreasonable to prevent the TPL from being operational during the 

specified period of time on an event day, as suggested by MUL.  That would 

be disproportionate, given the overall effect that such a stoppage would 

have on the Metrolink network, as I am satisfied that its operation without 

approval of the traffic management measures would not necessarily be 

unsafe.  Furthermore, it should be possible to remedy the situation, should 

that eventuality occur.  It would be sufficient incentive to ensure that the 

measures would be complied with by preventing the Wharfside stop from 

being used by passengers during that time. [3.75, 5.68, 7.35, 7.38] 

The Promoter’s proposals for funding the Scheme (Matter 11) 

8.54 Evidence that the TPL is to be funded locally by the Greater Manchester 

‘Earnback’ Deal is not disputed.  It is not dependent on central government 

funding.  I am satisfied that the proposals for funding the Scheme are 

appropriate and would ensure that adequate funds would be available. 

[3.76] 
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The purpose and effect of any substantive changes proposed by TfGM to the 

draft TWA Order and whether anyone whose interests are likely to be 

affected by such changes has been notified (Matter 12) 

8.55 I am satisfied that the modifications to the draft Order that are proposed by 

the Applicant are not substantive and could be made without causing any 

significant prejudice to any interested party’s interests.  Indeed, they have 

mainly been made to better accommodate the needs of some of those with 

interests in land and property that would be affected by the Order and are, 

or have been, objectors. [3.77, 3.78, 7.55] 

8.56 ITV has suggested the addition of protective provisions within Schedule 8 of 

the Order.  Whilst I accept that such provisions would be within the scope of 

the Order, it would not be the usual method for protecting the property or 

interests of a person, and in this case I am satisfied that appropriate 

planning conditions would achieve the same aims in a less cumbersome 

manner. [5.47, 5.48, 7.22] 

8.57 I have not seen any evidence to show that MUL’s suggestion to include in 

Schedule 7 the closure of Victoria Place/Trafford Wharf Road junction would 

be impermissible.  However, as explained in my reasoning under planning 

conditions, I have found that at this stage it would be premature to stipulate 

this closure within the TWA Order Schedule. [3.75, 5.56] 

Overall conclusions 

8.58 No relevant matters beyond those addressed above were raised.  Of those 

objections that were outstanding at the close of the Inquiry that I have not 

previously mentioned, many appeared to be me to be close to resolution 

following negotiations between the parties, but it will be for the Secretary of 

State for Transport to consider the implications of any subsequent 

developments in these respects. [3.79 to 3.83, 3.86, 5.76 to 5.82, 5.83 

to 5.95, 5.97 to 5.99, 5.101, 7.44 to 7.47, 7.56, 7.57] 
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8.59 In the light of all of the above, I conclude that the Order is justified on its 

merits and that there is a compelling case in the public interest for making 

it, with clear evidence that the substantial public benefit from public 

transport improvements and economic development would outweigh the 

harm due to private losses.  It would accord with relevant national, regional 

and local policies.  Funding is available for the proposed Scheme, no 

impediments to its implementation have been identified and there is a 

reasonable prospect of it going ahead without delay.  I therefore conclude 

that the Order should be made, subject to modifications as indicated. 

8.60 For similar reasons, I conclude that deemed planning permission should be 

granted for the works that would be authorised by the Order, subject to 

conditions. 
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9. RECOMMENDATIONS 

Recommendations to the Secretary of State for Transport 

9.1 I RECOMMEND that: 

(a) The Transport for Greater Manchester (Light Rapid Transit System) (Trafford 

Park Extension) Order 201[  ] be made, subject to the modifications 

summarised in document TfGM.CD151 and the protective provisions given in 

document TfGM.CD162. 

(b) A Direction be made granting deemed planning permission for the works 

authorised by the Order, subject to the conditions set out in Appendix C to 

this Report. 

M J Whitehead 

INSPECTOR 
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APPENDIX A: APPEARANCES 

FOR THE PROMOTER– TRANSPORT FOR GREATER MANCHESTER: 

Christopher Katkowski 
Robert Walton 

Queen’s Counsel, 
Of Counsel, 
Both instructed by Paul Thompson of Bircham 
Dyson Bell 

They called:  

Martin Lax MSc DipUP 
BSc 

Head of Development (Rapid Transit) TfGM 

Andrew Parke MEng 
CEng MCIHT 

Associate, Mott MacDonald 

Stephen Cawser MEng 
MIA 

Principal Acoustics and Vibration Consultant, 
AECOM 

James Ogborn BA(Hons) 
DipLE MRICS 

Consultant, JLL 

Neil Chadwick BA(Hons) 
MSc MA 

Director, Steer Davies Gleave 

FOR THE OBJECTORS - 
 
ITV OBJ 12 

Guy Roots Queen’s Counsel, 
instructed by Squire Patton Boggs (UK) LLP 

He called:  

Donald Quinn BSc(Hons) 
MIOA 

Managing Director, Hepworth Acoustics Limited 

Dr J P Talbot CEng 
FIMechE MIOA 

Cambridge University Engineering Department 

Rupert Thornely-Taylor 
FIOA MINCE MIIAV 

Head of Rupert Taylor Ltd 

Alan Monks Head of Sound, Coronation Street 

Richard Barton 
BSc(Hons) MA MRTPI 

Partner, How Planning LLP 

Lee Rayner Production Manager, Coronation Street 

John Whiston Managing Director of Continuing Drama ITV 
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Universal Pallet Services Ltd OBJ 08 

Rachel Hardcastle Managing Director 

Tom Hardcastle BSc  

Manchester United Limited OBJ 25 

Gary Grant Of Counsel, 
instructed by Eversheds LLP 

He called:  

Andrew Brookfield BSc 
DipTEP MIHT MILT 

Transport Planning Director, Capita 

Steven Porter 
BSc(Hons) 

Fire Engineer, Tenos Limited 

 

A J Bell Trustees Ltd and the W Maher & Sons Pensions Scheme OBJ 47 

Andrew Aherne 
BSc(Hons) MRICS 

Aherne Property Consultants Ltd 
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APPENDIX B: INQUIRY DOCUMENTS 

Core Documents 

A: TWA Order and Application Documents 

TfGM.A001 Letter of Application 

TfGM.A002 Draft Order 

TfGM.A003 Explanatory Memorandum 

TfGM.A004 Statement of the aims of the proposal 

TfGM.A005 Consultation Report 

TfGM.A006 Declaration as to Status 

TfGM.A007 List of Consents 

TfGM.A008 Scoping Opinion 

TfGM.A009 Request for a S90(2A) Planning Direction, proposed 
elements of development and proposed Planning 
Conditions, including: 
 

TfGM.A009(a) Design and Access Statement 

TfGM.A009(b) Draft Code of Construction Practice 

TfGM.A010 Funding Statement 

TfGM.A011 Estimate of Costs 

TfGM.A012 Book of Reference 

TfGM.A013 Environmental Statement Non-Technical Summary 

TfGM.A014 Environmental Statement Volume 1- Main Text 

TfGM.A015 Environmental Statement Volume 2- Technical Appendices 

TfGM.A016 Environmental Statement Volume 3- Figures 

https://www.dropbox.com/s/dpmm8b6xdfn5b3m/1%20-%20Letter%20of%20Application.PDF?dl=0
https://www.dropbox.com/s/h8570ipi21s5y5m/2%20-%20Draft%20Order.PDF?dl=0
https://www.dropbox.com/s/dtxrghfi2eclsif/3%20-%20Explanatory%20Memorandum.pdf?dl=0
https://www.dropbox.com/s/36w5j227ewc4r8u/4%20-%20Statement%20of%20Aims%20of%20the%20proposals.pdf?dl=0
https://www.dropbox.com/s/xbb07c533g59d4l/5%20-%20Consultation%20Report.pdf?dl=0
https://www.dropbox.com/s/try0wyyifnwacwe/6%20-%20Declaration%20as%20to%20Status.pdf?dl=0
https://www.dropbox.com/s/jlyru63hsohvxw6/7%20-%20List%20of%20Consents.PDF?dl=0
https://www.dropbox.com/s/ynlpj8m5i2zytxs/8%20-%20Scoping%20Opinion.PDF?dl=0
https://www.dropbox.com/s/w2so2kt6nudnls4/9%20-%20Request%20for%20section%2090%282A%29%20direction.PDF?dl=0
https://www.dropbox.com/s/w2so2kt6nudnls4/9%20-%20Request%20for%20section%2090%282A%29%20direction.PDF?dl=0
https://www.dropbox.com/s/w2so2kt6nudnls4/9%20-%20Request%20for%20section%2090%282A%29%20direction.PDF?dl=0
https://www.dropbox.com/s/yct3eftvocqj5d7/9%28a%29%20-%20Design%20%26%20Access%20Statement.pdf?dl=0
https://www.dropbox.com/s/3rxyw5uox5ffafw/9%28b%29%20-%20Draft%20Code%20of%20Construction%20Practice.pdf?dl=0
https://www.dropbox.com/s/8kk954kasyjz0sv/10%20-%20Funding%20Statement.pdf?dl=0
https://www.dropbox.com/s/j9tmuoo39exxswn/11%20-%20Estimate%20of%20Costs.pdf?dl=0
https://www.dropbox.com/s/qt630mpd4wb89nn/12%20-%20Book%20of%20Reference.pdf?dl=0
https://www.dropbox.com/s/zm0qlcbg3i6u4ej/13%28a%29%20-%20Environmental%20Statement%20Non-Technical%20Summary.pdf?dl=0
https://www.dropbox.com/s/9fd3l563z8df9ep/13%28b%29%20-%20Environmental%20Statement%20Volume%201%2C%20Main%20Text.pdf?dl=0
https://www.dropbox.com/s/h23k8v7t2mosmsv/13%28c%29%20-%20Environmental%20Statement%20Volume%202%2C%20Appendices.pdf?dl=0
https://www.dropbox.com/s/p7idyp0o16zciop/13%28d%29%20-%20Environmental%20Statement%20Volume%203%2C%20Figures.pdf?dl=0
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TfGM.A017 Works and Land Plans and Sections and Rights of Way 
Maps 
 

TfGM.A018 Planning Direction Drawings 

TfGM.A019 Traffic Regulation Plans 

TfGM.A020 Transport Assessment 

TfGM.A021 Environmental Statement Addendum Non-Technical 
Summary 
 

TfGM.A022 Environmental Statement Addendum 

TfGM.A023 Transport Assessment Revision B 

B: Other Documents 

TfGM.B001 Trafford Local Plan Core Strategy, Trafford Council, 
January 2012 
 

TfGM.B002 Secretary of State for Transport’s letter of 20 January 2015 
announcing his intention to hold a public inquiry 
 

TfGM.B003 Greater Manchester’s third Local Transport Plan, 2011/12–
2015/16 (LTP3) 
 

TfGM.B004 Stronger Together, Greater Manchester Strategy 2013 

TfGM.B005 A Plan for Growth and Reform in Greater Manchester, 
March 2014 
 

TfGM.B006 Greater Manchester Agreement: devolution to the GMCA & 
transition to a directly elected mayor, 2014 
 

TfGM.B007 Trafford Park Growth Strategy, 2013, Prepared on behalf of 
Trafford Park Business Neighbourhood Shadow 
Management Board 
 

TfGM.B008 Trafford Local Plan Land Allocations Consultation Draft, 
January 2014 
 

TfGM.B009 Revised Trafford Unitary Development Plan, 2006 

TfGM.B010 Salford West Strategic Regeneration Framework and Action 
Plan, 2008–2028 

https://www.dropbox.com/s/997q9bowzftsh4q/14%28a%29%20-%20Works%20and%20Land%20Plans%20and%20Rights%20of%20Way%20Maps.pdf?dl=0
https://www.dropbox.com/s/997q9bowzftsh4q/14%28a%29%20-%20Works%20and%20Land%20Plans%20and%20Rights%20of%20Way%20Maps.pdf?dl=0
https://www.dropbox.com/s/kemmvob99gwvyfh/14%28b%29%20-%20Planning%20Direction%20Drawings.pdf?dl=0
https://www.dropbox.com/s/u621ysz1vpt26e8/14%28c%29%20-%20Traffic%20Regulation%20Plans.pdf?dl=0
https://www.dropbox.com/s/2619h4jonbuzyzh/15%20-%20Transport%20Assessment.pdf?dl=0
https://www.dropbox.com/s/4sfkwwpnecuqeqw/15%28a%29%20Appendix%20A%20-%20Technical%20Development%20Plans.pdf?dl=0
https://www.dropbox.com/s/4sfkwwpnecuqeqw/15%28a%29%20Appendix%20A%20-%20Technical%20Development%20Plans.pdf?dl=0
https://www.dropbox.com/s/2619h4jonbuzyzh/15%20-%20Transport%20Assessment.pdf?dl=0
https://www.dropbox.com/s/4181eqx2n4gbudn/TfGM.B001_Trafford%20Local%20Plan%20Core%20Strategy%202012.pdf?dl=0
https://www.dropbox.com/s/4181eqx2n4gbudn/TfGM.B001_Trafford%20Local%20Plan%20Core%20Strategy%202012.pdf?dl=0
https://www.dropbox.com/s/vm4mq58wnfxetlm/TfGM.B002_SoS%20for%20Transport%20Letter%20announcing%20intention%20to%20hold%20Public%20Inquiry.pdf?dl=0
https://www.dropbox.com/s/vm4mq58wnfxetlm/TfGM.B002_SoS%20for%20Transport%20Letter%20announcing%20intention%20to%20hold%20Public%20Inquiry.pdf?dl=0
https://www.dropbox.com/s/9lieq16hkxozob2/TfGM.B003_Greater%20Manchester%27s%20Third%20Local%20Transport%20Plan%2C%202011-12%20-%202015-16.pdf?dl=0
https://www.dropbox.com/s/9lieq16hkxozob2/TfGM.B003_Greater%20Manchester%27s%20Third%20Local%20Transport%20Plan%2C%202011-12%20-%202015-16.pdf?dl=0
https://www.dropbox.com/s/1bkjkhjvrxb7qjr/TfGM.B004_Stronger%20Together%2C%20Greater%20Manchester%20Strategy%202013%2C%20GMCA%20and%20AGMA.pdf?dl=0
https://www.dropbox.com/s/xi6zva4ucc7mq6o/TfGM.B005_A%20Plan%20for%20Growth%20and%20Reform%20in%20Greater%20Manchester.pdf?dl=0
https://www.dropbox.com/s/xi6zva4ucc7mq6o/TfGM.B005_A%20Plan%20for%20Growth%20and%20Reform%20in%20Greater%20Manchester.pdf?dl=0
https://www.dropbox.com/s/rdaaz1rp2zxcm3r/TfGM.B006_Greater%20Manchester%20Agreement%20-%20devolution%20and%20mayor%202014.pdf?dl=0
https://www.dropbox.com/s/rdaaz1rp2zxcm3r/TfGM.B006_Greater%20Manchester%20Agreement%20-%20devolution%20and%20mayor%202014.pdf?dl=0
https://www.dropbox.com/s/9x6elzg737vzd3i/TfGM.B007_Trafford%20Park%20Growth%20Strategy%20-%20Final%20February%202013.pdf?dl=0
https://www.dropbox.com/s/9x6elzg737vzd3i/TfGM.B007_Trafford%20Park%20Growth%20Strategy%20-%20Final%20February%202013.pdf?dl=0
https://www.dropbox.com/s/9x6elzg737vzd3i/TfGM.B007_Trafford%20Park%20Growth%20Strategy%20-%20Final%20February%202013.pdf?dl=0
https://www.dropbox.com/s/dxu0xdhpiekhzm2/TfGM.B008_Trafford%20Local%20Plan%20Land%20Allocations%20-%20Consultation%20Draft%20Jan%202014.pdf?dl=0
https://www.dropbox.com/s/dxu0xdhpiekhzm2/TfGM.B008_Trafford%20Local%20Plan%20Land%20Allocations%20-%20Consultation%20Draft%20Jan%202014.pdf?dl=0
https://www.dropbox.com/s/77u2yrqrnuidmqq/TfGM.B009_Revised%20Trafford%20Unitary%20Development%20Plan%20%282006%29.pdf?dl=0
https://www.dropbox.com/s/xvk1a902rs4u3d0/TfGM.B010_Salford%20West%20Strategic%20Regen%20Framework%20%26%20Action%20Plan%2C%202008-2028.pdf?dl=0
https://www.dropbox.com/s/xvk1a902rs4u3d0/TfGM.B010_Salford%20West%20Strategic%20Regen%20Framework%20%26%20Action%20Plan%2C%202008-2028.pdf?dl=0
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TfGM.B011 Major Scheme Prioritisation and Funding Strategy, 
Association of Greater Manchester Authorities’ Report, May 
2009 
 

TfGM.B012 GMCA Report authorising revised alignment, October 2014 

TfGM.B013 TfGM Committee Report, 6 December 2013, Update in 
relation to the Trafford Line Metrolink Scheme 
 

TfGM.B014 TfGM Committee Report 20 June 2014, Metrolink Trafford 
Park Line Public Consultation 
 

TfGM.B015 TfGM Capital Projects and Policy Committee Report, 
7 November 2014, TWA Order Application for the Trafford 
Park Line 
 

TfGM.B016 Working Safely near Metrolink, TfGM 

TfGM.B017 Design for Access 2, Manchester City Council, December 
2003 
 

TfGM.B018 Inclusive Mobility, DfT, December 2005 

TfGM.B019 Local Transport Note 2/08, Cycle Infrastructure Design, 
DfT, October 2008 
 

TfGM.B020 Greater Manchester Cycling Design Guidance, Version 2.1, 
Transport for Greater Manchester March, 2014 
 

TfGM.B021 Design Manual for Roads and Bridges TD 9/93: Highway 
Link Design, Highways Agency 
 

TfGM.B022 Design Manual for Roads and Bridges TD 27/05: Cross-
Sections and Headrooms, Highways Agency 
 

TfGM.B023 Design Manual for Roads and Bridges TD 50/04: The 
Geometric Layout of Signal-Controlled Junctions and 
Signalised Roundabouts, Highways Agency 
 

TfGM.B024 Design Manual for Roads and Bridges TD 42/95: Geometric 
Design of Major/Minor Priority Junctions, Highways Agency 
 

TfGM.B025 Design Manual for Roads and Bridges TA 86/03: Layout of 
Large Signal Controlled Junctions, Highways Agency 
 

https://www.dropbox.com/s/6r7qm5sazsubhba/TfGM.B011_Major%20Scheme%20Prioritisation%20%26%20Funding%20Strategy%2C%20AGMA%20Report%2C%202009.pdf?dl=0
https://www.dropbox.com/s/6r7qm5sazsubhba/TfGM.B011_Major%20Scheme%20Prioritisation%20%26%20Funding%20Strategy%2C%20AGMA%20Report%2C%202009.pdf?dl=0
https://www.dropbox.com/s/6r7qm5sazsubhba/TfGM.B011_Major%20Scheme%20Prioritisation%20%26%20Funding%20Strategy%2C%20AGMA%20Report%2C%202009.pdf?dl=0
https://www.dropbox.com/s/6r7qm5sazsubhba/TfGM.B011_Major%20Scheme%20Prioritisation%20%26%20Funding%20Strategy%2C%20AGMA%20Report%2C%202009.pdf?dl=0
https://www.dropbox.com/s/t230j6t7gkvsgxx/TfGM.B012_141031%20Metrolink%20Trafford%20Park%20Line%20TWAO%20Application_Final%20on%20shrpt.pdf?dl=0
https://www.dropbox.com/s/t230j6t7gkvsgxx/TfGM.B012_141031%20Metrolink%20Trafford%20Park%20Line%20TWAO%20Application_Final%20on%20shrpt.pdf?dl=0
https://www.dropbox.com/s/0sulbgv93mofulf/TfGM.B014_Item_19_Metrolink_Trafford_Park_Line_Public_Consultation.pdf?dl=0
https://www.dropbox.com/s/0sulbgv93mofulf/TfGM.B014_Item_19_Metrolink_Trafford_Park_Line_Public_Consultation.pdf?dl=0
https://www.dropbox.com/s/q178i37ckrmkhqd/TfGM.B015_Item_05_Metrolink_Capital_Update.pdf?dl=0
https://www.dropbox.com/s/q178i37ckrmkhqd/TfGM.B015_Item_05_Metrolink_Capital_Update.pdf?dl=0
https://www.dropbox.com/s/q178i37ckrmkhqd/TfGM.B015_Item_05_Metrolink_Capital_Update.pdf?dl=0
https://www.dropbox.com/s/fu6ks7wzygqt68a/TfGM.B016_Working%20Safely%20Near%20Metrolink.pdf?dl=0
https://www.dropbox.com/s/wtm3wubqww5wa4u/TfGM.B017_Design%20for%20Access%202%202003.pdf?dl=0
https://www.dropbox.com/s/wtm3wubqww5wa4u/TfGM.B017_Design%20for%20Access%202%202003.pdf?dl=0
https://www.dropbox.com/s/uv1b6mgdywwtit0/TfGM.B018_DfT%20Inclusive%20Mobility%202005.pdf?dl=0
https://www.dropbox.com/s/b014omietkrion4/TfGM.B019_DfT%20Cycle%20Infrastrucuture%20Design%202008.pdf?dl=0
https://www.dropbox.com/s/b014omietkrion4/TfGM.B019_DfT%20Cycle%20Infrastrucuture%20Design%202008.pdf?dl=0
https://www.dropbox.com/s/xdfgs4qnlthzffw/TfGM.B020_TfGM%20GM%20Cycling%20Design%20Guidance%202.1%202014.pdf?dl=0
https://www.dropbox.com/s/xdfgs4qnlthzffw/TfGM.B020_TfGM%20GM%20Cycling%20Design%20Guidance%202.1%202014.pdf?dl=0
https://www.dropbox.com/s/g8uly9xwfjqcjeo/TfGM.B021_DMRB%20TD9-93.pdf?dl=0
https://www.dropbox.com/s/g8uly9xwfjqcjeo/TfGM.B021_DMRB%20TD9-93.pdf?dl=0
https://www.dropbox.com/s/viqpprcdaplzj52/TfGM.B022_DMRB%20TD27-05.pdf?dl=0
https://www.dropbox.com/s/viqpprcdaplzj52/TfGM.B022_DMRB%20TD27-05.pdf?dl=0
https://www.dropbox.com/s/o6axnrvczlfk3a0/TfGM.B023_DMRB%20TD50-04.pdf?dl=0
https://www.dropbox.com/s/o6axnrvczlfk3a0/TfGM.B023_DMRB%20TD50-04.pdf?dl=0
https://www.dropbox.com/s/o6axnrvczlfk3a0/TfGM.B023_DMRB%20TD50-04.pdf?dl=0
https://www.dropbox.com/s/otspsowevzrm4px/TfGM.B024_DMRB%20TD42-95.pdf?dl=0
https://www.dropbox.com/s/otspsowevzrm4px/TfGM.B024_DMRB%20TD42-95.pdf?dl=0
https://www.dropbox.com/s/z8ownkky9h4dcnq/TfGM.B025_DMRB%20TD86-03.pdf?dl=0
https://www.dropbox.com/s/z8ownkky9h4dcnq/TfGM.B025_DMRB%20TD86-03.pdf?dl=0
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TfGM.B026 Manual for Streets, 2007 

TfGM.B027 Manual for Streets 2, 2010 

TfGM.B028 Design Manual for Urban Roads and Streets, January 2014  

TfGM.B029 Station Capacity Assessment Guidance, Network Rail, May 
2011 
 

TfGM.B030 Design and access statements- How to write, read and use 
them, 2006 
 

TfGM.B031 Transport Strategy for Greater Manchester Region 

TfGM.B032 not used 

TfGM.B033 Transport White Paper: The Future of Transport– A 
Network for 2030 Department for Transport, 2004 
 

TfGM.B034 Eddington Transport Study– Transport’s Role in Sustaining 
the UK’s Productivity and Competitiveness, 2006 
 

TfGM.B035 Guidelines for Landscape and Visual Impact Assessment 
(Third Edition), 2013 
 

TfGM.B036 Natural England National Character Area Profile 55: 
Manchester Conurbation, 2013 
 

TfGM.B037 Trafford Council, January 2014, Trafford Local Plan: Land 
Allocations Consultation Draft Topic Paper Chapters 
 

TfGM.B038 Green Infrastructure to Combat Climate Change: A 
Framework for Action in Cheshire, Cumbria, Greater 
Manchester, Lancashire, and Merseyside, Community 
Forests Northwest for the Northwest Climate Change 
Partnership, 2011 
 

TfGM.B039 Towards a Green Infrastructure Framework for Greater 
Manchester: Full Report, 2008 
 

TfGM.B040 Metrolink Access Guide, TfGM, 2013 

TfGM.B041 DfT Guidance on Wider Impacts 

TfGM.B042 DfT Guidance– Value for Money Thresholds 

https://www.dropbox.com/s/15duigqkpde3ujw/TfGM.B026_Manual%20for%20Streets%202007.pdf?dl=0
https://www.dropbox.com/s/pxl3611z6ovcw1f/TfGM.B027_Manual%20for%20Streets%202.pdf?dl=0
https://www.dropbox.com/s/fnmfe2t0h8b49d4/TfGM.B028_Design%20Manual%20for%20Urban%20Roads%20and%20Streets.pdf?dl=0
https://www.dropbox.com/s/nwr6g72exyu7k20/TfGM.B029_Network%20Rail%20Station%20Capacity%20Assessment%20Guidance%202011.pdf?dl=0
https://www.dropbox.com/s/nwr6g72exyu7k20/TfGM.B029_Network%20Rail%20Station%20Capacity%20Assessment%20Guidance%202011.pdf?dl=0
https://www.dropbox.com/s/nn1ob225otumasq/TfGM.B030_Design%20and%20Access%20Statements%20-%20How%20To%20Use%20Them%20to%20Prevent%20Crime.pdf?dl=0
https://www.dropbox.com/s/nn1ob225otumasq/TfGM.B030_Design%20and%20Access%20Statements%20-%20How%20To%20Use%20Them%20to%20Prevent%20Crime.pdf?dl=0
https://www.dropbox.com/s/dt5spmgmge3oihg/TfGM.B031_Transport%20Strategy%20for%20Greater%20Manchester%20Region.pdf?dl=0
https://www.dropbox.com/s/jdj8swsgb4ni8hs/TfGM.B033_DfT%20Transport%20White%20Paper%20-%20The%20Future%20of%20Transport%20%282004%29.pdf?dl=0
https://www.dropbox.com/s/jdj8swsgb4ni8hs/TfGM.B033_DfT%20Transport%20White%20Paper%20-%20The%20Future%20of%20Transport%20%282004%29.pdf?dl=0
https://www.dropbox.com/s/l3nok1bi9x64yye/TfGM.B034_DECC%20The%20Eddington%20Transport%20Study%20%282006%29.pdf?dl=0
https://www.dropbox.com/s/l3nok1bi9x64yye/TfGM.B034_DECC%20The%20Eddington%20Transport%20Study%20%282006%29.pdf?dl=0
https://www.dropbox.com/s/i7hwgjh8k44o1hf/TfGM.B036_Natural_England_Profile_55_Manchester_Conurbation.pdf?dl=0
https://www.dropbox.com/s/i7hwgjh8k44o1hf/TfGM.B036_Natural_England_Profile_55_Manchester_Conurbation.pdf?dl=0
https://www.dropbox.com/s/7p1t6qgexd1tacu/TfGM.B037_TC%20%282014%29%20TLP%20-%20Land%20Alctns%20Consultation%20Draft%20Topic%20Paper%20Chapters.pdf?dl=0
https://www.dropbox.com/s/7p1t6qgexd1tacu/TfGM.B037_TC%20%282014%29%20TLP%20-%20Land%20Alctns%20Consultation%20Draft%20Topic%20Paper%20Chapters.pdf?dl=0
https://www.dropbox.com/s/soeie41fe709x2w/TfGM.B038_Green%20Infrastructure%20to%20Combat%20Climate%20Change.pdf?dl=0
https://www.dropbox.com/s/soeie41fe709x2w/TfGM.B038_Green%20Infrastructure%20to%20Combat%20Climate%20Change.pdf?dl=0
https://www.dropbox.com/s/soeie41fe709x2w/TfGM.B038_Green%20Infrastructure%20to%20Combat%20Climate%20Change.pdf?dl=0
https://www.dropbox.com/s/soeie41fe709x2w/TfGM.B038_Green%20Infrastructure%20to%20Combat%20Climate%20Change.pdf?dl=0
https://www.dropbox.com/s/soeie41fe709x2w/TfGM.B038_Green%20Infrastructure%20to%20Combat%20Climate%20Change.pdf?dl=0
https://www.dropbox.com/s/2lwfa1gk2mtl7se/TfGM.B039_Towards%20a%20Green%20Infrastructure%20Framework%20for%20GM%20%282008%29.pdf?dl=0
https://www.dropbox.com/s/2lwfa1gk2mtl7se/TfGM.B039_Towards%20a%20Green%20Infrastructure%20Framework%20for%20GM%20%282008%29.pdf?dl=0
https://www.dropbox.com/s/56bjjvorhmxdcwk/TfGM.B040_Metrolink%20Access%20Guide%202013.pdf?dl=0
https://www.dropbox.com/s/fjgwm0tk7d4il9i/TfGM.B041_DfT%20WebTAG%20Wider%20Impacts.pdf?dl=0
https://www.dropbox.com/s/fjgwm0tk7d4il9i/TfGM.B041_DfT%20WebTAG%20Wider%20Impacts.pdf?dl=0
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TfGM.B043 Creating Growth, Cutting Carbon- Making Sustainable Local 
Transport Happen, DfT, January 2011 
 

TfGM.B044 North West of England Plan Regional Spatial Strategy to 
2021, Government Office for the North West, September 
2008 
 

TfGM.B045 Greater Manchester bus priority package– putting you in 
the picture, TfGM, February 2015 
 

TfGM.B046 The Manchester Independent Economic Review Reviewers’ 
Report, 2008 
 

TfGM.B047 Prosperity for All: Greater Manchester Strategy, August 
2009 

C: Legislation and (Governmental) Guidance 

TfGM.C001 The National Planning Policy Framework (NPPF), 2012 

TfGM.C002 South East Lancashire and North East Cheshire Passenger 
Transport Area (Designation) Order 1969, No 95 
 

TfGM.C003 Transport Act 1968 

TfGM.C004 Greater Manchester Combined Authority Order 2011 
No 908 
 

TfGM.C005 Transport and Works Act 1992 

TfGM.C006 Transport and Works (Applications and Objections 
Procedure) (England and Wales) Rules 2006, No 1466 
 

TfGM.C007 Transport and Works (Inquiries Procedures) Rules 2004, 
No 2018 
 

TfGM.C008 The Transport and Works (Model Clauses for Railways and 
Tramways) Order 2006, No 1954 
 

TfGM.C009 Business Plan 2012-2015, DfT, 31 May 2012 
 

TfGM.C010 Greater Manchester (Light Rapid Transit System) Act 1992 

TfGM.C011 Railway Safety Publication 2: Guidance on Tramways, 
Office of Rail Regulation, November 2006 

https://www.dropbox.com/s/9bhq6hey6if9h6h/TfGM.B043%20-%20Creating%20Growth...pdf?dl=0
https://www.dropbox.com/s/9bhq6hey6if9h6h/TfGM.B043%20-%20Creating%20Growth...pdf?dl=0
https://www.dropbox.com/s/c2o5xsblrvq8h6r/TfGM.B044_RegionalSpatialStrategy-for-the-NorthWest.pdf?dl=0
https://www.dropbox.com/s/c2o5xsblrvq8h6r/TfGM.B044_RegionalSpatialStrategy-for-the-NorthWest.pdf?dl=0
https://www.dropbox.com/s/c2o5xsblrvq8h6r/TfGM.B044_RegionalSpatialStrategy-for-the-NorthWest.pdf?dl=0
https://www.dropbox.com/s/f481k6srbn5pezb/TfGM.B045_TfGM%20GM%20Bus%20Priority%20Package%20-%20Putting%20You%20in%20the%20Picture.pdf?dl=0
https://www.dropbox.com/s/f481k6srbn5pezb/TfGM.B045_TfGM%20GM%20Bus%20Priority%20Package%20-%20Putting%20You%20in%20the%20Picture.pdf?dl=0
https://www.dropbox.com/s/5blh8ju4ysjgvq6/TfGM.B046_Manchester%20Indepedent%20Economic%20Review%202009.pdf?dl=0
https://www.dropbox.com/s/5blh8ju4ysjgvq6/TfGM.B046_Manchester%20Indepedent%20Economic%20Review%202009.pdf?dl=0
https://www.dropbox.com/s/wwayypuiil7g3ah/TfGM.B047_AGMA%20Prosperity%20for%20All%20-%20GM%20Strategy.pdf?dl=0
https://www.dropbox.com/s/wwayypuiil7g3ah/TfGM.B047_AGMA%20Prosperity%20for%20All%20-%20GM%20Strategy.pdf?dl=0
https://www.dropbox.com/s/3hyj176kzckfxp3/TfGM.C001_The%20National%20Planning%20Policy%20Framework%20%282012%29.pdf?dl=0
https://www.dropbox.com/s/8ewg4bczy4i7cey/TfGM.C002_SE%20Lancs%20and%20NE%20Cheshire%20PTA%20Order%201969.pdf?dl=0
https://www.dropbox.com/s/8ewg4bczy4i7cey/TfGM.C002_SE%20Lancs%20and%20NE%20Cheshire%20PTA%20Order%201969.pdf?dl=0
https://www.dropbox.com/s/vjjeelucghknx6o/TfGM.C003_Transport%20Act%201968.pdf?dl=0
https://www.dropbox.com/s/9dwrxpmzjqt1pw9/TfGM.C004_GM%20Combined%20Authority%20Order%202011%20No%20908.pdf?dl=0
https://www.dropbox.com/s/9dwrxpmzjqt1pw9/TfGM.C004_GM%20Combined%20Authority%20Order%202011%20No%20908.pdf?dl=0
https://www.dropbox.com/s/w3x8qby7iixj92k/TfGM.C005_Transport%20and%20Works%20Act%201992.pdf?dl=0
https://www.dropbox.com/s/z261cy7getzijgd/TfGM.C006_HM%20Gov%20Transport%20and%20Works%20%28E%26W%29%20Rules%202006.pdf?dl=0
https://www.dropbox.com/s/z261cy7getzijgd/TfGM.C006_HM%20Gov%20Transport%20and%20Works%20%28E%26W%29%20Rules%202006.pdf?dl=0
https://www.dropbox.com/s/l8kidloq1ryom9r/TfGM.C007_Transport%20and%20Works%20%28IP%29%20Rues%202004%20No%202018.pdf?dl=0
https://www.dropbox.com/s/l8kidloq1ryom9r/TfGM.C007_Transport%20and%20Works%20%28IP%29%20Rues%202004%20No%202018.pdf?dl=0
https://www.dropbox.com/s/vuact1xqa3nv22k/TfGM.C008_The%20Transport%20and%20Works%20Order%202006%20No%201954.pdf?dl=0
https://www.dropbox.com/s/vuact1xqa3nv22k/TfGM.C008_The%20Transport%20and%20Works%20Order%202006%20No%201954.pdf?dl=0
https://www.dropbox.com/s/0da8lmqaoodcs07/TfGM.C009_Business%20Plan%202012-2015%2C%20DfT%20%282012%29.pdf?dl=0
https://www.dropbox.com/s/76bt79olh2xppxo/TfGM.C010_HM%20Gov%20Greater%20Manchester%20%28LRTS%29%20Act%201992.pdf?dl=0
https://www.dropbox.com/s/fbobqpm3hfi3qwu/TfGM.C011_ORR%20Guidance%20on%20Tramways%20Publication%202%20%282006%29.pdf?dl=0
https://www.dropbox.com/s/fbobqpm3hfi3qwu/TfGM.C011_ORR%20Guidance%20on%20Tramways%20Publication%202%20%282006%29.pdf?dl=0
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TfGM.C012 not used 

TfGM.C013 Road Investment Strategy; Investment Plan, DfT, 
December 2014 
 

TfGM.C014 British Standard EN 50122-1 2011, Protective provisions 
against electric shock 
 

TfGM.C015 EMC European Directive 2004/108/EC 

TfGM.C016 British Standard EN 50121 parts 1 to 5 

TfGM.C017 British Standard EN 61000-6-3:2007 Electromagnetic 
Compatibility (EMC) Part 6-3: Generic standards– Emission 
standard for residential, commercial and light industrial 
environments 
 

TfGM.C018 British Standard EN 61000-6-4:2007 Electromagnetic 
Compatibility (EMC) Part 6-4: Generic standards– Emission 
standard for industrial environments 
 

TfGM.C019 British Standard EN 55 011 European limits and methods 
of measurement of radio disturbance characteristics for 
scientific and medical equipment 
 

TfGM.C020 British Standard EN 55 022 European limits and methods 
of measurement of radio disturbance characteristics of 
information technology equipment 
 

TfGM.C021 British Standard 5837:2012 Trees in relation to design, 
demolition and construction 
 

TfGM.C022 The Town and Country Planning (Environmental Impact 
Assessment) Regulations 2011 Statutory Instrument 2011 
No 1824 
 

TfGM.C023 The Equality Act 2010 

TfGM.C024 The Rail Vehicle Accessibility (Non-Interoperable Rail 
System) Regulations, 2010 
 

TfGM.C025 British Standard 8300: Design of Buildings and their 
Approach to Meet the Need of Disabled People, Code of 
Practice, 2009 
 

https://www.dropbox.com/s/ey2pcmluslw3c4h/TfGM.C013_DfT%20Road%20Investment%20Strategy%20%282014%29.pdf?dl=0
https://www.dropbox.com/s/ey2pcmluslw3c4h/TfGM.C013_DfT%20Road%20Investment%20Strategy%20%282014%29.pdf?dl=0
https://www.dropbox.com/s/v8yiev19h3srl6z/TfGM.C015_EMC%20European%20Directive%20-%202004%20108%20EC.pdf?dl=0
https://www.dropbox.com/s/fjedqfb9x8kh11c/TfGM.C022_Town%20%26%20Country%20Planning%20%28EIA%29%20Regulations%202011.pdf?dl=0
https://www.dropbox.com/s/fjedqfb9x8kh11c/TfGM.C022_Town%20%26%20Country%20Planning%20%28EIA%29%20Regulations%202011.pdf?dl=0
https://www.dropbox.com/s/fjedqfb9x8kh11c/TfGM.C022_Town%20%26%20Country%20Planning%20%28EIA%29%20Regulations%202011.pdf?dl=0
https://www.dropbox.com/s/swo7yyu1282zh2v/TfGM.C023_Equality%20Act%202010.pdf?dl=0
https://www.dropbox.com/s/u02ve5o5wo6xfsg/TfGM.C024_The%20Rail%20Vehicle%20Accessibiltiy%20Regulations%202010.pdf?dl=0
https://www.dropbox.com/s/u02ve5o5wo6xfsg/TfGM.C024_The%20Rail%20Vehicle%20Accessibiltiy%20Regulations%202010.pdf?dl=0
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TfGM.C026 Planning and Compensation Act 2004 

TfGM.C027 Land Compensation Act 1973 

TfGM.C028 Compulsory Purchase Act 1965 

TfGM.C029 Planning and Compensation Act 1991 

TfGM.C030 Town and Country Planning Act 1990 

TfGM.C031 Compulsory Purchase and the Crichel Down Rules Circular 
06/2004 
 

TfGM.C032 Compulsory Purchase and Compensation Booklet 1: 
Compulsory Purchase Procedure, DCLG 
 

TfGM.C033 Compulsory Purchase and Compensation Booklet 2: 
Compensation to Business Owners and Occupiers, DCLG 
 

TfGM.C034 Compulsory Purchase and Compensation Booklet 5: 
Reducing the Adverse Effects of Public Development 
Mitigation Works, DCLG 
 

TfGM.C035 British Standards Institute BS8233:2014- Guidance on 
sound insulation and noise reduction for buildings 
 

TfGM.C036 Department for Environment, Food and Rural Affairs 
(2010) Noise Policy Statement for England 
 

TfGM.C037 Department for Transport, (1995) The Calculation of 
Railway Noise 
 

TfGM.C038 Department for Transport/Welsh Office, (1988) The 
Calculation of Road Traffic Noise 
 

TfGM.C039 Design Manual for Roads and Bridges Volume 11, Section 
3, Part 7- Traffic Noise and Vibration 
 

TfGM.C040 HM Government (1974) Control of Pollution Act 1974 

TfGM.C041 Environmental Protection Act 1990, HM Government 
(1990) 
 

TfGM.C042 The Noise Insulation (Railways and Other Guided Transport 
Systems) Regulations 1996, HM Government (1996) 

https://www.dropbox.com/s/1q070ryws9rgccl/TfGM.C026_Planning%20and%20Compulsory%20Purchase%20Act%202004.pdf?dl=0
https://www.dropbox.com/s/22wn5z1vxoq6goe/TfGM.C027_Land%20Compensation%20Act%201973.pdf?dl=0
https://www.dropbox.com/s/sh6ex4oojcq0c2p/TfGM.C028_Compulsory%20Purchase%20Act%201965.pdf?dl=0
https://www.dropbox.com/s/b0vgf3zmts9lgn3/TfGM.C029_Planning%20and%20Compensation%20Act%201991.pdf?dl=0
https://www.dropbox.com/s/b2r1b2n7id6c2k7/TfGM.C030_HM%20Gov%20Town%20and%20Country%20Planning%20Act%201990.pdf?dl=0
https://www.dropbox.com/s/f0d1n369g4b777h/TfGM.C031_Compulsory%20Purchase%20and%20the%20Crichel%20Down%20Rules.pdf?dl=0
https://www.dropbox.com/s/f0d1n369g4b777h/TfGM.C031_Compulsory%20Purchase%20and%20the%20Crichel%20Down%20Rules.pdf?dl=0
https://www.dropbox.com/s/122odau21ke27ah/TfGM.C032_DCLG%20Compulsory%20Purchase%20and%20Compensation%201.pdf?dl=0
https://www.dropbox.com/s/122odau21ke27ah/TfGM.C032_DCLG%20Compulsory%20Purchase%20and%20Compensation%201.pdf?dl=0
https://www.dropbox.com/s/v1551hdmwfrbx4g/TfGM.C033_DCLG%20Compulsory%20Purchase%20and%20Compensation%202.pdf?dl=0
https://www.dropbox.com/s/v1551hdmwfrbx4g/TfGM.C033_DCLG%20Compulsory%20Purchase%20and%20Compensation%202.pdf?dl=0
https://www.dropbox.com/s/5ushd4qxlneqr6w/TfGM.C034_DCLG%20Compulsory%20Purchase%20and%20Compensation%205.pdf?dl=0
https://www.dropbox.com/s/5ushd4qxlneqr6w/TfGM.C034_DCLG%20Compulsory%20Purchase%20and%20Compensation%205.pdf?dl=0
https://www.dropbox.com/s/5ushd4qxlneqr6w/TfGM.C034_DCLG%20Compulsory%20Purchase%20and%20Compensation%205.pdf?dl=0
https://www.dropbox.com/s/qke2hc6qyqdruqq/TfGM.C036_DEFRA%20Noise%20Policy%20Statement%20for%20England%20%282010%29.pdf?dl=0
https://www.dropbox.com/s/qke2hc6qyqdruqq/TfGM.C036_DEFRA%20Noise%20Policy%20Statement%20for%20England%20%282010%29.pdf?dl=0
https://www.dropbox.com/s/h4wpancnpkx1ozc/TfGM.C037_DfT%20Calculation%20of%20Railway%20Noise%201995.pdf?dl=0
https://www.dropbox.com/s/h4wpancnpkx1ozc/TfGM.C037_DfT%20Calculation%20of%20Railway%20Noise%201995.pdf?dl=0
https://www.dropbox.com/s/w5pisi34lpb2uw6/TfGM.C038_DfT%20The%20Calculation%20of%20Road%20Traffic%20Noise%20CRTN.pdf?dl=0
https://www.dropbox.com/s/w5pisi34lpb2uw6/TfGM.C038_DfT%20The%20Calculation%20of%20Road%20Traffic%20Noise%20CRTN.pdf?dl=0
https://www.dropbox.com/s/0d2loen2yrrc3fe/TfGM.C039_HA%20DMRB%20Traffic%20Noise%20and%20Vibration.pdf?dl=0
https://www.dropbox.com/s/0d2loen2yrrc3fe/TfGM.C039_HA%20DMRB%20Traffic%20Noise%20and%20Vibration.pdf?dl=0
https://www.dropbox.com/s/ia3cis47t4u7ndy/TfGM.C040_HM%20Gov%20Control%20of%20Pollution%20Act%201974.pdf?dl=0
https://www.dropbox.com/s/veepgwr1jtzhetf/TfGM.C041_HM%20Gov%20Environmental%20Protection%20Act%201990.pdf?dl=0
https://www.dropbox.com/s/veepgwr1jtzhetf/TfGM.C041_HM%20Gov%20Environmental%20Protection%20Act%201990.pdf?dl=0
https://www.dropbox.com/s/t497c3qy3m7498y/TfGM.C042_HM%20Gov%20The%20Noise%20Insulation%20Regulations%201996.pdf?dl=0
https://www.dropbox.com/s/t497c3qy3m7498y/TfGM.C042_HM%20Gov%20The%20Noise%20Insulation%20Regulations%201996.pdf?dl=0
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TfGM.C043 Night Noise Guidelines for Europe, World Health 
Organisation, 2010 
 

TfGM.C044 Planning Policy Guidance 24– Planning and Noise, 1994 

TfGM.C045 Localism Act 2011 

TfGM.C046 Planning Policy Statement 1 Delivering Sustainable 
Development, 2005 
 

TfGM.C047 Planning Policy Guidance 13- Transport, 2001, updated 
January 2011 
 

TfGM.C048 British Standard 5228-1: 2009 Code of practice for noise 
and vibration control on construction and open sites Part 1- 
Noise 
 

TfGM.C049 British Standard 5228-2:2009 Code of practice for noise 
and vibration control on construction and open sites Part 2- 
Vibration 
 

TfGM.C050  British Standard 7385-2:1993 Evaluation and 
measurement for vibration in buildings.  Guide to damage 
levels from groundborne vibration 
 

TfGM.C051 The Noise Insulation (Railways and Other Guided Transport 
Systems) (Amendment) Regulations 1998 No 1701 
 

TfGM.C052 British Standard 6472-1:2008 Guide to evaluation of 
human exposure to vibration in buildings.  Vibration 
sources other than blasting 

Applicant’s Documents  

Statement of Case for the Applicant 

TfGM-SoC Statement of Case 

Proofs of Evidence for the Applicant 

TfGM.P1a Martin Lax Volume 1- Summary Proof of Evidence 

TfGM.P1b Martin Lax Volume 2- Main Proof of Evidence and 
Appendices to Proof of Evidence 
 

TfGM.P1c Martin Lax Volume 3- Figures and Appendix D and 
Appendix E to Proof of Evidence 

https://www.dropbox.com/s/lxx1qu7utie6e9n/TfGM.C043_WHO%20Night%20Noise%20Guidelines%20for%20Europe.pdf?dl=0
https://www.dropbox.com/s/lxx1qu7utie6e9n/TfGM.C043_WHO%20Night%20Noise%20Guidelines%20for%20Europe.pdf?dl=0
https://www.dropbox.com/s/8ibfc7pym4u4xlj/TfGM.C044_PPG%2024%20Planning%20and%20Noise.pdf?dl=0
https://www.dropbox.com/s/0n9lrbmhebovq30/TfGM.C045_Localism%20Act%202011.pdf?dl=0
https://www.dropbox.com/s/mmq6rclxcaqg1hi/TfGM.C046_Planning%20Policy%20Statement%201.pdf?dl=0
https://www.dropbox.com/s/mmq6rclxcaqg1hi/TfGM.C046_Planning%20Policy%20Statement%201.pdf?dl=0
https://www.dropbox.com/s/63jy35mhf01dhak/TfGM.C047_PPG%2013%20Transport.pdf?dl=0
https://www.dropbox.com/s/63jy35mhf01dhak/TfGM.C047_PPG%2013%20Transport.pdf?dl=0
https://www.dropbox.com/s/pw8t9nuycaf659l/TfGM.C051_The%20Noise%20Insulation%20%28Amendment%29%20Regs%201998.pdf?dl=0
https://www.dropbox.com/s/pw8t9nuycaf659l/TfGM.C051_The%20Noise%20Insulation%20%28Amendment%29%20Regs%201998.pdf?dl=0
https://www.dropbox.com/s/m3pbfcgd0inrh3x/TfGM.P1a.pdf?dl=0
https://www.dropbox.com/s/3loqn79l11puyvh/TfGM.P1b.pdf?dl=0
https://www.dropbox.com/s/wag7p0qbz2rdb4v/TfGM.P1c.pdf?dl=0
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TfGM.P1d Martin Lax Volume 4- Written Statement of Rob Haslam, 
Trafford Council, Planning Policy Context 
 

TfGM.P1e Martin Lax Volume 5- Written Statement of Steve 
Hunter, Value for Money 
 

TfGM.P1f Martin Lax Volume 6- Written Statement of Neil Chapman, 
Landscape and Visual Effects 
 

TfGM.P1g Martin Lax Volume 7- Written Statement of Neil Chapman, 
Annex A: Indicative Landscape Proposal Drawings 
 

TfGM.P2a Andrew Parke Volume 1- Summary Proof of Evidence 

TfGM.P2b Andrew Parke Volume 2- Main Proof of Evidence 
Appendices to Proof of Evidence 
 

TfGM.P2c Andrew Parke Volume 3- Tables and Figures 

TfGM.P2d Andrew Parke Volume 4- General Drawings 

TfGM.P2e Andrew Parke Volume 5- Application Technical 
Development Drawings (Illustrative Only) 
 

TfGM.P2f Andrew Parke Volume 6- Modified Technical Development 
Drawings (Illustrative Only) 
 

TfGM.P2g Andrew Parke Volume 7- Proposed Highway Changes 
Drawings 
 

TfGM.P2h Andrew Parke Volume 8- Written Statement of Ken Webb, 
Electromagnetic Compatibility 
 

TfGM.P2i  Andrew Parke Volume 9- Written Statement of Martin 
Hampshire, Wheel/Rail Contact Assessment 
 

TfGM.P3a Stephen Cawser Volume 1- Summary Proof of Evidence 

TfGM.P3b  Stephen Cawser Volume 2- Main Proof of Evidence 

TfGM.P3c Stephen Cawser Volume 3- Appendices to Proof of 
Evidence 
 

TfGM.P4a James Ogborn Volume 1- Summary Proof of Evidence 

https://www.dropbox.com/s/57mg8r09z7yspka/TfGM.P1d.pdf?dl=0
https://www.dropbox.com/s/57mg8r09z7yspka/TfGM.P1d.pdf?dl=0
https://www.dropbox.com/s/rw6w7odw4b3pt5q/TfGM.P1e.pdf?dl=0
https://www.dropbox.com/s/rw6w7odw4b3pt5q/TfGM.P1e.pdf?dl=0
https://www.dropbox.com/s/nxzqoe2j5mtz6d2/TfGM.P1f.pdf?dl=0
https://www.dropbox.com/s/nxzqoe2j5mtz6d2/TfGM.P1f.pdf?dl=0
https://www.dropbox.com/s/0un5x9mluu0f41a/TfGM.P1g.pdf?dl=0
https://www.dropbox.com/s/0un5x9mluu0f41a/TfGM.P1g.pdf?dl=0
https://www.dropbox.com/s/w7ha6u5yi21g9b4/TfGM.P2a.pdf?dl=0
https://www.dropbox.com/s/x0lp7a72kzo53vl/TfGM.P2b.pdf?dl=0
https://www.dropbox.com/s/tsh8k4d9oog3mq6/TfGM.P2c.pdf?dl=0
https://www.dropbox.com/s/ub6gbt2zafu8w4n/TfGM.P2d.pdf?dl=0
https://www.dropbox.com/s/k0p5fb3yvq99qpn/TfGM.P2e.pdf?dl=0
https://www.dropbox.com/s/k0p5fb3yvq99qpn/TfGM.P2e.pdf?dl=0
https://www.dropbox.com/s/a33rxqlcw11igs6/TfGM.P2f.pdf?dl=0
https://www.dropbox.com/s/a33rxqlcw11igs6/TfGM.P2f.pdf?dl=0
https://www.dropbox.com/s/rmngllkmex6gokl/TfGM.P2g.pdf?dl=0
https://www.dropbox.com/s/rmngllkmex6gokl/TfGM.P2g.pdf?dl=0
https://www.dropbox.com/s/305xamsk1gahgbj/TfGM.P2h.pdf?dl=0
https://www.dropbox.com/s/305xamsk1gahgbj/TfGM.P2h.pdf?dl=0
https://www.dropbox.com/s/2tcfgtyykpho5py/TfGM.P2i.pdf?dl=0
https://www.dropbox.com/s/2tcfgtyykpho5py/TfGM.P2i.pdf?dl=0
https://www.dropbox.com/s/or8on808xtxate8/TfGM.P3a.pdf?dl=0
https://www.dropbox.com/s/a97ms7g3aevplq3/TfGM.P3b.pdf?dl=0
https://www.dropbox.com/s/fbwxkqd1o1lbnmy/TfGM.P3c.pdf?dl=0
https://www.dropbox.com/s/fbwxkqd1o1lbnmy/TfGM.P3c.pdf?dl=0
https://www.dropbox.com/s/x0x9y21wmr94s72/TfGM.P4a.pdf?dl=0
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TfGM.P4b James Ogborn Volume 2- Main Proof of Evidence 

TfGM.P4c  James Ogborn Volume 3- Appendices to Proof of Evidence 

Rebuttal Evidence submitted by the Applicant 

TfGM.R/OBJ06/1 Rebuttal Evidence of Andrew Parke to the Proof of 
Evidence of: Ian Gordon Dix submitted on behalf of IPIF 
Limited (Legal & General) (OBJ 06) 

TfGM.R/OBJ08/1 Rebuttal Evidence of Andrew Parke to the Proof of 
Evidence of: Rachel Hardcastle submitted on behalf of 
Universal Pallet Services Ltd (OBJ 8) 

TfGM.R/OBJ12/1 Rebuttal Evidence of Martin Lax to the Proofs of Evidence 
submitted on behalf of ITV (OBJ 12) by: John Whiston, 
Rupert Thornely-Taylor and Richard Barton 

TfGM.R/OBJ12/2 Rebuttal Evidence of Stephen Cawser to the Proofs of 
Evidence submitted on behalf of ITV (OBJ 12) by: Donald 
Quinn, Rupert Thornely-Taylor, James Talbot and Richard 
Barton 
 

TfGM.R/OBJ14-
24&29/1 

Rebuttal Evidence of Martin Lax to the Proofs of Evidence 
of: Stephen Wild, Richard Bradley and Stephen Gallimore 
submitted on behalf of Peel Group of Companies (OBJ 14 
to OBJ 24 and OBJ 29) 
 

TfGM.R/OBJ15/1 Rebuttal Evidence of Andrew Parke to the Proof of 
Evidence of: Richard Bradley submitted on behalf of The 
Bridgewater Canal Company (OBJ 15) 

TfGM.R/OBJ24/1 Rebuttal Evidence of Andrew Parke to the Proof of 
Evidence of: Andrew Orr submitted on behalf of EventCity 
(OBJ 24) 

TfGM.R/OBJ25/1 Rebuttal Evidence of Martin Lax to the Proof of Evidence 
submitted on behalf of Manchester United Limited (OBJ 
25) by Andrew Brookfield 

TfGM.R/OBJ25/2 Rebuttal Evidence of Andrew Parke to the Proofs of 
Evidence of Adrian Hay and Andrew Brookfield submitted 
on behalf of Manchester United Limited (OBJ 25) 

https://www.dropbox.com/s/68xwze3r4mmiuto/TfGM.P4b.pdf?dl=0
https://www.dropbox.com/s/4i3mygbc4oumq09/TfGM.P4c.pdf?dl=0
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TfGM.R/OBJ30/1 Rebuttal Evidence of James Ogborn to the Proof of 
Evidence of: James Winbourne submitted on behalf of 
City Sprint UK Limited (OBJ 30) 

TfGM.R/OBJ32/1 Rebuttal Evidence of Andrew Parke to the Proof of 
Evidence of: John Hobbs submitted on behalf of 
Pendragon Property Holdings (OBJ 32) 

TfGM.R/OBJ47/1 Rebuttal Evidence of Andrew Parke to the Proof of 
Evidence of: Andrew Aherne submitted on behalf of A J 
Bell Trustees and W Maher & Sons Pension Scheme 
(OBJ 47) 
 

TfGM.R/OBJ47/2 Rebuttal Evidence of James Ogborn to the Proof of 
Evidence of: Andrew Aherne submitted on behalf of A J 
Bell Trustees and W Maher & Sons Pension Scheme 
(OBJ 47) 

Documents submitted by the Applicant at the Inquiry 

TfGM.CD100 List of appearances on behalf of TfGM 

TfGM.CD101 Compliance with Statutory Requirements 

TfGM.CD102 TfGM Response Matrix: Objector Statement of Case 

TfGM.CD103 Revised Book of Reference 

TfGM.CD104 Revised Book of Reference (Red Line Annotations) 

TfGM.CD105 Revised set of Works and Land Plans, Planning Direction 
Drawings and Traffic Regulation Plans 
 

TfGM.CD106 Updated Volume 2 of Proof of Evidence of James Ogborn, 
6 July 2015 
 

TfGM.CD107 Opening Submissions on behalf of TfGM 

TfGM.CD108 Presentation of Evidence of Martin Lax 

TfGM.CD109 Presentation of Evidence of Andrew Parke 

TfGM.CD110 Presentation of Evidence of Stephen Cawser 
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TfGM.CD111 Summary of Amendments to the Works and Land Plans, 
Planning Direction Drawings and Traffic Regulation Plans 
 

TfGM.CD112 Proposed new planning conditions 

TfGM.CD113 Response of Stephen Cawser to the Rebuttal Evidence 
submitted on behalf of ITV 
 

TfGM.CD114 Time durations for trams above the ITV ‘Just Acceptable’ 
threshold 
 

TfGM.CD115 Crossrail Act 2008: Register of Undertakings and 
Assurances 
 

TfGM.CD115a Crossrail Bill: Table of Register of Undertakings and 
Assurances 
 

TfGM.CD116 Crossrail Bill: Minutes of Evidence 23 March 2006- 
evidence given by Mr Thornely-Taylor 
 

TfGM.CD117 Crossrail Bill: Minutes of Evidence 18 March 2008- 
evidence given by Mr Thornely-Taylor 
 

TfGM.CD118 Correspondence between TfGM and ITV 

TfGM.CD119 Plan of existing and proposed active mode provisions 

TfGM.CD120 Plan of current alignment and 1992 Act alignment 

TfGM.CD121 Supplementary Rebuttal Evidence of Neil Chadwick to the 
Proof of Evidence submitted by Richard Barton on behalf of 
ITV 
 

TfGM.CD122 Notes from Soundlab demonstration by Arups 

TfGM.CD123 ITV and Compensation 

TfGM.CD124 Lift-over crossings as a solution to tram generated 
groundborne vibration and re-radiated noise by Dr James P 
Talbot, Institute of Mechanical Engineers Journal of Rail 
and Rapid Transit, 2013 
 

TfGM.CD125 GMCA Report, 25 October 2013, Metrolink Second City 
Crossing and Metrolink Trafford Park Extension 
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TfGM.CD126 GMCA Report, 16 July 2013, Earnback Model, SEMMMS and 
Metrolink Trafford Park Extension 
 

TfGM.CD127 Email from Philip Haines to Janine McGowran, 29 April 
2014 
 

TfGM.CD128 Promoter’s response to outstanding matters as at the end 
of Mr Lax’s cross examination by Mr Roots QC on behalf of 
ITV, 22 July 2015 
 

TfGM.CD129 Arup TfGM Tram Recordings- Information Requested 
22 July 2015 
 

TfGM.CD130 Calculation of Reliability Benefits 

TfGM.CD131 Conditions proposed to be attached to the Direction being 
sought for deemed planning permission 
 

TfGM.CD131a Revised Conditions proposed to be attached to the 
Direction being sought for deemed planning permission 
 

TfGM.CD132 Revised draft Transport for Greater Manchester (Light 
Rapid Transit System) (Trafford Park Extension) Order 
 

TfGM.CD133 Note on changes to the draft Order 

TfGM.CD134 Noise measurements in terms of wheel profile 

TfGM.CD135 Updated paragraph D.14 to Appendix D of Proof of 
Evidence of Stephen Cawser  
 

TfGM.CD136 Promoter’s note in respect of proposed ITV noise 
conditions 
 

TfGM.CD137 Revised Conditions proposed to be attached to the 
Direction being sought for deemed planning permission 
incorporating comments from Trafford Council 
 

TfGM.CD138 Revised Conditions proposed to be attached to the 
Direction being sought for deemed planning permission 
incorporating comments from Trafford Council and 
responses to points raised by the Inspector and by 
Manchester United Limited (OBJ 25) 
 

TfGM.CD139 Plan of Stadium Point Visibility & Vehicle Movements 
Assessment 
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TfGM.CD140 Revised Conditions proposed to be attached to the 
Direction being sought for deemed planning permission 
incorporating comments from Trafford Council and 
responses to points raised by the Inspector and by 
Manchester United Limited (OBJ 25) and ITV (OBJ 12) 
 

TfGM.CD141 Extracts from a Guide to TWA Procedures 

TfGM.CD142 Plan Number 1 to accompany Planning Condition  

TfGM.CD143 Summary of amendments to Works & Land Plans and 
sections and rights of Way Maps, Planning Direction 
Drawings, Traffic Regulation Plans and draft TWA Order 
Rev B 
 

TfGM.CD144 Revised Works and Land Plans and Rights of Way Maps 
Sheet Nos 3, 7 and 8, Traffic Regulation Plans Sheet No 7 
and Planning Direction Drawings Sheet No 7 
 

TfGM.CD145 Further revised Book of Reference 

TfGM.CD146 Further revised Book of Reference (Red Line) 

TfGM.CD147 TfGM Objector Response Matrix 

TfGM.CD148 Plans of Stadium Point Vehicle Movements Assessment 

TfGM.CD149 Objector Status- 31 July 2015 

TfGM.CD150 Final draft TWA Order 

TfGM.CD151 Final summary of amendments to Works & Land Plans and 
Sections and Rights of Way Maps, Planning Direction 
Drawings, Traffic Regulation Plans and draft TWA Order 
Rev B 
 

TfGM.CD152 TfGM’s Final Proposed Conditions to be attached to the 
Direction being sought for deemed planning permission 
 

TfGM.CD153 Closing Submissions on behalf of Transport for Greater 
Manchester 
 

TfGM.CD154 Objector Status Update- 5 August 2015 

TfGM.CD155 The outstanding Peel Group of Companies Objections, 
November 2015 
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TfGM.CD156 Promoter’s response to the representations on behalf of 
the Peel Group of Companies (OBJs 14-24) 
 

TfGM.CD157 See Cost Application Documents 

TfGM.CD158 E-mail, dated 7 December 2015, giving the Promoter’s 
response to e-mail on behalf of Manchester Ship Canal 
Company Limited (OBJ 14) and Bridgewater Canal 
Company Limited (OBJ 15) 
 

TfGM.CD159 Copy of Schedule 13 of the Nottingham Express Transit 
System Order 2009: Protective Provisions for British 
Waterways Board 
 

TfGM.CD160  Copy of Part 2 Works Provisions of the Nottingham Express 
Transit System Order 2009: Supplementary Powers 
 

TfGM.CD161 Copy of The Network Rail (Ordsall Chord) Order 2015 Part2 
Principal Powers 
 

TfGM.CD162 Updated Draft Protective Provisions 

Documents submitted by Supporters 

SUPP/1 Salford City Council  

SUPP/2 Trafford Council 

Documents submitted by Objectors 

Letters of Objection 

OBJ/L Letters of objection 

Statements of Cases from Objectors 

OBJ/08-SoC Universal Pallet Services Ltd 

OBJ/12-SoC ITV plc  

OBJ/12-SoC-App1 ITV Appendix 1 

OBJ/12-SoC-App2 ITV Appendix 2 

https://www.dropbox.com/s/2lxhhfepswa4wcd/OBJ-8%20-%20Universal%20Pallet%20Services%20Limited.PDF?dl=0
https://www.dropbox.com/s/3m8kgv114jqkq71/OBJ-12%20-%20ITV%20Plc.PDF?dl=0
https://www.dropbox.com/s/5wxylhbi7vclpqn/OBJ-12.1%20-%20ITV%20plc%20-%20Hepworth%20Acoustics%20Report%20%E2%80%93%20October%202014.PDF?dl=0
https://www.dropbox.com/s/wkbstb809w26fx4/OBJ-12.2%20-%20ITV%20Plc%20-%20Hepworth%20Acoustics%20Supplemental%20Report%20%E2%80%93%20February%202015.PDF?dl=0
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OBJ/14-OBJ/24-SoC Peel Group of Companies 

OBJ/25-SoC Manchester United Limited 

OBJ/29-SoC Peel Media Wharfside Ltd 

OBJ/32-SoC Pendragon Property Holdings Ltd 

Proofs of Evidence from Objectors 

OBJ/06-P1 IPIF Limited (Legal and General): Ian Dix Proof of 
Evidence, Summary Proof of Evidence and Appendices 
 

OBJ/08-P1.1 Universal Pallet Services Limited: Rachel Hardcastle Proof 
of Evidence 
 

OBJ/08-P1.2 Universal Pallet Services Limited: Rachel Hardcastle 
Appendices to Proof of Evidence 
 

OBJ/08-P1.3 Universal Pallet Services Limited: Rachel Hardcastle 
Summary Proof of Evidence 
 

OBJ/12-P1.1 ITV: John Whiston Proof of Evidence 

OBJ/12-P1.2 ITV: John Whiston Appendix 1- Plan/Design Layout at 
Trafford Wharf Road (Noise Mitigation) 
 

OBJ/12-P1.3 ITV: John Whiston Appendix 2- Minutes of Project Review 
Meeting with Trafford Borough Council on 12 August 2010 
 

OBJ/12-P1.4 ITV: John Whiston Appendix 3- Drawing showing proposed 
extension to the Coronation Street Lot 
 

OBJ/12-P1.5 ITV: John Whiston Appendix 4- Glossary of terms 

OBJ/12-P1.6 ITV: John Whiston Appendix 5– Extract from a letter from 
the Canadian Prime Minister 
 

OBJ/12-P1.7  ITV: John Whiston Summary Proof of Evidence 

OBJ/12-P2.1 ITV: Lee Rayner Proof of Evidence 

OBJ/12-P2.2  ITV: Lee Rayner Appendix 1– Glossary of Terms 

OBJ/12-P2.3  ITV: Lee Rayner Appendix 2– Letter from Jane Danson 
dated 4 June 2015 

https://www.dropbox.com/s/3b71n4ubdo64xon/OBJ-14-24%20-%20Peel%20Group%20Companies.PDF?dl=0
https://www.dropbox.com/s/vmqavu3htgy3hue/OBJ-25%20-%20Manchester%20United%20Limited.PDF?dl=0
https://www.dropbox.com/s/tdui5p4q6hy2jry/OBJ-29%20-%20Peel%20Media%20Wharfside%20Limited.PDF?dl=0
https://www.dropbox.com/s/jteh2owg1ofda8z/OBJ-32%20-%20Pendragon.pdf?dl=0
https://www.dropbox.com/s/nn7t56i86ymaixx/OBJ-08-P1.pdf?dl=0
https://www.dropbox.com/s/nn7t56i86ymaixx/OBJ-08-P1.pdf?dl=0
https://www.dropbox.com/s/gjwu4k3veb380iz/OBJ-08-P2.pdf?dl=0
https://www.dropbox.com/s/nn7t56i86ymaixx/OBJ-08-P1.pdf?dl=0
https://www.dropbox.com/s/6p844m3d0ojhe6g/John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.1%29.pdf?dl=0
https://www.dropbox.com/s/lzuqks7l93bq316/Appendix%201%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.2%29.pdf?dl=0
https://www.dropbox.com/s/lzuqks7l93bq316/Appendix%201%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.2%29.pdf?dl=0
https://www.dropbox.com/s/lzuqks7l93bq316/Appendix%201%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.2%29.pdf?dl=0
https://www.dropbox.com/s/88143ayllg94kpj/Appendix%202%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Ojb_12_P1.3%29.pdf?dl=0
https://www.dropbox.com/s/88143ayllg94kpj/Appendix%202%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Ojb_12_P1.3%29.pdf?dl=0
https://www.dropbox.com/s/xzgrr5yezprl6rv/Appendix%203%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.4%29.pdf?dl=0
https://www.dropbox.com/s/xzgrr5yezprl6rv/Appendix%203%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.4%29.pdf?dl=0
https://www.dropbox.com/s/m9d2gdt1nbcxqiy/Appendix%204%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.5%29.pdf?dl=0
https://www.dropbox.com/s/mowswippdo0ttlm/Appendix%205%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.6%29.pdf?dl=0
https://www.dropbox.com/s/mowswippdo0ttlm/Appendix%205%20to%20John%20Whiston%20Proof%20of%20Evidence%20%28Obj_12_P1.6%29.pdf?dl=0
https://www.dropbox.com/s/jgt9gcgu6ahazft/Summary%20of%20Proof%20of%20Evidence%20of%20John%20Whiston%20Obj_12_P1.7%29.pdf?dl=0
https://www.dropbox.com/s/zjuqtdt86e585bk/Lee%20Rayner%20Proof%20of%20Evidence%20%28Obj_12_P2.1%29.pdf?dl=0
https://www.dropbox.com/s/fbxcvgy2cejhql0/Appendix%201%20to%20Lee%20Rayner%20Proof%20of%20Evidence%20%28Obj_12_P2.2%29.pdf?dl=0
https://www.dropbox.com/s/gl6kh8j5njqoyyu/Appendix%202%20to%20Lee%20Rayner%20Proof%20of%20Evidence%20%28Obj_12_P.2.3%29.pdf?dl=0
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OBJ/12-P2.4 ITV: Lee Rayner Summary Proof of Evidence 

OBJ/12-P3.1 ITV: Alan Monks Proof of Evidence 

OBJ/12-P3.2 ITV: Alan Monks Appendix 1- Glossary of Terms 

OBJ/12-P3.3 ITV: Alan Monks Appendix 2- Memo dated 25 February 
2015 from Donald Quinn to Philip Maude 
 

OBJ/12-P3.4 ITV: Alan Monks Summary Proof of Evidence 

OBJ/12-P4.1  ITV: Donald Quinn Proof of Evidence 

OBJ/12-P4.2 ITV: Donald Quinn Appendix 1 – Glossary of Terms 

OBJ/12-P4.3 ITV: Donald Quinn Appendix 2- Noise and Vibration 
Assessment, October 2014 
 

OBJ/12-P4.4 ITV: Donald Quinn Appendix 3– Noise and Vibration 
Assessment, June 2015 
 

OBJ/12-P4.5 ITV: Donald Quinn Summary Proof of Evidence 

OBJ/12-P5.1 ITV: Rupert Thornely-Taylor Proof of Evidence 

OBJ/12-P5.2 ITV: Rupert Thornely-Taylor Summary Proof of Evidence 

OBJ/12-P6.1  ITV: James Talbot Proof of Evidence 

OBJ/12-P6.2 ITV: James Talbot Appendix 1– Salient Publications 

OBJ/12-P6.3  ITV: James Talbot Appendix 2– Relevant Project 
Experience 
 

OBJ/12-P6.4 ITV: James Talbot Summary Proof of Evidence 

OBJ/12-P7.1 ITV: Richard Barton Proof of Evidence 

OBJ/12-P7.2  ITV: Richard Barton Appendix 1– Site Location Plan 

OBJ/12-P7.3 ITV: Richard Barton Appendix 2– Map of Previously 
Authorised Route 
 

OBJ/12-P7.4  ITV: Richard Barton Appendix 3– Inspector’s Report 
(Previously authorised route) 

https://www.dropbox.com/s/2uy6nixt3w144cy/Summary%20of%20Proof%20of%20Evidence%20of%20Lee%20Rayner%20Obj_12_P2.4%29.pdf?dl=0
https://www.dropbox.com/s/v7og428b42arnqe/Alan%20Monks%20Proof%20of%20Evidence%20%28Obj_12_P3.1%29.pdf?dl=0
https://www.dropbox.com/s/ntrdfmf6t0ydy46/Appendix%201%20to%20Alan%20Monks%20Proof%20of%20Evidence%20%28Obj_12_P3.2%29.pdf?dl=0
https://www.dropbox.com/s/ntrdfmf6t0ydy46/Appendix%201%20to%20Alan%20Monks%20Proof%20of%20Evidence%20%28Obj_12_P3.2%29.pdf?dl=0
https://www.dropbox.com/s/6q22xfa6nlqdpcv/Appendix%202%20to%20Alan%20Monks%20Proof%20Of%20Evidence%20%28Obj_12_P3.3%29.pdf?dl=0
https://www.dropbox.com/s/6q22xfa6nlqdpcv/Appendix%202%20to%20Alan%20Monks%20Proof%20Of%20Evidence%20%28Obj_12_P3.3%29.pdf?dl=0
https://www.dropbox.com/s/6q22xfa6nlqdpcv/Appendix%202%20to%20Alan%20Monks%20Proof%20Of%20Evidence%20%28Obj_12_P3.3%29.pdf?dl=0
https://www.dropbox.com/s/78ah94en0o55ji6/Summary%20of%20Proof%20of%20Evidence%20of%20Alan%20Monks%20Obj_12_P3.4%29.pdf?dl=0
https://www.dropbox.com/s/m1bdecvtjg3hjt9/Donald%20Quinn%20Proof%20of%20Evidence%20%28Obj_12_P4.1%29.pdf?dl=0
https://www.dropbox.com/s/cgt5uq361hrcish/Appendix%201%20to%20Donald%20Quinn%20Proof%20of%20Evidence%20%28Obj_12_P4.2%29.pdf?dl=0
https://www.dropbox.com/s/tuzngbds0vwyots/Appendix%202%20to%20Donald%20Quinn%20Proof%20of%20Evidence%20%28Obj_12_P4.3%29.pdf?dl=0
https://www.dropbox.com/s/tuzngbds0vwyots/Appendix%202%20to%20Donald%20Quinn%20Proof%20of%20Evidence%20%28Obj_12_P4.3%29.pdf?dl=0
https://www.dropbox.com/s/naf2wycrwx88s1h/Appendix%203%20to%20Donald%20Quinn%20Proof%20of%20Evidence%20%28Obj_12_P4.4%29.pdf?dl=0
https://www.dropbox.com/s/naf2wycrwx88s1h/Appendix%203%20to%20Donald%20Quinn%20Proof%20of%20Evidence%20%28Obj_12_P4.4%29.pdf?dl=0
https://www.dropbox.com/s/i9odmmwv7gf9jpa/Summary%20of%20Proof%20of%20Evidence%20of%20Donald%20Quinn%20Obj_12_P4.5%29%29.pdf?dl=0
https://www.dropbox.com/s/qkn35665ld9q6w3/Rupert%20Thornely-Taylor%20Proof%20of%20Evidence%20%28Obj_12_P5.1%29.pdf?dl=0
https://www.dropbox.com/s/qkn35665ld9q6w3/Rupert%20Thornely-Taylor%20Proof%20of%20Evidence%20%28Obj_12_P5.1%29.pdf?dl=0
https://www.dropbox.com/s/5vc5n0w41lfz3j0/James%20Talbot%20Proof%20of%20Evidence%20%28Obj_12_P6.1%29.pdf?dl=0
https://www.dropbox.com/s/rfva8kl2jh7kdj8/Appendix%201%20to%20James%20Talbot%20Proof%20of%20Evidence%20%28Obj_12_P6.2%29.pdf?dl=0
https://www.dropbox.com/s/7eep96ikciafl6c/Appendix%202%20to%20James%20Talbot%20Proof%20of%20Evidence%20%28Obj_12_P6.3%29.pdf?dl=0
https://www.dropbox.com/s/7eep96ikciafl6c/Appendix%202%20to%20James%20Talbot%20Proof%20of%20Evidence%20%28Obj_12_P6.3%29.pdf?dl=0
https://www.dropbox.com/s/qih8r4w2lidn33l/Summary%20of%20Proof%20of%20Evidence%20of%20James%20Talbot%20Obj_12_P6.4%29.pdf?dl=0
https://www.dropbox.com/s/t46wflhi9daepcd/Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.1%29.pdf?dl=0
https://www.dropbox.com/s/8qg06taoj3rykr4/Appendix%201%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.2%29.pdf?dl=0
https://www.dropbox.com/s/o3a9d1kc7uxdk56/Appendix%202%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.2%29.pdf?dl=0
https://www.dropbox.com/s/o3a9d1kc7uxdk56/Appendix%202%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.2%29.pdf?dl=0
https://www.dropbox.com/s/j24f9zr2lwrdvgy/Appendix%203%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.4%29.pdf?dl=0
https://www.dropbox.com/s/j24f9zr2lwrdvgy/Appendix%203%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.4%29.pdf?dl=0
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OBJ/12-P7.5 ITV: Richard Barton Appendix 4 – ITV Planning Committee 
Report 
 

OBJ/12-P7.6 ITV: Richard Barton Appendix 5– Extract from Transport 
Assessment 

OBJ/12-P7.7  ITV: Richard Barton Appendix 6– Map of TfGM proposed 
route 
 

OBJ/12-P7.8  ITV: Richard Barton Appendix 7 – Map of both routes 
through Wharfside 
 

OBJ/12-P7.9 ITV: Richard Barton Appendix 8– Decision Notice 

OBJ/12-P7.10 ITV: Richard Barton Appendix 9– Trafford Executive 
Committee Report 
 

OBJ/12-P7.11 ITV: Richard Barton Summary Proof of Evidence 

OBJ/14, 15, 17-24 
&29-P1.1 

The Peel Group of Companies: Stephen Wild Proof of 
Evidence 
 

OBJ/14, 15, 17-24 
&29-P1.2 

The Peel Group of Companies: Stephen Wild Appendix 1 to 
Proof of Evidence 
 

OBJ/14, 15, 17-24 
&29-P1.3 

The Peel Group of Companies: Stephen Wild Appendix 2 to 
Proof of Evidence 
 

OBJ/14, 15, 17-24 
&29-P1.4 

The Peel Group of Companies: Stephen Wild Appendix 3 to 
Proof of Evidence 
 

OBJ/14, 15, 17-24 
&29-P1.5 

The Peel Group of Companies: Stephen Wild Appendix 4 to 
Proof of Evidence 
 

OBJ/14, 15, 17-24 
&29-P1.6 

The Peel Group of Companies: Stephen Wild Appendix 5 to 
Proof of Evidence 
 

OBJ/14, 15, 17-24 
&29-P1.7 

The Peel Group of Companies: Stephen Wild Summary 
Proof of Evidence 
 

OBJ/14-P1.1 The Manchester Ship Canal Company Limited: Bradley 
Crumbleholme Proof of Evidence  
 

OBJ/14-P1.2 The Manchester Ship Canal Company Limited: Bradley 
Crumbleholme Summary Proof of Evidence  
 

https://www.dropbox.com/s/04qrnjjwekwgbqv/Appendix%204%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.5%29.pdf?dl=0
https://www.dropbox.com/s/04qrnjjwekwgbqv/Appendix%204%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.5%29.pdf?dl=0
https://www.dropbox.com/s/qtgj2wklb5t6pxd/Appendix%205%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.6%29.pdf?dl=0
https://www.dropbox.com/s/qtgj2wklb5t6pxd/Appendix%205%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.6%29.pdf?dl=0
https://www.dropbox.com/s/t04hjdt3gamhw7v/Appendix%206%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.7%29.pdf?dl=0
https://www.dropbox.com/s/t04hjdt3gamhw7v/Appendix%206%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.7%29.pdf?dl=0
https://www.dropbox.com/s/vtnpo2r06peskp9/Appendix%207%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.8%29.pdf?dl=0
https://www.dropbox.com/s/vtnpo2r06peskp9/Appendix%207%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.8%29.pdf?dl=0
https://www.dropbox.com/s/fv7bd6la7hllhai/Appendix%208%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.9%29.pdf?dl=0
https://www.dropbox.com/s/iqp9vs6uq16uc38/Appendix%209%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.10%29.pdf?dl=0
https://www.dropbox.com/s/iqp9vs6uq16uc38/Appendix%209%20to%20Richard%20Barton%20Proof%20of%20Evidence%20%28Obj_12_P7.10%29.pdf?dl=0
https://www.dropbox.com/s/o2r0gz3ne8b0ftn/Summary%20of%20Proof%20of%20Evidence%20of%20Richard%20Barton%20%28Obj_12_P7.11%29.pdf?dl=0
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OBJ/14-P2.1 The Manchester Ship Canal Company Limited: Captain 
Stephen Gallimore Proof of Evidence  
 

OBJ/14-P2.2 The Manchester Ship Canal Company Limited: Captain 
Stephen Gallimore Summary Proof of Evidence  
 

OBJ/15-P1.1 The Bridgewater Canal Company Limited:: Richard 
Bradley Proof of Evidence  
 

OBJ/15-P1.2 The Bridgewater Canal Company Limited: Richard 
Bradley Summary Proof of Evidence  
 

OBJ/24-P1.1 Event City Limited: Andrew Orr Proof of Evidence 

OBJ/24-P1.2 Event City Limited: Andrew Orr Summary Proof of 
Evidence 
 

OBJ/25-P1.1 Manchester United Limited: Adrian Hay Proof of Evidence 

OBJ/25-P1.2 Manchester United Limited: Adrian Hay Appendix 1 

OBJ/25-P1.3 Manchester United Limited: Adrian Hay Appendix 2 

OBJ/25-P1.4 Manchester United Limited: Adrian Hay Appendix 3 

OBJ/25-P1.5 Manchester United Limited: Adrian Hay Appendix 4 

OBJ/25-P1.6 Manchester United Limited: Adrian Hay Appendix 5 

OBJ/25-P2.1 Manchester United Limited: Andrew Brookfield Proof of 
Evidence 
 

OBJ/25-P2.2 Manchester United Limited: Andrew Brookfield Appendix to 
Proof of Evidence 
 

OBJ/25-P3.1 Manchester United Limited: Philip Rainford Proof of 
Evidence 
 

OBJ/30-P1.1 City Sprint UK Limited: James Winbourne Proof of Evidence 

OBJ/30-P1.2 City Sprint UK Limited: James Winbourne Appendix to 
Proof of Evidence 
 

OBJ/32-P1 Pendragon Property Holdings Ltd: John Hobbs Proof of 
Evidence 
 

https://www.dropbox.com/s/u85135vmcgrgsk9/Proof%20of%20Evidence%20of%20Andrew%20Orr%20OBJ-24%20P1.1.pdf?dl=0
https://www.dropbox.com/s/u85135vmcgrgsk9/Proof%20of%20Evidence%20of%20Andrew%20Orr%20OBJ-24%20P1.1.pdf?dl=0
https://www.dropbox.com/s/u85135vmcgrgsk9/Proof%20of%20Evidence%20of%20Andrew%20Orr%20OBJ-24%20P1.1.pdf?dl=0
https://www.dropbox.com/s/u85135vmcgrgsk9/Proof%20of%20Evidence%20of%20Andrew%20Orr%20OBJ-24%20P1.1.pdf?dl=0
https://www.dropbox.com/s/fi313rqbh0zitqj/OBJ-25-P1.1.PDF?dl=0
https://www.dropbox.com/s/md97pamv85647pc/OBJ-25-P2.pdf?dl=0
https://www.dropbox.com/s/md97pamv85647pc/OBJ-25-P2.pdf?dl=0
https://www.dropbox.com/s/btw9x094m9d6vc4/OBJ-25-P2.1.pdf?dl=0
https://www.dropbox.com/s/btw9x094m9d6vc4/OBJ-25-P2.1.pdf?dl=0
https://www.dropbox.com/s/md97pamv85647pc/OBJ-25-P2.pdf?dl=0
https://www.dropbox.com/s/md97pamv85647pc/OBJ-25-P2.pdf?dl=0
https://www.dropbox.com/s/2bk12dy90ykl1zc/OBJ-30-P1.1.pdf?dl=0
https://www.dropbox.com/s/2bk12dy90ykl1zc/OBJ-30-P1.1.pdf?dl=0


REPORT TO THE SECRETARY OF STATE FOR TRANSPORT                File Ref: TWA/14/APP/06 
 
___________________________________________________________________________________________ 

 

 

Page 145 

 

OBJ/47-P1.1 A J Bell Trustees Ltd and W Maher & Sons Pension 
Scheme: Andrew Aherne Proof of Evidence 
 

OBJ/47-P1.2 A J Bell Trustees Ltd and W Maher & Sons Pension 
Scheme: Andrew Aherne Appendices to Proof of Evidence 
 

OBJ/47-P1.3 A J Bell Trustees Ltd and W Maher & Sons Pension 
Scheme: Andrew Aherne Summary Proof of Evidence 

Rebuttal Evidence submitted by Objectors 

OBJ/08-R-P1.4 Universal Pallet Services Limited: Tom Hardcastle Rebuttal 
Evidence and attachments 
 

OBJ/12-R-P4.6 ITV: Donald Quinn Rebuttal Evidence 

OBJ/12-R-P4.7 ITV: Donald Quinn Appendix 4- ITV Studios Groundborne 
Noise Predictions, 26 June 2015 
 

OBJ/12-R-P4.8 ITV: Donald Quinn Appendix 5- Charts Showing Measured 
Frequency Spectra and Comparisons of Leq and LFmax Noise 
Levels 
 

OBJ/12-R-P5.3  ITV: Rupert Thornely-Taylor Rebuttal Evidence 

OBJ/12-R-P5.4  ITV: Rupert Thornely-Taylor Appendix 1– Groundborne 
noise from Metrolink vehicles and ITV Studios 
 

OBJ/12-R-P6.5  ITV: James Talbot Rebuttal Evidence 

OBJ/25-R-P1.7 Manchester United Limited: Adrian Hay Rebuttal Evidence 

OBJ/25-R-P2.3 Manchester United Limited: Andrew Brookfield Rebuttal 
Evidence 
 

OBJ/47-R-P1.4 A J Bell Trustees Ltd and W Maher & Sons Pension 
Scheme: Andrew Aherne Rebuttal Evidence 
 

Documents submitted by Objectors after opening the Inquiry 

OBJ/08/100 Universal Pallet Services Limited: Letter, dated 29 July 
2015 and submission to the Inquiry by Tom Hardcastle 
 

OBJ/12/100 Opening Statement on behalf of ITV plc 

https://www.dropbox.com/s/5qc48uvz9k6ggs7/Rebuttal%20Evidence%20of%20Donald%20Quinn%20%28Obj_12_P4.6%29.pdf?dl=0
https://www.dropbox.com/s/36jn3l9abvxzryo/Appendix%204%20to%20Donald%20Quinn%20Rebuttal%20Evidence%20%28Obj_12_P4.7%29.pdf?dl=0
https://www.dropbox.com/s/36jn3l9abvxzryo/Appendix%204%20to%20Donald%20Quinn%20Rebuttal%20Evidence%20%28Obj_12_P4.7%29.pdf?dl=0
https://www.dropbox.com/s/8r4g3zrjp4p65ia/Appendix%205%20to%20Donald%20Quinn%20Rebuttal%20Evidence%20%28Obj_12_P4.8%29.pdf?dl=0
https://www.dropbox.com/s/8r4g3zrjp4p65ia/Appendix%205%20to%20Donald%20Quinn%20Rebuttal%20Evidence%20%28Obj_12_P4.8%29.pdf?dl=0
https://www.dropbox.com/s/8r4g3zrjp4p65ia/Appendix%205%20to%20Donald%20Quinn%20Rebuttal%20Evidence%20%28Obj_12_P4.8%29.pdf?dl=0
https://www.dropbox.com/s/pnvclnx7l2l3tnv/Rebuttal%20Evidence%20of%20Rupert%20Thornley-Taylor%20%20%28Obj_12_5.3%29%20%282%29.pdf?dl=0
https://www.dropbox.com/s/ycd98qzqxdboj7l/Appendix%201%20to%20Rupert%20Thornley%20Taylor%20Rebuttal%20Evidence%20%28Obj_12_5.4%29%20%282%29.pdf?dl=0
https://www.dropbox.com/s/ycd98qzqxdboj7l/Appendix%201%20to%20Rupert%20Thornley%20Taylor%20Rebuttal%20Evidence%20%28Obj_12_5.4%29%20%282%29.pdf?dl=0
https://www.dropbox.com/s/4ry4fpqhy7nfw52/James%20Talbot%20Rebuttal%20Evidence%20%28Obj_12_P6.5%29.pdf?dl=0
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OBJ/12/101 Conditions proposed to be attached to the Direction being 
sought for deemed planning permission submitted by ITV 
 

OBJ/12/101a Plan attached to the conditions proposed by ITV 

OBJ/12/102 Protective Provisions- Schedule 8- Saving for ITV 

OBJ/12/103 Memorandum from Donald Quinn: Implications of proposed 
TfGM ITV boundary noise limit and ‘relevant area’, 29 July 
2015 
 

OBJ/12/104 Memorandum from Donald Quinn: Propagation corrections 
used to assess implications of proposed TfGM ITV 
boundary noise limit and ‘relevant area’, 30 July 2015 
 

OBJ/12/105 Memorandum from Donald Quinn: Clarification of noise 
levels shown in Chart 4 of OBJ/12-R-P4.8 
 

OBJ/12/106 Final submissions on behalf of ITV plc 

OBJ/12/107 ITV’s transcripts of the Inquiry for 21, 22 and 23 July 

OBJ/12/108 All England Law Reports/1986/Volume 1/R v Secretary of 
State for Social Services ex parte Association of 
Metropolitan Authorities [1986] 1 All ER 164 
 

OBJ/14/100 Written Representations on behalf of Manchester Ship 
Canal Company Limited (OBJ 14) 
 

OBJ/14/101 Draft Protective Provisions: Protection of the Manchester 
Ship Canal Company Limited 
 

OBJ/14/102 Response by Manchester Ship Canal Company Limited (OBJ 
14) to Submissions made by Transport for Greater 
Manchester 
 

OBJ/14-15/103 E-mail, dated 7 December 2015, on behalf of Manchester 
Ship Canal Company Limited (OBJ 14) and Bridgewater 
Canal Company Limited in responses to submissions made 
by Transport for Greater Manchester 
 

OBJ/15/100 Written Representations on behalf of Bridgewater Canal 
Company Limited (OBJ 15) 
 

OBJ/15/101 Draft Protective Provisions: Protection of the Bridgewater 
Canal Company Limited 
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OBJ/16/100 Written Representations on behalf of Peel Water Services 
Limited (OBJ 16) 
 

OBJ/17-24/100 Written Representations on behalf of Ship Canal Properties 
Limited (OBJ 17), Peel Land and Property (Ports No 3) 
Limited (OBJ 18), Peel South East Limited (OBJ 19), Peel 
Investments (North) Limited (OBJ 20), Peel Property 
(Investments) Limited (OBJ 21), Peel Land and Property 
Investments plc (OBJ 22), Peel Investments (Intermediate) 
Limited (OBJ 23) and Event City Limited (OBJ 24) 
 

OBJ/25/100 Manchester United Limited opening submission by Gary 
Grant 
 

OBJ/25/101 Manchester United Limited’s proposed amendments to 
Revised Conditions 
 

OBJ/25/102 Plan to accompany Manchester United Limited’s proposed 
amendments to Revised Conditions 
 

OBJ/25/103 Closing on behalf of Manchester United Limited and 
Appendices 1 and 2 
 

OBJ/47/100 Letter, dated 21 October 2015, from Ahernes regarding the 
objection by A J Bell Trustees Ltd and W Maher & Sons 
Pension Scheme 

Other Representations 

REP/1 Gamma Telecom 

REP/2 United Utilities 

REP/3 Economic Solutions Limited and Challenge 4 Change 
Limited 

Statements of Common Ground 

SOCG.OBJ14-24/1 Statement of Common Ground Peel Group of Companies, 5 
August 2015 
 

SOCG.OBJ14-24/2 Statement of Common Ground Peel Group of Companies, 4 
September 2015 
 

SOCG.OBJ14-24/3 Statement of Common Ground Peel Group of Companies, 
11 September 2015 
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SOCG.OBJ14-24/4 Statement of Common Ground Peel Group of Companies, 
18 September 2015 

  
SOCG.OBJ14-24/5 Statement of Common Ground Peel Group of Companies, 

23 October 2015 

Pre-Inquiry Documents 

PIM/01 Note of the Pre-Inquiry Meeting, 12 May 2015 

PIM/02 List of those attending the Pre-Inquiry Meeting 

Inquiry Documents 

INQ/01 Lists of those attending the Inquiry 

INQ/02 Letter formally closing the Inquiry, dated 8 December 2015 

Cost Application Documents 

OBJ/14-C1 Application for a Costs Order by the Manchester Ship Canal 
Company Limited (OBJ 14) 
 

TfGM.CD157 Promoter’s response to costs application by the 
Manchester Ship Canal Company Limited (OBJ 14) 
 

OBJ/14-C2 Response to representations by Transport for Greater 
Manchester concerning Manchester Ship Canal Company 
Limited’s Application for costs (OBJ 14) 
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APPENDIX C: SUGGESTED CONDITIONS FOR DEEMED PLANNING 
PERMISSION 

Definitions 

‘construction noise’ means noise caused by construction works undertaken in the 
‘Relevant Area’ in respect of the development. 

‘the development’ means the development authorised by the Order. 

‘the Environmental Statement’ means the documents of that description submitted 
with the Application for the Order on 11 November 2014, as supplemented by the 
further environmental information submitted on 27 January 2015. 

‘event days at Old Trafford Stadium’ means the days when major events are held at 
Manchester United Football Club Old Trafford Stadium that require a Traffic 
Management Plan. 

‘the local planning authority’ means Trafford Metropolitan Borough Council. 

‘operational airborne noise’ means airborne noise caused by a tram or trams passing 
through the operational area, the use of warning horns by any such trams, or the use 
of public address systems pursuant to the operation of the development. 

‘operational area’ means the areas shown hatched blue on ‘Plan 2’. 

‘operational groundborne noise’ means groundborne noise caused by a tram or trams 
passing through the operational area. 

‘the Order’ means the Transport for Greater Manchester (Light Rapid Transit System) 
(Trafford Park Extension) Order 201[  ]. 

‘Phase’ means a part, section or stage of the development identified as a phase in 
the Scheme approved under Condition 2. 

‘Plan 1’ means the plan numbered MMD-327551-DWG-100-081 Rev P3 at Appendix 1 
of document TfGM.CD152. 

‘Plan 2’ means the plan numbered MMD-327551-SK-000-376 Rev P2 at Appendix 2 of 
document TfGM.CD152. 

‘Plan 3’ means the plan number MMD-327551-DWG-100-082 Rev P2 at Appendix 3 of 
document TfGM.CD152. 

‘Relevant Area’ means the area shown shaded green on ‘Plan 1’. 

‘structure’ means any structure excluding tram lines. 

‘Studio’ means ITV’s premises on Trafford Wharf Road as shown delineated in blue on 
‘Plan 1’. 

‘Studio 4’ means ITV’s indoor studio as shown delineated in yellow on ‘Plan 1’. 

‘Table’ means the table showing LAFmaxdB against frequencies at Appendix 4 of 
document TfGM.CD152. 

‘the transit system’ has the meaning given in Article 2(1) of the Order. 
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Time limit for commencement of development 

1 The development hereby permitted shall begin not later than five years from the 
date that the Order comes into force. 

Reason: To ensure that the development is commenced within a reasonable period 
of time. 

Phasing of development 

2 The development hereby permitted shall not commence until details of a phasing 
scheme of construction works have been submitted to and approved in writing by 
the local planning authority.  Development shall be carried out in accordance with 
the approved phasing scheme. 

Reason: To protect the amenity of the users and occupiers of Trafford Park and to 
protect the functioning of the highway network. 

Design and external appearance 

3 No phase of the development hereby permitted shall commence until details of 
the design and external appearance of all structures, including the positions of 
any poles to support overhead line equipment within that phase, have been 
submitted to and approved in writing by the local planning authority.  The 
erection and/or creation of the structures shall be carried out in accordance with 
the approved details for that phase. 

Reason: To ensure a satisfactory external appearance in the interests of visual 
amenity. 

Materials 

4 No phase of the development hereby permitted shall commence until details of 
materials to be used in any external surfaces within that phase and their external 
appearance have been submitted to and approved in writing by the local planning 
authority.  The submitted details shall include samples of the materials to be 
used.  The development shall be carried out in accordance with the approved 
details. 

Reason: To control the external materials used in the development and to ensure a 
satisfactory external appearance in the interests of visual amenity. 

Landscaping Scheme 

5 No phase of the development hereby permitted shall commence until a 
landscaping scheme specifying details of both hard and soft landscaping in 
relation to that phase has been submitted to and approved in writing by the local 
planning authority.  The scheme shall include: 

(a) the identification of any trees having a stem diameter of 75 millimetres or 
greater intended to be lopped, pruned or felled in connection with the 
carrying out of development; 



REPORT TO THE SECRETARY OF STATE FOR TRANSPORT                File Ref: TWA/14/APP/06 
 
___________________________________________________________________________________________ 

 

 

Page 151 

 

(b) the provision that the works to such trees to be carried out are in accordance 
with BS5837:2012; 

(c) the provision for the replacement within the next appropriate planting period 
of trees having a stem diameter of 75 millimetres or greater that are to be 
felled; 

(d) the provision for the protection during the period of construction of all 
retained mature trees in the vicinity of the development in accordance with 
BS5837:2012, including plans identifying the location and species of the trees 
to be retained and a method statement to include particulars relating to 
working methods, temporary protective fencing, location of hoardings and 
areas prohibited for use by contractors; and 

(e) the provision for the replanting of any trees which require replacement in 
consequence of accidental damage during the construction period, or die or 
become seriously diseased within 5 years of planting. 

The approved landscaping scheme shall be implemented in accordance with the 
approved details not later than 12 months after the date when the transit system 
is brought into public use. 

Reason: To ensure a satisfactory external appearance in the interest of visual 
amenity, to ensure appropriate provision for trees is made in the landscaping scheme 
and to ensure that landscaping mitigation is provided in a timely manner. 

Code of Construction Practice 

6 No development hereby permitted shall commence until a Code of Construction 
Practice in relation to the development has been submitted to and approved in 
writing by the local planning authority.  The Code of Construction Practice shall 
accord with the principles set out in the draft Code of Construction Practice 
submitted with the application for the Order on 11 November 2014.  The 
development shall be carried out in accordance with the approved Code of 
Construction Practice. 

Reason: To mitigate expected construction impacts. 

Environmental mitigation measures 

7 No phase of the development hereby permitted shall commence until a scheme 
for the implementation of mitigation measures specified in the Environmental 
Statement in relation to that phase has been submitted to and approved in 
writing by the local planning authority.  The mitigation measures shall be 
implemented in accordance with the approved scheme. 

Reason: To mitigate expected environmental impacts arising from the development. 

 

 



REPORT TO THE SECRETARY OF STATE FOR TRANSPORT                File Ref: TWA/14/APP/06 
 
___________________________________________________________________________________________ 

 

 

Page 152 

 

Park and Ride Sites 

8 The park and ride site shown indicatively on drawing numbered MMD-327551-
DWG-100-036 shall not be brought into use until those parts of the site used by 
vehicles have been laid out, drained and surfaced, and that area shall not 
thereafter be used for any other purpose other than park and ride related use. 

Reason: To ensure that the layout and drainage of the park and ride site is 
satisfactory and that the park and ride site is not used for unrelated purposes. 

Control of construction noise 

9 No phase of the development hereby permitted that includes construction works 
within the Relevant Area shall commence until a scheme for the control of noise 
arising from such works has been submitted to and approved in writing by the 
local planning authority.  The scheme shall include details of: 

(a) the measures that will be taken to control construction noise between 0800 
hours and 2000 hours from Monday to Friday and such other measures as 
would enable ITV to film within the Studio outside these hours; 

(b) the measures to be taken to monitor construction noise in the Relevant Area, 
including the proposed methodology for measuring the levels of construction 
noise; 

(c) the measures to be taken to ensure that the threshold levels of construction 
noise at the different frequencies set out in the Table are not exceeded at any 
point 3 metres above ground level along the southern boundary of the Studio 
as shown in blue between points a, b and c on Plan 1 between 0800 hours 
and 2000 hours from Monday to Friday and such other measures as would 
enable ITV to film within the Studio outside these hours; 

(d) the measures to be taken in the event that the above levels are exceeded so 
as to reduce construction noise such that it complies with the levels set out 
above. 

The development shall not be carried out otherwise than in accordance with the 
approved scheme. 

Reason: To mitigate the impacts of noise during the construction of the 
development. 

Control of operational groundborne noise 

10 Construction of the track slab supporting the transit system to be constructed in 
the Relevant Area shall not commence until a scheme for the control of 
operational groundborne noise in Studio 4 has been submitted to and approved in 
writing by the local planning authority.  The scheme shall include details of: 

(a) the measures to be taken to ensure that the operational groundborne noise 
level in Studio 4 does not exceed NR25 LAFmax, including details of any testing 
and commissioning to be carried out before the transit system is brought into 
passenger operation, and of the proposed maintenance regime for the 
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tramcars and rails in the Relevant Area; 

(b) the measures to be taken to monitor operational groundborne noise, 
including the proposed methodology for measuring operational groundborne 
noise; and 

(c) the measures to be taken, including the timescales within which they would 
be taken, to reduce operational groundborne noise if the groundborne noise 
does exceed NR25 LAFmax. 

The development shall not be operated otherwise than in accordance with the 
approved scheme. 

Reason: To mitigate the impacts of noise during the operation of the tram. 

Control of operational airborne noise 

11 The construction of the track comprised in the transit system in the Relevant 
Area shall not commence until a scheme for the control of operational airborne 
noise has been submitted to and approved in writing by the local planning 
authority.  The scheme shall include details of: 

(a) the measures that will be taken to control operational airborne noise between 
0800 hours and 2000 hours from Monday to Friday and such other measures 
as would enable ITV to film within the Studio outside these hours; 

(b) the measures to be taken to ensure that the threshold levels of operational 
airborne noise at different frequencies set out in the Table are not exceeded 
at any point 3 metres above ground level along the southern boundary of the 
Studio as shown in blue between points a, b and c on Plan 2 between 0800 
hours and 2000 hours from Monday to Friday and such other measures as 
would enable ITV to film within the studio outside these hours, including 
details of any testing and commissioning to be carried out before the transit 
system is brought into passenger operation, of any proposed friction 
modification system, and of the proposed maintenance regime for the 
tramcars and rails in the Relevant Area; 

(c) the measures to be taken to monitor operational airborne noise in the 
operational area, including the proposed methodology for measuring the 
levels of operational airborne noise; 

(d) the measures to be taken, including the timescales within which they would 
be taken, in the event that the above levels are exceeded so as to reduce 
operational airborne noise such that it complies with the levels set out above. 

The development shall not be operated otherwise than in accordance with the 
approved scheme. 

Reason: To mitigate the impacts of noise during the operation of the tram. 
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Highway measures in the vicinity of Old Trafford Stadium 

12 No phase of the development hereby permitted within the area shown in green 
on Plan 3 shall commence until details of the proposed highway works in that 
area and any associated traffic calming and pedestrian safety measures within or 
outside that area have been submitted to and approved in writing by the local 
planning authority.  These details shall include: 

(a) the works associated with the remodelling of the junctions of Sir Alex 
Ferguson Way with Trafford Wharf Road and Sir Alex Ferguson Way with 
Victoria Place; 

(b) the provision of a signal-controlled pedestrian crossing on the slip road from 
Sir Alex Ferguson Way to Wharfside Way; and 

(c) modifications to the footways adjacent to the Metrolink waiting area corral 
shown indicatively on drawing numbered MMD-327551-DWG-100-032. 

The Wharfside stop shall not be brought into passenger operation until the 
highway works and other measures approved under this condition have been 
implemented in accordance with the approved details. 

Reason: To ensure vehicular and pedestrian safety in the vicinity of Old Trafford 
Stadium. 

Event day traffic safety scheme 

13 The Wharfside stop shall not be made available for use by passengers on event 
days at Old Trafford Stadium until a scheme for the management of traffic 
before, during and after events at Old Trafford Stadium that is required as a 
result of the changes to the highway network resulting from the development 
hereby permitted has been submitted to and approved in writing by the local 
planning authority.  The scheme shall include details of: 

(a) any temporary road closures proposed and other measures to avoid the 
obstruction of pedestrians before, during and after events at the Old Trafford 
Stadium; 

(b) the access and egress arrangements for car parks located off Victoria Place; 

(c) any other traffic management measures proposed before, during and after 
events at the Old Trafford Stadium; and 

(d) the times on event days when the proposed closures and measures are to 
have effect. 

The road closures and other traffic management measures shall be implemented 
on an event day at Old Trafford Stadium in accordance with the approved 
scheme. 

Reason: to ensure vehicular and pedestrian safety during events at Old Trafford 
Stadium. 
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Traffic signalling and signage during events at Old Trafford Stadium 

14 The Wharfside stop shall not be made available for use by passengers on event 
days at Old Trafford Stadium until a scheme detailing the traffic signalling and 
signage required for the management of traffic after events as a consequence of 
the changes to the highway network resulting from the development hereby 
permitted has been submitted to and approved in writing by the local planning 
authority.  The scheme shall include:  

(a) details of the number, type and locations of any traffic signs to be installed; 

(b) details of any special traffic signal plans to include urban traffic control for 
selected junctions on the network; and 

(c) details of any variable message signs to be installed and the times on event 
days when they are to have effect. 

The scheme shall be implemented on an event day at Old Trafford Stadium in 
accordance with the approved details of the scheme. 

Reason: To mitigate the impacts on the highway network before, during and after 
events at Old Trafford Stadium. 
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APPENDIX D: COSTS APPLICATION 

Application by MSCC for a Full Award of Costs against TfGM 

The Written Submissions for MSCC 

The material points319were: 

D1. The application is for a full award of costs on the basis that unnecessary 

expense has been incurred by MSCC as a result of unreasonable behaviour by 

TfGM. 

D2. MSCC has made it clear as a matter of principle that it is supportive of the 

purposes for which the Order is being promoted and that, subject to an 

appropriate agreement being entered into which deals with its obvious 

concerns as a statutory undertaker, it will be prepared to withdraw its 

objection to the Order.  There was very little engagement from TfGM with 

MSCC prior to the Order being applied for and so there was no opportunity 

afforded to MSCC to feed the information into the process and to share its 

considerable knowledge and expertise with TfGM. 

D3. When the application for the Order was made, it contained no provisions 

relating to the protection of the Canal, despite there being many examples of 

such protective provisions for previous Orders.  In this event, MSCC had no 

option but to lodge an objection.  Following the application for the Order, 

MSCC and its solicitors took the lead in suggesting a proposed mechanism 

and heads of terms for an agreement which were submitted to TfGM in early 

2015.  As it was not until May/June 2015 when TfGM retained DLA Piper 

Solicitors to carry out negotiations, MSCC had no option but to prepare 

evidence for submission to the Inquiry, including two proofs of evidence, and 

instruct Queens Counsel to ensure that the evidence was sufficient. 

D4. MSCC has been negotiating, and continues to negotiate, an agreement and 

related suite of documents with TfGM, but negotiations have been protracted 

and it will take TfGM around 6 to 8 weeks to take the agreed forms of the 
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documents through its internal sign-off processes before they can be 

completed.  As the negotiations to reach an agreement will not be completed 

before the close of the Inquiry, MSCC has had to prepare and submit a set of 

required protective provisions for the Manchester Ship Canal so that its 

position would be protected in the absence of the agreement being in place. 

D5. Given the above, it can be seen that MSCC has been put to what should have 

been avoidable and unnecessary expense and costs as a result of the lack of 

contact and engagement from TfGM.  Had appropriate provisions been 

provided prior to, or with, the application for the Order, MSCC would have 

been able to act differently and would not have incurred the costs in objecting 

to the Order, preparing evidence, and preparing for the Inquiry.  Due to the 

protracted turnaround of documents, MSCC has also had to go to the expense 

of preparing and submitting a set of protective provisions to the Inquiry, 

which could have been avoided should there have been full and proper 

engagement following the making of the application.  This behaviour is 

contrary to paragraph 6 of Annex 1 and paragraph 4 of Annex 4 to Circular 

3/94320. 

D6. MSCC therefore requests an order be made for its costs of having to object to 

the Order in great detail, having to prepare and submit evidence, and having 

to prepare and submit protective provisions to the Inquiry. 

The Response on behalf of TfGM 

The material points321were: 

D7. Reference has been made to Circular 3/94, which deals with the Secretary of 

State’s policy on the award of costs, and in particular that costs may be 

awarded against a party if unreasonable behaviour by them causes other 

parties to incur expense unnecessarily.  The Promoter has neither acted 

 

319 Document OBJ/14-C1 
320 Department for Transport Circular 3/94: Awards of Costs in Applications for Proceedings under 
Section 6 of the Transport and Works Act 1992. 
321 Document TfGM.CD157 
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unreasonably, nor have its actions caused MSCC to incur expense 

unnecessarily. 

D8. There is no suggestion that the Promoter acted unreasonably at the Inquiry.  

MSCC’s costs application focuses on the conduct of negotiations outside the 

Inquiry, which are strictly outside the scope of Circular 3/94, paragraph 7 

because there is no legal requirement for the Promoter to negotiate with third 

parties.  As the Promoter will cover MSCC’s reasonable professional costs in 

negotiating an agreement, this approach can hardly be argued to be 

unreasonable, and the Promoter should not be penalised for seeking a 

negotiated solution. 

D9. Engagement with the Peel Group of Companies started in summer 2013, and 

entailed 15 meetings prior to the application being made, involving a range of 

participants.  The application relied in part on technical information about the 

structure of the Canal provided by MSCC.  This is not unreasonable. 

D10. The Promoter agrees that negotiations have been very protracted, but does 

not agree that this results from unreasonableness on its part.  There is 

nothing unreasonable about the length of time that the Promoter will take to 

undertake its post-agreement processes to approve the agreements, as the 

existence of the processes is entirely appropriate for a public body spending 

public funds.  In the context of the complexity, the Promoter’s conduct 

cannot be said to be unreasonable. 

D11. Accordingly, MSCC has not provided evidence of unreasonable behaviour on 

the part of the Promoter that meets the tests in Circular 3/94.  The 

Promoter’s behaviour has not caused MSCC to incur costs unnecessarily.  

MSCC did not have to call any evidence, because the Promoter agreed to 

seek a negotiated solution.  It would have been extremely difficult for terms 

to have been agreed prior to the deadline for proofs of evidence, given the 

complexity of the suite of documents.  Draft protective provisions could have 

accompanied the MSCC objection letter, and would not have attracted a costs 

award if they had.  Accordingly, the costs of preparing proofs of evidence and 
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producing draft protective provisions were not incurred as a result of the 

Promoter’s conduct. 

D12. The costs application does not identify any examples of unreasonable 

behaviour by the Promoter at the Inquiry or otherwise.  Nor does it identify 

how the Promoter’s behaviour has caused MSCC to incur unnecessary costs.  

Rather, the Promoter’s behaviour in seeking a negotiated solution and 

covering the reasonable costs of negotiations is likely to have saved MSCC 

costs.  The application should therefore be rejected. 

The Reply on behalf of MSCC 

The material points322were: 

D13. It is the conduct of TfGM in connection with the application for the Order and 

in relation to the Inquiry that forms the basis of the claim.  Paragraph 4 of 

Annex 2 to Circular 3/94 provides other examples of unreasonable behaviour 

on the part of an applicant, such as failing to provide an adequate pre-inquiry 

statement of case or causing an objector to call a professional witness to 

attend unnecessarily - for example where a technical issue could have been 

resolved satisfactorily by prior discussion.  TfGM's lack of engagement with 

MSCC prior to the application for the Order, and its conduct on the run-up to 

the Inquiry, was akin to the unreasonable behaviour described in the Circular. 

D14. The Applicant’s claimed pre-application engagement with the Peel Group of 

Companies did not include meetings with MSCC.  MSCC is a separate and 

independent legal entity within the Peel Ports group.  MSCC only received 

formal notice of the application on receipt of a letter323 which confirmed that 

the formal consultation period had closed.  It was not until 29 September 

2015 that the first meeting took place between TfGM and MSCC.  There has 

                                       
322 Document OBJ/14-C2 
323 Letter addressed to the Company Secretary of MSCC from Bircham Dyson Bell was forwarded by Peel 
Management Limited due to it having been incorrectly addressed 
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only been one further official meeting with TfGM, which took place on 

18 November 2015. 

D15. It was because of this lack of consultation, engagement and lack of sharing of 

information on the part of TfGM before the application was made, together 

with the fact that TfGM chose not to include protective provisions in the draft 

TWA Order, that MSCC had no option but to submit a detailed objection in 

order to protect its position and its statutory undertaking.  Had TfGM put 

sufficient resources into discussions with MSCC then it would have been 

unnecessary for MSCC to have prepared evidence and instructed Queen's 

Counsel.  It is this lack of engagement prior to the application and prior to 

the Inquiry that comprises unreasonable behaviour on the part of TfGM. 

D16. MSCC incurred costs in having to instruct its solicitors and leading counsel to 

assist its officers in reviewing TfGM's evidence and in preparing and 

submitting two proofs of evidence, and in preparing for attendance at the 

Inquiry.  It was only a week before the programmed appearance of MSCC at 

the Inquiry, in response to a significant increase in engagement from TfGM, 

that MSCC was able to stand down its team from appearing at the Inquiry 

and concentrate on the negotiations.  Had MSCC had that level of 

engagement earlier in the process it could have avoided incurring those costs.  

The costs applied for are those associated with the Inquiry, as they relate to 

what should have been the unnecessary external costs incurred by MSCC in 

reviewing TfGM's evidence and the preparation of evidence for the Inquiry. 

D17. There was no complex interrelationship between MSCC and the Peel property 

owning companies.  The MSCC agreement could have proceeded 

independently.  Had TfGM engaged properly with MSCC earlier in the process, 

as was incumbent on it as promoter of an order affecting MSCC's 

undertaking, the suite of documents would have been agreed well before the 

closing of the Inquiry and there would have been no need for MSCC to 

prepare the draft protective provisions.  As such, the cost of preparing them 

would not have been incurred. 
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Inspector’s Conclusions and Recommendation on the Application by MSCC 

for a Full Award of Costs against TfGM 

D18. I have had regard to Circular 03/94, which applies to costs in the Order 

making proceedings.  In this respect, parties normally meet their own 

expenses associated with an inquiry and costs are only awarded when 

‘unreasonable’ behaviour is held to have occurred. 

D19. MSCC has not claimed that the Promoter has acted unreasonably in its 

procedural conduct at the Inquiry.  Whilst one of the examples in Annex 2 to 

the Circular includes where a technical issue that could have been resolved 

satisfactorily by prior discussion has resulted in the objector having to call a 

professional witness to attend unnecessarily, I have been given insufficient 

evidence to demonstrate that this would have been the case in this Inquiry.   

D20. Although MSCC’s evidence presented to the Inquiry could have been reduced, 

or even avoided, had negotiations progressed sufficiently prior to the Inquiry 

to reach a signed agreement, the fact that this did not happen does not 

necessarily provide grounds for being awarded the costs of objecting and 

preparing and submitting the evidence, even if the reason for the lack of 

progress was due to the Promoter.  As has been demonstrated by the 

protracted negotiations during the adjournment of the Inquiry, there was no 

certainty that an agreement could have been reached or acceptable 

protective provisions agreed prior to the Inquiry.  Furthermore, the evidence 

to show that the Promoter has been entirely responsible for there being 

insufficient negotiations prior to the Inquiry in order to reach an agreement 

with MSCC is inconclusive. 

D21. The adjournment of the Inquiry to negotiate a settlement was agreed 

between the Promoter and MSCC in order to avoid them presenting evidence 

at the Inquiry.  Insufficient evidence has been provided to demonstrate that 

the Promoter has acted unreasonably in these negotiations so as to cause 

them to be prolonged unnecessarily or that the time taken for the Promoter’s 

internal sign-off processes is unreasonable. 
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D22. It has been unfortunate that MSCC had not been consulted earlier and that 

draft protective provisions had not been included in the draft Order, due to 

circumstances that have been contested by the parties.  I accept that, had 

this been done, it would probably have reduced the time for the adjournment.  

However, the evidence presented does not conclusively demonstrate that 

these actions would have prevented MSCC from incurring its costs for the 

Inquiry, which were reduced due to them not calling witnesses at the Inquiry, 

or not needing to provide draft protective provisions. 

D23. Based on the above, I consider that the Promoter’s behaviour has not 

amounted to being unreasonable in accordance with the Circular and has not 

resulted in unnecessary expense being incurred by MSCC having to object to 

the Order in great detail, having to prepare and submit evidence, or having to 

prepare and submit protective provisions to the Inquiry.  In conclusion on the 

application for costs, it is my opinion that unreasonable behaviour by the 

Promoter has not been demonstrated, and that MSCC has not incurred 

expense unnecessarily, in accordance with the Circular. 

D24. I recommend that an order for the award of costs be not made. 
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	2.3 The route of the Metrolink TPL and stop locations are shown on the plans in the ES16F .  The proposed route would include six new stops, which the Promoter has suggested would be likely to be called the following, but could be subject to change:
	a) Wharfside;
	b) Imperial War Museum (IWM);
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	d) Parkway;
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	2.4 The tramway route would be within the limits of deviation shown on the Order plans17F .  The route that is proposed would leave the existing Metrolink network at the existing Pomona stop and continue in a westerly direction, initially on an elevat...
	2.5 The route would run segregated in the centre of Trafford Wharf Road, requiring land acquisition.  At the junction of Trafford Wharf Road/Warren Bruce Road, the route would turn south, near to the ITV Coronation Street studios, to run segregated al...
	2.6 The route would continue westwards, segregated to the north of Village Way, to the Village Way stop, requiring the closure of Third Avenue at its junction with Village Way.  It would then run in a segregated corridor on the northern side of Villag...
	2.7 At Barton Dock Road, the route would turn right and run segregated in a north-westerly direction in the existing verge, crossing Mercury Way and running parallel to the proposed EventCity stop.  The EventCity stop would be to the north of the junc...
	The material points266F  were:
	6.1 None of those making representations objected to anything regarding the Scheme.  Gamma Telecom267F  and United Utilities268F  both have their apparatus located in areas that would be affected by the Scheme, and wish to ensure that their assets wou...
	7.1 The construction works would not significantly constrain road access to UPSL’s site on the Monde Trading Estate, Trafford Park.  The works that would be required to realign Westinghouse Road would be largely off-line; access would be maintained in...
	7.2 The construction works would not make UPSL’s site less attractive but in any event, in relation to the journey length/journey time, there is no reason why UPSL’s existing customers would choose to use the Company’s competitors in Trafford Park272F .
	7.3 With regard to the request by UPSL for TfGM to fund it to rent an additional site in Trafford Park whilst the construction works would be going on plus the cost of an additional member of staff and an additional forklift, it would not be necessary...
	OBJ 12 ITV
	7.4 Mitigation, which would be secured by conditions, would mean that the TPL Scheme would be constructed, operated and maintained such that ITV would be able successfully to continue to operate its business of producing Coronation Street at the Traff...
	7.5 ITV’s importance as a business to Trafford, and to Manchester more generally, and the success of Coronation Street and its importance to the success of ITV, are not in doubt.  Neither are the importance of the TPL to Trafford, and an extended Metr...
	7.6 It is now clear that if the noisier works of constructing the TPL took place when ITV were filming, trams negotiating the curve outside ITV regularly, repeatedly and frequently squealed on dry days, tram drivers routinely sounded their horns, or t...
	7.7 The ES had not picked up on these potential issues and groundborne noise had been scoped out of the ES.  Therefore, TfGM were unaware of them.  The first written explanation by ITV of some of these concerns, with groundborne noise not being raised...
	7.8 Once ITV’s issues, and concerns about potential groundborne noise, became known to TfGM a great deal of work was done by it, much of it assisted by ITV eg through the provision by ITV of its ‘just acceptable’ noise limits, to find ways to avoid th...
	Construction
	7.9 Noisier elements of construction, namely those which would exceed ITV’s ‘just acceptable’ noise limits would be carried out when ITV would not be filming.  This would be secured by condition.
	Squealing
	7.10 If squealing were to occur, which could be on certain types of dry days, the time during which ITV’s ‘just acceptable’ noise limits would be exceeded would in the main be for a fraction of a second (ie less than one second) or for a second or two...
	7.11 Better control of track gauge and the new wheel profile (the MML5) which is now in place across the Metrolink fleet of trams, would reduce the propensity for squealing to take place and/or reduce its extent when it does occur274F .  The main mean...
	7.12 In summary, it is common ground that there is an efficacious, feasible and deliverable means of mitigation and that, provided the mitigation in question is put in place and thereafter maintained, there would be no material issues for ITV continui...
	7.13 TfGM plans to introduce friction modification to the entire Metrolink network in any event and before trams are anticipated to begin running on the TPL, because of the various benefits that this would bring eg in terms of rail wear, and ameliorat...
	7.14 The mitigation to ensure that squealing noises would not exceed ITV’s ‘just acceptable’ limits would be secured by condition.
	Horns
	7.15 TfGM would introduce a restriction on the routine sounding of tram horns in the vicinity of ITV’s Trafford Wharf Road site.  The mitigation to achieve this would be secured by condition.  The sounding of a horn by a tram driver in an emergency wo...
	Groundborne noise
	7.16 Should the tram cause a rumbling noise inside Studio 4, it would only be a potential problem to ITV if it coincided with filming.  On the basis of the work carried out for TfGM276F , and applying the 30dBLASmax groundborne noise criterion promulg...
	7.17 Therefore, even if a more extensive adjustment to cater for uncertainties and/or utilising ITV’s NR design criteria were made, all that that would mean would be that a non-standard design (eg a floating track slab) would be required in the vicini...
	‘Guarantee’ required by ITV that the TPL would never cause a single issue for ITV
	7.18 It is common ground between TfGM and ITV that there are ways in which the TPL could be constructed, operated and maintained so as not to cause problems for ITV, namely so that ITV’s ‘just acceptable’ noise levels for the outdoor set and its NR de...
	7.19 There are two key points.  First, that restrictions placed upon the construction, operation and maintenance of the TPL in planning conditions would form part of the specification written into the design and construct contract278F .  There are fun...
	7.20 In his evidence for the promoter on the Crossrail Bill280F , Mr Thornely-Taylor emphasised the importance of the contractual process in delivering mitigation.  However, in his evidence for the objector (ITV) at the Inquiry, he referred to various...
	7.21 The Order-making and planning processes cannot proceed on the basis of assuming that there would be a failure to deliver the mitigation required under the schemes approved via the discharge of planning conditions.  It is wrong to assume that ther...
	7.22 The second key point is that the conventional way in which to secure mitigation so as to avoid and/or ameliorate adverse effects is by way of suitably worded planning conditions.  The appropriate way in which to word such conditions has been the ...
	7.23 The decision-maker cannot proceed on the basis of assuming that there would be a failure to deliver the mitigation required under the Scheme’s approval via the discharge of planning conditions.  The only reasonable approach, and certainly the ent...
	7.24 With regard to the speed of resolving instances of the mitigation not working, should they arise eg if the friction modification system gets clogged, the draft conditions that TfGM proposes in relation to ITV include in each case that the details...
	7.25 In relation to the development plan policies on the subject, CS policy L5.13 states that: ‘Development that has potential to cause adverse …noise or vibration will not be permitted unless it can be demonstrated that adequate mitigation measures c...
	7.26 There are no absolute ‘guarantees’ that ITV’s noise criteria are not exceeded as things stand currently, without the TPL being in place, and they are exceeded eg by intrusive sounds off such as car alarms, sirens, car/lorry horns, aeroplanes, whi...
	7.27 ITV is seeking to secure a position with regards the TPL that it does not have with regards the many existing causes of potential problems for its business of producing Coronation Street.  Ultimately, a reasonable balance has to be struck and the...
	Previously Approved Alignment
	7.28 The proposed alignment complies with the relevant planning policies in the CS, namely policies L5.13 and L7.3 and UDP policy T11.  Although UDP policy T11 reflects the fact that the alignment at that time was the previous, then approved, alignmen...
	7.29 The proposed alignment has the following advantages over that previously approved288F :
	a) It, and its stops (particularly at the IWM), would be closer to, and would better serve, the huge amount of redevelopment that has taken place over more recent years at Salford Quays/the Salford side of MediaCity UK, better relieve congestion on th...
	b) as the IWM stop would be closer to the museum as opposed to at the other end of Elevator Road where it would have been distant from, and an unappealing walk from, the museum, it would better serve the museum, which is one of Manchester’s top attrac...
	c) the proposed alignment would provide far better public urban realm and better improve facilities for cyclists (alongside the canal);
	d) rather than the service having to be suspended after matches and events at Old Trafford Stadium (MUFC) as with the old alignment, with the new alignment there would be frequent services, in effect a virtually continuous shuttle service of double-co...
	e) in terms of its Value for Money, it clearly achieves a ‘high’ rating, whereas the previous alignment is more likely to be ‘medium’289F .
	7.30 Even assuming that the previous alignment made every good sense at the time when it was originally approved and then later on, re-approved, the powers for the old alignment have lapsed and the currently proposed, different, alignment makes much m...
	7.31 Were the Order not to be made, it is far from certain that TfGM would ‘revert’ to the previous alignment and promote a new Order.  As a sub-optimal alignment it may very well not be considered a sufficient priority for investment and taking forwa...
	Other Matters
	7.32 In terms of ITV’s suggestion that the Secretary of State could issue a ‘minded to grant’ decision that he would authorise the Scheme but only subject to a prior agreement being reached between TfGM and ITV, this would be wholly inappropriate as i...
	Conclusion
	7.33 ITV’s objection is insubstantial and does not provide a good basis for refusing to confirm the Order.  Suitably worded conditions in the Planning Direction are the appropriate way forward.
	OBJ 25 Manchester United Limited (MUL)
	7.34 MUL supports the TPL as a matter of principle and the provision of the proposed Wharfside stop.  Its concerns about access to Stadium Point have been addressed by the provision of plans showing the existing and proposed vehicle movements291F .  H...
	7.35 Items 8 and 11, which seek to require that MUL be ‘signatory’ to various matters, are untenable in relation to conditions, as they cannot incorporate third party approval.  TfGM has sought to incorporate into its proposed MUL conditions that incl...
	7.36 With regard to item 3 (removal of concession stands from Victoria Place), it is not appropriate for a planning condition to interfere with the powers of the licensing authority for such facilities.
	7.37 As to item 5 (requiring at least 6m width for the footway to the east of the waiting area corral), TfGM’s position is that it is fundamentally inappropriate to require a minimum width at this stage when the design of the area in question has so m...
	7.38 In conclusion, all of MUL’s points relate to matters which to the extent that they are necessary and reasonable to be secured by planning conditions, can be.  TfGM has put forward what it considers to be suitably worded conditions to deal with su...
	OBJ 47 A J Bell Trustees Ltd and W Maher & Sons Pension Scheme (Maher)
	7.39 Maher objects to the compulsory acquisition of part of its freehold interest in its Village Point site (the Site).  The Site is occupied by Chep (OBJ 41) with whom TfGM have reached agreement294F .
	7.40 TfGM would reconfigure the access arrangements into the Site:
	(i) One access point (currently unused by Chep) would be stopped up295F ;
	(ii) the access at the junction of Village Way/Fifth Avenue would be remodelled296F ;
	(iii) the existing access off Third Avenue would remain; and
	(iv) a new access would be provided from Trafford Park Road297F .
	7.41 Maher is concerned that the new arrangements would not be its preferred choice in the event that Chep vacate the Site pursuant to the terms of its lease.  TfGM has provided details to show how the new access proposals would work should Chep vacat...
	7.42 Maher does not appear to have any firm plans as to what it would like to do with the Site should Chep vacate it.  There would be two independent accesses to the Site, as preferred by Maher.  One would be from Third Avenue and one would be from Tr...
	7.43 TfGM no longer has any requirement for land at Ashbridge300F .
	OBJ 06 IPIF/L&G301F
	7.44 TfGM now proposes a revised alignment in the vicinity of the objector’s property which has no additional impact on the traffic movements after the introduction of the TPL Scheme.  The assessment carried out shows that the Village Way/Mosley Road ...
	7.45 Highway safety issues identified by the audit/review have either already been addressed or will be appropriately dealt with at the preliminary and then subsequent detailed design stages of scheme development.  The length of the left turn lane wit...
	7.46 The objector has not provided any detail regarding its future development plans.  As can be seen from the traffic modelling results, the junction has a large degree of reserve capacity.  Therefore, the proposals would not adversely affect the exi...
	7.47 The revised alignment would require no more land from the objector and would allow the impacts on others that arose from the original alignment to be avoided.
	The Peel Group of Companies (OBJ 14 to OBJ 24)302F
	7.48 TfGM and the Peel Group of Companies have continued to finalise legal agreements, but should agreement not be reached before the close of the Inquiry, TfGM will continue to negotiate with the objectors.
	7.49 In terms of land take, TfGM is only seeking to acquire land and rights compulsorily where they are strictly needed to assure successful delivery of the scheme in accordance with best engineering and environmental practice303F .  The land included...
	7.50 The necessary resources are available to construct the Scheme within a reasonable timescale and the public benefit will outweigh any private loss306F .  Therefore, the evidence provided sets out a comprehensive justification for acquiring land co...
	7.51 The detailed design cannot be progressed until such time as a contractor is appointed307F , which is normal for the current stage of the TWA Order application.  TfGM is willing to undertake to keep the objectors informed of the progress and techn...
	7.52 Pre-application consultation was carried out in order to, amongst other things, engage with regulatory and statutory bodies308F , including engagement with the Peel Group of Companies, which started in summer 2013 and entailed 15 meetings prior t...
	7.53 As a custodian of public funds, TfGM requires to seek to ensure that the final terms of the agreements are acceptable.  Although it has not been possible to complete the agreements prior to the close of the Inquiry, TfGM will continue to use all ...
	7.54 With regard to the discharge into the Manchester Ship Canal and Bridgewater Canal, Article 21 of the draft TWA Order would provide TfGM with the power to discharge surface water run-off into them.  The drainage principles for the Scheme that have...
	7.55 In terms of the protection of the Manchester Ship Canal or Bridgewater Canal, TfGM has been negotiating agreements that would provide protection with the relevant objectors.  It has not been possible to reach agreements on the documents before th...
	OBJ 30 City Sprint UK Limited312F
	7.56 TfGM has undertaken estimates of acquiring premises which include an allowance for the acquisition of the City Sprint UK Limited leasehold interest.  A compensation cost comparison has been undertaken between the two routes.  Following a meeting ...
	OBJ 32 Pendragon314F
	7.57 The proposed modification to the Limits within the TWA Order application significantly reduces the extent of the objector’s land for which temporary use is sought and would enable the objector to continue displaying motor vehicles on the Mosley R...
	8. INSPECTOR’S CONCLUSIONS316F
	8.1 I have considered the matters arising from the proposed TWA Order and the application for deemed planning permission together, as they overlap.  I have based these conclusions around those matters about which the Secretary of State has indicated t...
	Aims, objectives and need (Matter 1)

	8.2 There is very little doubt that the principle of the Scheme is widely supported by parties that include TC, which is the local authority through whose borough it would run, and SCC, which is an adjacent local authority, and the public.  Furthermor...
	The main alternatives considered by TfGM and the reasons for choosing the proposals comprised in this Scheme (Matter 2)
	8.3 Based on the evidence that has been put before the Inquiry, I am satisfied that TfGM has considered a sufficient number of alternatives, and provided satisfactory reasons, to demonstrate that the proposals comprised in the Scheme are the most acce...
	8.4 Whilst the previously approved alignment for the TPL has not been re-considered, the Applicant has given reasons for not doing so in the current circumstances.  ITV has suggested reverting to part of this previously approved alignment in the area ...
	8.5 In terms of the previously approved alignment for the TPL, I accept that it would take the route further away from the ITV studios and avoid the need for a relatively sharp bend near to that site.  As such, it would ensure that the construction an...
	8.6 These problems include those associated with events held at the MUFC Old Trafford Stadium, for which a solution has not been put forward at the Inquiry.  This is due to the previously approved alignment running very close to that Stadium, with the...
	8.7 Such a gap in the running of the trams would also be likely to have a knock-on effect on the overall operation of the Metrolink network due to the disruption to the timetable and the trams being in the wrong place.  Whilst it does not appear to me...
	8.8 I find that the evidence demonstrates that the proposed alignment along the Wharfside and Trafford Wharf Road would provide greater benefits than the previously approved alignment along Trafford Park Road and Wharfside Way.  These benefits include...
	8.9 The proposed alignment would also give better connectivity to the redevelopment area along the Manchester Ship Canal and provide alternative Metrolink access to MediaCity UK to that provided by the stop on the spur to the Eccles Metrolink line.  A...
	8.10 In addition, there would be benefits to cycling by providing a link alongside the Manchester Ship Canal between existing cycleways.  Although it would be possible to provide the link without the implementation of the existing TPL Scheme, TfGM has...
	8.11 Even though it seems to me that at the time that the previous TWA order was made much of the future development in the area along the Manchester Ship Canal would already have been planned, circumstances have changed significantly since that inqui...
	The justification for the particular proposals in the draft TWA Order, including the anticipated transportation, environmental and socio-economic benefits of the Scheme (Matter 3)
	8.12 Evidence for the Applicant, which has not been challenged, identifies significant transportation and socio-economic benefits from the TPL, due to it linking up with the Metrolink network to provide a sustainable means of transport between residen...
	8.13 I consider that the adverse effects, due primarily to the environmental impact and effects on businesses during the construction and operation of the Scheme would, taking account of the proposed mitigation measures, be more than offset by the ben...
	The extent to which proposals in the TWA Order are consistent with the National Planning Policy Framework, and with sub-regional and local transport, environmental and planning policies (Matter 4)
	8.14 The TPL would represent a sustainable mode of transport and would assist in achieving the objective in the NPPF of promoting this mode of transport to serve areas of development. [3.30]
	8.15 The TPL Scheme would be consistent with the aims and objectives set out in LTP3, which has been prepared under the Local Transport Act 2008 in consultation with all the District/Borough Councils in Greater Manchester and relevant stakeholders.  I...
	8.16 Whilst the TPL proposals would not follow the same alignment as that given in the UDP, that document does establish the principle of the Metrolink extension in that area.  The Scheme would accord with CS policies L3 and L4 by improving accessibil...
	8.17 Following the evidence presented at the Inquiry, it is not contested that the TPL Scheme would accord with the relevant development plan policies and the development plan as a whole.  I find that the proposals in the TWA Order are consistent with...
	The likely environmental impacts of constructing and operating the Scheme (Matter 5)
	Effects of noise and vibration (a)
	8.18 Of those objections based on the effect of noise and vibration, only one appears to me to be significant, as the others have been assessed as being minimal and able to be satisfactorily resolved through agreements.  As such, the main effects of t...
	8.19 Whilst ITV has expressed concerns over the level of guarantee that would be provided that the noise levels that it considers to be ‘just acceptable’ to enable filming to take place at the studios would not be exceeded, the Promoter has put forwar...
	8.20 In terms of noise from wheel squeal, the evidence indicates that this mainly occurs in dry weather conditions.  There is also evidence that demonstrates that the change of wheel profile for the trams, which is being introduced across the whole fl...
	8.21 The effect of groundborne noise is more uncertain, particularly with predicting how it would propagate.  Calculations carried out for the Promoter indicate that there should not be a problem due to this within Studio 4, which would be the closest...
	Other environmental impacts (b) to (i)
	8.22 There have been no objections based on the effect of the proposed Scheme on air quality, landscape and visual amenity, ecology, ground conditions, water resources and flood risk, heritage assets and greenhouse gas emissions.  The ES found that no...
	8.23 I have seen no suggestion that there would be any adverse effects on water resources or the risk of flooding.  I agree with the evidence for the Applicant that, subject to safeguards secured under the CoCP and EMP, together with mitigation measur...
	8.24 I am satisfied that the Scheme would provide significant socio-economic benefits through the creation of job opportunities and providing improved access between residential areas with relatively high levels of deprivation and employment areas.  I...
	The likely impacts of constructing and operating the Scheme on traffic and on the operation of businesses in the area (Matter 6)
	Traffic using the network (a)
	8.25 In terms of the impact on traffic, whilst there would inevitably be a significant degree of disruption during the construction of the TPL, this would be mitigated by the use of a CoCP.  Furthermore, the Applicant is in the process of entering int...
	8.26 With regard to the objection by UPSL, there is insufficient evidence to show that the effect of the construction works on access to its site at Monde Trading Estate would be significantly worse than that which would be experienced by other simila...
	8.27 The evidence shows that the TPL Scheme would increase public transport mode share, which would be expected due to the introduction of the proposed quicker and more efficient light rapid transit service in the area.  However, due to the tram prior...
	8.28 In relation to proposed permanent changes to the access arrangements to sites as a result of the TPL Scheme, the concerns of MUL regarding its Stadium Point site appear to me to have been resolved by the production of plans showing the vehicle mo...
	8.29 Maher has expressed concerns about the proposed access arrangements to its site at Village Point, particularly with regard to its need to have an independent access and egress to the site from that to the rest of the site that is currently occupi...
	8.30 Although other objectors have sought to protect their access, servicing and parking arrangements during the construction and operation of the TPL, most of their concerns appear to me to have been resolved through formal agreements.  Those objecti...
	Electro-magnetic interference (EMI) (b)
	8.31 The main concern from an objector regarding the effect of the Scheme on its business due to EMI was at the Kratos site, Trafford Wharf Road.  Measurements that were taken for the Applicant had demonstrated the effect that the Consultation Alignme...
	Impacts on security of Business premises and sustainability of businesses (c) and (d)
	8.32 The evidence that has been provided has indicated to me that the objector’s concerns regarding the effect of the Scheme on security of business premises and the sustainability of businesses have either been resolved through agreements, mitigation...
	Impacts on the operation and safety of harbour, canal, gas and oil undertakings (e)
	8.33 The gas and oil undertakers that originally objected to the Order have since withdrawn their objections, having reached satisfactory agreements with the Promoter to ensure that their interests would be protected.  In terms of the Harbour and cana...
	8.34 Based on the evidence that has been provided, I am satisfied that the Order could be made with the inclusion of the Protective Provisions proposed by the Promoter, which are based on those previously used in Orders made for the Mersey Gateway Bri...
	Impacts on redevelopment proposals in the area (f)
	8.35 Although some objectors have expressed concerns over the effect of the Scheme on future redevelopment of their sites, limited evidence has been provided to show that it would have any significant adverse impacts on redevelopment proposals in the ...
	The measures proposed by TfGM to mitigate any adverse impacts of the Scheme (Matter 7)
	8.36 The key mitigation measures are the CoCP and those set out in the ES and I have been given very little evidence to show that they would not be effective.  In addition, following the objection from ITV, the Applicant has put forward mitigation mea...
	The adequacy of the ES submitted with the application for the TWA Order, including the Addendum published on 27 January 2015, having regard to the requirements of the Transport and Works (Applications and Objections Procedure) (England and Wales) Rule...
	8.37 Whilst ITV has highlighted some inadequacies in the ES regarding the assessment of noise and vibration impacts, particularly in relation to the potential effects on the ITV studios, the ES considered the studios as a noise sensitive receptor but ...
	Whether there is a compelling case in the public interest for conferring on the Promoter powers to compulsorily acquire and use land for the purposes of the Scheme, having regard to the guidance on the making of compulsory purchase orders in ODPM Circ...
	8.38 Having examined the modified order plans, which have reduced the land take to take account of objections, I am satisfied that the draft Order addresses no more land than is necessary, and that TfGM has a clear idea of how it intends to use the la...
	8.39 I have found that there is a compelling case for the Scheme to be implemented in order to stimulate regeneration and economic growth; to increase access to, and the potential catchment of, Trafford Park employment sites; and to enhance the connec...
	The conditions proposed to be attached to the deemed planning permission for the Scheme, if given, and in particular whether those conditions satisfy the six tests referred to in Planning Practice Guidance, Use of Conditions (Matter 10)
	8.40 The planning conditions suggested by the Applicant, following discussions held at the Inquiry with representatives of TC, ITV and MUL, have been agreed with TC.  I have examined them in the light of the advice given in the PPG.  In most instances...
	8.41 For the following reasons, I have accepted most of the wording of the conditions suggested by the Applicant.  The main alteration is to condition 10, which is regarding groundborne noise levels at the ITV Coronation Street studios.  I have sugges...
	8.42 Whilst Crossrail general noise criteria have been specified as a maximum of 30dBLASmax, I am satisfied that there is sufficient evidence to show that more stringent specifications have been applied in relation to specific noise sensitive receptor...
	8.43 ITV has criticised the table referred to in conditions 9 and 11, which identifies noise limits at the boundary of the studios, on the basis that there is not a fixed relationship between those levels and the noise levels experienced on the outdoo...
	8.44 ITV has modelled the levels within the table to show that its ‘just acceptable’ levels would be exceeded in the outdoor set in some instances should those boundary levels be met.  However, I am not convinced that it has demonstrated that complian...
	8.45 ITV has criticised the use of a ‘Relevant Area’, due to the uncertainty of the levels of groundborne noise that would be experienced in the studios.  The Applicant has increased the ‘Relevant Area’ that it has shown on its original plan to take a...
	8.46 ITV has suggested its own conditions to protect its interests should the Scheme be implemented.  However, I am satisfied that those conditions suggested by the Applicant, as modified, would ensure provisions for adequate protection of the interes...
	8.47 I accept that there would not be a 100% certainty that the noise levels specified in the conditions would not be exceeded, but planning conditions are the normal acceptable method of protecting property from the effects of noise and vibration and...
	8.48 In terms of the revisions to the Applicant’s proposed conditions that have been suggested by MUL, other than those that have been included in the Applicant’s final suggested conditions, I do not accept that any would meet the tests in the PPG, pa...
	8.49 Condition 12, regarding highway measures in the vicinity of Old Trafford Stadium, should ensure that the design of the junctions of Sir Alex Ferguson Way with Victoria Place and Trafford Wharf Road would be safe.  Any related impacts in Westingho...
	8.50 It is not necessary to specify in condition 12 (c) a minimum of 6m clearance, as insufficient evidence has been provided to show that this would be necessary to ensure safe pedestrian movement, given that the detailed design of that area and corr...
	8.51 I have examined the results from the modelling provided by MUL which demonstrate that the movement of pedestrians would be made more attractive past the corral by increasing the width of that area, thus making it less likely that there would be s...
	8.52 With regard to condition 13, which deals with event day traffic safety, it is not necessary to specify the closure of Victoria Place, even though that is what the Applicant intends to happen, as that would be too restrictive on the measures that ...
	8.53 Condition 14, regarding signalling and signing, is necessary to mitigate the impacts on the highway network after events at Old Trafford Stadium.  However, should for whatever reason the condition be not fully met, it would be unreasonable to pre...
	The Promoter’s proposals for funding the Scheme (Matter 11)
	8.54 Evidence that the TPL is to be funded locally by the Greater Manchester ‘Earnback’ Deal is not disputed.  It is not dependent on central government funding.  I am satisfied that the proposals for funding the Scheme are appropriate and would ensur...
	The purpose and effect of any substantive changes proposed by TfGM to the draft TWA Order and whether anyone whose interests are likely to be affected by such changes has been notified (Matter 12)
	8.55 I am satisfied that the modifications to the draft Order that are proposed by the Applicant are not substantive and could be made without causing any significant prejudice to any interested party’s interests.  Indeed, they have mainly been made t...
	8.56 ITV has suggested the addition of protective provisions within Schedule 8 of the Order.  Whilst I accept that such provisions would be within the scope of the Order, it would not be the usual method for protecting the property or interests of a p...
	8.57 I have not seen any evidence to show that MUL’s suggestion to include in Schedule 7 the closure of Victoria Place/Trafford Wharf Road junction would be impermissible.  However, as explained in my reasoning under planning conditions, I have found ...
	Overall conclusions
	8.58 No relevant matters beyond those addressed above were raised.  Of those objections that were outstanding at the close of the Inquiry that I have not previously mentioned, many appeared to be me to be close to resolution following negotiations bet...
	8.59 In the light of all of the above, I conclude that the Order is justified on its merits and that there is a compelling case in the public interest for making it, with clear evidence that the substantial public benefit from public transport improve...
	8.60 For similar reasons, I conclude that deemed planning permission should be granted for the works that would be authorised by the Order, subject to conditions.
	9.1 I RECOMMEND that:
	(a) The Transport for Greater Manchester (Light Rapid Transit System) (Trafford Park Extension) Order 201[  ] be made, subject to the modifications summarised in document TfGM.CD151 and the protective provisions given in document TfGM.CD162.
	(b) A Direction be made granting deemed planning permission for the works authorised by the Order, subject to the conditions set out in Appendix C to this Report.

	M J Whitehead
	B: Other Documents
	C: Legislation and (Governmental) Guidance

	Applicant’s Documents
	Statement of Case for the Applicant
	Proofs of Evidence for the Applicant
	Documents submitted by the Applicant at the Inquiry
	Documents submitted by Supporters
	Documents submitted by Objectors
	Letters of Objection
	Statements of Cases from Objectors
	Proofs of Evidence from Objectors
	Inquiry Documents

	The road closures and other traffic management measures shall be implemented on an event day at Old Trafford Stadium in accordance with the approved scheme.
	Reason: to ensure vehicular and pedestrian safety during events at Old Trafford Stadium.
	Traffic signalling and signage during events at Old Trafford Stadium
	14 The Wharfside stop shall not be made available for use by passengers on event days at Old Trafford Stadium until a scheme detailing the traffic signalling and signage required for the management of traffic after events as a consequence of the chang...
	(a) details of the number, type and locations of any traffic signs to be installed;
	(b) details of any special traffic signal plans to include urban traffic control for selected junctions on the network; and
	The scheme shall be implemented on an event day at Old Trafford Stadium in accordance with the approved details of the scheme.
	APPENDIX D: COSTS APPLICATION
	Application by MSCC for a Full Award of Costs against TfGM
	The Written Submissions for MSCC
	The material points318F were:
	D1. The application is for a full award of costs on the basis that unnecessary expense has been incurred by MSCC as a result of unreasonable behaviour by TfGM.
	D2. MSCC has made it clear as a matter of principle that it is supportive of the purposes for which the Order is being promoted and that, subject to an appropriate agreement being entered into which deals with its obvious concerns as a statutory under...
	D3. When the application for the Order was made, it contained no provisions relating to the protection of the Canal, despite there being many examples of such protective provisions for previous Orders.  In this event, MSCC had no option but to lodge a...
	D4. MSCC has been negotiating, and continues to negotiate, an agreement and related suite of documents with TfGM, but negotiations have been protracted and it will take TfGM around 6 to 8 weeks to take the agreed forms of the documents through its int...
	D5. Given the above, it can be seen that MSCC has been put to what should have been avoidable and unnecessary expense and costs as a result of the lack of contact and engagement from TfGM.  Had appropriate provisions been provided prior to, or with, t...
	D6. MSCC therefore requests an order be made for its costs of having to object to the Order in great detail, having to prepare and submit evidence, and having to prepare and submit protective provisions to the Inquiry.
	The Response on behalf of TfGM
	The material points320F were:
	D7. Reference has been made to Circular 3/94, which deals with the Secretary of State’s policy on the award of costs, and in particular that costs may be awarded against a party if unreasonable behaviour by them causes other parties to incur expense u...
	D8. There is no suggestion that the Promoter acted unreasonably at the Inquiry.  MSCC’s costs application focuses on the conduct of negotiations outside the Inquiry, which are strictly outside the scope of Circular 3/94, paragraph 7 because there is n...
	D9. Engagement with the Peel Group of Companies started in summer 2013, and entailed 15 meetings prior to the application being made, involving a range of participants.  The application relied in part on technical information about the structure of th...
	D10. The Promoter agrees that negotiations have been very protracted, but does not agree that this results from unreasonableness on its part.  There is nothing unreasonable about the length of time that the Promoter will take to undertake its post-agr...
	D11. Accordingly, MSCC has not provided evidence of unreasonable behaviour on the part of the Promoter that meets the tests in Circular 3/94.  The Promoter’s behaviour has not caused MSCC to incur costs unnecessarily.  MSCC did not have to call any ev...
	D12. The costs application does not identify any examples of unreasonable behaviour by the Promoter at the Inquiry or otherwise.  Nor does it identify how the Promoter’s behaviour has caused MSCC to incur unnecessary costs.  Rather, the Promoter’s beh...
	The Reply on behalf of MSCC
	The material points321F were:
	D13. It is the conduct of TfGM in connection with the application for the Order and in relation to the Inquiry that forms the basis of the claim.  Paragraph 4 of Annex 2 to Circular 3/94 provides other examples of unreasonable behaviour on the part of...
	D14. The Applicant’s claimed pre-application engagement with the Peel Group of Companies did not include meetings with MSCC.  MSCC is a separate and independent legal entity within the Peel Ports group.  MSCC only received formal notice of the applica...
	D15. It was because of this lack of consultation, engagement and lack of sharing of information on the part of TfGM before the application was made, together with the fact that TfGM chose not to include protective provisions in the draft TWA Order, th...
	D16. MSCC incurred costs in having to instruct its solicitors and leading counsel to assist its officers in reviewing TfGM's evidence and in preparing and submitting two proofs of evidence, and in preparing for attendance at the Inquiry.  It was only ...
	D17. There was no complex interrelationship between MSCC and the Peel property owning companies.  The MSCC agreement could have proceeded independently.  Had TfGM engaged properly with MSCC earlier in the process, as was incumbent on it as promoter of...
	Inspector’s Conclusions and Recommendation on the Application by MSCC for a Full Award of Costs against TfGM
	D18. I have had regard to Circular 03/94, which applies to costs in the Order making proceedings.  In this respect, parties normally meet their own expenses associated with an inquiry and costs are only awarded when ‘unreasonable’ behaviour is held to...
	D19. MSCC has not claimed that the Promoter has acted unreasonably in its procedural conduct at the Inquiry.  Whilst one of the examples in Annex 2 to the Circular includes where a technical issue that could have been resolved satisfactorily by prior ...
	D20. Although MSCC’s evidence presented to the Inquiry could have been reduced, or even avoided, had negotiations progressed sufficiently prior to the Inquiry to reach a signed agreement, the fact that this did not happen does not necessarily provide ...
	D21. The adjournment of the Inquiry to negotiate a settlement was agreed between the Promoter and MSCC in order to avoid them presenting evidence at the Inquiry.  Insufficient evidence has been provided to demonstrate that the Promoter has acted unrea...
	D22. It has been unfortunate that MSCC had not been consulted earlier and that draft protective provisions had not been included in the draft Order, due to circumstances that have been contested by the parties.  I accept that, had this been done, it w...
	D23. Based on the above, I consider that the Promoter’s behaviour has not amounted to being unreasonable in accordance with the Circular and has not resulted in unnecessary expense being incurred by MSCC having to object to the Order in great detail, ...
	D24. I recommend that an order for the award of costs be not made.

