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London 2012 – who does what

Government Olympic Executive

Olympic Park Legacy Company

The GOE is the section within the Department for
Culture, Media and Sport (DCMS) which oversees the
London 2012 project on behalf of the Government,
ensuring that it is delivered on time, within budget,
represents value for public money and benefits the
whole of the UK. This is done across the project by
identifying and solving problems, delivering the public
sector effort and being accountable to Parliament
and the public.

The OPLC is a not-for-profit company responsible for
the long-term planning, development, management
and maintenance of the Olympic Park and its facilities
after the Games.

The London Organising Committee of the
Olympic Games and Paralympic Games
LOCOG is the private company responsible for
staging the London 2012 Games and reports to the
International Olympic Committee (IOC) and the
International Paralympic Committee (IPC).

Olympic Delivery Authority
The ODA is the non-departmental public body
responsible for building the permanent venues
and infrastructure needed for the Games.

The Mayor of London
The Mayor of London leads on delivering the legacy of
the London 2012 Games for London and ensuring that
people across the capital benefit from London’s role
as the host city. He is also responsible for ensuring the
smooth running of London during Games-time whilst
also delivering an outstanding 2012 experience for
residents and visitors.

London Development Agency
The LDA is responsible for delivering and maximising
the long-term sustainable benefits of the London
2012 Games for London’s communities and economy.

British Olympic Association
As the National Olympic Committee for Great Britain
and Northern Ireland, the BOA is responsible for the
selection, preparation and management of TeamGB
at every Games, including the London 2012 Olympics.
It is also in charge of developing the Olympic
movement throughout the UK.

British Paralympic Association
A registered charity, the BPA is the National Paralympic
Committee for Great Britain and Northern Ireland.
Under the brand name ParalympicsGB, it selects,
prepares and manages the British Paralympic team
at each Paralympic Games and raises the money to
meet the costs that this entails.

The Olympic Board
The Olympic Board is co-chaired by the Secretary
of State for Culture, the Olympics, Media and Sport
and the Mayor of London, and is responsible for
coordinating the successful delivery of the Games
and its legacy. Other members are the BOA chairman
and the chair of LOCOG.
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Foreword

Last year was one of considerable progress and achievement
for the London 2012 Olympic Games and Paralympic Games.
We saw the Olympic Stadium floodlights turned on for
the first time by the Prime Minister, the first purpose-built
London 2012 venue completed and the Government’s legacy
vision published.
On time and within budget, the London 2012 project is in good shape. Much credit
must go to all the different teams who are tirelessly working on the project to ensure
it is delivered to schedule and to a high standard. This includes more than 12,000
workers currently on the Olympic Park and Village. Thanks to each and every one of
them, 79 per cent of the venues and infrastructure for Games-time are completed.
The funding package for the Games remains at £9.298bn following the Government’s
Spending Review announcement on 20 October 2010. The ODA’s Anticipated Final
Cost of the project now stands at £7.301bn, which includes additional funding for
Park Operations. Around £0.5 billion of contingency remains available for programmewide risks and we continue strictly to control its release. In addition, we are making
cost savings throughout the project. A total of over £780m in savings has been achieved
by the ODA since November 2007.

Hugh Robertson MP
Minister for Sport
and the Olympics

We are looking forward to delivering a world-class Games, but we also want to ensure
a lasting sporting, economic and social legacy for everyone in the UK. We are already
seeing the legacy of London 2012 even before the Games have begun. Businesses
around the UK have been helped through the tough economic climate by winning
contract opportunities linked to London 2012. To take one example: the wave-shaped
design of the Aquatics Centre roof was manufactured by a business in Newport, using
steel fabricated in Gateshead, Motherwell, and Scunthorpe.
With the UK’s success at the Commonwealth Games and the introduction of new
Government initiatives, 2010 was also an important year for sport. I am determined to
promote sport at the grassroots level and inspire everyone in the UK to be active and
enjoy healthy lifestyles. A large part of realising that ambition is the lottery-funded
‘Places People Play’ initiative, run by Sport England, that will upgrade up to 1,000 local
sports clubs and facilities as well as fund the recruitment, training and deployment of
40,000 sports leaders.
In 2011, we will see the excitement for the Games building up across the country
as venues complete on the Olympic Park, tickets for the Games go on sale and
thousands of people get the once-in-a-lifetime chance to be a Games-time volunteer.
I am looking forward to a fantastic year of action in sport and a year in which
individuals up and down the country begin to plan their Games-time experience.
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Aerial view of the Olympic Stadium in November 2010

The numbers

£9.298bn
The overall Public Sector Funding Package for the Games
remains at £9.298bn, following the Government’s
Spending Review announcement on 20 October 2010.

246 hectares
The Olympic Park is 246 hectares in size, which is
equivalent to Hyde Park.

22,805

Between April 2008 and December 2010, 22,805 people
have worked on the Olympic Park for five or more days.

134,500+

Over 134,500 businesses are registered on CompeteFor,
the free website that enables businesses to compete for
contract opportunities linked to the London 2012 Games.

50%
The ODA is reducing carbon emissions from the built
environment in the Park by 50% by 2013.
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70%

Nearly 70% of construction materials being moved
by the ODA are transported by rail and river, exceeding
the target of 50%.

8,000+
Over 8,000 unemployed and economically inactive
people have participated in the Personal Best Scheme,
with over 1,000 applying to become London 2012
Games Makers.

10.8 million
Approximately 8.8 million tickets will be available
for the Olympic Games, with a further two million
for the Paralympic Games.

4 billion
The estimated potential global audience for
the London 2012 Games is 4 billion people.

Building for the Games and beyond

Programme Progress

Milestone 1

Over the past two years the ODA has
set out in advance the milestones it has
planned to achieve for different phases
of the build project.
Here is the progress against milestones to 27 July 2011
as well as the plans for during and after the Games.

“We can see the pieces of the
puzzle falling into place now,
and the big picture is rapidly
becoming visible. Preparations
are advancing at an astonishing
rate and LOCOG, the ODA
and their partners should be
congratulated for the high
quality of the work they
are producing across this
complex project.”
Denis Oswald, Chairman, IOC Coordination
Commission, November 2010

Construction of the Olympic Stadium will be
complete and the venue ready to be handed over.
Progress: The Olympic Stadium is structurally complete
with the cable net roof covered. All spectator seats have
been installed and the 14 lighting towers are in place,
with the lights officially switched on for the first time in
December. The ground is ready for laying the grass field
and installing the running track, with the Stadium on
schedule for completion in 2011.
During the Games: The 80,000-capacity Olympic
Stadium will host the Athletics events as well as the
Opening and Closing Ceremonies. Its innovative design
means its capacity can be reduced following the Games.
After the Games: There has been considerable interest
and enthusiasm in the future use of the Olympic
Stadium. In the light of this, the OPLC will ensure a
suitable long-term, sustainable legacy use is identified.
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Milestone 2

Milestone 3

Construction of the Aquatics Centre will be
complete and the venue ready to be handed over.

Construction of the Velodrome will be complete
and the venue ready to be handed over.

Progress: The Aquatics Centre permanent structure and
wave-shaped roof are in place, with the structures of the
temporary seating stands for Games-time spectators
nearing completion. Inside the venue, work is progressing
on the ceiling timber cladding, with the six bespoke
concrete diving boards being cast and the majority
of the three pools’ 180,000 tiles now installed.

Progress: The Velodrome structure is complete and
watertight. The venue remains on target to be the first
Olympic Park sporting venue to be completed early
in 2011.

During the Games: The Aquatics Centre will have a
50m competition pool, a 25m competition diving pool,
a 50m warm-up pool and a ‘dry’ warm-up area for divers.
The majority of the 17,500 spectators will be seated in
two temporary wings.
After the Games: The Aquatics Centre will be
transformed into a facility for the local community,
clubs and schools, as well as elite swimmers. The two
temporary wings will be removed, leaving 2,500 seats –
and it will be possible to increase the capacity to 3,500
for major competitions. The OPLC is currently seeking
expressions of interest from potential operators for the
Aquatics Centre.
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During the Games: The Velodrome’s lower tier will
have 3,500 seats located all the way around the track
to create the best possible spectator atmosphere during
the cycling events. A further 2,500 seats will be located
in two upper tiers within the curves of the venue’s roof.
A 400m BMX Circuit and temporary seating will be built
alongside the Velodrome.
After the Games: The temporary seating for the BMX
Circuit will be removed and the track reconfigured.
To complement the Velodrome, a new mountain bike
course and road cycle circuit will be added along with
a café, bike hire and cycle workshop facilities, creating
a VeloPark for the local community, sports clubs and
elite athletes. The facility will be owned, funded and
run by the Lee Valley Regional Park Authority.

Milestone 4

Construction of the International Broadcast
Centre/Main Press Centre (IBC/MPC) will be
complete and ready for occupation by the Olympic
Broadcasting Service and the London 2012
Organising Committee.
Progress: The structures of the IBC, MPC and MultiStorey Car Park are all complete. With the IBC and
MPC watertight, mechanical and electrical works are
progressing inside both. Externally, ground works are
progressing for the temporary ‘high street’ providing
facilities for journalists and broadcasters during
the Games.
During the Games: The IBC/MPC will be a 24-hour media
hub for around 20,000 broadcasters, photographers and
journalists – bringing the Games to an estimated four
billion people worldwide. As well as offices and studios,
the facilities include a catering village, high street and
transport mall.
After the Games: The flexibly designed facilities will
create more than 90,000 sq m of business space for a
range of prospective tenants and uses, with the potential
to generate thousands of new jobs. The OPLC has opened
expressions of interest for the future use of the IBC/MPC.

Milestone 5

Construction of the Handball and Basketball
Arenas will be complete and the venues ready
to be handed over.
Progress: The structure of the Handball Arena is complete
and weather-tight, with the roof’s 88 natural light-pipes
installed and the top half of the building fully clad in
copper. Inside the structurally complete and fully covered
Basketball Arena, the 12,000 seats are being installed
with the lifts, toilets and external service rooms
under construction.
During the Games: The 7,000-capacity Handball Arena
will host the preliminary rounds and quarter-finals of the
Handball competition, the Fencing discipline of Modern
Pentathlon and, in the Paralympic Games, Goalball.
The Basketball Arena will be one of the largest temporary
venues built for any Games and will host Basketball,
Wheelchair Basketball, Wheelchair Rugby and the final
stages of the Handball competition in front of up to
12,000 spectators.
After the Games: The Handball Arena will be transformed
into a new 7,500-seat Multi-Use Arena with flexible
seating capacity and facilities for a wide range of indoor
sports training and competitions, as well as cultural and
business events. The Basketball Arena will be taken down
after the Games, with parts of it expected to be reused
or relocated elsewhere in the UK. The OPLC is currently
seeking expressions of interest from potential operators
for the Handball arena.

GOE London 2012 Olympic and Paralympic Games Annual Report February 2011

9

Milestone 6

Milestone 7

Construction of the Lee Valley White Water Centre
will be complete and the venue handed over to the
Lee Valley Regional Park Authority.

Construction work on Eton Manor and Royal
Artillery Barracks will be underway and on track
to be completed as planned in spring 2012.

Progress: In December 2010, HRH The Princess Royal
officially unveiled the Lee Valley White Water Centre
– the first brand new London 2012 venue completed.
Lee Valley Regional Park Authority will open the venue
to the public in 2011, delivering an early legacy over
a year before the Games.

Progress: Construction is underway on Eton Manor,
with the sites for the temporary swimming pools being
dug out, foundations for the tennis courts and stands
progressing, and structural works starting on the
permanent sports complex. Planning permission has
been secured for construction at Royal Artillery Barracks
with a contractor due to be appointed early in 2011.

During the Games: Up to 12,000 spectators will watch
the Olympic Canoe Slalom events along the 300m
competition course. A 160m intermediate course will
be used by athletes for training and warm-up.
After the Games: The venue will be owned and operated
by Lee Valley Regional Park Authority as a sporting and
leisure facility for canoeing and white water rafting as
well as a major competition and training venue.

During the Games: Eton Manor’s nine competition courts
and four warm-up courts will host Wheelchair Tennis
during the Paralympic Games, with a total of 10,500
seats for spectators, including a 5,000-capacity show
court. During the Olympic Games, the venue will have
temporary training pools for participants in Aquatics
events. The Royal Artillery Barracks will provide a
stunning backdrop for Shooting, Paralympic Shooting and
Paralympic Archery events in front of 7,500 spectators.
After the Games: Eton Manor will be transformed into
a unique mix of sporting facilities for local and regional
communities, including a tennis centre and hockey centre
with five-a-side football pitches. The facility will be
owned, funded and run by the Lee Valley Regional Park
Authority. The ODA, LOCOG, Government and other
key parties are working to identify opportunities where
elements of the Royal Artillery Barracks venue and sports
equipment could be reused after the Games.
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Milestone 8

Milestone 9

The external structure of the Olympic Village
will be finished with the internal fit out complete
in most of the blocks.

Construction of all permanent bridges will be
complete. All utilities will be operational.
Landscaping will be well advanced across the Park.

Progress: More than three-quarters of the residential
plots are structurally complete, with external cladding
and internal fit-out works underway on a number of
these. The structure of the Chobham Academy education
campus is also nearing completion and work is well
underway on the state-of-the-art new polyclinic.
Landscaping work is progressing on the extensive
wetlands park, with the main construction of the Village
set for completion on schedule by the end of 2011.

Progress: Around 250 acres of new parklands are
taking shape, with landscapes formed, over 500 trees
planted and the wetlands and wet woodlands nearing
completion. More than half of the new bridges and
underpasses are structurally complete – including a
recently installed link into the north of the Olympic Park.
The Primary Substation and Sewage Pumping Station
are complete and in operation, and the Energy Centre
is ready to enter service. The installation of the
permanent utilities infrastructure across the Olympic
Park is progressing.

During the Games: The Olympic Village will comprise
residential apartments for around 17,000 athletes and
officials, along with shops, restaurants, medical, media
and leisure facilities and large areas of open space.
After the Games: The Olympic Village will provide
essential new housing for East London. It will be
transformed into 2,800 new homes, including 1,379
affordable homes, which have already been purchased
for development by Triathlon Homes. These will be
supported by new parks, open space, transport links and
community facilities. In October 2010 the ODA invited
interest in investing in the Olympic Village development.

During the Games: The new parklands will provide a
colourful and festival atmosphere for the London 2012
Games, with visitors able to soak up the atmosphere in
the parklands, enjoy the rivers, woodlands and oriental
gardens and watch sporting action on live screens
within the Park. The new roads and bridges spanning the
numerous rivers and railways will provide links across the
Park. The entirely new utilities infrastructure will support
London 2012’s commitment to use renewable and
energy-efficient technology.
After the Games: Queen Elizabeth Olympic Park will
see formerly industrial land transformed into one of the
largest new urban parks in the UK for over 100 years,
with meadows, gardens, woods and river walks. The Park
and the improved connections created between the
communities within and surrounding it are at the heart
of a long-term project to regenerate the Lower Lee Valley.
The new utilities infrastructure installed for the Games
will provide a ‘backbone’ for this long-term development.
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Milestone 10
n

n

n

Construction work at Stratford Regional Station
will be complete, with Londoners already benefiting
from hundreds of millions of pounds of additional
investment across London’s transport system.
Progress: Work is approaching completion at Stratford
Regional Station, with the majority of new and improved
platforms, lifts and subways in service. A new Central
Line platform has opened, providing access to both
sides of the trains, and construction of the DLR
(Docklands Light Railway) extension to the new Stratford
International station has been completed and is being
tested ahead of opening in 2011. A new southern
entrance/exit to the station has also been completed
and will open once additional works by the developer
building the new Stratford City shopping centre have
been completed.
Other transport infrastructure improvements completed
by the ODA and its partners, including the Department
for Transport, Transport for London and Network Rail,
comprise:
n

n

 he introduction of 55 new DLR railcars, 22 of which
T
were co-funded by the ODA.
 he DLR’s second crossing under the river to Woolwich
T
Arsenal where the Shooting events will be hosted,
which opened in February 2009.

12

 he new ticket hall at King’s Cross, which will provide
T
necessary extra capacity for travellers during the Games.
 he high-speed domestic rail service at St. Pancras
T
International, known as the Javelin® during
the Games, which started running services to
Stratford International just before Christmas 2009.
Increased capacity and frequency on the DLR and
North London line.

During the Games: The aim is to host the first ‘public
transport’ Olympic and Paralympic Games with 100 per
cent of spectators travelling by public transport, walking
or cycling. London 2012 is committed to ‘keeping London
and the UK moving’ during the Games while ensuring
that athletes, officials and the Games Family can get to
venues on time.
After the Games: The huge programme of London
2012 transport upgrades to create a safe, reliable and
accessible transport system for the Games will provide
better transport for generations of passengers long after
2012 and transform East London into one of the best
connected areas of the capital. The improvements to
Stratford Regional Station will increase accessibility of
the station and treble its capacity, which will support the
growing local community long after 2012; it is estimated
that the number of passengers using the station each
morning will double to 83,000 by 2016. Most of these
improvements have already been delivered, benefiting
people who live and work in London before the Games.

17 million
The Olympic Park construction project
has now achieved 17 sets of a million
working hours without a reportable
accident since the ODA gained possession
of the site in the summer of 2007.

Health and safety
Entering the final year of construction, the health and
safety of the 12,000 people working on the Olympic Park
and Olympic Village and those on other venues remains
the ODA’s highest priority.
The ODA’s commitment to health and safety has been
recognised by the British Safety Council (BSC) with its
5-star award, following an independent, rigorous audit
of the ODA’s health and safety management system
and processes, in which the ODA received a score of
98 per cent.
The ODA was also awarded the Sword of Honour, one
of the most prestigious international health and safety
accolades that an organisation can receive, which is
designed to encourage and reward organisations that
work to best practice. All applicants must have already
received 5 stars from the BSC.

Around 1,400 workers a month have an appointment at
one of the on-site medical centres on the Olympic Park
and Olympic Village, Park Health and Village Health;
around 80,000 workers have been assessed or treated
to date.
Every new worker receives a health and safety induction
before they start work on site.
The drama classes organised by the ODA to teach local
schoolchildren about keeping safe and staying away
from construction sites has been made into a video and
published online so that it can benefit schools across
the UK.
The ODA is now running its largest-ever campaign for the
safe completion of the works – to protect the workforce
and the assets they are fitting out.

The Olympic Park construction project has now achieved
17 sets of a million working hours without a reportable
accident since the ODA gained possession of the site in
the summer of 2007.
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Public services for the Games

The Government Operations Team,
within the GOE, oversees the delivery
of the services that the Government
and/or its public bodies have committed
to deliver for the Games. In the Candidate
File (the Bid) the public sector made
a number of commitments to the IOC
known as ‘the Government Guarantees’.

An important process in helping to deliver the Games
is the accreditation of Games participants including
athletes, officials, media and workforce. The Home
Office has commissioned the UK Border Agency (UKBA)
to undertake background checks on those applying for
accreditation, which will contribute to making the 2012
Games safe and secure. LOCOG and the UKBA began
joint testing of the IT for the accreditation service in
early 2011 and the service will go live in October 2011,
when workforce checks begin.

The Government Operations team leads on certain
projects, including restricting advertising and street
trading and support for domestic dignitaries. It oversees
projects led by other Departments, ranging from health
provision, broadcasting spectrum, tax exemptions and
accreditation screening. It also oversees business as
usual Government services that will be impacted by
the Games, to ensure appropriate planning. In 2010,
key project milestones were achieved, which are
highlighted below:

Safety and security

n

n

n

 fcom’s role is to secure the spectrum required by
O
LOCOG for use at the London 2012 Games. Ofcom
published version two of the Olympic spectrum
plan in October 2010. This documents in detail the
spectrum bands which will be made available to
Games users, including broadcasters, journalists,
teams and organisers.
 ver the last year, GOE and Cabinet Office have
O
worked closely together to develop the arrangements
for Government coordination during the 2012 Games
to ensure that the right people in Government are
able to make well informed and timely decisions.
GOE and Cabinet Office have developed a Concept of
Operations for Government Coordination during the
Games based on the tried and tested COBR – named
after the Cabinet Office Briefing Rooms – model, which
has been used in the past to accelerate and coordinate
Whitehall decision-making in support of important
national events.
In July 2010, Government and LOCOG produced a
Customs and Freight Guide which has been warmly
welcomed by the IOC. It includes policy and process on
the import of goods for the Games. These will include
horses, weapons for competition, medicines and other
unusual baggage such as sports wheelchairs, javelins
and very large quantities of accompanied baggage.
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The London 2012 Olympic Games and Paralympic Games
are a major security challenge for the UK, but this country
has a good record of hosting major events safely and
securely. The Government’s Safety and Security Strategy
and supporting Concept of Operations for the Games
address a full range of potential threats including:
terrorism; serious and organised crime; domestic
extremism; and public disorder. Hazards such as extreme
weather are also factored into our planning, which is
flexible and risk-based to address developing issues.
Shortly after the General Election, the Coalition
Government commissioned an ‘Audit and Review’ of
Olympic and Paralympic security planning. The Review
confirmed overall readiness (effective plans in place and
on budget) but also underlined that work to safeguard
and secure the Games was entering a crucial phase,
in which specific plans and operations need to be fully
tested and exercised. Work is also ongoing to mobilise
police resources to meet the challenge of policing the
Games during 2012.
Funding for Olympic and Paralympic safety and security
were prioritised within the 2010 Spending Review to
ensure the safety of all those participating, watching
and visiting the Games. A £600m funding envelope is
available, if required, for additional policing and wider
Games security, although the Government is confident
it can deliver the full programme for about £475m. By
the end of December 2010, approximately £117m had
been spent on the additional costs of Olympic and
Paralympic safety and security.

Transport
With the transport infrastructure upgrades almost
complete, the focus is now firmly on the detailed
planning of transport operations during 2012.
n

n

n

n

 rrangements for the provision of additional public
A
transport services during the Games are now
well advanced.
 he first phase of the Travel Advice for Business
T
campaign was launched in November 2010. This is
part of a wider programme of work to reduce nonOlympic and Paralympic Games demand on the
transport networks. Travel Advice for Business is
focused on giving businesses information about
transport planning for the Games and offering them
tools to help plan operations during the summer
of 2012.
 he ODA published plans for implementation of
T
the Olympic Route Network and Paralympic Route
Network in July 2010. Consultation on detailed traffic
regulation orders giving effect to these and other traffic
management measures required to deliver a successful
Games will follow in 2011. These measures will enable
people who are essential to the Games, such as athletes
and officials, to get to their venues, whilst enabling
others to go about their business with as little
disruption as possible.
 he first exercises testing the Transport Coordination
T
Centre, which will provide a coordinated transport
information hub during the Games, began in 2010.

Top: Security at the Olympic Park.
Bottom: Additional public transport services will be
provided during the Games.
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Legacy from the Games

In December 2010, the Government
published a Legacy plan, which sets out
the legacy vision for the 2012 Olympic
Games and Paralympic Games, and the
detailed plans underpinning it. The
Government is committed to making
the most of the Games for the whole
of the UK.
It has identified four areas to focus on:
n

n

n

n

 arnessing the UK’s passion for sport to increase
H
grassroots participation, particularly by young people,
and to encourage the whole population to be more
physically active;
E xploiting to the full the opportunities for economic
growth offered by hosting the Games;
P romoting community engagement and achieving
participation across all groups in society through the
Games; and
E nsuring that the Olympic Park can be developed
after the Games as one of the principal drivers of
regeneration in East London.

The legacy of the Games is being steered or enabled by
a range of organisations, communities and individuals
across the country, including: the GOE and departments
across central Government, LOCOG and ODA; the BOA
and BPA; Sport England and UK Sport; the Mayor of
London; the OPLC and Host Boroughs (Barking and
Dagenham, Greenwich, Hackney, Newham, Tower
Hamlets, Waltham Forest); the devolved administrations
in the nations and local authorities UK-wide; the Nations
and Regions Group established by Government and
LOCOG to achieve maximum benefits from the Games
and their legacy across the UK; the Games’ sponsors and
other businesses; and many third sector organisations.
To assess the benefits of the 2012 Games and their
legacy, the Government has engaged a consortium from
the private and academic sectors to conduct a metaevaluation, which will bring together evidence relating
to the benefits of individual legacy initiatives into a
coherent whole.

Harnessing the UK’s passion for sport
The Government is committed to delivering a sporting
legacy for young people and to bringing back a culture
of competitive sport in schools. The 2012 Games are
serving as a catalyst to promote a legacy of mass
participation and healthy living, which enables the
Government to deliver on the London 2012 bid pledge of
inspiring a new generation to get active and play sport.
From community and school sport to the elite level,
the Government is determined to maximise funding
directly to the people who make sport happen every
day. This includes modernising the structure of sport
and improvements to governance as well as helping
UK athletes maintain world-class high performances.
The Government is increasing the share of lottery
funding that is invested in community sport. In
November 2010, the Minister for Sport and the Olympics
announced the £135m lottery-funded ‘Places People
Play’ initiative. ‘Places People Play’, run by Sport England,
will transform the places where people play sport,
bringing the sporting legacy to life in communities across
the country. Sports organisations and national governing
bodies have also launched a number of national
initiatives which will help more people of all ages and
abilities to get involved and try new sports.
In October 2010 the ODA and LOCOG announced that
schools, universities, sports clubs and leisure centres
in London and elsewhere in the UK would benefit from
a £10m investment in facilities to be used by athletes
during the London 2012 Games. The facilities will then be
available for use by the local community after the Games.
To inspire children to choose sport and to incentivise
schools to set their ambitions high, the Government is
creating a new, inclusive School Games. Every school in
the country will be invited to sign up for this package of
annual events at school, district, county and national
level. Further detail around the arrangements for school
sport and the new School Games will be announced
later in 2011.
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The Department for Education and the Department of
Health continue to provide funding for school sports and
physical education; but with a much greater emphasis
on increasing opportunities to do competitive sport.
Overseas, the Government continues to support the
International Inspiration programme, which uses the
power of sport to give young people around the world,
especially in developing countries, access to high quality
sports opportunities. The programme’s unique approach,
working on three levels – with policy makers, sporting
practitioners and young people – helps to introduce a
change in the participating country’s approach to youth
sport. Led by the International Inspiration Foundation,
working with the British Council, Unicef, UK Sport and
other partners, the programme has reached more than
6 million children globally, while in the UK over 300
schools have forged educational partnerships by
becoming International Inspiration partner schools.

£135m
£135m of lottery funding for the community
sport initiative ‘Places People Play’ will bring
the sporting legacy to life in communities
across the country.

Olympic gold medallist Jonathan Edwards presents
the Inspire Mark certificate to Dr Nicki Phillips of
Cardiff Medical School for its Pre-Games Training
Physiotherapy support programme.

Case study
Physios supporting athletes
across all abilities
Thus far, three countries have confirmed that they
will be basing themselves in South Wales prior to the
Paralympic Games. The teams from Australia, New
Zealand and South Africa will be training in South
Wales in the lead up to the Games.
In line with this initiative and following an identified
need from the support teams of these countries, Nicki
Phillips and Tony Everett at Cardiff University have put
together a Continuous Professional Development
programme in collaboration with Disability Sport Wales
and Sports Council for Wales High Performance Unit.
The objective is to provide training for physio students
and new graduates to develop knowledge and skills in
disability sport. They will then be in a position to work
as volunteers, in a variety of capacities, with these
teams during their preparations for London 2012.
There is an obvious legacy benefit with this programme
as it allows ‘physios’ who may not have sufficient
experience to volunteer in London to play an active
role in the Games. The project also provides training
and experience in disability sport which will be taken
back into the NHS.
“The 2012 Games provide a fantastic opportunity
for our ‘physios’ to gain experience working with elite
disabled athletes. The Inspire Mark recognises the
project’s impact on the long-term benefits for students
and the NHS in Wales,” said the project manager.
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6 million
The International Inspiration programme has
reached more than 6 million children globally.
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Exploiting economic opportunities
The 2012 Olympic Games and Paralympic Games are
producing tangible economic benefits all around the
UK. British companies have been able to access almost
£6bn of contracts to build and supply the 2012 Games.
In all, 98 per cent of contracts let by the ODA have gone
to UK-based companies and two-thirds of them have
been awarded to small or medium-sized enterprises.
LOCOG is now ramping up procurement for £700m
worth of goods and services.
In addition to these contracts protecting and creating
jobs all around the UK, they have facilitated companies
to increase their capability to supply London 2012 and
other major sporting events in the UK and overseas.
In total, over 42,000 companies have received some
business support through Business Link or equivalent
and 6,900 have received intensive assistance (as at
September 2010). Further business opportunities for
London 2012 in tourism, leisure, hospitality, retail,
creative media and others could amount to twice as
much as the £6bn already spent.
UK Trade and Investment, the Foreign and Commonwealth
Office, OPLC and other organisations are striving to
‘convert’ international interest in the Games and the
direct investment opportunity in the Park into economic
gains across the country. It is about using the Games
to tell the world that the UK is a powerhouse economy
capable of competing in high value sectors of the global
market. The Government has a vision for East London
to form a hub for the hi-tech and creative sectors –
a ‘Tech City’ that will attract inward investment and
boost the national economy. As part of this, the OPLC
is proposing the creation of an ‘accelerator space’ in
the IBC/MPC providing flexible IT-enabled office space
for small high-tech companies.
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The Games offer a once-in-a-lifetime opportunity to
showcase the best of the UK – the country’s culture,
creativity, industry, innovation and sustainability. The
Secretary of State for Culture, the Olympics, Media and
Sport has announced plans for a lasting tourism legacy
by creating a new fund aimed at generating £1bn worth
of PR and marketing activity in the years around 2012.
This four-year campaign will have clear commercial
targets, including delivering one million additional
overseas visitors each year and £2bn in extra visitor
spend in the UK, with the potential to generate up to
50,000 new jobs UK-wide.
As well as the hard economic outputs, the Games provide
the opportunity to create a ‘soft power’ legacy, building
a wide network of influential relationships that will have
a lasting effect by increasing British influence globally.
The British diplomatic missions around the world
are taking forward a programme to deliver a solid
international legacy for the Games, which is linked to
the Government’s foreign policy priorities of security,
prosperity and strong bilateral relations.

98%
In all, 98 per cent of contracts let by the
ODA have gone to UK-based companies
and two-thirds of them have been awarded
to small or medium-sized enterprises.

Case study
Crane company gets a lift from London 2012
Based in Standish, Wigan, Ainscough Crane Hire began
work on the 2012 Olympic Games and Paralympic
Games within months of the host city being announced.
It was accepted as a supplier to the ODA and went on
to win a multi-million pound contract to provide crane
hire and contract lifting to the main contractors and
subcontractors working on a number of key Olympic
sites, including the Olympic Village, Aquatics Centre,
Basketball Arena and the IBC/MPC.
Neil Partridge, managing director at Ainscough, explains
why they wanted to be part of London 2012: “We were
keen to get involved and we have premises in East
London, so we were well placed to serve the requirements
of the Games. The contract we secured is for three years
and has increased the company’s annual revenue by
four per cent. The contract has definitely been good
for business in these challenging economic times.”

Established in 1976, Ainscough Crane Hire has
30 depots around the country and employs over
950 people throughout the UK. The London 2012
contract has helped to safeguard jobs across the
whole of the country, in particular in East London.
Ainscough has also signed up for CompeteFor, the
online portal that enables businesses to compete
for contract opportunities linked to the London 2012
Games and other major public and private sector
buying organisations.
With a particular focus on supply chain opportunities,
CompeteFor acts as a brokerage service, matching
buyers with potential suppliers. It also facilitates access
to focused business support, through the national
Business Link network, helping to boost the long-term
competitiveness of businesses.
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Promoting community engagement
By bringing people together over a national event, the
2012 Games provide an opportunity to promote more
cohesive and proactive communities, which would
last for generations, and support the creation of the
Big Society.
Local people are empowered to define what London 2012
means for them. Various activities are already taking
place, which support the emphasis on social action
associated with London 2012. One example is the London
2012 Inspire programme, which awards the Inspire Mark,
a version of the London 2012 brand, to high quality
non-commercial projects inspired by the 2012 Games.
Thus far 1,000 projects have been given the 2012 Inspire
brand and an estimated 10 million people UK-wide have
already been reached by these Inspire projects.
The Cultural Olympiad is engaging millions of people in
the excitement of the Games through projects in the art,
film, music, digital and museum sectors that will inspire
the next generation of performers and audiences. For
example, as part of the ‘Artists Taking the Lead’ initiative,
12 projects have won commissions totalling £5.4m to
create new works of art across the UK – one in each
of the nine English regions and in the nations of Scotland,
Wales and Northern Ireland. The culmination of the
Cultural Olympiad is the London 2012 Festival running
from June until September 2012, which will be the
opportunity for everyone to be a part of the celebrations
of the Games and to leave a lasting legacy for culture
and the arts in the UK.
The Cabinet Office’s new and existing volunteering and
community engagement programmes, including National
Citizen Service being piloted in summer 2011, will be
closely linked to the 2012 Games and enable people to
play a more active part in society. Another government
scheme is Opportunity ‘inspired by’ London 2012,
which uses the inspirational power of the Games to help
disadvantaged young people across the country. Starting
this year, it will involve at least 250 young people having
better life chances through tailored training, mentoring
and development programmes.
Top: Trees being planted on the Holdbrook Estate
opposite the Lee Valley White Water Centre venue.
Centre: Graeae Theatre Company – The Garden. Part of
Unlimited, the UK’s largest programme celebrating arts,
culture and sport by disabled and deaf people.
Bottom: The launch of London 2012 education
programme ‘Let’s Get Cooking Around the World’.
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The Government has prioritised making London 2012
the most inclusive and accessible Games possible.
Furthermore, it is utilising the Games to influence
attitudes towards and perceptions of disabled people.
This includes ensuring comprehensive media coverage of
the Games through the London 2012 Paralympic Games
broadcaster – Channel 4 – and other media outlets; and
promoting inclusion and disability equality through the
Cultural Olympiad and International Inspiration. Sport
England is conducting a consultation with disabled
people and the people who support them on how
an investment of £8m of lottery funding can best be
targeted to help increase participation. In March 2010,
the previous Government published a plan to deliver
legacy benefits for disabled people. This legacy vision
will be developed further and plans will be published
in 2011.

1,000
Thus far 1,000 projects have been given
the 2012 Inspire brand and an estimated
10 million people UK-wide have already
been reached by these Inspire projects.

Case study
Lighting the way to London 2012
and beyond
Loughborough Flames is an innovative and exciting
sports leadership project developed in partnership
by Loughborough College and the British Heart
Foundation. It celebrated its third successive festival
in May 2010.
The six-week project involves over 100 Loughborough
College sports leaders completing the Active Club Pack
Training from the British Heart Foundation to build
upon and consolidate their CSLA (Community Sport
Leadership Award) completed as part of their National
Diploma in Sport. This will enable the students to plan
and deliver a high quality and enjoyable Olympic and
Paralympic themed sport and health programme to
over 200 local primary school children.
At the end of the six-week project all of the children
involved in the project will be invited to attend a
Loughborough Flames festival devised and delivered
by the sports leaders.
Following the success of this project in the East
Midlands, in June 2010 the project was licensed for
a national rollout and is currently working with colleges
in Yorkshire, South East/West, North East/West,
London, West Midlands, Northern Ireland and Wales.
Dame Kelly Holmes said of the project: “Training young
leaders to deliver Olympic and Paralympic values as
well as health and physical activity messages to primary
school children, is an effective way to inspire the
next generation.”
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Regenerating East London
The Olympic Park was sited in East London, deliberately,
to exploit the opportunities the Games present to
develop and accelerate the regeneration agenda. The
regeneration is transforming the residential and business
image and potential of East London, and setting a
new benchmark for sustainable development. Local
communities will be able to enjoy a new park and public
realm improvements, world-class social and sports
facilities, and new housing, beginning with the 2,800
homes created after the Games by the conversion of
the Olympic Village.
The site construction has provided thousands of local
jobs during a challenging economic period. At the end
of December 2010, the workforce on the Park and Village
was around its peak of over 12,000 workers. 24 per cent
of the workforce on the Park and 31 per cent on the Village
were from the six Host Boroughs, while 12 per cent of
the workforce on the Park and 10 per cent on the Village
declared themselves to be previously unemployed. By the
time the build is complete over 30,000 people will have
worked on site.

In October 2010, the OPLC launched the Park vision
and the Government announced that the Park would
be named ‘Queen Elizabeth Olympic Park’ when it
is reopened after the Games. Last year the OPLC
began the process of finding an anchor tenant for the
Olympic Stadium and opened expressions of interest
for the future use of the IBC/MPC. These are tangible
demonstrations of the Government’s planning for the
physical legacy from the Olympic venues.
The Mayor of London has endorsed the Olympic Host
Boroughs’ vision of ‘convergence’ that ‘within 20 years,
the communities which host the 2012 Olympic and
Paralympic Games will enjoy the same social and
economic chances as their neighbours across London’.
The Government is making the necessary plans and
legislating to give the Mayor of London the powers he
needs to drive forward this regeneration in East London.
Through the Localism Bill, the Mayor will have the
capacity to strengthen the OPLC by consolidating it and
other public bodies operating in the area into a single
Mayoral Development Corporation (MDC). Subject to
public consultation and the legislation being passed,
the MDC is expected to be in place before the Games.

In addition, LOCOG estimates it will require a total
workforce of 200,000 people, including 100,000
contractors and up to 70,000 volunteers. These will work
across all competition and non-competition venues.
There are various sustainability legacy benefits
associated with the Park’s construction including
remediated soil, new renewable energy sources such
as PhotoVoltaics (PVs), and a combined heating cooling
and power plant and biomass boilers.
In the longer term the Park, together with Stratford City,
will provide the foundations for a new growth economy
built around cultural, sporting, leisure and tourism
business opportunities. The Park is expected to support
some 8-10,000 jobs, over and above the employment
of 20,000 forecast for Stratford City.
Furthermore, the massive investment in transport is
making Stratford one of the most connected places in
London and the UK. The improvements include new
high speed rail services from Stratford International,
a £125m upgrade to increase capacity and accessibility
at Stratford Regional Station, DLR extensions to
Woolwich and Stratford International and the North
London line, and upgrades to walking and cycling
routes to link the Park to its surrounding area.

24

“I think the Olympic Park is
incredible and I am delighted
that I have been involved
from the very beginning. The
area I know so well is being
transformed and the amazing
dream is becoming a reality.
This is great for the East End
and for sport.”
David Beckham, England football player,
November 2010

Case study
Women into Construction
Tisha-Anne McLean from Waltham Forest is studying
civil engineering and construction management parttime at the University of East London while she
completes her training. She has always liked drawings and
the structure of buildings. She was able to do a 13-week
work placement on the Olympic Park in April last year.
Following her placement she was taken on by a Park
Contractor. She says that people on her site are very
welcoming and she likes working with the other women.

She says that “knowing that I’m coming here to the
Olympic Park and knowing I play a part in the development
of London 2012” is what gets her up in the morning.
In the future she would like to expand what she is doing
and work in different areas. She has also worked in the
environment and sustainability team checking the
recycling on site and making sure people are using the
correct equipment. She is picking up many new skills
while working on the Olympic Park.

Tisha-Anne deals with document control; her role is to
make sure everyone, from sub-contractors to project
managers, is up to date with the latest drawing on
each building. She also manages the sampling and
benchmarking of items for the site.

Tisha-Anne is a part of the Women into Construction
project. Funded by the LDA and Construction Skills, it
aims to use the London 2012 Games to increase the
number of women working on the Olympic Park. It also
challenges existing perceptions about women who work
in the industry. The ‘Women into Construction’ project
has helped 222 women into employment to date.
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“Beyond 2012, we want to ensure
these Games deliver a strong
legacy – not just regenerating
this part of East London, but
boosting our national economy
and inspiring a new generation
to get active and get into sport.”
Prime Minister David Cameron, December 2010

Financial overview

The overall Public Sector Funding Package for the Games,
announced in March 2007 by the previous Government,
totalled £9.325bn.
As part of the Department’s contribution to reducing
the overall national budget deficit, it was agreed and
announced in May 2010 that the ODA’s budget would be
reduced by £27m, meaning the overall funding package
for the Games was reduced to £9.298bn.
The funding package for the Games remains at
£9.298bn following the Government’s Spending Review
announcement on 20 October 2010. However, the
overall funding package will be reconfigured from April
2011 to make provisions for operational requirements,
reflecting the changing focus of the programme from
construction to operational delivery.
To ensure transparency on the investment being made
in the Olympic Park, and more widely for the Games,
the GOE and ODA have published Quarterly Reports
since 2009 updating on forecast costs for the
programme. As these reports have shown, the project
remains on time and within budget.
The ODA has achieved all of its milestones to date and
has published its final set of milestones – Big Build:
Completion – to be achieved by July 2011. Construction
work is on schedule with 79 per cent of the venues and
infrastructure to Games-time now completed. Recent
milestones include the completion of the first brand new
venue, the Lee Valley White Water Centre at Broxbourne,
and the official turning on of the main Stadium’s lights
by the Prime Minister and Mayor of London.

As previously reported, the ODA will take on additional
responsibilities for the operation of the Olympic Park and
its venues and facilities between 2011 and the handover
to legacy owners by 2014. The ODA estimated and
reported previously that the additional cost of this work
would be up to £160m. A business case costed at £158m
has now been agreed for this work. As we get closer to
the operational phase of the Games, it has been agreed
that some of this work will now be delivered by LOCOG
and as a result funding for this additional scope has been
transferred directly to them.
The ODA’s current Anticipated Final Cost (AFC), including
£57m additional funding for Park Operations, is £7.301bn
compared to £7.232bn at the end of September 2010,
an increase of £69m. However, on a like for like basis,
excluding the Park Operations budget, the current AFC
has increased by £12m.
Most of the contingency used to date has been for
projects affected by the economic downturn – the
Olympic Village and the IBC/MPC – and now Park
Operations. Contingency required for other projects
has been more than offset by savings elsewhere.
2011 will see the majority of venues and infrastructure
projects completed. The latest employment figures
show that there are now over 12,000 workers on the
Olympic Park and Olympic Village projects combined,
and the project continues to provide jobs and contract
opportunities around the UK at a difficult economic time.

The Velodrome track has been tested and signed off
by the International Cycling Union (ICU) and the venue
is on schedule to be the first Olympic Park venue to be
completed in early 2011.
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Public Sector Funding Package
for the Games
As reported in the November 2010 Quarterly Report,
the overall Public Sector Funding Package for the Games
remains at £9,298m following the Government Spending
Review. However, with effect from April 2011, the
breakdown of the package will alter in recognition of
the changing focus of the programme from construction
to the operational delivery of the Games. The revised
funding package, as agreed in the Spending Review,
is set out in Table 1.
Table 1: 2010 Spending Review baseline:
Breakdown of the £9,298m funding package
Public Sector Funding Package
ODA
LOCOG Park Operations

£m
7,321
67

Policing and wider security

475

Venue security

282

Paralympic Games

95

Funding available to LOCOG

63

City operations

22.5

Other operational provisions

63.5

Look of London
Elite and community sports
Contingency
Total

32
290
587
9,298

Some contingency funding previously available
exclusively for the ODA will instead now be held as
contingency funding potentially available for use across
the programme (including by the ODA) and £67m of
Park Operations scope previously allocated to the ODA
will now be delivered by LOCOG for operational reasons.
The collective result is revised funding for the ODA
of £7,321m.
Funding for Olympic and Paralympic safety and security
was prioritised within the 2010 Spending Review to
ensure the safety of all those participating, watching
and visiting the Games. A £600m funding envelope is
available, if required, for additional policing and wider
Games security, although the Government is confident
it can deliver the full programme for about £475m.
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The Home Office also announced that Government is
to contribute £282m to LOCOG towards the cost of
venue security. This is additional to the £475m for wider
policing and security, but as can be seen from Table 1,
still within the £9,298m total package.
The funding package meets 50 per cent of the cost of
the Paralympics, in line with the Government Guarantee
provided at the time of the bid. In 2007, this share
was estimated at £66m. As LOCOG has developed its
detailed lifetime budget and established which costs
are additional to the staging of the Olympic Games,
this estimate has risen to £95m.
The Government has agreed to provide funding of
£36m to LOCOG from the funding package to contribute
to the cost of the Village and to meet costs arising from
venue changes, and a further £27m is being retained
by Government to cover specific cost pressures that
may arise.
Total funding of up to £22.5m has been committed to
some host local authorities, where analysis has indicated
that the burden imposed for Games-time operations is
of such a scale that it should not be borne solely by local
council-tax payers.
£63.5m has been earmarked for other operational
provisions, although funding has yet to be definitively
allocated to specific programmes. We will continue
to provide updates in future Quarterly Reports as and
when specific allocations have been made.
The provisions for Look of London and Elite and
community sports have been unchanged since the
last Public Sector Funding Package of March 2007.
The 2010 Spending Review made provision for all known
Olympic programme cost pressures at the time. As a
result, £587m remains as the contingency available for
additional cross-programme issues that may subsequently
arise, including any major changes in security
circumstances. As we set out in the previous Quarterly
Report, this contingency will continue to be strictly
controlled and will only be released to meet costs that
are essential for the delivery of the Games, where they
cannot reasonably be met from existing budgets.

Sources of funding
From April 2011 Government funding for the programme,
excluding security which sits with the Home Office and
other Government Departments, will be held by DCMS.
The Greater London Authority (GLA) and the Olympic
Lottery Distributor (OLD) will continue to contribute,
as per the 2007 Spending Review agreement. Security
funding will be provided primarily by the Home Office,
based on the principle that costs lie where they fall.

Table 2: Sources of funding
Funding from:

Total contribution £bn

Lottery

2.175

London (GLA and LDA)

0.875

Central Government

6.248

Total

9.298

The maximum contribution of the Lottery remains
unchanged. However the London Development Agency’s
(LDA) contribution to the Public Sector Funding Package
has fallen by £300m, as reported in July 2010, from
£550m to £250m. Net of £27m reduction in the
overall Public Sector Funding Package the Exchequer
contribution therefore increased to £6,248m as reported
in July 2010.
Under the confirmed arrangements, the interests of the
Lottery under the 2007 Memorandum of Understanding
between the Government and the Mayor are still
protected. Meanwhile the Memorandum is being updated
as necessary to reflect the latest position as a result of
the Spending Review and the transfer of land ownership
from the LDA to the Olympic Park Legacy Company,
which has now been completed.

10%

23%

67%

The overall National Lottery contribution to the 2012
Games remains at up to £2.175bn, including contributions
of £750m from dedicated Olympic lottery games;
£340m spending by sports lottery distributors out of
their existing funds (including £290m of support for elite
and community sport); and £1.085bn to be transferred
from general lottery proceeds held in the National
Lottery Distribution Fund.
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Financial position
Cash flow
The outcome of the spend analysis up to the end of
December 2010 is as follows:
n

n

November 2007 Forecast Spend to end December 2010
= £5,466m
Actual Spend to end December 2010 = £4,730m

Savings
A total of over £780m in savings has been achieved by
the ODA since the November 2007 baseline was agreed,
including £33m in the last quarter.
The majority of these savings have been achieved on
Structures, Bridges and Highways, Logistics, Security,
Transport, Enabling Works, IBC/MPC and savings from
inflation. Most have been used to offset increases
across the programme which has meant lower levels
of contingency have been utilised.
Park Operations
As reported since the February 2010 Annual Report,
the ODA will take on additional responsibilities for
the operation of the Olympic Park and its venues and
facilities between 2011 and the handover to legacy
owners by 2014. This includes facilities management,
logistics and access arrangements and security, which
protects the assets and supports their use through the
test events period and the Games until handover to a
successor body.
In February 2010 the ODA estimated that the additional
cost of this work would be up to £160m depending on
the finalisation of scope, delivery approach, procurement
and other factors. A business case has now been agreed
and the additional budget for this work has been finalised
at £158m.
It has now been agreed that LOCOG are best placed to
carry out some elements of this work as they scale-up
and move onto the Olympic Park during 2011-2012.
Therefore £67m of the funding for this additional scope
will be transferred to LOCOG. The remaining £91m
is allocated to the ODA, of which £57m is allocated
this quarter and £34m has already been allocated in
previous quarters.
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As anticipated since February 2010 the ODA has also
reallocated £105m from its Programme Contingency to
Park-wide Operations – a move which does not affect
the ODA’s overall AFC.
Contingency under current arrangements
During the last quarter, a total of £304m of contingency
was released, the majority of which reflects the
finalisation of the budget for Park Operations, including
the funding transferred to LOCOG.
Also included in that figure is: £47m of contingency to
cover the increase in the VAT rate from January 2011;
£11m of contingency funding that had previously been
provided for Park Operations from savings achieved by
the ODA, which has now been reallocated; and £17m for
anticipated additional costs at the shooting venue at the
Royal Artillery Barracks in Woolwich and for Games-time
training venues.
As at the end of December 2010, the gross allocation
of contingency was £1.133bn (£1,066m to the ODA
and £67m to LOCOG), leaving a total balance of £839m
before the revised contingency arrangements apply from
April 2011.
Contingency arrangements from April 2011
As announced in November 2010, from April 2011
as part of the Spending Review settlement, the total
funding package for the Games will be reconfigured as
set out in Table 1, with £587m of the £9.298bn funding
package being held as an Olympic contingency for
cross-programme issues, including any material change
in security circumstances. This cross-programme
contingency will be separate from the Programme
Contingency that forms part of the ODA’s budget.
All contingency will continue to be strictly controlled
and will only be released to meet costs that are essential
and for the delivery of the Games, where they cannot
be reasonably met from existing budgets.

Olympic Village sale
The Olympic Village, which lies adjacent to the Olympic
Park, will deliver the legacy of 2,818 new homes for
East London after the 2012 Games. 1,379 of the new
homes have previously been purchased by Triathlon
Homes to become legacy affordable housing. The ODA
owns the remaining 1,439 homes which will become
private housing after the Games, together with six
future development plots within the Village site with
the potential for a further 2,000–2,500 new homes.
In October 2010 the ODA invited interest in investing in
the Olympic Village development. The ODA is looking to
secure best-value together with a long-term commitment
from an investor with the experience and expertise
needed to realise the full potential of the new homes
being built and the future development opportunities
across the Village site.
Following competitive submissions from across the UK,
mainland Europe, North America and Asia, the ODA
has announced a shortlist of nine private sector
organisations or consortia who have been invited to
submit proposals for the purchase and long-term
management of the Olympic Village. The process should
conclude this summer.
ODA budget
The ODA’s baseline budget was increased by £237m
in the quarter owing to releases in contingency that
are explained above.
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Table 3: Changes to ODA budget
Maximum
Original
Allocated
Revised Contingency
Available
Baseline Contingency
Baseline
Available ODA Budget
£m
£m
£m
£m
£m
November 2007
6,127
0
6,127
1,972
8,099
Olympic Village Interim Funding 		
95
95
(95)
Contingency releases published Jan 09 		
35
35
(35)
September 2008
6127
130
6,257
1,842
8,099
Olympic Village additional funding 		
231
231
(231)
IBC/MPC 			
135
135
(135)
September 2008
6,127
496
6,623
1,476
8,099
Inflation savings 			
(77)
(77)
77
VAT rate reduction 			
(24)
(24)
24
Other Movements 			
28
28
(28)
March 2009 – pre Village funding
6,127
423
6,550
1,549
8,099
Village investment 			
261
261
(261)
March 2009 – post Village funding
6,127
684
6,811
1,288
8,099
Basketball 			
(3)
(3)
3
Security Resilience 			
19
19
(19)
June 2009
6,127
700
6,827
1,272
8,099
Barking feasibility reports / Eton Manor / Aquatics 		
2
2
(2)
September 2009
6,127
702
6,829
1,270
8,099
Aggregate Tax (£0.4m) 		
0
0
0
December 2009
6,127
702
6,829
1,270
8,099
Park-wide Operations 		
13
13
(13)
Stratford City post-Games development 		
75
75
(75)
March 2010
6,127
790
6,917
1,182
8,099
Reduction in ODA budget as part of public sector in-year reductions
- IBC/MPC 		
(11)
(11)
(11)
- Security for site construction
(13) 		
(13) 		
(13)
- Velodrome / Basketball Arena
(3) 		
(3) 		
(3)
June 2010
6,100
790
6,890
1,182
8,072
Information security 			
3
3
(3)
Olympic Village Operational Service Area 		
5
5
(5)
Security Measures to allow public access to
Stratford City Retail Centre 		
10
10
(10)
Security for Park Operations 		
21
21
(21)
September 2010 before Village receipts
6,100
829
6,929
1,143
8,072
Royal Artillery Barracks 		
11
11
(11)
Games-time Training Venues 		
6
6
(6)
VAT and other Emergency Budget impacts 		
47
47
(47)
Park-wide Operations (Programme) 		
116
116
(116)
Park-wide Operations (Funders) 		
57
57
(57)
Park-wide Operations (LOCOG Funding) 				
(67)
(67)
December 2010 before Village receipts
6,100
1,066
7,166
839
8,005
Olympic Village future receipts 			
(324)
December 2010 after Village receipts
6,842
Net future cost pressures 			
92
Total before assessed programme risks 			
6,934
Assessed programme risks 			
367
TOTAL AFC
7,301
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Anticipated Final Cost (AFC)
The ODA’s current AFC is £7.301bn compared to
£7.232bn at the end of September 2010, an overall
increase of £69m. This is mainly due to the planned
release of £57m additional funding for Park Operations
(with the remaining contingency releases in the quarter
already included in the AFC from the previous quarter).
The remaining increase of £12m is a consequence of
several movements in the quarter including:
n

n

n

n

n

n

n

n

increases to individual project budgets to take account
of the increase in the rate of VAT from January 2011;

After taking into account these actual and forecast cost
increases and savings, together with reducing risks going
forward, and following the finalisation of the budget for
Park Operations, the overall AFC has increased by £69m
in the quarter. (However, if Park Operations funding were
excluded from the calculation, the AFC has increased by
£12m since the last quarter.)
As a consequence of the Spending Review, from April
2011 the maximum funding available to the ODA from
the Public Sector Funding Package will be £7,321m.
The ODA’s current AFC is £20m within this figure.

a further forecast saving of £10m on the main Stadium
as a result of contract close out gains as the project
approaches completion;
a saving of £8m on South Park Site Preparation through
design savings and close out;
net savings of £6m and a further forecast saving of
£2m on Logistics for Site Construction and of £14m
on security for Park Construction due to a realignment
of scope;
a potential cost increase in Utilities of £30m due to
a change in the delivery costs of the project and £1m
for increased VAT. The main forecast increase is a result
of a detailed reappraisal of costs to complete taking
into account the scheduling of works relating to
operating in constrained areas on site, scope changes,
rectification works and the challenges of closing out
this part of the programme. The AFC is still within the
original baseline budget;
an actual cost increase of £7m on Other Infrastructure
(Landscaping) in the quarter for increased VAT,
underpasses, lighting and other minor projects,
and potential further increase of £12m owing to a
reappraisal of transformation costs post Games and
the sequencing of works in the run up to the Games;
an actual increase of £6m on the Village Construction,
due in part to supplier insolvencies on that part of the
programme, and a potential further increase of £5m;
a forecast cost increase in Programme Delivery of
£21m. This anticipates enhanced payments to Delivery
Partner CLM due to the strong progress of the project
against agreed targets. CLM’s enhanced payments are
based on performance and they are incentivised to
drive down costs across the programme.
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Table 4: Anticipated Final Cost

Site Preparation
and Infrastructure

Venues

Transport

Park-wide
Projects

Media Centre and
Olympic Village

Powerlines
Utilities
Enabling Works
F10 Bridge
Other Structures, Bridges and Highways
South Park Site Preparation
Prescott Lock
Other Infrastructure (Landscaping)
Total Site Preparation and Infrastructure
Stadium
Aquatics
VeloPark
Handball
Basketball
Other Olympic Park Venues
Non-Olympic Park Venues
Total Venues
Stratford Regional Station
DLR
Thorntons Field
North London Line
Other transport capital projects
Other transport operating expenditure
Total Transport Projects
Logistics for Site Construction
Security for Park Construction
Section 106 and masterplanning
Insurance
Park-wide Operations
Security screening and operational areas
Other Park-wide Projects
Total Other Park-wide Projects
Stratford City Land and Infrastructure
Stratford City Development Plots
Village Construction – public sector funding
Village Receipt
IBC/MPC
Total Media Centre and Olympic Village

Programme Delivery
Taxation and Interest – includes Emergency Budget Impact
Total Budget before Contingency
ODA Programme Contingency
Total after ODA Programme Contingency
Available Programme Contingency*
Retained Savings**
Total Potential Anticipated Final Cost (AFC)

Nov 07
ODA
Baseline
Budget
£m
282
256
364
89
740
116
5
243
2,095
496
214
72
55
58
59
101
1,055
119
86
47
110
178
357
897
337
354
127
50
0
0
0
868
522
(250)
0
0
220
492
647
73
6,127
968
7,095
0
0
7,095

Table 4 footnotes:
* Available programme contingency represents the amount of contingency available in excess of assessed risks.
** Retained savings represent savings generated but not spent which will be used to meet future cost pressures.
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Nov 10
Quarterly
Economic
Report
£m
285
207
382
62
612
119
5
226
1,898
496
268
94
44
42
107
131
1,182
124
81
23
107
140
379
854
271
300
117
50
51
50
27
866
614
(100)
698
(324)
301
1,189
694
71
6,754
565
7,319
(87)
0
7,232

February 11
Annual
Report
£m
285
238
383
63
611
111
5
245
1,941
486
269
93
43
42
109
139
1,181
123
80
23
107
140
388
861
263
286
117
50
213
52
28
1,009
613
(100)
709
(324)
301
1,199
718
25
6,934
439
7,373
(72)
0
7,301

November
10 - Feb 11
Variance
£m
0
31
1
1
(1)
(8)
0
19
43
(10)
1
(1)
(1)
0
2
8
(1)
(1)
(1)
0
0
0
9
7
(8)
(14)
0
0
162
2
1
143
(1)
0
11
0
0
10
24
(46)
180
(126)
54
15
0
69

LOCOG finance update
The London Organising Committee of the Olympic
Games and Paralympic Games (LOCOG) is responsible
for the overall staging of the Games. It is a private
company limited by guarantee established by a joint
venture agreement between its stakeholders, namely:
The Secretary of State for Culture, the Olympics,
Media and Sport; the Mayor of London; and the British
Olympic Association.
LOCOG is ahead of schedule in generating the c£2bn
needed to stage the Games in 2012, a major achievement
in the current economic climate. It has secured
70 per cent of its total revenue, including over £670m
of local sponsorship revenue. It has signed up over
30 domestic sponsors, plus one sponsor (Sainsbury’s)
for the Paralympic Games only, listed in the table below.
The Worldwide Olympic Partners signed up for London
2012 are Coca-Cola, Acer, Atos Origin, Dow Chemical
Company, GE, McDonald’s, Omega, Panasonic, Procter
and Gamble, Samsung and Visa.

When London bid to host the Games, the Government
committed to fund 50 per cent of the incremental cost
of staging the Paralympic Games. Those funds will be
made available to LOCOG. Other public funding
commitments for which Government is responsible
where amounts will be made available to LOCOG
include:
n

n

£36m contribution to the Olympic Village as a publicly
owned venue and other costs relating to venue changes;
up to £27m to be retained by the Government to
fund further specific cost pressure that may arise in
LOCOG’s budget.

Securing Olympic venues is a unique challenge. To help
ensure delivery of their safety and security guarantee to
the IOC, the Government has also made £282m available
to LOCOG to support them in delivery of the venue
security programme.
All of this funding is within the total £9.298bn
Public Sector Funding Package for the Games.

Table 5: LOCOG sponsors as at 31 January 2011
Domestic Tier One
Partners

Domestic Tier Two
Supporters

Domestic Tier Three
Suppliers and Providers

adidas
BMW
BP
British Airways
BT
EDF Energy
Lloyds TSB

Adecco
ArcelorMittal
Cadbury
Cisco
Deloitte
Thomas Cook
UPS

Sainsbury’s
Aggreko
Airwave
Atkins
The Boston Consulting Group
CBS Outdoor
Crystal CG
Eurostar
Freshfields Bruckhaus Deringer LLP
GlaxoSmithKline
Gymnova
Holiday Inn
John Lewis
McCann Worldgroup
Mondo
Next
The Nielsen Company
Populous
Technogym
Ticketmaster
Trident
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We can also provide documents
to meet the specific requirements
of people with disabilities.
Please call 020 7211 6200 or
email enquiries@culture.gov.uk
Department for Culture, Media and Sport
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