
Notice of publication of Annex B, Appendix 7.7 in connection to the Final Report 

on Aggregates, Cement and Ready-Mix Concrete market investigation published 

on 14 January 2014 
 

Following publication of the Aggregates, Cement and Ready-Mix Concrete market investigation 

Final Report on 14 January 2014 we are today publishing an annex to an appendix which was 

omitted from the published version of the Final Report in error. 

  

Annex B to Appendix 7.7 – entitled ‘Consultancy Assignment: The estimation of the cost of 

procuring and building a new 1 million tonnes per annum clinker plant on a Brownfield site within 

the UK’ is now published below. The annex had previously been published as part of our 

provisional decision on remedies (PDR) on 10 October 2013. 

 

The Final Report (Appendix 7.7) refers to and summarises the below annex and it is therefore 

appropriate to publish the annex, as originally intended, to allow for a proper understanding of 

our decisions. 

 

16 April 2014 
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Notice 

Important Notice 

This Report has been prepared by Independent Cement Consultants Limited (ICC) for The 

UK Competition Commission (UKCC) and is an estimation of the cost of procuring and building 

a new 1 million tonnes per annum clinker plant on a Brownfield site within the UK. 

No other person, company, body corporate or other entity may make use of this report without 

the permission of the Client (UKCC).  Under no circumstances shall any such third party be 

entitled to assert any right, claim or other entitlement against ICC as a result, or on the basis 

of, this Report. 

This Report is based on desk top research.  Some of the information provided in this Report 

has been sourced from various published sources and from the ICC database.  The views 

expressed in the Report are those of ICC.  

Although this Report has been prepared in good faith and with professional care, ICC does 

not make any representation or warranty (express or implied) as to the accuracy or 

completeness of the information contained in this Report nor any projections, estimates, 

assumptions and figures contained within this assessment.  Inferences drawn from the 

investigations conducted are subject to the inherent limitations of any such study that is 

dependent upon restricted access, limited time and information obtained from third parties. 

This evaluation has been specifically produced by ICC solely for the purposes of the Client.  

This Report may be made available by the Client to third parties on the express understanding 

that such recipients will use it on a strictly confidential basis and upon obtaining a signed 

reliance letter from any such third party.  ICC bears no responsibility for any interpretation 

made by third parties.  Each recipient agrees that by taking possession of a copy of this Report, 

it is bound by the terms hereof and that neither it, nor its advisers, agents, representatives, 

directors or employees, will copy, reproduce or distribute to others the Report, in whole or in 

any part, at any time without the prior consent of ICC.  
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List of Abbreviations  

CAPEX    Capital Expenditure Cost 

OPEX     Operating Expenditure Cost   

SNCR     Selective Non Catalytic Reduction 

TPA     Tonnes per Annum 

TPD     Tonnes per Day 

TPH     Tonnes per Hour 

VCM     Vertical Cement Mill 

VSM     Vertical Spindle Mill 

AF     Alternative Fuel 

RDF       Refuse Derived Fuel 

MBM      Meat and Bone Meal 

SRF      Solid Recovered Fuel 

EPC      Engineering, Procurement and Construction 

SP 5/SP 6  Number of cyclone stages in a preheater / precalciner  

C/K  The Cement to Clinker ratio = tonnes cement produced 

per tonne clinker used. 

GGBFS     Ground Granulated Blast Furnace Slag 

PSP      Processed Sewage Pellets 

M & E     Mechanical and Electrical Supply 

WHR     Waste Heat Recovery 

SNCR      Selective Non Catalytic Reduction 

FLS   F.L.Smidth, plant designer & equipment supplier 

MSC  Multistage Combustion, a technique used in precalciner 

kiln processes to reduce NOx emissions. 

UKCC      United Kingdom Competition Commission. 

ICC      Independent Cement Consultants Ltd. 

NOx     Nitrogen Oxides 
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Assignment Scope   

The Assignment scope is to provide a range estimate of the cost a theoretical entrant into GB 
would have needed to incur to procure a 1 million tonnes per annum capacity clinker plant on 
a Brownfield site using the technology that this entrant would have purchased as at 1 January 
2007.  
 
For this theoretical plant it is to be assumed; 
 

 That this entrant is able to find somewhere in GB with ready access to reserves of both 
limestone and the other raw materials required for cement making lasting 50+ years. 

 The equipment would be procured from one of the major reputable European 
equipment suppliers such as FLS or Polysius on a turn-key basis. 

 
A narrative explanation should set out what factors would tend towards a lower estimate and 
what factors would point to a higher estimate for such a plant. In addition, these range 
estimates should be supported by various curves, assumption explanations and expected 
percentage breakdown of costs for the various sub sections of an integrated cement plant 
 
The estimated cost of the plant, which is to be calculated on a Brownfield basis should consider 
and comment on the costs of completing the necessary feasibility studies, etc... and the 
interest cost on expenditure incurred up to the point when the plant would be commissioned. 
 
A further requirement would be to comment on typical costs of infrastructure projects to 
support a cement company’s distribution and product strategies, such as an estimated cost 
for; 
 

 Cement packing facilities 

 Downstream blenders and blending of cement 

 Rail links and depots 

 Import facilities 
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Executive Summary 

Background 

The UKCC requested ICC to provide a range estimate of the cost a theoretical entrant into GB 
would have needed to incur to procure a 1 million tonnes per annum capacity clinker plant on 
a Brownfield site using the technology that this entrant would have purchased as at 1 January 
2007.  
 
In ICC experiences, it is quite complex to provide an estimated cost for a Brownfield site 
without firstly estimating the costs of a Greenfield site of a particular plant output required. 
Typical percentage factors can then be applied to a Greenfield cost estimate to arrive at an 
estimated Brownfield plant cost. This is the approach ICC has used to meet the project scope. 
 
When providing such an estimate the following major issues need to be considered for any 
sensitivity analysis during UKCC financial modelling; 
 

 There are no 2 plants exactly the same in the world. Even if the equipment design is 
exactly the same, the basic raw materials, the erection of equipment, operational and 
maintenance procedures will not be exactly the same. However, to manage these 
differences, industry benchmarking techniques can be utilised in order to make 
comparisons between different cement plants. 

 

 When completing feasibility studies, ICC generally apply an accuracy rating of 
plus/minus 15% for any such estimate for a new kiln project.  
 

 ICC believe it is prudent and good practice to allow for a contingency when estimating 
project costs, ICC use a figure of 10%. 
 

 The cost of capital to fund the project will depend upon how the project is funded, E.g. 
via external loans or via internal resources, etc… Typical figures experienced by ICC for 
recent projects have been in the range of 5% to 10%. The cost of the debt incurred 
due to interest during the construction period has not been included in the total capital 
cost estimates. 

 

 Reserves and Planning permission: Obtaining planning permission for a new kiln line 
at Brownfield/Greenfield sites is generally a lengthy and costly process (ICC has 
experience of such studies in complex cases which can amount between £15m-£30m). 
It is not straight forward to quantify these costs and they will vary significantly. All costs 
associated with obtaining planning permission, environmental permits, public 
consultations etc… are not included in the estimates as the variations of costs for this 
are significant, and strongly dependent on what was previously approved when the 
plant was originally built and the existing operational licenses. However, for the 
purposes of this estimate, ready access to reserves of both limestone and the other 
raw materials required for cement making lasting 50+ years is assumed. 
 

 Exchange rates: A major part of the equipment would be paid for in Euros to the major 
equipment suppliers, which carries a risk in itself when paying for the equipment over 
a period of 4 years. E.g. The Euro is currently worth around £0.841 compared with an 
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average exchange rate of £0.684 in 2007. If the new line had been tendered in 2007 
based upon Euros in 2007 then the project cost would be now be significantly higher 
in £ terms. The ICC capital cost estimate is based upon sterling estimates and the 
allowance of a plus/minus 15% accuracy factor for estimating capex will allow for some 
degree of currency exchange rate fluctuation.  
 

 ICC used Independent Capex estimating methods to develop the Baseline Capex 
Model and assumed an exchange rate of 1 Euro = £0.87 and £1 = 1.61 US $.  

 

 Typically a major project is depreciated over 25 years for the equipment items, with 
civil structures depreciated over 40 years.  As long as a plant has the raw material 
reserves, and the equipment has been responsibly operated and maintained it is not 
unreasonable to consider extending this life. However, the original design life of a plant 
needs to be considered and the margin of safety factor that is incorporated into an 
original design to ensure contractual performance guarantees were met.  It can be 
seen for the existing cement plants in the UK, many plants have experienced working 
lives beyond their original design life. It is also known that as the plant becomes older 
the maintenance costs increase, which pushes up the opex, as expensive major 
equipment items have to be replaced requiring lengthy maintenance shutdown 
periods. Due to these longer maintenance periods required, the number of available 
operating days for producing at a plant are also reduced. Expensive major equipment 
items could be;  
 
-Kiln: section, girth gear and kiln tyre replacements 
-Cement mill: main drive gearbox internals, mill shells/mill heads or trunnions  
-Coal and Raw mill: Gearbox Internals 
 

 It should be remembered the cement industry is a heavy industrial process industry 
and the quality of the raw materials in close proximity and thus reducing transportation 
costs to a major population centre cement demand area offers strategic advantages 
for a business. 

 

Capital Cost Estimate for a 1.2Mtpa Integrated Cement Plant 

The estimated capital cost as of January 2007 for a Brownfield 1.2 Mtpa cement 100% new 

integrated cement plant is as follows; 

-Capex for a complete new integrated cement plant without contingencies = £170.58m. 

-Capex for a complete new integrated cement plant with 10% contingencies = £187.64m. 

(ICC assumes 10% contingencies as standard but it should be noted that this figure may vary 

between 5% and 15% from experience with other studies and projects).  

With an estimating accuracy of capital cost estimating being plus/minus 15% the likely range 

of Capex required for a complete new integrated cement plant would be within the following; 

No contingencies = £144.99m to £196.16m. 

With 10% contingencies, (which ICC consider that it would be sensible to use) = £159.49m to 

£215.78m. 
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This estimated cost is for the maximum investment case scenario where 100% new plant is 

required for the new line.  

From ICC experiences with benchmarking Brownfield site projects, when comparing costs and 

options between Greenfield and Brownfield sites, a typical Brownfield cost would be around 

80% of the Greenfield/Full plant cost. 

With the assumptions made as outlined within this report, using the figure of £215.78m for a 

Greenfield site multiplied by an 80% factor would suggest that the capex figure for a theoretical 

Brown field plant should be below £172.62m. 

Infrastructure Sub Projects Cost Estimate 

When estimating the costs of new equipment and upgrading existing facilities there are a 
number of infrastructure sub projects that require consideration. Within this study, no major 
costs for these items have been included. 
 

Downstream blenders and blending of cement 
 
The C/K ratio of 1.2 used for this study is lower than figures which ICC has encountered from 
International new plant projects where the ratio has been as high as 1.6. The C/K ratio may 
be increased by blending PFA or GBFS off site. Typical cement blending mixers may be 
incorporated in Depot/Grinding plant designs and a purpose design blending plant with 
silos/mixers and road loading could cost around £4m- 15m at 2007 costs. Here again, the 
capital cost will vary significantly depending upon the type of storage systems, number of 
blended cements and transportation/loading facilities required.  
 

Rail links and depots 

 
Rail facilities vary from zero provisions to very sophisticated provisions at the existing UK 
Cement plants. The capital cost may thus vary significantly from around £5m to the £25m.  

 
It may be worthwhile noting that capex for new plants overseas with large land mass, which 
also lack basic infrastructure within the country have cost more than this E.g. £30m plus. 
 

Import facilities 
 
Cement Import facilities vary significantly in size, cost and capacity and the type of storage 
employed. E.g. a Dome silo or Flat cement store, shipments and hence ship unloader size, 
road/rail loading systems for 40,000 – 60,000 tonne cement storage. These may cost 
anywhere between £6m and £20m at 2007 costs. It is also worth noting that some companies 
adopt a strategy of installing Cement milling equipment near to an import facility. 
 

Other 

The below sub projects have not been considered for the UK estimation, however, ICC has 

experience of working overseas in developing countries where there are sometimes other 

major infrastructure issues to consider such as; 

The Power supply and National Grid to ensure continuity of supply. 
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Water supply to ensure the continuity of supply.  

Road costs to link cement works to major towns. 

Housing and facilities / amenities development for small villages or camps by remote cement 

plant locations for workers, etc... 

Fuel pipelines for gas or oil. 

Summary 

 
The estimated cost and cost range of 1.2 Mtpa per year capacity integrated cement plant (1.0 Mtpa 
clinker) 2007 £m, can be summarised as per the below; 
 

Estimate  
0% 

Contingency 
10% 

Contingency 

      

Greenfield site estimate (£M) £170.58 £187.64 

Minus 15% accuracy £144.99 £159.49 

Plus 15 % accuracy £196.16 £215.78 

      

Brownfield site estimate (£M) £136.47 £150.12 

Minus 15% accuracy £116.00 £127.60 

Plus 15 % accuracy £156.94 £172.64 

      
 

 
Within this estimation, whilst packing facilities have been included, a number of infrastructure 
items have not been included, such as; 
 

 Downstream blending facilities (estimated as £4m to £15m per facility) 

 Rail links and depots (estimated as £5m to £25m) 

 Import facilities (estimated as £6m to £20m per facility depending on size, capacity and 
type of storage) 

 Financing costs ( estimated as 5-10%) 

 Obtaining planning permission for new kiln line / raw reserves (estimated for complex 
cases  as £15m to £30m) 

 

For this UK scenario, the estimate for a Greenfield site of minus 15% on Capex is highly 

unlikely. Hence the costs are more likely to be £187.64 m average and £215.78m maximum 

with 10% contingencies or £170.58m to £196.16m without contingencies. 

Similarly for the UK scenario, Brownfield Site example, the minus 15% scenario is unlikely and 

so the costs would be more like £150.12m average and £172.63m maximum with 10% 

contingencies. 
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Capital Cost Estimate Breakdown 

1.2Mtpa Greenfield Integrated Cement 

Plant 

 
Within this estimate ICC has reviewed the equipment cost for a 100% new equipment 

integrated cement plant where there has been a previous cement plant in operation at the 

considered site. 

Cost breakdown by major cost categories 

The typical cost breakdown by major cost categories can be summarised as follows; 

Cement mtpa 1.20 1.20 

Clinker mtpa 1.000 1.000 

Cement to Clinker ratio(*) 1.200 1.200 

Contingencies % Zero % 10% 

Capex £m £170.58 £187.64 

M+E supply plus Basic 

Engineering £[] £[] 

Civils-concrete, steel £[] £[] 

Erection £[] £[] 

Project team, training, 

general £[] £[] 

Consultancy £[] £[] 

Spares £[] £[] 

Total check £m £170.58 £187.64 

 

*N.B. ICC has assumed a prudent figure of Cement to clinker ratio of 1.2. Within the UK, the UKCC has advised 

that the cement companies in the UK are between 1.1 – 1.3. It is worth noting that the major international cement 

companies normally have policies for maximising the use of additives within cements to maximise this cement to 

clinker ratio. The basic concept being that clinker is more expensive to produce than some additives or extenders 

that can be used when making cement. This can also be dependent on the regulations and standard requirements 

for the grades of cement that are required in different countries. 
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The above estimate does not include some unpredictable costs associated with a new plant 

where there has been no cement plant previously at the site being considered, such as; 

 Land purchase for quarry and quarry plant 

 Higher costs for planning and permitting, public consultations, public 
enquiries/exhibitions etc… 

 Higher consultancy costs for expert witnesses etc… 

 Cost of access roads, rail 

 Higher site preparation costs / overburden removal / quarry face development, etc… 

 Securing water and power supplies 

 For new developments in remote locations, where the cost of housing and other 
amenities may be sometimes necessary 
 

Cost breakdown by major unit operations 

The approximate cost according to the major unit operations can also be estimated as per the 

below;  

Process Section 

No 

Contingencies 

10% 

Contingencies 

Quarries-Crushing, conveying £[] £[] 

Raw materials/additives £[] £[] 

Preparation of raw meal  £[] £[] 

Raw meal blending £[] £[] 

Preparation of clinker including fuel £[] £[] 

Clinker silo £[] £[] 

Preparation of cement  £[] £[] 

Packing and shipping £[] £[] 

Utilities £[] £[] 

Spares £[] £[] 

Consultancy £[] £[] 

Project Team/Training/General £[] £[] 

Total £m £170.58 £187.64 

Maximum +15% £196.16 £215.78 

Minimum - 15% £144.99 £159.49 
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(N.B. this breakdown can vary significantly between different projects and depends upon the definitions for each 

unit and its interfaces).  

Packing facilities vary according to the plant location and the range of cements produced. 

Provisions for Bulk, Bag and Road and Rail despatch are assumed in the Capex estimation. 

A typical Bulk to Bag ratio may be around 70:30 but this is very variable as is the proportion 

of bulk cement despatched by rail. This area of capital cost should not be underestimated. 

There can be situations in the industry where a packing plant is established at one site for two 

cement plants located in different towns. If the cement plant without a packing plant is then 

sold to another owner, major investment would be required to install a packing plant in order 

to be able to compete in the bagged cement market. Using the above sub section costs for 

packing and shipping with an accuracy of plus/minus 15% would provide reasonable estimates 

for this type of project. 

For this UK scenario, the estimate of minus 15% on Capex is highly unlikely. Hence the costs 

are more likely to be £187.64 m average and £215.78m maximum with 10% contingencies or 

£170.58m to £196.16m without contingencies. There are a number of contributing factors for 

the minus 15% on Capex estimate not being likely, such as; 

 Would international cement plant equipment suppliers see the UK market as a 
booming / attractive market for equipment sales in comparison to developing 
countries? Probably not and thus they would predictably be less hungry to reduce their 
profit margins during contract negotiations. Where in developing countries, it might be 
considered in order to win the second and third major equipment order.  
 

 The cement industry in the UK is very mature with some plants having over 100 year’s 
history. The majority of UK cement plants have already gone through expansion 
projects to try and utilise any excess production capacity. 

Capital cost reduction methods by the 

reuse of an existing cement plant site, for a 

Brownfield site with a 1.2 mtpa integrated 

cement plant  
 

In this theoretical case the investment for the Brownfield site is 80% of the cost of a full 

Greenfield site with a new integrated cement plant, which requires 100% new equipment (i.e. 

where the existing facilities do not have spare capacity to support extra output).  

Therefore, the percentage factor which can be applied to a complete new plant cost estimate 

in order to obtain a realistic Brownfield site estimate will depend upon the bottlenecks/spare 

capacity within the existing plant facilities. This would require lengthy and detailed study and 
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calculations. However, in ICC experiences this percentage factor for a Brownfield cement plant 

can be typically 70% to 90% of the costs of the cost of a full plant on a Brownfield site.  

There are limitations to Brownfield expansions, all too often Brownfield site expansions can 

be used as a mechanism to obtain additional capex to meet the plant management “wish list” 

of improvements which are desirable for improving the existing facilities, this can inflate the 

true costs of the capex for an expansion project. Tight financial control as well as “value 

engineering” is required to ensure that all new plant costs are justifiable. Weaknesses in the 

project feasibility studies may also fail to identify some bottlenecks where new plant is linked 

in with the existing plant. This can incur additional capital expenditure at a later date as these 

bottlenecks are eventually eliminated. 

Accurate Brownfield costs can only be estimated from knowledge of what bottlenecks exist at 

the site. It may be necessary to include some expenditure of refurbishing the older plant for 

areas such as; 

 Environmental improvements to meet tighter emission standards. 

 The need to integrate new and old plant centralised control rooms, air, water and 
drainage services, power distribution, etc… 

 It may be cost effective to add in modest amounts of capital to remove some 
bottlenecks with the existing plant if this secures higher capacity at an attractive 
£/tonne investment. 
 

Other costs not included are the demolition and restoration of land formerly used for older 

lines.  Again, these costs are very variable but for one recent Brownfield site project, the 

demolition cost was in the region of £300,000. The price fluctuation and thus the value of scrap 

steel can influence the costs of demolition significantly. 

There are numerous possible scenarios that can be considered when predicting what would 

or could be included within a Brownfield project and each case really is site specific. To 

demonstrate the technique of estimating, ICC has offered an example project. In the following 

theoretical estimate, it has been assumed that; 

 The additional clinker and storage capacity is increased by only 50% of the normal 
requirement in order to minimise initial investment costs. 

 The existing well sized cement mills (E.g. the plant is not already cement milling 
restricted for the existing plant’s clinker output) are retained with one new cement mill 
sized for 0.6 mtpa grinding capacity.  

 Existing cement mills will be optimised to increase output and efficiency. 

 The quarry crushing and conveying plant will work double shifts avoiding the need for 
new equipment. 

 Additional conveyors and feed bins are required for the new raw mill but with no 
additional storage halls required. 
 

By using cost estimating techniques, it would be possible to estimate the following results; 

 Capex without contingencies = £136.47m. 

 Capex with 10% contingencies = £150.12m. 

 Here again the estimating accuracy is no more than plus/minus 15%. 
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In this theoretical case the investment for the Brownfield site is assumed to be 80% of the cost 

of a completely new Greenfield plant installation.  

 

Capital cost benchmarking different 

integrated cement plant capacities  

In ICC experience over the years, a graph showing the typical cost (£m) versus capacity 

(cement mtpa) can be constructed based on actual costs of projects over the years. A 

sample of such curves is shown in the figure below; 

 

 

Generally speaking the capital cost increases by a power law with higher capacity [].  

[], E.g.; 

 Cement 1.0 mtpa and capex £151.24 m without contingencies = £151/tonne cement. 

 Cement 1.2 mtpa and capex £170.58m without contingencies = £142/tonne cement. 

 Cement 1.5 mtpa and capex £197.64m without contingencies = £132/tonne cement. 
 

Curves such as these are very helpful to identify the authenticity of any publically quoted or 

feasibility study estimates that are far out from the range expected. 
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Typical Project Timescale  
The typical project implementation periods are taken as 24-28 months for a Brownfield site 

and 30-36 months per Greenfield site based upon the period from contract award to 

completion of commissioning. E.g. sometimes shorter periods of time are quoted in the media 

for producing first clinker, rather than the period required for a project to reach its full 

completion test certificate. This agreed achievement of the completion tests is the point in time 

when the EPC contractor hands over full responsibility of the plant to the new owner. 

These time period estimates do not include the period for obtaining planning permission, 

conducting a public enquiry, etc… Shorter timescales are frequently reported for completing 

new projects but this may not be applicable in the UK scenario, with tighter planning and 

environmental controls in place in comparison to other countries. 

Therefore based upon the 1.2 mtpa cement plant with 100% new plant supply, the schedule 

for investment has been based upon a 28 month period as follows (figures in brackets include 

10% contingencies); 

 Year 1= £76.76m (£84.44m). 

 Year 2 = £68.23m ((£75.05m). 

 Year 3 (4 months) = £25.59m (£28.15m). 
 

 Total = £170.58m (£187.64m). 
 

The cost of capital to fund the project will depend upon how the project is funded, E.g. via 

external loans or via internal resources, etc… Typical figures experienced by ICC for recent 

projects have been in the range of 5% to 10%. For the UK example, it would not be 

unreasonable to use the 10% figure. The cost of the debt incurred due to interest during the 

construction period has not been included in the total capital cost estimates above but 

sensitivity analysis when financial modelling should indicate the significance of the interest 

rates applied and to what proportion of the capital cost. E.g. 30% could be from internal funds, 

and 70% could be from external loans. These % values can differ significantly. This example 

of capital cost phasing is reasonable for use by the UKCC during their financial analysis of 

reviewing the financing costs of such a project. 
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Appendix A – Capital Cost Estimate 

General Assumptions 

The capital costs (“capex”) for modern cement making processes vary significantly and 

depend upon a wide range of factors. In order to provide realistic benchmarking figures, the 

following assumptions have been made; 

 The altitude of the plant is no more than 400 meters above the mean sea level. Plants 
built at high altitudes are penalised in having higher investment costs per tonne output 
due to factors such as the higher specific process gas volumes/lower gas density 
associated with their location.  

 The design and supply used for the full plant is to be based upon proven, reliable and 
efficient European contractors. The plant must comply with the latest European 
environmental standards for emission limit values (ELV’s) as well as European safety 
standards.  

 The capital cost estimates contained within this report are considered to be “budget” 
costs and are based upon averaging four different cost modelling techniques. The 
accuracy of all such “budget” estimates is not greater than plus/minus 15%. Actual 
costs will depend upon market conditions at the time of tendering. 

 The Capital Costs are shown both with and without a standard ICC contingencies 
allowance of 10%. 

 The costs estimates relate to costs applying in January 2007 as requested by the 
Competition Commission. 

 Ground conditions are assumed to be good for supporting the foundations of the new 
plant. If ground conditions are poor, civil costs can increase significantly. 

 Working capital is not included within any of the capital cost estimates. 

 It is assumed that no purchase of land is required for the Brownfield plant expansion. 

 Allowances are included for minimum essential working spare parts and first fill 
lubricants. 

 The M+E supply cost includes an allowance for the plant supplier’s basic engineering.  

 The overall cost includes an allowance for consultancy costs plus some of the owner’s 
team costs including training. 

 Obtaining the raw materials reserves or completing the planning permission for a new 
kiln line at Brownfield/Greenfield sites is generally a lengthy and costly process. It is 
not straight forward to quantify these costs and they will vary significantly. All costs 
associated with obtaining planning permission, environmental permits, public 
consultations etc… are not included in the estimates as the variations of costs for this 
are significant, and strongly dependent on what was previously approved when the 
plant was originally built and the existing operational licenses. However, for the 
purposes of this estimate, ready access to reserves of both limestone and the other 
raw materials required for cement making lasting 50+ years is assumed. 

 Power generation/waste heat recovery (WHR) is not included as this has not tended 
to be used within the new UK cement plants. With increasing energy costs and CO2 
reduction considerations, the use of WHR may become more attractive in the future. 

 Process Design Parameters; 
- In order to minimise capital expenditure, single units are used for raw/cement/fuel 

milling with a single kiln line. 
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- An Air Separate precalciner kiln process with 5 preheater cyclone stages (SP5) 
process is assumed although the actual design is site specific and depends upon 
factors such as the raw material moisture content. 

- Minimum Clinker output around 3,040 tpd annual average with a guarantee of at least 
3,200 tpd assuming 90% annual average run time. The target run time is typically 87% 
to 90% but 90% has been assumed in order to minimise investment costs. 

- High plant reliability is a prime design requirement. 
- The average raw material feed moisture is assumed to be below 5% and the raw mix 

is assumed to have medium grindability and average combinability characteristics. 
- The baseline plant capacity is 1.0 mtpa clinker with a cement to clinker (C/K) ratio of 

1.2 producing 1.2 mtpa cement per annum. Please note that alteration of the C/K ratio 
has a significant impact upon plant total costs as it alters the relative size and cost of 
the clinker making and cement milling stages.  

- It is assumed that there will be typically around 5 cements different produced in both 
bagged and bulk form with rail loading facilities. 

- A kiln bypass system (10% design with operation around 5%) is included in order to 
allow for the burning of alternative fuels such as RDF/SRF whilst avoid build ups due 
to chlorine input. 

- The plant design would be sufficiently sized to allow it to burn alternative fuels (AF) 
such as tyres, MBM, RDF etc in order to be competitive in terms of its cost of operating 
costs (“opex”).  

- The capital costs for AF storage, handling and firing are not included initially as this 
would have to be justified and permitted by a stage wise approach. 

- Facilities would also be provided to allow operation with up to 100% coal or petroleum 
coke firing.  

- Cement sales – the seasonality of cement sales is assumed to be around 18% average 
and so it is not necessary to oversize the cement milling system for peak demand 
periods. Cement grindability is assumed to be average. 

- Clinker storage is 14 days with 10 days cement storage.  
- The pyritic sulphur content of the raw materials is sufficiently low so that an SO2 

scrubber is not required for the main exhaust gases. NOX reduction – the use of 
Multistage Combustion and SNCR (Selective Non Catalytic Reduction) are allowed for. 

- The plant location is close to the quarry avoiding long overland conveyors. Quarrying 
costs allow for the raw material crushing and conveying but not contractors mobile 
plant. 

- Adequate road, rail and power supplies are located close to the cement plant.  
- The baseline case is a Greenfield site and it is assumed that the new line requires 

standalone facilities i.e. the existing plant do not have surplus storage or milling 
capacity. 

- The capital cost of many Brownfield site projects may be typically 70% to 90% of the 
cost of an equivalent Greenfield site and so this scenario has been shown as an 
example. Actual Brownfield site costs vary significantly worldwide depending upon 
whether or not the existing plant is retained, modified or replaced. 

 VAT is not allowed for in the ICC Capital Cost estimates. 

 The basis for ICC capital costs is £ Sterling but note that exchanges in the 
Euro/Sterling exchange rate make it difficult to estimate 2007 costs accurately. Hence 
ICC has assumed an estimating accuracy no greater than plus/minus 15%. 

 The cost of capital is assumed to be typically 5% to 10% of the total capex. 

 Depreciation of the plant would be based upon a 25 year life. Actual plant life will 
depend upon raw material reserves, the financial viability of future modernisation, the 
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design standards a plant was built to and how well the plant is operated and 
maintained. 

 CO2 allocation – There are no allowances included for the costs associated with the 
right to buy CO2 emissions under the EU ETS Phase 111 scheme. The benchmark of 
0.766 kg CO2 per tonne clinker would require the plant to maximise the use of bio fuels 
and achieve efficient operation. Hence facilities to store transport and fire bio fuels 
such as MBM, PSP or partial bio fuels such as RDF/SRF would need to be sought in 
order to reduce CO2 emissions.  
(N.B. The CO2 allocation figures have changed since 2007). 
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Appendix B – Further factors affecting the 

Capital Cost of a new Brownfield Cement 

Plant 

Increases 

The following list is not an extensive list but highlight additional potential reasons for capital 

cost estimates for completing projects being beyond expected limits; []. 

 

Decreases 

The following list is not an extensive list but highlight additional potential reasons for capital 

cost estimates for completing projects being below expected limits; []. 
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