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8 
EMR consultation on 
implementation response 
published 

11 
Secondary Legislation, Codes & Licence changes in force. 
Budgets take legal effect and Contract issued 

Key 
DECC 

Delivery Body  

Suppliers 

Generators 

CFD Counterparty  

Settlement Agent 

EMR Contracts for Difference GB Implementation Plan Version 1.0 

2 
Draft Allocation Framework 

Invite sealed bids 

Settlement go live 

10 
Initial CfD budget published 

4 

CfD Contract published 

IT Systems available 
 for data pre-load 

1 

Consultation on Operational 
Cost Levy 2014/ 15 

33 
Notification of supplier 
obligation interim rate and 
reserve fund 2015/16 

Prepare Supply Chain Plan 

37 

36 

 Systems Design, Build & Implementation 

Insolvency Reserve 
fund payment 
(2015/16) 3 

40 

Reserve Fund 
Payment 2015/16 41 

Policy Updates 

Allocation Framework 
published and CfD 
Regulations laid in 
Parliament 

5 Supply chain guidance published  

  22 

18 

Allocation round 
application  
window opens 

24 

19 SoS confirms CfD Budget  

30 SoS confirms allocation outcome 

On-going CfD 
Supplier Obligation 
charges 

3 

Publication of the 
CfD Budget Policy 
Update & 
Narrative 

Operational Cost Levy 
obligation   

9 

Publication on Contract 
Management System 

 Implementation of CFD Counterparty IT, finance and contract management systems 

38 

Ongoing industry engagement on business processes, and continuous updates to operating model 

Settlement systems implementation 

35 

User testing  

Apply for CfD eligibility 

39 
1st Post Build Report 

13 

Final Guidance for Supply Chain 

16 

20 
Go/no–go 
decision to start 
applications  

Application round 
window closes 

Sealed bid window closes 28 

29 Run allocation and audit process 

Contract processed & distributed 

12 

SoS announces commencement of CfD allocation 

23 
21 

Notify applicants of CfD award  31 

7 

Supply chain 
submission deadline 

34 
Last day for contracts  
to be  signed 

17 

Supply  Chain Validation 

National Grid Systems Implementation 

Publish 
Application/
Allocations 
Guidelines 

14 Submit supply chain plans 

15 Contract terms review  

27 

Eligibility Results Day 

25 

Raise eligibility 
dispute (Tier 1) 

26 
Notify SoS of out-come 
 of allocation 

6 
Publication of updates to 
business process maps begins 

27 

Potential eligibility disputes & resolutions 

Submit 
sealed 
bid 

15 Contract terms review  

42 First CfD 
Payments to 
Generators 

Consultation on BSC 
 subsidiary documents 

2a 

9a Publication of system 
interface specs  

Submit  Plans 

37 

On-going CfD 
Supplier Obligation 
charges 

42 First CfD 
Payments to 
Generators 

32 


