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1) Actions due to be completed in May 2011 

Section Action Status 

1.4(i) 
 

Reduce central government’s emissions by 10% in twelve months:  
 

a) Monitor all departments’ implementation plans on a monthly basis 
b) Publish emissions data online, including real time energy use from central 

government building headquarters. 
c) Publish guidance on priority actions for all government departments to manage 

building energy use and report against departments activities.  

Complete 

2.1(vi) Submit energy National Policy Statements (making the case for new energy 
infrastructure) to Parliament for ratification  

Not 
complete 

2.6(i) Design National Policy Statements with clear and effective guidance on onshore grid 
infrastructure to enable network development to take place in an environmentally 
sustainable and timely manner.  

Not 
complete 

2.3(iii) Finalise the framework that will ensure that new nuclear operators have arrangements in 
place to meet the full costs of decommissioning and their full share of waste 
management costs through publication of statutory Funded Decommissioning Guidance 
and a pricing methodology for Government taking ownership of the operator’s waste.  

Not 
complete 

3.1(ii) Undertake analytical work to prepare for setting fourth carbon budget.  

 

Complete 

3.5(vi) Secure continued commitment to ambitious action on international climate change via 
the G8 summit.  

Complete 

 

3.2(i) Proposals for a Green Investment Bank published by BIS  

 

Complete 

 
2) Actions due to be started by end May 2011 

Section Action Status 

1.1(ii) As part of the Green Deal design provisions in primary legislation for a new obligation 
on energy companies to support energy efficiency measures for their customers, to 
succeed the Carbon Emissions Reduction Target which supports vulnerable low income 
consumers and hard-to-treat homes (due to complete Jun 2011) 

Work 
started 

1.1(iii) Develop policies to increase demand for the Green Deal, alongside core finance offer 
(due to complete Oct 2012) 

Work 
started 

1.1(iv) Develop policies to enable application of Green Deal to the commercial sector 
alongside household offer (due to complete Oct 2012) 

Work 
started 

1.1(v) Work with potential providers to facilitate early precursor offers to the Green Deal (due 
to complete Jun 2011) 

Work 
started 

1.1(vii) Develop accreditation process to ensure public confidence in Green Deal measures 
(due to complete Sep 2011) 

Work 
started 



1.1(x) DECC and DCLG to support the Greater Manchester Housing Retrofit Programme to 
deliver interim outcomes by May 2012, preparing the way for wide scale take-up of the 
Green Deal in the social housing sector (due to complete May 2012) 

Work 
started 

1.1(xi) a Work with DCLG to improve the framework surrounding Energy Performance 
Certificates (EPCs)- including content and format of the certificates and the skills and 
quality assurance of those carrying out the assessment – to support the Green Deal, and 
ensure requirements are complied with (due to complete Apr 2012) 

Work 
started 

1.1(xi) b Work with DCLG to enable the Green Deal by developing proposals for reviewing 
take-up and possible regulation of the private rented sector, providing access to Energy 
Performance Certificate (EPC data) (due to complete Oct 2012) 

Work 
started 

1.1(xi)c Work with DCLG to encourage local authorities to become involved in delivering 
energy efficiency in their areas and social landlords to take action to improve the energy 
performance of their stock, using the Carbon Emissions Reduction Targets and the 
Green Deal to augment Decent Homes funding where appropriate, to stimulate the 
Green Deal and provide greater certainty to suppliers (due to complete Oct 2012) 

Work 
started 

1.1(xi) d Work with DCLG to extend Display Energy Certificates to commercial buildings (due 
to complete Oct 2012) 

Work 
started 

1.2(iii) Amend energy suppliers licences to require them to complete the rollout by 2019 [smart 
electricity and gas meters], and facilitate early deployments (due to complete Sep 2012) 

Work 
started 

1.2(iv) Award licence for central body to manage smart meter communications and data (due 
to complete Dec 2012) 

Work 
started 

1.2(vi) Complete all necessary arrangements enabling start of mass roll-out of smart meters 
(due to complete Apr 2014) 

Work 
started 

1.4(ii) Agree a stretching and cost-effective level of ambition for longer-term reductions in 
government and public sector emissions, including potential targets and incentives (due 
to complete Jul 2011) 

Work 
started 

1.4(iii) Reduce greenhouse gas emissions from DECC’s own estate and operations by 25% 
compared to 2009/10 by March 2015 and meet other Greening Government 
commitments to reduce DECC’s impact on the environment (due to complete Mar 
2015) 

Work 
started 

1.5 In line with the Red Tape Challenge, bring forward proposals to reduce and reform the 
stock of statutory instruments and regulations for which the Department has overall 
responsibility (due to complete Dec 2012) 

Work 
started 

2.1(iv) Review the role of Ofgem in delivering government’s aims for independent regulation 
of the energy sector (due to complete Jul 2011) 

Work 
started 

2.1(vii) Undertake work to improve the resilience of the energy system, including flood 
protection at key electricity sites, through the Energy Sector Resilience Plan (due to 
complete Mar 2012) 

Work 
started 

2.2(i) Respond to the Committee on Climate Change recommendations on the role of 
renewables beyond 2020 and potential pathways to 2030 (due to complete Oct 2011) 

Work 
Started 

2.2(ii) Develop regulations for new Renewable Heat Incentive scheme to provide financial 
support for renewable heat, and lay before Parliament (due to complete Jun 2011) 

Work 
Started 

2.2(iii)a Work with DCLG to allow communities that host renewable energy projects to keep 
the additional business rates they generate. 
Contribute to local Government Resource review to deliver proposals for reform (due 
to complete Jul 2011) 

Work 
started 

 



2.2(v) Undertake first major review of Feed-in Tariffs for small-scale renewable energy, 
consult and implement changes(fast-track consideration of some aspect to be 
completed in 2011) (due to complete Apr 2012) 

Work 
started 

2.2(vi) Conduct four-yearly review of Renewables Obligation (RO) Banding (levels of financial 
support for different technologies) to ensure that the RO provides the correct level of 
support to maintain investment in large-scale renewable energy generation (due to 
complete Apr 2013) 

Work 
started 

2.4(ii) Run process to identify further CCS projects to be supported by public investment (due 
to complete May 2012) 

Work 
started 

2.5(ii) As part of the Electricity Market White Paper, set out a strategy for future electricity 
networks to increase efficiency and reliability of the network; enable flexible demand 
management and the use of electric vehicles; and support integration of more local and 
wind-powered generation (due to complete Jun 2011) 

Work 
started 

2.5(iii) Work with Ofgem and wider stakeholders through the Smart Grid Forum to publish 
initial report identifying facilitating actions to overcome current and future barriers to 
smart grid deployment (due to complete Jun 2012) 

Work 
started 

2.7(i) Support the European Commission to publish an energy roadmap to 2050 which sets 
out scenarios for how the power industry can be decarbonised and maximise Member 
States support (due to complete Oct 2011) 

Work 
started 

2.7(ii) Agree EU legislation on transparency and integrity of wholesale energy markets (due to 
complete Dec 2011) 

Work 
started 

2.7(iv) Develop EU technical and market codes to improve functioning/integration of EU 
energy markets (due to complete Dec 2014) 

Work 
started 

2.7(v) Support action-orientated Commission proposals stemming from the Energy Efficiency 
Plan in areas where the EU can add value to the domestic effort e.g. progress 
developing dynamic product and labelling standards (due to complete Oct 2011) 

Work 
started 

2.7(vi) Agree Commission proposals on Offshore Drilling which protect the environment and 
support UK objectives without placing a disproportionate burden on the industry (due 
to complete Dec 2011) 

Work 
started 

2.7(vii) Support proportionate proposals in reaction to Fukushima, including stress-testing 
nuclear plants within the EU – ensuring that these are fully transparent and undertaken 
by Member States (due to complete Jun 2012) 

Work 
started 

2.7(ix) Agree action plan for cooperation with Norway on oil and gas, CCS and renewables 
(due to complete Dec 2011) 

Work 
started 

2.7(xii) Re-prioritise the work of the International Energy Agency at the ministerial meeting to 
increase focus on low carbon technologies and non-members (due to complete Oct 
2011) 

Work 
started 

3.1(iii) Set fourth carbon budget in law, following affirmative resolution procedure in 
Parliament (due to complete Jun 2011) 

Work 
started 

3.3(i) Build support for the increase in the EU emissions reduction target to 30% by 2020 
(due to complete Jun 2011) 

Work 
started 

3.3(iv) Work with partners in Europe to establish standards for smart grids and meters by the 
end 2012 (due to complete Dec 2012) 

Work 
started 



 
3.3(v) Secure appropriate policy proposals to take forward the low carbon Roadmap 2050 to 

ensure a cost effective trajectory to 2050 (due to complete Jun 2012) 
Work 
started 

3.3(vi) Drive efforts within the EU to amend the Emission Trading Scheme Directive to 
deliver full auctioning of allowances (due to complete May 2015) 

Work 
started 

3.4(i) Design a new international Green Fund with international partners (due to complete 
Dec 2011) 

Work 
started 

3.4(ii) Use the Advisory Group on Climate Finance proposals (to raise $100bn by 2020) to 
drive international agreement on innovative sources of finance for climate change (due 
to complete Dec 2012) 

Work 
ongoing 

3.4(iii) Encourage through a range of initiatives governments in designing and delivering low 
carbon development (due to complete Dec 2012) 

Work 
started 

3.4(viii) Establish the Capital Markets Climate Initiative to use private sector expertise to test 
new and innovative instruments for leveraging private finance to tackle climate change 
in developing countries (due to complete Dec 2012) 

Work 
ongoing 

3.4(xi) Complete the disbursement of £2.9bn of climate finance [with DfID, HMT and Defra] 
(due to complete Apr 2015) 

Work 
started 

3.4(xiv) Support, with DfID, the Government of India in its work to improve industrial energy 
efficiency, including through the Perform Achieve Trade (PAT) scheme and building of 
capacity to enable Indian industry to take full advantage of the scheme (due to complete 
Dec 2011). 

Work 
started 

3.5(iii) Deliver £300 million of UK fast-start finance to reduce emissions from deforestation 
(due to complete Dec 2012) 

Work 
started 

4.1(i) Complete the competition for the management of the Dounreay site (due to complete 
Mar 2012) 

Work 
started 

4.1(ii) Complete removal of fuel from Sizewell A site (due to complete Mar 2013) Work 
started 

4.1(iii) Achieve major milestones on high hazard ponds and silos at Sellafield, including the 
installation of retrieval infrastructure in pond B30 (due to complete Mar 2014) 

Work 
started 

4.1(iv) Put at least one Magnox station into effective care and maintenance (due to complete 
Mar 2015) 

Work 
started 

4.2(i) Implement the EU Nuclear Safety Directive (due to complete Jul 2011) Work 
started 

4.3(i) Complete risk assessment of safety and security at civil nuclear sites (due to complete 
Aug 2011) 

Work 
started 

4.3(ii) Develop UK-led Nuclear Fuel Assurance proposal to International Atomic Energy 
Agency (IAEA) Board (due to complete Jun 2011) 

Work 
started 

4.4 (i) Conduct review of environmental regulation of oil and gas exploration in the light of 
Gulf of Mexico spill (due to complete Jul 2011) 

Work 
started 

 



 

3) Explanation of missed deadlines 

In May 2011 the following deadline was missed: 

Deadline missed 

 

Comments 

2.1(vi) Submit energy National Policy Statements (making 
the case for new energy infrastructure) to Parliament for 
ratification  

Subject to careful consideration of Dr Weightman’s 
interim report on events in Japan, the Government 
will bring forward the Energy National Policy 
Statements for ratification as soon as possible.  
 

2.6(i) Design National Policy Statements with clear and 
effective guidance on onshore grid infrastructure to enable 
network development to take place in an environmentally 
sustainable and timely manner.  

 

Subject to careful consideration of Dr Weightman’s 
interim report on events in Japan, the Government 
will bring forward the Energy National Policy 
Statements for ratification as soon as possible.  
 

2.3(iii) Finalise the framework that will ensure that new 
nuclear operators have arrangements in place to meet the 
full costs of decommissioning and their full share of waste 
management costs through publication of statutory Funded 
Decommissioning Guidance and a pricing methodology for 
Government taking ownership of the operator’s waste.  

 

The consultations closed on 8 March 2011. 
Responses to the consultations have raised a number 
of significant issues which require detailed 
consideration before final policy proposals can be 
published.  The revised publication date for the 
Waste Transfer Pricing Methodology is July 2011.  
The revised publication date for the Funded 
Decommissioning Guidance is Q4 2011. 
 

 

There are no missed deadlines from previous reports. 


