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ENVIRONMENT : MAINSTREAMED OR SIDELINED?
According a high policy priority to environmental considerations is

not enough. Environment has to be mainstreamed within the
bilateral aid programme as a potential development opportunity -
rather than just a risk to be minimised and mitigated - if it is not to

become further sidelined.

MAIN FINDINGS

DFID1 policy has accorded high priority
to the environment for over a decade.
However, there is a gap between the high
policy priority attached by DFID to
environmental issues, and what has
actually been delivered in terms of positive
environmental impact. There are also
indications that environmental issues are
now a lower priority for country
programmes than they were in the early
and mid-1990s.

DFID has, in the main, successfully
managed a substantial portfolio of
environmental projects, accounting for
around one-quarter of bilateral
expenditure in the 1990s. Environmental
benefits were, however, generally
assumed rather than critically examined,
and low priority was accorded to
environmental monitoring and impact
assessment, even in projects with major
environmental objectives. The likely
positive environmental impact was judged
to moderate or higher in only 4 of the
21 projects reviewed in some detail. 

MAIN FINDINGS

The evaluators conclude that environment
as a potential development opportunity -
rather than a risk to be minimised and
mitigated - has not been fully
mainstreamed, or made operational,
across the bilateral programme. Rightly or
wrongly, there is a perception that
environmental improvement and protection
is less likely to contribute to poverty
elimination than are other interventions. 

It follows that the key challenge is to
identify and demonstrate the potential
contribution of environmental management
to poverty reduction and livelihood
improvement, to the sustainability of
poverty reduction, and as an enabling
action to achieve the international
development targets. If they are not to be
further sidelined, environmental
considerations and interventions need to
become demonstrably effective as a
means of achieving poverty reduction, not
just a worthy add-on or a risk to be
avoided.  

1 Until 1997, DFID was known as the Overseas Development Administration (ODA). DFID is used as a synonym for ODA in this report.
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BACKGROUND

1. The  Environmental Evaluation Synthesis Study
(EESS) was commissioned in 1996 to examine
the implementation and impact of DFID bilateral
project support for environmental improvement
and protection. This synthesis report is based on
a review of 49 DFID supported-projects in five
countries : Brazil, China, India, Kenya and
Tanzania. Short field visits were made to 15 of
these projects. It draws on four EESS country
reports, as well as the findings of similar
evaluations by other donors.

2. The projects evaluated cover a wide range of
energy efficiency, industrial, forestry, biodiversity,
agriculture and urban improvement interventions.
Most were not environmental projects per se,
but all had environmental improvement as a
principal or significant objective. The term
‘environmental protection’ (EP) project is used to
describe these projects. During the 1990s EP
projects have comprised around 25% of the
DFID bilateral programme.

FINDINGS

Policies and programmes

3. DFID policy has accorded high priority to the
environment for over a decade.  Environmental
protection and improvement have featured
prominently in all statements of departmental
objectives, particularly the 1997 White Paper.
Ensuring that environmental issues were fully
addressed in the design of all projects, and
increasing expenditure on EP sectors, have been
important commitments.

4. Despite the high policy priority, there are
indications that environmental issues are now a
lower priority for country programmes than they
were in the early and mid-1990s. Country
Strategy Papers (CSPs) for India, Kenya and
Tanzania support this finding and display
continued uncertainty about the link between
poverty and environment.  However,
environmental assistance remains a priority in the
Brazil and China programmes.

5. The Policy Information Marker System (PIMS)
does not provide a reliable estimate of
environmental expenditure (and was not
designed to do so). While PIMS data for
Sustainable Forest Management, Sustainable
Agriculture, and Biodiversity show a rising trend
of environmental protection expenditure since
1992, financial data for renewable natural
resources show a declining trend in real terms.

Procedures and practice

6. For most of the period under review, specific
environmental advice has been provided by two
or three London-based Environmental Advisers as
well as by Natural Resources and Engineering
Advisers. The number of Environmental Advisers
has now increased to nine, only three of whom
are located in overseas offices. However, the
number of Environmental Advisers remains very
small in relation to the size of the bilateral
programme, the number of EP projects, and the
staffing of other professional groups. One of the
London-based advisers currently covers 49
countries across four geographic divisions.

7. Although some formalisation has taken place
since the period under review, DFID’s
environmental procedures are still relatively
informal, and auditing compliance remains
difficult. There was no record of initial screening,
nor of Environmental Adviser involvement, in
around two-thirds of the projects reviewed.
Limited capacity meant that Environmental
Advisers’ inputs tended to be limited, focused on
reducing risk, and late in the design process.
Environmental Advisers and other advisers
nevertheless succeeded in identifying most of the
environmental risks.

8. A common feature was that environmental
benefits were generally assumed rather than
critically examined. Many of the assumed
linkages between project outputs and
environmental impacts turned out to be weak.
This is consistent with the general assumption that
certain sub-sectors (eg. agriculture, forestry, and
energy efficiency) are inherently and strongly
environmentally positive, which is not necessarily
the case.

ENVIRONMENTAL EVALUATION SYNTHESIS STUDY 



9. In general, low priority was accorded to
environmental monitoring and impact assessment
during project implementation, even in projects
with a major environmental objective.

10. These criticisms notwithstanding, the evaluators
conclude that DFID has, in the main, successfully
managed a substantial portfolio of environmental
projects. Current environmental procedures, if
properly implemented and monitored, are
adequate for this type of project. However, it is
an open question whether they are adequate for
non-EP projects which make up three-quarters of
the bilateral programme.

11. It is also not enough to avoid environmental
problems, which was largely done in these EP
projects. Current advisory resources, priorities and
perceptions significantly constrain the
identification and exploitation of environmental
opportunities which can contribute to poverty
reduction goals. In addition, the environment is not
sufficiently mainstreamed within DFID for other
staff to be aware of the possibility of risks and
opportunities.

12. Five of the projects reviewed were implemented
by NGOs under the Joint Funding Scheme (JFS).
Similar scope exists to improve the environmental
appraisal and monitoring of these projects,
although it is questionable whether this should be
a priority for DFID.

General project performance

13. Most of the projects reviewed were not solely or
primarily environmental. General project
performance was below average for DFID
projects, most noticeably at the purpose and goal
level, which is the level at which most
environmental objectives were stated.
Approximately 60% of the projects achieved their
intended outputs, and approximately 30% the
purpose. Around half the projects were judged to
be partially successful or better. 

14. Significant factors affecting the general success of
the projects include : 

• high degree of local ownership

• good partnerships with local institutions and
multilateral donors

• competent DFID project management and staff
continuity

• institutional, social and economic understanding
and inputs

• attention to dissemination, uptake and replication

• long project duration

• modest project scale

Environmental performance

15. Given the very limited environmental monitoring,
only a subjective assessment of the type and
scale of environmental impacts is possible.  Of
the 21 projects reviewed in more detail,
approximately 90% are judged likely to have
some sort of positive environmental impact,
whether direct/immediate or indirect/long-term.
However, in only four of these projects 18% was
the likely environmental impact judged to be
moderate or higher. In all the rest, the likely
environmental impact, although positive, was
judged to be limited.

16. There are three main reasons for this limited
environmental impact : (i) poor overall project
performance; (ii)  projects were often not
designed and/or managed with the environment
as a major objective, despite being marked as
such; and (iii) the indirect and/or long term
nature of the environmental impacts expected.
The low operational priority for environmental
issues contributed to this outcome.

Other donor experience

17. Seven thematic evaluations carried out for other
donors were reviewed. There are many
similarities between the findings of these
evaluations and the EESS.  A number of the
evaluations reported a significant gap between
the high policy priority accorded to the
environment, and actual practice. Environmental
concerns have not been systematically integrated
in all sectors, at all stages of the project cycle,
and in all forms of development assistance, as
had been intended. 

18. A variety of reasons were advanced for this gap.
They include the lack of clear strategies and
monitorable targets relating to the environment
and the absence of a single authority or unit
within the aid agency responsible for the
integration and monitoring of environmental
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performance; the wide and general definition of
the environment and the absence of a coherent
core set of internationally agreed environmental
indicators; the limited numbers of specialist
environmental staff and a limited awareness
among general programme staff; the limited
institutional capacity and demand for
environmental assistance within recipient
governments; and, finally, environmental projects’
relative complexity.

CONCLUSIONS

19. A major conclusion of this study is that there is a
gap between the high policy priority attached by
DFID to environmental issues, (and the value of
projects marked as having environmental
objectives) and what has actually been delivered
in terms of positive environmental impact.

20. A second conclusion is that environment as a
potential development opportunity - rather than a
risk to be minimised and mitigated - has not been
fully mainstreamed, or made operational, across
the bilateral programme. Despite the central
importance attached to the conservation and
sustainable management of the environment in
the 1997 White Paper, there is a perception that
environmental improvement and protection is less
likely to contribute to poverty elimination than are
other interventions. Attention has also become
over- focused on the economic and human
development targets, rather than the combination
of international development targets, which
include environmental sustainability and
regeneration. The environment has become the
forgotten cornerstone of sustainable
development.

21. The evaluators conclude that the key challenge is
to identify and demonstrate the potential
contribution of environmental management to
poverty reduction and livelihood improvement, to
the sustainability of poverty reduction, and as an
enabling action to achieve the international
development targets. This needs to be based on
evidence and research, not assertion. If they are
not to be further sidelined, environmental
considerations and interventions need to become
demonstrably effective as a means of achieving
poverty reduction, not just a worthy add-on or a
risk to be avoided.  

22. Other necessary steps include :

i. the full integration of the environment within
bilateral country strategies.

ii. monitorable performance targets for the
environment at country programme and
DFID level.

iii. a central and independent department with
a mandate to promote and support the
environment as integral to poverty
elimination, and with responsibility for
monitoring environmental performance.

iv. increasing environmental support, training
and guidance for DFID staff, consultants
and partners.

v. focusing environmental input and support at
strategy, theme and programme level, rather
than at project level. 

vi. increasing the number of environmental
advisers, particularly in overseas offices.

vii. improving the professional management and
support for environmental advisers and field
managers.  

23. The evaluators are not convinced that the
experience of these EP projects - as opposed to
the rest of the bilateral programme - justifies a
significant strengthening of environmental
procedures. However, improved monitoring of
existing procedures, and of risks identified during
project design, is certainly required.

24. All the above measures will help. The key initiative,
however, has to be a focused effort to identify and
support (with other advisers and departments)
specific opportunities where environmental
improvement can contribute to poverty elimination.
Also required are clear strategies which link DFID
policy and practice; high-level commitment to (and
accountability for) monitorable targets for
environmental performance; and a conviction, at
operational level and within senior management,
that environmental considerations and
interventions are integral to the elimination of
world poverty. 
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KEY LESSONS LEARNED

according a high policy priority to environmental
considerations is insufficient. Policy needs to be
translated into monitorable strategies and
performance targets at DFID and country
programme level.

projects need to be designed and managed for
environmental benefits if environmental benefits
are to be realised. Giving a project an
environmental objective, or marking it as
environmentally beneficial, is insufficient. Similarly,
it is erroneous to assume that expenditure in a
particular sub-sector - such as energy efficiency,
agriculture, or forestry - will be inevitably and
strongly environmentally beneficial.  

environmental advisers do make a difference.
However, a wider commitment to, and
understanding of, environmental issues among
other advisers, country programme staff, and
senior management are equally important.

projects with environmental objectives are
capable of making focused, inclusive and
enabling contributions to poverty elimination but
may also conflict with poverty elimination in the
short term. The particular links between
environment and poverty need to be identified,
understood and demonstrated. 

environmental procedures need to be monitored
if they are to be implemented as intended.

environmental procedures and manuals are more
effective at ensuring that environmental risks are
avoided and managed, than at ensuring that
environmental opportunities are identified and
exploited.

modest scale, local projects may generate more
immediate environmental benefits than larger
regional or national projects.
Where environmental benefits can only be
indirect and long-term, critical examination of the
links between short-term outputs and long-term
impact is required. 

monitoring environmental impacts at the purpose
and goal level tends to be overlooked, and will
usually be difficult and costly. Resources need to
be allocated for strategic or sectoral impact
assessment, and/or for the establishment of
monitoring systems in a small sample of projects,
if DFID and its partners are to be able to report
on environmental impacts. 

the current system for estimating DFID bilateral
expenditure on environmental improvement and
protection produces exaggerated and unreliable
figures. A better system is required for monitoring
and reporting purposes. 

mainstreaming and integrating environmental
considerations are not helped by the wide and
diverse nature of the ‘environment’. More specific
initiatives in consort with other sectoral interests,
such as health or education, may help.
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DFID’s headquarters are located at:
94 Victoria Street
London SW1E 5JL
UK

(from January 2002: 1 Palace Street, London  SW1E 5HE, UK
and at:

DFID
Abercrombie House
Eaglesham Road
East Kilbride
Glasgow G75 8EA
UK

Switchboard: 020 7917 7000   Fax: 020 7917 0019 ISBN 1 86192 358 9
Website: www.dfid.gov.uk   Email: enquiry@dfid.gov.uk
Public enquiry point: 0845 3004100 
From overseas: +44 1355 84 3132

DEPARTMENT FOR INTERNATIONAL DEVELOPMENT

The Department for International Development (DFID) is the UK government department responsible for promoting
development and the reduction of poverty. The government first elected in 1997 has increased its commitment to
development by strengthening the department and increasing its budget.

The central focus of the Government’s policy, set out in the 1997 White Paper on International Development, is a
commitment to the internationally agreed target to halve the proportion of people living in extreme poverty by 2015,
together with the associated targets including basic health care provision and universal access to primary education
by the same date. The second White Paper on International Development, published in December 2000,
reaffirmed this commitment, while focusing specifically on how to manage the process of globalisation to benefit
poor people.

DFID seeks to work in partnership with governments which are committed to the international targets, and seeks to
work with business, civil society, and the research community to this end. We also work with multilateral institutions
including the World Bank, United Nations agencies and the European Community.

The bulk of our assistance is concentrated on the poorest countries in Asia and sub-Saharan Africa. We are also
contributing to poverty elimination and sustainable development in middle income countries in Latin America, the
Caribbean and elsewhere. DFID is also helping the transition countries in central and eastern Europe to try to ensure
that the process of change brings benefits to all people and particularly to the poorest.

As well as its headquarters in London and East Kilbride, DFID has offices in many developing countries. In others,
DFID works through staff based in British embassies and high commissions.
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This evaluation study was undertaken by an independent team: Michael Flint (Team
Leader), Paul Balogun, Ann Gordon, Richard Hoare, Doug Smith, Ben Voysey,
Anthony Ziegler. The views expressed in the study are those of the evaluation team
and do not necessarily represent the views of HMG. For further information see
“Environmental Evaluation Synthesis Study” (Evaluation Report EV626) obtainable
from Evaluation Department, Department for International Development,
Abercrombie House, Eaglesham Road, East Kilbride, Glasgow G75 8EA, telephone
01355- 843641. This report will also be accessible via the Internet in due course.




