
   

      

 
   

Beatrice Decommissioning 
Programmes

Final Version

17th December 2018



 

 

 

Beatrice Decommissioning Programmes   2 

 
This page is intentionally blank 

 
 

 

 
 

   



 

 

 

Beatrice Decommissioning Programmes   3 

Document Control 
 
Approvals 
 

Name  Signature  Date 

Prepared by  M. O’Sullivan 

 

R. Carmichael 

 

J. Wilson 

 

MOS 

 

RC 

 

JW 

17/12/18 

 

17/12/18 

 

17/12/18 

 

Reviewed by  A. Hossain  

 

T. Munro 

 

AH 

 

TM 

17/12/18 

 

17/12/18 

 

Approved by  Robbie Dunbar‐Smith 

 

Alvaro Ranero 

 

RDS 

 

AR 

17/12/18 

 

17/12/18 

 

 
Revision Control 
 

Revision 
No 

Reference  Changes/Comments 
Issue 

Date 

0.1  1st pre‐draft programme  First issue  30 Jun 2017 

0.2  2nd pre‐draft programme  BEIS Comments incorporated  30 Nov 2017 

0.3 
3rd pre‐draft programme 

 

Further BEIS Comments 
incorporated 

23 Mar 2018 

0.4  Consultation draft programme 
Further BEIS & RSR Comments 
incorporated 

18 Jun 2018 

0.5  Revised Consultation Draft 
Further  BEIS  Comments 
incorporated 

25 June 2018 

0.6  Final Version  
Addressing  of  comments 
received  during  public 
consultation

17 Dec 2018 

 



 
 

 

Beatrice Decommissioning Programmes  4 

Distribution List 
 

Name Company No of Copies 

Offshore Decommissioning Unit 
(ODU) 

Department for Business, Energy and 
Industrial Strategy (BEIS) 1 

 
Contents INST P/L 

1 Executive Summary 10 
1.1 Decommissioning Programme 10 
1.2 Requirement for Decommissioning Programme 10 
1.3 Introduction 11 
1.4 Overview of Installations/Pipelines Being Decommissioned 12 
1.5 Summary of Proposed Decommissioning Programme 14 
1.6 Field Location Including Field Layout and Adjacent Facilities 17 
1.7 Industrial Implications 20 
2 Description of Items to be Decommissioned 21 
2.1 Installations: Surface Facilities (Topsides/Jackets) 21 
2.2 Installations: Subsea including Stabilisation Features 22 
2.3 Pipelines Including Stabilisation and other Features 23 
2.4 Wells 26 
2.5 Drill Cuttings 28 
2.6 Inventory Estimates 28 
3 Removal and Disposal Methods 30 
3.1 Topsides – Decommissioning Overview 30 
3.2 Jackets – Decommissioning Overview 38 
3.3 Subsea Installations, Stabilisation and Other Features 43 
3.4 Pipelines 44 
3.5 Pipeline Stabilisation and Other Features 47 
3.6 Wells 48 
3.7 Drill Cuttings 49 
3.8 Waste Streams 50 
4 Environmental Impact Assessment 52 
4.1 Environmental Sensitivities (Summary) 52 
4.2 Potential Environmental Impacts and their Management 55 
5 Interested Party Consultations 60 
6 Programme Management 66 
6.1 Project Management and Verification 66 
6.2 Post-Decommissioning Debris Clearance and Verification 66 

√ 

√ 

√ 

 

√ 

√ 

√ 

√ 

 

 

√ 

√ 

√ 

√ 

√ 

√ 

 

 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

 

√ 

 

 

 

√ 

√ 

√ 

 

 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 

√ 





 

 

 

Beatrice Decommissioning Programmes   6 

 
Terms and Abbreviations 
 

Abbreviation  Explanation 

Beatrice AD  Beatrice Alpha Drilling Platform   

Beatrice AP  Beatrice Alpha Production Platform   

Beatrice B  Beatrice Bravo Platform   

Beatrice C  Beatrice Charlie Platform   

BEIS  (Department for) Business, Energy and Industrial Strategy (formerly DECC) 

BOWL  Beatrice Offshore Windfarm Ltd 

CA  Comparative Assessment 

C&P  Contracting and Procurement  

CES  Crown Estate Scotland 

CoP  Cessation of Production 

CSS  Conductor Support Structure  

DCR 
The Offshore Installation and Wells (Design and Construction etc.) Regulations 
1996 (SI1996/913) 

DECC  Department of Energy and Climate Change (now BEIS) 

DP  Decommissioning Programme 

DPN  Disused Pipeline Notice issued by DTI, DECC or BEIS 

DSV  Diving Support Vessel 

DTI  Department of Trade and Industry 

EDPR  EDP (Energias de Portugal, S.A.) Renewables 

EIA  Environmental Impact Assessment 

ENVID   Environmental Impact Identification 

HDJU  Heavy Duty Jack Up rig  

HLV  Heavy Lift Vessel 

HSE  Health and Safety Executive or Health, Safety and Environment  

ICES  International Council for the Exploration of the Seas 

IPR  Interim Pipeline Regime 

Jacket 
Structure formed of legs connected by horizontal and diagonal trusses usually 
made of steel and piled into the seabed, supports the platform’s “topsides”  

Jack‐up  Mobile floating drilling rig 

JNCC  Joint Nature Conservation Committee 

km  Kilometre 

KP  Kilometre Point (e.g. on pipeline) 

LAT  Lowest Astronomical Tide 
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m  Metre 

m3  Cubic Metres 

MAT  Master Application Template 

MoD  Ministry of Defence 

Module  Collection of equipment mounted on a single frame for lifting purposes 

MSF  Modular Support Frame  

MW  Megawatt 

NCMPA  Nature Conservation Marine Protected Area 

NORM / LSA  Naturally Occurring Radioactive Material / Low Specific Activity 

OGA  Oil and Gas Authority 

OGUK  Oil and Gas UK 

OPRED  Offshore Petroleum Regulator for Environment and Decommissioning 

OSPAR 
from Oslo/Paris, the Convention for the Protection of the Marine Environment 
of the North East Atlantic 

OSPAR 2006/5  OSPAR Recommendation on a Management Regime for Offshore Cuttings Piles 

PL  Pipeline 

PMFs  Priority Marine Features 

PON5  Petroleum Operations Notice 5 

pSPA  Proposed Special Protection Area 

Repsol Sinopec 
Resources UK 

Repsol Sinopec Resources UK Limited 

S29  Section 29 

SAC  Special Area of Conservation 

SAT  Subsidiary Application Template 

SCAP  Supply Chain Action Plan 

SFF  Scottish Fisheries Federation 

SLV  Single Lift Vessel 

SNH  Scottish Natural Heritage 

SOSI  Seabird Oil Sensitivity Index 

SPA  Special Protection Area 

SSCV  Semi‐Submersible Crane Vessel 

te  tonnes 

Topsides 
Upper section of the platform comprising modules and decks resting on the 
jacket 

TR  Temporary Refuge 

UKCS  United Kingdom Continental Shelf 

μm  Micrometre 



 

 

 

Beatrice Decommissioning Programmes   8 

Water 
Injection 

Pumping water down dedicated wells to maintain pressure in the hydrocarbon 
reservoir 

WTG  Wind Turbine Generator  
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1 EXECUTIVE SUMMARY 

1.1 Decommissioning Programme 
 
Combined Decommissioning Programmes 
 

This  document  contains  four Decommissioning  Programmes  (DPs)  for  four  oil  installations,  two wind 
turbines, eight pipelines and three power cables operated by Repsol Sinopec Resources UK Limited (herein 
after referred to as Repsol Sinopec Resources UK).  
 

 Programme (1) covers four oil installations covered by four Section 29 (S29) notices; 

 Programme (2) covers two wind turbines covered by one S29 notice; 

 Programme (3) covers the eight pipelines supported by five S29 notices; 

 Programme (4) covers one power cable (PL2331) covered by one S29 notice. 
 
A summary of the pipelines and power cables is detailed in Tables 1.4.1 and 1.4.2 below. It should be noted 
that two of the power cables are not in the S29s’ but their decommissioning is captured here. 
 
A DP proposing re‐use of the offshore  installations was submitted by Talisman Energy (UK) Limited and 
partners and approved by the Secretary of State for Trade and Industry under the Petroleum Act 1998 on 
the 23 December 2004. That programme is superseded by this current submission. 
 

1.2 Requirement for Decommissioning Programme 

Installations 
In accordance with the Petroleum Act 1998, the S29 notice holders of the Beatrice Field (see Table 1.2) are 
applying  to  the Department  for Business, Energy  and  Industrial  Strategy  (BEIS)  to obtain  approval  for 
decommissioning of the installations detailed in Section 2.1 and 2.2 of this programme.  
 
Partner letters of support are included in Section 8.  
 
Pipelines 
In accordance with the Petroleum Act 1998, the S29 notice holders of the Beatrice Field pipelines  (see 
Table 1.4) are applying to BEIS to obtain approval for decommissioning the pipelines detailed in Section 
2.3 of this programme.  

 
In conjunction with public, stakeholder and regulatory consultations, the DPs are submitted in compliance 
with national and international regulations and BEIS guidelines. The schedule outlined in this document is 
for a decommissioning project of some 14 years covering selection and definition of options and execution. 
Plugging and abandonment of wells commenced  in 2017 with  the abandonment of Beatrice Charlie  (2 
wells) and Bravo (11 wells). All the lessons learned from this campaign will be incorporated into the Alpha 
abandonment project (30 wells). The Alpha well abandonment schedule includes 3 years for the Alpha well 
abandonment  designs  to  be  finalised  and  the  tender  /  award  of  the  rig  selected.  The  Beatrice well 
abandonments are planned to be fully completed by 2026. An overview of the Decommissioning Schedule 
is given in Section 6.4.   
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1.3  Introduction 

The Beatrice Field  is  in  the outer Moray Firth  (UKCS Block 11/30a) approximately 22 km  from  the East 
Caithness Cliffs (Figure 1.1). Production began in 1981 with cessation approved in March 2015. The bridge‐
linked Beatrice Alpha Drilling  (Beatrice AD) and Beatrice Alpha Production  (Beatrice AP) platforms are 
centrally  located  in  the  field,  with  the  Beatrice  Bravo  (Beatrice  B)  and  Beatrice  Charlie  (Beatrice  C) 
platforms located 5.6 km to the northeast and 5 km to the southwest of the Alpha complex respectively.  
 
Crude oil was exported  from Beatrice AP through a 67 km submarine pipeline to Shandwick Bay and a 
buried 9 km onshore section of pipeline carried the crude to the Nigg Oil Terminal. The onshore section of 
the pipeline and the oil terminal are not covered by the offshore DPs and are managed separately under a 
distinct legal framework. Power is supplied to the facilities by a 25 km submarine cable from Dunbeath and 
from two offshore Wind Turbine Generators (WTG) which are located to the south of the Beatrice Alpha 
complex. The cable and turbines will be decommissioned with the oil facilities. 
 
The Beatrice Field was initially developed by Mesa Petroleum with first oil being produced in September 
1981;  in 1997 the  field was transferred to Talisman Energy  (UK) Limited.  In 2007 Talisman Energy  (UK) 
Limited and partners completed the installation of two 5MW wind turbine generators to test the potential 
for a deep‐water wind farm. Several wind farm projects are now being taken forward in the Moray Firth. 
In 2008 the field was  leased to Ithaca Energy (UK) Limited who developed the adjacent Jacky Field with 
production exported through Beatrice facilities. Cessation of Production (CoP) from Beatrice was approved 
in March  2015  and  Talisman  Sinopec  Energy  (UK)  Limited  resumed  ownership  and  operatorship  and 
subsequently, following an acquisition changed its name to Repsol Sinopec Resources UK.  
 
Field  life  extension  options  have  been  investigated  and  were  all  found  to  be  sub‐economic,  and 
consequently the facilities are to be decommissioned. Repsol Sinopec Resources UK has reviewed other 
reuse options for the facilities, and this has been a key consideration  leading to a final decision on the 
nature and timing of the field decommissioning. 
 
A DP for Beatrice for the reuse of the platforms was originally approved  in 2004 by the Department of 
Trade and Industry (DTI) ‐ relevant regulatory functions now reside within BEIS and OGA.  This Programme 
was based on an agreement with the Ministry of Defence (MoD) to use the Beatrice Complex for military 
training  after  CoP.  The MoD  has  subsequently  exercised  their  right  to  terminate  the  agreement,  and 
therefore the DP is required to be updated.  
 
Further  re‐use  options  for  the  facilities  have  since  been  taken  into  consideration.  Installation  of  the 
Beatrice wind turbine generators was completed in 2007 as a demonstrator project for future wind turbine 
developments  in  the  area.  Since  2007  developments  in  the  design  of  wind  turbines  has  advanced 
significantly and therefore the Beatrice WTG’s cannot economically be re‐used. 
 
An assessment was completed into how the Beatrice Wind turbines could be incorporated into the Beatrice 
Offshore Windfarm Ltd  (BOWL) wind  farm  (to be  installed 2017 – 2019) however  the partners  in  that 
development cited the obsolete design and the associated high maintenance burden as a reason to exclude 
the two existing turbines from the development. 
 
A  community  funded  development  option  was  also  investigated.  Although  the  wind  turbines  were 
considered  suitable  for  reuse  individually,  the  project  stalled  due  to  commercial  and  shareholder 
requirements. There was also the additional complexity that there is currently no grid connection from the 
Beatrice Wind Turbines, up until this point they have only provided power to the Beatrice platforms via 
inter‐field  cables.  The  costs  associated  with  this  grid  connection  were  prohibitive  to  advancing  the 
community project. 
 
As a result, the Beatrice wind turbines are currently scheduled for decommissioning at the same time as 
the removal of the Beatrice facilities (2024 – 2029). 
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These DPs therefore explain the proposed decommissioning activities and are supported by a Comparative 
Assessment (CA) [Ref: 1] for the pipelines, subsea cables and stabilisation features and an Environmental 
Impact Assessment (EIA) [Ref: 2].  
 

1.4 Overview of Installations/Pipelines Being Decommissioned 

1.4.1 Installations 
 

Table 1.1: Installations Being Decommissioned 

Field:   Beatrice Field   Production Type 

(Oil/Gas/Condensate) 

Oil  

Water Depth (m)  40‐50 m   UKCS block  11/30a 

Surface Installations 

Number  Type  Topsides Weight (Te)  Jacket Weight (Te) (Note 1) 

6  4 fixed steel 
jacket/topsides and  

2 wind turbines on fixed 
steel jackets 

21,773 

 

1,302 

13,866(Note 2) 

 

2,468  

Subsea Installations  Number of Wells 

Number  Type  Platform  Subsea 

1  AD Drilling Template  43  0 

Drill Cuttings pile  Distance to median 
Distance from 
nearest UK coastline 

Number of Piles 
Total Estimated volume 
(m3) 

km  km 

1  678 m3 
266 km to UK/Norwegian 
median. 

22 

       
Note 1 Jacket weights also include total weight of piles. 
 
Note 2 Pipelines PL2610 and PL2611 have been included in the “Installations” weight estimate as they are in 

integral part of the Beatrice Bravo jacket structure. 
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Table 1.2: Installations Section 29 Notice Holders Details 

Section 29 Notice Holders  Registration 
Number 

Equity Interest (%) 
If zero show  0% 

Beatrice AD, AP, B and C 

Repsol Sinopec Resources UK Limited   00825828  75% 

Repsol Sinopec North Sea Limited   01061863  25% 

Beatrice WTG A and B 

Repsol Sinopec Resources UK Limited   00825828  37.5% 

Repsol Sinopec North Sea Limited   01061863  12.5% 

SSE Generation Limited  

 

02310571  50% 

 
 
1.4.2 Pipelines and Power Cables 

 

Table 1.3: Pipelines and Power Cables Being Decommissioned 

Number of Pipelines  8  (See Table 2.3) 

Number of Power Cables  3  (See Table 2.3) 

 

Table 1.4: Pipelines and Power Cables Section 29 Notice Holders Details 

Section 29 Notice Holders  Registration Number  Equity Interest (%) 
If zero show  0% 

PL16, PL111, PL112, PL112A, PL252, PL1838, PL2610, PL2611, PL4330, PL4331 

Repsol  Sinopec  Resources  UK 
Limited 

00825828  75% 

Repsol Sinopec North Sea Limited  01061863  25% 

PL2331 

Repsol  Sinopec  Resources  UK 
Limited 

00825828  37.5% 

Repsol Sinopec North Sea Limited  01061863  12.5% 

SSE Generation Limited  02310571  50% 
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1.5  Summary of Proposed Decommissioning Programme 

Table 1.5: Summary of Decommissioning Programme 

Selected Option  Reason for Selection  Proposed Decommissioning Solution (Note 1) 

1. Topsides 

Complete removal and 
recycling onshore. 

Complies with OSPAR 
requirement for complete 
removal and maximises 
recycling of materials. 

The topsides will be removed and transported 
to shore and recycled unless alternative options 
are identified to be viable and more 
appropriate. 

2. Jackets 

Complete removal and 
recycling onshore. 

To comply with OSPAR 
requirement to leave an 
unobstructed seabed. Removes 
a potential obstruction to 
fishing operations and 
maximises recycling of 
materials. 
 

The piles will be severed below the natural 
seabed level, with best endeavours to achieve   
‐3m.  Any change in this depth will be discussed 
with BEIS at the time of execution.  

Pile severance using internal cutting tools is the 
base case option.  This could be unsuccessful if, 
for example the piles have sustained permanent 
deformation during installation, e.g. through 
local buckling of the pile wall, or bending / 
ovalisation of the cross section, during driving. 
The original pile driving records were reviewed, 
and there is no indication of any ‘pile refusal’ 
during installation being recorded. It should be 
noted that soil plug removal and internal water 
jet cutting tools have been developed, tried and 
tested over a period of more than 20 
years. Therefore, the risk of internal cutting 
being unsuccessful is deemed to be relatively 
small. 

It should be noted that the large grout bags 
(1.25 te and 22.5 te) supporting the conductor 
guide frame will be removed to shore for 
reuse/recycle/disposal. If they cannot be 
recovered Repsol Sinopec Resources UK will 
consult with BEIS before any alternative option 
is executed. 

3. Subsea Installations 

AD Drilling Template ‐ 
Complete removal and 
recycling onshore. 
 

To comply with OSPAR 
requirement to leave an 
unobstructed seabed. Removes 
a potential obstruction to 
fishing operations and 
maximises recycling of 
materials. 

The template piles will be severed below the 
natural seabed level, with best endeavours to 
achieve ‐3m.  Any change in this depth will be 
discussed with BEIS at the time of execution  
 
The drilling template below AD jacket will be 
removed and transported to shore for recycling.
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Table 1.5: Summary of Decommissioning Programme 

Selected Option  Reason for Selection  Proposed Decommissioning Solution (Note 1) 

4. Pipelines, Flowlines & Umbilicals 

Decommission in‐situ where 
buried. Remediate any 
exposed sections. 

All pipelines are trenched and 
buried for most of their length 
and will not affect other users 
of the sea. 

The trenched and buried sections of pipelines 
and cables will be decommissioned in situ. The 
exposed sections at each pipeline end and at 
any reported exposures along the pipelines and 
cables will be remediated by rock cover, trench 
and burial or cut out with removal to shore  
 
The flexible concrete mattresses will be 
recovered either by grab or dependent on their 
condition with the use of baskets (filled either 
by ROV or divers). In the event that a group or 
series of mattresses are identified that cannot 
be recovered using a grab, Repsol Sinopec 
Resources UK will consult with BEIS regarding 
an alternative approach, e.g. use of rock cover. 
 
The grout filled mattresses will be recovered 
and transported to shore. If there are problems 
during execution, Repsol Sinopec Resources UK 
will consult with BEIS before any alternative 
option is executed. 
 

5. Wells 

Wells will be plugged and 
abandoned to Repsol 
Sinopec Resources UK 
standards which comply 
with “Offshore Installations 
and Wells (Design and 
Construction, etc.) 
Regulations 1996” and align 
with Oil & Gas UK Guidelines 
for the Suspension and 
Abandonment of Wells 
(Issue 5, July 2015). 
 

Meets the HSE regulatory 
requirements. 

The Beatrice wells will be plugged and 
abandoned from surface installations – options 
for this work include utilising the existing 
facilities to locating temporary mobile facilities 
to carry out the work.  
 
A Master Application Template (MAT) and the 
supporting Subsidiary Application Template 
(SAT) will be submitted in support of activities 
carried out. A PON5 will also be submitted to 
BEIS for application to abandon the wells. 
Additionally, planned work will be reviewed by a 
well examiner to Repsol Sinopec Resources UK 
standards then submitted to the HSE for review.
 

6. Drill Cuttings 

Left to degrade naturally.  Recent multi‐beam surveys did 
not detect noticeable piles at 
the Beatrice B and Beatrice C 
platforms. The cuttings pile at 
Beatrice AD falls below both of 
OSPAR 2006/5 thresholds.  
 

The drill cuttings pile at the Beatrice AD 
platform will be left in situ but a small area may 
be disturbed in order to facilitate recovery of 
the jacket and template.  
The expected maximum volumes of disturbance 
and the associated impacts are discussed in 
detail in the supporting EIA Report.  

7. Interdependencies 

When  compared  against  the  OSPAR  Recommendation  2006/5  Cuttings  Pile  Management  Regime  Stage  1 
thresholds, the rate of oil loss and persistence of the Beatrice AD cuttings pile if left undisturbed were found to 
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Table 1.5: Summary of Decommissioning Programme 

Selected Option  Reason for Selection  Proposed Decommissioning Solution (Note 1) 

be below the thresholds considered to be of environmental concern.   The removal of the Beatrice AD  jacket, 
conductor guide  frame and drilling  template will  result  in some disturbance  to  the cuttings pile. The  level of 
disturbance will be dependent on the selected cutting method i.e. whether it will be internal or external cutting. 
However, given the small size of the pile, it is expected that following disturbance the pile will remain within the 
OSPAR thresholds.  
 
Repsol Sinopec Resources UK have carried out a BAT assessment and are in ongoing discussions with BEIS and 
Marine Scotland Science to determine the optimal approach to managing the cuttings pile. These discussions will 
continue as the project progresses. 
  

 
Note 1Any permit applications required for any work associated with the Proposed Decommissioning Solutions 

will be submitted as appropriate. 
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1.6  Field Location Including Field Layout and Adjacent Facilities 

Figure 1.1: Field Location in UKCS 
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Figure 1.2: Field Layout 
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Table 1.6: Adjacent Facilities 

Owner  Name  Type  Distance/Direction Information  Status 

Ithaca 
Energy 
(UK) 
Limited 

Jacky  Platform  10.5km  Unmanned wellhead 
platform located in 
Block 12/21c.  Tied 
back to the Beatrice 
Alpha platform.  

Out of use 

Ithaca 
Energy 
(UK) 
Limited 

PL2557  6” Oil 
Pipeline 

10.5km from Jacky 
to AD   

Crosses Beatrice AP to 
B Power Cable, PL111, 
PL112 and PL112A 

Out of use and 
currently filled 
with inhibited 
seawater 

Ithaca 
Energy 
(UK) 
Limited 

PL2558  6” Oil 
Pipeline 

0.8km from 
Beatrice B to 
midline structure 
(PL2557) 

Crosses Beatrice AP to 
B Power Cable and 
PL111 

Out of use and 
currently filled 
with inhibited 
seawater 

Ithaca 
Energy 
(UK) 
Limited 

PL2559  8” Water 
Injection 
Pipeline 

10.5km from Jacky 
to AD   

Crosses Beatrice AP to 
B Power Cable, PL111, 
PL112 and PL112A 

Out of use and 
currently filled 
with inhibited 
seawater 

Ithaca 
Energy 
(UK) 
Limited 

PL2560  8” Water 
Injection 
Pipeline 

0.8km from 
Beatrice B to 
midline structure 
(PL2559) 

Crosses Beatrice AP to 
B Power Cable and 
PL111 

Out of use and 
currently filled 
with inhibited 
seawater 

Ithaca 
Energy 
(UK) 
Limited 

PLU2561 Power 
cable 

10.5km from Jacky 
to AD   

Crosses Beatrice AP to 
B Power Cable, PL111, 
PL112 and PL112A 

Out of use 

Impacts of Decommissioning Proposals 

Decommissioning  of  the  Jacky  platform  and  infrastructure  is  not  part  of  this  programme  but  the 
operators of the two fields will  liaise on decommissioning activities and schedules to  investigate any 
benefits and cost savings available through co‐operation and alignment of decommissioning activities.  

Initial exploratory discussions with the host operator Ithaca Energy (UK) Ltd have been held with regard 
to potential collaboration and interfacing around the Jacky Infrastructure and its decommissioning.  
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Figure 1.3: Field nearby Windfarm Developments 

 
 
There  are  a  number  of  nearby windfarm  developments;  these  are  shown  in  Figure  1.3.  Beatrice  AD 
platform, Beatrice AP platform, WTGA, WTGB and associated subsea infrastructure are located within the 
Western Moray Firth Round 3 windfarm zone, which to date has been subject to scoping for a development 
of up to 90 turbines. Initial proposals for development were published in 2016 and 2017 (Moray Offshore 
Renewable  Power,  2017;  Scottish Government,  2017).  The Moray  Firth  Round  3 windfarm  zone  also 
contains a consented Eastern Development Area,  located c. 10 km east of Beatrice B,  (Figure 1.3). The 
Eastern Development was granted consent  in 2014 and comprises  the Telford, Stevenson and MacColl 
offshore windfarms. Construction  is expected  to commence once  the appropriate contracts have been 
awarded (Moray Offshore Renewable Power, 2017).  
 
Beatrice B is located c. 4 km from the Beatrice Offshore Windfarm Limited (BOWL) and the export cable 
agreement area is located c. 1.3 km east of WTGB. The BOWL development was granted consent in March 
2014, a final investment decision was made in 2016, and construction began in August 2017. 

1.7  Industrial Implications  

It is Repsol Sinopec Resources UK intention to develop a contract strategy that will result in an efficient 
and cost‐effective execution of the decommissioning works. Repsol Sinopec Resources UK will also try to 
combine Beatrice decommissioning activities with other developments or decommissioning activities to 
reduce mobilisation and demobilisation costs should the opportunity arise. The decommissioning schedule 
is extended to allow flexibility for when decommissioning operations are carried out and completed.  
 
Repsol Sinopec Resources UK will demonstrate this intention by: 

• Publishing  information  on  the  decommissioning  project  and  timelines  on  its  decommissioning 
website; 

• Working  closely  with  the  OGA  and  other  industry  bodies  in  engagement  sessions  with  the 
decommissioning  supply  chain  on  issues  relating  to  the DP  and  timelines,  including  engaging 
directly with disposal yards that serve the North Sea; 

• Utilising the FPAL database as a source for establishing tender lists for contracts/purchases; 
• Competitively tendering all removal scopes, including the onshore disposal scope; 
• Aligning supply chain and decommissioning activity, wherever possible, with Operators of adjacent 

infrastructure to optimise efficiencies and cost reduction. 
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• The Supply Chain Action Plan (SCAP) has been developed and submitted to the OGA. 

2 DESCRIPTION OF ITEMS TO BE DECOMMISSIONED 

2.1  Installations: Surface Facilities (Topsides/Jackets) 

Table 2.1: Surface Facilities Information 

Name 
Facility 
Type 

Location  

 

Topsides/Facilities Jacket (if applicable) 

Weight 
(Te) 

No of 
modules 

Weight 
(Te) 

Number 
of legs 

Number 
of piles 

Weight 
of piles 
(Te) 

Beatrice 
AD  

Small 
fixed 
steel 

WGS84 
Decimal 

58.115 N 

03.088 W 

7,723  18  2,201  8  8 Leg 
piles + 2 
Skirt 
Piles 

2,014 

WGS84 
Decimal 
Minute 

58° 6.878' N 

03° 5.261' W 

Beatrice 
Bridge 

link AP to 
AD 

Bridge 
Between both 
installations 

221  1  n/a  n/a  n/a  n/a 

Beatrice 
AP 

Small 
fixed 
steel 

WGS84 
Decimal 

58.114 N 

03.089 W 

7,680  9  1,769  8  8 Leg 
piles 

1,786 

WGS84 
Decimal 
Minute 

58° 6.847' N 

03° 5.341' W 

Beatrice 
B 

(including 
Beatrice 
CSS) 

Small 
fixed 
steel 

WGS84 
Decimal 

58.147 N 

03.022 W 

5,743  8  2,946  

(Note 1) 

10 

 

10 Leg 
piles + 4 
Skirt 
piles 

2,019 

WGS84 
Decimal 
Minute 

58° 8.835' N 

03° 1.300' W 

Beatrice 
C 

Small 
fixed 
steel 

WGS84 
Decimal 

58.094 N 

03.153 W 

406  1 + 
helideck 

601  4  4 leg 
piles 

530 

WGS84 
Decimal 
Minute 

58° 5.644' N 

03° 9.200' W 

Wind 
turbine A 

Small 
fixed 
steel 

WGS84 
Decimal 

58.1 N 

03.082 W 

651  1  804  4  4 skirt 
piles 

430 

WGS84 
Decimal 
Minute 

58° 6.021’ N 

03° 4.941’ W 

Wind 
turbine B 

Small 
fixed 
steel 

WGS84 
Decimal 

58.096 N 

03.073 W 

651  1  804  4  4 skirt 
piles 

430 

WGS84 
Decimal 
Minute 

58° 5.735’ N 

03° 4.400’ W 

 
Note 1 Pipelines PL2610 and PL2611 have been  included  in the “Installations” weight estimate as they are  in 

integral part of the Beatrice Bravo jacket structure. 
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2.2 Installations: Subsea including Stabilisation Features 

Table 2.2: Subsea Installations and Stabilisation Features 

Subsea installations 
including Stabilisation 

Features 

Number  Size/Weight (Te)  Location  

 

Comments/Status 

AD Drilling Template  1  8.7m  x  5.6m  x 
4.1m 

43 te 

WGS84 
Decimal 

58.115 N 

03.088 W 

Structure is secured to the 
seabed by 4 conductor 
piles of 33 te total 
estimated weight. WGS84 

Decimal 
Minute 

58° 6.878' N 

03° 5.261' W 

Flexible concrete 
mattresses 

13  59.3 te  Beatrice A  These miscellaneous 
mattresses are on the 
seabed within 150 m of 
platform jacket structures 
and are additional to 
pipeline protection 
mattresses. 

 

Large Grout filled bags  12  157.5 te  Beatrice AD  Underneath conductor 
guide frame. 

 

Concrete mattresses  11  50.2 te  Beatrice B  These miscellaneous 
mattresses are on the 
seabed within 100 m of 
platform jacket structures 
and are additional to 
pipeline protection 
mattresses. 
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2.3 Pipelines Including Stabilisation and other Features                          

Table 2.3: Some Pipeline/Flowline/Umbilical Information 

Description  

 

Pipeline 
Number 

(as per PWA) 

Diameter 
(inches) 

Length 
(km) 

Description of 
Component Parts

Product 
Conveyed

 

From – To  

End Points 

Burial 
Status 

Pipeline 

Status 

Current 
Content 

 

Export line (Note 1)  PL16  16"  58.98  Concrete coated 
steel 

Oil  Cut Point adjacent to PL1838 
ident 4 to Cut Point adjacent to 

PL1838 ident 6 

Trenched 
and buried 

Out of use 

 

Inhibited 
seawater 

Export line 
replacement (Note 2) 

PL1838  16”  67.005  Epoxy coated 
steel 

Oil  Beatrice AP Platform to Zero 
Point Valve 

Trenched 
and buried 

Out of use  Inhibited 
seawater 

Water injection line  PL111  8"  5.280  Concrete coated 
steel 

Water  Beatrice AP Platform to Beatrice 
B Platform 

Trenched 
and buried 

Out of use   Inhibited 
seawater 

Water injection line  PL252  8”  4.80  Composite 
flexible 

Water  Beatrice AD Platform to Beatrice 
C Platform 

Trenched 
and buried 

Out of use   Inhibited 
seawater 

Infield line  PL112  6”  5.213  Concrete coated 
steel 

Oil  Beatrice B Platform to Beatrice 
AP Platform 

Trenched 
and buried 

Out of Use   Inhibited 
seawater 

Infield line (Note 3)  PL112A  6”  1.550  3LPP coated steel  Oil  Pipeline Collet Connector Flange 
to Spoolpiece Tie‐in Spool Piece 

Flange 

Trenched 
and buried 

Out of use   Inhibited 
seawater 

Oil Riser  PL2610  6”  0.081  Neoprene coated 
steel 

Oil  Tie‐in flange to PL2558 at seabed 
on South side of Beatrice B to 

topsides flange at +8m 

Above 
seabed 

Out of use   Inhibited 
seawater 

Water Injection 
Riser 

PL2611  8”  0.081  Neoprene coated 
steel 

Water  Tie‐in flange to PL2560 at seabed 
on South side of Beatrice B to 

topsides flange at +8m 

Above 
seabed 

Out of use   Inhibited 
seawater 
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Note 1 There are two steam injection points on PL16: one at KP22 and one at KP44.085 both of which will be recovered. (see Table 3.7: Pipeline Stabilisation and other Features). 

Note 2 Total length of PL1838 includes 4 spool pieces (total length of 115.58 m) which will be removed and returned to shore for recycling. 

Note 3 Total length of PL112A includes 2 spool pieces (total length of 50 m) which will be removed and returned to shore for recycling.   

Table 2.3: Some Pipeline/Flowline/Umbilical Information 

Description  

 

Pipeline 
Number 

(as per PWA) 

Diameter 
(inches) 

Length 
(km) 

Description of 
Component Parts

Product 
Conveyed

 

From – To  

End Points 

Burial 
Status 

Pipeline 

Status 

Current 
Content 

 

Power cable   PL4331   4.25”  26.00  Composite 
flexible 

Electricity  Beatrice AP Platform to Dunbeath  Trenched 
and buried 

Operational  N/A 

Power cable  PL4330  2.9”  6.30  Composite 
flexible 

Electricity  Beatrice AP Platform to Beatrice 
B Platform 

Trenched 
and buried 

Out of use  N/A 

Power cable  PL2331  4.7”  2.90  Composite 
flexible 

Electricity  Beatrice AP Platform to WTG B  Trenched 
and buried 

Operational   N/A 



 

 

 

Beatrice Decommissioning Programmes   25 

 

Table 2.4: Subsea Pipeline Stabilisation Features 

Stabilisation Feature  Total Number  Weight (Te)  Location(s)  Exposed/Buried/Condition 

Flexible concrete mattresses  184  834  Over or under PL1838, PL112A, PL252, 
PL2331 and power cables  

Various 

Grout filled mattresses  37   758  Over PL252, PL4331and PL4330.  Exposed, various condition 

Grout bags (25Kg)  1920  48  Over or under PL1838, PL112A and 
PL2331 

Various 

Concrete tunnel  2  10  Over PL4331 at AP tie‐in and on the 
Alpha to Bravo power cable 

Exposed 
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2.4 Wells 

Table 2.5: Well Information 

Platform Wells  Designation  Status  Category of Well  

Beatrice AD 

11/30a‐A1  Oil Production   Shut‐In  PL 3‐3‐1 

11/30a‐A2  Water Injection  Shut‐In  PL 4‐3‐1 

11/30a‐A3  Oil Production  Shut‐In  PL 4‐3‐1 

11/30a‐A4  Oil Production  Shut‐In  PL 3‐4‐1 

11/30a‐A5  Oil Production  Shut‐In  PL 4‐4‐1 

11/30a‐A6  Water Injection  Shut‐In  PL 4‐3‐1 

11/30a‐A9  Water Injection  Shut‐In  PL 4‐3‐1 

11/30a‐A10  Water Injection  Shut‐In  PL 4‐4‐1 

11/30a‐A11  Water Injection  Shut‐In  PL 3‐4‐1 

11/30a‐A12  Water Injection  Shut‐In  PL 3‐4‐1 

11/30a‐A13  Water Injection  Shut‐In  PL 3‐4‐1 

11/30a‐A14  Water Injection  Shut‐In  PL 3‐3‐1 

11/30a‐A15  Water Injection  Shut‐In  PL 4‐4‐1 

11/30a‐A16  Water Injection  Shut‐In  PL 3‐4‐1 

11/30a‐A17  Water Injection  Shut‐In  PL 4‐4‐1 

11/30a‐A18  Oil Production  Shut‐In  PL 4‐4‐1 

11/30a‐A19  Water Injection  Shut‐In  PL 3‐3‐1 

11/30a‐A20  Oil Production  Shut‐In  PL 4‐3‐1 

11/30a‐A21  Oil Production  Shut‐In  PL 4‐4‐1 

11/30a‐A22  Water Injection  Shut‐In  PL 4‐4‐1 

11/30a‐A23  Oil Production  Shut‐In  PL 3‐4‐1 

11/30a‐A25  Oil Production  Shut‐In  PL 4‐4‐1 

11/30a‐A26z  Oil Production  Shut‐In  PL 4‐4‐1 

11/30a‐A27  Oil Production  Shut‐In  PL 3‐4‐1 

11/30a‐A28  Oil Production  Shut‐In  PL 4‐3‐1 

11/30a‐A29  Oil Production  Shut‐In  PL 3‐4‐1 

11/30a‐A30  Oil Production  Shut‐In  PL 4‐4‐1 

11/30a‐A31  Water Injection  Shut‐In  PL 3‐3‐1 

11/30a‐A32  Oil Production  Shut‐In  PL 3‐3‐1 

11/30a‐A33z  Oil Production  Shut‐In  PL 4‐4‐1 
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Table 2.5: Well Information (Continued) 

Platform Wells  Designation  Status  Category of Well  

Beatrice B 

11/30a‐B1  Oil Production  Abandoned  PL 3‐4‐3 

11/30a‐B4  Oil Production  Abandoned  PL 4‐3‐3 

11/30a‐B5  Oil Production  Abandoned  PL 4‐4‐3 

11/30a‐B6A  Water Injection  Abandoned   PL 4‐4‐3 

11/30a‐B7  Water Injection  Abandoned  PL 3‐4‐3 

11/30a‐B8  Oil Production  Abandoned   PL 1‐2‐3 

11/30a‐B9z  Water Injection  Abandoned   PL 4‐3‐3 

11/30a‐B10  Oil Production  Abandoned   PL 3‐3‐3 

11/30a‐B11z  Oil Production  Abandoned   PL 3‐4‐3 

11/30a‐B12  Oil Production  Abandoned   PL 3‐4‐3 

11/30a‐B13  Oil Production  Abandoned   PL 4‐4‐3 

 

Beatrice C 

11/30a‐C1  Water Injection  Abandoned   PL 3‐4‐3 

11/30a‐C2  Water Injection  Abandoned   PL 3‐3‐3 

 

Subsea Wells       

None       
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Table 2.6: Historic Well Numbering  

Platform Wells  Status 

Beatrice AD (Note 1) 

11/30a‐A7 
Donor well for 11/30a‐A32 (original well bore plugged and slot/upper 
section used to drill 11/30a ‐ A32)  

11/30a‐A8  Donor well for 11/30a‐A31  

11/30a‐A24  Donor well for 11/30a‐A33 

11/30a‐A26  Well plugged and side‐tracked as 11/30a‐A26z 

11/30a‐A33  Well plugged and side‐tracked as 11/30a‐A33z 

 

Beatrice B (Note 1) 

11/30a‐B2  Donor well for 11/30a ‐ B12 

11/30a‐B3  Donor well for 11/30a ‐ B11 

11/30a‐B6  Re‐spud and completed as well 11/30a ‐ B6A 

11/30a‐B9  Well plugged and side‐tracked as 11/30a ‐ B9z 

11/30a‐B11  Well plugged and side‐tracked as 11/30a ‐ B11z 

 
Note 1 Historic Well Numbering included to clarify existing abandoned wells identified by OGA. 
 

2.5  Drill Cuttings 

(See Section 3.7 for further information) 

 

Table 2.7: Drill Cuttings Pile Information 

Location of Pile Centre 

(Latitude/Longitude) 

Seabed Area  

(m2) 

Estimated volume 
of cuttings (m3) 

Beatrice AD  1,688  678 

 

2.6  Inventory Estimates 

The pie charts (Figure 2.1 and Figure 2.12) show the inventory estimates for different elements of the DPs 
contained in this document.  

For reference pipelines PL2610 and PL2611 have been included in the “Installations” weight estimate as 
they are an integral part of the Beatrice Bravo jacket structure. 

In addition, see the EIA Report [Ref: 2] Chapter 14 for further information. 
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Figure 2.1: Pie Chart of Estimated Inventory (Installations) 

 
 

 

Figure 2.2: Pie Chart of Estimated Inventory (Pipelines) 
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3 REMOVAL AND DISPOSAL METHODS 

In line with the waste hierarchy, Repsol Sinopec Resources UK have considered other reuse options for the 
facilities, and  this was a key consideration  leading  to a  final decision on  the nature and  timing of  field 
decommissioning. A Decommissioning Programme for the Beatrice field was originally approved in 2004 
by the DTI  (relevant regulatory functions now within BEIS and OGA). This Programme was based on an 
agreement with  the MoD  to use  the platforms  for military  training  after CoP. The MoD  subsequently 
exercised their right to terminate the agreement. 
 
Further  field  life  extension  options  were  also  investigated  and  other  reuse  options  including  the 
incorporation  of  the  Beatrice  Wind  turbines  into  the  ‘BOWL’  windfarm  and  a  community  funded 
development opportunity to connect the turbines to the grid were taken into consideration. All were found 
to be sub‐economic, and consequently the facilities are to be decommissioned. On removal and where 
practical Repsol Sinopec Resources UK will ensure the principles of the waste hierarchy and in accordance 
with  the Waste Framework Directive and will ensure segregation by  type and  transport  to shore  in an 
auditable manner through licensed waste contractors. It is anticipated that the chosen waste management 
provider’s/disposal yards shall follow the waste management hierarchy in the handling of materials from 
Beatrice Decommissioning  to maximize  the  amount  of material  from  the  projects which  is  reused  or 
recovered/recycled. 
 
Repsol Sinopec Resources UK and the selected removal contractor(s) will monitor and review the disposal 
route of all materials and waste to the point of final reuse, recycling or disposal. As the decommissioning 
is not scheduled  to be completed  for a  further 14‐years Repsol Sinopec Resources UK propose  to  take 
cognizance of any future advances in technology to aid waste management, including the further reuse, 
recycle or scrapping of parts of the installations as appropriate. 

3.1  Topsides – Decommissioning Overview 

Beatrice Alpha Complex 

Figure 3.1: Beatrice Alpha Complex 

 
 

The Beatrice Alpha  complex  comprises  two bridge‐linked platforms;  the Beatrice AD platform  (drilling 
platform) and Beatrice AP platform (production platform). The AD platform was installed in 1979, and the 
AP platform and bridge were installed in 1980. An image of the complex is shown in Figure 3.1. 

AP Platform  AD Platform 
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Beatrice Alpha Drilling (AD) Platform  

The topside is a barge‐placed steel truss deck and comprises: cellar deck/ Modular Support Frame (MSF), 
a module deck supporting the drilling infrastructure with two pedestal cranes on the East and West sides 
and a four‐tiered accommodation block and a helideck.  

AD Cellar Deck/MSF 

The cellar deck/ MSF was used primarily for the storage of fuels, potable water, brine and injection water 
along with their respective distribution equipment and associated instrumentation.  
 
The MSF was installed in two pieces by lowering the legs into stabbing cones on the jacket leg. The two 
halves of the frame were welded together after installation by way of sections installed top and bottom on 
both sides, which in turn support the modules which comprise the Module Deck.  

AD Module Deck 

The module deck consists of two levels and was set up for a number of operations, primarily based around 
drilling  activity.  The Module  Deck was  constructed  from  individual modules which were  installed  in 
approximately 15 separate lifts. 

AD Accommodation and Helideck 

The accommodation block is on four levels situated at the northern end of the AD platform and has a two‐
tiered auxiliary module  installed above  it. The main accommodation block  is the designated ‘temporary 
refuge’ (TR) for the collective Beatrice Alpha complex. It is positioned away from the wellhead area and 
separated from the process facilities and crude risers which are all located on the Beatrice AP platform. 
The accommodation, auxiliary modules and helideck were installed as separate lifts. Figure 3.2 provides a 
schematic diagram of AD Platform. 
 

Figure 3.2: Beatrice AD Schematic Showing Exploded View of Topsides Modules 
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The AD topsides will be fully removed and returned to shore for recycling. Options on removal methods 
are still under consideration and  include single Heavy Lift, Reverse Installation (Multiple Lifts) and Piece 
Small  removal.  Contracting  and  Procurement  (C&P)  engagement  and  the  tendering  process  will  be 
completed before a decision is made on the removal method to be adopted. 

Beatrice Alpha Production (AP) Platform  

The topside comprises three main decks:  cellar deck/ MSF and two module levels located above it along 
with a crane on the west side of the platform. 

AP Cellar Deck/MSF 

This area was largely reserved for storage, water pumps and booster pump equipment. Although it houses 
some process and utilities equipment for drainage and produced water clean‐up, its primary purpose is to 
support utilities and power generation modules which are installed above it. The MSF was installed in two 
separate lifts and welded together. 

AP Module Decks 

The main module deck houses all the processing and export facilities. The modules are spread over two 
levels and contain processing, utilities, switchgear and power generation/distribution equipment. Figure 
3.3 provides a schematic diagram of AP Platform including the bridge link to AD. 
 

Figure 3.3: Beatrice AP Schematic Showing Exploded View of Topsides Modules 

 
 

The AP topsides will be fully removed and returned to shore for recycling. Options on removal methods 
are still under consideration and  include Heavy Lift, Reverse  Installation  (Multiple Lift) and Piece Small 
removal. C&P engagement and  tendering process will be  completed before a decision  is made on  the 
removal method to be adopted. Following the commercial tender process Repsol Sinopec Resources UK 
Limited will inform OPRED of the selected removal option. 
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Beatrice Bravo (B) Platform 

The Beatrice B platform is located to the north east of the Beatrice A complex. The B platform was originally 
a workover and production facility. All drilling and processing facilities have been placed out of service but 
are retained on the platform and the platform is now not normally manned. Power for the B platform is 
provided by a diesel generator. 

The B platform consists of  the main platform  (BB) which was  installed  in 1983 and a  smaller adjacent 
structure serving as a Conductor Support Structure (CSS) which was installed in 1989. A cantilever/bridge 
structure extends from the MSF deck of BB over to the adjacent CSS deck structure.  An image of the BB 
and CSS is shown in Figure 3.4. 

 

Figure 3.4: Beatrice Bravo Platform 

 

BB Cellar Deck/MSF 

The Cellar Deck/MSF supports the deck structure and has storage facilities for drill water, potable water 
and diesel fuel as well as an equipment area containing distribution pumps and the seawater lifting pump. 
The MSF was installed in a single lift. 

BB Integrated Deck Structure 

The integrated module deck structure comprises three levels, the main deck, mezzanine deck and upper 
deck. The main deck houses the control room, a utilities module, further storage and the crude processing 
area  all  of which  are  no  longer  in  use.  The mezzanine  deck  contains  emergency  equipment  and  the 
electrical, mud and workover modules. The upper deck supports the accommodation block, the pipe deck, 
and a crane on the north‐west side, the disused flare tower and the workover and drilling facilities. The 
integrated deck was installed in a single lift. 

BB Accommodation and Helideck 

The accommodation block, the workover rigs and equipment, and the disused flare tower were all installed 
as separate units. 

Bravo Platform 

Bravo  CSS 
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Conductor Support Structure 

The CSS structure contains wellheads and a closed drains containment tank. The well bay area is located 
on the lower deck.  

Figure 3.5 provides a schematic diagram of B Platform, including CSS. 

Figure 3.5: Beatrice B/CSS Schematic Showing Exploded View of Topsides Modules 

 
 
The BB and CSS topsides will be fully removed and returned to shore for recycling. Options on removal 
methods are still under consideration and include Heavy Lift, Reverse Installation (Multiple Lift) and Piece 
Small removal. C&P engagement and tendering process will be completed before a decision is made on the 
removal method to be adopted. 

Beatrice Charlie (C) Platform 

The Beatrice C platform originally  served  as  an unmanned minimum  facilities  satellite water  injection 
platform with injection water being imported from AP; no caissons or outfalls were necessary, and power 
was generated on‐board by diesel generators. 

The platform has only minimal  topsides with no drilling  facilities  and  is no  longer  in use.   All  topside 
equipment has been placed out of service but is retained on the platform.  A back‐up generator is used 
during platform visits.   Photovoltaic panels with battery storage are  located on the platform  in order to 
power navigation equipment, limited smoke detection and a telemetry link to Beatrice AD. An image of 
the C platform is shown in Figure 3.6. 
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Figure 3.6: Beatrice Charlie Platform 

 

 
The Beatrice C topside structure consists of a helideck and a main deck which was installed in 1984. The 
main deck  is distributed over three  levels and  is cantilevered out and over the north side of the  jacket. 
There  is  a  pedestal  crane  located  on  the  south west  corner  of  the main  deck.  Figure  3.7  provides  a 
schematic diagram of the Beatrice C Platform. 
 

Figure 3.7: Beatrice C Schematic Showing Exploded View of Topsides Modules 
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The C topsides will be fully removed and returned to shore for recycling. Options on removal methods are 
still under consideration and include Heavy Lift, Reverse Installation (Multiple Lift) and Piece Small removal. 
C&P engagement and  tendering process will be  completed before a decision  is made on  the  removal 
method to be adopted. 

Wind Turbine Generators (WTG) 

Latterly  power was  supplied  to  the  Beatrice  Alpha  complex  from  two  5MW  turbines,  see  Figure 3.9, 
(Turbines A and B), each mounted on a four‐leg piled steel jacket structure.  Each turbine has three rotor 
blades 126m in diameter, with a hub height of 88 m above Lowest Astronomical Tide (LAT). 

Both  turbines were  installed by 2007 and each  structure  comprises a  four‐leg  jacket,  transition piece, 
tower, rotor hub and blades. 

The jacket and transition piece were installed in one lift, and the tower, rotor hub and blades in another 
discrete lift. The jacket boat landings, stairs and internal transition modules were installed as separate lifts. 

It is anticipated that the turbines will be removed utilising reverse installation methods and will be returned 
to shore for re‐use or recycling. Figure 3.8 shows the turbines during the installation phase 

 

Figure 3.8: Beatrice Wind Turbines Installation 
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Figure 3.9: Beatrice Wind Turbines Schematic Showing Exploded View 

 
 
Preparation/Cleaning:   
 

Table 3.1: Cleaning of Topsides for Removal 

Waste Type  Composition of Waste  Disposal Route 

Onboard 
hydrocarbons 

Hydrocarbons  Return to shore for separation and use. 

Other 
hazardous 
materials 

The presence of NORM will be 
identified.  

(e.g. Batteries and smoke 
detectors) 

NORM, if present, will be disposed of in 
accordance with the appropriate permit.  

Transported onshore for re‐use/disposal by 
appropriate methods. 

 

Original paint 
coating 

The presence of lead‐based 
paints will be identified.  

 

May give off toxic fumes / dust if flame‐cutting 
or grinding/blasting is used so appropriate safety 
measures will be taken. Painted items will be 
disposed of onshore with consideration given to 
any toxic components. 
 

Asbestos and 
Ceramic Fibre  

Asbestos (Chrysotiles) has been 
identified in surveys, additional 
surveys will be undertaken.  

 

Asbestos will be disposed of via an appropriately 
licenced waste management contractor. 

Note: Hazardous and non‐hazardous materials will be captured within the Project’s Material Inventory, 
which will remain live, and form a key part of the active Waste Management Plan. 
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Removal Methods:  
 

Table 3.2: Topsides Removal Methods 

1) HLV (semi‐submersible crane vessel) √ 2) Monohull crane vessel √ 3) Piece small √  

4) Combination of Piece Small and Modular Removal √ 

Method  Description 

The topsides of each facility will be fully removed and returned to shore for recycling. However, a final 
decision on the decommissioning method will be made following a commercial tendering process. 

Modular Removal/ 
Reverse Installation by 
HLV  

Removal of parts/modules of topsides for transportation to shore using work 
barge(s) for re‐use of selected equipment, recycling, break up, and/or disposal 

Modular Removal/ 
Reverse Installation by 
Monohull SSCV 

Removal of parts/modules of topsides for transportation to shore using work 
barge(s) for re‐use of selected equipment, recycling, break up, and/or disposal 

Removal by HLV   Removal of topsides as complete units for transportation to shore for re‐use of 
selected equipment, recycling, break up, and/or disposal.  

Offshore removal 
‘piece small’  

Removal of topsides by breaking up offshore and containerising before 
transporting to shore using supply boats.  Items will then be sorted for re‐use, 
recycling or disposal 

Combination of Piece 
Small and Modular 
Removal   

Part piece small and part modular removal may be used as some modules may 
be unfit for lifting in original configuration. 

 

3.2  Jackets – Decommissioning Overview  
  

Beatrice AD Jacket 

The  AD  support  structure  comprises  an  eight‐legged,  piled  and  grouted  steel  jacket  with maximum 
dimensions at jacket base of 35 m x 62 m x 55.4 m high, located in a water depth of 45 m.  The jacket was 
barge  launched over the subsea drilling template and up ended using a Semi‐Submersible Crane Vessel 
(SSCV). There are no risers on the AD platform. Marine growth is present on the jacket. 

Due to the weight of drill cuttings accumulated at the base of the AD Jacket, there  is existing structural 
damage and 14 horizontal members at an elevation of ‐45 m and one vertical member between elevations 
‐45 m and ‐26 m of row 3 were cut free from the jacket. Due to these remedial works both the conductor 
framing at ‐45 m and the drilling template are now separated from the jacket.  

Flooded member status of the jacket is also uncertain and therefore draining of members during removal 
will be a consideration. 

The jacket will be removed either as a single Heavy lift, Multiple Lifts or Piece Small. A final decision on the 
decommissioning method will be made following a commercial tendering process. The conductor frame of 
the jacket will be removed in one piece separately and after the removal of the jacket above. The drilling 
template will be removed in one piece after the damaged conductor frame has been removed. Figure 3.10 
provides a diagram of the structure. 
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Figure 3.10: Diagram of Beatrice AD Jacket 

 

Beatrice AP Jacket 

The  AP  support  structure  comprises  an  eight‐legged,  piled  and  grouted  steel  jacket  with maximum 
dimensions at jacket base of 35 m x 62 m x 55.4 m high, located in a water depth of 45 m. The jacket was 
barge launched and manoeuvred into position using an SSCV. Similar to the AD jacket significant marine 
growth is also present on the AP jacket. There are two risers (16’’ and 6’’) on the AP platform. 

There are no instances of structural damage reported and no members were reported to have flooded. 

The  jacket  will  be  removed  either  as  one  lift,  multiple  lift  or  piece  small.  A  final  decision  on  the 
decommissioning method will be made following a commercial tendering process. Figure 3.11 provides a 
diagram of the structure. 

Figure 3.11: Diagram of Beatrice AP Jacket 

 

Beatrice B Jacket 

The B support structure is a six‐legged, piled steel jacket with maximum dimensions at jacket base of 40 m 
x 36 m x 56 m high, located in a water depth of 46 m.  

The B jacket is installed adjacent to the CSS and is supported on grouted piles inside the raked legs and 
four skirt piles, one at each corner leg.  There are two risers on the B platform (PL2610 and PL2611). 
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There are no reports of structural damage or flood of members. 

The  jacket will be  removed either as a heavy  lift, multiple  lifts or piece  small. A  final decision on  the 
decommissioning method will be made following a commercial tendering process. Figure 3.12 provides a 
diagram of the structure. 
 

Figure 3.12: Diagram of Beatrice Bravo Jacket 

 

Conductor Support Structure  

The CSS is a four‐legged structure with grouted piles inside the legs with maximum dimensions at jacket 
base of 19.9 m x 18.2 m x 56.5 m high, located in a water depth of 46 m. It is designed to allow a jack‐up 
rig set up alongside. 

In 1987 a repair clamp was added to the CSS at elevation ‐46 m between leg A1 and member 45A2 to arrest 
crack propagation. 

The CSS will be removed either as a single lift, or two lifts. A final decision on the decommissioning method 
will be made following a commercial tendering process. Figure 3.13 provides a diagram of the structure. 
 

Figure 3.13: Diagram of Conductor Support Structure 
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Beatrice C Jacket 

The C jacket was installed by an SSCV and comprises a four legged, piled, tubular steel jacket, which has a 
raked construction with maximum dimensions at jacket base of 22.6 m x 19 m x 61 m high; it is located in 
a water depth of 50 m. The piles are not grouted in the annulus and are welded to the top of the jacket via 
shim plates. There are 12 conductor guides  in 4 x 3 guide frame matrix, which  is  incorporated  into the 
jacket structure. There are no caissons or structural outfalls on C jacket. There is a single 8” water injection 
riser on C. 

The  jacket will be  removed either as a single  lift, or  two  lifts. A  final decision on  the decommissioning 
method will be made  following a commercial tendering process. Figure 3.14 provides a diagram of the 
structure. 
 

Figure 3.14: Diagram of Beatrice Charlie Jacket 

 
 

Wind Turbines A&B 

The wind turbine substructures are identical and consist of four‐legged steel jackets, piled through a skirt 
pile at each leg.  Maximum dimensions at the jacket bases are 26.8 m x 26.8 m x 70 m high, located in a 
water depth of 45 m.  
 
The  jacket will  be  removed  as  a  single  lift  (Reverse  Installation)  or  two  lifts.  A  final  decision  on  the 
decommissioning method will be made following a commercial tendering process. Figure 3.15 provides a 
diagram of the structure. 
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Figure 3.15: Diagram of Beatrice WTG Jacket 

 

 
 
3.2.2  Jacket Removal Methods 
 

Table 3.3: Jacket Decommissioning Methods 

1) HLV (semi‐submersible crane vessel) √ 2) Monohull crane vessel √ 3) Piece small √ 

  4) Other   ☐ 

Method  Description 

Onshore Disposal 
using either HLV or 
Monohull crane 
vessel 

 

Removal of the jacket as complete unit or as multiple units and transport ashore for 
dismantling, recycling and/ or disposal at a licensed dismantling yard. It is anticipated 
that up to 95% of the returned material will be reused or recovered/recycled. 

Dismantle using 
‘piece small’ at 
location 

Remove jacket in several pieces using as smaller capacity crane vessel + attendant 
work barge and  transport ashore  for dismantling,  recycling and/ or disposal at a 
licensed dismantling yard. It is anticipated that up to 95% of the returned material 
will be reused or recovered/recycled.  

 

Proposed removal 
method and 
disposal route  

The approaches being considered for jacket removal are removal in sections using 
multiple  lifts  or  a  single  heavy  lift  of  each  jacket  for  shipment  to  shore. A  final 
decision  on  the  decommissioning method will  be made  following  a  commercial 
tendering process. 

 

Note: If there is a delay between jacket and topsides removal activities, appropriate navigational aids shall 
be in place, as per Consent to Locate requirements. 



 

 

 

Beatrice Decommissioning Programmes   43 

3.3  Subsea Installations, Stabilisation and Other Features 

 

Table 3.4: Subsea Installations, Stabilisation and other Features 

Subsea installations and 
stabilisation features 

Number 
Option 

Disposal Route (if 
applicable) 

Drilling Template  

(Beatrice AD) 

1  Full removal  Return to shore for reuse 
or recycling  

Flexible concrete mattresses  24  Base case full removal  Return to shore for 
reuse/ recycling/ disposal

 

Large grout filled bags  

(under  Beatrice  AD  conductor 
guide frame) 

12  Base case full recovery  Return to shore for 
reuse/ recycling/ disposal

 

 

Due to the design, installation method and condition of the mattresses it is anticipated that they may not 
be fully recoverable, certainly not in one piece, and recovery can only be attempted if safe to do so. 

A Comparative Assessment was carried out to determine the most appropriate decommissioning strategy 
for these mattresses, in line with the recommendations in BEIS Guidance Notes.  

The  comparative  assessment  considered  Technical,  Safety  and  Environmental  Risks  and  Societal  and 
Economic Impacts. The assessment closely followed the Guidelines on Comparative Assessments  in DPs 
published by Oil and Gas UK.  

Workshops were held by Repsol Sinopec Resources UK (which included representatives from the safety, 
environmental,  subsea,  topside  and  decommissioning  teams)  using  established  terms  of  reference, 
detailed data on field facilities and recorded results approved by participants. 
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3.4  Pipelines 

Decommissioning Options:  
*Key to Options: 
1) Total removal – by reverse 
reeling 

 
2) Total removal ‐ by reverse S‐
Lay 
 

 
3) Remediation in‐situ – exposed 
sections rock covered 
 

4) Remediation in‐situ – exposed 
sections trenched and buried 

5) Remediation in‐situ – exposed 
sections cut and removed 

6) Leave in‐situ 

     

Table 3.5: Pipeline or Pipeline Groups Decommissioning Options 

Pipeline or Group (Note 1) 

(as per PWA) 

Condition of line/group 
(Surface laid/Trenched/ 
Buried/ Spanning) 

Whole or part of 
pipeline/group 

Decommissioning 
Options 
considered 

A  
(PL16, PL111, PL112) 

Offshore: 

 Rigid pipeline 
 Concrete coated 
 Trenched and buried 

All  2, 3, 4, 5 

B  
(PL112A, PL1838) 

Offshore: 

 Rigid pipeline 
 Trenched and buried 

All  1, 2, 3, 4, 5 

C  
(PL252) 

Offshore: 

 Flexible pipeline 
 Trenched and buried 

All  1, 3, 4, 5 

D  
(PL16, PL1838) 

Nearshore: 

 Inside the area of special 
environmental interest 

 To mean low water mark 

All  2, 3, 4, 5 

E 

(PL2331, PL4331, PL4330) 

Offshore: 

 Trenched and buried 

All  1, 3, 4, 5 

F 

(PL4331 [Nearshore]) (Note 2) 

Nearshore: 

 Inside the area of special 
environmental interest 

 Surface laid 
 To mean low water mark 

All  1, 2, 3, 6 

 
Note 1 Pipelines PL2610 and PL2610 have not been comparatively assessed as they are an integral part of the 

Beatrice Bravo jacket structure and hence will be recovered as part of the jacket removal. 
 
Note 2 The nearshore (2.82km) section of PL4331 – Dunbeath Power Cable is surface laid, on rocky terrain, 

and contained within a protective caisson. During  installation the cable could not be trenched and 
buried due to the terrain. The option to trench and bury during decommissioning was therefore not 
considered practical. 
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Comparative Assessment Method:   
 
A  comparative  assessment  was  carried  out  for  all  pipelines  and  power  cables  in  line  with  the 
recommendations in BEIS Guidance Notes. The comparative assessment considered Technical, Safety and 
Environmental Risks and Societal and Economic Impacts. The assessments closely followed the Guidelines 
on Comparative Assessments in DPs published by Oil and Gas UK.  
 
Workshops were held by Repsol Sinopec Resources UK (representatives from the safety, environmental, 
subsea, topside and decommissioning teams were present) using established terms of reference, detailed 
data on field facilities and recorded results approved by participants. 
 
Outcome of Comparative Assessment:    
 

Table 3.6: Outcomes of Comparative Assessment 

Pipeline or Group  Recommended Option   Justification 

A 

(PL16, PL111, PL112) 

Decommission  by  leaving 
trenched and buried sections  in‐
situ  and  decommissioning 
exposed  sections  by  trench  and 
bury. (Note 1) 

 

 

Total removal options were discounted 
for  the  already  trenched  and  buried 
sections of pipeline as excessive seabed 
disturbance  in  uncovering  the  pipeline 
would  occur,  also more  risk  exposure 
time to project personnel both offshore 
and onshore  in having  to handle  large 
pipelines  lengths  was  a  concern. 
Technically  full  removal  of  the  lines 
would  be  difficult.  There  will  be 
minimum  legacy  risk  to other  users of 
the seas  in  leaving  the pipelines  in‐situ 
as  the  trenched and buried sections of 
the pipeline will remain so.  

Exposed sections will be remediated by 
trench  and  bury  (Note  1)  as  the  residual 
safety risk  to other users of  the seas  if 
left  exposed  on  the  seabed  and 
potential  deterioration  was  deemed 
unacceptable.  

B 

(PL112A, PL1838) 

Decommission  by  leaving 
trenched and buried sections  in‐
situ  and  decommissioning 
exposed  sections  by  trench  and 
bury. (Note 1) 

The spool pieces associated with 
PL1838 (4 pieces with total length 
of  115.58  m)  and  PL112A  (2 
pieces with total length of 50 m) 
will be removed and returned to 
shore for recycling 

C 

(PL252) 

Decommission  by  leaving 
trenched and buried sections  in‐
situ  and  decommissioning 
exposed  sections  by  trench  and 
bury. (Note 1) 

Decommissioning  by  total 
removal  using  Reverse  S‐Lay  is 
retained  as  an  option  although 
could  be  compromised  by  the 
fact that sections of  the  line are 
covered  by  grout  filled 
mattresses. 

Justification for Pipelines Groups A and 
B  is  same  for  this pipeline  except  that 
since PL252  is a small diameter flexible 
line, it was considered that there would 
be  less  seabed  disturbance  and would 
technically  be  more  achievable 
compared to the pipeline groups A and 
B,  therefore  total  removal  of  the 
pipeline remains an option. Decision on 
total  removal  of  the  pipeline  will  be 
influenced  by  the  decommissioning  of 
the  grout  filled mattresses  covering  it. 
See Table 3.7. 

 



 

 

 

Beatrice Decommissioning Programmes   46 

Table 3.6: Outcomes of Comparative Assessment 

Pipeline or Group  Recommended Option   Justification 

D 

(PL16, PL1838) 

Decommission  by  leaving 
trenched and buried sections  in‐
situ  and  decommissioning 
exposed  sections  by  trench  and 
bury. (Note 1) 

Justification for Pipelines Groups A and 
B is same for this pipeline group 

E 

(PL2331, PL4331, 
PL4330) 

PL4331:  Remediation  by  leaving 
trenched and buried sections  in‐
situ  and  decommissioning 
exposed  sections  by  trench  and 
bury. (Note 1) 

 

PL2331 and PL4330:  

Remediation by leaving trenched 
and  buried  sections  in‐situ  and 
exposed  sections  by  trench  and 
bury. (Note 1) 

PL4331:  Justification  for  Pipelines 
Groups A and B  is  same  for  the above 
cables. 

 

 

 

PL2331 and PL4330:  

Justification for Pipelines Groups A and 
B is same for the above cables. 

 

F 

(PL4331 [nearshore]) 

PL4331 [nearshore]: 

Remediation  by  leave  in‐place  / 
do nothing (Note 2) 

 

PL4331 [nearshore]: 

Cable  is  surface  laid,  on  rocky  terrain, 
and  contained  within  a  protective 
caisson.  Technically  cut  and  lift  is  the 
most  appropriate  strategy,  if  removal 
options considered. 

 
Note 1 The conclusion of the CA was that there  is no significant differentiator on each of the remediation 

options for the exposed sections of pipeline, however the slight differences during the evaluation have 
resulted in the options being prioritised as follows: 

 Priority 1 – Trench and bury 

 Priority 2 – Cut‐and‐Lift 

 Priority 3 – Rock cover in‐situ 

Priority 1 ‐ Trench and bury will be carried forward as the recommended option in the DP.  However, 
and due  to  the only slight difference  in performance of each option across  the criteria evaluated, 
Repsol Sinopec Resources UK intend to carry out a Contracting and Procurement (C&P) engagement 
exercise and  tendering process on all three options and will consult with BEIS should this exercise 
result in a change in preference of the remediation option. 

 

Note 2 The 2.82km nearshore section of the Dunbeath power cable (PL4331) is surface laid and installed in a 
protective caisson  for  its  fully exposed  length,  the outcome of  the CA  for  this nearshore exposed 
section of cable was that “Leave In‐situ/ Do Nothing” is the preferred option as it scored significantly 
better than all other options: 

 During original installation the cable could not be trenched and buried due to the terrain. 
The option to trench and bury during decommissioning was therefore not considered as it 
was deemed impractical. 

 Residual  safety  risk  across  all  the  options  available was  not  identified  as  a  significant 
differentiator due to the fact that the cable is located in an area of special environmental 
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interest, trawler fishing in the area was unlikely and therefore the potential as a snagging 
hazard is low. 

 Environmental Legacy impact of introducing foreign materials (Rock cover) to an area of 
special  environmental  interest was  not  deemed  as  a  good  strategy  and  therefore  the 
option  to  remediate  in‐situ  by  introducing  rock  cover  to  exposed  sections was  scored 
significantly worse than all other options for legacy impact. Leave ‐in‐situ and do nothing 
was therefore viewed as being the best option environmentally as the cable and protective 
caisson had been in‐place for many years and was already established in the environment. 

 

3.5  Pipeline Stabilisation and Other Features 

 

Table 3.7: Pipeline Stabilisation and Other Features 

Stabilisation features  Number  Option 
Disposal Route (if 
applicable) 

Flexible concrete mattresses  169 

15 

 

 

Base case is full removal 

To remain in situ until Jacky 
pipeline crossings are 
decommissioned 

 

Return to shore for 
reuse/ recycling/ 
disposal 

 

Grout filled mattresses  37 

 

Base case is full removal 

 

Return to shore for 
reuse/ recycling/ 
disposal 

 

Grout bags (25 kg)  1,920  Full removal  Return to shore for 
reuse/ recycling/ 
disposal 

 

Steam Injection Points   

(on PL16 at KP22 and KP44.085) 

2  Full removal  Return to shore for 
reuse/ recycling/ 
disposal 

 

Concrete tunnel 

(over PL4331) 

2  Full removal  Return to shore for 
reuse/ recycling/ 
disposal 
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3.6  Wells 

Table 3.8: Well Plug and Abandonment 

 
The Beatrice Field consists of 43 platform wells comprising 24 production wells and 19 water  injection 
wells. There are no subsea wells.  
 
The wells  (listed  in  Table  2.5) will  be  plugged  in  compliance with  the  requirements  of  the DCR  and 
abandoned in accordance with the latest version of the Oil & Gas UK Guidelines for the Suspension and 
Abandonment of Wells (Issue 5, July 2015).  
 
A Master Application Template (MAT) and the supporting Subsidiary Application Template (SAT) will be 
submitted in support of works carried out. A PON5 will also be submitted to BEIS for application to abandon 
the wells.  
 
Plugging and abandonment was scheduled to occur  from  June to August 2017 at Beatrice C; and  from 
September 2017 to December 2018 at Beatrice B and from 2021 to 2024 at Beatrice A.  
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3.7  Drill Cuttings 

Drill Cuttings Decommissioning Options:  
Surveys carried out  in Q4 2016 detected no discernible cuttings piles at  the Beatrice B and Beatrice C 
platforms (Fugro, 2017). This section is completed for the small cuttings pile at Beatrice AD. 
 

Table 3.9: Drill Cuttings Decommissioning Options 

How many drill cuttings piles are present?  1 

Tick options examined: 

☐Remove and re‐inject     ☐Leave in place    ☐Cover 

☐Relocate on seabed      ☐Remove and treat onshore  ☐Remove and treat offshore 

☑Other partial relocation of the cuttings pile to allow decommissioning of the AD jacket and template.  

Review of Pile characteristics  Pile 1 

How has the cuttings pile been screened? (desktop exercise/actual samples taken) –   Samples taken 

Dates of sampling (if applicable)  1992 and 2016 

Sampling to be included in pre‐decommissioning survey?  Yes (was 
included) 

Does it fall below both OSPAR thresholds?  Yes 

Will the drill cuttings pile have to be displaced in order to remove the jacket?  Yes 

What quantity (m3) would have to be displaced/removed?  576 m3 

Will the drill cuttings pile have to be displaced in order to remove any pipelines?  No 

What quantity (m3) would have to be displaced/removed?  None required 

Have you carried out a Comparative Assessment of options for the Cuttings Pile?  Not required as 
below OSPAR 
thresholds 

 

 
 
Comparative Assessment Method:   
N/A 
 
 
Outcome of Comparative Assessment:   
N/A 
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3.8  Waste Streams 

Table 3.10: Waste Stream Management Methods 

Waste Stream  Removal and Disposal method 

Bulk liquids 
  

Residual hydrocarbons will be removed from the topsides at all four platforms. At the 
Beatrice C and Beatrice B platforms  it  is anticipated that the residual hydrocarbons 
and associated flushing fluids will be recovered to shore in tote tanks for disposal.  At 
the Beatrice Alpha complex, the residual hydrocarbons and any associated  flushing 
fluids will be flushed into the export pipeline and returned to shore for disposal before 
the pipeline cleaning campaign takes place.   
 
All export pipelines will be flushed, cleaned and filled with inhibited seawater prior to 
decommissioning activities taking place.  
 

Marine growth  Where necessary and practicable to allow access and inspection, some marine 
growth will be removed offshore. In addition, a portion is expected to ‘drop off’ 
during recovery operations. The remainder will be brought to shore for disposal 
should a recycling route (e.g. potential for use as a fertiliser) not be identified. 
 

NORM/LSA Scale  Tests for NORM will be undertaken offshore and work will be carried out in full 
compliance with all relevant regulations.  
 

Asbestos  The final disposal route will depend on the quantities found but will be dealt with 
and disposed of in full compliance with all relevant regulations. 
 

Other hazardous 
wastes 

Will  be  recovered  to  shore  and  disposed  of  in  full  compliance  with  all  relevant 
regulations. 
 

Onshore 
Dismantling sites 

Appropriate licensed sites will be selected. Dismantling sites must demonstrate 
waste stream management throughout the deconstruction process and the ability to 
deliver innovative reuse and recycling options. Existing sites would need a proven 
track record. 
 

 
 
As  part  of  the  Contracting  Strategy,  Repsol  Sinopec  Resources UK will  ensure  the  selection  of waste 
competent Contractor(s), experienced in the handling of all wastes associated with the Decommissioning 
of Oil and Gas Platforms. 
 
The waste management provider’s/disposal yards shall  follow  the waste management hierarchy  in  the 
handling  of materials  from  Beatrice  Decommissioning  to maximize  the  amount  of material  from  the 
projects which  is reused or recovered/recycled. Repsol Sinopec Resources UK and the selected removal 
contractor(s) will, monitor and review the disposal route of all materials and waste to the point of final 
reuse, recycling or disposal and reserves the right to audit to fulfil any Duty of Care responsibilities. 
 
It is anticipated that up to 90% of the returned material will be reused or recovered/recycled. 
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Table 3.11: Inventory Disposition 

  Total Inventory 
Tonnage 

Planned tonnage to 
shore 

Planned left in situ 

Installations (Note 1)  32,200  32,200  0 

Installation Piles (Note 2)  7,209  3,976  3,233 

Pipelines (Note 1)  30,850  2,822  
(Note 3) 

28,028 

 
Note 1 Pipelines PL2610 and PL2611 have been included in the “Installations” weight estimate as they are an 

integral part of the Beatrice Bravo jacket structure. 
 
Note 2 Installation Pile weights includes weight of grout (3,274te) which is assumed to be fully recovered to 

shore. 
 
Note 3 Planned tonnage to shore includes flexible concrete mattresses, grout filled mattresses, grout Bags 

(larger bags and 25 kg bags), spools and pipeline sections. 
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4 ENVIRONMENTAL IMPACT ASSESSMENT 

4.1  Environmental Sensitivities (Summary) 

 

Table 4.1: Environmental Sensitivities 

Environmental 
Receptor  Main Features 

Conservation 
interests 

The East Caithness Cliffs are located c. 20 km northwest of the Beatrice platforms. 
The cliffs are designated as a Special Area of Conservation (SAC) (vegetated sea 
cliffs of the Atlantic and Baltic Coasts), Special Protection Area (SPA) (a number of 
bird species) and a Nature Conservation Marine Protected Area (NCMPA) (black 
guillemot).  The  three  designated  areas  overlap,  with  the  SPA  and  NCMPA 
extending c. 2 km offshore and covering an area of 114 km2. This designated area 
is intersected by the power cable to Dunbeath.  
 
The Moray Firth SAC is located c. 24 km southwest of the Beatrice platforms and 
is  intersected  by  the  export  pipeline.  The  area  is  primarily  designated  for  its 
bottlenose dolphin populations and to a lesser degree for ‘sandbanks which are 
slightly covered by seawater all the time’.  A large area of the SAC is also under 
consideration for designation as an SPA (currently considered a possible SPA).  
 
The designated areas identified above are the protected areas with the potential 
to be impacted in any way as a result of the planned decommissioning options. A 
number of other coastal designated areas may be  impacted  in the event of an 
accidental release of diesel due to a vessel collision. These areas are identified in 
the EIA Report [Ref: 2]. 
 

Seabed 
 

Sediments in the area of the Beatrice project generally comprises Subtidal Sands 
and  Gravels  [Priority  Habitat]  (UK  Biodiversity  Action  Plan) with  three  EUNIS 
(European Nature Information System) biotope complexes  identified across the 
area as summarised in the table below.  
 

Location 

EUNIS biotope  

Circalittoral fine 

sand 

Circalittoral 

mixed sediment 
Circalittoral 

muddy sands 

Beatrice Alpha  X  X  X 

Beatrice Bravo  X  X   

Beatrice Charlie      X 

Wind Turbine Generator  X     

Infield pipelines  x     

Export pipeline to Nigg  x x x 

Power cable to Dunbeath  x  x 

 
Sediments in the area of the platforms comprise coarse silt, coarse sand, medium 
sand and fine sand with a mean particle size diameter ranging from 46 μm (silt) to 
456 μm (medium sand). Drill cuttings deposits occur within 100 m of the Beatrice 
A platforms.   Sediments within  the WTG area are  relatively homogenous with 
mean particle size diameters of 207 μm to 213 μm (fine sand). Along the export 
pipeline and infield lines the mean particle size diameters range from 49 μm (silt) 
at Nigg to 817 μm (coarse sand) along the infield pipelines. 
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Table 4.1: Environmental Sensitivities 

 

Fish 
 

A number of fish species are known to use the area as a spawning and/or nursery 
ground. Species known to use the area for both spawning and as a nursery include 
herring, lemon sole, Nephrops, plaice, saithe, sandeel, ling and whiting. Cod are 
also known to spawn in the area whilst anglerfish, blue whiting, European hake, 
mackerel  and  various  species  of  ray  are  known  to  use  the  area  as  a  nursery 
ground.  
 
Of the fish species identified in the area, anglerfish, herring, mackerel, ling, blue 
whiting, cod, ling, saithe, sandeels and whiting have been assessed by SNH and 
JNCC as PMFs in Scotland. 
 

Fisheries 
 

A  number  of  gear  types  are  active  in  the  area  of  the  Beatrice  infrastructure 
including seine nets, demersal trawls, Nephrops trawls, scallop dredges and pots. 
Given the different sources of data available it is difficult to draw conclusions on 
the relative value of the area to the UK or Scottish fishing  industry as a whole. 
However, it can be seen that the area is an important fishing ground for smaller 
vessels whilst  in  terms of effort and  landings  it  is of  less  importance  to  larger 
vessels.  
 

For both larger and smaller vessels, shellfish comprise the most valuable landings 
and these are targeted with a mixture of static and mobile gear. 
 

Marine 
Mammals 
 

Given the proximity to haul out sites along the northeast coast, grey seals and to 
a lesser extent harbour seals occur in the area of the Beatrice Field.  
Cetaceans  known  to  occur  in  the  area  include  harbour  porpoise,  bottlenose 
dolphin, white‐beaked dolphin and minke whale.  
 
A number of SACs  for  the European otter occur  in  the area where  the export 
pipeline comes on shore.   Bottlenose dolphin, harbour porpoise, grey seal and 
harbour seal and European otter are Annex II species. 
 

Birds 
 

The Moray Firth  is an  important  foraging ground  for a number of bird species 
occurring  in  the  SPAs  along  the  north  east  Scottish  Coast.  Species  include 
kittiwake, fulmar, gannet, great black‐backed gull, herring gull, great skua, shag, 
meadow pipit,  sooty  shearwater, arctic  tern, arctic  skua and a number of auk 
species  (including  guillemot,  black  guillemot,  little  auk,  puffin  and  razor  bill). 
Based on the Seabird Oil Sensitivity Index (SOSI) seabird sensitivity to oil pollution 
varies throughout the year in the area of the Beatrice platforms, ranging from low 
to extremely high.  
 

Onshore 
Communities 
 

Waste  generated  during  decommissioning will  be  transported  to  shore  in  an 
auditable manner through  licensed waste contractors. The waste management 
hierarchy of ‘reduce, re‐use, recycle’ will be followed. 
  
Repsol Sinopec Resources UK  intends  to engage approved waste management 
contractors  to  handle,  store  and  dispose  of  all  waste  generated  by  the 
decommissioning activities.  
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Other Users of 
the Sea 

Based on available data shipping activity in the area of the Beatrice platforms and 
along the export and power cable routes is considered very low.  
  

The Beatrice facilities are partly located within the Moray Firth Round 3 wind farm 
zone, which  comprises Eastern and Western Development Areas.  The Eastern 
Development Area  lies 11 km from the Beatrice B facilities and within the area 
there  are  consents  for  three  offshore  wind  farms:  Telford,  Stevenson  and 
MacColl, although construction has not yet started on any of them.  Within the 
Western Development Area there are plans for one wind farm of up to 90 turbines 
that has recently completed Scoping.  Adjacent to Beatrice there is the Beatrice 
Scottish Territorial Waters Wind Farm Leasing Zone within which there is consent 
for one wind farm, the Beatrice Offshore Wind Farm, for which construction has 
started.  Once complete the wind farm will comprise 84 turbines. 

 
The Beatrice Field is in an area noted to be of concern to the Ministry of Defence 
because it lies within training ranges.  
 

Atmosphere  Emissions  to  atmosphere  offshore  will  arise  from  the  vessels  used  to 
decommission the Beatrice infrastructure. Onshore emissions will result from the 
yard activities including recycling of the steel etc.  associated with the structures 
returned to shore.   
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4.2  Potential Environmental Impacts and their Management 

Environmental Impact Assessment Summary:   
 

Table 4.2: Environmental Impact Management 

Activity  Main Impacts  Management 

Topsides Removal 

Decommissioning of  the  topsides will  require  cutting  and 
lifting activities using anchored lift vessels.  

The principal environmental and societal impacts associated 
with the planned activities are:  

 Physical presence of vessels; 

 Energy use and atmospheric emissions; 

 Underwater noise from vessels; 

 Discharges to sea from vessels and possible residual 
fluids from the topsides (including drainage spaces);  

 Disturbance to the seabed from anchoring of the 
vessels; 

 Production of waste materials.  

Potential impacts resulting from accidental events include: 

 Disturbance to the seabed as a result of dropped 
objects; 

 Discharges to sea as a result of hydrocarbon releases 
(e.g. during bunkering operations or a loss of diesel 
inventory due to vessel collision).  

Following the mitigations summarised in this table (detailed 
in  the  EIA  Report)  the  environmental  and  societal 
significance of the planned activities are considered low. In 
addition,  the environmental  risk associated with dropped 
objects  is  considered  low.  The  environmental  risk 
associated with a loss of fuel during bunkering activities or 
a total loss of fuel inventory is considered to be moderate 

During decommissioning of the topsides, a number of mitigation 
measures  will  be  adhered  to,  in  order  to  minimise  the 
environmental and socio‐economic impacts. These are detailed 
in the EIA Report and are summarised here:  

 Notice to mariners will be circulated. 

 Vessel traffic surveys (and collision risk assessments) will be 
undertaken to support Consent to Locates required for any 
anchored vessels. 

 Repsol Sinopec Resources UK will carry out a detailed 
assurance process on all vessels prior to contract award and 
all contractors will originate from countries signed up to the 
International Maritime Organisation and will adhere to their 
guidelines.  

 Vessel use will be optimised 

 Flushing and cleaning of topsides has been completed in line 
with BAT/BEP (Best Available Technique/Best Environmental 
Practice) requirements. 

 Work procedures will be in place to minimise duration of 
activities and minimise likelihood of dropped objects.  

 A waste management plan will be developed which will 
describe and quantify waste 

 Waste management options will take account of the waste 
management hierarchy.  

 SIMOPS (simultaneous operations) will be managed through 
bridging documents and communications.   
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Table 4.2: Environmental Impact Management 

Activity  Main Impacts  Management 

given the potential for beaching and proximity to protected 
areas.   

 Regular maintenance checks of fuel transfer hose (identified 
as an environmentally critical element).  

 Emergency response plans in place including SOPEPs 
(shipboard oil pollution emergency plan) and the Beatrice 
OPEP (oil pollution emergency plan). 

Jacket Removal  Decommissioning  of  the  jackets  will  require  cutting  and 
lifting activities using anchored lift vessels. It is possible that 
some material may  require  to  be  excavated  around  the 
jacket piles  should  internal  cutting not be possible. Some 
disturbance to the cuttings pile at the Beatrice AD platform 
will be required.   

The principal environmental and societal impacts associated 
with the planned activities are generally similar to those for 
the decommissioning of  the  topsides and  include  impacts 
associated with:  

 Physical presence of vessels; 

 Energy use and atmospheric emissions; 

 Underwater noise from vessels; 

 Discharges to sea from vessels and marine growth from 
the jackets;  

 Disturbance to the seabed from anchoring of the 
vessels and possible excavation of seabed material, 
including parts of the Beatrice AD cuttings pile, to 
access the jacket piles; 

 Production of waste materials.  

Potential impacts resulting from accidental events include: 

 Disturbance to the seabed as a result of dropped 
objects; 

During decommissioning of the jackets, the mitigation measures 
identified for ‘Topsides Removal’ (see above) will be applied. In 
addition,  

 Disturbance to the Beatrice AD cuttings pile will be 
minimised.   

 Independent verification of seabed clearance will be 
obtained.  
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Activity  Main Impacts  Management 

 Discharges to sea as a result of hydrocarbon releases 
(e.g. during bunkering operations or a loss of diesel 
inventory due to vessel collision).  

Following the mitigations summarised in this table (detailed 
in  the  EIA  Report)  the  environmental  and  societal 
significance  of  the  planned  activities  associated  with 
recovery  of  the  jacket  are mostly  considered  to  be  low. 
There are no activities considered to be of high significance 
and  only  the  disturbance  to  the  AD  cuttings  pile  was 
considered  to  be  of  moderate  significance.  As  for  the 
activities associated with decommissioning of the topsides, 
the environmental risk associated with dropped objects  is 
considered low whilst the risk associated with a loss of fuel 
during bunkering activities or a total loss of fuel inventory 
due to vessel collision is considered to be moderate given 
the  potential  for  beaching  and  proximity  to  protected 
areas.   

Decommissioning Pipelines  Decommissioning of the pipelines and power cables in situ 
will  require cutting of pipeline and power cable ends and 
trenching and burying these ends and any exposed mid‐line 
sections. The principal environmental and societal impacts 
include:  

 Physical presence of vessels; 

 Energy use and atmospheric emissions; 

 Underwater noise from vessels; 

 Discharges to sea from vessels;  

 Disturbance to the seabed from cutting, trenching and 
burying activities; 

 Production of waste materials.  

During decommissioning of the pipelines and power cables the 
relevant mitigation measures  identified  for  ‘Topsides Removal’ 
(see above) will be applied. In addition:  

 Flushing and cleaning of all the hydrocarbon pipelines has 
been completed in line with BAT/BEP requirements. 

 Vessels carrying out these activities will use dynamic 
positioning thus minimising impact on the seabed.  

 Any pipelines or power cables decommissioned in situ will 
be marked on FishSafe and communicated accordingly.  

 Independent verification of seabed clearance will be 
obtained.  

  A survey strategy will be agreed with BEIS for monitoring 
the buried pipelines and power cables. 
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Activity  Main Impacts  Management 

Potential  impacts resulting  from accidental events  include 
discharges to sea as a result of hydrocarbon releases (e.g. a 
loss of diesel inventory due to vessel collision).  

Following the mitigations summarised in this table (detailed 
in  the  EIA  Report)  the  environmental  and  societal 
significance  of  the  planned  activities  are  considered  low 
The environmental  risk of a  total  loss of  fuel  inventory  is 
considered to be moderate given the potential for beaching 
and proximity to protected areas.   

  

 

 

  

Decommissioning 
Stabilisation Features 

The  base  case  is  to  recover  all  stabilisation  features 
including the mattresses (both flexible concrete and grout 
filled),  grout  bags  (larger  ones  associated  with  the  AD 
conductor  guide  frame  and  the  25  kg  bags)  and  the  two 
concrete tunnels. The principal environmental and societal 
impacts include:  

 Physical presence of vessels; 

 Energy use and atmospheric emissions; 

 Underwater noise from vessels; 

 Discharges to sea from vessels;  

 Disturbance to the seabed from recovery activities; 

 Production of waste materials. 

Potential impacts resulting from accidental events include: 

 Discharges to sea as a result of hydrocarbon releases 
(e.g. a loss of diesel inventory due to vessel collision). 

Following the mitigations summarised in this table (detailed 
in  the  EIA  Report)  the  environmental  and  societal 
significance of the planned activities are considered to be 
low. The environmental risk of a total loss of fuel inventory 

During  decommissioning  of  the  stabilisation  features  the 
relevant mitigation measures  identified  for  ‘Topsides Removal’ 
(see above) will be applied. In addition:  

 Vessels carrying out these activities will use dynamic 
positioning thus minimising impact on the seabed.  

 Independent verification of seabed clearance will be 
obtained.  

 In the event that any stabilisation features cannot be 
recovered Repsol Sinopec Resources UK will consult with 
BEIS to discuss alternative approaches.    

 A survey strategy will be agreed with BEIS for monitoring 
any stabilisation features that will be decommissioned in 
situ. 
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is  considered  to  be  moderate  given  the  potential  for 
beaching and proximity to protected areas.   

Decommissioning Drill 
Cuttings 

Undisturbed  the Beatrice AD  cuttings pile  falls below  the 
OSPAR 2006/5 thresholds for rate of oil loss and persistence 
over time. Removal of the AD jacket, conductor guide frame 
and drilling template will result in some disturbance to the 
cuttings pile. The level of disturbance will be dependent on 
the selected cutting method i.e. whether it will be internal 
or  external  cutting.  It  is  acknowledged  that 
decommissioning the pile in situ could result in:  

 A long‐term presence of hydrocarbons in sediments; 
and  

 A Low level leaching of hydrocarbons from the drill 
cuttings pile. 

However, given the small size of the pile, and the estimated 
hydrocarbon  content  (10  ‐20  te),  it  is  expected  that 
following disturbance the pile will remain within the OSPAR 
2006/5 thresholds. 

Repsol Sinopec Resources UK have carried out a BAT assessment 
and are  in ongoing discussions with BEIS and Marine Scotland 
Science  to  determine  the  optimal  approach  to managing  the 
cuttings  pile.  These  discussions  will  continue  as  the  project 
progresses. 

If decommissioned in situ the pile will be marked on FishSafe and 
communicated accor ndingly.  
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5 INTERESTED PARTY CONSULTATIONS 

Consultations Summary:   
During the public consultation period, copies of the Decommissioning Programmes and supporting 
documents were forwarded to the Statutory Consultees identified in Table 5.1. The documents were 
also made available for public consultation. Comments received following this consultation period are 
captured in the first part of Table 5.1.  
 
In May 2017, as part of the informal stakeholder engagement process Repsol Sinopec Resources UK 
issued a scoping report to a number of stakeholders. The Scoping Report provided an overview of the 
Beatrice  Field,  the  proposed  decommissioning  activities  and  an  overview  of  the  impacts  to  be 
assessed in this EIA. Stakeholders were invited to comment on the Scoping Report with respect to any 
concerns they may have. In addition to issuing the Scoping Report, Repsol Sinopec Resources UK have 
carried out a number of informal stakeholder engagement sessions including separate meetings with 
various  stakeholders  and  a  Stakeholder  Engagement  Workshop.  The  second  part  of  Table  5.1 
‘Informal Consultations’ summarises the main concerns that the stakeholders had and identifies who 
received the Scoping Report. Full details are provided in Chapter 2 of the EIA Report.   
  

Table 5.1: Summary of Stakeholder Comments 

Who  Comment  Response 

Statutory Consultations 

Global Marine Systems 
Limited 

No  comments  received  following 
formal consultation. 

N/A 

National Federation of 
Fisherman’s Organisations 

No  comments  received  following 
formal consultation. 

N/A 

Scottish Fishermen’s 
Federation 

No  comments  received  following 
formal  consultation.  Comments 
received  during  informal 
consultation are provided below.  

N/A 

Northern Ireland Fish 
Producers Organisation 
Limited 

No  comments  received  following 
formal consultation. 

 

N/A 

Public  No  comments  received  following 
formal consultation. 

 

N/A 

SEPA    (1) Request for further 
information with regards the 
windfarm elements and 
their disposal.  

(2) Request for copies of the 
Waste Management Plan’s  

(1) Approaches  had  been 
made  regarding  the  re‐use  of 
the  wind  turbines,  however 
Repsol  Sinopec  Resources  UK 
Limited were informed that the 
technology  is  now  outdated, 
and no interest was expressed.

The  ultimate  fate  of  the 
materials  (re‐use/recycling 
etc.)  and  detailed  engineering 
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Table 5.1: Summary of Stakeholder Comments 

associated  with  the  removals 
campaign  (inc.  timing  of  fluid 
removal)  will  not  be  finalised 
until  a  Contract  has  been 
awarded for Removal/Disposal.

However,  RSRUK  recognise 
their  Duty  of  Care 
responsibilities and will look to 
work  with  the  selected 
Contractor(s)  to  drive  waste 
management  up  the  waste 
hierarchy.  

(2) A  detailed  project 
specific  Waste  Management 
Plan  (WMP)  will  be  prepared 
once  the  Removal/Disposal 
Contractor  has  been 
appointed. 

During  its  preparation,  Repsol 
Sinopec  Resources UK  Limited 
will continue to engage/consult 
with SEPA and would welcome 
any comments and feedback. 

The  WMP  will  be  made 
available  for  comment  to  the 
applicable regulating bodies. 

  

Offshore Energy OUKHO 
(United Kingdom 
Hydrographic Office)  

(1) Requests  that  the 
operator  follow  and  adhere  to 
Section  16  (Marking  of  remains 
and  safety  zones)  from  – 
GUIDANCE  NOTES  – 
Decommissioning of Offshore Oil 
and  Gas  Installations  and 
Pipelines. 
(2) Request  an  informal 
discussion  with  the  operator, 
regarding  the  potential  for 
annotating  our  charts  with  a 
‘decommissioning area’. 

 

(1) Repsol  Sinopec 
Resources  UK  Limited  will 
adhere  to  Section  16,  and  this 
guidance  is  captured  in  the 
project’s  Permits,  Licenses, 
Authorisations,  Notifications 
and Consents  (PLANC) Register, 
which  will  continue  to  be 
actively  used  as  the  Project 
progresses. 
(2) Repsol  Sinopec 
Resources UK  Limited welcome 
the  opportunity  for  discussions 
with  UKHO,  however  would 
propose  that  these  discussions 
are  held  at  a  later  date  taking 
account of the current schedule 
of activities (indicative schedule 
provided in Section 6.4) 
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Table 5.1: Summary of Stakeholder Comments 

BEIS  (1) Following  formal 
consultation  BEIS  requested 
further information on the impact 
of disturbance to the Beatrice AD 
cuttings pile: specific  information 
requested  related  to  the 
likelihood  of  internal  cutting  of 
the  jacket  piles  not  being 
successful;  what  volume  of  oil 
could  enter  the  water  column; 
and mitigation measures  relating 
to surface sheens.   
(2) BEIS  requested  that 
following  commercial  tendering 
process,  they  are  updated  with 
regards  selected  removal 
methods. 
(3) Requested clarification on 
handling/tracking  of  hazardous 
waste.   
(4) Requested  confirmation 
that Beatrice OPEP will be in place 
during operations.  
(5) Requested  following  text 
is added to Table 3.3: ‘If there is a 
delay  between  jacket  and  the 
topsides  removal  activities, 
appropriate  navigational  aids 
shall be in place, as per Consent to 
Locate requirements’. 

(1) Additional  text  has 
been  added  to  Table  1.5  in 
relation  to  the  likelihood  of 
internal  cuttings of  the  jacket 
piles not being successful.  
EIA  report  was  amended  to 
capture  response  to  the 
cuttings pile. 
(2) Following  the 
commercial  tender  process 
Repsol  Sinopec  Resources  UK 
Limited  will  inform  BEIS  of 
selected removal option. 
(3) Table  3.10  updated  to 
include  the  following  text: 
‘Hazardous  and  Non 
Hazardous  Materials  will  be 
captured  within  the  Project’s 
Material  Inventory, which will 
remain  live,  and  form  a  key 
part  of  the  Active  Waste 
Management  Plan’.  Text  also 
added to EIA.   

(4) Table  4.2  updated  to 
confirm  this.  EIA  report  also 
updated  to capture  that OPEP 
will be in place.  

(5) Text  added  as 
requested.      

Informal Consultations 

Department of Business, 
Energy and Industrial 
Strategy (BEIS) 

BEIS  responded  to  the  scoping 
report, were consulted separately 
and  attended  the  Stakeholder 
Engagement  Workshop.  During 
these  meetings  they  were 
informed  of  the  proposed 
decommissioning  plan  for  the 
Beatrice facilities.    

Their main area of concern was in 
relation  to  the  management  of 
the cuttings pile at Beatrice AD.   

 

The  EIA  report  presents 
modelling  of  a  worst‐case 
impact  whereby  85%  of  the 
cuttings  pile  is  disturbed  to 
allow access to the jacket piles 
externally.  Following 
presentation  of  the  results  at 
the  stakeholder  workshop, 
Repsol  Sinopec  Resources  UK 
have  carried  out  a  BAT 
assessment  are  in  ongoing 
discussions  with  BEIS  and 
Marine  Scotland  Science  to 
determine  the  optimal 
management approach for the 
pile.  These  discussions  will 
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Table 5.1: Summary of Stakeholder Comments 

continue  as  the  project 
progresses.    

Marine Scotland Science  Marine  Scotland  were  consulted 
separately  and  attended  the 
Stakeholder  Engagement 
Workshop. During these meetings 
they  were  informed  of  the 
proposed  decommissioning  plan 
for the Beatrice facilities.    

Marine  Scotland’s  main  area  of 
concern  was  in  relation  to  the 
management of  the  cuttings pile 
at Beatrice AD.  

Response: as for that provided 
above for BEIS.  

Joint Nature Conservation 
Committee (JNCC) 

JNCC  were  consulted  separately 
and  attended  the  Stakeholder 
Engagement  Workshop.  During 
these  meetings  they  were 
informed  of  the  proposed 
decommissioning  plan  for  the 
Beatrice facilities.    

No major concerns were advised. 

JNCC expressed that their default 
position is that the seabed should 
be  returned  to  an  ‘as  found’ 
condition.   However,  there  is  an 
appreciation  that  there  may  be 
safety  issues  associated with  the 
decommissioning  programme 
which may make this impossible. 

Repsol  Sinopec  Resources  UK 
will  continue  to  take  this  into 
account  during  each  stage  of 
the decommissioning project. 

Scottish Fishermen’s 
Federation (SFF) 

SFF  were  consulted  separately 
and  attended  the  Stakeholder 
Engagement  Workshop.  During 
these  meetings  they  were 
informed  of  the  proposed 
decommissioning  plan  for  the 
Beatrice facilities.    

SFF raised concerns regarding the 
decommissioning  of  the  grout 
filled bag mattresses in situ.  

 

Subsequent to the stakeholder 
workshop,  Repsol  Sinopec 
Resources UK have undertaken 
a  comprehensive  technology 
appraisal, and have identified a 
methodology, that is notionally 
capable  of  breaking  up  the 
grout  filled  mattresses. 
Discussions  are  ongoing  with 
BEIS  about  the  emerging 
methodology/approach Repsol 
Sinopec Resources UK propose 
to trial, and as such recovery is 
now  the  base  case 
decommissioning  option  for 
these mattresses and the larger 
grout  bags  found  at  the  AD 
conductor guide frame.  
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Table 5.1: Summary of Stakeholder Comments 

    

Beatrice Offshore Wind 
Farm Limited (BOWL) 

The  aim  of  the  meeting  was  to 
share  information  pack  and 
identify synergies.  

 

Given  the  timelines,  synergies 
were  not  clearly  identifiable 
(BOWL  project  is  currently  in 
the  construction  phase  whilst 
offshore  activities  for Beatrice 
Decommissioning  Project  are 
expected to commence around 
2023/2024).  

Scottish Natural Heritage 
(SNH) 

SNH  responded  to  the  Scoping 
Report  and  were  consulted 
separately.  

No major concerns were advised.  

SNH  identified areas  that  they 
would like addressed in the EIA 
report.  These  are  detailed  in 
Chapter 2 of the EIA Report [Ref 
:2].  

University of Aberdeen 
(Lighthouse Field Station) 

University  of  Aberdeen  were 
consulted  separately  and 
attended  the  Stakeholder 
Engagement  Workshop.  During 
these  meetings  they  were 
informed  of  the  proposed 
decommissioning  plan  for  the 
Beatrice facilities.    

No major concerns were raised.  

University  of  Aberdeen 
identified  areas  that  they 
would like addressed in the EIA 
report.  These  are  detailed  in 
Chapter 2 of the EIA report [Ref 
:2]. 

Highland Council   Highland  Council  responded  to 
the Scoping Report. 

No major concerns were 
identified.  

 

Highland  Council  requested 
that  information  on 
disturbance  to  marine 
mammals  be  considered.  This 
has  been  captured  in  the  EIA 
Report.  

Crown Estate Scotland 
(CES) 

CES confirmed they would not be 
responsible  for  residual  liabilities 
and  that  they  are  currently 
progressing  this  line with  the UK 
Government  with  a  view  to 
getting  a  watertight  written 
agreement in place. 
CES also  requested  that  they are 
referenced in Sections 6.6 and 6.7 
of the DP.  

Repsol  Sinopec  Resources  UK 
have  taken  this  into 
consideration during all  stages 
of the decommissioning project 
and have added CES to Sections 
6.6 and 6.7 of the DP.  

Others  The following organisations were issued the Scoping Report but did 
not respond:   

Health  and  Safety  Executive,  Oil  and  Gas  Authority,  National 
Federation  of  Fishermen’s  Organisations,  Northern  Ireland  Fish 
Producers Organisation, Scottish Environmental Protection Agency, 
The United Kingdom Hydrographic Office, Historic Scotland, Marine 
Management  Organisation, Maritime  and  Coastguard  Agency  UK 
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Table 5.1: Summary of Stakeholder Comments 

Fisheries Legacy Trust Fund, Royal Society for the Protection of Birds, 
Marine Conservation  Society, Greenpeace,  Scottish Wildlife Trust, 
Whale  and Dolphin  Conservation,  Cetacean  Research  and  Rescue 
Unit, a number of members of the Scottish Parliament, Oil and Gas 
UK, and a number of local councils.   
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6 PROGRAMME MANAGEMENT 

6.1  Project Management and Verification 

Repsol Sinopec Resources UK has established a multi‐disciplinary team  lead by a Project Manager 
responsible for the implementation of activities and co‐ordination of all services. An execution plan 
will align with established Repsol Sinopec Resources UK Health, Safety and Environment policies and 
meet all relevant  legislative requirements. A contracting strategy will be based on Repsol Sinopec 
Resources UK procurement and contracts policies, including competitive tendering for all contractor 
services. Where possible, activities will be co‐ordinated with other decommissioning operations and 
take  account  of  any  initiatives  promoted  by  the OGA.  Repsol  Sinopec  Resources  UK will  report 
regularly on the execution of the DP to BEIS and discuss any changes in plans in advance. 

6.2  Post‐Decommissioning Debris Clearance and Verification 

A pre‐decommissioning survey has been conducted to identify debris within the installations’ 500 m 
zones and within  the 100 m pipeline corridors. Any seabed debris  related  to offshore oil and gas 
activities will be recovered for onshore recycling or disposal in line with existing waste management 
policies. Debris removal will form part of the subsea decommissioning execution scope of work. The 
clear seabed will either be validated by an independent verification trawl over the installation sites 
and pipeline corridors or by the post decommissioning survey. The post decommissioning survey will 
provide further verification. 
 

6.3  Costs 

Estimated Costs are confidential and have therefore been provided separately to BEIS 
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6.4  Schedule 

Figure 6.1: Beatrice Area Decommissioning Project Plan 

 
 
The main milestones for the Beatrice Decommissioning Programme are anticipated to be: 

 Beatrice Alpha Well plugging: 2022‐2027 

 Facilities Removal: 2025‐2030 

 Close‐out report: 2030‐2032 

The schedule may change to exploit opportunities to optimise the decommissioning programme with other decommissioning activities within the portfolio. Any 
changes to the schedule will be discussed and agreed with OPRED.  The Beatrice Area Decommissioning Programme is outlined in Figure 6.1.   
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6.5  Close Out 

A  close  out  report  will  be  submitted  to  BEIS/  OPRED  within  12 months  of  the  completion  of 
decommissioning  completion,  including  debris  clearance  and  post‐decommissioning  surveys.  The 
close out report will notify BEIS/ OPRED of any expected changes in parties to the DPs and will provide 
details in line with the undertakings given in section 6.7 below. 
 

6.6  Post‐Decommissioning Monitoring and Evaluation 

A  post  decommissioning  environmental  seabed  survey,  covering  pipeline  routes  and  sites  of 
wellheads and installations, will be carried out when decommissioning activity has been concluded. 
The  survey will  focus on  chemical and physical disturbances due  to  the decommissioning and be 
compared with the pre‐decommissioning survey.  Results of the survey will be forwarded to BEIS and 
Crown Estate Scotland to enable a post monitoring survey regime to be agreed by both parties.   
  

6.7   Management of Residual Liability 

 
Repsol Sinopec Resources UK recognises that they will continue to retain ownership of, and residual 
liability for all decommissioned items allowed to remain in place through acceptance of the results of 
the comparative assessment process in Section 3.3. Repsol Sinopec Resources UK undertakes; 
  

 to contact BEIS and Crown Estate Scotland  in advance,  in the event that any parties to the 
programmes  will  no  longer  have  a  presence  in  the  UK,  to  provide  the  details  of  the 
organisation or individual who will act in their place; 
 

 to notify BEIS and Crown Estate Scotland of any organisation/individual that will engage with 
BEIS and Crown Estate Scotland on future legacy and liability matters; 

 

 to  notify  BEIS  and  Crown  Estate  Scotland  of  any  organisation/individual  that will  be  the 
contact point for any future third party claims for damage caused by pipelines left in place; 
 

 to ensure that any alternative organisation/individual will have appropriate authority for, and 
knowledge of the DPs, to engage with BEIS and Crown Estate Scotland; 
 

 to ensure that any alternative organisation/individual will have access to appropriate funding 
to carry out any actions relating to the residual legacy and liability as outlined in the approved 
DPs. 
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7 SUPPORTING DOCUMENTS 

 

Table 7.1: Supporting Documents 

Document 
Number 

Title 

1  Beatrice Decommissioning Comparative Assessment Report  

(RP‐DTABEA001‐GE‐0035) 

2  Beatrice Decommissioning EIA Report 

(RP‐DTABEA001‐HS‐0051) 

 
Web link for all stakeholder / interested parties –  
 
http://www.repsolsinopecuk.com/en/operations/beatrice‐oil‐field‐decommissioning 
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8 PARTNER LETTERS OF SUPPORT 

Repsol  Sinopec North  Sea  Limited  and  SSE Generation  Limited  are partners with Repsol  Sinopec 
Resources UK, therefore relevant letters of support are provided. 
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APPENDIX 1  
Longitudinal Reference Files (see Section 7.0) 
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APPENDIX 2  
Public Consultation Notification 
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