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NDA Vision Organisation Strategic 
Theme No. Description Target Year End 

Forecast RAG 

Delivering our 
mission 
together 
safely, 
securely and 
more 
creatively, 
transparently 
and efficiently 

NDA 
Corporate 
Centre 

NM 23 
Complete the consolidation of 
Dounreay unirradiated exotics 
(excluding remnants) 

Late Q4 Q3 On 
Target 

IWM 2 

Integrated Waste Programme 
Business Case approved by 
NDA Board and endorsed by 
Theme Overview Group 

31 Mar 
2020 

31 Jan 
2020 

On 
Target 

CE 

1 

Publication of the first version 
of the Mission Progress Report 
alongside NDA Annual Report 
and Accounts 

Published No 
Caveats Complete 

3 Magnox Transition Plan 2 Sub-
targets 

3 Sub-
targets 

On 
Target 

4A 
Risk: NDA Board risk appetite 
agreed by NDA Board and 
cascaded to businesses 

31 Mar 
2020 

31 Dec 
2019 

On 
Target 

4B 

Risk: Cyber capability 
enhancement delivered by 
Cyber Security Resilience 
Programme 

the 1 Sub-
target 

10 Sub-
targets At Risk 

4C 
Risk: Cyber Security Centre of 
Excellence requirements 
definition completed 

2 Sub-
targets 

4 Sub-
targets 

On 
Target 

21 Dounreay Full Business Case 
produced and endorsed by 

31 Dec 
2019 

01 Feb 
2020 Missed 

2 
 

Introduction 

Please note this report provides the status of the Group Key Targets and Business 
Plan Activities as at the mid-year of the 2019/20 financial year (i.e. as at end of 
September 2019). The year-end position against these targets and activities (i.e. as at 
end of March 2020) will be published in the NDA Annual Report and Accounts. 

 
NDA Group Key Targets 2019/20 

In addition to the longer term milestones set out in the NDA Business Plan, there are a 
number of shorter term targets for 2019/20 which are reflected in our Group Key 
Targets. Progress against these is measured and reported to the NDA Board and Her 
Majesty’s Government (HMG) on a monthly basis. 

In 2019/20 we have 33 Group Key Targets. These cover group-wide targets, targets 
specific to our individual businesses and targets specific to the NDA corporate centre.  
These are detailed below: 

NDA Group Key Targets 2019/20 - Quarter 2 
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NDA Board 

Sellafield 

NM 

11 

Package Integrity Recovery 
Programme (PIRP) - Finishing 
line 4 glovebox - active 
commissioning complete 

30 Sep 
2019 

31 Jul 
2019 Complete 

17 

SPRS Retreatment Plant 
(SRP) - Completion of sheet 
piling to enable slab 
construction commencement 

31 Mar 
2020 

20 Sep 
2019 Complete 

IWM 

12 

Pile Fuel Cladding Silo (PFCS) 
- Demonstrate early retrieval 
capability and complete early 
construction works 

1 Sub-
target 

3 Sub-
targets 

On 
Target 

13 

First Generation Magnox 
Storage Pond (FGMSP) - Units 
of inventory removed from 
pond  

271 units 362 On 
Target 

14 

Magnox Swarf Storage Silo 
(MSSS) - Number of skips 
filled and placed into an interim 
store 

1 skip 0 Missed 

15 
Waste Vitrification Plant - 
Vitrification of Highly Active 
Liquor (HAL) 

140m3 170m3 On 
Target 

16 

Box Encapsulation Plant (BEP) 
- Design, manufacture and 
delivery of the Waste 
Treatment Cell (WTC) 
handlers 

31 Oct 
2019 

30 Oct 
2019 At Risk 

18 

Box Encapsulation Plant 
Product Store Direct Import 
Facility (BEPPS DIF) - Start of 
inactive commissioning 

31 Mar 
2020 

18 Apr 
2020 Missed 

CE 19 

Mobilisation of Programme 
and Project Partner (PPP) and 
handover of projects to PPP 
partners for delivery 

01 Feb 
2020 

01 Nov 
2019 

On 
Target 

Magnox 

SF 22 

All fuel off Wylfa site and fuel 
free verification confirmation 
from Office for Nuclear 
Regulation (ONR) 

31 Mar 
2020 

31 Oct 
2019 

On 
Target 

SDR 20 
Ponds drain complete at 
Dungeness, Oldbury and 
Sizewell 

31 Jan 
2020 

27 Nov 
2019 

On 
Target 

Dounreay IWM 24 Complete treatment of sodium 
components  

29 Feb 
2020 

8 Nov 
2019 

On 
Target 

RWM IWM 5 
Geological Disposal Facility 
Programme - Capability and 
governance 

1 Sub-
target 

2 Sub-
targets At Risk 

Springfield 
Fuels SDR 25 

Complete decommissioning of 
the Magnox and AGR Fuel 
Assembly Plant 

31 Mar 
2020 

30 Nov 
2019 

On 
Target 

Creating great 
places to work 

NDA 
Corporate CE 6 Group Equality, Diversity and 

Inclusion 
4 Sub-
targets 

4 Sub-
targets 

On 
Target 
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and taking 
pride in what 
we do 

Centre 

7A 

One NDA: Launch of One NDA 
Handbook and One NDA 
communications plan agreed 
by Executive Committee 

2 Sub-
targets 

3 Sub-
targets Complete 

7B One NDA: Develop a full suite 
of group functional strategies Period 12 Period 9 At Risk 

7C 

One NDA: Re-run 
Organisational Health Index 
survey for the Corporate 
Centre  

31 Mar 
2020 

31 Mar 
2020 

On 
Target 

8A 

Great place to work: Lead in 
the area of mental health and 
wellbeing across the NDA 
group 

1 Sub-
target 

7 Sub-
targets 

On 
Target 

8B 

Great place to work: ICT 
Transformation - implement 
new infrastructure, software 
and working practices  

1 Sub-
target 

2 Sub-
targets 

On 
Target 

Trusted to do 
more in the UK 
and globally 

NDA 
Corporate 
Centre 

CE 

9A 
Supporting HMG decisions: 
Provide advice to HMG on 
AGR optioneering  

HMG 
feedback 

HMG 
feedback At Risk 

9B 
Supporting HMG decisions: 
Engagement with HMG on 
spending review  

HMG 
feedback 

HMG 
feedback Complete 

10A 

Supporting HMG initiatives: 
Support government Brexit 
negotiations and implement 
Brexit mitigations  

1 Sub-
target 

1 Sub-
target 

On 
Target 

10B 

Supporting HMG initiatives: 
Support, inform and facilitate 
implementation of the nuclear 
sector deal 

2 Sub-
targets 

2 Sub-
targets 

On 
Target 

10C 

Supporting HMG initiatives: 
Agreement and publication of 
‘Grand Challenges’ for 
technical innovation 

2 
Approved 

2 
Approved 

On 
Target 

 

 

 

 

 

 

 

 

 

 



 
   
 

5 
 

 

NDA Mid-Year Performance Report (Quarter 2) 

The NDA Business Plan sets out key activities and expected progress for all 17 of the 
NDA’s nuclear sites over the 3 years from 1 April 2019 to 31 March 2022. This report 
shows the performance on each of the key activities at the end of September 2019. 
Targets are grouped by strategic theme for each business in the group as well as the 
NDA corporate centre. Also reported is Safety and Environmental performance 
information for each business. 

Strategic themes key: 

SD&R Site Decommissioning and Remediation 

SF Spent Fuels 

NM Nuclear Materials 

IWM Integrated Waste Management 

CE Critical Enablers 

 

Status Key 

ACHIEVED The key milestone or activity has been achieved during the financial 
year 2019/20  

ON TARGET The key milestone or activity is on track to be completed to schedule  
BEHIND TARGET The key milestone or activity is delayed and currently forecast for 

completion behind schedule 
MISSED The key milestone or activity was due for completion during the 

financial year 2019/20 and this target has been missed 
DEFERRED Activity deferred due to re-prioritisation and/or reallocation of funding 

(where possible provide revised target) 
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NDA Corporate Centre Key Activities 

Target Summary  

 
Status Number of targets 
Achieved Target achieved  1 
On Target On target 17 
Behind Target Behind target with possibility of recovery 0 
Missed Behind target – expected to be missed 0 
Deferred Deferred 0 

 
Nuclear Materials 

Key Activities Timescale Status Comments 

• Work with government to develop a long-term 
management solution for separated plutonium in 
the UK. 

2019-2022 On Target  

 
Integrated Waste Management 

Key Activities Timescale Status Comments 

• NDA will work with group businesses to explore 
alternative disposal options for Higher Activity 
Waste. 

2019-2022 On Target  

 
Critical Enablers 
Key Activities Timescale Status Comments 

• Review of NDA operations and implementation of 
the accepted recommendations from the Magnox 
Inquiry, NAO landscape report and Public 
Accounts Committee. 

2019-2020 On Target  

• Manage the existing Magnox Limited contract 
through to termination; and transition to new 
arrangements. 

2019-2022 Achieved  

• Development of strategic opportunities that 
optimise delivery of the mission. 2019-2022 On Target  

• Manage special nuclear materials consolidation in 
agreed locations. 2019-2022 On Target  

• Implementation of a group Equality, Diversity and 
Inclusion (EDI) Strategy. 2019-2022 On Target  

• Implement Government led reforms of public 
sector pensions and exit caps across the NDA 
group. 

2019-2022 On Target  

• Provide support to government on nuclear new 
build decommissioning plans. 2019-2022 On Target  

• Working to embed the capability to proactively 
protect, detect, respond and recover against 
current and evolving cyber threats. 

2019-2022 On Target  

• Implementation of our strategic people delivery 2019-2022 On Target  
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Regulatory Control 

Key Activities Timescale Status Comments 

• Continue working with regulators and government 
to determine institutional controls appropriate to 
restoration of nuclear sites. 

2019-2022 On Target  

• Contribute to sustainability performance under the 
Greening Government Commitments (GGC). 2019-2022 On Target  

 

 

 

 

 

 

 

 

 

plan to enable resource planning, skills 
development and flexibility and mobility across the 
group. 

• Support Small and Medium Enterprise 
organisations by increasing overall spend with 
them in line with the government Growth Agenda. 

2019-2022 On Target  

• Performance management of group businesses. 2019-2022 On Target  
• Embed the key tenets of the Industrial Strategy, 

including active participation in the Nuclear Sector 
Deal to help achieve HMG key deliverables. 

2019-2022 On Target  

• Support implementation of forthcoming new 
nuclear emergency preparedness standards 
across the NDA group, as part of the UK’s 
implementation of the Basic Safety Standards 
Directive 2013. 

2019-2022 On Target  

• International support, sharing knowledge and 
expertise in decommissioning and clean-up 
activities. 

2019-2022 On Target  
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SELLAFIELD  

Target Summary  

Status Number of targets 
Achieved Target achieved  2 
On Target On target 35 
Behind Target Behind target with possibility of recovery 1 
Missed Behind target – expected to be missed 1 
Deferred Deferred 0 

 
Site Decommissioning and Remediation 

The areas of principal focus are the redundant Legacy Ponds and Silos facilities, made up of the Pile Fuel Storage Pond, 
Pile Fuel Cladding Silo, First Generation Magnox Storage Pond and Magnox Swarf Storage Silo. These facilities supported 
the development of the nuclear programme in the UK from the early 1950s. Latterly, they have supported the generation of 
electricity from the fleet of Magnox power stations. These programmes include the removal of nuclear fuel, sludge and solid 
material which require the provision of equipment to retrieve the various wastes and then treat and store them in interim 
stores. 

Key Activities Timescale Status Comments 

Pile Fuel Storage Pond    
• Continue sludge and solids retrievals from the 

pond and wetbays. 2019-2022 On Target 
 

• Complete Bay Dewatering Trial. 2020-2022 On Target  

Pile Fuel Cladding Silo    
• Completion of Inactive Safety commissioning of 

the Box Encapsulation Plant and Product Store 
(BEPPS)/Direct Import facility. 

2020-2022 On Target 
 

• Commence inactive commissioning of waste 
retrieval equipment. 2019-2020 Achieved 

 

• Begin retrievals from the Pile Fuel Cladding Silo. 2020-2022 On Target 
 

First Generation Magnox Storage Pond    
• Continue bulk sludge removal from D Bay. 2019-2022 On Target 

 

• Continue to export fuel and sludge from the pond. 2019-2022 On Target  

Magnox Swarf Storage Silo    
• Commence SEP1 (Silo Emptying Plant) Phase 1 

active commissioning. 2020-2022 On Target  

• Volume manufacture of 3m
3 boxes. 2019-2022 On Target  

• Begin retrievals from Magnox Swarf Storage Silo 
(MSSS). 2019-2020 Missed 

Forecast is currently Q2 2020/21.  
A review of the permissioning 
activities has provided valuable 
learning which has been 
incorporated within the Programme 
schedule. The review concluded that 
commencing retrieval of waste will 
not take place before the end of 
financial year 2019/20. However, 
this is still 15 months ahead of the 
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Key Decommissioning Milestone 
target. 

Decommissioning and Remediation    
• Complete decommissioning and demolition of the 

upper diffuser section of the Windscale Pile 
Chimney Number 1. 

2020-2022 On Target  

• Complete demolition of the SEP Head End Stack. 2020-2022 On Target  

 
Spent Fuels 

All of the spent fuels discharged from the operating Advanced Gas-Cooled Reactor (AGR) power stations and defueling 
Magnox power stations reactors are sent to Sellafield for management. The management of AGR fuel under contracts 
with EDF Energy provides a significant income stream to NDA. 

Key Activities Timescale Status Comments 

• Continue to receive and prepare for receipt of 
Dounreay spent fuels. 2019-2022 Behind Target 

Shipments of DFR for reprocessing 
are currently paused due to a 
waste consents issue related to 
discharged flask shipments from 
Sellafield to Dounreay.   
Discussions are ongoing with 
Environment Agency / Scottish 
Environment Protection Agency to 
resolve the issue. 
A DFR dry fuel store location at 
Dounreay has been identified for 
up to 10 flasks. This project is 
being initiated and expected to be 
completed in line with forecasted 
shipment dates. 

• Continue to receive / manage AGR spent fuel 
from EDF Energy (EDFE) and prepare for receipt 
of bulk defueling. 

2019-2022 On Target 

Sellafield are supporting the EDFE 
flask delivery programme. EDFE 
have reduced the target of 343 
flasks to 280 flasks for FY 19/20.   
AGR Operating Plan (AGROP) 
programme is managing defueling 
to ensure readiness for bulk 
defueling of the AGR fleet of power 
stations. 

• Completion of Magnox Reprocessing. 2020-2022 On Target 

Magnox reprocessing is currently 
behind schedule however a 
recovery plan is in place and we 
are forecasting to achieve this 
target. 

• Commence Post Operational Clean Out (POCO) of 
Magnox Reprocessing Plant. 2020-2022 On Target  

• Complete defueling of Calder Hall. 2019-2020 Achieved  

 
Nuclear Materials 

Sellafield is the custodian of the majority of the UK’s stockpile of plutonium which is held in safe and secure storage. 
Consolidation of special nuclear materials making use of Sellafield’s expertise is an ongoing activity and will continue to 
be part of the site’s mission. 

Key Activities Timescale Status Comments 
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• Continue the safe and secure storage of 
plutonium in line with UK policy. 2019-2022 On Target  

• Continue to receive and securely store special 
nuclear materials from Dounreay before treatment 
and repackaging. 

2019-2022 On Target 

Completion forecast is currently Q3 
2019/20. All sub-assemblies safely 
and successfully transferred to store. 
94% of material has now been 
consolidated at Sellafield as of Q2 
2019/20.  

• Ensure safe, secure management of our uranics 
inventory. 2019-2022 On Target  

 
Integrated Waste Management 

The various activities of the site produce wastes in many forms. These require varying degrees of treatment and onward 
processing. The site will continue to focus on safe, efficient management of these wastes, including: the conversion of 
Highly Active Liquor (HAL) into passively safe vitrified waste; the return of vitrified material overseas; and the 
management of on-site intermediate and low level wastes. 

Key Activities Timescale Status Comments 

• Continue the programme to repatriate overseas 
owned vitrified waste to its country of origin. 2019-2022 On Target 

 

• Prepare and commence the co-processing of HA 
POCO solids. 2020-2022 On Target 

 

• Continue to generate savings and preserve 
capacity at the LLW Repository by diversion of 
materials into the supply chain. 

2019-2022 On Target 
 

• Continue the programmes to receive and treat 
waste materials from Harwell and AWE 
Aldermaston. 

2019-2022 On Target 
 

 
Critical Enablers 
A number of key enabling activities require specific focus, ranging from infrastructure refurbishment or replacement 
projects, in support of the above activities, through to key change programmes which aim to improve operational delivery 
and efficiency on site. 

Key Activities Timescale Status Comments 

• Continue the Sellafield Limited transformation to 
support future business requirements including 
the development and embedding of a value-led 
culture. 

2019-2022 On Target  
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Regulatory Control 

Key Activities Timescale Status Comments 

• Ensure discharges are in line with UK discharge 
strategy. 2019-2022 On Target  

• Develop and embed the long-term partnership with 
the supply chain. 2019-2022 On Target 

We have a number of long-term 
supply chain partnerships in place 
(Infrastructure Strategic Alliance, 
Design Services Alliance, 
Decommissioning Delivery 
Partnership), with the new 
Programme & Project Partners 
(PPP)- a 20 Year arrangement - 
awarded in May 2019.   
To enable the development and 
maintenance of effective 
partnerships Sellafield is committed 
to a Supplier Relationship 
Management programme as well as 
embedding the ISO 44001 
Collaborative Working standard. 

• Progress the transformation of Project delivery on 
site and embed PPP (Programme and Project 
Partnership). 

2019-2022 On Target  

• Support Small and Medium Enterprise 
organisations by targeting overall spend with them 
in line with the government Growth Agenda. 

2019-2022 On Target 

SME spend target increases year on 
year from 31% for FY 19/20 to 33% 
in FY 21/22. 
Q1 FY 19/20 achievement was 
31.24%. 

• Continue the Sellafield Security Enhancement 
Programme. 2019-2022 On Target  

• Continue with improvements to the site utilities 
infrastructure and new Steam Generating. 2020-2022 On Target  

• Continue the programme to ensure the Analytical 
Services capability is available to support the 
mission. 

2019-2022 On Target  

• Continuation of information assurance activities 
and supporting processes. 2019-2022 On Target  

• Embed the key tenets of the Industrial Strategy, 
including facilitation under the Nuclear Sector 
Deal. 

2019-2022 On Target  

• Working to embed the capability to proactively 
protect, detect, respond and recover against 
current and evolving cyber threats. 

2019-2022 On Target  

• Maintain an asset management regime that takes 
into account the impact of asset condition on 
meeting regulation. 

2019-2022 On Target 

The ageing asset base at 
Sellafield continues to present 
challenges to the developed plans 
and we are working closely with 
the ONR and the EA in this area 
through the delivery of a series of 
Asset Management 
recommendations and focus 
areas. 
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• Reduce environmental risk (including retrieval and 
treatment of legacy wastes, reduction of HAL 
stocks). 

2020-2022 On Target  

• Continue joint working between Office for Nuclear 
Regulation, Environment Agency, Sellafield Ltd, 
NDA, UKGI and BEIS with the overriding objective 
of accelerating risk and hazard reduction’. 

2019-2022 On Target  

• Regulatory permissioning in support of 
decommissioning and demolition activities. 2019-2022 On Target  
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MAGNOX  
Target Summary  

Status Number of targets 
Achieved Target achieved  7 
On Target On target 93 
Behind Target Behind target with possibility of recovery 5 
Missed Behind target – expected to be missed 0 
Deferred Deferred 7 

 
Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 
• Continuation of estate decommissioning and 

demolition activities working towards Interim 
States. 

2019-2022 On Target  

• Continue preparations for Winfrith to enter its 
Interim State. 2019-2022 On Target  

 
Spent Fuels 

Key Activities Timescale Status Comments 

• Management of the Magnox Operating 
Programme (MOP9) and co-ordination of Magnox 
fuel management activities with Sellafield and 
Dounreay complete 

2019-2020 On Target  

• Transfer Magnox fuel flask fleet management 
responsibility to Sellafield Ltd. 2019-2020 On Target  

• Completion of Wylfa defueling 2019-2020 Achieved 
All fuel offsite, Fuel Free 
Verification confirmation by ONR 
expected October 2019 

 
Nuclear Materials 

Key Activities Timescale Status Comments 

• Continuation of the programme for the transfer of 
nuclear materials. 2019-2022 On Target  

 
Integrated Waste Management 

Key Activities Timescale Status Comments 

• Delivery of the Magnox elements of the estate-
wide Low Level Waste (LLW) management plan 
including diversion to alternative treatment. 

2019-2022 On Target  

• Progression of activities to retrieve, process and 
package wastes. 2020-2022 On Target  

• Asbestos management – Continued focus on the 
major risk of asbestos including production of an 
optimised, underpinned strategy for asbestos, 
without detriment to Care and Maintenance. 

2019-2022 On Target  
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Regulatory Control 

Key Activities Timescale Status Comments 

• Ensuring the management arrangements for 
Interim States are determined and agreed with 
Regulators. 

2019-2022 On Target  

• Regulatory permissioning in support of the 
transfer of nuclear materials between sites. 2020-2022 On Target  

• Regulatory permissioning in support of the Interim 
End State definition and arrangements for 
Winfrith. 

2019-2022 On Target  

 

 

 

 

 

Critical Enablers 
Key Activities Timescale Status Comments 

• Support to the Government in activities to deliver 
the new build agenda and preparations for 
decommissioning the AGR fleet. 

2019-2022 On Target  

• Continuation of information governance activities 
and supporting processes. 2019-2022 On Target  

• Develop and implement a ‘Sift and Lift’ 
programme to rationalise all Magnox records and 
transfer as appropriate to the NDA Archive in 
Wick. 

2019-2022 On Target  

• Support Small and Medium Enterprise 
organisations by targeting overall spend with them 
in line with government Growth Agenda. 

2019-2022 On Target  

• Support to the NDA in property activities to reduce 
NDA decommissioning liability and achieve best 
value on asset disposal. 

2019-2022 On Target  

• Development of Interim State approaches, 
utilising revised management arrangements. 2020-2022 On Target  

• Monitoring management arrangements for sites in 
Care and Maintenance. 2019-2022 On Target  

• Implement a change in management 
arrangements to smoothly transition from a PBO 
to becoming an NDA subsidiary. 

2019-2022 Achieved  

• Support closure of Magnox Operations and 
Maintenance Contract with Cavendish Fluor 
Partnership 

2019-2020 On Target 

The share transfer of Magnox Ltd 
from Cavendish Fluor Partnership 
to the NDA took place as planned 
at midnight on Saturday 31 
August. 
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BERKELEY 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Decommissioning and demolition activities 
ongoing in preparation for entry into Care and 
Maintenance. 

2019-2022 On Target 
 

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Continuation of retrieval and packaging activities 
in the active waste vaults. 2019-2022 On Target  

• Complete design and commissioning of shielded 
area waste retrieval equipment. 2019-2020 Achieved  

• Retrieval of waste from shielded area (caves). 2019-2022 On Target  

• Continuation of waste retrieval plant design, 
commissioning and packaging. 2019-2022 On Target  

• Complete Design and Build of encapsulation 
facility. 2019-2020 On Target  

• Encapsulation of ILW packages. 2019-2022 On Target  

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of the 
Berkeley ILW Management Programme. 2019-2022 On Target  

• Regulatory permissioning in support of the Care 
and Maintenance entry definitions and transitional 
arrangements. 

2020-2022 On Target  

 
BRADWELL 

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Ongoing monitoring of Care and Maintenance phase. 2019-2022 On Target  

• Receipt and storage of other ILW waste packages in 
line with planning permission. 2019-2022 On Target  
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CHAPELCROSS 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Decommissioning and demolition activities in 
preparation for entry into Care and Maintenance. 2019-2022 On Target  

• Preparations for pond draining and stabilisation. 2019-2022 On Target  

• Commence pond draining and stabilisation. 2020-2022 On Target  

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Encapsulation facility Design and Build complete. 2019-2020 Deferred 
Work deferred to meet funding 
commitments - should commence 
later this Financial Year.  

• Progressing of ILW retrievals, processing and storage 
activities. 2019-2022 On Target 

 
 
 

• Interim Storage Facility commissioned and complete. 2020-2022 On Target  

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of the Care and 
Maintenance entry definitions and transitional 
arrangements. 

2019-2022 On Target  

 
DUNGENESS A 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Decommissioning and demolition activities in 
preparation for entry into Care and Maintenance. 2019-2022 On Target  

• Ponds cleaned and stabilised. 2019-2020 On Target  

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Commence preparations for boiler annexe removal. 2019-2020 On Target  

• Complete retrievals, treatment and transport of ILW. 2019-2022 On Target  

• Complete bulk asbestos removal from reactor 
buildings. 2019-2020 Behind 

Target 
Current forecast is to complete in 
July 2020. 
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Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of the Care and 
Maintenance entry definitions and transitional 
arrangements. 

2019-2022 On Target  

 

HARWELL 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Continuation and completion of Liquid Effluent 
Treatment Plant (LETP) area environmental 
restoration. 

2019-2022 On Target  

• Decommissioning (including asbestos removal) and 
demolition activities. 2019-2022 On Target  

Nuclear Materials 

Key Activities Timescale Status Comments 

• Continuation of the programme for the transfer of 
nuclear materials and ILW. 2019-2022 On Target 

 

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Recovery, processing and packaging of solid ILW. 2019-2022 On Target  

• Complete preparations for decommissioning of 
radium chemistry facilities. 2019-2020 Deferred Project deferred due to funding 

pressures. 

• Decommissioning of radium chemistry facilities. 2019-2022 On Target Minor decommissioning ongoing in 
advance of the main work. 

• Commence receipt of packaged ILW from Winfrith to 
the Harwell store. 2019-2022 On Target  

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of 
decommissioning and demolition activities. 2019-2022 On Target 

 

 
HINKLEY POINT A  

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 
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• Decommissioning and demolition activities in 
preparation for entry into Care and Maintenance. 2019-2022 On Target  

• Complete deplant and demolition of Turbine Hall. 2019-2020 Achieved  

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Continuation of FED retrieval activities. 2019-2022 On Target  

• Continue and complete ILW skip management 2019-2022 On Target  

• Complete waste conditioning facility construction and 
commissioning. 2019-2020 Behind 

Target Due for completion in Q2 FY20/21 

• Continue preparations for Sludge Canning Building 
waste retrievals. 2019-2022 On Target  

• Complete Interim Storage Facility construction and 
commissioning. 2019-2020 On Target  

• Complete receipt of ILW packages from other sites 
into the Interim Storage Facility. 2020-2022 Behind 

Target 
Planning application was 
unsuccessful, Magnox reviewing 
approach.  

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of the Care and 
Maintenance entry definitions and arrangements. 2019-2022 On Target  

 
HUNTERSTON A 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Decommissioning and demolition activities in 
preparation for entry into Care and Maintenance. 2019-2022 On Target 

 

• Commence and complete Weather Envelope repairs. 2019-2022 On Target 
 

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Completion of solid ILW encapsulation plant 
construction and mechanical and electrical installation. 2019-2020 Behind 

Target 
Technical issues have delayed the 
delivery of the project.  

• Completion of inactive commissioning of solid ILW 
encapsulation plant. 2019-2020 Behind 

Target 
Delayed construction and 
mechanical and electrical installation 
will delay commissioning activities.  

• Progressing of ILW retrievals, processing and storage 
activities. 2019-2022 On Target  

• Commence and complete Weather Envelope repairs. 2019-2022 On Target  



 
   
 

19 
 

• Completion of Solid Active Waste Bunker Retrieval 
Operations excluding POCO. 2019-2022 On Target  

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of the Care and 
Maintenance entry definitions and transitional 
arrangements. 

2019-2022 On Target  

 
OLDBURY 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Decommissioning and demolition activities in 
preparation for entry into Care and Maintenance. 2019-2022 On Target  

• Complete ponds decommissioning preparations. 2019-2020 Achieved  

• Complete ponds draining, cleaning and stabilisation. 2019-2022 On Target  

• Commence and complete Weather Envelope repairs. 2019-2022 On Target  

Integrated Waste Management 

Key Activities Timescale Status Comments 

• ILW retrieval enabling works complete. 2019-2022 On Target  

• Progression of activities supporting consolidated ILW 
storage. 2019-2022 On Target  

• Commence retrievals, treatment and transport of ILW. 2019-2022 On Target  

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of the Care and 
Maintenance entry definitions and transitional 
arrangements. 

2019-2022 On Target 
 

 
SIZEWELL A  

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Decommissioning and demolition activities in 
preparation for entry into Care and Maintenance. 2019-2022 On Target  

• Continue and complete ponds decommissioning. 2019-2022 On Target  

• Ponds draining and stabilisation complete. 2019-2020 On Target  
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• Commence preparation for asbestos removal. 2019-2020 On Target  

• Commence asbestos removal. 2020-2022 On Target  

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Continue preparation for Fuel Element Debris (FED) 
retrievals. 2019-2022 Deferred  

• ILW retrieval enabling works complete. 2019-2022 Deferred  

• Progression of activities to support consolidation of 
ILW storage. 2019-2022 On Target 

 

• Commencement of retrievals, treatment and transport 
of ILW. 2019-2022 Deferred 

 

• Management of receipt of waste packages at Bradwell 
site. 2019-2022 Deferred 

 

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of the Care and 
Maintenance entry definitions and arrangements. 2019-2022 On Target 

 

 
TRAWSFYNYDD 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Complete developing strategy for ponds End State 
conditions. 2019-2020 On Target 

 

• Decommissioning and demolition activities in 
preparation for entry into Care and Maintenance. 2019-2022 On Target 

 

Integrated Waste Management 

Key Activities Timescale Status Comments 

• FED retrievals and encapsulation complete. 2019-2022 On Target  

• Continued recovery and treatment of ILW. 2019-2022 On Target  

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of 
decommissioning and demolition activities. 2019-2022 On Target 
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WINFRITH 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• DRAGON – continue reactor decommissioning. 2019-2022 On Target  

• Steam Generating Heavy Water Reactor (SGHWR) – 
complete design and build of reactor decommissioning 
equipment. 

2019-2020 On Target 
 

• SGHWR – continue decommissioning of the primary 
and secondary containment areas. 2019-2022 On Target 

 

• Decommissioning (including asbestos removal) and 
demolition activities. 2019-2022 On Target 

 

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Consolidation of packaged ILW to the Harwell store 
complete. 2019-2022 On Target  

• Commence shipments of LLW drums to LLWR. 2019-2020 Deferred Project deferred due to funding 
pressures. 

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of 
decommissioning and demolition activities. 2019-2022 On Target  

• Regulatory permissioning in support of the Interim End 
State definition and arrangements for Winfrith. 2019-2022 On Target  

 
WYLFA 

Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Decommissioning and demolition activities in 
preparation for entry into Care and Maintenance. 2019-2022 On Target  

• Provision of support and assets to nuclear new build. 2019-2022 On Target 
Activities related to Horizon 
Nuclear power have been cut back 
during the year, Magnox continue 
to support as requested.  

Spent Fuels 

Key Activities Timescale Status Comments 

• Defueling activities in line with MOP9 complete. 2019-2020 Achieved 
All fuel offsite, Fuel Free 
Verification confirmation by ONR 
expected October 2019. 

• Completion of Wylfa defueling in line with MOP9. 2019-2020 Achieved 
All fuel offsite, Fuel Free 
Verification confirmation by ONR 
expected October 2019. 
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Integrated Waste Management 

Key Activities Timescale Status Comments 

• Continuation of ILW retrievals and packaging. 2019-2022 On Target  

• Continue and complete waste retrieval enabling 
activities. 2019-2022 On Target  

• Bulk asbestos removal from Turbine Hall complete. 2019-2022 On Target  

• Commence admin and ancillary buildings 
decommissioning. 2020-2022 On Target  

Regulatory Control 

Key Activities Timescale Status Comments 

• Regulatory permissioning in support of the Care and 
Maintenance entry definitions and arrangements. 2019-2022 On Target  

• Complete fuel free verification agreement with the ONR. 2019-2022 On Target  
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DOUNREAY SITE RESTORATION LTD  

Target Summary 

  
Status Number of targets 
Achieved Target achieved  2 
On Target On target 8 
Behind Target Behind target with possibility of recovery 1 
Missed Behind target – expected to be missed 1 
Deferred Deferred 0 

 
Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• D1225 Demolition complete. 2019-2020 Missed 
Target is behind the target date of 
Q4 2019/20. However the target is 
on schedule against the revised 
Site Wide Impact Revision date. 

• Complete shaft and silo Hazop Studies. 2019-2020 Achieved Completed August 2019 

• Commence Dounreay Cementation Plant ILW Store 
Extension. 2019-2020 Achieved Completed July 2019 

• D1211 Suction Sump Decommissioning. 2019-2020 On Target  

• Decontamination of Prototype Fast Reactor Pond 
suitable for final disposal. 2020-2022 Behind 

Target 

This is behind target but is not a 
priority in the next 18 months. The 
approved Performance Plan will 
determine when the PFR Pond 
scope will be undertaken. 

 
Spent Fuels 

Key Activities Timescale Status Comments 

• Continued removal of Breeder Fuel elements from 
Dounreay Fast Reactor. 2019-2020 On Target  

• Completion of delivery of all in reactor DFR Breeder fuel 
to Sellafield. 2020-2022 On Target  

• Complete delivery of all fuels from DFR. 2020-2022 On Target  

 
Nuclear Materials 

Key Activities Timescale Status Comments 

• Continued consolidation of special nuclear materials.  2019-2020 On Target  

 
 
 
 



 
   
 

24 
 

Integrated Waste Management 

Key Activities Timescale Status Comments 

• Continued transfer of LLW to LLW vault. 2019-2020 On Target  

 

 
Regulatory Control 

Key Activities Timescale Status Comments 

• NDA and Regulatory permissioning in support of the 
Interim End State definition and arrangements for 
Dounreay. 

2019-2022 On Target  

 

 

Critical Enablers 
Key Activities Timescale Status Comments 

• Support Small and Medium Enterprise (SME) 
organisations by measuring and reporting overall spend 
with them, in line with the government growth agenda. 

2019-2022 On Target  
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LOW LEVEL WASTE REPOSITORY LTD  

Target Summary  

Status Number of targets 
Achieved Target achieved  0 
On Target On target 8 
Behind Target Behind target with possibility of recovery 1 
Missed Behind target – expected to be missed 0 
Deferred Deferred 0 

 
Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Ongoing site preparation for phased construction of the 
final cap for trenches 1 to 7 and Vault 8. 2019-2022 Behind 

Target 

Issues with concept design of 
container protection is hampering 
completion of the Evaluate Phase 
of the project; steps are being 
taken to mitigate the impact by 
early delivery of ‘project enabling’ 
construction activities and driving 
completion of the Evaluate Phase 
to be delivered within 2019/20. 

 
Integrated Waste Management 

Key Activities Timescale Status Comments 

• Delivery of the National LLW Programme to optimise 
LLW Strategy implementation. Work with consigning 
SLC’s to improve waste forecasts and inventory and 
continue segregated waste, treatment and disposal 
services. 

2019-2022 On Target  

• Work with the NDA to support innovation in approaches to 
waste management. 2019-2022 On Target  

• Type B Programme fleet commences key transport 
scope. 2019-2022 On Target  

 
Critical Enablers 
Key Activities Timescale Status Comments 

• Support hazard reduction across the NDA group. 2019-2022 On Target  

• Manage and operate LLWR safely to provide an 
effective UK disposal service. 2019-2022 On Target  

• Consideration of options to further optimise operations 
at the LLWR. 2019-2022 On Target  

• Continue to pursue overall cost savings in delivery of the 
Lifetime Plan. 2019-2022 On Target  

• Support Small and Medium Enterprise organisations by 
targeting overall spend with them in line with the 
government Growth Agenda. 

2019-2022 On Target  
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SPRINGFIELDS FUELS LTD 

Target Summary  

Status Number of targets 
Achieved Target achieved  0 
On Target On target 2 
Behind Target Behind target with possibility of recovery 0 
Missed Behind target – expected to be missed 0 
Deferred Deferred 0 

 
Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Complete POCO of Residues Recovery Plant (RRP). 2020-2022 On Target  

• Continue decommissioning of the Magnox Island. 2019-2022 On Target  

 

URENCO NUCLEAR STEWARDSHIP 
LTD (formerly known as Capenhurst 
Nuclear Services Ltd) 
Target Summary  

Status Number of targets 
Achieved Target achieved  0 
On Target On target 1 
Behind Target Behind target with possibility of recovery 0 
Missed Behind target – expected to be missed 0 
Deferred Deferred 1 

 
Site Decommissioning and Remediation 

Key Activities Timescale Status Comments 

• Continued safe storage of uranic materials. 2019-2022 On Target  

 
Nuclear Materials 

Key Activities Timescale Status Comments 

• Prepare EPC and FEED tender for the Legacy Cylinder 
Facility, to treat ‘Tails’ prior to processing through the 
Tails Management Facility. 

2019-2020 Deferred Target deferred whilst options are 
being re-evaluated. 
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Radioactive Waste Management Limited  

 
Critical Enablers  
Key Activities 2019-2022 2019/20 status 

• Implement government policy on geological disposal of Higher Activity Waste (HAW) through 
effective engagement with willing communities in the delivery of a site for the construction and 
operation of a GDF. 

On Target 

• Deliver a robust technical programme to drive our design and safety assessment work. On Target 

• Develop Radioactive Waste Management Limited into a competent delivery organisation. On Target 

• Work pro-actively with waste producers, planning for and delivering disposability assessments for 
their range of wastes. On Target 

 
Direct Rail Services Limited  

 
Critical Enablers  

Key Activities 2019-2022 2019/20 Status 

• Delivery of the rail transport element in support of the completion of MOP. Achieved 

• Support national nuclear material rail movements for Harwell, Winfrith and DSRL. On Target 

• Support AGR fuel movements by rail for EDF from stations to Sellafield. On Target 

• Support the discharge of NDA obligations with respect to MOD Nuclear rail transportation. On Target 

• Provide value for money to the tax payer through the execution of identified non-nuclear work 
that complements the skills and capabilities required to support the core nuclear mission. 

On Target 

• Provide rail authority expertise to NDA and consider areas of synergy between DRS and INS in 
support of NDA’s strategic transport capability review. 

On Target 

• Operate and maintain technology leading fleet of locomotives to support NDA operations. On Target 

• Attract and retain the necessary skills, capability and diversity of talent to deliver our rail 
logistics business in a safe, secure and reliable manner. 

On Target 

• Delivery of the rail transport element in support of the special nuclear fuels programme. On Target 

• Provision and maintenance of locomotives for TransPennine Express. On Target 
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INS  

Critical Enablers  

Key Activities 2019-2022 2019/20 Status 

• Support NDA’s decommissioning programme by providing transport and technical 
solutions for movements of nuclear material in the UK. On Target 

• Continue to deliver important international transports of nuclear materials including Spent Fuel, 
Mixed Oxide (MOX) fuel, vitrified High Level Waste (HLW) and conditioned Intermediate Level 
Waste (ILW). 

On Target 

• Seek opportunities for new international business within nuclear shipping, packaging and 
design and establish a consultancy that provides transport enabling solutions to UK and 
international markets. 

On Target 

• Maintain a leading fleet of specialist nuclear transport vessels and crews that, by undertaking 
regular shipments, meets the highest standards of quality, safety and security. 

On Target 

• Continue to develop a strategic partnership with Direct Rail Services including the creation of a joint 
consultancy offering that combines the nuclear transport capabilities of both organisations. 

On Target 

• Implement a series of transformation activities that make INS more competitive, innovative and 
efficient whilst ensuring it has the right skills, capability and diversity of talent to deliver in a safe, 
secure and reliable manner. 

On Target 

 

NDA Archives Limited  

Critical Enablers  

Key Activities 2019-2022 2019/20 Status 

• Work with The National Archives of both England and Scotland in working towards relevant 
Accreditation Standards and Regulatory best practice. On Target 

• Continue the work on the commercial model review (make vs buy options) and develop the plan 
and future options as we approach the end of the first contract period in June 2020. 

On target - NOTE 
the current contract 
has been extended 
to July 2022 in line 
with the maximum 
extension possible. 

• Continuing to collaborate with interested third parties to consider providing services to other 
organisations outside the NDA group. This will include analysing the potential for commercial 
contracts and agreements. 

On Target 

• Develop the Archive ‘service’ to the NDA group. On Target 
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NDA Properties Limited  

 
Critical Enablers  

Key Activities 2019-2022 2019/20 Status 

• Effective and proactive management of the property portfolio to include projects for repair work and 
improved environmental stewardship. 

On Target 

• Development of Off Site Command Facility at Moresby for Sellafield Ltd. On Target 

• Completion of snagging to the Nuclear Archive and CNC facility. On Target 

• To proactively dispose of surplus assets when no longer required by the NDA group. On Target 

 

Rutherford Indemnity Limited  
 

Critical Enablers  

Key Activities 2019-2022 2019/20 Status 

• Provide optimal insurance coverage to the NDA to support its group-wide insurance programme 
and exploit opportunities to reduce overall cost of insurable risk. On Target 

• Explore all avenues to develop potential innovative solutions to the increased financial security or 
insurance requirements resulting from the Nuclear Installations (Liability for Damage) Order 2016 and to 
respond to emerging demands for new or additional policy cover. 

On Target 

• Continue to deliver the target return on the investment portfolio, protecting Rutherford’s ability to offer 
insurance on a cost effective basis, maintaining liquidity in order to be able to respond promptly to major 
loss. 

On Target 

• Continue to explore ways to use a prudent proportion of Rutherford’s investment portfolio to 
support infrastructure investment in the NDA group. On Target 

• Implement new ways of working following changes in the group broking arrangements designed to 
improve efficiency and reduce costs. 

Achieved – with 
ongoing  review for 

efficiency 
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HEALTH AND SAFETY, SECURITY AND 
ENVIRONMENTAL PERFORMANCE 
Below is a summary of safety and environmental information for April to September 
2019. 

The NDA has made clear its commitment to health and safety, security and the 
protection of the environment and expects its businesses and supply chain to sustain 
good performance in these areas. 

This report summarises by exception reportable safety incidents and environmental 
impacts in the 12 NDA businesses, including our Corporate Centre. 

Summary 

Nuclear and Radiological Safety: 
 No incidents in reporting period 
x One or more INES* Level 1 or above 

 
Conventional Safety: 

 No incidents in reporting period 
x One or more RIDDOR** reportable events 

 
Environment: 

 No incidents in reporting period 
x One or more environmental non compliances 

 
* International Nuclear Events Scale 
** Reporting of Injuries, Diseases and Dangerous Occurrences Regulations 

RAG Definition          

 No of Businesses 
Status Safety Env’t Security 

Red 
Unacceptable performance, insufficient actions are in 
place to recover within an acceptable timeframe 

0 0 0 

Amber 
Unacceptable performance, however, appropriate 
actions are in place to recover within an acceptable 
timeframe 

2 1 0 

Green Acceptable performance 10 11 12 
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SITE SAFETY ENV’T SECURITY COMMENTS 

Sellafield Amber Amber Green 

Sellafield’s conventional safety record was 
affected by an increase in the site’s 
accident rate, and in the number of 
accidents reported to the regulators under 
RIDDOR. 
The site also reported two INES Level 1 
events (“anomaly” – the lowest reportable 
rating) were confirmed during the Period.  

Magnox Green Green Green 

In July, Chapelcross received a Warning 
Letter from SEPA in response to the event 
in January 2019 where rainwater had 
collected on top of the tarpaulins covering 
items in the Low Level Waste 
compound. Magnox addressed the issue 
promptly. 

Dounreay Green Green Green 

Good safety performance was maintained, 
but a number of events, including the 
release of contamination from ventilation 
ductwork; an injury involving a mobile 
elevated work platform and a generator fire 
prompted senior management to refresh 
their expectations for safety.  

LLWR Green Green Green 
Excellent performance was maintained and 
LLWR’s accident rate remained at zero. 

Capenhurst Green Green Green No matters of note 

Springfields Green Green Green No matters of note 

RWM Green Green Green No matters of note 

INS Green Green Green No matters of note 

DRS Green Green Green No matters of note 

NDA 
Properties Green Green Green No matters of note 

NDA 
Archives Green Green Green No matters of note 

Corporate 
Centre Green Green Green No matters of note 
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Nuclear and Radiological Safety 

Sellafield reported two INES Level 1 events. 

The first, for holes found in external ventilation ducts during an inspection (in 
October 2018) is also the subject of an ongoing Enforcement Notice served by the 
Environment Agency.  

The second INES event was concerned with quality control and procedural 
compliance issues affecting the storage of product cans in THORP and occurred in 
January 2019. The event was raised to INES 1 in June 2019 following an internal 
investigation. 

Conventional Safety 

The Reporting of Injuries Diseases and Dangerous Occurrences Regulations 2013 
(RIDDOR) requires employers to inform the regulators of some work-related 
incidents. RIDDOR applies to all work activities, but not to all incidents. Four types 
of incident must be reported: 

• Specified Injuries, as defined in the regulations. 
• Lost Time Accidents, where a worker has been unable to undertake normal 

work activities for a period of greater than 7 days. 
• Dangerous Occurrences, as specified in the regulations. 
• Industrial Diseases, as specified in the regulations  

 

By the end of Q2, a total of 12 RIDDOR injuries had been reported to the NDA. 

Number of RIDDOR injuries by SLC to the end of Q2 
Sellafield Ltd 8 
Magnox Ltd 3 
DSRL 1 
LLWR 0 
Total 12 

 

At the end of Q2, the total population of all NDA sites was 15,774, making the 
RIDDOR rate (accidents/employee) higher than at the same time last year. The 
NDA accident rate (Total Recordable Incident Rate) at the end of Q2 was 0.33, also 
a slight increase on the same time last year. In spite of these factors, the safety 
performance of our sites compares well with UK manufacturing and oil, gas and 
energy sectors. 
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All accidents are of concern to us; this level of performance is receiving enhanced 
oversight and improvement actions across the NDA group. 

Total Recordable Incident Rate (TRIR) is a metric defined by the US Occupational 
Safety and Health Administration (OSHA). TRIR is used extensively by major 
corporations and we use it as a proxy to benchmark our performance against 
international safety standards. 

Environmental Events 

We measure environmental performance by counting up the number of non-
compliances with each site’s regulatory authorisation. At the end of Q2, NDA sites 
had recorded 26 non compliances, 3 more than recorded at the same time last 
year. 

Number of environmental non-compliances by SLC 
to the end of Q2 
Sellafield Ltd 13 
Magnox Ltd 8 
DSRL 5 
LLWR 0 
Total 26 

 

It is rare for our sites to have serious environmental events. The majority of non-
compliances were associated with failures of management arrangements and none 
caused any form of pollution. 

 

 

 

 

 

 

 

 

 

  



 

 

 


	Introduction
	NDA Group Key Targets 2019/20
	NDA Mid-Year Performance Report (Quarter 2)
	Strategic themes key:


	NDA Corporate Centre Key Activities
	Target Summary

	SELLAFIELD
	Target Summary

	MAGNOX  Target Summary
	BERKELEY
	BRADWELL
	CHAPELCROSS
	DUNGENESS A
	HARWELL
	HINKLEY POINT A
	HUNTERSTON A
	OLDBURY
	SIZEWELL A
	TRAWSFYNYDD
	WINFRITH
	WYLFA

	DOUNREAY SITE RESTORATION LTD
	Target Summary

	LOW LEVEL WASTE REPOSITORY LTD
	Target Summary

	SPRINGFIELDS FUELS LTD
	Target Summary
	Target Summary

	Radioactive Waste Management Limited
	Direct Rail Services Limited
	INS
	NDA Archives Limited
	NDA Properties Limited
	Rutherford Indemnity Limited
	HEALTH AND SAFETY, SECURITY AND ENVIRONMENTAL PERFORMANCE
	RAG Definition
	Nuclear and Radiological Safety
	Conventional Safety
	Environmental Events




