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1  EXECUTIVE SUMMARY 

1.1 Decommissioning Programme  
 

This  document  contains  the  Decommissioning  Programme  for  the  departure  of  the  Voyageur  Spirit  Floating 
Production  Storage  and  Offloading  (FPSO)  facility  and  the  removal  of  the  associated  riser  system  from  the 
Huntington field. 
 

The  remaining  Huntington  field  infrastructure which  is  on  the  Section  29  Notice will  be  subject  to  a  separate 
Decommissioning Programme at the end of field life.  
 
The Voyageur Spirit will be utilised for the initial decommissioning activities, namely the flushing/de‐oiling of the 
subsea infrastructure i.e. manifolds, risers, subsea pipelines and umbilical, and to support with the implementation 
of positive isolations. The FPSO is then not required to perform any further decommissioning related activities on 
the subsea  infrastructure after completion of  the decommissioning activities above, and  it  is proposed that the 
vessel  is  removed  thereafter  from  its  current  location.  Activities  associated with  subsequent  decommissioning 
stages of the subsea pipelines, umbilical, risers and other subsea infrastructure will require the services provided 
by other specialist vessels. 
 
The early removal of this Installation will not prejudice any further decommissioning work in the Huntington Field. 
 
 

1.2   Requirement for Decommissioning Programme 
 
 

Installation(s): 
In  accordance  with  the  Petroleum  Act  1998,  the  Section  29  notice  holders  of  the  Huntington  Field’s  Floating 
Production  Facility  (Voyageur  Spirit)  are  notifying  The  Offshore  Petroleum  Regulator  for  Environment  and 
Decommissioning (OPRED) of the intention to re‐use the Voyageur Spirit at different location and that the Section 
29 notice holders of the Huntington Field’s subsea installations (see Table 1.1) are notifying and are applying to 
OPRED to obtain approval for decommissioning the subsea installations  
 
Pipeline(s):  
In accordance with the Petroleum Act 1998, the Section 29 notice holders of the Huntington pipelines (see Table 
1.2) are applying to the Offshore Petroleum Regulator for Environment and Decommissioning (OPRED) to obtain 
approval for decommissioning the pipelines detailed in Section 2.2 of this programme.  
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Premier Oil have investigated various alternative production strategies to further extend the life of the Huntington 
field, but no viable alternative to decommissioning has been identified. Options considered by Premier Oil to extend 
field life included:  

 Near‐field tie‐back opportunities 

 Enhanced Oil Recovery methods 

 Alternative offtake routes 
 
The Huntington field is currently producing via Teekay’s Voyageur Spirit FPSO (“Voyageur”), and the operation will 
be continued until relevant notices are made to cease production. 
 
Currently,  alternative  production  strategies  have  been  found  to  be  uneconomic.  A  Cessation  of  Production 
application for the field has been discussed with and submitted to the Oil and Gas Authority, and was approved on 
26/11/2019.  
 
This  Decommissioning  Programme  is  submitted  in  compliance with  national  and  international  regulations  and 
OPRED guidelines. The schedule outlined in this document is for a two year decommissioning project plan due to 
begin in April 2020. 
 
 
 
 

Table1.1 Installations Section 29 Notice Holders Details 

Section 29 Notice Holder  Registration Number  Equity Interest (%) 

Voyageur L.L.C.  962014 
100 

(FPSO) 

Premier Oil E&P UK Limited  02761032 
100 

(Subsea Equipment) 

Premier Oil PLC  SC234781  0% 

Iona UK Huntington Limited  07385624  Exited 

Noreco Oil (UK) Limited  03629582  Exited 

Premier Oil UK Limited  SC048705  Exited 

Sevan 300 PTE. LTD.  200510084Z  Exited 

Teekay Offshore Partners L.P.  MH30036AQ  Exited 

 
 

Table 1.2 Pipeline Section 29 Notice Holder Details 

Section 29 Notice Holder  Registration Number  Equity Interest (%) 

Premier Oil E&P UK Limited  02761032  100.00 

Premier Oil PLC  SC234781  0% 

Noreco Oil (UK) Limited  03629582  Exited 

IONA UK Huntington Limited  07385624  Exited 

Premier Oil UK Limited  SC048705  Exited 
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1.3   Overview of Infrastructure Being Decommissioned 
 
The Huntington Field is located in block 22/14b of the Central North Sea, approximately 230km from Aberdeen, 
28km from the UK/NOR median line, in a water depth of approximately 89m. Production started in 2013. Produced 
oil is stored in cargo oil tanks and exported using shuttle tankers. Dehydrated gas is also exported to shore via the 
Central Area Transmission System.  

Removal of the Voyageur Spirit FPSO is part of the overall Huntington Field decommissioning project, the scope of 
which is split up into three phases, proposed to be executed over a seven year period. The FPSO will be removed in 
phase 1, as described in this Decommissioning Programme. Preparation for removal includes flushing of the FPSO 
systems  and  subsea  infrastructure,  implementation  of  the  required  isolations,  disconnection  and  removal  of 
dynamic risers/umbilical. Disconnection and removal of the mooring system is also included in this phase.  

The  remaining  subsea  infrastructure  (pipelines,  structures  and  stabilisation  features)  will  be  decommissioned 
during phase 2; the wells plugging and abandoned (including drill template removal), environmental surveys, debris 
clearance (and verification) will be carried out in phase 3. Both 2nd and 3rd phases will be covered by the Huntington 
Field Decommissioning Programmes. 

Following disconnection, the Huntington Christmas Trees (XTs) will have fully tested barriers and will be positively 
isolated using fully‐rated flanges; and they are physically protected inside a template structure. Premier Oil will 
carry out a risk assessment to determine the required frequency of  integrity tests and visual  inspections of the 
disconnected wells in the interim period, based on their conditions and following industry guidelines. 

The FPSO  is on  the Huntington Field under a Lease and Operate Contract between Premier Oil and Teekay. As 
Teekay’s business model includes the deployment and re‐deployment of floating production facilities, leading up 
to CoP and/or post Phase 1 decommissioning, Teekay will pursue and/or secure alternative arrangements for re‐
deployment of the floating production facility.  

Removal of the mooring system (lines and anchors)  is subject to marine coastal regulations. Information on the 
installations is provided below. The mooring system will be included in the initial screening for the Comparative 
Assessment  input  to  the  Huntington  Decommissioning  Programme.  Depressions  /  berms  associated  with  the 
removal of the mooring system, which are capable of posing a hazard to future commercial fishing operations, will 
be mitigated.  If  an  anchor  cannot  be  removed,  a  dialogue will  be opened with OPRED  to  agree  an  alternative 
decommissioning approach. 

The subsea infrastructure to be removed under this Decommissioning Programme consists of the 8” Huntington 
Gas Export/Import riser, 8” Production riser, 8” Water Injection riser, 4” Gas Lift riser, the dynamic section of the 
ECH Control Umbilical  and XT drop‐down  spools.  There  are  69  concrete mattresses  associated with  the  above 
infrastructure; these are generally in good condition (confirmed by the pipelines survey carried out in 2017). It is 
Premier Oil’s intention to remove them; however, if mattresses cannot be safely recovered (due to degradation), 
OPRED will be consulted before any alternative option is executed. 

The remaining of the Huntington field infrastructure will be covered in its separate Decommissioning Programme. 

After FPSO  removal,  a guard vessel will be deployed  to notify other users of  the  sea of potential  snag hazards 
associated with non‐fishing‐friendly subsea infrastructure and/or pre‐remedial rectification work localities such as 
anchor mounds/anchor scarring areas, for as long as these hazards are deemed to be unmitigated. Consideration 
will be given to the capability of vessels engaged in field decommissioning activities to perform a ‘guard vessel’ role, 
as a substitute for a dedicated guard vessel. A 500m subsea safety zone has been applied for, and a risk assessment 
will be undertaken to determine whether additional safety measures are required once the subsea safety zone has 
been established. Additionally,  all  decommissioning activities undertaken by Premier Oil  (including  locations of 
known potential hazards) will be published in the Kingfisher Bulletin.  

Following  stakeholder  and  regulatory  consultation,  the  Decommissioning  Programme  is  submitted  without 
derogation and in full compliance with OPRED guidelines. The Decommissioning Programme explains the principles 
of the removal activities and is supported by environmental permits which will be obtained for the decommissioning 
activities described in this DP, as required.  
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1.4     Field Location  
 

Figure 1.1: Field Location in UKCS 
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Figure 1.2: Field Layout – Pre sailaway 

 
 

Figure 1.3: Field Layout ‐ Post sailaway  
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2  DESCRIPTION OF ITEMS TO BE DECOMMISSIONED 

2.1  Installations* 

Table 2.1 Summary of Installation to be decommissioned 

Installation 
Size/Weight 

(Te)  
Location   Reason for early removal 

Voyageur 
Spirit FPSO 

 ᴓ 60 m 
27,596 Te 

WGS84 Decimal  57.617 N, 1.641 E   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
End of Lease Contract 
 
 

WGS84 Decimal  Minute  57⁰ 37’ 00.659” N 
01⁰ 38’ 28.259” E 

Anchor 1  ᴓ 9 x 9 m 
112 Te 

WGS84 Decimal  57.629 N, 1.643 E 

WGS84 Decimal  Minute  57⁰ 37’ 45.260” N 
01⁰ 38’ 35.254” E 

Anchor 2  ᴓ 9 x 8 m 
105 Te 

WGS84 Decimal  57.629 N, 1.644 E 

WGS84 Decimal  Minute  57⁰ 37’ 45.098” N 
01⁰ 38’ 38.152” E 

Anchor 3  ᴓ 9 x 12.5 m 
168 Te 

WGS84 Decimal  57.629 N, 1.649 E 

WGS84 Decimal  Minute  57⁰ 37’ 42.981” N 
01⁰ 38’ 55.111” E 

Anchor 4  ᴓ 9 x 8.5 m 
109 Te 

WGS84 Decimal  57.629 N, 1.649 E 

WGS84 Decimal  Minute  57⁰ 37’ 42.495” N 
01⁰ 38’ 57.905” E 

Anchor 5  ᴓ 9 x 10.5 m 
156 Te 

WGS84 Decimal  57.609 N, 1.659 E 

WGS84 Decimal  Minute  57⁰ 36’ 30.916” N 
01⁰ 39’ 30.805” E 

Anchor 6 
 

ᴓ 9 x 13 m 
193 Te 

WGS84 Decimal  57.608 N, 1.658 E 

WGS84 Decimal  Minute  57⁰ 36’ 29.303” N 
01⁰ 39’ 27.853” E 

Anchor 7  ᴓ 6 x 10 m 
106 Te 

WGS84 Decimal  57.607 N, 1.655 E 

WGS84 Decimal  Minute  57⁰ 36’ 24.437” N 
01⁰ 39’ 17.488” E 

Anchor 8  ᴓ 6 x 9.5 m 
104 Te 

WGS84 Decimal  57.607 N, 1.654 E 

WGS84 Decimal  Minute  57⁰ 36’ 23.540” N 
01⁰ 39’ 15.051” E 

Anchor 9  ᴓ 9 x 8.5 m 
122 

WGS84 Decimal  57.614 N, 1.619 E 

WGS84 Decimal  Minute  57⁰ 36’ 50.165” N 
01⁰ 37’ 06.970” E 

Anchor 10  ᴓ 7 x 5.5 m 
91 Te 

WGS84 Decimal  57.614 N, 1.618 E 

WGS84 Decimal  Minute  57⁰ 36’ 51.937” N 
01⁰ 37’ 06.301” E 

Anchor 11a  ᴓ 7 x 10 m 
120 Te 

WGS84 Decimal  57.616 N, 1.618 E  

WGS84 Decimal  Minute  57⁰ 36’ 58.715” N 
01⁰ 37’ 05.077” E 

 



Premier Oil 
AB‐HU‐PMO‐LL‐PM‐PG‐0002  
Huntington Decommissioning Programme for FPSO Float‐off 
Rev B03, March 2020 

 
 

 

12 
 

Table 2.1 Summary of Installation to be decommissioned 

Installation 
Size/Weight 

(Te)  
Location   Reason for early removal 

Anchor 11b  ᴓ 7 x 10  m 
120 Te 

WGS84 Decimal  57.617 N, 1.618 E   
 
 
 
End of Lease Contract 

WGS84 Decimal  Minute  57⁰ 37’ 00.782” N 
01⁰ 37’ 05.059” E 

Anchor 12  ᴓ 6 x 15 m 
120 Te 

WGS84 Decimal  57.617 N, 1.618 E 

WGS84 Decimal  Minute  57⁰ 37’ 01.361” N 
01⁰ 37’ 04.796” E 

Anchor 12‐X  ᴓ 7 x 8.5 m 
110 Te 

WGS84 Decimal  57.617 N, 1.620 E 

WGS84 Decimal  Minute  57⁰ 37’ 01.916” N 
01⁰ 37’ 10.984” E 

Mooring 
lines 

14 off 
3,400 Te 

From each anchor location to the Voyageur 
Spirit FPSO 

   
* Note: The above installations are owned by Teekay and are intended to be re‐used. 
 

 
Figure 2.1: Mooring System 
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2.2  Pipelines 

All relevant permits and consents applications will be submitted to the Oil & Gas Authority (OGA) Consents & Authorisations and Health & Safety Executive (HSE) to gain 
approval prior to the removal of the below pipelines. As the pipelines are taken out of use, variations to Pipeline Works Authorisations (PWA) will be submitted to OGA, 
and Disused Pipeline Notification (DPN) forms may be submitted to OPRED if deemed appropriate.  

Table 2.2: Pipeline/Flowline/Umbilical Information 

Description  

 

Pipeline 
Number 

(as per PWA) 

Diameter 
(inches) 

Length 
(km) 

Description of 
Component 

Parts 

Product 
Conveyed 

 

From – To  

End Points 

Burial Status  Pipeline 

Status 

Current 
Content 

 

Gas Export/Import 
Pipeline Riser 

PL2805 
(Ident 2) 

8"  0.366  Flexible  Gas 
FPSO ESDV – Gas 
Export/Import SSIV 

Surface laid  Operational Hydrocarbon 

Production Riser 
PL2806 
(Ident 3) 

8”  0.325  Flexible 
Multiphase 

Fluids 
Flexible Production 

Flowline – FPSO ESDV 

Surface laid 

 
Operational Hydrocarbon 

Gas Lift Riser 
PL2807 
(Ident 2) 

4"  0.325  Flexible  Gas 
FPSO ESDV – Flexible 
Gas Lift Flowline 

Surface Laid  Operational Hydrocarbon 

Water Injection Riser 
PL2808 
(Ident 2) 

8"  0.325  Flexible  Water 
FPSO ESDV – Flexible 

Water Injection Flowline
Surface Laid  Operational Water 

Dynamic Umbilical 
PLU2809 
(Ident 2) 

7”  0.325  Flexible  Chemicals 
FPSO ESDV – DUTA 

Structure 
Surface Laid  Operational Chemicals 

 

2.3  Stabilisation Features 

Table 2.3: Subsea Pipeline Stabilisation Features 

Stabilisation Feature  Total Number  Weight (Te)  Location(s)  Exposed/Buried/Condition 

Concrete mattress (6x3x0.15m)  69  331  Dispersed over each riser   Exposed, in good condition 
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2.4  Inventory Estimates 
 

Table 2.4 Inventory Estimate (Pipelines*) 

Material 
Weight  
(Te) 

Estimated volume (m3) 

Steel  185.8  N/A 

Concrete  325.4  N/A 

Plastic  165.5  N/A 

Non Ferrous  6.9  N/A 

Hazardous (Residual hydrocarbons, chemicals)  Trace  N/A 

Radioactive waste (NORM etc.)  Trace  N/A 

Other  0  N/A 

Total (Te): 683.6  N/A 

 
 

Figure 2.2: Pie Chart of Estimated Inventory 
 

 
 
 

* The Inventory Estimate is for the Premier owned riser system and associated stabilisation only. 
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3  REMOVAL AND DISPOSAL METHODS FOR WASTES 

Decommissioning of the Huntington field infrastructure will generate a quantity of waste. Premier Oil is committed 
to establishing and maintaining environmentally acceptable methods for managing wastes in line with the Waste 
Framework Directive and principles of the waste hierarchy: 
 

 
 
Recovered subsea infrastructure will be returned to shore and transferred to a suitably licenced waste treatment 
facility. It is expected that the recovered infrastructure, i.e. risers will be cleaned before being largely recycled. 
 
An appropriately licensed waste management company and yard will be identified through a selection process that 
will ensure that the chosen facility demonstrates a proven track record of waste stream management throughout 
the deconstruction process, the ability to deliver innovative reuse / recycling options, and ensure the aims of the 
waste hierarchy are achieved. 
 
Geographic locations of potential disposal yard options may require the consideration of Trans Frontier Shipment 
of Waste (TFSW), including hazardous materials. Early engagement with the relevant waste regulatory authorities 
will ensure that any issues with TFSW are addressed. 
 
Premier Oil will engage with other companies and industries to  identify potential reuse opportunities. However 
Premier Oil believes  that  such opportunities are best achieved  through  the  tendering and  selection of  a waste 
management contractor with the expert knowledge and experience in this area. 
 

3.1  Floating Production Vessel (FPSO) 

 
The FPSO is on the Huntington Field under a Lease and Operate Contract between Premier Oil and Teekay. After 
completion  of  the  operation  at  the  Huntington  field  the  unit  is  to  be  redeployed  for  operation.  Thus 
decommissioning is not relevant for the unit at this stage. 
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3.2  Waste Streams 

The Premier Oil Waste Management Strategy specifies the requirements for the contractor waste management 
plan.  The waste management  plan will  be  developed  once  the  contract  has  been  awarded  during  the  project 
execution  phase.  The  plans  shall  adhere  to  the  waste  stream  licensee  conditions  and  controlled  accordingly. 
Discussion with the regulator will ensure that all relevant permits and consents are in place. 
 

Table 3.1 Waste Stream Management Methods 

Waste Stream  Removal and Disposal method if applicable 

Bulk liquids 
  

Bulk flushing/de‐oiling by either round‐trip flushing from/to the Voyageur Spirit FPSO or 
utilising DSVs to flush to the Voyageur Spirit FPSO. Waste fluids will be processed and may 
be discharged to sea under appropriate permit or will be offloaded for onshore treatment. 

Marine 
growth 

Some marine growth may be removed offshore. Onshore disposal will be managed by the 
selected waste management contractor. 

NORM/LSA 
Scale 

NORM contaminated material may be removed and discharged offshore under 
appropriate permit, or returned to shore to be disposed of  by the selected onshore waste 
management contractor. 

Asbestos  n/a  

Other 
hazardous 
wastes 

Will be recovered onshore and will be managed by the selected waste management 
contractor and disposed of under appropriate permit. 
The inventory of hazardous materials will identify hazardous materials present and Premier 
Oil’s risk management process will be used to prevent spills offshore. 

Onshore 
Dismantling 
sites 

Appropriate licenced contractor and sites will be selected.  Facility selected must 
demonstrate competence and proven disposal track record and waste stream 
management & traceability throughout the deconstruction process and demonstrate their 
ability to deliver innovative recycling options. 

 

4  ENVIRONMENTAL APPRAISAL OVERVIEW 

All required environmental permits will be identified and managed through Weston’s PLANC. 
 
The  Environmental  Appraisal  for  the  Huntington  field  will  be  submitted  with  the  full  Huntington  field 
Decommissioning Programme. 
 

5  INTERESTED PARTY CONSULTATIONS 

Consultations Summary:   
The following key stakeholders have been identified with whom to engage regarding decommissioning activities 
and schedule relating to Huntington FPSO removal: 
•  Huntington Field License Holder – Premier Oil 
•  Voyageur Spirit FPSO Owner / Operator ‐ Teekay  
•  OPRED Offshore Decommissioning Unit (ODU) 
•  OPRED Environmental Management Team (EMT) 
•  OPRED Offshore Environmental Inspectorate (OEI) 
•  Oil & Gas Authority (OGA) 
•  Health & Safety Executive (HSE) 
•  Scottish Fishermen’s Federation (SFF) 
•  Scottish Environmental Protection Agency (SEPA) 
•  Maritime and Coastguard Agency (MCA) 
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Premier Oil have and will continue to engage with the stakeholders regarding overall decommissioning plans and 
in particular the removal plans for the FPSO under the Decommissioning Programme arrangements. 
  

6  PROGRAMME MANAGEMENT 

 

6.1  Schedule 
 
Project Plan:  
The high level Gantt chart Figure 6.1 provides the overall schedule for the Huntington FPSO removal programme of 
decommissioning activities, based on the FPSO contract minimum term. Prior to the removal of the FPSO, Premier 
Oil will flush the subsea pipelines associated with the Huntington field. 
 

Figure 6.1: Gantt Chart of Project Plan 

 
* It is possible that the Lower Mooring section could be wet stored for an extended period as the operation involving 
recovery and handling of the Suction Anchors is highly dependent on weather. 
 
The first draft of the full Decommissioning Programme for the Huntington field will be submitted in Q1 2020. 

 

6.2  Post Debris Clearance & Verification 
 
A full scale post decommissioning seabed survey centred around the Huntington Field FPSO Location, will be carried 
out as part of the wider Huntington field Decommissioning Programme. Results of this survey will be available once 
the work is complete, with a copy forwarded to OPRED. 
 

6.3  Close‐out Report 
 
In accordance with OPRED guidelines, a CoR will be submitted to OPRED explaining any variations from the DP, 
normally within 12 months of completion of the offshore decommissioning scope.   
 

6.4  Costs 
 
An overall cost estimate following UK Oil & Gas Guidelines on Decommissioning Cost Estimates will be provided to 
OPRED.   
   

2019

Q1 Q2 Q3 Q4

Decommissioning Planning & Surveys

Detailed Engineering

Cessation of Production

Pipeline Flushing / Disconnection

FPSO Make Safe / Disconnect / Removal

Riser removal

Mooring system removal*

Closeout Reports

Activity
2020

Execution Window
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7  PARTNER LETTER(S) OF SUPPORT 

Voyageur L.L.C. 
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Altera Infrastructure L.P. (formerly Teekay Offshore Partners L.P.) 
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APPENDIX I – PUBLIC NOTICES 

The Daily Telegraph                The Press and Journal 

         


