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This document sets out the Government’s decision on the implementation of the proposals 
outlined within the Notice and provides a summary of the responses received. 

On 28 April 2020, the Department for Business, Energy and Industrial Strategy (BEIS) 
published a Notice on Changes to the Renewable Heat Incentive (RHI) Schemes. This Notice 
gave an opportunity for interested parties to offer a response to proposals relating to changes 
to the RHI schemes, following on from announcements made by the Chancellor of the 
Exchequer as part of the Budget. Additionally, proposals were outlined in response to the 
impact that Covid-19 is having on NDRHI projects’ ability to meet predetermined 
commissioning deadlines as set out by the current Tariff Guarantee scheme. 

These changes are intended to provide for a smooth transition to future support schemes for 
low carbon heat, by ensuring continued support for vital GB supply chains. BEIS are currently 
consulting on the detail of these schemes, which can be found here. These changes will also 
provide additional time for Domestic RHI and Tariff Guarantee (TG) eligible technologies to 
access RHI funding in light of delays to projects experienced due to the impacts of Covid-19 
that may impede their ability to accredit to the schemes.  

There were a total of 15 responses received to the Notice. Most responses were broadly 
supportive of the proposals, though a variety of concerns and recommendations where 
highlighted by respondents, these are outlined in Annex A – Summary of Responses.  

Having analysed the responses, worked with the scheme administrator and considered the 
proposals in relations to wider government policy objectives, we intend to proceed with the 
proposals outlined in the Notice, but with some amendments.  

We are proposing these changes now in view of the contribution they will make to supporting 
businesses and job creation at a time when economic recovery will be so important. The 
proposals will provide support to businesses, many of which are small and medium-sized UK 
enterprises, including manufacturers, installers, and project developers in the low carbon 
heating sector.  

We continue to consider what other changes may need to be made to deal with Covid-19 
related delays and will make any separate announcements if necessary, in due course.  

The wider package of measures announced by the Government in response to Covid-19 
include financial support for businesses and employees. More information on these measures, 
as well as information on deferring tax processes, paying sick pay and providing business 
rates relief can be found here. 

Enquiries to: 

RHI and Heat in Buildings 
Department for Business, Energy & Industrial Strategy, 
6th Floor, 
1 Victoria Street, 
London, SW1H 0ET 

Tel: 0300 068 6756 

Email: rhi.consultations@beis.gov.uk 

https://www.gov.uk/government/publications/changes-to-the-renewable-heat-incentive-rhi-schemes/changes-to-rhi-support-and-covid-19-response
https://www.gov.uk/government/consultations/future-support-for-low-carbon-heat
https://www.gov.uk/government/collections/financial-support-for-businesses-during-coronavirus-covid-19
mailto:rhi.consultations@beis.gov.uk
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Government Response 

Extension of the Domestic Renewable Heat Incentive Scheme 
(DRHI) for an additional year until 31 March 2022.  

On 11 March 2020, the Chancellor of the Exchequer announced as part of the Budget that the 
Government intends to extend the DRHI for a further year to ensure its continued contribution 
to our stretching Net Zero target. This means that the scheme will remain open to new 
applicants until midnight 31 March 2022. 

Most responses to the Notice were broadly supportive of this proposal and as such, the 
scheme will continue in its current form. Therefore to ensure scheme cost control, the 
regulations published alongside this document set out the extension of degression triggers. We 
will continue to keep these under review as part of our budget management of the RHI. There 
will be no immediate changes to DRHI scheme eligibility criteria or ongoing obligations for new 
or existing participants.  

Introducing a flexible 3rd allocation of Tariff Guarantees (TG3) 

The Chancellor also announced the Government’s intention to introduce a 3rd allocation of 
flexible TGs to the NDRHI. TGs provide investment certainty to larger, better value for money 
projects, which are crucial to delivering our Net Zero target.   

Responses to the Notice were broadly supportive of this proposal, however concerns were 
raised around the complexity of the proposed mechanism of aligning the submission of 
properly made stage 2 information and the opening of a participant’s payment period.  

This new allocation of TGs will still require plants to have submitted stage 2 information 
evidencing financial close prior to the closure of the NDRHI to new applicants on 31 March 
2021. TG3 applicants must provide satisfactory evidence of financial close no later than 3 
weeks from the date on which the Provisional Tariff Guarantee Notice is issued by Ofgem and 
by 31 March 2021, whichever is earlier. However, in response to concerns raised by 
respondents and in light of the particular need to provide clarity and simplicity to the renewable 
heat sector at this time, we do not intend for there to be an alignment between the start of the 
20-year payment period and stage 2 submission.   

Instead, we intend for all plants commissioning after 31 March 2021 to have a payment period 
until 31 March 2041. No NDRHI payments will be made after 31 March 2041. Payments will 
begin at the accreditation/registration date given by the Scheme Administrator, so those plants 
commissioning after 31 March 2021 will receive a reduced payment period relative to the date 
properly made stage 3 information is submitted. This mechanism is designed to ensure that the 
spend for TG3 remains within the existing NDRHI funding envelope, which is currently secured 
until 31 March 2021, ensuring value for money to the taxpayer.   

We intend that for the purpose of accurately modelling NDRHI spend and protecting taxpayer 
money, TG applicants will still be required to submit an expected commissioning date.  
However, we will remove the requirement to commission within 183-days of this date. Instead 
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all plant will have the flexibility to commission and submit properly made stage 3 information at 
any point between their expected commissioning date and midnight 31 March 2022.    

This allocation of Tariff Guarantees will open to applications at the coming into force date of 
the associated amendments to the NDRHI regulations (expected to be 20 July 2020, following 
the successful passage of this legislation through Parliament). Details of different application 
scenarios for TGs are further outlined in Annex B – Tariff Guarantee Scenarios  

The Department also intends to set new TG budget headrooms1 for the 2021/22 and 2022/23 
financial years. For the purposes of TG3, we will set headrooms for individual technologies or 
groups of technologies, set out in Table 1. These will operate in the same way as the current 
TG budget headrooms, detailed in the ‘Tariff Guarantee budget control’ section of Ofgem’s 
Guide to Tariff Guarantees, but with new applications considered against the available budget 
for the applicable technology or group of technologies. Budget allocations will be set by the 
Secretary of State for BEIS; depending on the latest deployment data and forecasts, the 
budget allocation for any current or future financial year may be increased from 1 February, 
May, August or November in each year and BEIS will give one month’s notice of any 
increases. The budget allocations are shown in Table 1.  

Table 1 – TG3 budget allocation 
Budget allocation (£m) 2021/22 2022/23 

Biomethane 5 12 

Ground & water source heat pumps over 100 kW 4 8 

Other technologies (solid biomass CHP, geothermal, 
solid biomass over 1 MW, biogas over 600 kW) 

7 9 

 

Extension of Commissioning Deadlines for Projects that have 
applied to the Current Allocation of TGs (TG2) to 31 March 
2022 

It was announced in the Notice published 28 April that we intend to bring forward legislation to 
extend commissioning deadlines for projects currently holding a TG to at least mid-March 2021 
in order to aid projects that may struggle to meet TG2 commissioning deadlines in light of 
Covid-19 related delays. Respondents to the Notice highlighted various points relating to this 
extension, concerns were raised that it was not sufficiently long, that there was a need for 
further clarity on which applicants this proposal applied to and around the ability to switch 
between TG allocations if necessary.  

As such, we intend to bring forward legislation that would extend commissioning deadlines for 
all projects that have submitted at least a properly made stage 1 TG application prior to the 29 
June 2020, to a flat date of 31 March 2022. It is not required for Ofgem to have determined that 
a stage 1 application was properly made prior to 29 June 2020, only that an application is 

 
1 For more information on budget headrooms for previous TG allocations, see Ofgem’s web page on Tariff 
Guarantees, containing Ofgem’s Guide to Tariff Guarantees and the RHI budget cap document. 

https://www.ofgem.gov.uk/publications-and-updates/tariff-guarantee-applications
https://www.ofgem.gov.uk/publications-and-updates/tariff-guarantee-applications
https://www.ofgem.gov.uk/publications-and-updates/tariff-guarantee-applications
https://www.ofgem.gov.uk/publications-and-updates/tariff-guarantee-applications
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/883298/RHI_budget_cap_publication_data_to_end_of_March_2020.pdf
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submitted to that standard and by this date. Ofgem may subsequently determine that the 
application was, or was not, properly made by 29 June 2020. In line with the deadlines for 
TG3, properly made stage 3 information must be submitted by midnight 31 March 2022.   

This provision will also apply to those TG2 applicants that have/had a commissioning deadline 
prior to the coming into force of these regulations (expected to be 20 July 2020, following the 
successful passage of this legislation through Parliament), so that they may also benefit from 
this extension to commissioning deadlines. In some circumstances, revoked TG2 applications 
affected by Covid-19 related delays to commissioning may be re-issued with a revised Tariff 
Guarantee Notice.   

This will afford these projects the flexibility to commission at least 14 months after their 
previously issued commissioning deadline (31 January 2021 or earlier), significantly aiding 
them in light of Covid-19 related delays to project timelines. This will help to protect industry 
jobs and vital GB supply chains in the run up to the launch of future support schemes, as well 
as help deliver against our Net Zero target.   

For those projects that commission after the closure of the NDRHI on 31 March 2021, they will 
receive a reduced payment window relative to their accreditation/registration date. This will 
work on the same basis as TG3, in that their payment period will end on 31 March 2041. All 
applicants benefiting from the extended commissioning deadline will be able to commission at 
any point prior to 31 March 2022. Those commissioning ahead of the closure of the NDRHI on 
31 March 2021 will have a payment period beginning at the date properly made stage 3 
information is submitted, so will receive 20 years’ worth of NDRHI payments.   

Targeting Covid-19 Impacted Projects 

The extension to commissioning deadlines that we intend to bring forward is specifically aimed 
at affording Covid-19 impacted TG2 applicants significantly more time to commission. We 
intend to protect taxpayer money and the RHI budget by avoiding a surge of new applications 
outside of the policy intent i.e. projects not impacted by Covid-19 gaining advantage by 
applying speculatively or otherwise, for higher, pre-degression tariffs that offer a significantly 
extended commissioning deadline.   

The Notice stipulated our intention to extend commissioning deadlines for projects ‘currently 
holding TGs to at least mid-March 2021’. A degression will occur for Large Ground Source 
Heat Pumps on 1 July 2020, after which point the tariff received by new applicants will be 
reduced. We intend to ensure value for money to the taxpayer, protect funding allocated for 
TG3 participants and enact the Covid-19 related policy intent behind this extension. As such, 
we do not want any applicant to be able to benefit from both a higher tariff and extended 
commissioning deadline, that if it were not for the extended commissioning deadlines for TG2, 
would have applied for a TG3. There are no planned tariff degressions for other technologies 
on 1 July 2020.   
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To this end, we intend that any applicant that submits an initial, properly made stage 1 
application on or after 29 June 2020, but before the opening of TG3, will be treated under 
existing scheme rules2,3. I.e. they will receive the tariff rate as per the date of stage 1 
submission, but will have a commissioning deadline of 31 January 2021 or 183-days after their 
specified commissioning date. It is a commercial decision for this cohort of prospective 
applicants to apply under those conditions or postpone their application until the opening of 
TG3 to benefit from the extended commissioning deadline at the post 1 July tariff. Applicants 
are still able to withdraw their original TG application and submit a further TG3 application prior 
to 31 March 2021, providing that there is still sufficient TG3 budget for that technology.   

Details of different application scenarios for TGs are further outlined in Annex B – Tariff 
Guarantee Scenarios.  

We intend that the NDRHI scheme will close to new 
applications on 31 March 2021 as scheduled. 

Several respondents objected to the closure of the scheme on 31 March 2021.  We remain of 
the view that the schemes outlined in the consultation Future support for low carbon heat 
provide greater value for money, and the amendments announced in this Notice ensure 
sufficient interim support for the supply chains needed for those new schemes. We would 
encourage stakeholders to respond to this consultation.  

It is intended that the NDRHI will therefore close to new applications on 31 March 2021. We 
are consulting on a package of closure reforms alongside the changes outlined in this 
Government Response and plan to bring forward legislation to address these changes in early 
2021. If you wish to respond to this consultation please follow the link here. 

We continue to consider what other changes may need to be made to deal with Covid-19 
related delays and will make any separate announcements if necessary in due course.  

  

 
2 For applicants applying before TG3 is opened, it will remain a requirement for stage 2 information to be provided 
3 weeks after stage 1 information is approved. 
3 It is not required for Ofgem to have determined that a stage 1 application was properly made prior to 29 June 
2020, only that an application is submitted to that standard and by this date. Ofgem may subsequently determine 
that the application was, or was not, properly made by the 29 June 2020 

https://www.gov.uk/government/consultations/future-support-for-low-carbon-heat
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.gov.uk%2Fgovernment%2Fconsultations%2Fnon-domestic-renewable-heat-incentive-ensuring-a-sustainable-scheme&data=02%7C01%7CWilliam.Lord2%40beis.gov.uk%7C3dcf351deeee4a4b0fde08d7e5147741%7Ccbac700502c143ebb497e6492d1b2dd8%7C0%7C0%7C637229748364793866&sdata=xzeHRlFw4pM%2F4kL3sw5298wSBQi45ZVPoaY3AkPi89w%3D&reserved=0
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Annex A - Summary of Responses 
There were a total of 15 responses to the Notice. These were provided by a range of 
organisations including industry and trade bodies, public bodies and businesses. All 
respondents supported the DRHI’s rollover, the principle of a flexible third allocation of TG 
(TG3) and extending commissioning deadlines. 

The most common concerns and recommendations raised by respondents broadly fell into two 
categories. 

1. NDRHI should be extended beyond 31 March 2021 
 
These responses cited risks to the industry’s development, investment, and 
renewables uptake that might be incurred by a gap in support ahead of new schemes 
launching and due to Covid-19 delays to deployment. Various dates were suggested 
but the most prevalent was 31 March 2022. It was cited by several respondents that 
this would aid projects that fall outside of the eligibility requirements for TGs in light of 
Covid-19 delays, such as shared ground loop systems below 100Kw. These 
respondents said that these projects have a key role to play in the future of 
decarbonisation of heating and that there would be a gap in support between the end 
of the NDRHI and a successor scheme.  

2. A lack of clarity about how changes to Tariff Guarantees would be implemented. 
 
These responses highlighted concerns around the interaction between TG allocations 
and transition between TG2 and TG3, suggesting that a transition should be automatic 
for those projects that missed TG2 commissioning deadlines. They also said that the 
extended commissioning deadlines for TG2 would not provide sufficient time for 
projects impacted by Covid-19 related delays to commission. The complexity of TG3 
payment period start dates as set out in the Notice was also noted by several 
respondents. Two respondents articulated concerns relating to the insufficient scope of 
TG3 in terms of its technology profile.  

A number of responses provided content relating to proposals included within the consultation 
Non-domestic Renewable Heat Incentive: ensuring a sustainable scheme and the consultation 
Future Support for Low Carbon Heat. As such, these have been disregarded as they are 
beyond the scope of this response. Those responses have been filed for consideration under 
the respective consultations. 

  

https://www.gov.uk/government/consultations/non-domestic-renewable-heat-incentive-ensuring-a-sustainable-scheme
https://www.gov.uk/government/consultations/future-support-for-low-carbon-heat
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Annex B – Tariff Guarantee Application 
Scenarios 
Based on the Response above, the following scenarios will have the following outcomes. 
Normal scheme requirements and reasons for revocation of a TG will remain, such as the 
requirement for stage 2 to be submitted within 3 weeks of provisional tariff guarantee notice 
being issued:  

1. An applicant has submitted stage 2 information and been issued with a Tariff 
Guarantee Notice (TGN) before 29 June 2020. 
 
- They will receive the tariff as of the date they submitted stage 1. 
- They will be reissued with a revised TGN and receive a new commissioning deadline 
  of 31 March 2022.  
- They will be able to commission and submit properly made stage 3 information at any  
  point up until 31 March 2022.  
- If they commission after 31 March 2021 their payment period will end 31 March 
  2041. 

2. An applicant has submitted stage 2 information and been issued with a TGN. 
However, due to Covid-19 related delays, the commissioning deadline has passed 
at the coming into force date of the regulations. 
 
- Their application will not be revoked at the point that the commissioning deadline 
   lapses. 
- They will receive the tariff as of the date they submitted stage 1. 
- They will be reissued with a revised TGN and receive a new commissioning deadline 
  of 31 March 2022.  
- They will be able to commission and submit properly made stage 3 information at any  
  point up until 31 March 2022. 
- If they commission after 31 March 2021 their payment period will end 31 March  
  2041. 

3. An applicant has submitted properly made4 stage 1 information prior to 29 June 
2020, but they have not submitted stage 2 information and received a TGN. 
Assuming their application is successful, the TGN when issued will be as follows. 
 
- They will receive the tariff as of the date they submitted stage 1.  
- They will have a commissioning deadline of 31 March 2022.  
- They will be able to commission and submit properly made stage 3 information at any    
  point up until 31 March 2022.  
- If they commission after 31 March 2021 their payment period will end 31 March  
  2041. 

 
4 It is not required for Ofgem to have determined that a stage 1 application was properly made before the 29 June 
2020, only that an application is submitted to that standard and by this date. Ofgem may subsequently determine 
that the application was, or was not, properly made by the 29 June 2020. 
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4. An applicant submits properly made5 stage 1 information on or after the 29 June 
2020, but before the coming into force date of these regulations. This outcome will 
apply regardless of whether stage 2 information is submitted and a TGN is issued prior 
to the coming into force date of these regulations).  If their application is successful: 
 
- They will receive the tariff as of the date they submitted stage 1. 
- Per current scheme rules, stage 2 information must be submitted no later than 3 
  weeks after the date that the Provisional TGN is issued. 
- They will not receive an extended commissioning deadline. Instead the current 
  scheme deadlines will apply. As such they must commission either by 31 January or  
  183-days after the commissioning date they submit to Ofgem.  
- They will have the option to apply for TG36 if they wish to benefit from the extended  
  commissioning deadlines, however this is a commercial decision and down to the  
  discretion of the applicant.  

5. An applicant submits stage 1 on or after the coming into force date of these 
regulations. If successful: 
 
- They will be accredited under TG3. 
- They will receive the tariff as of the date they submitted stage 1.  
- They will receive a commissioning deadline of 31 March 2022.  
- They will be able to commission and submit stage 3 information at any point up until  
  31 March 2022.  
- If they commission after 31 March 2021 their payment period will end 31 March  
  2041. 

 

 

  

 
5 It is not required for Ofgem to have determined that a stage 1 application was properly made before 29 June 
2020, only that an application is submitted to that standard and by this date. Ofgem may subsequently determine 
that the application was, or was not, properly made by 29 June 2020. 
6 Should the applicant wish to apply for TG3 in relation to the same plant or production, they will first need to 
withdraw their original TG application. 



 

 

This publication is available from: www.gov.uk/government/publications/changes-to-the-
renewable-heat-incentive-rhi-schemes   

If you need a version of this document in a more accessible format, please email 
enquiries@beis.gov.uk. Please tell us what format you need. It will help us if you say what 
assistive technology you use. 

https://www.gov.uk/government/publications/changes-to-the-renewable-heat-incentive-rhi-schemes
https://www.gov.uk/government/publications/changes-to-the-renewable-heat-incentive-rhi-schemes
mailto:enquiries@beis.gov.uk
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