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1. EXECUTIVE SUMMARY 

1.1 Decommissioning Programme 

This document includes one Decommissioning Programme (DP) for the Alba Northern Platform (ANP) 
topsides. 

The rest of the infrastructure associated with the wider Alba field is not being decommissioned at this time 
and will be included within separate DP(s) to be submitted by Ithaca. The remaining jacket and pipeline 
infrastructure covered by notices under Section 29 of the Petroleum Act 1998 will be subject to DPs, 
Comparative Assessment and an Environmental Appraisal to be submitted at a later date. Removal of the 
topsides will not preclude available decommissioning options for the Alba Northern jacket or the remaining 
Alba infrastructure. 

Although the removal of the Alba Northern topsides is being treated in this document as a standalone 
project, Ithaca will continue to explore cost saving synergies with other projects. 

1.2 Requirement for Decommissioning Programme 

Installations: In accordance with the Petroleum Act 1998, Ithaca Oil and Gas Limited (Ithaca) as operator of 
the Alba field, and the Section 29 notice holders (Table 1.4.2), are applying to the Offshore Petroleum 
Regulator for Environment and Decommissioning (OPRED) to obtain approval for decommissioning the Alba 
Northern topsides as detailed in Section 1.4.1 of this document. Following completion of the public and 
statutory consultation, letters of support from the Section 29 notice holders have been included in Appendix 
B. 

In conjunction with public, stakeholder and regulatory consultation, the DP contained herein is submitted in 
compliance with national and international regulations and OPRED guidance notes [13]. Subject to 
contractual agreements, removal of the ANP topsides is planned for some time between mid-2028 and end 
2032. The schedule outlined in this document shows a more complete picture including the well 
decommissioning activities that commenced in 2023, and the onshore disposal activity. A schedule is 
included in Figure 6.3.1. 

1.3 Introduction 

Discovered in 1984 and located in block 16/26a on the United Kingdom Continental Shelf, Alba is a heavy oil 
field and was one of the first shallow Eocene reservoirs to be successfully developed in the North Sea. ANP 
was installed in 1993 with first oil was achieved in January 1994. 

The Alba field lies about 210 km north-east of Aberdeen, Scotland, in the UK Central North Sea, in water 
depths of ~138 m. 

The field facilities include a fixed steel platform, the ANP, and a Floating Storage Unit (FSU), the first to be 
purpose-built for the UK sector of the North Sea. The field was further developed in 2001 through the 
addition of the Alba Extreme South (AXS) subsea production centre supported by the Sadie water injection 
drill centre. 

Alba crude oil is offloaded from the stern of the FSU to a shuttle tanker before being transported to refineries 
in northwest Europe. Alba gas is used for ANP fuel and the ANP itself is also connected by a 4 km long gas 
pipeline to the Britannia platform. 

As the caissons, risers and umbilicals will be fixed to the jacket, they will remain in place for decommissioning 
at a later stage, although sections that interface between the jacket and topsides will be cleaned and 
removed to allow removal of the topsides. As the risers and umbilicals will remain fixed to the jacket, these 
will not drop to the seabed when disconnected from the topsides. While the topsides remains in place any 
diesel in the two diesel storage tanks in the jacket legs A1 and A2 will be drained and returned to shore for 
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re-use or disposal. The diesel tank will also be cleaned should it be safe to do so. The methods to be used 
will be agreed beforehand with the EMT Environmental Inspectorate. 

Future production from the Alba field will no longer be economically viable and so the Alba facilities and 
infrastructure will need to be decommissioned. The economics and timing of Cessation of Production (CoP) 
have been evaluated with field partners and NSTA and this has been agreed as Q3 2026. Once the wells have 
been decommissioned ANP topsides will no longer be required and can be removed. 

This DP explains the principles of the removal activities for the ANP topsides. It has not been deemed 
necessary to prepare a comparative assessment in support of this DP. The environmental impacts associated 
with the work in this DP have been assessed and detailed within Section 4 and environmental permit 
applications will be submitted via the Portal system as appropriate. 

1.4 Overview 

1.4.1 Installation 

Table 1.4.1: Installation being decommissioned 

Field(s) Alba Production type Oil 

Water depth (m) ~138m UKCS Block 16/26a 

Surface installations Number of Wells 

Number Type Mass (Te) Platform Subsea 

1 Topsides 17,543 31 n/a 

Distance to median Distance from nearest UK coastline 

39.6 km ~179km 

 

Table 1.4.2: Section 29 Notice Holders ς installation(s) 

Section 29 Notice Holder Registration Number Equity Interest (%) 

Arco British Limited, LLC FC005677 0% 

Chrysaor (U.K.) Lambda Limited SF000910 0% 

Chrysaor Petroleum Limited 01247477 0% 

EnQuest Energy Limited 01019698 0% 

EnQuest Heather Limited 02748866 8.00% 

EnQuest NWO Limited 08497436 0% 

EnQuest Production Limited 01019831 0% 

EQ Petroleum Sabah Ltd 07211014 0% 

Equinor UK Limited 01285743 0% 

Fina Petroleum Development Limited 00740632 0% 

Ithaca Oil and Gas Limited 01546623 36.67% 

Mitsui E&P UK Limited 07652477 0% 

NEO Energy (SNS) Limited SC291165 0% 

NEO Energy Petroleum Limited 03288689 17.00% 

Spirit Energy Resources Limited 02855151 12.65% 

Waldorf Production North Sea Limited 03518803 0% 

Waldorf Production UK PLC 05030838 25.68% 
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1.5 Summary of proposed Decommissioning Programme 

Table 1.5.1: Summary of Decommissioning Programme 

Proposed decommissioning solution Reason for selection 

1. Topsides 

Complete removal and recycle. The ANP topsides will be removed and recovered to shore 
for reuse, recycling or disposal as appropriate, unless alternative re-use options are found 
to be viable and more appropriate. 

Cleaned equipment refurbished for re-use where possible. Equipment that cannot be 
reused will be recycled or subject to disposal routes as appropriate. 

All relevant environmental permits and applications will be submitted as required for the 
work associated with removal of the topsides. 

Complies with mandatory requirements 
and maximises opportunity for reuse or 
recycling or materials. 

2. Wells 

!ƭƭ ǿŜƭƭǎ ǿƛƭƭ ōŜ ŘŜŎƻƳƳƛǎǎƛƻƴŜŘ ǘƻ ŎƻƳǇƭȅ ǿƛǘƘ ǘƘŜ I{9 άhŦŦǎƘƻǊŜ Lƴǎǘŀƭƭŀǘƛƻƴǎ ŀƴŘ ²Ŝƭƭǎ 
ό5ŜǎƛƎƴ ŀƴŘ /ƻƴǎǘǊǳŎǘƛƻƴΣ ŜǘŎΦύ wŜƎǳƭŀǘƛƻƴǎ мффсέ ŀƴŘ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘŜ ƭŀǘŜǎǘ 
version of the Offshore Energies UK Well Decommissioning Guidelines. The wells will be 
decommissioned using the platform-based facilities possibly supplemented by temporary 
equipment. 

Meets the NSTA and HSE regulatory 
requirements. 

3. Interdependencies 

An investigation into potential alternative use for the Alba Northern platform is currently underway, although it is unlikely that 
alternative reuse options will be found to be economically viable. Due to timescales of decommissioning separate DPs will be 
submitted for the ANP jacket and wider Alba field subsea installations and pipeline infrastructure. The drill cuttings will be considered 
at this time. 

No third party infrastructure will be disturbed as a result of the decommissioning proposals. 

 

Figure 1.5.1: ANP view on south-west corner 
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Figure 1.5.2: ANP view on south face 

 

Figure 1.5.3: ANP view on east face 
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Figure 1.5.4: ANP view on north-east corner 

 

Figure 1.5.5: ANP view on west face 
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1.6 Field Location including field layout and adjacent facilities 

 

Figure 1.6.1: Location of Alba installations and infrastructure in UKCS 
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Figure 1.6.2: Installations and infrastructure local to Alba in UKCS 

 

Figure 1.6.3: Alba field installations and infrastructure (not to scale) 
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1.6.1 Adjacent facilities 

Table 1.6.1: Adjacent facilities 

Owner /  
Operator 

Name Type 
Direction & 

Distance from 
ANP 

Information Status 

Ithaca Oil 
and Gas 
Limited 

Alba FSU FSU WSW, 2.99 km  Operational 

ANP to FSU towhead Bundle towhead W, 0.09 km  Operational 

ANP to FSU PLEM Bundle towhead WSW, 2.72 km  Operational 

AXS towhead Towhead SE, 3.89 km  Operational 

AXS 2 manifold Manifold SE, 3.93 km  Operational 

Sadie 1 manifold Manifold SE, 5.76 km  Operational 

Sadie 2 manifold Manifold SE, 5.78 km  Operational 

Sadie 3 manifold Manifold SE, 5.75 km  Operational 

Harbour 
Energy PLC 

Britannia platform FSJ E, 3.64 km  Operational 

BP 
Exploration 
Company 
Limited 

Andrew platform FSJ E, 18.8 km  Operational 

Impacts of decommissioning proposals 

There are no direct impacts on adjacent facilities from the decommissioning works associated with the ANP topsides. 

1.7 Industrial implications 

The ANP topsides DP will be managed by Ithaca to ensure safe and efficient delivery of the various elements 
of the decommissioning scope. The intention is to make efficient use of the supply chain to generate value 
through the application of knowledge, innovation and technology, explore collaboration opportunities and 
to employ best practice in the management of the supply chain to deliver a cost effective and reliable service. 
Where appropriate existing framework agreements may be used for decommissioning activities. 
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2. DESCRIPTION OF ITEMS TO BE DECOMMISSIONED 

2.1 Part of ANP installation: Topsides 

Table 2.1.1: Surface facilities information 

Name Facility type 

Location Part of installation 

WGS84 Decimal 
WGS84 Decimal 

Minute 
Mass (Te) No of modules 

Alba Northern Topsides 
58.059983° N 58°3.5990' N 

17,543 1 (integrated deck) 
1.081097° E 1°4.8658' E 

2.2 Wells 

Table 2.2.1: Well Information 

WelI ID Designation Status Category of well 

16/26-A70 Oil Production In service PL-4-4-3 

16/26-A36Y Oil Production Shut in PL-3-4-3 

16/26-A48W Oil Production Shut in PL-4-4-3 

16/26-A49Y Oil Production In service PL-4-4-3 

16/26-A42 Oil Production Shut in PL-4-4-3 

16/26-A55Z Oil Production In service PL-4-4-4 

16/26-A4X Water Injection Shut in PL-3-4-4 

16/26-A33Y Oil Production Shut in PL-4-4-3 

16/26-A64Z Water Injection In service PL-4-4-3 

16/26-A29Y Oil Production Shut in PL-4-3-3 

16/26-A69 Oil Production Shut in PL-4-4-4 

16/26-A50Z Oil Production In service PL-4-4-3 

16/26-A63 Oil Production Decommissioned, AB1 PL-4-4-4 

16/26-A59Y Oil Production Decommissioned, AB1 PL-4-4-4 

16/26-A72X Oil Production In service PL-4-4-4 

16/26-A67Z Oil Production Shut in PL-4-4-3 

16/26-A56Y Oil Production Shut in PL-4-4-4 

16/26-A32Y Oil Production Shut in PL-3-3-4 

16/26-A46W Oil Production In service PL-4-3-3 

16/26-A44Y Oil Production Shut in PL-4-3-3 

16/26-A52Y Oil Production Shut in PL-4-3-3 

16/26-A10 Water Injection Shut in PL-4-3-4 

16/26-A66Z Oil Production Shut in PL-4-3-3 

16/26-A53T Oil Production Shut in PL-3-4-3 

16/26-A60 Water Injection Shut in PL-4-4-3 

16/26-A31 Water Injection Shut in PL-4-3-4 

16/26-A22Z Water Injection In service PL-4-3-4 

16/26-A73Y Oil Production Shut in PL-4-3-4 

16/26-A61Z Oil Production Shut in PL-4-4-3 

16/26-A71Z Oil Production In service PL-4-4-3 

16/26-A16T Oil Production In service PL-4-4-3 

NOTES 

1. For details of well categorisation please refer the latest version of the OEUK Guidelines for the Decommissioning of Wells. 

2. The well  decommissioning activities include the removal of conductors to an elevation that will be discussed and agreed with 
OPRED. 
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2.3 Inventory estimate 

 

Figure 2.3.1: Inventory of installations (ANP topsides) 
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3. REMOVAL AND DISPOSAL METHODS 

Waste will be dealt with in accordance with the Waste Framework Directive. The re-use of an installation, or 
parts thereof, is first in the order of preferred decommissioning options and such options are currently under 
investigation. Waste generated during decommissioning will be segregated by type and periodically 
transported to shore in an auditable manner through licensed waste contractors. Metals account for the 
greatest proportion of the materials inventory and these are recyclable. 

Geographic locations of potential disposal yard options may require the consideration of Trans Frontier 
Shipment of Waste (TFSW), including hazardous materials. Early engagement with the relevant waste 
regulatory authorities will ensure that any issues with TFSW are addressed. 

Removal activities will be performed using available techniques and methods will be in line with current 
guidance and best available techniques (BAT) and best environmental practice (BEP). 

3.1 ¢ƻǇǎƛŘŜǎΩ ŘŜŎƻƳƳƛǎǎƛƻƴƛƴƎ 

The ANP topside production and utility facilities are contained within the large integrated deck and deck 
extensions supported by a conventional eight leg jacket. Drilling services are located within separate drilling 
modules that are located on the integrated deck. The drilling derrick and substructure is a self-contained 
structure that sits on the skid rails located over the well-bay area of the integrated deck. The self-contained 
accommodation module is also located on the integrated deck and has direct access to the central control 
room, helideck and lifeboats. Accommodation facilities accommodate up to 144 personnel. The flare boom 
is attached to the north end of the integrated deck and supports the High Pressure and Low Pressure flare 
lines. 

ANP is equipped with process facilities for separation of produced fluids, compression of gas for fuel, water 
injection and produced water clean-up equipment. 

The platform is complete with all necessary power generation and required utility systems. 

The layout of the ANP topsides is shown in various plot plans presented in Figure 3.1.1, Figure 3.1.2, Figure 
3.1.3, Figure 3.1.4 and Figure 3.1.5 below. 
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Figure 3.1.1: ANP Weather Deck T.O.S. EL. +44000 
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Figure 3.1.2: ANP view on north face 

 

Figure 3.1.3: ANP view on east face 
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Figure 3.1.4: ANP view on west face 

 

Figure 3.1.5: ANP view on south face 
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Preparation and cleaning: The methods that will be used to vent and purge the ANP topsides prior to 
removal to shore are summarised in Table 3.1.1. 

Table 3.1.1: Cleaning of ANP topsides for removal 

Waste type Composition of waste Disposal route 

Hydrocarbons Process fluids Will be flushed, purged with nitrogen and vented to 
be rendered liquid free. This will be done under the 
applicable MAT and SAT permit submissions. 

Production and 
drilling chemicals 

Proprietary bulk chemicals used for production and 
drilling  

Equipment will be drained, flushed and cleaned. 
Residual effluent will be transported to shore for 
appropriate use, recycling and disposal. 

Produced solids Sand, NORM Any pipeline debris captured in filter packages will 
be taken to shore for disposal. Any solids remaining 
in vessels will be removed and disposed of during 
the dismantlement of topsides onshore. Produced 
solids may be processed offshore prior to removal 
of topsides, or processed onshore. 

The presence of NORM found during the cleaning 
activities will be identified with appropriate 
measures taken for its management. 

Diesel Bunkered diesel fuel While the topsides remains in place bunkered 
diesel topsides and in the jacket (legs A1 and A2, 
(refer Figure 3.1.6, Figure 3.1.7 below) will be 
drained and returned to shore for re-use or 
disposal. The methods to be used will be agreed 
beforehand with EMT Environmental Inspectorate. 

Lubricating oils Lubricants used for equipment e.g., gearboxes, 
pumps, pedestal compressors etc. 

Lubricating oils will be drained and returned to 
shore for re-use or disposal. 
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Figure 3.1.6: ANP jacket frame 1 showing diesel tanks 
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Figure 3.1.7: ANP diesel tank details (Leg A1, Leg B1 similar) 
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Table 3.1.2: ANP topsides removal method 

1) Single Lift Vessel R; 2) Semi-Submersible Crane Vessel R; 3) Hybrid R; 4) Piece small R; 5) Other Ã 

Method Description 

Single lift removal by 
SLV/SSCV 

Removal of topsides as complete unit by a single lift vessel or possibly SSCV and transported to an onshore 
decommissioning facility to be broken up for reuse, recycling or disposal 

Modular removal by 
SSCV 

Removal of the topsides modules and supporting structures by semi-submersible crane vessel. The 
resulting material would then be taken to an onshore decommissioning facility to be broken up for reuse, 
recycling or disposal 

Piece small Breaking up the topsides offshore using manual labour or mechanical excavators fitted with hydraulic 
shears etc. Materials would be transported to shore by ship or barge and sorted at an onshore 
decommissioning facility. 

Other - Hybrid Hybrid options of piece small and SSCV cut and lift may be feasible and would likely depend on the type 
of crane vessel being used. 

Proposed removal 
method and disposal 
route 

Removal of topsides followed by recovery to shore for reuse, recycling, and final disposal to landfill as 
per Table 4.2.1. The topsides will be separated from the jacket at an elevation between EL. +13.000 and 
EL.+22.000. A final decision on the decommissioning method will be made following a feed study and 
commercial tendering process. OPRED will be informed of the outcome of the tendering process. 

3.2 Well decommissioning 

Table 3.2.1: Well Decommissioning 

The ANP platform hosts several wells as listed in Table 2.2.1. All wells will be decommissioned in accordance with latest version 
of the OEUK Well Decommissioning Guidelines. A Master Application Template (MAT) and the supporting Subsidiary Application 
Template (SAT) will be submitted in support of works carried out. An application to decommission the wells will be made via the 
online Well Operations Notification System (WONS) on the NSTA Energy Portal. Well decommissioning will be scheduled in 
accordance with the outline schedule presented in section 6.3. 

3.3 Waste streams 

3.3.1 Waste Stream Management Methods 

Table 3.3.1: Waste stream management methods 

Waste Stream Removal and disposal method 

Bulk liquids Bulk and residual hydrocarbons will be removed from topsides, although small quantities of residues may 
remain. Any closed systems will be identified and managed before the topsides is removed. Further 
cleaning and decontamination will take place onshore prior to re-use or recycling. 

The risers will be flushed and left filled with seawater as appropriate prior to being disconnected at the 
ends. Any residual fluids from within these pipelines will be released to marine environment under 
permit. Further cleaning and decontamination will take place onshore prior to reuse, recycling or 
disposal. 

NORM Based on production records to date, NORM can be expected. As a precaution, tests for NORM will be 
undertaken offshore and any NORM encountered will be dealt with and disposed of in accordance with 
guidelines and company policies and any permit requirements. 

Asbestos Given the age of the facility it is likely that there will be asbestos. Any such material found will be dealt 
with and disposed of in accordance with guidelines and company policies. 

Original paint 
coating 

The presence of lead-based paints will be identified as these may give off toxic fumes or dust if flame-
cutting, grinding or blasting is used so appropriate safety measures will be taken. Painted items will be 
disposed of with consideration given to any toxic components. 

Other hazardous Discharge of cleaning chemicals offshore will be managed under appropriate permits. Other hazardous 
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Table 3.3.1: Waste stream management methods 

Waste Stream Removal and disposal method 

wastes wastes will be recovered to shore and disposed of according to guidelines, company policies and permit 
requirements. 

Onshore dismantling 
sites 

Appropriate licensed sites will be selected. Dismantling site must demonstrate proven disposal track 
record and waste stream management throughout the deconstruction process and demonstrate their 
ability to deliver re-use and recycling options. If a non-UK yard is selected, appropriate Trans-frontier 
Shipment of Waste licences will be used. 

 

Table 3.3.2: Inventory disposition 

Inventory Total inventory (Te) 
Planned tonnage to 

shore (Te) 
Planned left in situ 

(Te) 

ANP topsides 17,543 17,543 0 

 

Table 3.3.3: Re-use, recycle & disposal aspirations for recovered material 

Inventory Re-use Recycle Disposal (e.g., Landfill) 

ANP topsides <5% >95% <5% 
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4. ENVIRONMENTAL APPRAISAL 

4.1 Environmental sensitivities 

The key environmental sensitivities in the project area are summarised in Table 4.1.1. Except where 
referenced, the data have been obtained from various historical survey reports dated between 1992 and 
2014. The data obtained in the environmental baseline surveys conducted in 2024 will be used to inform the 
various permits required for decommissioning operations; this survey scope has also been designed to obtain 
ŀ ƎƻƻŘ ǳƴŘŜǊǎǘŀƴŘƛƴƎ ƻŦ ǘƘŜ h{t!w ǘƘǊŜŀǘŜƴŜŘ ŀƴŘ ŘŜŎƭƛƴƛƴƎ Ƙŀōƛǘŀǘ Ψ{ŜŀǇŜƴǎ ŀƴŘ ōǳǊǊƻǿƛƴƎ ƳŜƎŀŦŀǳƴŀ 
communities' in the Alba field area. 

Table 4.1.1: Environmental and societal sensitivities 

Environmental receptor Main features 

Physical environment Wind: The central north sea is a harsh operating environment that exhibits a strong seasonality. The 
most severe winter months are November through February and the calmest summer months are 
May through August. While November through February are most severe on a day-to-day basis, 
early- and late-season storms can cause severe events during the autumn and spring months. 
Prevailing winds in winter are north easterly wind speeds that are typically 10 to 11 m/s but can 
reach over 24 m/s in storms. In summer the prevailing winds are from the south east, typically 6 to 
7 m/s. Waves: The seasonal variations in sea states closely mimic those of the winds that generate 
them. In winter, typical significant wave heights (Hs) can be in the region of 3 m, but can reach over 
8 m in severe storms. In summer typical Hs is in the range 1.5 m to 2 m. Currents: Currents in the 
central North Sea are driven primarily by tides, and tides in the Alba area are semi-diurnal (two high 
and two low tides per day). Tides exhibit a strong spring-neap cycle over the course of an 
approximate 28 day lunar cycle. In the Alba area tides are typically 0.15 m/s but in extreme winter 
storms currents can reach almost 0.45 m/s. 

Bathymetry and seabed 
sediments 

Water depth at Alba is approximately 138 m. The seabed in the area is relatively flat, with a few 
inflexions where the profile crosses existing pipelines. Seabed features include, occasional boulders, 
seabed scars and occasional seabed depressions. Sediment types across the Alba area range from 
clay to very fine sands which is typical of the area. 

Fish, spawning and 
nursery Areas 

The Alba field is located in ICES rectangle 45F1. Spawning areas: cod (Jan-April) mackerel (May-Aug), 
Norway pout (Jan-April), Nephrops (Jan-Dec); the three fish species (cod, maceral and Norway pout 
are listed as Scottish Priority Marine Features (PMF). Nursery areas: anglerfish, cod, European hake, 
herring, ling, spotted ray, spurdog, whiting, mackerel, haddock, Norway Pout, blue whiting, sandeel 
and Nephrops [2],[5]. The spawning and nursery area features are dynamic and likely to show some 
degree of spatial and temporal variability. 

Conservation species !ƭōŀ ƛǎ ƭƻŎŀǘŜŘ ǿƛǘƘƛƴ ŀ ƪƴƻǿƴ ŀǊŜŀ ŦƻǊ ǘƘŜ ŦŜŀǘǳǊŜ ΨǎǳōƳŀǊƛƴŜ ǎǘǊǳŎǘǳǊŜǎ ƳŀŘŜ ōȅ ƭŜŀƪƛƴƎ ƎŀǎŜǎΩ 
associated with pockmarks, however no notable structures (i.e. carbonate structures) have been 
recorded at/around Alba. The surface of pockmarks in the vicinity of the Alba field area are 
comparable with the surrounding soft sediments and are not associated with areas of enhanced 
biological activity. None of the Alba infrastructure is located within or near a designated conservation 
area. 

The seabed within the survey areas ŘƛǎǇƭŀȅ ŎƘŀǊŀŎǘŜǊƛǎǘƛŎ ŦŜŀǘǳǊŜǎ ƻŦ ǘƘŜ h{t!w όнлмлύ ƭƛǎǘŜŘ Ψ{Ŝŀ 
ǇŜƴǎ ŀƴŘ ōǳǊǊƻǿƛƴƎ ƳŜƎŀŦŀǳƴŀ ŎƻƳƳǳƴƛǘƛŜǎ ƘŀōƛǘŀǘΩ ŀƴŘ ǘƘƛǎ this habitat is expected to be present 
in the Alba area as it is widespread within the Fladen Ground to the north of Alba. 

Conservation designations The closest designated conservation site is the Scanner pockmark Special area of Conservation (SAC) 
ŀǊŜŀΣ ϤнпƪƳ ǘƻ ǘƘŜ ƴƻǊǘƘ ƻŦ !ƭōŀΣ ŘŜǎƛƎƴŀǘŜŘ ŦƻǊ ǘƘŜ Ƙŀōƛǘŀǘ Ψ{ǳōƳŀǊƛƴŜ ǎǘǊǳŎǘǳǊŜǎ ƳŀŘŜ ōȅ ƭŜŀƪƛƴƎ 
ƎŀǎŜǎΩΣ ŀƴŘ ǘƘŜ ŎƭƻǎŜǎǘ bŀǘǳǊŜ /ƻƴǎŜǊǾŀǘƛƻƴ aŀǊƛƴŜ tǊƻǘŜŎted Area (NCMPA) is the Norwegian 
Boundary and Sediment Plain (34km), designated for Arctica islandica aggregations (including sands 
and gravels as their supporting habitat). Arctica islandica is a low/limited mobile species found 
predominantly on sublittoral sediments, buried (or part buried) in sand and muddy sand. All other 
designated sites are >60km away from Alba. 
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Table 4.1.1: Environmental and societal sensitivities 

Benthic environment Situated at the edge of the Fladen Ground, the Alba area supports a Thyasira-foraminiferan 
community typical for the area. The macrofauna corresponds well the group characterised by the 
polychaetes Heteromastus sp., Lumbrineris gracilis and Phylo (Orbinia) norvegica, the amphipod 
Eriopisa elongata and the Thyasira sp bivalve complex. The Central Fladen Ground NCMPA is ~120km 
NW of Alba. 

The faunal composition described during the 1991 (ANP) baseline survey was characterised by the 
polychaetes Levinsenia gracilis, Heteromastus filiformis and Paramphinome jeffreysii, [6]. In contrast, 
the 2000 [7] survey showed marked faunal modification at stations closest to the ANP, while stations 
further away were highly diverse and within ranges observed during the baseline survey. Stations 
closest to the ANP (within 200m to the north and 50m east) were impoverished. Species composition 
at these stations were dominated by pollutant tolerant species such as the polychaetes Capitella 
capitata and Ophryotrocha spp. Stations at 500m from ANP were dominated by the indicator species 
P. jeffreysii and T. sarsi, while species typical of background sediments were also relatively abundant, 
suggesting that the fauna at these stations was intermediate between the highly modified fauna 
within 100-200m of ANP and the undisturbed fauna at stations 800m and beyond; the OGUK (2007) 
survey of 2005 of stations north of ANP indicated similar faunal compositions. 

{ŜǾŜǊŀƭ ǎǇŜŎƛŜǎ ƻŦ ƛƴŦŀǳƴŀ ŎƻƳƳƻƴƭȅ ŀǎǎƻŎƛŀǘŜŘ ǿƛǘƘ ǘƘŜ Ƙŀōƛǘŀǘ Ψ{ŜŀǇŜƴǎ ŀƴŘ ōǳǊǊƻǿƛƴƎ ƳŜƎŀŦŀǳƴŀ 
ƛƴ ŎƛǊŎŀƭƛǘǘƻǊŀƭ ŦƛƴŜ ƳǳŘΩ ǿŜǊŜ ǇǊŜǎŜƴǘ ƛƴŎƭǳŘƛƴƎ Thyasira equalis, Nephtys hystricis and Terebellides 
stroemi. The seapen Virgularia mirabilis was recorded in low numbers from stations 800m from ANP, 
while individual Pennatula phosphorea were recorded in samples at 800m, 2,500m and 5,000m from 
ANP. 

Marine mammals Five species of marine mammals are considered regular visitors to the Alba area [14], harbour 
porpoise, minke whale, killer whale, white-beaked dolphin and white-sided dolphin, the first of 
these, considered the most widespread and frequently encountered, occurring regularly throughout 
most of the year. The Alba area is located within the SCANS survey stratum NS-G (previously stratum 
Q in SCANS III) and from the most recent data (SCANS IV [9]), only harbour porpoise (density of 
animals = 1.0398), minke whale (0.1051) and white-beaked dolphin (0.0103), were recorded within 
the stratum. 

Seabirds The Alba area can be considered of relatively low importance to seabirds in the context of the North 
Sea as a whole.  This is related to the distance from breeding colonies, and the availability of prey; 
the closest landfall is ~180km from Alba, and only a few species with known breeding colonies on 
the north east coast of Scotland/Northern Isles (i.e. northern fulmar, northern gannet, European 
storm petrel, great skua) have a mean maximum foraging range during the breeding season in excess 
of 180km and may be present in the area during this time.  Species present offshore varies seasonally 
and given the distance from the coast, birds present will predominately be those transiting through 
the area during migration, non-breeding juveniles and post-breeding dispersion from colonies. 

The Seabird Oil Sensitivity Index (SOSI) [15] has been used in conjunction with JNCC [12] guidance to 
determine seabird sensitivity within the Alba area (Block 16/26). Six of the twelve months as are low 
sensitivity, with four of the remaining months classed as low, based on the adjacent month method, 
leaving two months (Nov and Dec) for which there is no (adjacent month or adjacent block) data 
coverage. 

There is a greater awareness of offshore installations being used by nesting seabirds, particularly 
black-legged kittiwakes, although other species such as razorbill and common guillemot have also 
been recorded. To date, no nesting activity has been recorded at Alba, however, Ithaca will be 
developing a bird management plan to support the decommissioning of the Alba facilities (topsides 
(current DP) and upper jacket (separate DP). 

Commercial fishing The Alba field is located in ICES rectangle 45F1 and targeted mainly for shellfish and demersal species, 
with pelagic landings typically very low. In 2022, the contribution from this ICES rectangle were 
relatively small, accounting for 0.3% (weight ς tonnes) and 0.7% (value) of the UK total. 

Fisheries effort data has shown that Feb/March can experience high effort, with the summer months 
also favoured; effort has increased significantly over the last two years, which may reflect lower 
effort during 2020 related to the global COVID pandemic.  However, effort is low in comparison to 
the wider area, and ICES 45F1 only accounts for around 1% of the UK total; it should also be noted 
that effort will not be uniform across the rectangle. Trawls (particularly bottom trawls) and seine 
nets are the predominant types of fishing gear used. 
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Table 4.1.1: Environmental and societal sensitivities 

Other offshore industries Alba is in the north of the central North Sea oil and gas development area with several fields nearby. 
There are no operational or under construction wind farm developments in the Alba area and the 
closest carbon licence (CS012) is >15km away. The closest Innovation and Targeted Oil and Gas 
(INTOG) wind leasing round areas INTOG Area 8, is >17km away.  Alba is not located within a Ministry 
of Defence practice and exercise area, the nearest of these being area D613A >50km away. There 
are no telecommunication cables within the Block; the nearest cable is the TAMPNET CNSFTC cable 
which lies >25km to the south. 

4.2 Potential environmental impacts and their management 

There will be some planned environmental impacts arising from the removal of the ANP topsides. Long-term 
environmental impacts from the decommissioning operations are expected to be low. Incremental 
cumulative impacts and trans-boundary effects associated with the planned decommissioning operations 
are also expected to be low. 

Ithaca understands the importance of minimising potential for environmental impact in line with safety and 
technical feasibility issues and will consider how engineering decisions reached for the removal of the ANP 
topsides can be made to limit the impact accordingly. Where design decisions cannot alone do this, Ithaca 
will develop measures to limit the extent of any potential impact. It is acknowledged that environmental 
permits and approvals will be required. 

Table 4.2.1: Environmental impact management 

Activity Main impacts Mitigations 

Topsides removal Decommissioning of the topsides will require 
cutting of the structure above sea level and lifting 
activities using large lift vessels that for operations 
such as this are kept on location using Dynamic 
Positioning systems that operate with redundancy. 
The principal impacts from planned activities will 
include: 

¶ physical presence of vessels and equipment; 

¶ atmospheric emissions from vessel power 
generation; 

¶ underwater noise from vessels; 

¶ noise from cutting operations; 

¶ discharges to sea from vessels (e.g. residues 
from topsides_; 

¶ generation of waste materials. 

Risks of residual impact may include: 

¶ Disturbance to nesting birds 

¶ Physical presence of ANP jacket remaining 
after topsides removal 

Accidental impact may include: 

¶ disturbance to the seabed from dropped 
objects; 

¶ accidental releases of hydrocarbons or 
chemicals to the marine environment. 

The impacts associated with the topsides 
decommissioning operations are expected to be short-
term, localised and of low significance provided the 
proposed mitigation measures are in place.  

Activities will be planned to be executed as efficiently as 
possible, minimising cutting to reduce potential noise 
impacts. 

¢ƘŜ ŎƻƴǘǊŀŎǘƻǊǎΩ ŎŀǇŀōƛƭƛǘȅΣ ǇǊƻŎŜǎǎŜǎ ŀƴŘ ǇǊƻŎŜŘǳǊŜǎ 
will be subject to audit and evaluation as part of the 
selection process. Vessels will be audited as part of 
selection and premobilisation and marine assurance 
standards will be adhered to. 

Cleaning and flushing of the topsides and diesel storage 
tanks in the legs in preparation for removal will remove 
hydrocarbons as far as possible to reduce the risk of 
releases to sea. 

Vessels will be managed to minimise durations and on-
board operational practices will address fuel efficiency, 
noise management, and minimise waste. 

Vessels that use dynamic positioning will be used in 
preference to vessels requiring anchors. However, in the 
unlikely event that the vessels require to be anchored, 
anchoring procedures will be developed. If 
anchors/mooring system is to be used, these will extend 
outside the ANP 500m zone, with a mooring analyses 
undertaken and relevant notifications (i.e. notice to 
mariners) made. Risk assessments will be undertaken for 
the work at key stages throughout planning and 
execution. 

A Bird Management Plan will be developed, to manage 
the potential risk of seabirds nesting on the ANP; note, 
to date, no seabirds have nested on the installation. 
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Table 4.2.1: Environmental impact management 

Activity Main impacts Mitigations 

Following removal of the ANP topsides there may be a 
period of time before the jacket is removed. During this 
time, the top of the jacket will remain above sea level. 
Throughout this phase of decommissioning the existing 
500m zone will remain in place and the ANP Consent to 
Locate will be revised to reflect the change to the 
installation. In addition, appropriate navigational aids 
will be fitted, and the jacket logged in FishSAFE with 
Kingfisher notified. 

As part of the OPEP, specialist oil spill management and 
response services as required, will be in place, to 
minimise impacts from potential releases to the marine 
environment. 

The waste hierarchy will be followed and only if other 
options are not possible will waste material be sent to 
landfill. Ithaca will monitor the performance of the 
contractors throughout operational activities. 

4.3 Atmospheric emissions 

Concerns regarding climate change has prompted increasing stakeholder concern regarding the 
anthropogenic impacts on the environment such as atmospheric emissions and the potential contribution of 
these greenhouse gas (GHG) emissions to climate change. 

The quantification and impact assessment of the atmospheric emissions associated with the proposed ANP 
topsides removal activities, is presented in this section of the DP. The only source of atmospheric emissions 
relating to the decommissioning of the Alba topsides is from power generation associated with vessels used 
for the decommissioning activities. 

The GHG of concern is CO2 as it constitutes both the largest component of global combustion emissions 
(generally ~80% of total GHG emissions) and has a long atmospheric residence time. 

On a local scale, emissions such as sulphur oxides (SOx), nitrogen oxides (NOx/NO2) and carbon monoxide 
(CO) may affect air quality. While such emissions may be assessed against any local air quality guidelines to 
understand the potential magnitude of impact on human health and the environment, air quality effects 
relating to human health are essentially precluded due to the distance from Alba to shore (~180km). 

4.3.1 Description and quantification of impacts 

Total vessel fuel use has been calculated using an estimated number of days on location (Table 4.3.1). 
Emissions of relevant gas species have been estimated, using standard Environmental and Emissions 
Monitoring System (EEMS) conversion factors [3] and the Global Warming Potentials (GWP) values from 
(Table 4.3.2). These have been used to estimate CO2 equivalent (CO2e.) emissions (Table 4.3.2), which are 
based on the radiative forcing effect of each GHG species relative to CO2 and the atmospheric residence time 
ƻŦ ŜŀŎƘ ƎŀǎΦ ¢ƘŜ D²t ŦŀŎǘƻǊ ǘƘŜǊŜŦƻǊŜ ŎƘŀƴƎŜǎΣ ŘŜǇŜƴŘƛƴƎ ƻƴ ǘƘŜ άǘƛƳŜ ƘƻǊƛȊƻƴέ ŎƻƴǎƛŘŜǊŜŘΦ CƻǊ ǘƘŜ 
purposes of this assessment, a 100-year time-horizon has been used, in line with its adoption by the United 
Nations Framework Convention on Climate Change and use in the Kyoto protocol. GWP factors for CO have 
previously been calculated as 1.9 at 100 years, and as for the NOx factor is considered highly uncertain. 
Therefore, these are not calculated. GWP for SO2 and VOCs have also not been calculated due to the greater 
uncertainty surrounding factors for these. 
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Table 4.3.1: ANP topsides removal vessel activity 

Activity Vessel 
Duration 

(vessel days) 
Fuel use / day Fuel use (Te) 

Removal of ANP topsides SLV/SSCV 53 48.3 2,560 

Cargo barge (not self-propelled) accompanied by 2x 
tugs (provisional: the cargo barge and tugs may not 
be required) 

ET =᷾125 20.5 2,558 

 TOTAL 178 28.8 5,118 

NOTES 
1. Refer Table 3.1.2. Method used for removal of topsides will be subject to contractual agreements. Quantity of fuel is either 

based on [10] or project estimates. 
2. Vessel days include mobilisation, demobilisation, transits to and from port and in-field working days and are included in 

the activities for removing the ANP topsides. 

 

Table 4.3.2: Environmental impact ς pollutants due to vessel activity using CO2e 

Fuel (Te): 5,118 CO2 CO NOx N2O SO2 CH4 VOC 

Factor for GWG emissions (Te) per Te of 
fuel [10]: 

3.17 0.0157 0.059 0.00022 0.012 0.00018 0.0024 

Sub-total (Te) for each gas 16,222 80.34 301.93 1.13 61.41 0.92 12.28 

CO2e factor [11]: 1 1.6±0.5 15.6±5.8 265 n/a  30.0 5.6±2.8 

CO2e: (sub-total x CO2e factor): 16,222 n/a n/a 298.4 n/a 27.6 n/a 

CO2e (TOTAL): 16,548 Attributed to vessel activity, based on CO2e factors [11]. 

For context, in 2023, emissions from UK international shipping bunkers were estimated to be 6.3 MtCCO2e 
(down from 12MTeCo2e in 2022 [1]), which is equivalent to 3.8% of UK emissions (384 MtCO2e) in 2023 [4]. 

The vessel activity associated with the decommissioning programmes contained herein are the equivalent 
of 0.179% of UK shipping emissions in 2023, and the equivalent of or less than 0.008% of UK total emissions 
in 2023. 
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5. INTERESTED PARTY CONSULTATIONS 

5.1 Overview 

Ithaca Oil and Gas Limited consulted a range of interested parties during the decommissioning planning 
stages and compilation of the Decommissioning Programme. Initial feedback was provided from some initial 
consultations, and this was followed up with the public and statutory consultation. 

During the public and statutory consultation period (10 January to 10 February 2025) copies of the 
Decommissioning Programme and supporting documents were forwarded to the following Statutory 
Consultees: 

¶ Global Marine Group (GMG) 

¶ ¢ƘŜ bŀǘƛƻƴŀƭ CŜŘŜǊŀǘƛƻƴ ƻŦ CƛǎƘŜǊƳŜƴΩǎ hǊƎŀƴƛǎŀǘƛƻƴǎ όbCChύ 

¶ ¢ƘŜ bƻǊǘƘŜǊƴ LǊŜƭŀƴŘ CƛǎƘ tǊƻŘǳŎŜǊΩǎ hǊƎŀƴƛǎŀǘƛƻƴ όbLCthύΤ ŀƴŘΣ 

¶ ¢ƘŜ {ŎƻǘǘƛǎƘ CƛǎƘŜǊƳŜƴΩǎ CŜŘŜǊŀǘƛƻƴ ό{CCύ 

¶ The North Sea Transition Authority (NSTA). 

Copies of the Decommissioning Programmes and supporting documents were made available to the 
consultees and are also accessible as a download from the Ithaca website: 
https://www.ithacaenergy.com/operations/decommissioning. 

A bound copy was not sent to the local public library but via the Public Notice advice was provided to advise 
that a digital or hardcopy of the Decommissioning Programmes can be made available on request. 

A public notice was published in the following local newspapers by: 

¶ ά¢ƘŜ Timesέ ƻƴ 10 January 2025 

¶ ά¢ƘŜ όEdinburghύ DŀȊŜǘǘŜέ ƻƴ 10 January 2025. 

Please refer to Appendix A.1 for a copy of the public notices. The public notice gave instructions for 
representations to be made in writing by Monday 10 February 2025. Ithaca Oil and Gas Limited received no 
comments or any written or verbal representation from the public in direct response to the public notice or 
during the public and statutory consultation period. 

Copies of the Decommissioning Programme were also submitted to OPRED. 

5.2 Consultation Summary 

Table 5.2.1: Summary of Stakeholder Comments 

Who Comment Response 

INFORMAL CONSULTATIONS 

NIFPO n/a n/a 

NFFO n/a n/a 

SFF n/a n/a 

Section 29 Notice Holders 

All Section 29 Notice Holders (0%) 
were informed mid December 2024 
of the P&SC date. 
The DP was sent to Section 29 
Notice Holders (>0%) on 10 January 
2025. 

No adverse comments were received. 

STATUTORY CONSULTATIONS 

GMG The DP was sent to GMG via email 
on Friday 10 January 2025. 

No adverse comments were received. 

NIFPO The DP was sent to NFFO via email 
on Friday 10 January 2025. 

No adverse comments were received. NFFO usually defer to SFF 
when decommissioning will be occurring in Scottish Waters, 

https://www.ithacaenergy.com/operations/decommissioning
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Table 5.2.1: Summary of Stakeholder Comments 

Who Comment Response 

NFFO The DP was sent to NIFPO via email 
on Friday 10 January 2025. 

No adverse comments were received. 

NSTA Ithaca has engaged with NSTA 
under S29(2A) of the Petroleum Act 
1998. 
The DP was sent to NSTA via email 
on Friday 10 January 2025. 

No adverse comments were received. Comments were 
transmitted directly to OPRED. 

SFF The DP was sent to SFF via email on 
Friday 10 January 2025. 

No adverse comments were received specific to this DP. 

PUBLIC CONSULTATION 

Public 
The Public Notices were issued on 
Friday 10 January 2025. 

No adverse comments were received. 
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6. PROGRAMME MANAGEMENT 

6.1 Project management and verification 

An Ithaca project management team will manage the operations of competent contractors selected for all 
decommissioning activities. The team will ensure the decommissioning is executed safely, in accordance with 
ƭŜƎƛǎƭŀǘƛƻƴ ŀƴŘ LǘƘŀŎŀΩǎ IŜŀƭǘƘ ŀƴŘ {ŀŦŜǘȅ ǇǊinciples. In the unlikely event that changes to the DP are required, 
they will be discussed with OPRED with any necessary approvals sought. 

6.2 Post-decommissioning debris clearance and verification 

The DP addresses removal of the ANP topsides. Post-decommissioning debris surveys and verification of a 
clear seabed will be described in the subsequent jacket and pipeline infrastructure DPs. 

6.3 Schedule 

A proposed schedule is provided in Figure 6.3.1. The activities are subject to the acceptance of the DP 
presented in this document and any unavoidable constraints (e.g. vessel availability) that may be 
encountered while executing the decommissioning activities. Therefore, activity schedule windows have 
been included to account for this uncertainty. 

The commencement of offshore decommissioning activities will depend on commercial agreements and 
commitments. 
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Figure 6.3.1: Gantt chart of project plan 
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Detailed engineering & proj. management

Well decommissioning

Pipeline flushing

ANP topsides removal

Onshore disposal activities

Close out report

Notes / Key

Earliest potential activity

Activity window to allow commercial flexibility associated with the decommissioning activities

1. Close out report within 1 year of completion of offshore activities.
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2029 2030 2031 2032 2033 2034
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2024 2025 2026 2027 2028
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6.4 Costs 

Decommissioning costs will be provided separately to OPRED and NSTA. 

6.5 Close out 

After the ANP topsides have been removed, a visual as-left survey will be conducted post decommissioning to 
demonstrate that the specified cut heights, where the topsides will be separated from the jacket, have been 
achieved. OPRED will be updated with the findings of the as-left survey which will be also included in the close 
out report. 

OPRED will be notified, and a decommissioning close out report will be submitted within 12 months of 
completion of the offshore scope. 

6.6 Post-decommissioning monitoring and evaluation 

Following removal of the ANP topsides there may be a period before the jacket is removed. During this time, 
the top of the jacket will remain above sea level. Throughout this phase of decommissioning the existing 500m 
zone will remain in place and the ANP Consent to Locate will be revised to reflect the change to the installation. 
In addition, appropriate navigational aids will be fitted, and the jacket logged in FishSAFE with Kingfisher 
notified. 

Upon completion of the topsides removal activities the jacket will remain where it is until it is decommissioned. 
During this period, the jacket integrity will continue to be monitored as per the company jacket inspection & 
monitoring strategy. It will be furnished with a temporary Aid to Navigation. The system will be developed in 
consultation with the Northern Lighthouse Board. 

Ithaca will develop maintenance and monitoring procedures that will include remote monitoring, periodic 
maintenance and testing in compliance with the ANP Consent to Locate. The design, manufacture, installation 
and maintenance of the navigational aids will be assured via an independent verification scheme and will be 
further defined in the Safety Case. As there remains the potential for seabirds to nest upon the remaining jacket 
structure, monitoring for this will also be included in a bird management plan that will be developed as part of 
the decommissioning preparatory works. 

Residual liability for the jacket will remain with the Section 29 notice holders identified in section 1.4. Unless 
agreed otherwise in advance with OPRED, Ithaca will remain the focal point for such matters, such as any 
change in ownership, for example. 

Once the wider Alba area has been decommissioned the requirement for legacy and liability management will 
be described in more detail in the final close out report. 
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PUBLIC NOTICES & CONSULTEE CORRESPONDENCE 

Appendix A.1  Public Notices  

 

Figure A.1.1: Public Notices (The Edinburgh Gazette (L), The Times (R) pub 10 Jan 2025 
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Appendix A.2  GMG ï Ms Chloe Morris  

From: Chloe Morris 
Sent: 10 January 2025 10:47 
To: Simon Axon 
Subject: RE: REQUEST: Decommissioning Programme for Alba Northern Platform Topsides - Public & 
Statutory Consultation 10 Jan 2025 
Hi Simon, 
Thank you for sending through the details for the Alba Northern Topsides DP. 
I have reviewed the content provided and there are no active telecoms cables in the vicinity (closest is almost 
30km away), I have no further comments. In the event that the decom information changes, and seabed 
invasive operations are to occur near existing telecom infrastructure, it will be important to notify any nearby 
cable owners of any upcoming operations. 
Contact details of the cable owners can be sourced from https://kis-orca.org/map/ 
Kind regards, Chloe 
----------------------------------------------------------------------------------------------------------------------------------------- 
From: Simon Axon 
Sent: 10 January 2025 08:06 
To: Chloe Morris 
REQUEST: Decommissioning Programme for Alba Northern Platform Topsides - Public & Statutory 
Consultation 10 Jan 2025 
Dear Chloe, 
I am sending this for and on behalf of Ithaca Oil & Gas Limited. 
THE PETROLEUM ACT 1998 
ALBA NORTHERN TOPSIDES DECOMMISSIONING 
Ithaca Oil and Gas Limited, as Operator, has submitted, for the consideration of the Secretary of State for 
9ƴŜǊƎȅ {ŜŎǳǊƛǘȅ ŀƴŘ bŜǘ ½ŜǊƻΣ ŘǊŀŦǘ 5ŜŎƻƳƳƛǎǎƛƻƴƛƴƎ tǊƻƎǊŀƳƳŜ ŦƻǊ ǘƘŜ ά!ƭōŀ bƻǊǘƘŜǊƴ tƭŀǘŦƻǊƳ ¢ƻǇǎƛŘŜǎέ 
in accordance with the provisions of the Petroleum Act 1998. It is a requirement of the Act that interested 
parties be consulted on such decommissioning proposals. The facilities covered by the Decommissioning 
Programmes are: 
The Alba Northern Topsides. 
The Alba Northern Platform is located at 58°03.5990' N, 01°04.8658' E 
Ithaca Oil and Gas Limited hereby give notice that the Decommissioning Programme for the Alba Northern 
Platform Topsides can be viewed at internet address: 
https://www.ithacaenergy.com/operations/decommissioning 
Alternatively, a digital or hardcopy of the Decommissioning Programmes can be inspected by contacting Mr 
David Dunn, Decommissioning Manager at REDACTED. 
Interested parties are kindly requested to submit any representations in writing or electronically by 10 February 
2025 to the following address for the attention of Mr David Dunn: 
Ithaca Oil and Gas Limited 
Hill of Rubislaw 
AB15 6XL 
Date 10 January 2025 
Best wishes, Simon, Simon Axon, Director, Laptech Ltd, Web: www.laptech.co.uk 

  

https://kis-orca.org/map/
https://www.ithacaenergy.com/operations/decommissioning
http://www.laptech.co.uk/
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Appendix A.3  NFFO ï Mr Ian Rowe  

No comments were received. The NFFO usually defer to the SFF when decommissioning will be executed in 
Scottish waters. 
=================================================================== 
From: Simon Axon 
Sent: 10 January 2025 08:06 
To: Ian Rowe 
Cc: Chris Traves 
REQUEST: Decommissioning Programme for Alba Northern Platform Topsides - Public & Statutory 
Consultation 10 Jan 2025 
Dear Ian, 
I am sending this for and on behalf of Ithaca Oil & Gas Limited. 
THE PETROLEUM ACT 1998 
ALBA NORTHERN TOPSIDES DECOMMISSIONING 
Ithaca Oil and Gas Limited, as Operator, has submitted, for the consideration of the Secretary of State for 
9ƴŜǊƎȅ {ŜŎǳǊƛǘȅ ŀƴŘ bŜǘ ½ŜǊƻΣ ŘǊŀŦǘ 5ŜŎƻƳƳƛǎǎƛƻƴƛƴƎ tǊƻƎǊŀƳƳŜ ŦƻǊ ǘƘŜ ά!ƭōŀ bƻǊǘƘŜǊƴ tƭŀǘŦƻǊƳ ¢ƻǇǎƛŘŜǎέ 
in accordance with the provisions of the Petroleum Act 1998. It is a requirement of the Act that interested 
parties be consulted on such decommissioning proposals. The facilities covered by the Decommissioning 
Programmes are: 
The Alba Northern Topsides. 
The Alba Northern Platform is located at 58°03.5990' N, 01°04.8658' E 
Ithaca Oil and Gas Limited hereby give notice that the Decommissioning Programme for the Alba Northern 
Platform Topsides can be viewed at internet address: 
https://www.ithacaenergy.com/operations/decommissioning 
Alternatively, a digital or hardcopy of the Decommissioning Programmes can be inspected by contacting Mr 
David Dunn, Decommissioning Manager at REDACTED. 
Interested parties are kindly requested to submit any representations in writing or electronically by 10 February 
2025 to the following address for the attention of Mr David Dunn: 
Ithaca Oil and Gas Limited 
Hill of Rubislaw 
AB15 6XL 
Date 10 January 2025 
Best wishes, Simon, Simon Axon, Director, Laptech Ltd, Web: www.laptech.co.uk 
 

  

https://www.ithacaenergy.com/operations/decommissioning
http://www.laptech.co.uk/


 

Decommissioning Programme for the ANP topsides 
Page 41 of 59 

Appendix A.4  NIFPO ï Mr Wayne Sloan & Mr Harry Wick  

No comments were received. The affected area is outside of NLCthΩǎ ŀǊŜŀ ƻŦ ƛƴǘŜǊŜǎǘΦ 

=================================================================== 
From: Simon Axon 
Sent: 10 January 2025 08:06 
To: Wayne Sloan; Harry Wick 
REQUEST: Decommissioning Programme for Alba Northern Platform Topsides - Public & Statutory 
Consultation 10 Jan 2025 
Dear Harry and Wayne, 
I am sending this for and on behalf of Ithaca Oil & Gas Limited. 
THE PETROLEUM ACT 1998 
ALBA NORTHERN TOPSIDES DECOMMISSIONING 
Ithaca Oil and Gas Limited, as Operator, has submitted, for the consideration of the Secretary of State for 
9ƴŜǊƎȅ {ŜŎǳǊƛǘȅ ŀƴŘ bŜǘ ½ŜǊƻΣ ŘǊŀŦǘ 5ŜŎƻƳƳƛǎǎƛƻƴƛƴƎ tǊƻƎǊŀƳƳŜ ŦƻǊ ǘƘŜ ά!ƭōŀ bƻǊǘƘŜǊƴ tƭŀǘŦƻǊƳ ¢ƻǇǎƛŘŜǎέ 
in accordance with the provisions of the Petroleum Act 1998. It is a requirement of the Act that interested 
parties be consulted on such decommissioning proposals. The facilities covered by the Decommissioning 
Programmes are: 
The Alba Northern Topsides. 
The Alba Northern Platform is located at 58°03.5990' N, 01°04.8658' E 
Ithaca Oil and Gas Limited hereby give notice that the Decommissioning Programme for the Alba Northern 
Platform Topsides can be viewed at internet address: 
https://www.ithacaenergy.com/operations/decommissioning 
Alternatively, a digital or hardcopy of the Decommissioning Programmes can be inspected by contacting Mr 
David Dunn, Decommissioning Manager at REDACTED. 
Interested parties are kindly requested to submit any representations in writing or electronically by 10 February 
2025 to the following address for the attention of Mr David Dunn: 
Ithaca Oil and Gas Limited 
Hill of Rubislaw 
AB15 6XL 
Date 10 January 2025 
Best wishes, Simon, Simon Axon, Director, Laptech Ltd, Web: www.laptech.co.uk 
  

https://www.ithacaenergy.com/operations/decommissioning
http://www.laptech.co.uk/
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Appendix A.5  SFF - Mr Fahim Mohammad Hashimi  

From: Mohammad Fahim Hashimi 
Sent: 20 February 2025 15:57 
To: Simon Axon 
Cc: Steven Alexander; Elspeth Macdonald 
Subject: RE: REQUEST: Decommissioning Programme for Alba Northern Platform Topsides - Public & 
Statutory Consultation 10 Jan 2025 
Dear Simon 
¢ƘŜ {ŎƻǘǘƛǎƘ CƛǎƘŜǊƳŜƴΩǎ CŜŘŜǊŀǘƛƻƴ ό{CCύ ŀǇǇǊŜŎƛŀǘŜǎ ǘƘŜ ŎƭŜŀǊƭȅ ƭŀƛŘ ƻǳǘ ŀƴŘ ŘŜǘŀƛƭŜŘ ŜȄǇƭŀƴŀǘƛƻƴ ƻŦ LǘƘŀŎŀ 
Energy decommissioning proposals for the Alba Northern Platform Topsides Decommissioning Programme 
and place on record our appreciation of the information provided. 
Noting that following removal of the ANP topsides there may be a period of time before the jacket is 
removed. During this time, the top of the jacket will remain above sea level and the existing 500m zone will 
remain in place. Therefore, the SFF has no comments to share at this stage on this DP. However, we will have 
concerns about the safety of our fishers once the upper jacket is removed and SZ is relinquished. This will 
cause safety and snagging hazards to our fishing vessels until the footings are removed/charted and updated 
on FishSAFE. Safety measures (e.g. deployment of guard vessels) need to be considered at such situations to 
ensure safety of fishermen.  
Best wishes, Fahim Mohammad Hashimi, Offshore Energy Policy Manager 
=================================================================== 
From: Simon Axon 
Sent: 10 January 2025 08:06 
To: Fahim Mohammad Hashimi 
Cc: Steven Alexander, Andrew Third, Andrew Innes 
REQUEST: Decommissioning Programme for Alba Northern Platform Topsides - Public & Statutory 
Consultation 10 Jan 2025 
Dear Fahim, 
I am sending this for and on behalf of Ithaca Oil & Gas Limited. 
THE PETROLEUM ACT 1998 
ALBA NORTHERN TOPSIDES DECOMMISSIONING 
Ithaca Oil and Gas Limited, as Operator, has submitted, for the consideration of the Secretary of State for 
9ƴŜǊƎȅ {ŜŎǳǊƛǘȅ ŀƴŘ bŜǘ ½ŜǊƻΣ ŘǊŀŦǘ 5ŜŎƻƳƳƛǎǎƛƻƴƛƴƎ tǊƻƎǊŀƳƳŜ ŦƻǊ ǘƘŜ ά!ƭōŀ bƻǊǘƘŜǊƴ tƭŀǘŦƻǊƳ ¢ƻǇǎƛŘŜǎέ 
in accordance with the provisions of the Petroleum Act 1998. It is a requirement of the Act that interested 
parties be consulted on such decommissioning proposals. The facilities covered by the Decommissioning 
Programmes are: 
The Alba Northern Topsides. 
The Alba Northern Platform is located at 58°03.5990' N, 01°04.8658' E 
Ithaca Oil and Gas Limited hereby give notice that the Decommissioning Programme for the Alba Northern 
Platform Topsides can be viewed at internet address: 
https://www.ithacaenergy.com/operations/decommissioning 
Alternatively, a digital or hardcopy of the Decommissioning Programmes can be inspected by contacting Mr 
David Dunn, Decommissioning Manager at REDACTED. 
Interested parties are kindly requested to submit any representations in writing or electronically by 10 February 
2025 to the following address for the attention of Mr David Dunn: 
Ithaca Oil and Gas Limited 
Hill of Rubislaw 
AB15 6XL 
Date 10 January 2025 
Best wishes, Simon, Simon Axon, Director, Laptech Ltd, Web: www.laptech.co.uk 

https://www.ithacaenergy.com/operations/decommissioning
http://www.laptech.co.uk/
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Appendix A.6  NSTA ï Claire Hepworth & NSTA Decom Team  

From: Claire Hepworth (North Sea Transition Authority) 
Sent: 11 February 2025 08:33 
To: Simon Axon; DecomTeam NSTA 
Cc: Peter Cacela (North Sea Transition Authority); Folake.Fadumiyo 
RE: REQUEST: Decommissioning Programme for Alba Northern Platform Topsides - Public & Statutory 
Consultation 10 Jan 2025 - REMINDER 
Hi Simon 
The NSTA have received an extension approval for response for both the Alba Topsides and FSU to 11th March 
ŀƴŘ ǿŜ ǿƛƭƭ ƳŀƪŜ ŀƴȅ ǊŜǎǇƻƴǎŜ ŘƛǊŜŎǘ ǘƻ ǘƘŜ htw95 ŦƻŎŀƭ Ǉƻƛƴǘ ƛƴ ǘƘƛǎ ŎŀǎŜ Cƻƭŀ όŎŎΩŘ ŦƻǊ ƛƴŦƻύΦ 
(For info, I am now reviewing these rather than Peter) 
Thanks and regards, Claire 
=================================================================== 
From: Simon Axon 
Sent: 10 January 2025 08:06 
To: Claire Hepworth; Decom Team NSTA 
Cc: Peter Cacela (North Sea Transition Authority) 
REQUEST: Decommissioning Programme for Alba Floating Storage Unit, Mooring(s) and Riser Systems - 
Public & Statutory Consultation 2025 
Dear Chloe, 
I am sending this for and on behalf of Ithaca Oil & Gas Limited. 
THE PETROLEUM ACT 1998 
ALBA FLOATING STORAGE UNIT DECOMMISSIONING 
Ithaca Oil and Gas Limited, as Operator, has submitted, for the consideration of the Secretary of State for 
9ƴŜǊƎȅ {ŜŎǳǊƛǘȅ ŀƴŘ bŜǘ ½ŜǊƻΣ ŘǊŀŦǘ 5ŜŎƻƳƳƛǎǎƛƻƴƛƴƎ tǊƻƎǊŀƳƳŜǎ ŦƻǊ ǘƘŜ ά!ƭōŀ CƭƻŀǘƛƴƎ {ǘƻǊŀƎŜ ¦ƴƛǘΣ 
aƻƻǊƛƴƎόǎύ ŀƴŘ wƛǎŜǊ {ȅǎǘŜƳǎέ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ the provisions of the Petroleum Act 1998. It is a requirement 
of the Act that interested parties be consulted on such decommissioning proposals. The facilities covered by 
the Decommissioning Programmes are: 
ω The Alba Floating Storage Unit complete with moorings. 
ω Pipeline risers which are part of PL927 and PL928, and pipeline riser PL927A. 
The Alba FSU is located at 58°2.9870' N 1°2.0446' E. 
Ithaca Oil and Gas Limited hereby give notice that the Decommissioning Programmes for the Alba FSU, 
Mooring(s) and Riser Systems can be viewed at internet address: 
https://www.ithacaenergy.com/operations/decommissioning 
Alternatively, a digital or hardcopy of the Decommissioning Programmes and supporting Comparative 
Assessment can be inspected by contacting Mr David Dunn, Decommissioning Manager at REDACTED. 
Interested parties are kindly requested to submit any representations in writing or electronically by 10 February 
2025 to the following address for the attention of Mr David Dunn: 
Ithaca Oil and Gas Limited 
Hill of Rubislaw 
AB15 6XL 
Date 10 January 2025 
Best wishes, Simon, Simon Axon, Director, Laptech Ltd, Web: www.laptech.co.uk 

  

https://www.ithacaenergy.com/operations/decommissioning
http://www.laptech.co.uk/
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APPENDIX B LETTERS OF SUPPORT 

Appendix B.1  Arco British Limited, LLC  
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Appendix B.2  Chrysaor (U.K.) Lambda Limited  
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Appendix B.3  Chrysaor Petroleum Limited  
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Appendix B.4  EnQuest Energy Limited  
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Appendix B.5  EnQuest Heather Limited  
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Appendix B.6  EnQuest NWO Limited  

 



 

Decommissioning Programme for the ANP topsides 
Page 50 of 59 

Appendix B.7  EnQuest Production Limited  
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Appendix B.8  EQ Petroleum Sabah Ltd  

 


















