

<b>Department for Culture, Media and Sport Structural Reform Plan Monthly Implementation Update</b>	<b>August 2010</b>
---	------------------------

**(1) Actions due to be completed in August 2010**

None

**(2) Actions due to be started by end of August 2010**

<b>Action</b>	<b>Status</b>
Review uncommitted project budgets and all releases of contingency for value for money (end Summer 2012)	Work ongoing
Improve governance within Whitehall to ensure effective delivery (end Oct 2010)	Work ongoing
Work with the Olympic Delivery Authority to ensure that the venues and infrastructure for London 2012 are delivered on time and to budget (end Summer 2012)	Work ongoing
Deliver critical security and transport services (end Summer 2012)	Work ongoing
Deliver government services covered by guarantees given to the IOC (end Summer 2012)	Work ongoing
Develop support in bidding for and staging other major sporting events (end Dec 2011)	Work ongoing
Facilitate fundraising by cultural and charitable institutions by giving them greater freedom to operate independently from government (end Nov 2011)	Work ongoing
Examine present barriers to giving and propose appropriate remedies (end Dec 2012)	Work ongoing
Commission economic analysis of options for the creation of local TV stations (end Dec 2010)	Work ongoing
Identify areas for scaling back Ofcom duties (end Sep 2010)	Work ongoing
Give the National Audit Office full access to the BBC's accounts (end Nov 2011)	Work ongoing
Examine barriers to new providers investing in fibre optic networks (end Oct 2010)	Work ongoing
Conduct a public consultation on access to ducts, sewers and poles that can be used to carry fibre optic cable (end Nov 2010)	Work ongoing
Draft terms of tender for School Olympics provider (end Sep 2010)	Work ongoing
Work with sports to develop guidelines for entry into the competition (end Dec 2010)	Work ongoing

Determine appropriate steps to protect playing fields (end Dec 2010)	Work ongoing
Investigate how to use cash in dormant betting accounts to set up a capital fund to improve local sports facilities and support sports clubs (end Dec 2010)	Work ongoing

**(3) Explanation of missed deadlines**

In August 2010, DCMS did not miss any deadlines in its Structural Reform Plan.