

Department for International Development
2011 Business Plan revisions

2011 SRP	2011 text	2011 start date	2011 end date	2012 status	2012 SRP	2012 text (if changed)	2012 start date (if changed)	2012 end date (if changed)	Explanation (for text/date changes or actions removed from Plan)
1	Honour international commitments: Honour the UK's international commitments and support actions to achieve the Millennium Development Goals.			Structural Reform Plan	1				
1.1	Honour UK commitment to spend 0.7% of gross national income on overseas aid from 2013, enshrine this commitment in law and encourage other countries to fulfil their aid commitments			Structural Reform Plan	1.1	Honour UK commitment to spend 0.7% of gross national income as official development assistance from 2013, enshrine this commitment in law and encourage other countries to fulfil their aid commitments			Removed "on overseas aid" and added "as official development assistance" to align with official terminology.
1.1 i)	Enshrine in law our commitment to spend 0.7% of national income as official development assistance (ODA) from 2013, as soon as Parliamentary time allows	Started	Apr-2012	Structural Reform Plan	1.1 i)			Mar-2015	The deadline has been revised due to the need to find Parliamentary time for this measure. This is now expected in the session 2014-15.
1.1 ii)	Develop and implement an ODA monitoring strategy with HMT to ensure all departments meet agreed contributions to UK ODA targets set out in the 2010 Spending Review	Started	Mar-2015	Structural Reform Plan	1.1 iii)	Work with other departments to help them to meet agreed contributions to UK ODA targets and to have plans in place to publish aid data under the International Aid Transparency Initiative's common standard in line with the UK Open Government Partnership Action Plan			Augmentation of action to include transparency commitments and first part deleted as development and implementation of strategy are now in place.
1.1 iii)	Release data every March/April showing percentage of gross national income spent as ODA by calendar year	Started	Mar-2015	Structural Reform Plan	1.1 iv)				
1.1 iv)	Ensure 0.7% of gross national income is spent as ODA	2013 onwards	2013 onwards	Structural Reform Plan	1.1 ii)		Jan-2013	Mar-2015	Start date changed to be more specific. End date aligned to end of Spending Review period.
1.2	Support actions to help achieve the Millennium Development Goals (MDGs)			Annex B) additional departmental actions					New actions related to MDGs included under new sub-heading SRP 1.2.

1.2 i)	Publish DFID's Operational Plans and specify our objectives on (a) increasing access to clean water, sanitation, healthcare and education, (b) reducing maternal and infant mortality and (c) restricting the spread of major diseases like HIV/AIDS, tuberculosis and malaria	Started	May-2011	Annex C) completed structural reform actions					
1.2 ii)	Publish a Malaria Evidence Paper and Business Plan detailing how the Department will spend up to £500m per year on fighting Malaria	Completed		Annex C) completed structural reform actions					
1.2 iii)	Conduct a mid-term review of the Malaria Business Plan including progress against results	Apr-2013	Dec-2013	Annex B) additional departmental actions					
1.3	Use the aid budget to support the development of local democratic institutions, civil society groups, the media and enterprise			Structural Reform Plan	2.1	Build open societies and institutions in our partner countries			Sub-heading re-phrased to capture new actions and re-aligned under SRP 2 to reflect focus on openness.
1.3 i)	Develop and publish new guidance on implementing the commitment that up to 5% of all budget support should go to accountability institutions	Completed		Annex C) completed structural reform actions					
1.3 ii)	All new budget support proposals include clear plans for implementation of up to 5% commitment on domestic accountability institutions	Started	Mar-2015	Annex B) additional departmental actions		Ensure all new budget support proposals include clear plans for implementation of up to 5% commitment on domestic accountability institutions			Action reworded to start with a verb, consistent with rest of SRP.
1.3 iii)	Support electoral processes in at least 13 countries over the period 2011-15, informed by new DFID-FCO guidance on Electoral Assistance	Started	Mar-2015	Structural Reform Plan	2.1 ii)	Support electoral processes in at least 13 countries over the period 2011-15, informed by guidance on electoral assistance			Removed reference to 'DFID-FCO' as considered superfluous information.
1.4	Develop a long-term programme to enhance UK 'soft power'			Annex C) completed structural reform actions					
1.4 i)	Work with other government departments to agree a joint approach to enhance British 'soft power' that uses all our national instruments, including a world class programme of aid	Started	May-2011	Annex C) completed structural reform actions					

1.5	Create International Citizen Service (ICS) to give young volunteers the opportunity to help some of the world's poorest people abroad			Annex B) additional departmental actions					
1.5 i)	Launch and implement ICS pilots for around 1,000 young people and up to 250 people from other groups	Started	Apr-2012	Annex C) completed structural reform actions					
1.5 ii)	Develop and publish plans for roll-out, including plans to scale-up the programme over the Parliament, drawing on evaluation of early experience from the pilots	Aug-2011	Jan-2012	Annex C) completed structural reform actions					
1.5 iii)	Award contract for ICS to run from summer 2012	Feb-2012	Feb-2012	Annex C) completed structural reform actions					
1.5 iv)	Publish annual data showing the number of ICS participants	Mar-2012	Mar-2015	Annex B) additional departmental actions					
2	Introduce transparency in aid: Make British aid more effective by improving transparency and value for money			Structural Reform Plan	2	Drive transparency, value for money and open government: Make British aid more effective by improving transparency, openness and value for money			DFID has completed a number of actions to introduce increased transparency. The priority is now focussed on driving transparency, openness and value for money.
2.1	Increase independent scrutiny by establishing the Independent Commission for Aid Impact and by strengthening evaluation throughout DFID			Annex C) completed structural reform actions					
2.1 i)	Undertake and publish systematic reviews of evidence on the effectiveness of ten key policy interventions (e.g. the use of referral services to reduce maternal mortality)	Completed		Annex C) completed structural reform actions					
2.1 ii)	Launch Independent Commission for Aid Impact (ICAI) to lead independent scrutiny of the UK's aid projects and programmes	Jun-2011	Jun-2011	Annex C) completed structural reform actions					
2.1 iii)	Review the current level of evaluation skills, posts and activities across DFID	Completed		Annex C) completed structural reform actions					

2.1 iv)	Establish internet-based evidence bank of quality-assessed evidence papers and systematic reviews	Started	Jun-2011	Annex C) completed structural reform actions					
2.2	Introduce full transparency in aid and publish details of all new UK aid spending			Annex B) additional departmental actions					New actions on transparency agenda carried forward under SRP 2.4 in 2012 Business Plan.
2.2 i)	Introduce a new UK Aid Transparency Guarantee	Completed		Annex C) completed structural reform actions					
2.2 ii)	Publish full information online for all new DFID projects over £500, including core project documentation for all new projects and full project data	Completed		Annex C) completed structural reform actions					
2.2 iii)	Push for an ambitious standard under the International Aid Transparency Initiative (IATI)	Completed		Annex C) completed structural reform actions					
2.2 iv)	Lead international efforts to encourage other donors to implement the IATI in the run-up to the Korea High Level Forum	Started	Nov-2011	Annex C) completed structural reform actions					
2.2 v)	Put in place new mechanisms to promote feedback and accessibility from aid beneficiaries	Started	Mar-2012	Annex C) completed structural reform actions					
2.2 vi)	Review progress on implementation of the UK Aid Transparency Guarantee	Jan-2012	Mar-2012	Annex C) completed structural reform actions					
2.2 vii)	Publish (a) individual DFID administrative and project transactions over £500 incurred after 1st April 2011, and (b) new annual project reviews and project completion reports due from 1st April 2011	Started	Mar-2015	Annex B) additional departmental actions					
2.3	Create new mechanism to give British people a direct say in how an element of the aid budget is spent			Annex C) completed structural reform actions					

2.3 i)	Establish and launch new mechanism	Started	Jun-2011	Annex C) completed structural reform actions					
2.4	Re-orientate DFID's programmes to focus on results			Annex B) additional departmental actions					New actions on results agenda carried forward under SRP 2.3.
2.4 i)	Pilot Results-Based Aid and cash-on-delivery contracts in three developing countries	Started	Nov-2011	Annex C) completed structural reform actions					
2.4 ii)	Introduce new project design, appraisal, and monitoring templates to ensure greater focus on results, risks and value for money	Completed		Annex C) completed structural reform actions					
2.4 iii)	Complete the Bilateral Aid Review	Completed		Annex C) completed structural reform actions					
2.4 iv)	Complete the Multilateral Aid Review	Completed		Annex C) completed structural reform actions					
2.4 v)	Complete the Emergency Response Review	Completed		Annex C) completed structural reform actions					
2.4 vi)	Publish consolidated results of aid reviews and Operational Plans	Started	May-2011	Annex C) completed structural reform actions					
2.4 vii)	Implement the findings of the aid reviews	May-2011	Mar-2015	Annex B) additional departmental actions					
2.4 viii)	Build more and better evaluations into DFID programmes, with rigorous impact evaluations for selected programmes	Started	Mar-2014	Annex B) additional departmental actions					
2.5	Give poor people more power and control over how aid is spent			Structural Reform Plan	2.4	Use transparency to drive development and increase the involvement of poor people in development worldwide			Sub-theme reworded to capture new actions.

2.5 i)	Develop and issue formal guidance to all DFID country offices on scaling up participatory budgeting, cash transfers, and other measures that expand choice and empowerment to citizens in developing countries	Completed		Annex C) completed structural reform actions					
2.5 ii)	Complete participatory assessments with recipients of cash transfers in at least five countries	Started	Dec-2012	Structural Reform Plan	2.4 iii)	Complete participatory assessments with recipients of cash transfers in five countries to provide evidence on cash transfer programme design, implementation and impact			Additional text added to clarify why assessments are required.
2.5 iii)	Take forward interventions to expand choice and empowerment and make institutions more accountable to citizens in at least 10 country programmes and report on progress	Started	Apr-2012	Annex C) completed structural reform actions					
2.6	Support innovative and effective smaller British non-governmental organisations (NGOs) to deliver results			Annex B) additional departmental actions					
2.6 i)	Design and launch the Global Poverty Action Fund	Completed		Annex C) completed structural reform actions					
2.6 ii)	Announce details of the first successful innovation and impact projects supported by the fund	Completed		Annex C) completed structural reform actions					
2.6 iii)	Evaluate the impact of the first tranche of grants awarded	Mar-2013	May-2013	Annex B) additional departmental actions		Evaluate the impact of the first tranche of grants awarded under the Global Poverty Action Fund		Dec-2013	Additional text added for clarity. Deadline extended to allow for reporting against significant milestones in 2013.
3	Boost wealth creation: Make British international development policy more focussed on boosting economic growth and wealth creation			Structural Reform Plan	3				
3.1	Make DFID more private sector friendly			Annex C) completed structural reform actions					

3.1 i)	Create a dedicated private sector team within DFID to drive culture change	Completed		Annex C) completed structural reform actions					
3.1 ii)	Develop new projects on property rights, microfinance and small and medium-sized enterprise finance, and investment climate reform	Started	Sep-2011	Annex C) completed structural reform actions					
3.1 iii)	Publish details of DFID's new approach to working with the private sector	May-2011	May-2011	Annex C) completed structural reform actions					
3.2	Review CDC (formerly Commonwealth Development Corporation) in order to radically increase its development impact			Annex C) completed structural reform actions					New actions on CDC carried forward under 2012 SRP 3.2.
3.2 i)	Request CDC to develop new business plan to maximise its development impact	Completed		Annex C) completed structural reform actions					
3.2 ii)	Consult on CDC's financial instruments, business sectors and remuneration framework	Completed		Annex C) completed structural reform actions					
3.2 iii)	Announce results of the consultation	Completed		Annex C) completed structural reform actions					
3.2 iv)	Work with CDC to ensure CDC publish a business plan	Started	May-2011	Annex C) completed structural reform actions					
3.3	Promote pro-development trade agreements, including support for the African Free Trade Area			Annex B) additional departmental actions		Build support for open markets and wealth creation			Scope of action broadened to reflect completion of 2011 sub-actions and addition of new sub-actions in the 2012 Business Plan.
3.3 i)	Develop a Trade White Paper, working with key departments, to set out the Government's Strategy for growth through free, fair and open markets, including promoting trade facilitation	Completed		Annex C) completed structural reform actions					

3.3 ii)	Work with other departments to launch the Trade Window for Advocacy Fund	Started	Jul-2011	Annex C) completed structural reform actions					
3.3 iii)	Work with other departments to deliver the policies and actions set out in the Trade White Paper, as monitored by the Trade and Investment Committee	Started	Mar-2015	Annex B) additional departmental actions					
3.3 iv)	Work with members of the G20 to attempt to agree duty-free, quota-free access for Least Developed Countries with a view to obtaining consensus at Cannes Summit in November 2011	Started	Nov-2011	Annex C) completed structural reform actions					
3.3 v)	Work with international partners to attempt to achieve substantive progress on the Doha Development Agenda (DDA) with a credible schedule for conclusion at World Trade Organisation (WTO) Ministerial in December 2011	Started	Dec-2011	Annex C) completed structural reform actions					
3.3 vi)	Influence G20 to include language supporting the African Free Trade Area in Seoul Communique as part of the African Free Trade programme	Completed		Annex C) completed structural reform actions					
4	Strengthen governance and security in fragile and conflict-affected countries: Improve the coherence and performance of British international development policy in fragile and conflict-affected countries, with a particular focus on Afghanistan and Pakistan			Structural Reform Plan	4	Strengthen governance and security in fragile and conflict-affected countries and make UK humanitarian response more effective: Improve the coherence and performance of British international development policy in fragile and conflict-affected countries			Expansion of main theme to include humanitarian response element due to new sub-heading 4.4. Deletion of specific reference to Afghanistan and Pakistan from theme description as initial reform actions completed for Afghanistan and Pakistan and SRP theme now applies more broadly to all fragile and conflict-affected countries.
4.1	Improve the quality of aid to Afghanistan and Pakistan			Annex B) additional departmental actions					

4.1 i)	Set up a new Division for Western Asia and Stabilisation	Completed		Annex C) completed structural reform actions					
4.1 ii)	Review staffing capacity for the new division	Completed		Annex C) completed structural reform actions					
4.1 iii)	Implement at least three evaluations of new programmes	Started	Apr-2013	Annex B) additional departmental actions					
4.1 iv)	Complete revised DFID strategies for Afghanistan and Pakistan in line with National Security Council (NCS) objectives	Completed		Annex C) completed structural reform actions					
4.1 v)	Implement the recommendations of the staffing review in Pakistan	Started	Jul-2011	Annex C) completed structural reform actions					
4.1 vi)	Work with FCO to create a Joint Programme Results team to provide oversight, quality assurance and guidance for programme management across the UK mission in Afghanistan	Started	Jul-2011	Annex C) completed structural reform actions					
4.1 vii)	Develop and publish a full evaluation strategy for DFID Pakistan's programmes	Started	Jul-2011	Annex C) completed structural reform actions					
4.2	Improve DFID effectiveness in conflict prevention in the Horn of Africa			Annex C) completed structural reform actions					
4.2 i)	Provide input to joint HM Government (HMG) strategies on Somalia and Sudan	Completed		Annex C) completed structural reform actions					
4.2. ii)	Establish separate DFID programmes for North and South Sudan in order to help deliver on joint HMG objectives	Started	Mar-2012	Annex C) completed structural reform actions					

4.2 iii)	Enhance DFID staffing capacity on Somalia in order to support delivery of HMG strategy	Started	Apr-2012	Annex C) completed structural reform actions					
4.3	Support Strategic Defence and Security Review (SDSR) in the NSC			Annex C) completed structural reform actions					
4.3 i)	Work with the Foreign and Commonwealth Office (FCO) and the Ministry of Defence (MOD) to establish one single cross-government two-star board to develop and support implementation of the Building Stability Overseas strategy, bringing together the previous Conflict Pool, Stabilisation Unit and Peacekeeping Boards	Started	Jun-2011	Annex C) completed structural reform actions					
4.3 ii)	Contribute to ensuring that the tri-departmental Conflict Pool resources are fully aligned with SDSR priorities and demonstrate value for money	Started	Mar-2014	Removed from Business Plan					Removal of action to free up space for other more stretching SRP commitments on conflict.
4.3 iii)	Finalise Results Framework for Building Stability Overseas Strategy and use to prioritise Conflict Pool Resources	Started	Apr-2012	Annex C) completed structural reform actions					
4.3 iv)	Work with the FCO and MOD to develop multi-year results-based allocations for the Conflict Pool (2012-15) for agreement by the NSC	Started	Dec-2011	Annex C) completed structural reform actions					
4.4	Support efforts to establish an international Arms Trade Treaty, to limit the sale of arms to dangerous regimes (with FCO and MOD)			Annex C) completed structural reform actions					

4.4 i)	Contribute to HM Government strategy for promoting an Arms Trade Treaty	Completed		Annex C) completed structural reform actions					
4.5	Improve effectiveness of DFID investments in fragile and conflict-affected countries			Structural Reform Plan	4.3				
4.5 i)	Ensure that we meet the commitment to spend 30% of UK ODA in conflict-affected and fragile states and work to ensure that this support is delivered effectively to improve results and value for money	Started	Mar-2015	Structural Reform Plan	4.2 i)	Spend 30% of UK ODA in fragile and conflict-affected states by 2014-15			Reworded to enhance focus of action and make clearer that commitment is to be met by 2014-15.
4.5 ii)	Working with the International Dialogue, develop an international action plan on fragile and conflict-affected states for presentation at the Busan High Level Forum on Aid Effectiveness	Started	Nov-2011	Annex C) completed structural reform actions					
4.5 iii)	Develop and publish guidance for DFID's Country Offices on how to achieve development results in fragile states	Started	Dec-2011	Annex C) completed structural reform actions					
5	Lead international action to improve the lives of girls and women: Work to empower and educate girls, recognise the role of women in development and help to ensure that healthy mothers can raise strong children			Structural Reform Plan	5	Lead international action to improve the lives of girls and women: Empower girls and women so that their lives are significantly improved and sustainably transformed through better education, greater choice on family planning and preventing violence against them			Theme description reworded to reflect focus of new actions.
5.1	Lead international action to empower girls and women			Structural Reform Plan	5.1				
5.1 i)	Work in partnership with the Nike Foundation to bring private sector expertise into DFID's strategy on gender equality, and stimulate innovative approaches to empowering adolescent girls	Started	May-2013	Structural Reform Plan	5.1 i)				

5.1 ii) a)	Approve new programmes to meet the Strategic Vision for Girls and Women, including to: a) increase the number of girls completing secondary and primary education	Started	Jul-2011	Annex C) completed structural reform actions					
5.1 ii) b)	b) promote economic empowerment of girls and women through jobs and access to financial services	Started	Jul-2011	Annex C) completed structural reform actions					
5.1 ii) c)	c) prevent violence against girls and women, including through piloting new approaches	Started	Dec-2011	Annex C) completed structural reform actions					
5.1 ii) d)	d) improve maternal health and access to family planning, including to delay first pregnancy and support safe childbirth (see 5.2)	Started	Dec-2011	Annex C) completed structural reform actions					
5.1 iii)	Implement programmes to deliver the Strategic Vision for Girls and Women	Started	Mar-2015	Structural Reform Plan	5.1 ii)				
5.2	Lead international action to improve maternal health and access to family planning			Structural Reform Plan	5.2				
5.2 i)	Embed in every relevant bilateral programme specific plans to take forward the promotion of choice for women over whether and when they have children	Started	May-2011	Annex C) completed structural reform actions					
5.2 ii)	Publish a Reproductive & Maternal Health Evidence Paper and Business Plan detailing how we will double our impact in terms of the number of maternal and newborn lives saved, and enable 10 million couples to access modern methods of family planning over the next five years	Completed		Annex C) completed structural reform actions					
5.2 iii)	Conduct a mid-term review of the Reproductive and Maternal Health Business Plan including progress against results	Apr-2013	Dec-2013	Structural Reform Plan	5.2 i)				

6	Combat climate change: Drive urgent action to tackle climate change, and support adaptation and low carbon growth in developing countries			Structural Reform Plan	6				
6.1	Establish an Advocacy Fund to help the very poorest developing countries take part in international climate change negotiations			Annex B) additional departmental actions					
6.1 i)	Develop and launch the Advocacy Fund	Started	Sep-2011	Annex C) completed structural reform actions					
6.1 ii)	Monitor and evaluate the impact and value for money of the Advocacy Fund	Sep-2012	Mar-2013	Annex B) additional departmental actions					
6.2	Support developing countries' climate adaptation and low-carbon growth			Annex B) additional departmental actions					
6.2 i)	Develop a new programme to improve forest management and tackle illegal logging in order to reduce deforestation	Completed		Annex C) completed structural reform actions					
6.2 ii)	Develop methodologies and indicators to track impact and value for money, on adaptation, low carbon development and protecting forests	Started	Jun-2011	Annex C) completed structural reform actions					
6.2 iii)	Start implementation of new programme to tackle illegal logging and deforestation	Mar-2012	Mar-2012	Annex C) completed structural reform actions					
6.2 iv)	Publish the UK's International Climate Fund Plan, working jointly with the Department of Energy and Climate Change (DECC), Department for Environment, Food and Rural Affairs (DEFRA) and HM Treasury (HMT)	Oct-2011	Oct-2011	Annex C) completed structural reform actions					

6.2 v)	Support the Climate and Development Knowledge Network (CDKN) to enable developing countries to access the best climate change knowledge, research and data so that they can build resilience to climate change, adopt low-carbon growth and tackle poverty	Started	Mar-2015	Annex B) additional departmental actions					
6.2 vi)	Support, together with other donors, the Global Environment Facility (GEF)	Started	Jun-2014	Annex B) additional departmental actions		Support, together with other donors, the Global Environment Facility (GEF), including the demonstration of 3-4 innovative technologies in 10-15 countries			Action enhanced with further detail.
6.2 vii)	Provide UK inputs to second EU Report on progress of Fast Start Funding	Nov-2011	Nov-2011	Annex C) completed structural reform actions					
6.2 viii)	Provide UK inputs to final EU Report on Fast Start Funding	Nov-2012	Nov-2012	Annex B) additional departmental actions					
6.3	Make DFID programmes more climate smart			Structural Reform Plan	6.2				
6.3 i)	Develop and launch the new Environment and Climate Assessment to ensure that environment issues are fully addressed in DFID projects	Completed		Annex C) completed structural reform actions					
6.3 ii)	Pilot Strategic Climate Programme Reviews in six countries to ensure that climate issues are addressed in DFID country business plans	Started	May-2011	Annex C) completed structural reform actions					
6.3 iii)	Roll out Strategic Climate Programme Reviews in all programme countries to ensure that climate issues are addressed in DFID country business plans	Sep-2011	Dec-2013	Structural Reform Plan	6.2 i)	Ensure that climate change risks and opportunities are identified and addressed across DFID's country programmes and other major policy and spending areas through the implementation of Strategic Programme Reviews	Started		Changed to capture that reviews will be carried out in all other DFID departments to ensure they are also addressing climate change issues.
Input and impact indicators									
Indicator	Cost per child supported in primary education (input indicator)			Retained					

Indicator	Average unit price of long-lasting insecticide-treated bed nets procured (input indicator)			Retained					
Indicator	Cost per person of providing sustainable access to an improved sanitation facility with DFID support (input indicator)			Retained					
Indicator	Cost per person of improving access to financial services (input indicator)			Altered		DFID programme spend on improving access to financial services			Indicator revised to reflect total spend as it is often difficult or not appropriate to directly link DFID's expenditure to individuals with improved access. Some of DFID's programmes focus on providing for a more enabling environment and may not always lead directly to an increase in the number of individuals with financial access. Programmes can also focus on giving greater access to firms, in addition to individuals, which can be more appropriate for wealth creation.
Indicator	DFID spend on elections (input indicator)			Altered		DFID spend on elections (including share of people in fragile and conflict-affected countries)			Indicator augmented to make clear that data is collected for all countries but can be disaggregated for share of spend in fragile and conflict-affected countries, which is more relevant for SRP priority 4.
Indicator	Cost per birth delivered by a skilled birth attendant with DFID support (input indicator)			Altered		Cost per birth delivered with the help of nurses, midwives or doctors with DFID support			Indicator revised to define what is meant by 'skilled birth attendant'.
Indicator	DFID spend on climate change adaptation, low carbon development and protecting forests (input indicator)			Removed					Indicator unpacked into two new input indicators measuring DFID spend on adaptation programmes and DFID spend on clean energy programmes.
Indicator	DFID spend through multilateral organisations (e.g. United Nations) (input indicator)			Removed					Information on spend through multilateral organisations already covered under other key data indicator in 2012 Business Plan on Statistics on International Development, which includes disaggregation of DFID spend by country, sector and bilateral/multilateral programme.

Indicator	Number of children supported by DFID in primary education (impact indicator)			Altered		Number of children supported by DFID in primary education (disaggregated by sex)			Indicator augmented to clarify that the indicator will be reported on with a disaggregation by sex in line with DFID's Strategic Vision for Girls and Women.
Indicator	Number of insecticide-treated bed-nets distributed with DFID support (impact indicator)			Retained					
Indicator	Number of people with sustainable access to an improved sanitation facility as a result of DFID support (impact indicator)			Altered		Number of people with sustainable access to an improved sanitation facility through DFID support			Minor change to wording of indicator to ensure accuracy in reporting.
Indicator	Number of people with access to financial services as a result of DFID support (impact indicator)			Retained					
Indicator	Number of people who vote in elections supported by DFID (impact indicator)			Altered		Number of people who vote in elections supported by DFID (including share of people in fragile and conflict-affected countries)			Indicator augmented to make clear that data is collected for all countries but can be disaggregated for share of people in fragile and conflict-affected countries, which is more relevant for
Indicator	Number of births delivered by a skilled birth attendant with DFID support (impact indicator)			Altered		Number of births delivered with the help of nurses, midwives or doctors through DFID support			Indicator revised to define what is meant by 'skilled birth attendant'.
Indicator	Number of people DFID supports to cope with the impacts of climate change (impact indicator)			Altered		Number of people supported by DFID programmes to cope with the effects of climate change			Minor changes to indicator wording to ensure accuracy in reporting.