

Ministry of Justice Structural Reform Plan Monthly Implementation Update	September 2011
---	-----------------------

(1) Actions due to be completed in September 2011

Section	Action	Status
1.5(iv)	Carry out research to develop evidence on alternative forms of treatment-based accommodation (end Sep 2011)	Complete
1.3(i)	Support the design and establish up to six pilots, with sufficient scale to provide statistically significant results, working with private and voluntary organisations to pay providers by results to rehabilitate offenders with drugs problems (end Sep 2011)	Complete
1.8(i)	Introduce secondary legislation to implement the Prisoners' Earnings Act 1996 to allow prison governors to deduct from prisoners' earnings and transfer the money into the Victims' Fund (end Sep 2011)	Complete

(2) Actions due to be started by end September 2011

Section	Action	Status
3.11(i)	Consult on changes to High Court fees and the court fees remission system (end Dec 2011)	Work not started
1.5(v)	Agree alternative forms of treatment based accommodation and test sites (end Oct 2011)	Work started
3.1(iii)	Publish proposals and implementation plans to increase the efficiency of the Criminal Justice System (end Dec 2011)	Work started
1.2(iv)	Run two local financial incentive pilots (Greater Manchester and five London Boroughs) (end Jul 2013)	Work ongoing
4.3(iii)	Amend draft Defamation Bill in light of consultation responses (Apr 2012)	Work ongoing
1.8(v)	Implement proposals through newly competed contracts to provide Community Payback across England and Wales (Dec 2012)	Work ongoing
1.9(iii)	Assess whether rehabilitation and employment providers are working together effectively to a give complete package of support to offenders, as part of the evaluation of pilot rehabilitation schemes (Sep 2014)	Work ongoing
3.6(ii)	Respond to consultation setting out detailed policy proposals for both immediate reforms and to prepare for legislation (Apr 2012)	Work ongoing
3.10iii	Analyse consultation responses to extending road traffic accident claims procedure and develop final report (Oct 2011)	Work ongoing
1.3(ii)	Work with the selected pilot sites and the Expert Group to co-design the detail of the payment by results model, including how to measure and verify outcome payments (end Oct 2011)	Work ongoing
1.3(iii)	Support local areas to implement a local payment by results for drugs recovery scheme, capture best practice and share learning (end Apr 2014)	Work ongoing
3.4(v)	Implementation of the new unified HM Courts and Tribunals Service organisational structure (end Mar 2012)	Work ongoing
3.11(iv)	Establish which tribunals service should be provided by public subsidy and review how best to cover the cost of the remainder through fees (end Dec 2011)	Work ongoing
3.11(v)	Identify a comprehensive set of principles to fee setting and the system of remissions (a subsidy provided to those who are unable to pay court fees) for the new organisation (end Apr 2012)	Work ongoing
3.11(vi)	Introduce fees in Asylum and Immigration and Employment Tribunals (end Dec 2013)	Work ongoing
4.2(iii)	Establish and support a commission to investigate the creation of a UK Bill of Rights,	Work

	which will report jointly to the Secretary of State and Deputy Prime Minister (end Winter 2012)	ongoing
4.8(iii)	Publish new content on MoJ website promoting the many benefits of UK legal and dispute resolution services (end Nov 2011)	Work ongoing
4.8(vi)	In line with the Red Tape Challenge, bring forward proposals to reduce and reform the stock of statutory instruments and regulations for which the MOJ has overall responsibility (Dec 2012)	Work ongoing
5.2(iii)	Develop staff knowledge and capability to deliver NOMS business requirements (end Apr 2012)	Work ongoing
1.1(iii)	Analyse consultation responses and develop detailed policy proposals (end Nov 2011)	Work ongoing
1.2(i)	Run a payment by results pilot in Peterborough (end Aug 2016)	Work ongoing
1.2(iii)	Design and run at least six payment by results pilots, working with private and voluntary organisations to refine proposals (end Nov 2014)	Work ongoing
1.6(i)	Submit full evaluation and impact assessment for youth justice diversion national programme (end Dec 2011)	Work ongoing
1.7(i)	Develop and agree proposals about how commissioning and delivery of interventions (including through implementation of payment by results) for offenders with alcohol issues will improve access to alcohol treatment services (Oct 2011)	Work ongoing
1.7(ii)	Develop and agree proposals about how, at a local level, criminal justice agencies are enabled to contribute fully in local health decisions that will be made by the planned Health and Wellbeing Boards, or other relevant local structures (Mar 2012)	Work ongoing
3.1(iv)	Work on cross-Criminal Justice System policy proposals arising from analysis of consultation responses on the green paper on rehabilitation and sentencing reform with relevant government departments and criminal justice agencies (end Apr 2013)	Work ongoing
3.5(i)	Develop proposals for reform of family court services, following the interim report of the Family Justice Review (end Autumn 2011)	Work ongoing
4.4(i)	Lead on a review of existing legislation, supported by other government departments, to identify unnecessary laws and options for repeal (end Apr 2012)	Work ongoing
5.1(iii)	Analyse consultation responses to the Rehab Revolution Green Paper and finalise the competition strategy, and run tendering process in preparation for launch (end Spring 2012)	Work ongoing
5.2(i)	Develop and implement a phased programme to restructure the National Offender Management Service (end Apr 2012)	Work ongoing
5.3(i)	Establish and begin an arm's-length body review programme, which will determine which bodies should be retained, reformed or abolished under the Cabinet Office's Public Services Bill (end Dec 2011)	Work ongoing
5.3(iii)	Establish plans to take forward the announcement to abolish 10 of our arm's-length bodies (including the Youth Justice Board) (end Dec 2011)	Work ongoing
5.3(iv)	Implement plans to change the Legal Services Commission to an executive agency (end Dec 2012)	Work ongoing
5.3(v)	Implement plans for the reform of all other arm's-length bodies (end Mar 2012)	Work ongoing

(3) Explanation of missed deadlines

In September, MOJ missed the following deadline:

Deadline missed	Comments
Consult on changes to High Court fees and the court fees remission system (end Dec 2011)	The launch of the consultation has been delayed to allow for the consideration of additional information

The status of missed deadlines from previous reports is:

Deadline missed	Status	Comments
Contribute to a Cabinet Office Green Paper on the use of intelligence and sensitive material in judicial proceedings, ensuring that proposals best serve human rights, national security and the administration of justice, and can command public confidence (end Jul 2011)	Still not complete	The launch of the consultation has been delayed to allow for consideration of additional information.
Consult on proposals to provide more protection for people against aggressive bailiffs (end Oct 2011)	Still not started	The launch of the consultation has been delayed to allow for consideration of further options.