1 Tasl	Task Name	Duration			Predecessors	DRAFT VERSION - DATES ARE SHOWN FOR INDICATIVE PUF           Nov         Dec         Jan         Feb         Mar         Jap         May	Jun Jul Aug Sep
*	HANDLE A DEMAND CURV WINTER data set comple		Mon 31/03/1	4Tue 21/10/14			
2	Complete analysis, resolution issues and seek approval	9 wks		Fri 30/05/14		*	
. 3	Review of demand curve		Mon	Fri 06/06/14			
	(excluding opt-outs) by E	cc	12/05/14				
3	PUBLISH demand curve (excluding opt-out analys		Fri 06/06/14	Fri 06/06/14	4		<b>◆</b> 06/06
3	Analyse opt-out plant an de-rate		Wed 30/07/14	Tue 09/09/14	5,18,15		
*	Review of demand curve			Tue 16/09/14	6		ž.
	(including opt-out analys DECC						
3	PUBLISH demand curve (including opt-out analys	0 days )	Tue 23/09/14	Tue 23/09/14	5,25,22,7,20		
3	[A17] PUBLISH demand curve	0 days	Tue 21/10/14	Tue 21/10/14	28		
. 🖽 🗟	following eligibility appearson of the second secon		Tue 21/10/14	Tue 21/10/14			
	parameters (e.g. CONE, p cap, DSR quota, PM three	ice					
1 🗟	Demand Curve)						
3	MANAGE & HANDLE A PRE-QUALIFICATION	133 days	Fri 18/04/14	Tue 21/10/14		<u>♀─────</u>	
3 📌	Legislation laid before parliament	0 days	Fri 18/04/14	Fri 18/04/14		\$ 18/04	
. 🖿 🗟	PUBLISH draft auction guidelines [B2]	0 wks	Fri 06/06/14	Fri 06/06/14	5		<b>↓</b> 06/06
5 📌	LEGISLATION enacted			Tue 15/07/14			♦ 15/07 ¥ 15/07
6 🔜	PUBLISH final auction guidelines to coincide wi legislation [B2]	0 days	Tue 15/07/14	Tue 15/07/14	15FS+1 day		\$ 15/0/
7 📌	Industry preparation for	4 wks	Wed	Tue 15/07/14			· · · · · · · · · · · · · · · · · · ·
в 🗟	registration Registration & data	2 wks	18/06/14 Wed	Tue 29/07/14	16FF+10 days		
, 2	submission [B3 - B7] Assessment of status [B8		16/07/14 Wed	Tue 09/09/14			L
D 📌	PRE-QUALIFICATIONS are	0 days	30/07/14 Wed	Wed	19		a 10,
L 🔓	sufficiently complete [A1 PUBLISH volume at the	]		10/09/14 Wed	19,20		\$ 10.
2	aggregate level NOTIFY applicants of the		10/09/14	10/09/14	19,20		
3	status [B17] Consider whether to app		10/09/14	10/09/14 Tue 16/09/14			Ţ
3 0 4 🗟	and submit data [B18 & I	19]	10/09/14				_
	National Grid consider eligibility-related appeal [B20-B22]	1 wk	Wed 17/09/14	Tue 23/09/14	23		
5 🗟	NOTIFY applicants of the		Tue 23/09/14	Tue 23/09/14	24		
	"post National Grid appe status [B23]						
5 🔁	Consider whether to go t independent eligibility related-appeal, and subn		Wed 24/09/14	Tue 30/09/14	25		
	data [C17]						
7 🗟	Independent appeal [C18 19]		01/10/14	Tue 21/10/14			
в	NOTIFY eligibility-related applicants of their "post		Tue 21/10/14	Tue 21/10/14	27		
9 🗟	independent appeal" sta	15					
3	HANDLE AN AUCTION Finalise bidding strategy	4 wks	Fri 26/09/14		8,22FF+2 days,25F		
3	Board sign-off Prepare bid			Thu 06/11/14 Thu 13/11/14			
4 🗟	READY to participate in t auction			Thu 13/11/14			
5 🔁	INFORMATION RELEASE	358 davs?	Thu 06/06/13	Tue 21/10/14			
7 🗟	Consultation Publication Dates						
в 🎟 🗟	June 2013 consultation draft of Delivery Plan		Thu 06/06/13	Thu 06/06/13			
	proposing values of CO LOLE and VoLL	NE,					
• 💷 🕏	on CM setting out APC	Net	Wed 09/10/13	Wed 09/10/13		♦ 09/10	
	CONE, z factor, DSR qu PM threshold	ita,					
. 🖬 🕏		0 days	Tue 10/12/13	Tue 10/12/13		♦ 10/12	
1	Indicative Demand Cu		The of it.	Thu: 00 (7)		♦ 20/03	
1	Govt response to consultation in March sets out APC, Net CON	014	1 nu 20/03/14	Thu 20/03/14		♦ 20/05	
	factor, DSR quota, PM threshold						
2 🗟	Publication of SoS app	oval 0 days	Tue 21/10/14	Tue 21/10/14	10		
	of all auction paramet (e.g. CONE, price cap, quota, PM threshold,	SR					
	Demand Curve) which legally in effect for the	re					
	auction						
3	Demand Curve Publicati Dates					ç.	
* *	PUBLISH Indicative der curve in Final Delivery	and 0 days 'lan	Tue 10/12/13	Tue 10/12/13		♦ 10/12	
5 📌	PUBLISH demand curv	0 days	Fri 06/06/14	Fri 06/06/14			♦ 06/06
	(excluding opt-out and		, ,	-,,+-			
*	PUBLISH demand curv (including opt-out ana	0 days	Tue 23/09/14	Tue 23/09/14			
*	[A17]		Tuo 31/20/2	Tup 21/10/1			
7 <b>*</b>	PUBLISH demand curv following all appeals						
8 73 9 🕅 🖏	Additional Publication D Ofgem's response to E consultation (to inform	SCR 0 days				♥ ◆ 24/01	<b>`</b>
	consultation (to inform cash out price signal a times of system stress						
	PUBLISH draft auction	0 wks	Fri 06/06/14	Fri 06/06/14			♦ 06/06
D 📌	guidelines [B2]						
) 🖈	guidelines [B2] Disclaimer: all dates an indicative purposes or	/					
l (	guidelines [B2] Disclaimer: all dates an	/					

