

Ministry of Defence Structural Reform Plan Monthly Implementation Update	May 2011
---	-----------------

(1) Actions due to be completed in May 2011

Section	Action	Status
1.5.i	Queen Elizabeth Class Carriers: Interim report presented to the MOD's internal Investment Approval Board (due to complete May 11)	Complete
2.5.i	Agree data sharing arrangements between MOD and Electoral Registration Officers (due to complete May 11)	Complete
2.6.ii	Future Reserves Study: Conduct Phase 2. Design a range of single Service Reserve Force Structures and force generation options which meet the operational requirement (due to complete May 11)	Complete
2.7.iv	Include the ability for veterans to us Defence Departments of Community Mental Health for 6 months after their release from service in medical policy (due to complete May 11)	Complete
2.8.i	Provide university and further education scholarships for the children of Service personnel killed on active service (due to complete Oct 11)	Complete
2.8.i.b	Design process to administer scholarships (due to complete Sep 11)	Complete
3.2.i	Defence Reform Unit's review: Conduct workstream analysis to review effectiveness and efficiency of policy, strategy, financial planning and performance management (due to complete May 11)	Complete
3.2.ii	Defence Reform Unit's review: Conduct workstream analysis to review effectiveness and efficiency of Armed Forces force generation, including harmony and tour length (due to complete May 11)	Complete
3.2.iii	Defence Reform Unit's review: Conduct workstream analysis to review acquisition and support (due to complete May 11)	Complete
4.3.iv.a	Establish Defence Suppliers Forum (due to complete May 11)	Complete

(2) Actions due to be started by end May 2011

Section	Action	Status
2.6.iii	Future Reserve Study: Conduct Phase 3. Develop a detailed concept and outline plan for the implementation of the new Reserves' structure (work to start May 11)	Work Ongoing
4.8.vi	Monitor the delivery of defined programmes (work to start May 11)	Work Ongoing

(3) Explanation of deadlines missed in May 2011: none

Status of missed deadlines from previous reports:

Section	Deadline Missed	Status	Comments
2.2	Issue a revised Service Personnel Sub-Strategy to include NEM principles (due to complete Mar 11)	Complete	N/A
4.8.v	Sustainable Development Sub-Strategy published (due to complete Apr 11)	Complete	N/A