

# Defence Estate Optimisation Programme

Update February 2019

Disposal Site	Stated Intention	Updated Intention	Comments
DIO Aldershot, Hampshire	2018	Disposed	As announced in November 2016
Fitzwygram House (Royal Army Veterinary Corps Centre), Hampshire	2019	Disposed	As announced in November 2016
Joint Supply Chain Services Longmoor, Hampshire	2019	Disposed	As announced in November 2016
RAF Colerne Airfield, Wiltshire	2018	2025	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Claro Barracks, North Yorkshire	2019	2023	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Royal Marines Condor Airfield, East Angus	2020	Retain	Following detailed assessment work, the Department has concluded the retention of Condor airfield supports the military requirement of the Royal Marines.
Deverell Barracks, North Yorkshire	2020	2021	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Middlewick Ranges, Essex	2020	2021	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Parsons Barracks Donnington, Shropshire	2020	2022	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Commander and Staff Trainer North, Catterick, North Yorkshire	2020	2023	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability. The future of the site will be considered as part of the master planning of the investment into Catterick.
Prince William of Gloucester Barracks, Lincolnshire	2020	2024	On current plans, Prince William of Gloucester Barracks will begin a phased land disposal in 2020 and units will remain in place to 2024.
Venning Barracks, Shropshire	2020	2022	On current plans, Venning Barracks will begin a phased land disposal in 2020 and units will remain in place to 2022.
RAF Barnham, Suffolk	2020	2022	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
RAF Henlow, Bedfordshire	2020	2023	On current plans, RAF Henlow will begin a phased drawdown and closure beginning in 2020 to be complete by 2023.
Ministry of Defence Police Wethersfield, Essex	2020	2025	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
DIO Head Office Sutton Coldfield, West Midlands	2020	2021	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.

Disposal Site	Stated Intention	Updated Intention	Comments
HMS Nelson Wardroom, Portsmouth, Hampshire	2021	Not before 2023	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability
Chilwell Station, Nottinghamshire	2021	2024	On current plans, Chilwell Station will begin a phased land disposal in 2021 and units will remain in place until 2024.
Queen Elizabeth Barracks, North Yorkshire	2021	2024	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Sir John Moore Barracks, Hampshire	2021	2024	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
St George's Barracks, North Luffenham, Rutland	2021	2022	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Towthorpe Lines, North Yorkshire	2021	2024	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Clive Barracks, Shropshire	2022	2025	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Fulwood Barracks, Preston, Lancashire	2022	2027	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
Redford Cavalry and Infantry Barracks, Edinburgh	2022	2025	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability.
RAF Halton, Buckinghamshire	2022	2025	On current plans, RAF Halton will commence a phased drawdown and closure beginning in 2022.
RM Stonehouse, Plymouth, Devon	2023	2027	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability
Dale Barracks, Chester	2023	Not before 2027	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability
RAF Molesworth, Cambridgeshire	2024	Retain	To align with US requirements.
HMS Sultan, Gosport, Hampshire	2026	No earlier than 2029	Updated disposal date following detailed work to assess the optimum laydown required to support operational capability
Royal Marines Chivenor, N Devon	2027	Retain	Following detailed assessment work, the Department has concluded the retention of Royal Marines Chivenor supports the military requirement of the Royal Marines.
MOD Woodbridge (Rock Barracks) Suffolk	2027	Retain	Following detailed assessment work, the Department has concluded the retention of MOD Woodbridge supports the military requirement of the Army.
Norton Manor Camp, Somerset	2028	Retain	Following detailed assessment work, the Department has concluded the retention of Norton Manor Camp supports the military requirement of the Royal Marines.