

ORIE Deliverables tracker

Nutrition Research in Northern Nigeria

July 2015

The ORIE deliverables tracker tool sets out the reports that will be produced and circulated by ORIE in the coming 18 months. It will be updated and circulated on a quarterly basis.

Deliverable date	Deliverable	Outline of content
Operations research		
April 2014	<u>MNCHW final report</u>	First round of operational research on Maternal, Newborn and Child Health Week (MNCHW) programmes.
August 2014	<u>CMAM final report</u>	First round of operational research on Community Management of Acute Malnutrition (CMAM) programmes.
April 2015	<u>IYCF final report</u>	First round of operational research on infant and young child feeding (IYCF) programmes.
December 2015	Complementary feeding study – draft report	Operations research on complementary feeding.
December 2015	Breast feeding study – draft report	Operations research on BCC messages that would effectively promote breastfeeding.
March 2016	Study on support groups and CVs – draft report	Operations research on the process of IYCF support groups and volunteer facilitation.
Quantitative impact evaluation		
June 2014	Baseline survey questionnaires (can be found in main report – see link below)	Questionnaires for the baseline quantitative impact evaluation.
June 2014	Baseline survey data	Data and meta-data.
June 2014	<u>Baseline survey report</u>	Full baseline analysis, impact evaluation methodology and baseline status of key impact and operational indicators.
January 2015	Analysis of anthropometric data quality in DHS 2013	Assessment of the quality of anthropometric data collected in the 2013 DHS.
Planned for 2016	Follow-up survey questionnaires	Questionnaires for the baseline quantitative impact evaluation.
Planned for 2016	Follow-up survey data	Data and meta-data.
Planned for 2016	Impact evaluation final report	Full impact evaluation analysis with assessment of impact of the WINNN Programme on key impact and operational indicators.

Continues over page →

ORIE Deliverables tracker

Deliverable date	Deliverable	Outline of content
Quantitative impact evaluation		
April 2014	<u>Baseline summary</u>	Baseline qualitative evaluation on change in the governance contexts for nutrition interventions.
July 2014	<u>Baseline final report</u>	Summary of baseline qualitative evaluation report, for public distribution.
April 2015	Draft Midline report	Midline evaluation on change in the governance contexts for nutrition interventions.
Planned for 2016	Endline qualitative evaluation – draft report	Endline evaluation on change in the governance contexts for nutrition interventions.
Planned for 2016	Endline community research – draft report	Report of qualitative community research focused on issues arising from the endline quantitative household survey.
Economic evaluation and cost effectiveness		
December 2013	Year 1 implementing partners costing report	Assessment of the costs incurred by implementing partners in Year 1 of WINNN programme.
April 2014	<u>Research Summary of the Year 1 implementing partners costing report</u>	Summary of the full Year 1 implementing partners costing report.
October 2014	Year 2 implementing partners costing report	Assessment of the costs incurred by implementing partners in Year 2 of WINNN programme.
January 2015	Year 3 implementing partners costing report	Assessment of the costs incurred by implementing partners in Year 3 of WINNN programme.
Planned for December 2015	Health Facility Survey questionnaires	Questionnaires for the government costs of the WINNN programme plus questions of interest to the impact evaluation.
Planned for December 2015	Health Facility Survey data	Data
Planned for December 2015	Health Facility Survey Report	Report on the quality, readiness, and costs of operations of health facilities in WINNN intervention areas.
Planned for December 2015	Year 4 implementing partners costing report	Assessment of the costs incurred by implementing partners in Year 4 of WINNN programme.
Planned for March 2016	Mid-term cost-effectiveness report	Report on the broader economic costs of the WINNN programme to date and final decision trees for the cost-effectiveness analysis of CMAM and IYCF.
Planned for December 2016	Year 5 implementing partners costing report	Assessment of the costs incurred by implementing partners in Year 5 of WINNN programme.
Planned for February 2017	Final cost-effectiveness report	Report on the broader economic costs of the WINNN programme and the cost-effectiveness of CMAM and IYCF.

Continues over page →

ORIE Deliverables tracker

Deliverable date	Deliverable	Outline of content
Gender		
April 2014	Gender briefing	Background paper on the impact of gender on maternal and child nutrition in Northern Nigeria based on academic and grey literature.
April 2014	<u>Gender briefing summary</u>	Two-page summary of the gender briefing.
April 2014	First annual gender synthesis	A synthesis of gender-related findings in the first round of ORIE findings and implications for WINNN programmes and advocacy.
April 2015	Second annual gender synthesis	A synthesis of gender-related findings in Year Three ORIE findings and implications for WINNN programmes and advocacy.
Planned for April 2016	Third annual gender synthesis	A synthesis of gender-related findings in Year Four ORIE findings and implications for WINNN programmes and advocacy.
Planned for February 2017	Final gender report	A synthesis of gender-related findings across all ORIE studies and implications for WINNN programmes and advocacy.
Capacity building for research		
April 2013	Options Study Report	Study of capacity-building options based on interviews with key Nigerian stakeholders.
June 2014	Call for proposals	Publication of request for applications for capacity-building research grants in nutrition.
March 2015	Research grants awarded	Research and capacity-building grants awarded to Ahmadu Bello University, Zaria and Bayero University, Kano.

Continues over page →

ORIE Deliverables tracker

Deliverable date	Deliverable	Outline of content
Evidence dissemination and uptake		
September 2013	<u>Nutritional status in northern Nigeria, prevalence and determinants: a review of evidence</u>	Evidence graph and summary assessing evidence gaps to inform the design of WINNN and ORIE.
September 2013	<u>A stakeholder map for nutrition policy and programming in northern Nigeria</u>	Summary of key findings from a stakeholder mapping carried out to increase the understanding of nutrition context, policy and programming in northern Nigeria.
September 2013	<u>Nutrition commitment audit for Nigeria</u>	Research summary with key findings from a Nutrition Commitment Audit designed and applied in Nigeria in 2012 in order to examine national and sub-national level factors influencing the country's commitment to addressing undernutrition.
April 2014	<u>Report on the workshop in Abuja, March 2014</u>	ORIE findings from operations research, impact and economic evaluation and gender were presented to WINNN partners and other key stakeholder.
April 2015	Report on the workshop in London, March 2015	ORIE findings from operations research, impact and economic evaluation and gender were presented to WINNN partners and other key stakeholder.
June 2015	<u>Overview of WINNN and ORIE</u>	Two-page overview of WINNN and ORIE.

If no link is available please contact ORIE at orienigeria@orie-ng.org for additional information.



ORIE is run by a consortium of UK and Nigerian organisations. In the UK: Oxford Policy Management, Institute of Development Studies, London School of Hygiene and Tropical Medicine, Save the Children UK; in Nigeria: Food Basket Foundation International, University of Ibadan. ORIE works in partnership with the Federal Government of Nigeria.

For any further information about ORIE please email orienigeria@orie-ng.org or see the website heart-resources.org/tag/orie