


PRO-POOR HPAI RISK REDUCTION

Controlling Avian Flu and Protecting People's Livelihoods in the Mekong Region, Africa and Indonesia

Risk assessment and VCA workshop
 24-26 November 2008, Hotel Salak, Bogor

Achievements Indonesia
 Fred Unger Country coordinator

A Collaborative Research Project Funded by:
 
 Implemented by:
 





PRO-POOR HPAI RISK REDUCTION

Steps so far: Indonesia



- **Jan-Mar:** Identification of collaborating institutions and partners
- **Apr:** Contracting of consultants for the Background
 - Dr. Bustanul Arifin (UoB), Bogor
 - Dr. Bambang Sumiarto (GMU), Yogya
- **Jun:** Inception workshop at UGM, Yogyakarta
 - Discuss background paper draft
 - Baseline information
 - Net mapping exercise
 - Next steps
- **Jul:** Meeting of stakeholders at Jakarta by ILRI/IFPRI economist
- **Aug:** Final background paper


PRO-POOR HPAI RISK REDUCTION

Steps so far: Indonesia (continued)



- **Aug-Oct**
 - Define type of research approach
 - Identification of potential partners
 - Consultant for RA (RAF) identified
 - Dr. Idris Syafrison (supported by Maria Fatima)
- **Oct-Nov**
 - Defining of risk pathways (draft report)
 - Consultants for Mitigation activity identified
 - Dr. Bustanul Arifin and Dr. Iwan Willyanto
 - Short country report on mitigations and institutions
 - Consultant for VCA (to be identified)
 - RA and VCA workshop
 - Finalization of Risk Pathways


PRO-POOR HPAI RISK REDUCTION

Next steps



- Fall 2008 -Spring 2009
 - Risk maps, risk pathways and risk assessments
 - Risk maps
 - Value chain analysis
 - Mitigations
 - Economic and livelihood impact analysis
- Spring 2009
 - begin survey's on CBA in countries
 - Quantitative RA and spatial spread model work
 - begin institutional mechanisms analysis in study countries
- Spring 2010 - draft synthesis analysis completed (risk analysis +)