

Milestones to achieve implementation of IATI initiative.

The agreed milestones are:

March 2013

- Publish the IATI plan
- Publish the 2011 data set in CSV format
- Publish milestones

April – June 2013

- Publish the 2012-13 unverified data set in CSV format
- Publish available strategies, evaluations and results documentation for the 2012-13 data set

July - September 2013

- Republish 2012-13 data set as verified and in XML format (subject to timely completion of verification process by DFID\OECD).
- Republish available strategies, evaluations and results documentation for the 2012-13 data set to sit alongside the verified XML data.

October – December 2013

- Publish Q1 and Q2 2013 - 2014 unverified data in XML format
- Publish strategy documents for 2013 – 2014

January 2014 – March 2014

- Publish Q3 2013 – 2014 unverified data set in XML format

NB: We also need to establish a process that ensures we continue to publish quarterly in arrears.

Transparency Unit will take forward the actual publishing of all documents listed in the Implementation Plan and the milestones set out above.