

Forward Plan

Planning Forum Document Route Map – July 2016

Title	Engagement	1 st Draft	2 nd Draft	3 rd Draft	4 th Draft	Final
<u>Environmental Minimum Requirements</u>						
General principles	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Environmental Memorandum	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Planning Memorandum	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
Heritage Memorandum	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Royal Assent
CoCP	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	July 2015	End of HoC	Royal Assent
U&As register		During parliamentary process				Royal Assent
<u>Other</u>						
Planning Regime (Principles)	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
Statutory Guidance	Planning Forum	April 2013	October 2015		May 2016	Post Royal Assent
Construction arrangements class approval	Planning Forum	July 2014	July 2015		End of HoC	Post Royal Assent
Pre-submission funding	Planning Forum	Agreement in principle -April 2014	Discussion on funding and mechanisms - Planning Forum			End of HoL Select Committee
Fee Regulation	Planning Forum	Principles shared – May '16				Post Royal Assent*

*This does not preclude earlier discussion on additional funding, eg during the Bill process



Action with LPAs



Action with HS2/DfT

Planning Forum Notes – July 2016

Note	1 st Draft	LPA feedback	2 nd Draft	LPA feedback	Final
Model conditions	January 2016	March 2016	6 th Sept	18 th Nov	7 th Dec
Content of Sch.17 submission	March 2016	May 2016	6 th Sept	18 th Nov	7 th Dec
Drawings for Plans & Specs approvals	March 2016	May 2016	6 th Sept	18 th Nov	7 th Dec
Written statements and design and access statements	July 2016	19 th Aug	6 th Sept	18 th Nov	7 th Dec
Consultation on Sch. 17 requests for approval	July 2016	19 th Aug	6 th Sept	18 th Nov	7 th Dec
Lorry route approvals	July 2016	19 th Aug	6 th Sept	18 th Nov	7 th Dec
Approval of construction arrangements	6 th Sept 2016	30 th Sept	12 th Oct	18 th Nov	7 th Dec
Bringing into Use	6 th Sept 2016	30 th Sept	12 th Oct	18 th Nov	7 th Dec
Planning Portal Process	6 th Sept	30 th Sept	12 th Oct	18 th Nov	7 th Dec

Forward Programme – July 2016

2016/17	HS2 Phase One Planning Forum
July	<p style="text-align: right;">20th/21st</p> <ul style="list-style-type: none"> • Landscape Design Approach • Planning Forum Notes • Service Level Agreement • Community Engagement Framework • Planning Memorandum Update
September	<p style="text-align: right;">14th/15th (TBC)</p> <ul style="list-style-type: none"> • Construction programme • Planning Forum Notes • Draft Statutory Guidance – HS2 Ltd feedback on LA comments • Planning portal staff process update
October	<p style="text-align: right;">19th/20th</p> <ul style="list-style-type: none"> • Planning Forum Notes
December	<p style="text-align: right;">7th/8th</p> <ul style="list-style-type: none"> • Planning Forum Notes • Finalisation of documents • Construction programme

Forward Programme – July 2016

2016	Subgroup: Environmental Health	Subgroup: Highways	Subgroup: Heritage	Subgroup: Flood Risk and Drainage
June		<p>15th</p> <ul style="list-style-type: none"> • Specification for Highway Works • Technical approval of highways structures • Highways standard detail drawings • Consents proformas (temp and permanent) • Winter maintenance • Local TLG areas - proposals 	<p>16th Snowhill</p> <ul style="list-style-type: none"> • CEF/BLEF • Schedule 17 • Procedure for the unexpected discovery of archaeological remains of national importance • Phase 2 update 	
July	<p>14th</p> <ul style="list-style-type: none"> • LEMP update • Air quality update • Feedback of Statement of expectations workshop • Information paper E23 			
Aug		<p>3rd</p> <ul style="list-style-type: none"> • Mass haul strategy • Road safety audits • Governance and undertakings and assurances • Landscape design approach • Highway condition survey methodology • Local TLG areas - proposals 		
Sept	6 th (TBC)	TBC	TBC	