

<b>Department of Health</b> <b>Structural Reform Plan Monthly Implementation Update</b>	<b>March 2013</b>
--	-------------------

**(1) Actions due to be completed in March 2013**

<b>Section</b>	<b>Action</b>	<b>Status</b>
2.3.iv	Provide 12 month progress report to the Prime Minister on the Prime Minister's challenge on dementia	Work underway
2.7.i	Increase access to NICE recommended psychological therapies for depression and anxiety to meet a minimum of 10% of need amongst the adult population	Complete
2.8.vi	Submit business case and impact assessment for youth and adult diversion services for ministerial approval	Partially complete
2.10.ii	Promote the use of the NHS Institute of Innovation and Improvement Productive Series: Releasing time to care programme	Complete
2.10.iv	Mobilise adoption and spread of nursing rounds	Complete
2.10.v	Mobilise participation of the nursing profession in the Cabinet Office's Tell Us How campaign	Complete
3.8.i	Strategic Health Authorities and Primary Care Trusts are required to ensure no deficit is incurred in 2012/13	Mostly complete
3.8.ii	PCTs clear any legacy debt carried into 2012/13	Complete
3.8.iii	Manage financial performance reporting	Complete

**(1a) Actions completed ahead of their end date**

<b>Section</b>	<b>Action</b>	<b>Status</b>
1.6i	Introduce a legislative requirement that providers of primary medical care register with CQC	Complete
2.8i	Co-design and establish pilots to provide payments based on outcomes to providers to help individuals achieve sustained recovery from drug dependency	Complete
5.3i	Release the Care Quality Commission's Provider Profile reports	Complete

**(2) Actions due to be started by March 2013 and ongoing**

<b>Section</b>	<b>Action</b>	<b>Status</b>
1.4 iv	Informed by the evaluation, update and extend nationally the powers to make direct payments in healthcare (Ends Jul 2013)	Work on track

1.4 v	Informed by evaluation, introduce a right to ask for a personal health budget for everyone who is in receipt of NHS Continuing Healthcare, by April 2014 (Ends Apr 2014)	Work on track
2.8 x	Undertake a scoping and feasibility study to help inform the evaluation planning process for the drug recovery prison wings (Ends Jul 2013)	Work on track
3.4i	Begin to abolish and transfer functions of ALBs, subject to Parliamentary approval (Ends Mar 2015)	Work on track
2.10 vi	Make a step change in how providers of NHS services collect patient feedback and act on it to improve services; in particular, implement a friends and family test to cover acute inpatient services (Ends Apr 2013)	Work on track

More details can be found in the DH Business Plan 2012-2015, published on 31 May 2012 and available on our website, using the following link: <http://transparency.dh.gov.uk/2012/05/31/departments-of-health-business-plan/>

### (3) Explanation of missed deadlines

In March 2013, the Department missed the following deadlines:

Deadline missed	Reason
Provide 12 month progress report to the Prime Minister on the Prime Minister's challenge on dementia	The progress report is now expected to be provided to the Prime Minister in May. This is a centrally agreed change to the timetable which will ensure it captures the quantified national ambition on diagnosis rates, being published in line with the original commitments in the PM Challenge on Dementia document.
Strategic Health Authorities and Primary Care Trusts are required to ensure no deficit is incurred in 2012/13	Only one PCT is forecasting to end 2012/13 with a deficit.

The status of the missed deadlines from the previous report is:

Deadline missed	Status	Reason
Collect data from adult liaison and diversion pathfinder services to assess service models and their impact, and develop the business case for wider roll-out	Partially complete	Data collection started as planned and is ongoing, however the data collection period has been extended to July 2013 in order to form as robust a business case as possible.
Submit business case and impact assessment for youth and adult diversion services for ministerial approval	Partially complete	The data collection period has been extended to July in order to form as robust a business case as possible. Therefore an interim business case was submitted in March and a final decision on the full business case will be taken in October 2013.
Publish the first part of an indicator in the NHS Outcomes Framework and a definition for the second part [dementia]	Complete	A provisional definition of the second part of the indicator has been provided.