

## Timetable for grant application and allocation

The timetable for the 2013/14 Air Quality Grant allocation is set out below.

<b>Stage</b>	<b>Date</b>
Publication of award scheme and invitation to apply	23 May 2013
Deadline for submission of applications	28 June 2013
Appraisal of grant applications	July/Aug 2013
Notification of Award	30 August 2013
Local Authority to submit final Project Plans to Defra for approval	30 September 2013
Approval of final Project Plans and issue of Memorandum of Understanding for signature by local authority	31 October 2013
Award of grants on countersignature of Memorandum of Understanding	31 October - 15 November 2013
Commencement of projects (subject to start date in Memorandum of Understanding)	15 November 2013
Progress reporting (final report for completed projects)	15 November 2014 (i.e. next year)
Final report (if after end of November 2014)	Subject to termination date of project, as per Memorandum of Understanding
End of Project	Subject to termination date of project, as per Memorandum of Understanding