





Forward Plan

Planning Forum Document Route Map – Jan 2016

Title	Engagement	1 st Draft	2 nd Draft	3 rd Draft	4 th Draft	Final
Environmental Minimum Requirements						
General principles	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Environmental Memorandum	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Planning Memorandum	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
Heritage Memorandum	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Royal Assent
CoCP	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	July 2015	End of HoC	Royal Assent
U&As register	TBC	During parliamentary process				Royal Assent
Other						
Planning Regime (Principles)	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
Statutory Guidance	Planning Forum	April 2013	October 2015		End of HoC	Post Royal Assent
Construction arrangements class approval	Planning Forum	July 2014	July 2015		End of HoC	Post Royal Assent
Pre-submission funding	Planning Forum	Agreement in principle -April 2014	Discussion on funding and mechanisms - Planning Forum			End of HoL Select Committee
Fee Regulation	TBC	TBC				Post Royal Assent*

*This does not preclude earlier discussion on additional funding, eg during the Bill process

 Action with LPAs

 Action with HS2/DfT

Forward Programme – Jan 2016

2016/17	HS2 Phase One Planning Forum
	27th / 28th
January	<ul style="list-style-type: none"> • Code of Construction Practice • Planning Forum Note – Standard Conditions • Design approaches – stations • Service Level Agreements
	9th/10th
March	<ul style="list-style-type: none"> • Construction programme • Planning Forum Note – Content of Sch. 16 submission • Design approaches – Headhouses and ventshafts • Draft CoCP Update • Community Engagement Strategy
	TBC
May	<ul style="list-style-type: none"> • Planning Forum Notes • Design approaches – Bridges • Fee Regs and Appeal Regs • Statutory Guidance
	TBC
July	<ul style="list-style-type: none"> • Construction programme • Planning Forum Notes • Design approaches – Depots

Forward Programme – Jan 2016

2016	Subgroup: Environmental Health	Subgroup: Highways	Subgroup: Heritage	Subgroup: Flood Risk and Drainage
Jan 16	<p>22nd London</p> <ul style="list-style-type: none"> • Construction update • Special cases • COCP / LEPMs • Crossrail Lessons Learnt 			<p>15th Birmingham</p> <ul style="list-style-type: none"> • Consents workshop
Feb 16		<p>2rd Warwick</p> <ul style="list-style-type: none"> • Technical standards feedback Pt2 • Consents and approvals • RTMP comments feedback • Local authority funded transport 		<p>TBC</p> <ul style="list-style-type: none"> • Feedback on consents workshop • Other technical standards
Mar 16	<p>17th</p>	<p>16th Euston</p> <ul style="list-style-type: none"> • Schedule 16 – lorry route approvals • Technical Standards Bridges • Bridge strengthening • Signals works agreements • Consents and approval • Highways maintenance agreement 	<p>17th</p> <ul style="list-style-type: none"> • Schedule 16 – briefing • HERD's update • Select committee update • Enabling works contract ITT 	
Apr 16				
May	<p>12th</p>	<p>4th Warwick TBC</p> <ul style="list-style-type: none"> • LTMP's for enabling works • Methodology for condition surveys • Winter maintenance • Technical Standards Bridges • Departures 		
Future		<p>TBC</p> <ul style="list-style-type: none"> • Specification for Highway Works • Departures • Road safety audits • Technical approval of highways structures • Highways standard detail drawings • Consents proformas (temp and permanent) • Governance and undertakings and assurances 		