

<b>HM Revenue and Customs</b> <b>Structural Reform Plan Monthly Implementation Update</b>	<b>February</b> <b>2011</b>
--	--------------------------------

**(1) Actions due to be completed in February 2011**

1.1(ii)	Develop a Change and Delivery Plan covering all HMRC transformation activity	Complete
1.5(ii)	Consult on detailed proposals to introduce Real-Time Information (RTI)	Complete

**(2) Actions due to be started by end February 2011**

<b>Section</b>	<b>Action</b>	<b>Status</b>
1.2(ii)	Put in place a performance management regime across the programme to assure delivery of c. £7bn additional revenues (end Apr 2011)	Work started
1.2(i)	Develop detailed business implementation plans for each element of the £900m investment package, working with other departments as relevant (end Apr 2011)	Work ongoing
1.3(i)	Develop business implementation plans and a performance management regime to assure delivery on five key elements: Prevent, Detect, Correct, Punish and Deter (end Apr 2011)	Work ongoing
1.4(ii)	Implement a 'Start-up-Hub' for new businesses (end Aug 2011)	Work ongoing
1.4(iii)	Roll out a digital default 'Registration Wizard' for business taxes, leading to fully automated processing for VAT (end Oct 2011)	Work ongoing
1.4(iv)	Roll out a 'Tax Dashboard' for businesses by 2012 (end Apr 2012)	Work ongoing
1.5(iv)	Put in place IT infrastructure for Real-Time Information (RTI) (end Apr 2012)	Work ongoing
1.6(i)	Support reviews of tax reliefs and simplification of the tax system for small businesses (end Apr 2011)	Work ongoing

**(3) Explanation of missed deadlines**

In February 2011, HM Revenue and Customs did not miss any deadlines.