

HM Revenue & Customs Structural Reform Plan Monthly Implementation Update	December 2010
--	--------------------------------

(1) Actions due to be completed in December 2010

Action	Status
Work with the Department for Business, Innovation and Skills to develop plans to align Companies House and HMRC systems to create a 'one click' registration process for new businesses	Complete

(2) Actions due to be started by end of December 2010

Action	Status
Consult on detailed proposals to introduce Real-Time Information (RTI) (end Feb 2011)	Work ongoing
Put in place IT infrastructure for Real-Time Information (RTI) (end Apr 2012)	Work ongoing
Develop a Change and Delivery Plan covering all HMRC transformation activity (end Feb 2011)	Work ongoing
Develop detailed business implementation plans for each element of the £900m investment package, working with other departments as relevant (end Apr 2011)	Work ongoing
Develop business implementation plans and a performance management regime to assure delivery on five key elements: Prevent, Detect, Correct, Punish and Deter (end Apr 2011)	Work ongoing
Roll out a digital default 'Registration Wizard' for business taxes, leading to fully automated processing for VAT (end Oct 2011)	Work ongoing
Roll out a 'Tax Dashboard' for businesses by 2012 (end Apr 2012)	Work ongoing
Support reviews of tax reliefs and simplification of the tax system for small businesses (end Apr 2011)	Work ongoing

(3) Explanation of missed deadlines

In December 2010, the Department did not miss any deadlines in its Structural Reform Plan.

The status of missed deadlines from previous reports is:

Deadline missed	Status	Reason
Develop and publish high level Real-Time Information (RTI) specification for software developers	Complete	The specification was published alongside the consultation document on 3 December.