

HM Revenue and Customs Structural Reform Plan Monthly Implementation Update	April 2011
--	-------------------

1) Actions due to be completed in April 2011

Section	Action	Status
1.2(ii)	Put in place a performance management regime across the programme to assure delivery of c. £7bn additional revenues	Completed
1.2(i)	Develop detailed business implementation plans for each element of the £900m investment package, working with other departments as relevant	Completed
1.3(i)	Develop business implementation plans and a performance management regime to assure delivery on five key elements: Prevent, Detect, Correct, Punish and Deter	Completed
1.6(i)	Support reviews of tax reliefs and simplification of the tax system for small businesses	Completed

2) Actions due to be started by end April 2011

Section	Action	Status
1.4(ii)	Implement a 'Start-up-Hub' for new businesses (due to complete Aug 2011)	Work ongoing
1.4(iii)	Roll out a digital default 'Registration Wizard' for business taxes, leading to fully automated processing for VAT (due to complete Oct 2011)	Work ongoing
1.4(iv)	Roll out a 'Tax Dashboard' for businesses by 2012 (due to complete Apr 2012)	Work ongoing
1.5(iv)	Put in place IT infrastructure for Real-Time Information (RTI) (due to complete Apr 2012)	Work ongoing

3) Explanation of missed deadlines

In April 2011, HMRC did not miss any deadlines.