

HM Revenue and Customs Structural Reform Plan Monthly Implementation Update	March 2011
--	-----------------------------

(1) Actions due to be completed in March 2011

In March 2011, the Department did not have any Structural Reform Plan actions

(2) Actions due to be started by end March 2011

Section	Action	Status
1.2(ii)	Put in place a performance management regime across the programme to assure delivery of c. £7bn additional revenues (end Apr 2011)	Work ongoing
1.2(i)	Develop detailed business implementation plans for each element of the £900m investment package, working with other departments as relevant (end Apr 2011)	Work ongoing
1.3(i)	Develop business implementation plans and a performance management regime to assure delivery on five key elements: Prevent, Detect, Correct, Punish and Deter (end Apr 2011)	Work ongoing
1.4(ii)	Implement a 'Start-up-Hub' for new businesses (end Aug 2011)	Work ongoing
1.4(iii)	Roll out a digital default 'Registration Wizard' for business taxes, leading to fully automated processing for VAT (end Oct 2011)	Work ongoing
1.4(iv)	Roll out a 'Tax Dashboard' for businesses by 2012 (end Apr 2012)	Work ongoing
1.5(iv)	Put in place IT infrastructure for Real-Time Information (RTI) (end Apr 2012)	Work ongoing
1.6(i)	Support reviews of tax reliefs and simplification of the tax system for small businesses (end Apr 2011)	Work ongoing

(3) Explanation of missed deadlines

In March 2011, HMRC did not miss any deadlines.