

Department for Culture, Media and Sport Structural Reform Plan Monthly Implementation Update	June 2011
---	------------------

1) Actions due to be completed in June 2011

Section	Action	Status
3.1 (vii)	Create industry task-force to identify regulation holding the tourism industry back	Complete
4.10 (i)	Support Arts Council England in reforming the way regular funding is invested in arts organisations, to ensure a more strategic approach	Complete

2) Actions due to be started by end June 2011

Section	Action	Status
3.1(vii)	Create industry task-force to identify regulation holding the tourism industry back	Complete
4.6 (v)	Enable the creation of new local TV stations: issue any necessary directions or draft legislation (due to complete Oct 2011)	Work ongoing
3.1 (iii)	Start £100m campaign as part of a cross-Government campaign to market Britain internationally (due to complete Jul 2011)	Work ongoing
2.2 (iv)	Recruit 40,000 sports leaders to organise and lead community sport (due to complete Mar 2013)	Work ongoing
2.2 (iii)	Through the Places People Play initiative upgrade to 1000 local sports clubs/facilities (due to complete Mar 2013)	Work ongoing
4.1 (iv)	Introduce incentives to increase charitable giving: roll out £80 million match-funding scheme to raise at least an equivalent amount from private donors (due to complete Mar 2014)	Work ongoing
3.10	In line with the Red Tape Challenge, bring forward proposals to reduce and reform the stock of statutory instruments and regulations for which the Department has overall responsibility (due to complete Dec 2012)	Work ongoing
3.9 (i)	Improve the protection of copyright material online including, where appropriate, implementing relevant provisions of the Digital Economy Act (due to complete Jan 2012)	Work ongoing
3.8 (iii)	Oversee governance of 800MHz clearance and implementation plan for radar modification (due to complete Jul 2012)	Work ongoing
3.8 (ii)	Establish governance framework for disposal of public sector spectrum (due to complete Jul 2012)	Work ongoing
2.1 (ii)	Work with sports to develop appropriate formats for their inclusion in the School Games (due to complete Oct 2011)	Work ongoing
1.5 (iv)	Support London 2012 partners to ensure that the opportunities to engage with the Olympic and Paralympic Games through grassroots participation in sport, community engagement and opportunities for economic growth are realised across the UK (due to complete Mar 2014)	Work ongoing
1.5 (iii)	Work with DfID and the London 2012 International Inspiration Foundation to use the power of sport to enrich the lives of 12 million children in 20 countries worldwide (due to complete Mar 2014)	Work ongoing

1.5 (ii)	Work with the Prince's Trust and London 2012 networks to implement 'Opportunity – inspired by – London 2012', a programme which uses the Games to offer 500 disadvantaged young people a unique chance to develop their skills and be involved in London 2012 related events (due to complete Oct 2012)	Work ongoing
1.4(iv)	Ensure that the London Organising Committee of the Olympic and Paralympic Games (LOCOG) secures agreements with designated hospitals outlining the service that will be provided to the Olympic/Paralympic family (due to complete Sep 2011)	Work ongoing
5.2(iii)	Regularly review and introduce, if necessary, legislative powers to open relevant utility infrastructure to broadband providers (due to complete May 2015)	Work ongoing
4.9(iii)	Share emerging learning from the Future Libraries Programme pilots among local authorities through a range of activities (for example peer support, active learning sets, workshops) (due to complete Jul 2011)	Work ongoing
3.1(iv)	Work with Visit England to improve existing consumer feedback platforms, by enhancing rating and star grading systems for accommodation and attractions (due to complete Mar 2012)	Work ongoing
3.2 (i)	Prepare major sporting events legislation for introduction when appropriate (due to complete Dec 2012)	Work ongoing
2.4 (iii)	Work with football bodies to consider how best to improve football governance, including options to support the co-operative ownership of football clubs by supporters (due to complete Sept 2011)	Work ongoing
1.1 (ii)	Review uncommitted project budgets for London 2012 and all releases of contingency funds (due to complete Sep 2012)	Work ongoing
1.4 (ii)	Work with the Home Office, the Mayor of London and other partners to ensure that effective security plans and capabilities are in place for London 2012 (due to complete Jul 2012)	Work ongoing
3.1 (v)	Reform Visit England to facilitate increased industry expertise on its board (due to complete Mar 2013)	Work ongoing
3.1 (vi)	Restructure Visit Britain to ensure better targeting of high-value and emerging tourism markets, and to achieve significant reductions in its administration costs (due to complete Mar 2013)	Work ongoing
3.4 (iii)	Conduct a scoping exercise to identify avenues for reducing regulatory and competition controls (due to complete Nov 2011)	Work ongoing
3.5 (ii)	Secure a detailed arrangement to implement the new licence fee settlement, by amending the BBC Agreement and legislating to implement new funding commitments, including provisions on: (a) new partnership with the Welsh language TV channel (S4C) and (b) the BBC World Service (due to complete Mar 2013)	Work ongoing
5.2 (ii)	Work with Ofcom to require BT and other infrastructure providers to allow the use of their assets to deliver super-fast broadband (due to complete Nov 2011)	Work ongoing
4.10 (iii)	Abolish the UK Film Council, transferring essential activities to another body whilst reviewing policy to support a more sustainable British film industry (due to complete Mar 2012)	Work ongoing
3.2 (ii)	Finalise and publish the summary of government support available to sports bodies bidding for events (due to complete Sep 2012)	Work ongoing
3.5 (i)	Give the National Audit Office access to the BBC's accounts (due to complete	Work ongoing

	Nov 2011)	
3.6 (i)	Implement digital switchover in Yorkshire, Anglia, Central England and Scottish TV (due to complete Dec 2011)	Work ongoing
3.6 (ii)	Implement digital switchover in Meridian, London, Tyne Tees and Ulster TV (due to complete Dec 2012)	Work ongoing
3.7 (i)	Scope and analyse the potential impact of transition to digital radio (due to complete Dec 2012)	Work ongoing
2.4 (i)	Merge Sport England and UK Sport (due to complete Apr 2013)	Work ongoing
2.4 (ii)	Abolish the Football Licensing Authority, and transfer its essential functions to another body (due to complete Apr 2013)	Work ongoing
4.10 (iv)	Abolish the Museums, Libraries and Archives Council, and transfer essential functions to another body (due to complete Mar 2012)	Work ongoing

3) Explanation of missed deadlines

In June 2011 DCMS missed no deadlines.

The status of missed deadlines from previous reports is:

Deadline missed	Status	Comments
Publish findings of independent review to advise on regulatory and non-regulatory measures to address the commercialisation and premature sexualisation of childhood	Complete	Review was published on 6 June.
Publish best practice guidance around community delivery of public library services	Complete	The Secretary of State wrote to Local Authorities on 16 June informing them of the publication.
Announce findings of investigation into how to use cash in dormant betting accounts to set up a capital fund to improve local sports facilities and support sports clubs, and begin to implement (Jan 2011)	Still not complete	This was delayed to allow coordination with other related announcements. We expect to announce our findings shortly.
Agree with national museums a framework for creating charitable trusts, which will encourage and manage museum donations and private income (Mar 2011)	Complete	A final framework and way forward was agreed at the end of May 2011 when national museums Directors met the Secretary of State.
Publish final decision following consultation on local TV (Apr 2011)	Still not complete	An announcement on the outcome of the consultation was made on 2 June and a final decision will follow in the summer.
Implement measures to facilitate fundraising by cultural and charitable institutions: implement new framework and establish trusts (start Apr 2011)	Started	A framework has been agreed and implementation started.