

Department of Health Structural Reform Plan Monthly Implementation Update	June 2012
--	--------------

(1) Actions due to be completed in June 2012

Section	Action	Status
1.2i	Complete the evaluation of NHS 111 pilot sites and informed by its findings, begin implementation in England as appropriate	Not complete
1.7 i	Publish proposals for closer integration as part of the Social Care White Paper	Not complete
4.2 i	Publish the independent Advisory Committee on Resource Allocation's interim recommendations for the formula for public health	Complete
4.2 ii	Announce the high level design of a "health premium" for local authorities that tackle public health challenges among the disadvantaged	Complete
4.3 i	Monitor information sharing and evaluate its impact	Not complete
5.1 i	Publish a White Paper with full proposals for reform of care and support for adults and a progress report on funding reform	Not complete

(2) Actions due to be started by June 2012 and ongoing

Section	Action	Status
2.10 vi	Make a step change in how providers of NHS services collect patient feedback and act on it to improve services; in particular, implement a friends and family test to cover acute inpatient services (Ends Apr 2013)	Work started
5.1 ii	Develop an implementation plan for the full range of policy proposals set out in the Care and Support White Paper, working across Government and with the wider care and support sector to take forward and deliver the reforms. (Ends Dec 2012)	Work started

In June a total of 46 SRP actions were ongoing. More details can be found in the DH Business Plan 2012-2015, published on 31 May and available on our website, using the following link:

<http://transparency.dh.gov.uk/2012/05/31/department-of-health-business-plan/>

(3) Explanation of missed deadlines

In June 2012, the Department missed the following deadlines:

Deadline missed	Reason

<p>Complete the evaluation of NHS 111 pilot sites and informed by its findings, begin implementation in England as appropriate</p>	<p>The intention is for the University of Sheffield to publish their evaluation in late July, having undertaken additional analysis of the data collected. A panel of clinical experts will advise on the timing of roll-out.</p>
<p>Publish proposals for closer integration as part of the Social Care White Paper</p>	<p>The publication timetable has changed.</p>
<p>Monitor information sharing and evaluate its impact</p>	<p>The Department of Health and Home Office have seen a draft report of the audit and Ministers have agreed to defer publication until there is more comprehensive national coverage. This will make the findings more robust and enable key areas to be targeted so that we can better deliver the Coalition Commitment. We will publish the final report in the autumn.</p>
<p>Publish a White Paper with full proposals for reform of care and support for adults and a progress report on funding reform</p>	<p>The publication timetable has changed.</p>