Education of Service Children Change Programme Monthly Update – September/October 2014

Key Achievements this Period		Key Milestones Next Period	
Project 1	Scoping work completed on State Boarding School (SBS) expansion proposals.CEA analysis paper completed.	Project 1	➤SBS expansion paper to be finalised and submitted for approval. ➤Finalise CEA application process change proposals and submit paper for approval.
Project 2	➤Drawdown plans for Weser and Prince Rupert schools running to plan.	Project 2	 Manage closure and hand back Weser school and Prince Rupert school. Meet with Wilts CC to establish recruitment and assessment campaigns.
Project 3	➤ Pupil Information Profile (PIP) issued to assist education authorities with education information transfer for mobile Service children. ➤ Updated planning data provided to DfE.	Project 3	Continue engagement with Local Authorities, MCI, Units and ABT. Input to UWO training.
Project 4	>Options paper being further developed to provide platform for Industry Day.	Project 4	Options for future model to be further developed.Progress plans for Industry Day.
Project 5	➤ New project established to address emergent work that will impact on the future structure and direction of DCYP.	Project 5	➤ Finalise project brief and initiate gap analysis. ➤ Produce report by end Dec 14.

Changes to Risks/Opportunities this Period				
Project 1	≻None			
Project 2	≻None			
Project 3	≻None			
Project 4	≻None			
Project 5	≻None			

RAG Status				
Last Period	This Period	Forecast		
Project 1	Project 1	Project 1		
Project 2	Project 2	Project 2		
Project 3	Project 3	Project 3		
Project 4	Project 4	Project 4		
New Project	Project 5	Project 5		
Programme	Programme	Programme		

For more information please contact DCYP-ESCCP@mod.uk