


Document Route Map

Nov 2014

Title	Engagement	1 st Draft	2 nd Draft	3 rd Draft	4 th Draft	Final
Environmental Minimum Requirements						
General principles	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Environmental Memorandum	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Planning Memorandum	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
Heritage Memorandum	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Prior to Royal Assent
CoCP	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	June 2015	End of HoC	Royal Assent
U&As register	TBC	During parliamentary process				Royal Assent
Other						
Planning Regime (Principles)	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
Statutory Guidance	Planning Forum	April 2013	July 2015		End of HoC	Post Royal Assent
Construction arrangements class approval	Planning Forum	July 2014	June 2015		End of HoC	Post Royal Assent
Pre-application funding	Planning Forum	Agreement in principle -April 2014	Discussion on funding and mechanisms - Planning Forum			End of HoL Select Committee
Fee Regulation	TBC	TBC				Post Royal Assent*

*This does not preclude earlier discussion on additional funding, eg during the Bill process

 Action with LPAs

 Action with HS2/DfT

Draft Forward Programme

Nov 2014

2014/15	Phase One Planning Forum	Sub-group: Environmental Health	Sub group: Highways	Sub group: Heritage
August				
December	3 rd /4 th LPA feedback on Draft CoCP – sections 6, 9, 10			TBC LPA/EH feedback on Heritage Agreements HS2 update on Non-intrusive Survey
January	21 st /22 nd LPA feedback on Draft CoCP – sections 12, 15, 16 LPA feedback on HS2/DfT response on General Principles & Environmental Memorandum	14 th Update on LEMP development Model s61 clauses (GI works) Contaminated Land	8 th LPA feedback on Draft CoCP – section 14 Temporary works	13 th Feedback on Heritage Memorandum Feedback on model heritage agreements LPA feedback on Draft CoCP – section 8
February				
March	4 th /5 th HS2/DfT feedback on draft Statutory Guidance LPA feedback on HS2/DfT response on Planning Memorandum	TBC Update on LEMP development	TBC Schedule 16 – Planning (as consultees) Schedule 4 Part 3 – Maintenance	TBC
April	22 nd /23 rd HS2/DfT feedback on CoCP and class approval			
May		TBC Update on LEMP development	TBC Early works (pre-Royal Assent) Works outside Act limits	
June	3 rd /4 th HS2/DfT feedback on CoCP and class approval			
July	15 th /16 th			
August				
September				

Draft Code of Construction Practice

- Specific comments for January Planning Forum and Subgroups in **red** text

Planning Forum

- 4. Implementation
- 5. General requirements - 5.1, 5.3, 5.5-5.11, 5.13-5.15
- 6. Agriculture, forestry and soils
- 9. Ecology
- 10. Ground settlement
- 12. Landscape and visual
- 15. Waste and materials
- 16. Water resources and flood risk

Environmental Health Sub Group

- 5. General requirements – 5.2, 5.4, 5.12
- 7. Air quality
- 11. Land quality
- 13. Noise and vibration

Heritage Sub Group

- 8. Cultural heritage

Highways Sub Group

- 14. Traffic and transport