

Forward Plan

Planning Forum Document Route Map – October 2015

| Title | Engagement | 1 st Draft | 2 nd Draft | 3 rd Draft | 4 th Draft | Final |
|--|-----------------------|------------------------------------|--|-----------------------|-----------------------|-----------------------------|
| <u>Environmental Minimum Requirements</u> | | | | | | |
| General principles | NEF, Planning Forum | Autumn 2013 | Nov 2013 | May 2015 | End of HoC | Royal Assent |
| Environmental Memorandum | NEF, Planning Forum | Autumn 2013 | Nov 2013 | May 2015 | End of HoC | Royal Assent |
| Planning Memorandum | Planning Forum | Sept 2013 | Nov 2013 | April 2015 | End of HoC | End of HoL Select Committee |
| Heritage Memorandum | EH and Planning Forum | Autumn 2013 | Nov 2013 | April 2015 | End of HoC | Royal Assent |
| CoCP | NEF, Planning Forum | Autumn 2012/ May 2013 | Bill deposit | July 2015 | End of HoC | Royal Assent |
| U&As register | TBC | During parliamentary process | | | | Royal Assent |
| <u>Other</u> | | | | | | |
| Planning Regime (Principles) | Planning Forum | April 2013 | Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum | | | Royal Assent |
| Statutory Guidance | Planning Forum | April 2013 | October 2015 | | End of HoC | Post Royal Assent |
| Construction arrangements class approval | Planning Forum | July 2014 | July 2015 | | End of HoC | Post Royal Assent |
| Pre-submission funding | Planning Forum | Agreement in principle -April 2014 | Discussion on funding and mechanisms - Planning Forum | | | End of HoL Select Committee |
| Fee Regulation | TBC | TBC | | | | Post Royal Assent* |

*This does not preclude earlier discussion on additional funding, eg during the Bill process

 Action with LPAs

 Action with HS2/DfT

Forward Programme – October 2015

| 2015 | HS2 Phase One Planning Forum |
|----------|---|
| | 28 th |
| Oct | One meeting in London to introduce: <ul style="list-style-type: none"> • Design Panel Chair • Residents Commissioner • Construction Director • HS2/DfT feedback on LPA response to General Principles 3rd Draft and Environmental Memorandum 3rd Draft • HS2/DfT Schedule 16 Statutory Guidance 2nd Draft |
| Nov | |
| | 9 th / 10 th |
| Dec | <ul style="list-style-type: none"> • LPA feedback on Schedule 16 Statutory Guidance 2nd Draft • HS2 Ltd/DfT approach to community engagement in design development |
| Jan 16 | 27 th / 28 th TBC |
| | <ul style="list-style-type: none"> • Planning Forum Notes – Standard Conditions |
| March 16 | TBC |
| | <ul style="list-style-type: none"> • Construction programme • Planning Forum Notes – Content of Sch. 16 submission |
| May 16 | TBC |

Forward Programme – October 2015

| 2015 | Subgroup: Environmental Health | Subgroup: Highways | Subgroup: Heritage | Subgroup: Flood Risk and Drainage |
|--------|---|---|--|--|
| Sept | <p>24th</p> <ul style="list-style-type: none"> • Introduction to construction, programme and consents • Noise – special cases update | <p>8th Warwick</p> <ul style="list-style-type: none"> • Technical Standards • Vehicle flow management and vehicle / driver safety management • Highways maintenance agreement | <p>9th</p> <ul style="list-style-type: none"> • HS2/DfT feedback on CoCP • Sch 17 Heritage Agreements • Environmental Min Requirements • Research matters | |
| Oct | | <p>14th Euston</p> <ul style="list-style-type: none"> • Route Wide Transport Management Plan feedback • Consents and approvals | | <p>7th</p> <ul style="list-style-type: none"> • Technical Standards • Water Consenting Strategy • Terms of Reference |
| Nov | | <p>18th Warwick TBC</p> <ul style="list-style-type: none"> • Methodology for condition surveys • Technical standards feedback Pt1 • Green Bridges | | |
| Dec | | <p>16th Euston TBC</p> <ul style="list-style-type: none"> • Local Traffic Management Plan • Technical Standards feedback Pt2 • Enabling works TMP feedback • Early works (pre-Royal Assent) Works outside Act limits | <p>10th</p> | <p>TBC</p> <ul style="list-style-type: none"> • Consents workshop |
| Jan 16 | <p>22nd</p> | | | |