

| Closure Type  | Closure Description                                                                                                                                                                                                                           | Activity         | Location                                                 | Nature of Works                     |
|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------------------------------------------------|-------------------------------------|
| Planned Works | M62 Jct 29 / M1 Jct 42 Southbound exit slip pavement patching (4720) with full exit slip road closure including lane 1 closure on roundabout. Diversion route in place via M62 westbound to Jct 28 and rejoin M62 eastbound to Jct 29 jct 41. | Area Schemes     | M62 Jct 29 / M1 Jct 42                                   | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 24 to Jct 25 Kirklees Viaduct Joints (2889) with lane 3 closure eastbound.                                                                                                                                                            | Area Schemes     | Jct 25                                                   | Structure - Maintenance             |
| Planned Works | M62 Jct 24 to Jct 25 Kirklees Viaduct Joints (2889) with lane 3 closure eastbound.                                                                                                                                                            | Area Schemes     | Jct 25                                                   | Structure - Maintenance             |
| Planned Works | Overnight Lane Two and Three Closure Westbound and Total Closure of J11 Access Slip for Loop Cutting.                                                                                                                                         | Area Schemes     | M62 J12-11 Westbound                                     | Communications                      |
| Planned Works | M62 Jct 24 to jct 25 Kirklees Viaduct Joints (2889) westbound full closures of mainline and slips diversion route in place                                                                                                                    | Area Schemes     | Jct 25                                                   | Structure - Maintenance             |
| Planned Works | Overnight total closure westbound due to litter picking                                                                                                                                                                                       | Routine Works    | M62 Jct 21 Exit Slip Westbound                           | Litter Clearance                    |
| Planned Works | M62 J31 Eastbound Entry Full Slip Road closure for Siemens to attend to a Signal fault Diversion route in place                                                                                                                               | Developer Works  | Jct 31                                                   | Communications                      |
| Planned Works | M62 Jct 33 Eastbound entry slip pavement patching (4763) with full slip road closure including lane closures main c/way and on roundabout. Diversion route in place via M62 westbound to Jct 32 and rejoin M62 eastbound to Jct 33.           | Area Renewals    | Jct 33                                                   | Carriageway - Reconstruction/Repair |
| Planned Works | Full closure of westbound entry slip for drainage works diversion route in place                                                                                                                                                              | Routine Works    | Jct 28                                                   | Drainage                            |
| Planned Works | M62 Jct 30 to Jct 32 HATMS Westbound entry slip closed for communication works Diversion route in place                                                                                                                                       | Major Schemes    | Jct 32                                                   | Communications                      |
| Planned Works | M62 Jct 33 Eastbound entry slip pavement patching (4763) with full slip road closure including lane closures main c/way and on roundabout. Diversion route in place via M62 westbound to Jct 32 and rejoin M62 eastbound to Jct 33.           | Area Renewals    | Jct 33                                                   | Carriageway - Reconstruction/Repair |
| Planned Works | Overnight hard shoulder running & total closure of exit slip westbound due to resurfacing                                                                                                                                                     | Routine Works    | M62 Jct 12 - 11 Westbound Inc Jct 11 Exit                | Carriageway - Reconstruction/Repair |
| Planned Works | Nighttime total closure of exit slip eastbound for resurfacing works.                                                                                                                                                                         | Area Schemes     | M62 works unit exit slip Eastbound                       | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 30 to Jct 32 HATMS Westbound entry slip closed for communication works Diversion route in place                                                                                                                                       | Major Schemes    | Jct 32                                                   | Communications                      |
| Planned Works | Overnight Total closure Westbound due to carriageway works                                                                                                                                                                                    | Routine Works    | M62 Jct 7 to 8 Westbound                                 | Carriageway - Reconstruction/Repair |
| Planned Works | Overnight lanes one & two closed westbound & Total Closure westbound due to resurfacing                                                                                                                                                       | Routine Works    | M62 Jct 11 - 10 Westbound Inc Jct 11 Exit Slip Westbound | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 32 Parkfields I/C East Joints (3722) with full closure eastbound between Jct 32 slip roads. Diversion route in place via exit and entry slip roads.                                                                                   | Area Renewals    | Jct 32                                                   | Carriageway - Reconstruction/Repair |
| Planned Works | Lane 1 closure on the north quadrant for emergency parapet repair                                                                                                                                                                             | Routine Works    | Jct 29                                                   | Structure - Maintenance             |
| Planned Works | Full closure of the East quadrant with lane closures on the west and north quadrant for emergency parapet repair                                                                                                                              | Routine Works    | Jct 29                                                   | Structure - Maintenance             |
| Planned Works | Full closure on eastbound entry slip and Lane 1 closure southbound on the M606 road for loop cutting works                                                                                                                                    | Technology Works | Jct 26                                                   | Communications                      |
| Planned Works | Full carriageway closure westbound for inspection of Ouse bridge joints. Diversion route in place.                                                                                                                                            | Area Renewals    | Jct 37 to Jct 36                                         | Inspection/Survey                   |

|               |                                                                                                                                                                                                     |                 |                                                                        |                                      |
|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|------------------------------------------------------------------------|--------------------------------------|
| Planned Works | Overnight Total Closure East & Westbound due to Structure - Maintenance                                                                                                                             | Area Schemes    | M62 Jct 10 Eastbound to M6 Southbound & M62 Westbound to M6 Northbound | Structure - Maintenance              |
| Planned Works | Overnight Total Closure westbound due to road markings                                                                                                                                              | Routine Works   | M62 Jct 9 Access Slip Westbound                                        | Inspection/Survey                    |
| Planned Works | Overnight Total Closure eastbound due to road markings                                                                                                                                              | Routine Works   | M62 Jct 9 Access Slip Eastbound                                        | Inspection/Survey                    |
| Planned Works | N-Nighttime Lane Closures and Total Slip closures Eastbound for Crack Sealing and Road Markings.                                                                                                    | Area Schemes    | M62 Eastbound Jct 8 - 9                                                | Construction - Improvement/Upgrading |
| Planned Works | Overnight hard shoulder running westbound for loop cutting.                                                                                                                                         | Area Schemes    | M62 Jct 11 - 10 Westbound                                              | Carriageway - Reconstruction/Repair  |
| Planned Works | Full closure of westbound entry slip for technology works - MS 4 fault                                                                                                                              | Developer Works | Jct 32                                                                 | Communications                       |
| Planned Works | Overnight hard shoulder running westbound & total closure of access slip for loop cutting.                                                                                                          | Area Schemes    | M62 Jct 11 - 10 Westbound Inc Jct 11 Access Slip                       | Carriageway - Reconstruction/Repair  |
| Planned Works | N-Nighttime Lane Closures becoming Total closure Westbound for Resurfacing works.                                                                                                                   | Area Schemes    | M62 Jct 12-10 ( Total closure at Jc 11 )                               | Carriageway - Reconstruction/Repair  |
| Planned Works | Overnight lane closure with hard shoulder running & total closure east & westbound & weekend working due to resurfacing                                                                             | Area Schemes    | M62 Jct 10 - 11 East & Westbound Inc M6 NB & SB Exit Slips to M62 EB   | Carriageway - Reconstruction/Repair  |
| Planned Works | Overnight total closure westbound due to litter picking                                                                                                                                             | Routine Works   | M62 Jct 21 Exit Slip Westbound                                         | Litter Clearance                     |
| Planned Works | Full carriageway closure eastbound between Jct 38 slip roads for pothole repair works. Diversion route via exit and entry slip roads.                                                               | Routine Works   | Jct 38                                                                 | Carriageway - Reconstruction/Repair  |
| Planned Works | A63 North Cave B1230 Improvements (3180) with full westbound entry slip road closure for junction improvement works.                                                                                | Area Schemes    | A63 North Cave                                                         | Carriageway - Reconstruction/Repair  |
| Planned Works | Overnight Total Closure eastbound due to survey works                                                                                                                                               | Routine Works   | M62 Eastbound Link to M6 Southbound                                    | Inspection/Survey                    |
| Planned Works | M62 J26 EB Entry Slip Road Pavement patching (4574) with full slip road closure including HOV lane closure. Diversion route in place via M62 westbound to Jct 25 and rejoin M62 eastbound to Jct 26 | Area Renewals   | Jct 26                                                                 | Carriageway - Reconstruction/Repair  |
| Planned Works | Overnight lane closure with hard shoulder running & total closure east & westbound & weekend working due to resurfacing                                                                             | Area Schemes    | M62 Jct 10 - 11 East & Westbound Inc M6 NB & SB Exit Slips to M62 EB   | Carriageway - Reconstruction/Repair  |
| Planned Works | Full eastbound exit slip road closure for drainage survey works. Diversion route in place via M62 eastbound to Jct 31 and rejoin M62 westbound to Jct 31                                            | Area Renewals   | Jct 30                                                                 | Inspection/Survey                    |
| Planned Works | Full westbound exit slip road closure for loop works. Diversion route via M62 westbound to Jct 22 and rejoin M62 eastbound to Jct 24.                                                               | Area Renewals   | Jct 24                                                                 | Communications                       |
| Planned Works | M62 Jct 30 to Jct 32 HATMS upgrade with full westbound entry slip road closure for signals                                                                                                          | Major Schemes   | Jct 31                                                                 | Communications                       |
| Planned Works | Overnight lane closures & total closure westbound due to road markings                                                                                                                              | Routine Works   | M62 Jct 6 Westbound / M57 Jct 1 Northbound                             | White Lining/Road Markings           |
| Planned Works | M62 J26 EB Entry Slip Road Pavement patching (4574) with full slip road closure including HOV lane closure. Diversion route in place via M62 westbound to Jct 25 and rejoin M62 eastbound to Jct 26 | Area Renewals   | Jct 26                                                                 | Carriageway - Reconstruction/Repair  |
| Planned Works | M62 Jct 30 to Jct 32 HATMS upgrade westbound with various lane closures for installation of MS4 and upgrading communications network.                                                               | Major Schemes   | Jct 32 to Jct 31                                                       | Communications                       |

|               |                                                                                                                                                                                                                                    |                    |                                                                        |                                     |
|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|------------------------------------------------------------------------|-------------------------------------|
| Planned Works | Full carriageway closure eastbound for AMI signal fault repair works, with diversion route via A62 Gelderd Rd then rejoin M62 Jct 27 eastbound entry slip road.                                                                    | Technology Works   | Jct 27                                                                 | Communications                      |
| Planned Works | Overnight total closure & lane closures eastbound due to resurfacing                                                                                                                                                               | Routine Works      | M62 Jct 11 Access Slip Eastbound                                       | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 30 to Jct 32 HATMS upgrade westbound with full exit slip road closure, diversion route in place via M62 westbound to Jct 30 and rejoin M62 eastbound to Jct 31.                                                            | Major Schemes      | Jct 32 to Jct 31                                                       | Communications                      |
| Planned Works | Overnight total closure & lane closures eastbound due to resurfacing                                                                                                                                                               | Routine Works      | M62 Jct 11 Eastbound                                                   | Carriageway - Reconstruction/Repair |
| Planned Works | Full closure westbound between slips and lane 2 on entry slip for AMI signal faults Diverion route is up and over                                                                                                                  | Technology Schemes | Jct 29                                                                 | Communications                      |
| Planned Works | M62 2354B MIDAS Loop Replacement Full closure westbound for replacement of traffic loops                                                                                                                                           | Technology Schemes | Jct 33 to Jct 34                                                       | Communications                      |
| Planned Works | Full closure between slips eastbound with a lane 3/2 closure and a lane 2 closure on entry slip for AMI faults                                                                                                                     | Technology Works   | Jct 25                                                                 | Communications                      |
| Planned Works | Full eastbound entry slip road closure including lane closure on roundabout for AMI fault repair works, with diversion route via M62 westbound to Jct 28 and rejoin M62 eastbound to Jct 29.                                       | Technology Works   | M1 Jct 42 / M62 Jct 29                                                 | Communications                      |
| Planned Works | Full cloure westbound exit slip for bridge inspection                                                                                                                                                                              | Routine Works      | Jct 29                                                                 | Inspection/Survey                   |
| Planned Works | Overnight total closure eastbound due to parapet repairs                                                                                                                                                                           | Routine Works      | M62 Eastbound Link to M60 Clockwise & Anticlockwise                    | Structure - Maintenance             |
| Planned Works | LBS 1/2 closure with full entry slip eastbound for ami signal faults Diversion to J24 and back                                                                                                                                     | Technology Schemes | Jct 25                                                                 | Communications                      |
| Planned Works | LBS1 & 2 closure with full Jct 26 eastbound exit slip road closed for AMI faults. Diversion route in place                                                                                                                         | Technology Works   | Jct 26                                                                 | Communications                      |
| Planned Works | Full carriageway closure m62 eastbound starting at mp 111.0 in area 12 lanes 3,2,1                                                                                                                                                 | Routine Works      | Full carriageway closure m62 eastbound starting at mp 111.0 in area 12 | Inspection/Survey                   |
| Planned Works | Overnight Total closures Westbound due to Resurfacing                                                                                                                                                                              | Area Renewals      | M62 Jct 6 Tarbock island all approaches in M57                         | Carriageway - Anti-Skid             |
| Planned Works | LBS 1 closure on the eastbound mainline from the entry slip @ J25 which will close the exit slip @ the services for emergency carriageway repairs                                                                                  | Developer Works    | Jct 25 - Hartshead                                                     | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 25 WB Entry Slip Pavement Patching (5822) with full entry slip road closure including lane 1 & 2 closure on westbound main c/way. Diversion route in place via M62 eastbound to Jct 26 and rejoin M62 westbound to Jct 25. | Area Schemes       | Jct 25                                                                 | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Roadmarkings and Studs with full Jct 34 westbound exit slip closed including lane closures on main c/way westbound. Diversion route in place via M62 westbound to Jct 33 and rejoin M62 eastbound to Jct 34.                   | Area Renewals      | Jct 34                                                                 | White Lining/Road Markings          |
| Planned Works | Lofthouse Interchange Topdeck Improvements with full carriageway closure westbound for bridge inspection works. Diversion route via Jct 29 exit and rejoin westbound entry slip road.                                              | Area Renewals      | Jct 29 Lofthouse I/C                                                   | Inspection/Survey                   |
| Planned Works | Lofthouse Interchange Topdeck Improvements with full carriageway closure eastbound for bridge inspection works. Diversion route in place via Jct 29 exit slip and rejoin entry slip road.                                          | Area Renewals      | Jct 29 Lofthouse I/C                                                   | Inspection/Survey                   |
| Planned Works | A19 Junction 34 M62 Roundabout Lane closure on the eastbound exit & entry slip for patching works on the local road                                                                                                                | Developer Works    | Jct 34                                                                 | Carriageway - Reconstruction/Repair |

|               |                                                                                                                                                                                                                                                                                                       |                    |                                                |                                     |
|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|------------------------------------------------|-------------------------------------|
| Planned Works | A19 Junction 34 M62 Roundabout Full carriageway closure of the westbound entry & exit slip for patching works on the local road                                                                                                                                                                       | Developer Works    | Jct 34                                         | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 33 Eastbound entry slip pavement patching (4763) with full slip road closure including lane closures main c/way and on roundabout. Diversion route in place via M62 westbound to Jct 32 and rejoin M62 eastbound to Jct 33.                                                                   | Area Renewals      | Jct 33                                         | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 29 / M1 Jct 42 Southbound exit slip pavement patching (4720) with full exit slip road closure including M62 Jct 29 eastbound entry slip road closure and hardshoulder on M62 main c/way. Diversion route in place via M62 westbound to Jct 28 and rejoin M62 eastbound to Jct 29 jct 41.      | Area Schemes       | M62 Jct 29 / M1 Jct 42                         | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 37 entry slip pavement patching (4322 ) full closure of entry slip diversion in place                                                                                                                                                                                                         | Area Schemes       | Jct 37                                         | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 25 Exit Slip Pavment Patching (4278) with full exit slip road closure with lane 1 & 2 closure on eastbound main c/way. Diversion route in place via M62 eastbound to Jct 26 and rejoin M62 westbound to Jct 25.                                                                               | Area Schemes       | Jct 25                                         | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 36 to Jct 37 Ouse Bridge Pavement Patching (3944) full carriageway closure eastbound Diversion route in place                                                                                                                                                                                 | Area Schemes       | Jct 36 to Jct 37                               | Carriageway - Reconstruction/Repair |
| Planned Works | M62 Jct 24 to jct 25 Kirklees Viaduct Joints (2889) westbound full closures of mainline and slips diversion route in place                                                                                                                                                                            | Area Schemes       | Jct 25                                         | Structure - Maintenance             |
| Planned Works | M62 Jct 24 to Jct 25 Kirklees Viaduct Joints (2889) full carriageways eastbound closures between slips and exit slip diversion route in place                                                                                                                                                         | Area Schemes       | Jct 25                                         | Structure - Maintenance             |
| Planned Works | N - Overnight Total Closure Eastbound due to survey work                                                                                                                                                                                                                                              | Routine Works      | M62 Eastbound Link to M6 Southbound            | Inspection/Survey                   |
| Planned Works | N - Overnight Total Closure eastbound for VRS repairs.                                                                                                                                                                                                                                                | Routine Works      | M62 Eastbound Link to the M6 Southbound        | Barriers - Permanent                |
| Planned Works | Lane below signal 1 & 2 closed with J26 exit slip Eastbound for AMI faults Diversion route in place                                                                                                                                                                                                   | Technology Works   | Jct 26                                         | Communications                      |
| Planned Works | Overnight Total closures Westbound due to Resurfacing                                                                                                                                                                                                                                                 | Area Renewals      | M62 Jct 6 Tarbock island all approaches in M57 | Carriageway - Anti-Skid             |
| Planned Works | Overnight total closure westbound due to RTMC                                                                                                                                                                                                                                                         | Technology Works   | M62 Jct 8 Access Slip Westbound                | Communications                      |
| Planned Works | A614 Safety Fence repairs Full closure of the westbound exit slip diversion route in place Diversion Route: Traffic wishing to exit westbound at junction 37 will remain on the M62 and be diverted off at Junction 36. Traffic will rejoin the M62 Eastbound and exit at junction 37. Diversion end. | Developer Works    | Jct 37                                         | Safety Barrier/Fence Repairs        |
| Planned Works | Full eastbound entry slip road closure including lane closure on roundabout for AMI fault repair works, with diversion route via M62 westbound to Jct 28 and rejoin M62 eastbound to Jct 29.                                                                                                          | Technology Works   | M1 Jct 42 / M62 Jct 29                         | Communications                      |
| Planned Works | Overnight total closures eastbound Access slip due to survey works                                                                                                                                                                                                                                    | Routine Works      | M62 Jct 11 Access Slip Eastbound               | Inspection/Survey                   |
| Planned Works | Full closure westbound entry slip for loop replacement (TMU8993) Diversion route in place                                                                                                                                                                                                             | Technology Schemes | Jct 37                                         | Communications                      |

|               |                                                                                                                                                                                           |               |                                                   |                                      |
|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|---------------------------------------------------|--------------------------------------|
| Planned Works | M62 Jct 30 Westbound 4 no Slip Roads Lighting Renewals (1912) with full exit and entry slip road closures including hardshoulder closure on main c/way. Diversion routes in place.        | Area Renewals | Jct 30                                            | Electrical Works                     |
| Planned Works | M62 Jct 30 EB 4no Slip Roads Lighting Renewals (1912) with full exit and entry slip road closures including lane closures on roundabout. Diversion routes in place.                       | Area Renewals | Jct 30                                            | Electrical Works                     |
| Planned Works | M62 Jct 32 Parkfields I/C East Joints (3722) with full closure eastbound between Jct 32 slip roads. Diversion route in place via exit and entry slip roads.                               | Area Renewals | Jct 32                                            | Carriageway - Reconstruction/Repair  |
| Planned Works | M62 Jct 32A to Jct 33 EB Mainline Pavement Patching (2470) with full carriageway closure eastbound. Diversion route via M62 Jct 32, A639, A645 Bondgate, A162 & rejoin M62 Jct 33.        | Area Renewals | Jct 32a to Jct 33                                 | Carriageway - Reconstruction/Repair  |
| Planned Works | M62 J29 WB Mainline Cracking (4414) with full carriageway closure westbound. Diversion route in place via westbound exit and entry slip road.                                             | Area Renewals | Jct 29                                            | Carriageway - Reconstruction/Repair  |
| Planned Works | M62 Westbound closure of M62 exit slip road JNc 29 and free flow link road to M1 north for EMS replacement                                                                                | Routine Works | M62 east to M1 north and exit slip road to JNc 29 | Communications                       |
| Planned Works | M62 Jct 30 to Jct 32 HATMS upgrade westbound with various lane closures for installation of MS4 and upgrading communications network, including narrow lanes and 50mph speed restriction. | Major Schemes | Jct 32 to Jct 31                                  | Communications                       |
| Planned Works | M62 Jct 30 to Jct 32 HATMS upgrade eastbound with various lane closures for installation of MS4 and upgrading communications network, including narrow lanes and 50mph speed restriction. | Major Schemes | Jct 31 to Jct 32                                  | Communications                       |
| Planned Works | M62 Jct 30 to Jct 32 HATMS upgrade westbound with various lane closures for installation of MS4 and upgrading communications network, including narrow lanes and 50mph speed restriction. | Major Schemes | Jct 31 to Jct 30                                  | Communications                       |
| Planned Works | M62 Jct 30 to Jct 32 HATMS upgrade eastbound with various lane closures for installation of MS4 and upgrading communications network, including narrow lanes and 50mph speed restriction. | Major Schemes | Jct 30 to Jct 31                                  | Communications                       |
| Planned Works | M62 Jct 38 to Jct 37 installation of VRS (2089) with full carriageway closure westbound followed by lane 1 24hrs. Diversion route in place via local roads.                               | Area Schemes  | Jct 38 - 37                                       | Construction - Improvement/Upgrading |
| Incident      | M62 westbound Jct 34 off-slip closed due to a broken down vehicle                                                                                                                         | Incident      | M62 WB Jct 34 off-slip                            | Closed on Police Instruction         |
| Incident      | Total closure j. 29 to 30 due to an HGV fire                                                                                                                                              | Incident      | Lofthouse to Rothwell                             | Closed on Police Instruction         |
| Incident      | M62 Westbound Junction 24 entry slip closed due to standing water                                                                                                                         | Incident      | M62 Jct 24 entry slip                             | Drainage                             |
| Incident      | M62 westbound carriageway closure between Jcts 37 and 36 due to an RTC                                                                                                                    | Incident      | M62 WB between Jcts 37 and 36                     | Closed on Police Instruction         |
| Incident      | M62 EB carriageway closure between Jcts 29 and 30 due to an RTC                                                                                                                           | Incident      | M62 EB between Jcts 29 and 30                     | Closed on Police Instruction         |
| Incident      | Full carriageway closure EB due to police lead incident                                                                                                                                   | Incident      | M62 Jct 32                                        | Closed on Police Instruction         |
| Incident      | Total Closure Westbound due to a Police Led Incident                                                                                                                                      | Incident      | Junction 31 Castleford area                       | Road Traffic Collision               |
| Incident      | Total entry slip closure Eastbound at Junction 37                                                                                                                                         | Incident      | Howden                                            | Other                                |
| Incident      | Full CW Closure WB due to incident at Jct 26                                                                                                                                              | Incident      | Between Jct 26 and 25                             | Closed on Police Instruction         |
| Incident      | Various overnight and daytime closures for RTC/Fatality.                                                                                                                                  | Incident      | M62 Jct 12 W/B inc slips from M602 & M60          | Road Traffic Collision               |
| Incident      | Full Carriageway Close Westbound                                                                                                                                                          | Incident      | Junction 31 to 30                                 | Road Traffic Collision               |
| Incident      | Westbound carriageway closed for RTC                                                                                                                                                      | Incident      | J24-22                                            | Closed on Police Instruction         |
| Incident      | D - Daytime total closure east and westbound due to animal on road.                                                                                                                       | Incident      | M62 East and West, J19 - 20.                      | Road Traffic Collision               |

|                 |                                                                                                                                                                                                                   |               |                                                                 |                                      |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----------------------------------------------------------------|--------------------------------------|
| Incident        | J36 Eastbound entry slip shut due to a police led incident.                                                                                                                                                       | Incident      | Junction 36                                                     | Road Traffic Collision               |
| Incident        | Full Carriageway Closure East and Westbound including Entry Slip Roads                                                                                                                                            | Incident      | Junction 22 to 24                                               | Closed on Police Instruction         |
| Incident        | Nighttime total closure westbound due to police incident                                                                                                                                                          | Incident      | M62 Westbound, J21 - 20                                         | Closed on Police Instruction         |
| Incident        | Nighttime carriageway closed eastbound due to Police incident                                                                                                                                                     | Incident      | M62 Eastbound, J20 - 21.                                        | Closed on Police Instruction         |
| Incident        | M62 WB carriageway closure from Jct 37 due fallen load from an HGV                                                                                                                                                | Incident      | M62 WB between Jcts 37 and 36                                   | Closed on Police Instruction         |
| Incident        | Full closure westbound due to a police led incident                                                                                                                                                               | Incident      | Junction 32                                                     | Other                                |
| Incident        | Westbound Exit Slip Road Closed                                                                                                                                                                                   | Incident      | Junction 37                                                     | To Be Advised                        |
| Incident        | Full Carriageway Closure Westbound                                                                                                                                                                                | Incident      | Junction 38 to 37                                               | Road Traffic Collision               |
| Incident        | M62 eastbound lane 1 closure followed by a full closure of the on-slip and lane 1 closure of the main carriageway at Jct 33                                                                                       | Incident      | M62 EB Jct 33                                                   | Road Traffic Collision               |
| Incident        | M62 Eastbound carriageway closure between Jcts 23 and 24 due to an RTC                                                                                                                                            | Incident      | M62 EB between jcts 23 and 24                                   | Closed on Police Instruction         |
| Incident        | Daytime total closure of carriageway eastbound                                                                                                                                                                    | Incident      | M62 Eastbound Junction 19 to 22                                 | Closed on Police Instruction         |
| Incident        | WB exit slip to Heartshead Moor Services closed for incident                                                                                                                                                      | Incident      | Heartshead Moor Services                                        | To Be Advised                        |
| Incident        | Daytime total closure of westbound due to RTC                                                                                                                                                                     | Incident      | M62 Westbound 19 - 18                                           | To Be Advised                        |
| Event           | M62 Jct 31 PPP Slip road widening (3698) 24 hour varioguard with full eastbound exit slip road closure and various lane closures. Diversion route via M62 eastbound to Jct 32 and rejoin M62 westbound to Jct 31. | Event         | Jct 31                                                          | Construction - Improvement/Upgrading |
| Event           | M62 Jct 32 PPP Slip road widening (3695) 24 hour varioguard with full eastbound exit slip road closure and various lane closures. Diversion route via M62 eastbound to Jct 33 and rejoin M62 westbound to Jct 32. | Event         | Jct 32                                                          | Construction - Improvement/Upgrading |
| Emergency Works | Full closure of westbound entry slip diversion route in place to junction 26                                                                                                                                      | Routine Works | Jct 24                                                          | Drainage                             |
| Emergency Works | Full closure westbound exit slip for barrier repair diversion route in place                                                                                                                                      | Routine Works | Jct 24                                                          | Safety Barrier/Fence Repairs         |
| Emergency Works | Overnight Total closure westbound Due To Barrier Repairs                                                                                                                                                          | Routine Works | M62 Jct 21 Access Slip Westbound                                | Barriers - Permanent                 |
| Emergency Works | Full closure of eastbound entry slip for barrier repair Diversion route in place                                                                                                                                  | Routine Works | Jct 25                                                          | Safety Barrier/Fence Repairs         |
| Emergency Works | Overnight total closure westbound Due To Barrier Repairs                                                                                                                                                          | Routine Works | M62 Jct 21 Access Slip Westbound                                | Barriers - Permanent                 |
| Emergency Works | M62 eastbound entry jnc 28 closed for safety fence repairs                                                                                                                                                        | Routine Works | M62 eastbound entry slip road Jnc 28                            | Safety Barrier/Fence Repairs         |
| Emergency Works | Overnight Total Closure Eastbound Due To Barrier Repairs                                                                                                                                                          | Routine Works | M62 Eastbound Link to M60 Anticlockwise                         | Barriers - Permanent                 |
| Emergency Works | Full westbound exit slip road with lane 1 closure on roundabout for emergency surfacing works following vehicle fire. Diversion route in place via M62 westbound to Jct 33 and rejoin M62 eastbound to Jct 34.    | Routine Works | Jct 34                                                          | Carriageway - Reconstruction/Repair  |
| Emergency Works | Full eastbound exit slip road closure with lane 2 closure on overbridge for barrier repair works. Diversion route in place.                                                                                       | Routine Works | Jct 23                                                          | Safety Barrier/Fence Repairs         |
| Emergency Works | m62 westbound exit j28 closed for reasurfacing after loory fire                                                                                                                                                   | Routine Works | m62 westbound exit j28 closed for reasurfacing after loory fire | Carriageway - Reconstruction/Repair  |
| Emergency Works | Full eastbound entry slip road closure for barrier repair works. Diversion route via M62 westbound to Jct 36 and rejoin M62 eastbound to Jct 37.                                                                  | Routine Works | Jct 37                                                          | Safety Barrier/Fence Repairs         |
| Emergency Works | Full eastbound entry slip road closure for barrier repair works, with diversion route via M62 westbound to Jct 36 and rejoin M62 eastbound to Jct 37                                                              | Routine Works | Jct 37                                                          | Safety Barrier/Fence Repairs         |

|                 |                                                                                                                                                          |               |                                                    |                                     |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----------------------------------------------------|-------------------------------------|
| Emergency Works | Overnight Total closure Westbound due to bridge inspections                                                                                              | Routine Works | M62 Jct 10 Westbound Exit To M6 North & Southbound | Inspection/Survey                   |
| Emergency Works | Full closure eastbound followed by 24/7 Lane 1 closure Eastbound for emergency bridge repair. Diversion route in place                                   | Routine Works | Junction 36-37                                     | Carriageway - Reconstruction/Repair |
| Emergency Works | Full closure eastbound entry slip for barrier repair                                                                                                     | Routine Works | Jct 25                                             | Safety Barrier/Fence Repairs        |
| Emergency Works | Full closure eastbound entry slip for barrier repair                                                                                                     | Routine Works | Jct 25                                             | Safety Barrier/Fence Repairs        |
| Emergency Works | Full closure westbound exit slip for barrier repair, diversion route via M62 westbound to Jct 22 and rejoin M62 eastbound to Jct 24.                     | Routine Works | Jct 24                                             | Safety Barrier/Fence Repairs        |
| Emergency Works | Full eastbound entry slip road closure for barrier repair works. Diversion route in place via M62 westbound to Jct 36 and rejoin M62 eastbound to Jct 37 | Routine Works | Jct 37                                             | Safety Barrier/Fence Repairs        |
| Emergency Works | M62 closed J29 to J28 along with M1 S/B fFFL and entry slip W/B J29                                                                                      | Routine Works | M62 westbound JNc 29-28                            | Carriageway - Reconstruction/Repair |
| Emergency Works | Overnight total closure eastbound due to resurfacing                                                                                                     | Routine Works | M62 Jct 18 - 20 Eastbound Inc All Slips            | Carriageway - Reconstruction/Repair |