




Planning Forum Forward Plan

Document Route Map - March 2015

Title	Engagement	1 st Draft	2 nd Draft	3 rd Draft	4 th Draft	Final
Environmental Minimum Requirements						
General principles	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Environmental Memorandum	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Planning Memorandum	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
Heritage Memorandum	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Royal Assent
CoCP	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	July 2015	End of HoC	Royal Assent
U&As register	TBC	During parliamentary process				Royal Assent
Other						
Planning Regime (Principles)	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
Statutory Guidance	Planning Forum	April 2013	July 2015		End of HoC	Post Royal Assent
Construction arrangements class approval	Planning Forum	July 2014	July 2015		End of HoC	Post Royal Assent
Pre-submission funding	Planning Forum	Agreement in principle -April 2014	Discussion on funding and mechanisms - Planning Forum			End of HoL Select Committee
Fee Regulation	TBC	TBC				Post Royal Assent*

*This does not preclude earlier discussion on additional funding, eg during the Bill process

 Action with LPAs

 Action with HS2/DfT

Forward Programme – April 2015

2015	Phase One Planning Forum	Sub-group: Environmental Health	Sub group: Highways	Sub group: Heritage
February			25 th Draft CoCP – Section 14 Permanent Highways Maintenance Forward Programme	
March	4 th /5 th HS2/DfT feedback on draft Statutory Guidance LPA feedback on HS2/DfT response on Planning Memorandum	26 th LEMP and CoCP Update Ground Investigation Update	25 th Permanent Works Permanent Highways Maintenance	
April	22 nd /23 rd HS2/DfT feedback on CoCP and class approval Planning Memorandum – 3 rd Draft			
May			11 th Local Traffic Management Plans Procedures for temporary works consultation, consent and notifications Protective Provisions Highway Conditions Surveys	6 th Heritage Memorandum (3 rd Draft) Feedback on Generic Written Scheme of Investigation
June	3 rd /4 th HS2/DfT feedback on CoCP and class approval General Principles – 3 rd Draft Environmental Memorandum – 3 rd Draft		12 th Technical Standards Feedback Permanent Works Signal Works Agreements Information Paper E28	
July	15 th /16 th Code of Construction Practice – 3 rd Draft Class approval – 3 rd Draft	2 nd Update on LEMP development HS2/DfT feedback on CoCP	22 nd Route Wide Transport Management Plan HS2/DfT feedback on CoCP	TBC HS2/DfT feedback on CoCP
September	TBC		TBC Green Bridges Route Wide Traffic Management Plan Early works (pre-Royal Assent) Works outside Act limits	