

HS2 Historic Environment Research & Delivery Strategy: Progress Update

Heritage Sub-group
10th December 2015

Why have a HERDS?

- Secretary of State's commitments in draft Heritage Memorandum
- Largest programme of historic environment and archaeological works, ever, in the UK
- Generational opportunity for significant knowledge creation
- Programme and budget considerations

Process to date

Scoping developed January to August 2015

Work on further development of HERDS commenced October 2015

Workshops November 2015


v1 HERDS complete March 2016

Structure




PROCESS


KNOWLEDGE & OUTCOMES



Structure



Progress



Next Steps

- Continue to develop main content: December & January
- HS2 review and internal governance and approvals: Jan & Feb 2016
- Engagement with Heritage Sub-Group: Feb 2016
- Presentation to, and engagement with, Historic England: Jan & Feb 2016
- Finalisation of v1: March 2016

Further development

April - August 2016:

- Possible continued refinement of HERDS

August 2016:

- EWC appointed – Project Plans, LWSIs and some activities commence

December 2016:

- Royal Assent

December/January:

- Further refinement of HERDS

Spring/Summer 2017:

- Projected commencement of physical works

HERDS continues to evolve and develop as works implemented

Thank you
